

DATE: October 23, 2018

DEPARTMENT OF GENERAL SERVICES
BUREAU OF PRE-CONSTRUCTION
1800 HERR STREETS
HARRISBURG, PENNSYLVANIA

ADDENDUM NO. 4

on

PROJECT NO. DGS C-0974-0009 PHASE 001

PROJECT TITLE - Erie Maritime Museum - U.S. Brig Niagara - Restoration

PROFESSIONAL:

Tri-Coastal Marine, Inc.
570 W. Cutting Boulevard
Richmond, CA, 94804

If you submitted a bid through e-Builder prior to this Addendum being issued, your bid has been discarded and you must re-submit your bid(s) through e-Builder prior to the bid opening date and time. Please see Section 4.C. of the Instruction to Bidder

GENERAL CHANGES – ALL CONTRACTS

Item 1 - Page three (3) of the Request for Proposal - Contract Duration is hereby changed from 913 Calendar Days to 1005 Calendar Days.

SPECIFICATION CHANGES – ALL CONTRACTS

Item 1 - Replace Project Manual with attached revised version.

DRAWING CHANGES – ALL CONTRACTS

Item 1 - Replace Project Drawings with attached revised version.