Section A

GSC-17 (REV 10/03) SAP Invoice No. for PO 4500652257 $ 4,090,641.95 | ACH Bank Routing Number
Commenwealth of Pennsylvania Section B

Depaitment of General Services SAP Invoice No. for PO Mu[tiple $ 1131 2,500.36
CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contractor's Name & Address Project Tie, Description & Location Region: ER
Walsh Heery Joint Venture New Carrectional Facility
4 Penn Center W Ste 102 . SCI Phoenix-State Correctional Institution
Pittsburgh, PA 15276 : Montgomery County, PA
PA Vendor Number; 369106-901 Contract Number; C-0577-0036-000-000-K-1
Federal ID Number: ' Submission Number: 30
" Coniract Execution Date: 12/19/11 From: 01/01/15 To: 01/31115
“Total Contsact Avard 315,797,000.00 CheckOne: [ | FINAL [ ] POSTFINAL
Total Approved Changs Orders 33,296,716.98
Amended Contract Amount 349,093,716.98 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257
(1) Labor and Material Completed this Period $ 4,175,052.50
(2) Stored Materials Approved this Period $ 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
(4) Total of Original Contract Work Completed this Period $ 4,175,052.50
(5) Credit Change Orders -84,410.55
{(6) Total Payable PO 4500652257 4,090,641.95
Section B PO Multiple
(5) Change Order Work Completed this Period Total CO Payable 1,228,090.31 Net of Credit Cos  $ 1,312,500.86
Section C
() Total Work Completed This Period (Line 4 + Line 5) $ 5,403,142.81
{7) LESS: Additional Credit Required (Line 11) $ 0.00
{8) TOTAL VALUE COMPLETED & APPROVED THIS PERICD $ 5,403,142.81
{9) Total Retainage Required- 3% of C.A. or D Oiher ar I:I PUNCHLIST 3 8,473,910.00
{10} Total Retainage Balance Held $ 9,473,910.00
(11) Additional Credit Required (Line 9 - Line 10) $ 0.00 o
(12) Total of Original Contract Work Previously Completed 3 251,832,088.19
(13) Total of Original Contract Wark Completed this Period $ 4,175,052.50
(14) Total of Criginal Contract Work Completed to Date $ 256,007,140.69
{15} Total of Change Order Wark Previously Completed $ 24,510,067.44
(16} Total of Change Order Work Completed this Period $ 1,228,090.31
(17) Total of Change Order Work Completed to Date $ 25,738,157.75
(18) Grand Total Work Completed to Date-Per Billing Rate ] 80.71% ] $ 281,745,208 44
(19} Grand Total - Retainage Earned to Date, Not Yet Paid $ 7,917,746 .62
(20) Grand Total Work Completed to Date-Per Contractual Rate I 82.98% l $ 289,663,045.08

| CERTIFY THAT THIS IS A TRUE AND CORRECT REPORTY OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFCRMED IN A WORKMANLIKE MANNER AND TN ACCORDANGE WITH THE GONTRAGT,

DGS Field Receipt Data: Signature: See Attached Date: 03/20115

03720715 Contractor

Signaiure: See Attached Dale: 03120115
Construction Manager




SAP lnvoice Number
Comptrolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION GHANGE ORDER PAYMENT APPROVAL

PO 4500652257 : Payment Approved $ 4,090,641.95
Vendor 1D Number: 369106-901 lnvoice Date: 0170115
Submission Number: 30
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA. 15276

DGS Contract Number: C-0577-0036-000-000-K-1

Service Period  From: 01/01/15 T  01/31/15
Change Order # Payment Approved
Contract Award $ 4 .175,052.50

Credit CO 16 $ -6,329.85
Credit CO 30 $ -6,000.00
Credit CO 32 $ -3,890.90
"Credit CO 60 $ -4,000.00
Credit CO 67 $ -8,112.50
Credit CO 82 $ -933.90
Credit CO 115 $ -50,143.40
Credit CO 124 $ -5,000.00
$
$
Grand Total $ 4,090,641.95

(REV 10/03)




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525 Payment Approved $ 667,000.00
Vendor ID Number: 369106-901 Invoice Date: 01/01/15
Submission Number: 30
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number, C-0577-0036-000-000-K-1
Senvice Period From: 01/01/15 To: 01/31/15
Change Order # Payment Approved
89 $ 640,000.00
ag - % 27,000.00
3
3
$
$
3
3
$
3
3
Grand Total $ 667,000.00

(REV 10/03)




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064

Vendor D Number:
Submission Numbern

Contracior Name:

DGS Contract Number,

Service Period From.

(REV 10/03)

Payment Approved $

299,435.56

369106-901 invoice Date:

01/01/15

30

" Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

- C-0577-0036-000-000-K-1

01/01/15 To: 01/31/15
Change Order # Payment Approved
137 $ 299,435.56
¥
$
$
$
$
$
$
§
¥
$
Grand Total




SAP [nvoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500735497 Payment Approved §

Vendor 1D Number,
© Submission Number:

Contractor Name:

DGS Contract Number;

Service Period From;

{REV 10/03)

200,000.00

369106-501 lnvoice Date:

01/01/15

30

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

01/01/15 To: 013115
Change Order # Payment Approved
57 R 200,000.00
$
$
$
¥
3
$
i
§
¥
¥
Grand Tofal _. 200,000.00

" Approved for Pag




SAP Invoice Number
Comptrolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814 Payment Approved $ ) 132,492.43
Vendor [D Number: . 369106-901 invoice Date: 01/01/15
Submission Number: | 30
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period  From: 01/01/15 To: 01/31/15
Change Order # Payment Approved
27 $ 116,500.00
47 $ 6,200.00
. 48 $ 3,992.43
66 3 5 800.00
3
$
$
$
$
K
$
Grand Total 5 oeled35 400 43

(REV 10103) | Approved for P




'‘DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748946

Yendor D Number:
Submission Number:

Contractor Name:

DGS Contract Number:

Senvica Period From:

SAP Invoice Number
Complroller Use Onty

Payment Approved $§

369106-901 invoice Date:

30

Walsh Heery Joint Venture

11,922.87

01/01/15

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K~1

01/01/15 To: 01/31/15
Change Order # - Payment Approved
35 $ 3,972.87
65 $ 4,500.00
68 $ 3,450.00
$
$
$
$
3
$
$
3
Grand Total  “5g; $ 11,922.87

(REV 10/03)

kb o s g g b e

o T
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‘SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749351 Payment Approved $ 1,650,00
Vendor 1D Number: 369106-901 Invoice Date: 01/04M15
Submission Number, 30
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGES Contract Number: C-0577-0036-000-000-K-1
Service Period  From: . 04/01/15 To.  01/31115
Change Order # Payment Approved
95 $ 1,650.00
$
$
$
$
3
$
$
$
$
$
Grand Total $ 1.650.00

(REV 10/03) Approved for Payment:




Crmanggsalth of Paansyhnnia
Lopartmonl of General Services.

Jontract: |G-0577-0036-000-000-K-1 Project; |C-0577-0036.1 Work Completed - Submission # 30 GRAND TOTALS TO DATE

- . . | Blling Amt -Unit Total Previousl Units Amocunt Eamed|  Stored Labor & Pescentage Amount Earned to Units to Balanee to

em No. Description Quantity Unit gPrice Scheduled Value Requested Y %3:1?"::;?1 This Period Materlal g:’:_?da:qda; C:):glaeut:d Dated Complete Complete

riginal Contract Award:
PO |4500652257

10 Retainage EA 9,473,810.00 9,473,910.00 0.00 0.0C 0.00% 0.00 1.00 §,473,610.00
20 1 3,3220613.48 3,322,913.48 3,322 913.48 ©.0¢ 100.00% 3,322,913.48 G.0C 0.00
30 3 436,500.00 1,309,500.00 1,309,500.00 0,00 100.00% 1,309.500.00 6.00 0.00
40 1 242,500.00 242,500.00 242 500.00 0,00 100.00% 242 50C.00 0.00 0.00
50 1 5432.00 5,432.00 5,432.00 0.00 100.00% 5,432.00 0.00 0.00
60 100 4,850.0C 485,000.00 485,000.00 6.00 100.00% 485,00C.00 0.00 0,0C
70 1 530,500.00 630,500.00 630,500.00 0.00 100.00% 630,500.0C 0.00 6.00
80-10 1 1,616,666.67 1,616,666.67 1,616,668.67 0.00 100.00% 1,616,666.67 0.00 0.00
80-20 1 808,333.33 808,333.33 808,333.33 0.00 100.00% 808,333.33 0.00 0.00
80-30 1 485,000.00 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
a0 1 1,940,00C.00 1,940,000.00 1,940,000.00 0.00 100.00% 1,940,000.00 0.00 0.00
100-1C 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 -0.00
100-20 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-30 1 1,087,000.00 1,067,000,00 1,067,000.00 0.00 100.00% 1,067,000.00 Q.00 0.00
110-10 0 0.00 0,00 0.00 0.00 #DIV/O! 0.00 #DIV/O! 0.00
110-11 1 153,583.33 153,583.33 153,583.33 0.00 100.60% 153,583.33 0.00 0.00
110-12 1 347,583.34 347,583.34 347,583.24 0.00 100.00% 347,583.34 0.00 0.00
110-13 1 291,000.00 281,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-14 1 291,000.00 291,000.00 2981,000.00 0.00 100.00% 281,000.00 0.00 0.00
110-20 0 - 0.00 0.00 Q.00 0.00 #DIV/OL 0.00 #DIVIO! 0.00
110-21 1 153,583.33 153,583.33 153,583.33 0.00 100.00% 153,5683.33 0.00 0.00
110-22 1 347,583.34 347,583.34 347,583.34 0,00 100.00% 347,583.34 0.00 0.00
110-23 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-24 1 291,000,00 291,000.00 291,000.00 0.00 100.00% 291,000,00 0.00 0.00
110-30 0.00 0.00 0.00 0.00 #DIVIO! 0.00 #DIV/O] 0.00
110-31 1 153,583,332 153,583.33 153,583.33 0.00 100,00% 153,583.32 0.00 0.00
110-32 1 347,583.34 347,583.34 347,583,384 0.00 100.00% 347,583.34 0.00 0.00
110-33 1 281,000.00 291,000.00 221,000.00 0.00 100.00% 281,000.00 0.00 0.0¢
110-34 1 251,000.00 281,000.00 281,600.00 G.00 100,00% 281,000.00 0.00 0.00
120 40 60,625.0C 2,425,000.00 2,061,250.00 1.00 $0,625.00 87.50% 2,121,875.00 5.00 303,125.00
130 2 65,475.00 136,950.00 0.0C 0.00 0.00% 0.00 2.00 130,950.00
140 1 97,000.00 97,000.00 0.00 0.00 0.00% 0.00 1.00 87,000.00
150 1 130,950.00 130,950.00 0.00 0.00 0.00% 0.00 1.00 130,850.00
160-10 ) 295095715 0,97 1286,242 843.55 | 232 474 492.70 |4,241,677,84 14,114,427.50 82.65% [236,588,920.20 | 51,189,611.70 | 49,653,923.35
16020 1 0.87 0.96 0.00 0.00 0.00% 0.00 0,99 0.96
Grand Total Contract Award PO 4|500652257 315,797,000.00 | 251,832,088,19 4,175,052,50 0.00 0.00 81.07% | 256,007, 140.69 59,788,859.31

Page 1of 5




GSC-1A [REV. 7/02)
Commenwnalth of Pannsylvania
Department of Gonoral Satvieoa

Project:

Work Completed - Submission # 30

GRAND TOTALS TO DATE

ntract: |C-0577-0036-000-000-K-1 C-0577-0036.1
Units Labor & Percentage y
. Ko, Desarption quantty | unit | BIATUN | scnedutn vae | OISO | compietsa |MITEENR SEEE | ovemesa- | | Gompet | 1OUE Commie | Commits
AJS: Executed Change Crders .
PO|Multiple

10 Change Crder 14500693711 381,460.31 381,460.31 0.00 100.00% 351,460.31 0.00
20 Change Order2 4500707663 129,780.96 129,780.96 0.00 100.00% 129,780.96 0,00
30 Change Order 3 4500736677 16,000.00 16,000.00 0,00 100.00% 16,000.00 0.00
40 Change Order 4 4500736677 50,000.00 50,000.00 0,00 100.00% 50,000.00 0.00
50 Change Order 5 4500736677 55,444.00 65444.00 0.00 100.00% 65,444,00 0.00
60 Change Order & 4500707385 11,0685.71 11,065.71 0.00 100.00% 11,065.71 0.00
70 Change Order 7 4500715504 4,011.¢0 4,011.00 0.00 100.00% 4,011.00 0.00
§0  |Change Order 8 4500736877 51,159.00 51,156.00 0.00 100.00% $1,158.00 0.00
a0 Change Order 9 4500736677 34,508.00 34,506.00 0.00 100.00% 34,506.0C Q.00
100 Change Order 10 4500736677 31,061.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 Change Order 11 4500736677 25,344.00 25,344.00 0.00 100.00% 25,344.00 0.00
120 Change QOrder 12 4500736677 22,789,00 22.789.00 0.00 100.00% 22,789,00 0.00
130 |Change Order 13 4500736677 21,897.00 21,897.00 0.00 100.00% 21,897.00 0.00
140 Change Crder 14 45007368677 11,023.00 11,023.00 0.00 100.00% 11,023.00 0.00
150 |Change Order 15 4500736677 9,579.00 9.579.00 0.00 100.00% 9,579.00 0.00
160 |Change Order 16 4500652257 (126,597.00} {101,277.60) (6,329.85) 85.00% {107,607.45) {18,989.55}
170 |Change Order 17 4500652257 (10,622.00} {10,622.00) 0.00 100.00% {10,622.00) 0.00
180 Change Order 18 4500736677 63,866.00 53,866.00 0.00 100.00% 63,866.00 0.00
180 Change Order 19 4500736677 43,383.00 43,383.00 0.00 100.00% 43,383.00 0.00
200 Change Order 20 4500715747 26,357.00 26,357.00 0.00 100.00% 26,357.00 0.00
210 |Change Order 21 4500716508 164,050.00 164,050.00 0.00 100.00% 164,050.00 £.00
220 Change Order 22 4500720455 28,314.00 28,314.00 0.00 100.00% 28,314.00 0.00
230  |Change Order 23 4500722543 7,574.00 7,574.00 0.00 100.00% 7,5674.00 0.00
240  |Change Order 24 4500726679 12,558.0C 12,559.00 .00 100.00% 12,559.00 0.0C
250 Change Order 26 4500732728 81,384.00 51,394.00 C.00 100.00% 51,394.00 0.00
280 Change Order 26 4500732728 62,273.00 62,273.00 0.00 100.00% 62,273.00 0.00
270 |Change Order 27 4500746814 5,825.000.00 | 5,008,500.00 116,500.00 88.00% 5,126,000.00 699,000.00
280 Change Order 28 4500727269 423 684.00 423,684.00 .00 100.00% 423,684,600 0.00
290 |Change Order 29 4500852257 {270,000.00) (18%,000.00) 0.00 70.00% (182,000.00) (81,000.00)
300 [Change Order 30 4500652257 (60,000.00) (51,000,00) {6,000.00) 95.00% (57,000.00) (3.000.00)
310 Change Order 31 4500734070 B.879.00 6,650.25 .00 75.00% 6,650.25 221975
320  |Change Order 32 4500652257 (77,818.00) (66,145,30) (3,890.90) 90.00% (70,036.20) (7,781.80)
330 [Change Order 33 4500748946 114,800.00 68,580.00 c.0¢ 60.00% 68,880.00 45,620.00
340 Change Order 34 4500746814 500,000.00 500,000.00 .00 100.00% 500,000.00 0.00
350  |Change Qrder 35 4500748946 132.429.00 96,321.75 3,672.87 78.00% 103,294.62 29,134.38
360  |Change Order 36 4500738787 1,500.000.00 1,321,500.60 0.00 88.10% 1,321,500.00 178,500.00
370 Change Order 37 4500748946 190,000.00 11%,079.91 0.00 62.67% 118,079.91 70.820.09
380  [Change Order 38 4500746814 1,100,000.00 847,000.00 6,00 77.00% 847,000.00 253,000.00
380 Change Order 39 4500735111 697,708.00 697,709.00 0.00 100.00% §97,708.00 0.0¢
400 Change Order 40 4500746814 490,066.00 490.066.00 0.00 100.00% 490,066,00 0.00
410 Change Order 41 4500748846 143,800.00 143,800.00 0.00 100.00% 143,800.00 0.00
420 Change Order 42 4500748836 56 244.00 5,624.40 0.00 10.00% 5.624.40 50,619.60
430 _|Change Order 43 4500748836 58,589.00 44,582.85 0,00 65.00% 44 562,85 24,006.15
440 Change Order 44 4500748816 18,719.00 17,783.05 0.00 85.00% 17.783.05 035.95
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Commonwaalll of Panasylvania
Unpartmont of Geporn! Sorvices

Work Completed - Submission # 30

GRAND TOTALS TO DATE

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
) Blliing Amt -Unit Total Pravioust Units | pooint Bamed|  Stored | L8PS | Percentage | o ot Famed to|  Units to Batance to
item No. Description Quantity Unit gPr{cu Scheduled Valus Requested ¢ %ﬁ?g‘:ﬁiﬂ This Peried Material gr;_;ze?ﬂda; Ci)gn[p);teed Dated Complete Complete

450 Change Crder 45 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
460 Change Order 46 4500748946 112,887,00 112,887.00 0.00 100.00% 112,887.00 0.00
470 Change Order 47 4500746814 310,000.00 232,500.00 6 200.00 77.00% 236,700.00 71,300.00
480 Change Order 46 4500746814 133,081.00 66,540.50 3,992.43 53.00% 70,632.93 62,548.07
A90 Change Order 49 NO COST 0.00 0.00 G.00 #OIVI0] 0.00 0.00
500 Change Order 504500731741 7,063.00 706.30 0.00 10.00% 706.30 6,356.70
510 Change Crder 51 4500746639 3,985.00 3,885.00 0.00 100.00% 3,985.00 Q.00
520 Change Order 52 4500652257 (85,000.00) (72,250.00) 0.00 §5.00% (72,250.00) {1 2,750.00)
530 Change Order 53 4500746814 582,309.00 494,962.65 0.00 85.00% 494 962.65 B7,346.35
540 Change Order 54 4500738545 313,376.00 235,032.00 0.00 75.00% 235,032.00 78,344.00
550 Change Order 55_ 4500748946 290,000.00 246,500.00 0.00 85.00% 246,500.00 43,500.00
560 Change Order 56 4500733480 137,950.00 82,770.00 0.00 60.00% 82.770.00 55,180.00
570 Change Order 57 4500735497 2,650,000.00 1,987,500.00 200,000.00 82.55% 2,187,500.00 462,500.00
580 Change Order 58 4500746639 84,206.00 25,261.80 0.00 30.00% 25,261.80 58,844.20
5580 Change Order 59 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
600 |Change Order 60 4500652257 {10,000.00) (6,000.00) {4,000.00) 100.00% {10,000.00) 0.00
610 |Change Order 81 4500652257 {475,000.00)]  (380,000.00) 0.00 80.00% (380,000.00) {95,000.00)
620 | Change Order 62 4500852257 {406,174.00)|  (284,321.80) 0.00 70.00% (284,321.80) (121,852.20)
530 |Change Order B3 4500652257 (46,438.00) (45,438.00) 0.00 100.00% (46,438.00) 0.00
640 Change QOrder 64 4500748946 493,244.00 246,622.00 0.00 50.00% 246,622.00 246,622.00
850 Change Order B5 4500748946 225,000.00 112,500.00 4,500.00 52.00% 117,000.00 108,000,00
560 Change Order 66 4500746814 290,000.00 145,000.00 5,800.00 52.00% 150,800.00 139,200.00
670 Change Order 87 4500852257 (162,250.00} (56,787.50) (8,112.50) 40.00% (64,800.00) (97,350.00)
B8O Change Order 63 4500748946 345,000.00 327,750.00 3,450.00 §6.00% 331,200.00 13,800.00
680 Change Order 63 4500748836 §8,000.00 93,100.00 0.00 $5.00% 93,100.00 4.800.00
700 Change Order 70 4500737274 15,000.00 15,000.00 0.00 100.00% 15,000.00 0.00
710 Change Order 71 4500738110 22 685,00 2,268.50 0.00 10,00% 2, 268.50 20,416.50
720 Change Order 72 4500746921 48,535.00 33,974.50 Q.00 70.00% 33,974.50 14,560.50
730 Change Order 73 4500748688 5,000.00 2,250.00 0.00 45,00% 2,250.00 2,750,C0
740 Change Order 74 4500746639 8,000.00 800.00 0.00 10.00% 800.00 7,200.00
750 Change Order 75 4500746814 250,000.00 162,500.00 0.00 65,00% 162,500.00 87,500.00
760 Change Order 76 4500652257 (57,982.00) (87,882.00) 0.00 100,00% {57,982,00) 0.00 |
770 Change Order 77 NO COST 0.00 0.00 C.00 #DIV/0] 0.00 0.00
780 |Change Order 78 4500746814 1,500,000.00 |  1,275,000.00 0.00 85.00% 1,275,000.00 225,000.00
78C Change Order 79 45007465821 92,000.00 #7,400,00 0.00 95,00% 87,400.00 4,600.00
800 Change Order 80 4500748816 18,739.00 1,873.90 0.00 10.00% 1,873.90 186,865.10
810 |Changs Order 81 4500746921 77,840.00 23,352.00 0.00 30.00% 23,352.00 54,486.00
820 Change Order 82 NO CQST Q.00 0.00 0,00 HOIVIO! 0.00 0.00
830 [Change Order 83 NO COST 0.00 0.0 0.00 #DIVIO! 0.00 0.00
840  [Change Order 84 NQ COST 0.00 0.00 0.00 #OIVIO! 0.00 0.00
850 |Change Order 85 4500652257 (250,000.00)|  (250,000.00) 0.00 100.00% (250,000.00) 0.00
860 Change QOrder 86 4500652257 (245,896.00) 0.00 0.00 0.00% 0.00 {245,896.00)
870 Change Crder 87 4500652257 (41,547.00) (41,947.00) 0.00 100.00% (41,947.00) 0.00
880 Change Order 88 4500749525 350,000.00 227,500.00 0,00 65.00% 227,500.00 122,500.00
890 Change Order B9 4500749525 2,000,000.00 S00,000.00 640,000.00 77.00% - 1,540,000.00 460,000.00
900 Change Crder 90 4500852257 (654,180.00) (490,635.00) 0.00 75.00% {490,635.00) {163,545.00)
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QSC-18 {REV, 7/02}

Commionvaelih of Ponnsylvania
Copartment of Gonoral Servicen

Work Completed - Submission # 30

GRAND TOTALS TC DATE

Contract; |C-0577-0036-000-004-K-1 Project: |C-0577-0036.1
Bllling Amt -Unit Total Previousl Units Amount Eamed|  Stored Labor & Percentage Amount Earned to Units to Bafance to
Item No. Description Quantity Unit gPricez Scheduled Value Requested Y _ﬁ:;ng::;: This Period Material g:;?;;da; C??g;fd Dated Complete Complete
510 Change Order 91 4500749241 3,000.00 2,550.00 0.00 §5,00% 2,550.00 450.00
920  |Change Order 92 4500652257 (5,226.00) (5,292.10) (933,90} 100.00% (6,226.00) 0,00
930  |Change Order 93 NO COST 0.00 0.00 0.00 #DIVIQL 0,00 0.00
940 |Change Order 94 4500652257 (400,000.00}|  {300,000.00) 0.00 75.00% (300,000.00) {100,000.00)
950 Change Order 95 4500748351 33,000.00 19,800.00 1,650.00 65.00% 21,450.00 11,650.00
960  |Change Qrder 96 4500652257 {185,060.00} {185,060.00) 0.00 100.00% {185,060,00) 0,00
970 |Change Order 87 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
580  |Change Order 98 4500748525 150,00C.00 37,500,00 0.00 25.00% 37,500.00° 112,500.00
990 |Change Order 99 4500748525 540,000,00 432,000.00 27,000.00 85.00% 459,000.00 81,000.00
1000 |Change Order 100 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1010 {Change Order 101 NO COST 0.00 0.00 0,00 #DIVIOI 0.00 0.00
1020 [Change Order 102 45007493525 725,000.00 725,000.00 0.00 100.00% 725,000.00 0.00
1030 [Change Order 103 4500748525 383,909.00 383,908.00 0.00 100.00% 383,809.00 0.00
1040  [Change Order 104 4500748241 5,000,00 5,000.00 0.00 1060.00% 5.000.00 0.00
1050  |Change Order 105 4500748525 341,215.00 280,032,765 0.00 85.00% 290,082.75 51,182.25
1060 [Change Order 106 NO COST 0.00 0.00 0.00 #ON/OI 0.00 0.00
1070 [Change Order 107 NO COST 0,00 0.00 .00 #DIVIO) 0.00 0.00
1080 [Change Order 108 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1080 [Change Crder 109 4500745525 132,000.00 132,000.00 0.00 100.00% 132.000.00 0.00
1100 [Change Crder 110 4500652257 {69,224.00) (69,224.00) 0.00 100,00% (69,224.00) 0.00
1110 [Change Order 111 NC COST 0.00 0.00 Q.00 HON/CO 0.00 0.00
1120 |Change Order 112 NC COST 0.00 0.0C 0.00 #OIVI0! 0.00 0.00
1130 |Change Order 113 4500749525 459 200.00 458 200.00 Q.00 100.00% 459,200.00 0.00
1140 |Change Qrder 114 4500749351 75,000.00 26,250.00 0.00 35.00% 26,250.00 48,750.00
1150 |Change Order 115 4500852257 (2.507,170.00)|  (1,579,517.10} (50,143.40) 65.00% (1,629,660.50) (877,509.50)
1160 | Change Order 116 NQ COST 0.00 0.00 0.00 #DI/OI 0.00 0.00
1170 |Change Order 117 4500749305 10,000.60 6,000.00 0.00 £0.00% 6,000,00 4,000.00
1180 |Change Order 118 4500749305 14,324.00 14,324.00 0.00 100.00% 14,324.00 0.00
1180 |Change Order 119 4500749305 20,000.00 20,000.00 0.00 100.00% 20,000.00 0.00
1200 |Change Order 120 4500749351 50,000.00 5,000.00 0.00 10.00% 5,000.00 45,000.00
1210 |Change Order 121 4500749305 16,954.00 4,238.50 0.00 25.00% 4,238.50 12,715.50
1220 |Change Crder 122 NO COST 0.00 0.00 0.00 #DIV/0 0.00 0.00
1230 {Change Crder 123 4500652257 (3,000.00) {3,000.00) 0.00 100.00% {3,000.00) 0.00
1240 {Change Order 124 4500652257 {100,000.00} {75,000.00) {5,000.00) 80.00% {80,000.00} {20,000.00)
1250  [Change Crder 128 NO COST 0,00 0.60 0.00 #DIV/0I 0.00 0.00
1260 |Change Order 126 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1270 |Change Order 127 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1280  |Change Order 128 NO COST 0.00 0,00 0.00 HDIV/O! 0.00 0.00
1280 |Change Order 129 NO COST 0.00 0.00 .00 H#DIVIO! 0.00 0.00
1300 ' |Change Order 130 NQ COST C.00 0.00 0.00 FDN0! 0.00 0.00
1810 |Change Order 131 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1320 [Change Order 132 NO COST 0.00 0.00 0.00 #DIVIOI 0.00 0.00
1330 [Change Order 133 NO COST 0.00 0.00 0.00 #DIV/C! 0,00 0.00
1340 |Change Order 134 NO COST 0.00 0.00 0.00 HDIV/O0] 0.00 0.00
1350 |Change Order 135 NQ COST 0.00 0.00 0.00 #DIV/0! 0.00 0.60 |
1360 iChange Crder 136 NO COST 0,00 0.00 0.00 #DIV/0] 0.00 0.00
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GDE-18 (REV. 1112

Commonwonlth of Pannsylvanis
Dopnattment of Genatnl Sorvicos

entract: |G-0577-0036-000-000-K-1 Projett: |C-0577-0036.1 Work Completed - Submission # 3 GRAND TOTALS TO DATE
. . . f Unlts Labor & Fercentage
Bilting Amt -Unit Total Pravicusly Amount Earned|  Stored Amount Earned to Units to Balance to
Itern No. Description CQuantity Unit . Scheduled Value Completed . ) Qverhead - Completed
Price Requested This Period This Period WMaterial Stored Mat 1e Date Dated Complete Complete
1370 |Change Order 137 4500752084 13,500,000.00 7,973,156.28 299,435.56 \ 61.28% 8,272,591.81 5,227.408.18
1380 |Change Order 138 0.00 £.00 0.00 #DIV/0! 0.00 0.00
1390 |Change Order 139 0.00 0.00 0.00 #OV/0I 0.00 0.00
1400 |Change Order 140 0.00 0.00 0.00 H#LIVIC! 0.00 0,00
1410 |Change QOrder 141 0.00 0.00 0.00 #DIV/0I 0.00 0.00
1420 |Change Order 142 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1430 |Change Qrder 143 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1440 (Change Order 144 0.00 0.00 0.00 #DIV/0] 0.0¢ 0.00
1450  |Change Order 145 0.00 0.00 0.00 #DIVIOI 0.00 0.00
]
Grand Total Executed Change Crders PO Multiple 33,206,716.98 | 24,510,067.44 1,228,090.31 77.30% 25,738157.75 7,558,559.23
Grand Total Executed Change Orders PO Multiple 33,296,716.98 | 24,510,067.44 1,228,090.31 0.00 0.00 77.30% 25,738,157.75 7,558,5569.23
PLUS:  Grand Total Contract Award PO 4500652257 315,797.600.00 | 251,832,088.19 4,175,052.50 0.00 0.00 81.07% | 256,007,140.65 59,789,859.31
AMENDED CONTRACT AMOUNT | 349,093,716.98 276,342 155,63 5.403,142.81 0.0C 0.00 80.71% |281,745,298.44 67,348 418.54
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Q816 (6-09)

577- =
Projoct No, >/ ~-28 (ER)
Deparlmenl of General Sevices PREVAILING Contract o, 577-8608C.1
18th and Herr Slreels MINIMUM WAGE Title  CONstruct New Correctional Fagility
Hardsburg, Pennsylvanla 17125 CERTIFICATE o ow L
Location Schwenksvilia, PA
Bkippeck Towrship—————

The undersigned hereby certifies the following:

1. The Contraclor has paid the minimum wages for the payroll period covered by
this estimale as specified in the contract noled above.

2. The Conltractor has not received ot required and will not receive or require -
direclly or indirectly - from any smployee, any refund of such minimum wages.

3. That ali provisions and requirements of the Pennsylvania Prevaliing Wage Acl
approved August 15, 1981 {Act No. 442) as amended August 9, 1963 (Act No.
342) and the Regulalions issued pursuant thereto, have been complied with in
every respecl.

| attest that the above facls are frue and correct and that | am authorlzed o execule this
certificale on behalf of the Contractor.

‘ RN 3-9-2015
Signature Date
Tille W w
For Walsh Heery Jolnt Vanlure

(Name of Contractor)

This atlachment refers to and is parl of invoice No.

PW FISCAL MAR 2 3 2015




**SCIP - JAN 2015 UPDATE FILE -

WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (031915)

Activity Name Orig. Rem. Budgeted Cost Compl. & Actual This  Costto Complete Start Finish
Dura. Dura. Stored to Date  Period Cost
10-9b-2 **SCIP - JAN 2015 UPDATE FILE - 924d 190d $352,394,000.00 $292,963,045.09 292,963,045.09 $59,430,954.91 24-Feb-12 A 02-Nov-15
(013115) - WHJV Update 30 - 02-20-2015 ‘
{Jan Update File) w LOGIC
10-9b-2.2 PRE-CONSTRUCTION g8aed 152d $7,774,684.00 $7,21 2,184.00 $7,212,184.00 $562,500.00 24-Feb-12 A 08-Sep-15
10-9b-2.2.1 GENERAL 70d 0d ' $5,024,684.00 $5,024,684.00 $5,024,684.00 $0.00 24-Feb-12A 18-Jun-12 A
10-9b-2.2.3 CONSTRUCTION 1005d 121d $2.500,000.00 $2,187,500.00 $2,187,500.00 $312,500.00 24-Feb-12 A 31-May-15
ADMINISTRATION
10-8b-2.2.2 SECURITY SHAKEDOWN 5d 5d $250,000.00 $0.00 $0.00 $250,000.00 03-8ep-15  08-Gep-i5
10-9b-2.4 SKETCH DESIGN 27d  Od $2,000,000.00 $2,000,000.00 $2,000,000.00 $0.00 12-Apr-12 A 18-May-12 A
10-8b-2.5 FAST TRACK DESIGN 93d 0d $2,650,000.00 $2,650,000.00 $2,650,000.00 $0.00 12-Apr-12 A 18-Oct-12 A
10-9b-2.5.4 EXCAVATION 4d Cd $150,000.00 $150,000.00  $150,000.00 $0.00  12-Apr-12A 27-Apr-12 A
10-9b-2.6 PRELIMINARY DESIGN 594 0d $3,300,000.00  $3,300,000.00 $3,300,000.00 $0.00 05-Jun-12A 03-Dec-12A
10-9b-2.7 FINAL DESIGN 189d  0d $3,350,000.01  $3,350,000.01 $3,350,000.01 $0.00 01-May-12A 27-Sep-13 A
10-9b-2.5 PERMITS 457d  0d $1,014,000.00 $1,014,000.00 $1,014,000.00 $0.00 24-Feb-12A 31-Mar-14 A
10-8b-2.8.1 NPDES PERMIT 1d  0d $500,000.00  $500,000.00  $500,000.00 $0.00  16-Apr-12A 16-Apr-12A
10-0b-2,8.3 L&l FOUNDATION PERMIT  1d  0d $500,000.00  $500,000.00  $500,000.00 $0.00 03-Aug-12 A 03-Aug-12A
10-0b-2.8.5 PADEP WATER QUALITY id  od $8,000.00 $8,000.00 $8,000.00 $0.00 26-Mar-14A 31-Mar-14 A
PERMIT
10-9b-2.8.6 BLAST & DEMO PERMITS 90d 0d $6,000.00 $6,000.00 $6,000.00 $0.00 24-Feb-i2A 27-Aug-12 A
10-9b-2.8 BID PACKAGES 203d od $3,000,000.00 $3,000,000.00 $3,000,000.00 $0.00  22-Oct-12A 15-Apr-13 A
10-0b-2.9.1 U/G MEP PACKAGES 5d 0d $1,500,000.00 $1,500,000.00 %1,500,000.00 $0.00 22-Oct-12A 25-Oct-12 A
10-9b-2.9.2 MEP PACKAGES 26d . 0d $1,500,000.00 $1 ,500,000.00 $1,500,000.00 $0.00 26-Mar-13 A 15—Apr—'13 A
10-9b-2.70 ENGINEERING & 618d 61id $54,994,576.07 $53,979,674.65 $53,979,574.65 $1,015,001.42 28-Oct-12A 28-Apr-15
PROCUREMENT
10-9b-2.10.3 PROCUREMENT 618d. 61d $54,994,576.07 $53,979,574.65 $53,879,574.85 $1,015,001.42 28-Oct12A 28-Apr-15
10-8b-2.10.3.5 DIVISION5- METALS 227d 0d $804,000.00 $804,000.00  $804,000.00 $0.00 Oi-Jan-14 A 19-Mar-14 A
10~9éb-2.1 0.3.8 DIVISION G - 20d od $38,400.00 $38,400.00 $38,400.00 $0.00  01-Oct-14 A 30-Nov-1 4A
OPENINGS
:s %f,%ﬁm'?{i“ DIVISION 11 - 306d 5d $8,404,888.00 $8,474,355.19 $8,474,355.19 $20,532.81 10-Cct-13 A 09-Fepb-15
IPMEN
10-9b-2.10.3.12 DIVISION 12 - 15d  0d $112,075.00 $112,075.00  $112,075.00 $0.00  01-Jul-14 A 31-Aug-14 A
FURNISHINGS
10-9b-2.10.3.13 DIVISION 13 - g12d  14d $22,583,220.10 $21,929,638.68 $21,929,638.68 $663,590.42  28-Oct-12 A 20-Apr-15
SPECIAL CONSTRUCTION
; Tgﬁffg&o .3.22 DIVISION 22 - 20d 0d $1,360,326.41  $1,360,326.41 $1,360,326.41 $0.00 31-Jan-14 A 26-Mar-14 A
a
10-0b-2.10.3.23 DIVISION 23 - 424d  61d $5,734,757.44  $5,519,757.44 $5,519,757.44 $215,000.00 15-Aug-13A  28-Apr-15
HEATING VENTILATING AND AIR
CONDITIONING .
éo-gg-z.}o.a.zs DIVISION 26 - 420d 0d $12,778,942.79 $12,778,942.79 $1 2,778,942.79 $0.00 04-Dec-12A 30-Nov-14 A
LECTRICAL ,
10-9b-2.10.3,28 DIVISION 28 - 287d 9d $1,946,481.19  $1,820,603.01 $1,820,603.01 $125,878.18  01-Oct-13 A 13-Feb-15
ELECTRONIC SAFETY & SECURITY
10-9b-2.10.3.32 DIVISION 32 - 28d 0d $1,141,476.14  $1,141,476.14 $1,141,4768.14 £0.00 01-Now-12 A 30-Apr-14 A

EXTERICR IMPROVEMENTS
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WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (031915)

Page 2 of 13

Activity Name Orig. Rem. Budgeted Cost Compl. & Actual This Costto Complete Start Finish
Dura. Dura. Stored to Date Period Cost
10-9b-2.11 CONSTRUCTION 911d 147d  $237,015,886.94 $187,419,128.67 187,419,128.67 $49,596,758.27 27-Feb-12A  31-Aug-18
10-9b-2,11.2 START CONSTRUCTION  848d O0Od $18,782,655,92 $18,782,655.92 $18,782,655.92 $0.00 27-Fesb-12 A 30-Sep-14 A
10-9b-2.11.3 SITEWORK 802d 121d $31,382,635.00 $26,286,203.51 $26,288,203.51 $5,096,431.49  05-Apr-12 A 23-Jul-15
10-8b-2.11.3.1 SITEWORK - OFFSITE 591d 3d $1,191,180.00 $1,181,960.00 $1,181,980.00 $5,200.00 05-Apr-12 A 05-Feb-15
(SR 73)
10-9b-2,11.3.2 SITEWORK - ALL 366d  7d $2,442,695.00 $2,371,270.00 $2,371,270.00 ,$71.42600  10-Apr-12A 12-Feb-15
AREAS
10-9b-2.11.3.3 SITEWORK - B12d 26d $5,806,885.00 $5,610,208.76 $5,610,206.76 $196,678.24  09-Apr-12A  13-Mar-15
QUADRANT #1
10-8b-2,11.3.4 SITEWOQORK - 612d 57d¢ $4,150,200.00 $3,636,308.50 $3,636,308.50 $513,890.50 05-Jun-12A  01-May-15
QUADRANT #2 ‘
10-9b-2.11.3.5 SITEWORK - 571d 58d $4,153,830.00 $3,494,792.22 $3,494,792.22 $658,037.78 23-Jul-12 A 04-May-15
QUADRANT #3 WITH PARKING LOT
CUT & CONSTRUCTION
10-8b-2.11.3.6 SITEWORK - g624d 108d $2,938,495.00 $2,442,703.50 $2,442,703.50 $495,791.50 23-May-12A 23-Jul-15
QUADRANT #4 _
10-9b-2.11.3.7 SITEWORK - FEMALE 455d 62d $1,052,215.00 $987,280.00  $987,280.00 $64,835.00 13-Jun-13A  08-May-15
TRANSITION UNIT
10-9b-2.11.3.8 SITEWORK - CUB 475d 23d $200,310.00 $86,087.50 $86,087.50 £114,222.50 19-Mar-13 A 11-Mar-15
BUILDING IMPROVEMENTS
10-9b-2.11.3.0 SITEWORK - PIGGERY 163d 9d $180,560.00 $82,719.50 $82,719.50 $97,840.50 22-Mar-13 A 28-Feb-15
ROAD IMPROVEMENTS
10-9b-2.11.3.10 SITEWORK - 528d 4¢d $1,072,500.00 $937,850.00  $537,850.00 $134,650.00 13-Aug-i2ZA  20-Apr-15
QUTSIDE STORM SEWER
10-9b-2.11,3.11 SITEWORK - 500d 38&d $1,209,940.00 $1,070,160.03 $1,070,160.03 $139,779.97 18-Feb-13 A 03-Apr-15
OUTSIDE SANITARY SEWER
10-9b-2.11.3.12 SITEWORK - 36d 38d $250,000.00 $0.00 $0.00 $250,000.00 02-Feb-15  31-Mar-15
HEADWORKS
10-8b-2.11.3.18 SITEWORK - EAGLE 482d 0(d $664,555.00 $664,555.00 $664,555.00 $0.00 02-Aug-12A 31-Dec-14 A
ZONE PHASE 1 (2012) - .
10-9b-2.11.3.14 SITEWORK - BAGLE 322d 20d $241,650.00 $142,150.00 $142,150.00 $99,500.00  17-Jul-13 A 06-Mar-15
ZONE PHASE 2 (2013) ‘
10-9b-2.11.3.15 SITEWORK - EAGLE 324 32d $79,000.00 $0.00 $0.00 $79,000.00 18-Apr-15  01-Jun-15
ZONE PHASE 3 (2014) :
10-9b-2.11.3.16 OFFSITE 488d 52d $1,080,620.00 $988,789.50  $988,789.50 $81,830.50  14-Mar-13 A 23-Apr-15
WATERMAIN - NWPA CONNECTION
TO FENCE
10-9b-2.11.3.17 SITEWORK - POST 168¢ 85d $2,476,500.00 $397,850.00 $397,850.00 $2,078,650.00 03-Dec-13 A 22-Jun-15
E&S
10-9b-2.11,3.18 SITEWORK - GAS 230d od $1,426,000.00 $1,426,000.00 $1,426,000.00 $0.00 C2-Apr-13A  31-Jul-14 A
10-9b-2.11.2.20 SITEWORK - 108¢  Od $765,500.00 $765,500.00 $765,500.00 $0.00 02-Oct-13 A 25-Feb-14 A
CHILLED WATER PIPING
10-9b-2.11.5 FENCING 339d 87d $6,018,870.00  $3,417,250.00 $3,417,250.00 $2,601,620.00 15-May-13A  18-May-15
10-(9béz‘>é11.?.1 FENCING - QUADRANT 289d 9d $861,870.00 $716,870.00 $716,970.00 $144,900.00 12-Aug-13A  02-Mar-15
#1 (AREA 1 .
;g-(sa:}z{zéyg.z FENCING - QUADRANT 143d 14d $232,500.00 $155,000.00 $155,000.00 $77,500.00 02-Jun-14 A 06-Mar-15
10-9b-2.11.5.3 FENCING - QUADRANT {164 24d $247,500.00 $27,400.00 $27,400.00 $220,100.00 20-Aug-14A  24-Mar-15




WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (03191 5)

ZONE D/C (MASTER CONTROL)

Page 3 of 12

Activity Name Orig. Rem. Budgeted Cost Compl. & Actual This  Costto Complete Start Finish
Dura. Dura. Stored to Date Periocd Cost
10-9b-2.11.5.4 FENCING - QUADRANT 270d 15d $836,500.00 $648,130.00  $648,130.00 $188,370.00  25-Jul-18A  11-Mar-15
#2 (AREA 4) .
10-0b-2.11.5.5 FENCING - QUADRANT 278d 15d $746,500.00 $573.800.00 $573,800.00 $172,700.00 11-du-13 A 10-Mar-15
#3 (AREA5)
10-0b-2.11.5.7 FENCING - QUADRANT 256d 14d $350,000.00 $181,750.00  $181,750.00 $168,250.00 10-Jul-13 A 10-Mar-15
#3 (AREA 6) EAGLE ZONE
10-9h-2.11.5.8 FENCING - QUADRANT 255d 27d $350,000.00 $155.000.00 $155,000.00 $195,000.00 08-Jul-13A  17-Mar-15
#4 (AREA 7) EAGLE ZONE
10-9b-2.11.5.6 FENCING - QUADRANT 237d  23d $857,000.00 $676,350.00 $676,350.00 $180,650.00 15-May-13 A 11-Mar-15
#4 (AREA 8)
10-6b-2,11.5.9 FENCING - QUADRANT 186d 59d $533,000.00 $104,150.00  $104,150.00 $428,850.00 19-May-14A  18-May-15
#VSP (AREA 9} EAGLE ZONE
10-9b-2.11.5.10 FENCING - INTERIOR 104d 56d $1,004,000.00 $178,700.00 $178,700.00 $825,300.00 10-Nowv-14 A 01-May-15
10-9b-2.11.4 ELECTRICAL DUCTBANKS 369d 123d $5.912,500.00 $5,122,505.00 $5,122,505.00 $789,995.00 03-Feb-13 A 27-Jul-15
& (SUBSTATION PCI 5173) »
10-9b-2.11.4.1 DUCTBANKS/ SITE 345d  89d $1,438,000.00 $1,321,755.00 $1,321,755.00 $118,245.00 01-Now-13 A 22-Jun-15
ELECTRICAL - QUADRANT #1
10-8b-2.11.4.2 DUCTBANKS/ SITE 283d 96d $1,119,500.00 $934,550.00 $934,550.00 $184,950.00 18-Nov-13 A 01-Jul-1&
ELECTRICAL - QUADRANT #2
10-9b-2.11.4.3 DUCTBANKS/ SITE 279d 113d $1,085,500.00 $915,760.00  $515,750.00 $169,750.00 03-Feb-13 A 27-Jul-15
ELECTRICAL - QUADRANT #3
10-8b-2.11.4.4 DUCTBANKS/ SITE 274d 123d $1,174,500.00 $089,550.00  $989,550.00 $184,950.00 O1-Novw-13 A 27-Jul-15
ELECTRICAL - QUADRANT #4 '
10-8b-2.11.4.6 DUCTBANKS/ SITE 229d 35d $1,095,000.00 $960,200.00  $960,900.00 $134,100.00 01-May-14 A 23-Mar-15 .
ELECTRICAL - FTU / HEADWORKS /
WAREHOWSE / FIRE PUMP
10-95-2.11.6 PRECAST REMEDIAL 400d 131d $£739,082.92 $402,672.20  $402,672.20 $336,410.72 31-Dec-13A  27-Aug-1 5
10-9b-2.11.21 SUPPORT BUILDING 4- 625d 127d $5,950,352.60 $4,772,934.60 $4,772,934.80 $1,177,418.00 03-Dec-12A 31-Jul-15
ZONE H {FOOD SERVICES)
10-9b-2.11.21.1 KITCHEN 162d 88d $1,002,217.11 $156,785.00  $156,785.00 $846,132.11  08-May-14 A 05-Jun-15
10-9b-2.11.21.2 DINING ROOMS 243d 35d $329,000.00 $220,415.00 $220,415.00 $108,585.00 19-Nov-13 A  23-Mar-15
10-8b-2.11.22 SUPPORT BUILDING 4- 618d 127d $5,105,047.12  $4,512,683.50 $4.512,683.50 $592,363.62 05-Dec-12A 31-Jul-15
ZONE G (FOOD SERVICES) '
10-9b-2,11.22.1 KITCHEN 182d 85&d $332,682.12 $81,900.00 $81,900.00 $050,782.12  24-Jun-14A  22-May-15
10-9b-2.11.22.2 DINING ROCMS 251d 623d $127,865.00 $52,780.50 $52,780.50 $75,084.50 03-Apr-14 A 30-Apr-15
10-0b-2,11.23 SUPPORT BUILDING 3- 586¢ 137d $2.451.865.06  $2,044,066.81 $2,044,065.81 $407,798.25 12-Dec-12A  14-Aug-15
ZONE F (INFIRMARY) :
10-9b-2.11.24 SUPPORT BUILDING 3- 577d 137d $2,141,275.50 $1,632,813.88 $1,632,913.88 $508,361.63 12-Dec-i2A  14-Aug-15
ZONE E (CLINIC)
10-9b-2.11.25 SUPPORT BUILDING 2- 596d 147d $2.263,587.07 $1,760,466.83 $1,760,466.83 $503,120.24 14-Dec-12A  28-Aug-15
ZONE D (WEST VISITATION)
10-6b-2.11.26 SUPPORT BUILDING 2- 580d 147d $2,376,390.00 $1,834,085.10 $1,834,085.1C $542,304.90 17-Dec-12A  28-Aug-15
ZONE C (EAST VISITATION)
10-6b-2.11.27 SUPPORT BUILDING 2- 278d 128d $241,430.00 $13,768.50 $13,768.50 $227 861.50  30-Jun-14 A 05-Aug-15
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10-0b-2.11.28 SUPPORT BUILDING 1~ 583d 146d $1,486,316.06 $1,157,945.46 $1,157,945.46 $328,370.60 19-Dec-12A  27-Aug-15
ZONE B (VISITOR STAGING)
10-9b-2.11.26 SUPPORT BUILDING 1 - 580d 146d $3.051,208.10 $2,304,835.07 $2,394,835.07 $656,373.03 09-Jan-13A  27-Aug-15
ZONE A {ADMIN/ INTAKE)
10-9b-2.11.7 HOUSING UNIT D (TYPE 681d 128d $9,958,557.81 %$9,665,260.73 $9,565,260.73 $383,297.08 03-Oct-12 A 03-Aug-15
L3 - 2D) (L3 - A1)
10~9t:3-2.11.7.6 Remedial Housing Unit  18d 0d $81,016.00 $81,016.00 $81,016.00 $0.00 02-Jan-14 A 31-Jan-14 A
D
10-9b-2.11.7.1 AREA 1 5685d 12d $1,975.006.52 $1,924,058.52 §1,924,058.52 $50,848.00 03-Oct-12 A 18-Feb-15
10-9b-2.11.7.2 AREA 2 5354 9d $2,002,840.02 $2,042,140.19 $2,042,140.19 $50,708.83 04-Oct-12 A 12-Feb-15
10-9b-2.11.7.3 AREA3 546d 9d $2080,686.52 $2,028,642.27 $2,029,642.27 $51,044.25  08-0Oct-12 A 12-Feb-15
10-9b-2.11.7.4 AREA 4 5394 &d $1,895,169.75 $1,838,850.50 $1,838,850.50 $56,319.25 11-0Oct-12 A i12-Feb-15
10-9b-2.11.7.5 AREAS 547d  14d $1,676,330.00 $1,524,928.25 $1,524,828.25 $51,401.75 15-Cct-12 A 23-Feb-15
10-8b-2.11.7.AA ALL AREAS 379d 127d $257,500.00 $124,525.00 $124,625.00 $132,875.00 20-Dec-13A  03-Aug-15
10-5b-2.11.8 HOUSING UNIT E (TYPE L3 642d 95d $0,752,555.80 $9,543,102.67 $9,543,102.67 $209,453.13 01-Oct-12 A 16-Jun-15
-2D) (L3 - A2)
10-9b-2.11.8.7 Remedial Housing Unit {68d  0d $71,041.00 $71,041.00 $71,041.00 $0.00 02-Jan-14 A 3i-Jan-14 A
E
10-0b-2.11.8.6 Remedial Work - 2d 1d $5,400.00 $4,050.00 $4,050.00 $1,350.00 02-Jan-15A  02-Feb-15
Housing Unit E
10-9b-2.11.8.1 AREA 1 515d 3d $1,911,658.75 $1,898,810.83 $1,898,810.83 $12,747.92 17-Oct-12 A 05-Feb-15
10-9b-2.11,8.2 AREA 2 507d  3d $2,045,696.65 $2,033,729.98 $2,033,720.98 $11,966.67 18-0Oct-12 A 05-Feb-15
10-9b-2.11.8.3 AREA 3 500d  3d $2,098,199.65 $2,083,182.98 $2,083,182.98 $15,016.67 19-Oct-12A  05-Feb-15
10-8b-2.11.8.4 AREA 4 549d 3d $1,808,494.75 $1,883,778.08 $1,883,778.08 $14,716.67 01-Oct-12 A 05-Feb-15
10-0b-2.11.8.5 AREAS 564d  17d $1,521,065.00 $1,467,184.79 $1,467,184.79 $53,880.21 24-Oct-12 A 26-Feb-15
10-9b-2.11.8.AA ALL AREAS 248d 92d $201,000.c0 $101,225.00 $101,225.00 $99,775.00 30-Dec-13A 16-Jdun-15
10-8b-2.11.9 HOUSING UNIT F (TYPE L3 588d 95d $9,932,237.62 $9,601,766.37 $9,601,766.37 $330,471.25 28-Qct-12ZA 16-Jun-15
-2D) (L3 - A3)
10-8b-2.11.9.7 Remedial Housing Unit 15d  0d $71,041.00 $71,041.00 £71,041.00 $0.00 02-Jan-14 A 31-Jan-14 A
E
10-9b-2.11.9.6 Housing Unit F - 2d 2d $5,570.00 $0.00 $0.00 $5,570.00 02-Feb-15 03-Feb-15
Remedial Work R
10-8b-2.11.9.1 AREA1 497d  4d $1,940,969.75 $1,917,344.75 $1,917,344.75 $23,625.00 26-Oct-12 A 05-Feb-15
10-9b-2.11.9.2 AREA 2 491d  4d $2,112,788.56 $2,080,323.56 $2,080,323.58 $32,475.00 05-Nov-12A  05-Feb-15
10-8b-2.11.9.3 AREA 3 486d  4d $2,107,924.75 $2,082,848.50 $2,082,848.50 $25,076.25 0O7-Nov-12 A 05-Feb-15
10-9b-2.11.9.4 AREA 4 481d 44 $1,923,368.56 $1,855,068.56 $1,895,068.56 $28,300.00 08-Nov-12 A 06-Feb-15
10-8b-2.11.9.5 AREA5 497d  23d $1,564,085.00 $1,488,240.00 $1,488,240.00 875,825.00 12-Nov-12 A 06-Mar-15
10-8b-2.11.9.AA ALL AREAS 242d  90d $206,500.00 $66,900.00 $66,900.00 $139,600.00 20-Dec-13 A 16-Jun-15
10-9b-2.11.10 HOUSING UNIT B (TYPE  576d 104d $8,774,492.33  $7,154,454.58 $7,154,454.58 $1,620,037.75 14-Now-12A  30-jun-15
L5) (L§ - C1)
10-8p-2.11.10.1 AREA 1 491d 18d $1,805,620.00 $1,586,800.0¢ $1,586,800.00 $218,820.00 14-Nov-12A  02-Mar-15
10-0b-2.11.10.2 AREA2 493d 25d $1,727,372.33 $1,435,877.33 $1,435,877.33 $291,495.00 15-Nov-12A  08-Mar-15
10-8b-2.41.10.3 AREA3 481d 28d $1,747,130.00 $1,463,195.00 $1,463,195.00 $283,935.00 15-Nov-12A 12-Mar-15
10-9b-2.11.10.4 AREA A4 48¢d 31d $1,695,130.00 $1,436,788.75 $1,436,788.75 $258,341.25 16-Nov-12A  17-Mar-15
10-8b-2.11.10.5 AREA 5 48¢d 31d $1,436,875.00 $1,152,943.50 $1,152,943.50 $283,831.50 28-Nov-124A  17-Mar-15
10-9b-2.11.10.4A ALL AREAS 247d 104d $253,500.00 $54,850.00 $54,850.00 $188,650.00 01-Jul-14 A 30-Jun-15
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10-9b-2.11.10.REC RECREATIONAL  142d 18d $108,8685.00 $24,000.00 $24,000.00 $84,865.00 28-Aug-14A  26-Feb-15
YARD
10-0b-2.11,11 HOUSING UNIT A(TYPE 563d 108d $8,083,504.45 $7,592,768.95 $7.592,768.95 $1.380,825.50 19-Nov-12 A 08-Jul-15
L5) (L5 - C2)
10-8b-2.11.11.1 AREA 1 478d 24d $1.875,970.00 $1,669,675.00 $1,669,675.00 $206,205.00 19-Nov-12 A 06-Mar-15
10-9b-2,11.11.2 AREA 2 47gd 26d $1.819,470.00 $1,593,275.00 $1,593,275.00 $226,195.00 21-Nov-12 A 11-Mar-15
10-9b-2.11.11.3 AREAJ 4746 28d $1,819,470.00 31 ,595,785.00 $1 ,565,785.00 $223,685.00 26-Nov-12 A 13-Mar-15
10-9b-2.11.11.4 AREA 4 472d  32d $1,765,424.45 $1 567,680.45 $1 ,567,699.45 $197,725.00 28-Nov-12A 18-Mar-15
10-9b-2,11.11.5 AREAS 451d  45d $1,392,805.00  $1,104,284.50 $1,104,284.50 $288.610.50 15-Mar-13A  07-Apr-15
10-8b-2.11.11.AA ALL AREAS 184¢ 109d $201,500.00 $38,050.00 $38,050.00 $163,450.00  01-Jul-14 A 08-Jul-15 "~
10-95-2.11.11.REC RECREATIONAL  142d 18d $108,865.00 $24,000.00 $24,000.00 $84,865.00 27-Aug-14A  26-Feb-15
YARD
10-9b-2.11.20 HOUSING UNIT H(TYPE 525d 116d $9,750,187.06  $8,608,986.47 $8,606,986.47 $1,143,200.59 20-May-13 A 17-Jul-15
£3 - 2D) (L3 - A4)
10-9b-2.11.20.1 AREA1 423d 14d $1,884,120.28  $1,728,421.66 $1,729,421.66 $154,608.63 20-May-13A  20-Feb-15
10-0b-2.11.20.2 AREA2 417d 1s&d $2,151,770.00  $1 ,939,333.48 &1 ,939,333.48 $212,438.52 22-May-13 A 25-Feb-15
10-9b-2.11.20.3 AREA3 413d 18&d $2.073,746.48  $1,863,244.96 $1,863,244.96 $210,50152 29-May-13A  27-Feb-15
10-0b-2.11.20.4 AREA 4 410d 20d $1,034,385.29 $1,755,858.16 $1 ,755,858.16 $178,527.13 28-May-13A  03-Mar-15
10-9b-2.11.20.5 AREA5 442d 47d $1,517,6685.00 $1 ,287,228.23 31 ,287,328.23 $230,336.77 24-May-13 A 09-Apr-15
10-95-2.11.20.AA ALL AREAS 169d 113d $188,500.00 $31,800.00 $31,800.00 $156,700.00 29-Aug-14 A 17-Jul-15
10-6b-2.11.17 HOUSING UNIT T(TYPE 506d 126d $9,726,238.25  §7,627,679.25 $7,627,679.25 $2.0088,559.00 12-Jun-13 A 31-Jul-18
L4 - 2D) (L4 - AB)
10-9b-2.11.17.1 AREA 1 404d 24d $1,025,885.20 $1,854,156.28 $1 654,156.29 $271,729.00 12-Jun-13 A 0B-Mar-15
10-9b-2,11.17.2 AREA 2 308d 27d $2,084,246.48  $1,701 402.48 $1,701,402.48 $382,844.00 18-Jun-13 A 11-Mar-15
10-9b-2.11.17.3 AREA 3 396d 30d $2,069,746.48  $1 ,648,764.48 $1 ,546,764.48 g422.082.00  18-Jun-13A 1 B-Mar-15
10-0b-2.11.17.4 AREA 4 400d. 33d $1,940,695.00 $1,637,291 .00 $1,837,291.00 $303,404.00 24-Jun-13 A 18-Mar-15
10-9b-2.11.17.5 AREA 5 431d 56d $1,517,165.00 $973,665.00 $973,665.00 $543,500.00 26-Jun-13A  21-Apr-15
10-6b-2.11.17.AA ALL AREAS 187d 122d $188,500.00 $14,400.C0 $14,400.00 $174,100.00 10-Sep-14A 31-Jul-15
10-9b-2)-11-12 HOUSING UNIT R (TYPE  487d 138d $8,556,490.82 $7,225,731.61 $7,225,731 .B1 $1,330,759.21  28-Aug-13 A 14-Aug-15
L4 - 2D) (L4 - AS)
10-9b-2.11.12,1 AREA 1 375d 24d $1,606,494.75 $1,493,328.56 $1,493,328.56 $203,166.19 28-Aug-13A  06-Mar-15
10-0b-2.11.12.2 AREA2 377d  27d $1,707,216.07 $1576,625.13 $1,576,625.13 $220,500.94 20-Aug-13A  11-Mar-15
10-8b-2.11.12.3 AREA3 a78d  30d $1,795,140.00  $1,572,991.56 $1,572,991.56 $222,148.44 08-Sgp-13 A 16-Mar-15
10-9b-2,11.12.4 AREA4 379d 33d $1,657,275.00 $1,453,166.56 $1 453,166.56 $204,108.44 04-Sep-13A 18-Mar-15
10-9b-2.11.12.5 AREAS 400d 56d $1.421,865.00  $1,093,119.79 $1 ,093,119.79 $328,745.21  08-Sep-13A  21-Apr-15
10-8b-2.11.12.AA ALL AREAS 182d 131d $188,500.C0 $36,500.00 $36,500.00 $152,000.00 24-Nov-14 A 14-Aug-15
’11-0—9b-2)-1(1-13 H?US!NG UNIT Q (TYPE 485d 136d $8,564,435.00 $7,045,019.50 $7,045,019.50 $1,519,415.50 08-Sep-13 A 14-Aug-15
4 - 2D) (L4 - AB
10-9b-2.11.13.6 Housing Unit Q - 1d 1d $4,000.0C $0.00 $0.00 $4,000.00 02-Feb-15  02-Feb-15
Remedial Work
10-8b-2.11.13.1 AREA1 375d 25d $1,604,020.00 $1,452,078.C0 $1,452,078.00 $241,942.00 06-Sep-13A 11-Mar-15
10-9b-2.11.13.2 AREA 2 376d 28d $1,828,385.00 %1 ,565,898.00 $1 ,565,888.00 $262,487.00 09-Sep-1 3A 16-Mar-15
10-9b-2.11.13.3 AREA3 377d  31d $1,794,640.00 $1,519,728.00 $1,519,728.00 $274,912.00 09-Sep-13 A 12-Mar-15
10-9b-2.11.13.4 AREA4 378d 34d $1,656,775.00 $1,442,678.00 $1 442 ,678.00 $214,097.00 13-Sep-13A  24-Mar-15
10-9b-2.11.132.5 AREAS 4029 61d $1.398,115.00  $1,024,337.50 $1,024,337.50 $378,777.50 13-Sep-13 A 29-Apr-15
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10-0b-2.11.14 HOUSING UNIT M (TYPE 483d 146d $7,418,621.46 $3,888,721.46 $3,888,721.48 $3,529,900.00 19-Sep-13 A 28-Aug-15
15) (L5 - C4)
10-9b-2.11.14.1 AREAA 372d 354 $1,436,583.67 $787,033.67 $787,033.87 $649,550.00 19-Sep-13A  23-Mar-15
10-9b-2.11.14.2 AREA 2 371d 38d $1,435,700.00 $788,100.00  $788,100.00 $647,600.00 24-Sep-13A  26-Mar-15
10-9b-2.71.14.3 AREA 3 333d 43d $1,420,987.79 §774437.79 $774,437.79 $648,550.00 01-Oct-13 A 02-Apr-15
10-9b-2.11.14.4 AREA 4 335d 48d $1,412,700.00 $768,8C0.00  $768,800.00 $643,900.00 01-Oct-13 A 08-Apr-15
10-8b-2.11,14.5 AREA S 337d 52d $1,402,285.00 $730,900.00  $730,900.00 $671,385.00 01-Oct-13 A 15-Apr-15
10-9b-2.11.14.AA ALL AREAS 221d 145d $201,500.00 $15,450.00 $15,450.00 $1886,050.00 01-Jul-14 A 28-Aug-15
10-9b-2.11.14.REC RECREATIONAL  139d 18d $108,865.00 $24,000.00 £24,000.00 $84,855.00 2B-Aug-14A  2B8-Feb-15
YARD
10-9b-2.11.15 HOUSING UNIT L (TYPE  403d 1484 $8,405210.00 $5,520,671.65 $5,520,671.85 $2,074,5638.35 06-Sep-13A  28-Aug-15
LS) (L5 - C3) .
10-9b-2.11.15.6 Remedial Work - 1d 1d $3,000.00 $0.00 $0.00 $3,000.00 02-Feb-15  D2-Feb-15
Housing Unit L .
10-9b-2.11.15.1 AREA1 378d 31d $1,723,568.70 $1,169,673.1C $1,169,673.10 $553,895.60 06-Sep-13A 17-Mar-15
10-9b-2.11.15.2 AREA 2 379d 344 $1.659,215.55 $1,102,894.05 $1,102,894.05 $556,321.50  09-Sep-13 A 20-Mar-15
10-9b-2.11.15.3-1 AREA 3 380d 38d $1,657,742.60 $1,126,198.85 $1,126,198.85 $531,543.75 12-Sep-13A  26-Mar-15
10-8b-2.11.15.4 AREA 4 382d 42d $1,624,888.15 $1,075550.65 $1,075550.65 $549,337.50 13-Sep-13 A 01-Apr-15
10-9b-2.11.15.5 AREA S5 413d 74d $1,516,430.00 $988,155.00  $988,155.00 $528,275.00 13-Sep-13A  15-May-15
10-9b-2.11.15.AA ALL AREAS 176d 144d $201,500.00 $34,200.00 $34,200.00 $167,300.00 01-Jul-i4 A 28-Aug-15
10-8b-2.11.15.REC RECREATIONAL 139d 18d $108,865.00 $24,000.00 $£24,000.00 £84,865.00 26-Aug-14 A 26-Feb-15
YARD
10-9b-2.11.16 HOUSING UNIT P (TYPE 490d 1486d $7,754525.00 $5,876,284.75 $5,876,284.75 $1.878,240.25 13-Sep-13 A 2B-Aug-15
L4 - 2D) (L4 - AT)
10-9b-2.11.16.1 AREA T 373d 28d $1,498,7680.00 $1,213,012.25 $1,213,012.25 $285,747.75 13-Sep-13 A 18-Mar-15
10-9b-2,11.16.2 AREA 2 378d 334 $1,619,465.00 $1,269,605.75 §1,269,605.75 $349,859.25 19-Sep-13A - 20-Mar-15
10-0b-2.11.16.3 AREA3 379d 384 $1,568,385.00 $1,233439.50 $1,233,439.50 $334,955.50 17-8Sep-13A  27-Mar-15
10-9b-2.11.16.4 AREA 4 382d 43d $1,482,260.0C $1,162,660.75 $1,162,660.75 $319,599.25 16-Sep-13 A 03-Apr-15
10-9b-2.11.16.5 AREAS 415d 79d $1,408,145.00 $981,066.50 $981,068.50 $427,078.50 2D-Sep-13A  22-May-15
10-95-2.11.16.AA ALL AREAS 144d 102d $177,500.00 $16,500.00 $16,500.00 $161,000.00 29-Cct-14 A 28-Aug-15
10-9b-2,11,18 HOUSING UNIT S (TYPE 430d 147d $7,469,850.00 $3,815,753.00 $3,815,753.00 $3,654,097.00 11-Nov-13 A  31-Aug-15
L4 - 4D} (L4 - B2)
10-9b-2.11.18.7 AREA 1 319d 36d $1,429,170.00 $846,496.50 $846,498.50 $582,673.50 11-Dec-13A  25-Mar-15
10-9b-2.11.18.2 AREA2 203d 45d $1,548,830.00 $805,810.50  $805,810.50 $743,019.50 02-Jan-14 A 07-Apr-15
10-9b-2.11.18.3 AREA 3A 268d 53d $1,548,830.00 $808,460.50  $808,460.50 $740,369.50 (02-dan-14 A 17-Apr-15
10-9b-2.11,18.4 AREA 4 301d 61d $1,408,225.00 $763,880.50 $763,860.50 $644,364,50 02-Jan-14 A 29-Apr-15
10-9b-2.11,18.5 AREA 5 (ADDED 364d g2d $1,346,295.00 $591,125.00 $591,125.00 $755,170.00  11-Nov-13 A 11-Jun-15
DURATIONS FOR THERAPUTIC
CLOSEQUT ACTIVITES)
10-0b-2.11.18.AA ALL AREAS 107d 107d $188,500.00 $0.00 $0.00 $188,500.00 31-Mar-15  31-Aug-15
13—%-2).1(1.19 BH())USING UNIT G (TYPE 486d 147d $7,729,164.69 $4,092,354.81 $4,092,354.81 $3,636,809.88 20-Sep-183A  31-Aug-15
- 4D) (L3 - B1
10-9b-2.11.19.1 AREA1 3764 37d $1,477,645.00 $837,246.00 $837,246.00 $640,399.00 20-Sep-13A  26-Mar-15
10-9b-2.11.19.2 AREA2A 379d 42d $1,601,990.00 $893,185.00 $893,185.00 $708,805.00 23-Sep-13A 02-Apr-15
10-9b-2.11.19.3 AREA 3 390d 554 $1,601,330.00 $879,480.00 $879,480.00 $721,850.00 27-Sep-13 A 24-Apr-i5
10-8b-2.11.19.4 AREA 4 392d 62d $1,427.651.81 $808,336.81 $808,336.81 ©$619,315.00 27-Sep-13A 30-Apr-15
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10-9b-2.11.19.5 AREA 5 (ADDED 358d 84d $1,432,047.88 $665,857.00  $665,857.00 $766,190.88 27-5ep-13A 01-Jun-15
DURATIONS FOR THERAPUTIC ‘
CLOSEQUT ACTIVITIES)
10-9b-2.11.19.AA ALL AREAS 1682d 143d $188,500.00 $8,250.00 $8,250.00 $180,250.00 08-Jan-15A  31-Aug-15
10-8b-2,11.34 MAINTENANCE 473d 121¢ $1,505,505.00 $1,089,362.50 $1,089,362.50 $506,232.50 12-Aug-13 A 24-Jul-15
BUILDING 5A - ZONE J (MAINTENANCE}
10-0b-2.11.35 MAINTENANCE 484d 139d $1,419,095.00 $520,063.86  $920,963.86 $498,131.14 15-Aug-13 A 18-Aug-15
BUILDING 5B ~ ZONE M
10-0b-2.11,30 INDUSTRIES BUILDING  478d 128d $1,768,595.00 $1,212,180.00 $1,212,180.00 $556,415.00 26-Aug-13 A 03-Aug-15
6A - ZONE K (LAUNDRY)
10-0b-2,11.31 INDUSTRIES BUILDING  479d 131d $1,682,095.00  $1,205,760.42 $1,205,760.42 $476,334.58 22-Aug-13A  06-Aug-15
6A -~ ZONE L {LAUNDRY)
10-9b-2.11.22 INDUSTRIES BUILDING  421d 134d $1,266,5595.00 $735,787.50 $735,787.50 $530,807.50 11-Now-13 A 11-Aug-15
6B - ZONE N (FABRIC CUTTING)
10-9b-2.11.33 INDUSTRIES BUILDING  421d 137d $1,308,095.00 $727,673.96 $727,673.96 $580,421.04 11-Nov-13 A 14-Aug-15
6B - ZONE P (SHOE MANUFACTURING)
10-9b-2.11.36 ACTIVITIES BUILDING 7A 476d 108d %1,263,250.00 $1,043,350.00 $1,043,350.00 $219,900.00 22-Jul-13 A 07-Jul-15
- ZONE L3-A {CHAPEL)
10-6b-2.11.37 ACTIVITIES BUILDING 8A 479d 117d $1,436,250.00 $1,174,380.00 $1,174,380.00 $261,870.00 22-Jul-13 A 17-Jul-15
- ZONE L3-B (EDUCATION) :
10-6b-2.11.38 ACTIVITIES BUILDING 8A 473d 117d $1,222,750.00 $955,307.50  $955,307.50 $267,442.50 22-Jul-13 A 17-Jul-15
- ZONE L3-C (EDUCATION)
10-9b-2.11.38 ACTIVITIES BUILDING 9A 4754 125d $1,169,750.00 $847,062.50  $847,082.50 $322,687.50 22-Jul-13 A 29-Jul-15
- ZONE L.3-D (GYM)
10-8b-2.11.40 ACTIVITIES BUILDING 7B 479d 136d $1,178,321.30 $692,446.30 $692,446.30 $485,875.00 24-Sep-13A 13-Aug-15
- ZONE L4-A (CHAPEL) .
10-0b-2.11.41 ACTIVITIES BUILDING 8B 4867¢ 141d $1,343,500.00 $763,312.50 $763,312.50 $580,187.50 01-Oc¢t-13 A 20-Aug-15
- ZONE L4-R {EDUCATION)
10-0b-2.11.42 ACTIVITIES BUILDING 88 486d 143d $1,305,500.00 $748,337.50 $748,337.50 $557,162.50 01-Oct-13 A 25-Aug-15
- ZONE 1.4-C {EDUCATION}
10-9b-2.11.43 ACTIVITIES BUILDING 9B 466d 147d $1,164,250.00 $623,650.00 $623,850.00 $540,600.00 01-Oct-13A  31-Aug-15
- ZONE L4-D {GYM)
10-9b-2.11.44 BUILDING 12 - CENTRAL 435d 82d $1,824,000.00 $1,681,265.00 $1,681,285.00 $132,735.00 15-0ct-13A  29-May-15
UTILITY BUILDING (CUB)
10-9b-2.11.45 BUILDING 10A- GUARD 378d 87d $230,770.00 $10,500.00 $10,500.00 $220,270.00  18-Now-13 A 04-Jun-15
TOWER L3 (WEST)
10-9b-2.11.46 BUILDING 10B - GUARD 421d 132d $248,270.00 $10,500.00 $10,500.00 $237,770.00 18-Now-13 A 14-Aug-15
TOWER L4 {EAST)
10-9b-2.11.47 BUILDING 11 - 435d 108d $454,160.C0 $292,120.00  $292,120.00 $162,040.00 19-Sep-13 A 18-Jul-15
SALLYPORT .
10-9b-2.11.48 BUILDING 12 - FEMALE  481d 131G $3,486,640.00 $3,243,272.75 $3,243,272.75 $2433687.25 11-Sep-13A  10-Aug-15
TRANSITION UNIT
10-8b-2.11.49 BUILDING 147 - 110¢ 110d $1486,500.00 $0.00 $0.00 $146,500.00 20-Feb-15 28-Jul-15
EXISTING WABEHOUSE
10-8b-2.11.60 FINAL SITEWORK 39d 3949 $638,855.00 $0.00 $0.00 $638,855.00 08-Apr-15 09-Jun-15
10-9b-2.99 CLOSE-OUT 40d  40d $697,851.99 $0.00 $0.00 $697,651.99 03-Sep-15  02-Nov-15
10-9b-2.13 GLOBAL SETTLEMENT 891d 77d $36,597,000.00 $29,038,157.75 $29,038,157.75 $7,558,842.25 18-Jun-12A  21-May-15

$36,597,000
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Activity Name Orig. Rem. Budgeted Cost Compl. & Actual This  Costto Complete Start Finish
Dura. Dura. Stored to Date Period Cost
10-0b-2.13.5 GENERAL CONDITIONS 1d 0d $3,300,000.00  $3,300,000.00 $3,300,00C.00 $0.00 Otf-Jan-14A 02-Jan-14 A
“BUCKET" $3,300,000 _ '
10-9b-2.13.1 ADDITIONAL HOUSING ~ 200d  77d $13,500.000.00 $8,272,591.81 §$8,272,591.81 $5227,408.19  01-Apr-14 A 21-May-15
UNIT "J" $13,500,000
10-9b-2.13.CO DGS CGHANGE ORDERS 584d 46d $19,797,000.00 $17,465,565.94 $17,465,565.94 $2,331,434.08 18-Jun-12A 07-Apr-15
"SALMONS" $19,797,000
10-9b-2.13.C0.2-1 CO #0071 - 54d  0d $381,460.31 $381,460.31  $381,460.31 $0.00 03-Oct-12A 06-Dec-12A
WATERMAIN RELOCATION AT SR 73
10-9b-2,13.C0.3 CO #002 - UTILITY 1d - 0d $128,780.96 $129,780.96 $129,780.96 $0.00 18-Jun-12A 18-Jun-12 A
POLE RELOCATION ‘
10-9b-2.13.C0.1-13 CO #003 - 5d 0d $16,000.00 $16,000.00 $16,000.00 $0.00 15-Nov-13A 15-Nov-13 A
(DESIGN) L5 UNIT CHANGES
10-8b-2.13.C0.1-1-1 CO #004 - 5d 0d $50,000.00 $50,000.0C $50,000.00 $0.00 15-Nov-13 A 18-Nov-13 A
(DESIGN) SALLYPORT CHANGES
10-9b-2,13.C0.1-14 CO #005 - 5d 0d $65,444.00 $65,444.00 $65,444.00 $0.00 01-Sep-13A 15-Nov-13 A
(DESIGN) THERAPUTIC ADDITIONS
10-8b-2.13.C0.4 CO #0065 - 1d Cd $11,085.71 $11,085.71 $11,085.71 $0.00  29-Nov-12 A 29-Nov-12Z A
ENVIRONMENTAL ASSESSMENT ‘ -
40-9b-2.13.CO.1+1 CO #007 - 3ad od $4,011.00 $4,011.00 $4,071.00 $0.00 01-May-13 A 03-May-13 A
(DESIGN) HAZARDOUS MATERIALS
DEMOLITION
10-0b-2.13.C0O.1-1-4 CO #008 - 5d od $51,159.00 $51,159.00 $51,159.00 $0.00 01-Sep-13A 15-Nov-13 A
(DESIGN) FTU SMOKE EVAC
10-8b-2.13.CO.1-15 CO #009 - 5d 0d $34,506.00 $34,506.00 $34,506.0C $0.00 15-Nov-13 A 16-Nov-13 A
{DESIGN) GUARD TOWERS
10-8b-2.13.C0.1-2-1 CO #010 - 5d 0d $31,051.00 $31,051.00 $31,051.00 $0.00 15-Nov-13A 18-Nov-13 A
(DESIGN) SUPPORT ADMIN .
10-9b-2.13.C0.1-1-1-1 CO #011 - &d . od $25,344.00 $25,344.00 $25,344.00 $0.00  15-Nov-13 A 1B6-Now-13 A
(DESIGN) SUPPORT MEDICAL
10-8b-2.13.C0.1-1-2 CO #012 - 5d 0d $22,780.00 $22,789.00 $22,789.C0 $0.00  15-Nov-13 A 16-Nov-13 A
(DESIGN) ACTIVITIES BUILDINGS
10-9b-2.13.C0.1-1-3 CO #013 - 5d od $21,897.00 $21,897.00 $21,897.00 $0.00 15-Novw-13 A 16-Nov-13 A
(DESIGN) INDUSTRIES BUILDINGS '
10-8b-2.13.C0.1+16 CO #014 - 5d 0d $11,023.00 $11,023.00 $11,023.00 $0.00 15-Nov-13 A 16-Nov-13 A
(DESIGN) SUPPORT SECURITY
10-9b-2.13.C0O.1-1-5 CO #015 - ad od $9,579.00 $9,579.00 $9,579.00 $0.00 15-Nowv-13 A 16-Nov-13 A
(DESIGN) SUPPORT MAINTENANCE
10-9b-2.13.C0.1-58 CO #016- L5 5d 1d ($126,597.00)  ($107,607.45) (3107,607.45) {$18,089.55) 01-Feb-14A  D2-Feb-15
EXERSIZE YARD REVISIONS
10-9b-2.13.CO.1-4 CO #017 - DELETE 3d  Qd (310,622.00)  ($10,622.00) {$10,622.00} $0.00  15-Nov-13 A 16-Nov-13 A
WHEEL STOPS
10-8b-2.13.C0.1-17 CO #018 - 5d 0d $63,866.00 $63,866.00 $63,866.00 $0.00  15-Now-13 A 16-Nov-13 A
(PESIGN) SUPPORT FOOD SERVICES
10-9b-2.13.C0.1-18 CO #019 - 5d 0d $43,383.00 $43,383.00 $43,383.00 $0.00 15-Now-13 A 16-Nov-13 A
(DESIGN) FTU KITCHEN
10-8b-2.13.€0.1 CO #020 - NFDES 3d 0d $26,357.00 $26,357.00 $26,357.00 $0.00 01-May-13 A 03-May-13 A
CLEAN WATER FEES
10-9b-2.13.C0.2 CO #021 - PECO 191d  0d $164,050.00 $164,050.00 $164,050.00 $0.00 256-Apr-13A 25-Jan-14 A
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Activity Name

Orig. Rem. Budgeted Cost
Dura. Dura.

Compl. &

Stored to Date

Actual This
Period Cost

Cost to Complete

Start

Finish

10-9b-2.13.C0.1-2 CO #022 -
DOC/DGS FIELD PERSONNEL
GATORS

10-9b-2.13.C0O.1-23 CO #023 - SR-73
GUIDE RAIL REVISIONS
10-6b-2.13.C0.5-1 CO #024 - SR-73
INLET REVISIONS
10-8b-2.13.C0.1-5 CO #025 -
FURNISH & INSTALL STABOLIC MH
COVERS

10-8b-2.13.C0O.1-6 CO #026 -
ADDITIONAL TOWEL HOOKS IN
CELLS '
10-9b-2.13.C0O.1-31 CO #027 - DEC
CHANGES

10-9b-2.13.G0.1-3 CO #028 ~ PECO
ENERGY GAS SERVICE
10-9b-2.13.C0.1-57 CO #029 - VE
ELECTRO IN LIEU OF PNEUMATIC
DOOR LOCKS

10-9b-2.13.00.1-56 CO #030 - VE OF
PARACENTRIC GUFF IN LIEU OF
MOGULS

10-8b-2.13.C0.1-7 CO #031 -
ADDITIONAL ADA PARKING SPACES
10-6b-2.13.C0,1-35 GO #032 -
REDUCED SIZE OF YARDS TO
ELIMINATE BLIND $POTS
10-6b-2.13.C0.26 CO #033 - L3/L4
SHIPS LADDERS
10-9b-2.13.G0.1-24 CO #034 -
EMERGENCY GENERATORS (3)
10-9b-2.13.C0.27 CO #035 - FACILITY
ADMIN LAYOUT CHANGES
10-9b-2.13.C0.1-19 CO §#036 -
THERAPUTIC ADDITIONS
10-9b-2.13.C0.28 CO #037 - NEW
REVOLVING OVENS
10-95-2.13.C0.1-25 CO #036 -
ADDITIONAL CARD READERS (SITE
WIDE)

10-9b-2.13.C0.1-12 CO #039 - H&M

TRANSFORMERS & VACUUM CIRCUIT

BREAKERS

10-8b-2.13.C0.1-26 CO #040 -
PRIMARY ELECTRICAL SERVICE NOT
COMPLETED BY PECO
10-6b-2.13.C0.29 CO #041 - GAS
PIPING ROUTING CHANGES

5d

5d
5d
3d

1d

200d
5d
5d

&d

3d
5d

5d
5d
5d
200d
5d
200d

171d

5d

5d

0d

0d
0d
Od

0d

24d
0d
2d

0d

1d

1d

2d
od
1d
30d
2d
46d

od
0d

0d

$28,314.00

$7.574.00
$12,559.00
$81,394.00

$62,273.00

$5,825,000.00
$423,584.00
($270,000.00)

($60,000.00)

$8,879.00
($77,818.00)

$114,800.00
$500,000.00
$132,429.00
$1,500,000.00
$190,000.00
$1,100,000.00

$697,709.00
$4580,066.00

$143,800.00

$28,314.0C

$7,5674.00
$12,558.00
$81,394.00

$62,273.00

$5,126,000.00
$423,684.00
($189,000.00)

($57,000.00)

$6,659.25
($70,036.20)

$68,880.00
$500,000.00
$103,204.62
$1,321,500.00
$119,079.91
$847,000.00

$697,709.00

$490,086.00

$143,800.00
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$28,314.00

$7,574.00
$12,659.00
$81,324.00

$62,273.00

$5,126,000.00
$423,684.00
($189,000.00)

($57,000.00)

$6,659.25
($70,036.20)

$68,880.00
$500,000.00
$103,294.62
$1,321,500.00
$119,079.91
$847,000.00

$687,709.C0

$490,066.00

$143,800.00

$0.00

$0.00
$0.00
30.00

$0.00

$699,000.00
$0.00

($81,000.00)°

($3,000.00)

$2,219.75
($7,761.80)

$45,920.00
$0.00
$29,134.38
$178,500.00
$70,920.09
$253,000.00

$0.00

$0.00

$0.00

11-Jun-13 A

17-Sep-13 A
01-Aug-13 A
01-Sep-13 A

01-Sep-13A

31-Jan-14 A
07-Aug-13 A
01-Feb-14 A

01-Feb-14 A

27-Sep-13 A
01-Feb-14 A

01-Mar-14 A
31-Jan-14 A
C1-Mar-14 A
15-Oct-13 A
01-Mar-14 A
31-Jan-14 A

01-Sep-13 A

31-Jan-14 A

01-Mar-14 A

11-Jun-13 A

25-Sep-13 A
01-Aug-13 A
27-Sep-13 A

25-Jan-14 A

08-Mar-15
07-Aug-13 A
03-Feb-15

02-Feb-15

02-Feb-15
02-Feb-15

03-Feb-15
31-May-14 A
03-Feb-15
16-Mar-15
03-Feb-15
07-Apr-15

30-Jun-14 A

30-Jun-14 A

31-Jul-14 A




Activity Name

WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (031915)

Orig. Rem.
Dura. Dura.

Budgeted Cost

Compl. &
Stored to Date

Actual This
Period Cost

Cost to Complete

Start

Finish

10-8b-2.13.C0.1-47 CO #042 - F/l 5d 5d
ADDITIONAL LOCKS ON CASEWORK
10-0b-2.13.C0.1-46 CO #043 - 5d 2d
SUPPORT ADMIN CHANGES TO

GUARD STATION & LAYQUT

REVISIONS

10-8b-2.13.C0.1-44 CO #044 - FTU Ad od
LOADING DOCK CHANGES

10-0b-2.13.C0O.30 CO #046 - CHILLED  5d Od
WATER PIPING REVISIONS
10-9b-2.13.C0.1-27 CO #047 -
SUPPORT BUILDING CHANGES
10-9b-2.13.C0.1-28 CO #048 - 5d 2d
MAINT/IND CHANGES

10-9b-2.13.C0.1-0 CO #050 - ‘5d 5d
SECURITY COMBINATION FIXTURES

IN SUPPORT INMATE SEARCH

ROOMS

10-9b-2.13.C0.1-20 CO #051 - 5d 0d
OXYGEN CYLINDER ROOM IN

SUPPORT

10-9b-2.13.C0O.1-30 CO #052 - 5d 1d
DELETE METAL CANQOPY SOFFITS AT
LOADING DOCK

10-8b-2.13.C0.1-32 CO #053 -
SUPPORT BUILDING FOOD
SERVICES AREA CHANGES _
10-8b-2.13.CO.1-20 CO #054 - 5d 1d
ACTIVITIES L3/L4 CONSTRUCTION

CHANGES )

10-9b-2.13.C0.31 CO #055 - 5d 1d
SALLYPORT REVISIONS

10-9b-2.13.C0.1-10 CO #056 - &d 24
STAINLESS STEEL FIXTURES IN FTU
10-9b-2,13.C0.1-11 CO #057 - IP VS.
ANALOG CAMERAS & CONDUITS
10-9b-2.13.C0.1-33 CO #058 - WATER  5d 4d
MANAGEMENT SYSTEMS IN PSYCH

OBS CELLS

10-9b-2,13.C0.1-34 CO #060 - 5d 0d
FIBERGLASS BEDS IN PYSCH OBS

CELLS & MENTAL HEALTH CELLS
10-9b-2.13.C0.1-54 CO #061 - 5d 1d
DELETION OF STEAM BOILERS

10-9b-2.13.C0.32 CO #0862 - 5d 2d
DELETION OF WATER RECLAMATION

SYSTEM IN LAUNDRY

10-9b-2.13.C0.1-35 CO #063 - FTU 5d od
CHANGES

5d 1d

150d 23d

200d 354

$56,244.00
$68,589.00

$18,719.00
$112,887.00
$310,000.00
$133,081.00
$7,063.00
$3,985.00
($85,000.00)
$582,309.00

$313,376.00

$290,000.00
$137,950.00
$2,650,000.00
$84,206.00

{$10,060.00)

($475,000.00)
($406,174.00)

($46,438.00)

$5,624.40
$44,582.85

$17,783.05
$112,887.00
$238,700.00
$70,532.93

$706.30

$3,985.00

($72,250.00)

$494,962.65

$235,032.00

$246,500.00
$82,770.00
$2,187,500.0C
$25,261.80

{$10,000.00)

($380,000.00)
($284,321.80)

($46,438.00)
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$5,624.40
$44,582.85

$17,783.05
$112,887.00
$238,700.00
$70,532.93
$706.30
$3,985.00
($72,250.00)
$494,962.65

$235,032.00

$246,500.C0
$82,770.00
$2,187,500.00
$25,261.80

($10,000.00)

($380,000.00)
($284,321.80)

($486,438.00)

$50,619.60
$24,008.15

$935.95
$0.00
$71,300.00
$62,548.07
$6,356.70
$0.00
($12,750.00)
$87,346.35

$78,344.C0

$43,500.Q0
$55,180.00
$462,500.00
$58,944.20

$0.00

($95,000.00)
($121,852.20)

$0.00

01-Feb-14 A
01-Feb-14 A

01-Feb-14 A

O1-Mar-14 A

31-Jan-14 A

31-Jan-14 A

0i-dan-14 A

31-Jan-14 A

31-Jan-14 A

31-Jan-14 A

01-Jan-14 A

01-Mar-14 A
01-Jan-14 A
28-Oct-13 A
3i-Jan-14 A

31-darn-14 A

01-Feb-14 A

01-Mar-14 A

01-Feb-14 A

06-Feb-15

03-Feb-15

02-Feb-15
31-Mar-14 A
03-Feb-15
04-Feb-15
09-Feh-15
30-Nov-14 A
02-Feb-15
05-Mar-15

03-Feb-15

02-Feb-15
04-Feb-15
23-Mar-15
05-Feb-15

31-Jan-15 A

02-Feb-15

03-Feb-15

30-Nov-14 A
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Activity Name

Orig. Rem.
Dura. Dura.

Budgeted Cost

Compl. &

Actual This

Stored to Date Period Cost

Cost to Complete

Start

Finish

10-0b-2.13.C0.33 CO #064 -
LAUNDRY EQUIPMENT
CONNECTIONS

10-9b-2.13.C0.34 CO #0865 - FABRIC
TO SEWING SHOP
10-9b-2.13.C0.1-36 CO #066 -
MAINT/IND CHANGES FABRIC TO
CUTTING AREA

10-06-2.13.C0.1-53 CO #067 - GUARD
TOWER REVISIONS

10-9b-2.13.CO.35 CO #068 - FTU
SMOKE EVAC SYSTEM
10-0b-2.13.C0.1-45 CO #0860 -
ADDITIONAL (2) HOLDING CELLS IN
FTU

10-9b-2.13.C0.1-21 CO #070 - 6"
SANITARY BYPASS AND VALVES IN
GRINDER ROOM

10-9b-2.13.C0.1-22 CO #071 -
ACTIVITIES BUILDINGS REVISED FSE
10-9b-2.13.C0.1-37 CO #072 -
CHANGE 2A GRAVEL TO 2B GRAVEL
AT FENCE

10-9b-2,13.C0.1-50 CO #073 -
EENCING AT GYMNASIUM REVISIONS
10-8b-2,13.C0.1-38 CO #074 - REVISE
WALL FROM CMU TO WIRE MESH
BFI 247

10-0b-2.12.C0.1-39 CO #075 -
ADDITIONAL DROPS IN ACTIVITIES
BUILDINGS

10-0b-2.13.C0,1-52 CO #076 -
DELETION OF TOILET ROOM IN L5
UNITS

10-9b-2.13.CO.1-41 CO #078 -
SECURITY DOOR HARDWARE
CHANGES

10-8b-2.13.C0O.1-42 CO #079 - CUB
IMPROVEMENTS

10-9b-2.13.C0.1-51 CO #080 -
INMATE TOILETS UNDERSLUNG
PILATE AT GRAB BARS
10-9b-2.13.C0.1-43 CO #0871 -
FABRIC & SEWING SHOP
ELECTRICAL CONNECTIONS
10-0b-2,13.C0.17 CO #085 - SLOPE
CHANGES FROM 2% TO 1%
10-9b-2.13.C0.18 CO #086 - FTU FIRE
AND WATER SERVICE CHANGES

5d

5d
5d

5d
5d
5d

5d

5d
5d

5d
5d

5d

5d

200d 30d

5d
5d

5d

5d
5d

3d

2d
2d

3d
0d
0d

0d

Bd
2d

3d
5d

2d

od

0d
5d

4d

od
5d

$463,244.00

$225,000.0C
$290,000.00

($162,250.00)
$345,000.00
£98,000.00

$15,000.00

$22,685.00
$48,535.00

$5,000.00
$8,000.00

$250,000.00

(557,982.00)

$1,500,000.00

$92,000.00
$18,739.00

$77,840.00

($250,000.00)

($245,896.00)

$248,622.C0

$117,000.00
$150,800.00

($64,800.00)
$331,200.00
$93,100.00

$15,000.00

$2,268.50
$33,974.50

$2,250.00
$80C0.00

$162,500.00
($57,982.00)
$1,275,000.00

$87,400.00

$1,873.9C
$23,352.00

($250,000.00)
$0.00
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$246,822.00

$117,000.00
%$150,800.00

{$64,900.00)
$331,200.00
$93,100.00

$15,000.00

$2,268.50
$33,974.50

$2,250.00
$800.00

$162,500.00

($57,982.00)

$1,275,000.00

$87,400.00
$1,873.90

$23,352.00

{$250,000.00)
$0.0C

$246,622.00

$108,000.00
$138,200.00

($97,350.00)
$13,800.00
$4,900.00

$0.00

$20,416.50
$14,560.50

$2,750.00
$7,200.00

$87,500.00

$0.00

$225,000.00

$4,600.C0
$16,865.10

$54,488.00

$0.00
($245,896.00)

01-Mar-14 A

01-Mar-14 A

31-dan-14 A

01-Feb-14 A
01-Mar-14 A
01-Feb-14 A

01-Jan-14 A

Ci-dan-14 A
31-Jan-14 A

01-Feb-14 A

31-Jan-14 A

3i-Jan-14 A

01-Feb-14 A

31-Jan-14 A

31-Jan-14 A

01-Feb-14 A

31-Jan-14 A

01-Mar-14 A
01-Mar-14 A

04-Feb-15

04-Feb-15

04-Feb-15

04-Feb-15
02-Feb-15
02-Feb-15

31-Aug-14 A

08-Feb-15
03-Feb-156

04-Feb-15
06-Feb-15

03-Feb-15
31-Aug-14 A
16-Mar-15

02-Feb-15

06-Feb-15
05-Feb-1&

30-Jun-14 A
06-Feb-15




WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (031915)

Activity Name Orig. Rem. Budgeted Cost Compl. & Actual This Cost to Complete Start Finish
Dura. Dura. Stored to Date Period Cost

10-9b-2.13.60.19 CO #087 - FTU 5d 0d {$41,947.00) ($41,947.00)  {$41,947.00) $0.00  01-Mar-14 A 31-May-14 A
LOADING DOCK & PAVING CHANGES
10-0b-2.13.CO.8 CO #088 - SUPPORT 5d  2d $350,000.00 $227,500.00  $227,500.00 $122,500.00 01-Mar-14A  03-Feb-15
BUILDING FROM C/O #15 DESIGN
CHANGES
10-9b-2,13.C0O.9 CO #0829 - SANITARY 200d 46d $2,060,000.00 $1,540,000.0¢ $1,540,000.00 $480,000.00 0O1-Mar-14 A C7-Apr-15
SEWER REVISION PCI 5091 ‘
10-8b-2,13.C0.20 CO #080 - GROUND  5d 1d {$654,180.00) ($490,635.00) ($480,635.00) {$163,545.00) 01-Mar-i4 A 03-Feb-15
SNOW LOAD
10-9b-2.13.C0.40 CO #0981 - FLOOR 5d id $3,000.00 $2,550.C0 $2,550.00 $450.00 01-Mar-14A  02-Feb-15
DRAINS AT DUMPSTERS
10-9b-2.13.C0.45 CO #092 - 5d  0d ($6,226.00) ($6,226.00)  ($6,226.00) $0.00 01-Mar-14 A 31-Jan-15A
ELECTRONICS SHOP CMU WALLS
10-9b-2.13.C0.21 CO #094 - TAX 5d 1d ($400,000.00)  ($300,00C.00} {$300,000.00) {$100,000.00) 01-Mar-14 A 03-Feb-15
CREDITS
10-9b-2.13.C0.7 CO #0958 - ADD 5d 2d $33,000.00 $21,450.00 $21,450.00 $11,550.00 0O1-Mar-14 A 03-Feb-15
WATER SOFTENERS
10-9b-2.13.C0.22 CO #096 - 8" 5d 0d ($185,080.00)  ($185,060.00) {$185,060.00) $0.00 - 01-Mar-14 A 30-Nov-14 A
PARTICLE SIZE ADJUSTMENT
10-9b-2,13.C0O.10 CO #098 -~ ADDED 5d 4d $150,000.00 $37,500.00 $37,600.00 $112,500.00 01-Mar-14 A  05-Feb-15
CASEWORK
10-9b-2,13.C0.11 CO #099 - FTU 5d 1d $540,000.00 $459,000.00  $458,000.00 $81,000.00 01-Mar-14A  02-Feb-15
MEDICAL REVISIONS
10-8b-2.13.C0.12 CO #102 - 5d od $725,000.00 $725,000.00 $725,000.00 $0.00 01-Mar-14 A 31-Mar-14 A
SCHEDULE RECOVERY
10-9b-2,13.C0.13 CO #103 ~ FINAL 5d Cd $383,909.00 $383,209.00  $383,909.00 $0.00 O1-Mar-14A 31-Mar-14 A
DESIGN WRAP UP
10-9b-2,13.00.41 CO #104 - DESIGN  5d cd $5,000.00 $5,000.00 $5,000.00 $0.00 0O1-Mar-14 A 31-Mar-14 A
COSTS TO CHANGE BACK TO
GRAVEL ROCK .
10-9b-2.13.CC.14 CO #105 - 5d 1d $341,215.00 $290,032.75  $290,032.75 $51,182.25 0O1-Mar-14 A 02-Feb-15
CHANGES TO FIBER BACK-BONE
10-9b-2,13,C0O.15 CO #109 - 5d 0d $132,000.00 $132,000.00 $132,000.00 $0.00  Ot1-Mar-14 A 31-Mar-14 A
BUILDERS RISK .
10-9b-2.13.C0.23 CO #110 - DELETE  5d 0d ($69,224.00; ($69,224.00) ($69,224.00) $0.00 01-Mar-14 A 31-Aug-14 A
LADDERS IN L5 UNITS
10-9b-2,13.C0O.16 CO #113 - DELAY 5d od $459,200.00 $459,200.00  $458,20C.00 $0.00 0O1-Mar-14 A 30-Nov-14 A
COSTS FOR HARDWARE
PROCUREMENT
10-9b-2.13.CO.6 CO #114 - SUPPORT  5d 3d $75,000.00 $26,250.00 $26,250.00 %$48,750.00 01-Mar-14 A 05-Feb-15
BUILDING ACCESS PANELS
10-8b-2.13.C0.24 CO#115-DELETE  5d 2d {$2,507,170.00) ($1,629,660.50) '$1,629,660.50) {$877,508.50) 01-Mar-14 A 03-Feb-15

WAREHOUSE BUT FOR
COMMUNICATION

10-0b-2.13.00.36 CO #117 - CMU 5d  2d $10,000.00 $6,000.00 $6,000.00 $4,.000.00 01-Mar-14 A 03-Feb-15
WALL UNDER STAIRS AT SUPPORT

BUILDING

10-89b-2,13.C0.37 CO #1118~ GLAZED 5d  0d $14,324.00 $14,324.00 $14,324.00 $0.00 01-Mar-14 A 31-Aug-14 A

BLOCK AT DISH WASHING AREA
Page 12 of 13




WHJV Construction Cost ALL @ LVL 4 WBS Update #30R-1 DD013115 (031915)

Activity Name Orig. Rem. Budgeted Cost Compt. & Actual This  Costto Complete Start Finish
Dura. Dura. Stored to Date Period Cost
10-9b-2,13.C0.38 CO #119 - PECO 5d 0d $20,000.00 $20,000.00 $20,000.00 $0.00 01-Mar-14 A 31-Aug-14 A
SUBSTATION INTERFACE
10-9b-2.13.C0O.5 CO #120 - FTU 54 5d $50,000.0C $5,000.00 $5,000.00 $45,000.00 01-Mar-14 A  06-Feb-15
WARDROBE CABINETS
10-9b-2.13.C0.39 €O #121 - 5d  4d $16,954.00 $4,238.50 $4,238.50 $12,715.50 01-Mar-14 A 05-Feb-15
SPRINKLERS IN SECURITY CLOSETS
10-9b-2.13.CO.57 CO #123-%/4" UG 5d  0d ($3,000.00) ($3,000.00)  ($3,000.00) $0.00 01-Mar-14 A 31-Mar-14 A
CONDUITS ‘
10-8b-2.13.C0.25 CO #124 - 5d  1id ($100,000.00)  ($80,000.00)  ($80,000.00) ($20,000.00) 01-Mar-14A  02-Feb-15
SECURITY LIGHT FIXTURES CREDIT
10-9b-2.14 CONSTRUCTION 5d 5d $0.99 $0.00 $0.00 $0.99 02-Feb-15  06-Feb-15
DIFFERENTIAL
Total 924d 190d  $352,394,000.00 $292,963,045.09 292,963,045.09 $59,430,954.91 24-Feb-12A  02-Nov-15

Page 13 of 13




ASC43 Rew, 7799)

R s s TiSTONED MATERIALS HERTR T ndeimyn - g
Commosieal(h of Petnsyfvantin Project 1o
Deearhneut of Qenerl Services Contract Noi_Z
18 & Mere Stregls Profect Tiile; eS¢ F
Haeelsburg, PA 17125 FA 115 G

Loeafton: &g& ten 7
Coniraelon Vauir) o0 ; = /Qﬁ’E/Zfl"

Muaterdals or equipment Whal Iave not yet begn Tieomposnted Into fe'wark may be delvered and suitably stored, ot the slte or sonwe
other focatlon ngreed upan by the Departnenl, ‘The windorlnls or equipment fsied below have bean ostlmaied ot 190% of the cost
and will be slored af v The Depadment wilt relmburse e
cantegclor based upon the prices fichuded on the Foru GSC-30, “Conttinel Breakdowst Shea!™, foss the cost of lnstallation, ‘The
Continctor must conmplele sulifalont coples of 1he Fonn GEC-43, “Stored Mulerials”, (o sccompany the Apptication for Paymel,
The Conlsactor shall secire fito stpnature of i#s bonding company on 5l forms and shintt also provide a Power of Atiomey from
the bonding company. -

= Rt SCHEDULE, R RRE b
Qunukily Maleriaﬁﬁqulpment ) Ttens In G3C-30 Unlt Wholesale Exlendad |
. Prlce Wholesals Price

liem Ha, Unll Price

see Frached
T vol s | -

Total $ 186, 586142

e e s P bSTRE K1 ORa ) F1Y8) Y Thstrance By ):MJA\{XAJ\ Q;}\
POWER of ATTORNEY MUST BE ATTACHED . . Allentey-In-Pact
Dite: _Férnanda L, DePaolantonio.

P ot ) BILLO¥ SALLE i Co ¥

-, ot .

The Cenlfﬂolorf.{ﬁa' A? Qﬁﬂ_w @ﬁfggg]m/;lomd) eerialn materlnls aud Jor equipment, hiersin catied
materlals, (at o sl of fhis projectinl nn approved warchouse/at bonded warchouse) and will bs pald in recordmmee with the
piovislons of the Doparwent of General Servicos General Conditlons of Conttael amil Admintstmtive Procedines, 1999 Editlon,
Tn consldecation of the stim of § 9 686742 gald lo the Conlastar by the Pepastment of Generat Servicos, aud, in
complinnee with Hic provislons of the Contrael, snd, with the Intontlon {0 be legally bound, the Contector daes hereby geaw,
bargain, solt and doliver unlo the Dopnrmont of Gensral Servless, 11 suecossors and asslgus, ol d singuber, the mmeslals
desoribed [ The schedile above, ‘The Contraclor agrees fnt

L Contraclor lias gaod Itfe fo the matedals, free and olear of all Hens mud enemubrances, ond 8ite fs granted 1o the
Depnriment of General Senviees;

2, The waterlals wiil be nsed onty In the consinclion of the shove referenced projest, under il provistons of the
Contrast, aud will not be diveried olsewhiers without {hie prior weitten consent of the Deparimont of Qeneral Serviees;

. 3, Thie materials havs been dollvered lo and awe ul the places approved for storage, oud they ae olearly marked nud
' idontilicd as the property of the Depatiment of Genoral Sszvlees ang are slored In o safe and secure manner fo protect
from damags or loss;

i, Tho Conttactor will pay all expsuses B conncetlon willt e sale, deflvery, storsge, protection and Jusurance of
waterbals gramied to (he Depariment of Geoneral Services nnd will remeln rosponstble for e matedlals, whish will
remaln widet 1s oustedy and control Sor ail losses, regartless of exclusions tn luswranee polioles required under this
doenment. ‘s Contreotor hins insneed tho mnteriats ngabirst loss or damage by firg (vl extended coverage), tich mad
Wuglany, with foss payable lo the Depribmont of General Services;




GSC-43 {Rev. 7/99) back

5. The Contraclor ageeos et the quantifies of materials set forth in the Conteact Breakdown Sheet, Form GSC-30,
represents the msimum quaniities for which it may be entitled (o pagment under the provisions of fhe Contract;

6. The following information Is inchuded with this form: ) An Application for Payment; (2) An Invoice or pholastatic
copy of an invoice for muierials stosed; {3) Evidence of payment, or when payment has nof been miade, 2 lebter on fhe
Contmclor’s leflerhead authorizing payment 1o e made Joindly to the Contractor and the Supplier; (4) Photograplis
showing fhe stored yuaferials aud ils location; {5) = Fise and fhelt fusurance policy rider for the stored madorials.

Witizess:

By: {SEAT)
Pringipal-Individual
Winess:
Principal-Parinership
(SEAL)
(8BAL)
{SBAL)
(SBAL)
Allest: . o
Principat-Comoration
A °§é ¢~ @
- ' By: -
Seeratary - ‘ President
e e - % VERIFICATION S ' |

This document hrs been reviewed and fhie foltowing 1s verified:

L

2,

3.

4,

5

The deseription of ths Line items on 1he vendor's involce is idenfical to the doscription on this fonw and the Form GSC-
30, Conlract Breakdown Sheet. I the Hem(s) deseription on the vendor's juveice Is not Identieal, the Cantractor has
clenrly deseribed, either on fise vendor's involee or mn attachnent, the involced flems), es related to the item(s) on this
fom and the TFonn GSC-30. ) .

The veudor’s invoice shows the “Unit Wholesale Price” and fhe *Bxtended Wholesale Price”, It is porniissible for fhe

o COMERACIOT to_add infonmation.to. the vendor's Invoice -for. the-purpose of clatity. - 1-Items that-are beiog clahed- for—

Stored Malerials are intermingled with other ems on a vendor's involes, the elatmed liems have been hightighted or
underlined. ;

IC the vendor®s invaice Includes two or more separate flems that are component parls of a siugie fine ftem previously
submitied on a GSC-30, & Supplemental Cost Breakdows Sheat hias been submitted end approved prior fo requesting
this payment for Stored Materdals. Ling ftems with differing unit prices have bsen stown as sepamle ilems an the
Supplemental Cost Breakdown Sheel. Baeh component parl has beon shown as an Individoal fine ftem,

The Conlracior Dins identified each package, burdle, box, conlainer or iten of e materinls, Identificntion fs Iegible
rnd securely attashed and protected se it whl not become erased. The Contrastor Is responslble for proper storage of

the matestals at he praject site. TTie malerials are stored off {he gronad aud properly prolected from the elenients,

‘Fhis formt Is being submitted with an Applicslion for Payiment Mo, - Tn addition, the following decuments are
iteiuded with the with this famy

Vendor's Involes

Photographs of materal

Fire and {hel Inspeance policy rider for materfals

Bvidence of papnient {as provided in tem 6 of e provious secifon)

“Hohoniracior Construction Inspecior Suparvlsor
gflo/i’o $/eo/r0m5

Dalél [ ) B Dale




TO OWNER: Walsh / Heery JV PROJECT:

Skippack, PA

FROM CONTRACTOR: . .
IO Todd Devin Food Equipment, Inc.

SCi Phoenix

APPLICATION NO.. 8

Distribution to:
. PERIOD TO: O OWNER
Skippack, PA PROJECT NOs. /0 12015 [7 CONSTRUCTION
MANAGER

CONTRACT DATE: O ARCHITECT

(] CONTRACTOR

V1A - CONSTRUCTION MANAGER:

CONTRACT FOR: VIA ARCHITECT:

Food Service Eguipment

CONTRACTOR’'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached,

1. ORIGINAL CONTRACT SUM . ... ... . .......... p_ 3,232,000.00
2. Net Change By Change Orders, ., .. ... ....... 3 =
3, CONTRACT SUM TO DATE (Line 1 4 2)........ 3 3,232,000.00
4. TOTAL COMPLETED & STORED TO DATE . .. ... 3 1,747 174 25
{Columa G on G702)
5. AETAINAGE:
a. 3 % of Completed Work $____  AB Q24866
(Columns D + E on G703) '
1.3 % of Stored Material 5 3,490.67
(Column F on G703)
Total Retainage (Line Sa + 5b or
Toml in Column T of G703)......... .. ... 3 52 41523
6. TOTAL EARNED LESS RETAINAGE . ... ... ..... 3 1,624 75002
(Line 4 Jess Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Ling & [rom prior Certificate) ................. 3 1.581,897.34
8. CURRENT PAYMENT DUE . ... ... ..., B 112,861.68
9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 lcss Linc G) 4 1,537,240.98
CHANGE ORDER SUMMARY ADDITIONS - DEDUCTIQONS

Total changes approved in
previous months by Owner o
Total approved this Month
TOTALS
| NET CHANGES by Change Order

.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, infor-
mation 2ad belicf the Work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issucd and pay-
ments received from the Cwner, and that current payment shown hercin is now due.

CONT OR: Todd Devin Food Equipment, Inc.
By: — " Date:

Todd D. Devin, President

State OfPennsylvanrua
County of:

Subscribed anBUstforn to before

me this /3 3y of AodTAG

Notary Public:
My Commis

1/18/2015

COMMONWEALTH GF PENNSYLVANIA
Notarial Seal
Steven A, Hummel, Natary Public
Newtown Twp., Bucis GCounty
| Commission Ot 27, 2016
MEMBER, PENNSYLVANIA ASSOCIATION OF NOTARIES

n expires:

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Construction Manager and Architect certify 1o the Owner
that to the best of their knowledge, informarion and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled o payment of the AMCUNT CERTIFIED.

AMOUNT CERTIFIED .. ... ... . o $_

(Attach explanaiion if amount certified differs from the amount applied for, Initial
all figures or this Application and on the Continuarion Sheet that changed to conform
to the amount certified.)

CONSTRUCTION MANAGER:

By: } Datc:
ARCHITECT: ’
By: Date:

This Certificate is not negotiable. The AMOQUNT CERTIFIED is-payable only to the Con-
tractor namec herein. Issuance, payment and acceptance of payment, are without
prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702/CMa » APPLICATION AND CERTIFICATE FOR PAYMENT = CONSTRUCTION MANAGERADVISER EDITION

§§ é}é 1992 EDITION = AIA® » ©11992 = THE AMERICAN INSTITUTE QF ARCHITECTS, 1725 NEW YORK AVENUE, NX¥., WASHINGTON.
E:.;,m;, DC. 20006-5292 = WARNING: Unlicensed photocopyzng violates U.S. copyright laws and will subject the violator to legal prosecution.
Fryn

Gro2/CMa-1992
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CQ NT! N UAT i 0 N S HEET AIA DOCUMENT G703 {Instructions on' reverse sice) OF PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: #08 Page 2
containing Contractor's signed Certification, is attached. APPLICATION DATE: 1/15/2015
In tabulations below, amounits are stated to the nearest dellar PERIOD TO: 1/3”201'5
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NQ.: SC! Phoenix
A B C - D " E F G H 1
WORK COMPLETED TOTAL
EM : SCHEDULED _ RCEsNa ] COMPLETED o - BALANCE RETAINAGE
FROM PREVIOUS AND STORED % (IF VARIABLE)
NO. DESCRIFTION OF WORK VALUE - APPLICATION | THIS PERIOD ?1581};{5@ TO DATE G+ Q) FINISH RATE)
' . D+ B . D OR E) (D+E+F) ( - )
SUPPORTBHILDING#4
1 DESIGN ASSIST & COGRDINATION 49,000 40,000 40,000 -
2 BONDS, INSURANCE & SUBMITTALS 120,000 120,000 120,000 -
3 PROCURE COOLERS / FREEZERS 200,000 200,000 200,000 -
4 PROCURE HOODS / UDS 200,000 200,000 - 200,000 -7
5 PROCURE KITCHEN EQUIPMENT 1,747,000 672,322 116,352 788,674 958,326
5] INSTALL KITCHEN EQUIPMENT 0-50% 50,000 40,000 40,000 10,000
7 INSTALL KITCHEN EQUIPMENT 50-100% 50,000 - 50,000
8 REFRIGERATION PIPING FOR WALK-INS 40,000 30,000 30,000 © 10,000
1) PUNCH LIST / CLOSE CUT 24,000 oo 24,000
FTU - FEMALE TRANSITION UNIT ;
10 DESIGN ASSIST & COORDINATION 10,000 10,000 10,000 -
11 BONDS, INSURANCE & SUBMITTALS 16,000 16,000 16,000 -
12 PROCURE COOLERS / FREEZERS 40,000 40,000 40,000 -
i3 PROCURE HOOD 20,000 20,000 20,000 -
14 PROGURE KITCHEN EQUIPMENT 182,000 182,000 192,000 -
15 INSTALL KITCHEN EQUIPMENT 0-100% 30,000 22,000 22,000 8,000
16 REFRIGERATION PIPING FOR WALK-INS 10,000 8,000 8,000 2,000
17 PUNCH LIST / CLOSE OUT 2,000 - 2,000
o
== AlA DOCUMENT G703 » CONTINUATION SHEET FOR G702 = 1992 EDITION * AIA® « ©I952 = THE AMERICAN INSTITUTE OF ARCHITECTS, 1755 NEW YORK ,
&}'ﬁ;@ AVENUE, N3, WASHINGTON, D.C. 20006-5292 = WARNING: Unficensed photocopying viotates U.S. copyright tews and will subject the violator 1o legal prosecution. (G703-1992
P g




CONTINUATION SHEET

ATA DOCUMENT G702 (Instructions on reverse side) PAGE  OF  PAGES
#08 Page 3
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.:
. - - ; . . : 1/15/2015
contzining Contractor's signed Certification, is attached. APPLICATION DATE: 1/31/2015
In tabulations below, amounts are stated to the nearest dollar PERIOD TC: SC1 Phoenix
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.:
A ' B o D E F G H I
WORK COMPLETED TERIALS TCTAL :
TEM SCHEDULED - PRESENTLY COMPLETED o - BM:l_Ag‘CE RETAINAGE
DESCRIPTION OF WORK h FROM PREVIQUS STORED AND STORED j - (IF VARIABLE)
NO. VALUE AFPLICATION | THIS PERICD (NOT IN TO DATE (G =+ Q) %CIN_ISCTEI) RATE)
L+ E) D OR E) {(C+E+F)
WAREHOUSE COOLER / FREEZER ’ -
18 DESIGN ASSIST & COORDINATION 10,000 10,000 10,000 -
20 | PROCURE COOLERS / FREEZERS / REF EQ 316,000 - 316,000
21 INSTALL COOLERS / FREEXERS / REF EQ 45,000 - 46,000
22 REFRIGERATION PIPING FOR WALK-INS 55,000 ‘ - 55,000
23 PUNCH LIST / CLOSE OUT 2,000 . ) - 2,000
RESTRAUNT TRADES CLASS ROOM .
24 PROCURE HOOD 10,800 10,500 10,500 .-
25. | INSTALL HOOD 1,000 . - 1,000
26 | PUNCH UST/CLOSE OUT 500 3 - ' - 500
CHRANGE ORDER #1 10,500 - 10,500
TOTAL © 3,242 500 1.630.822 0 116 352 1747 174 1,495 326
= AlA DDCUNMENT G703 » CONTINUATION SHEET FOR G702 » 1992 EDITION = AJA® = ©]992 » THE AMERICAN INSTITUTE GF ARCINITECTS, 1735 NEW YORIC .
_g.\WI@ AVENUE, N3V, WASHINGTON, D.C. 20006-5292 =~ WARNING: Unlicensed photocapying violates U.S. copyright laws and will subject the violator to legal prosecution. G703-1992
Tl '

rmcones ' :
CAUTION: You should use an original AlA document which has this caution printed in red. An original assures that changes will net be obscured as may oceur when documenis are reproducad.




_FRIGERATION AND
L 1ONING PRODUGTS, ING.
47 RDAD « BENSALEM, PA 19020-5008
400+ 1-800-523-7138 » FAX {215) 244-9579

_~ORT PRODUCTS COHTINENTAL REFRIGERATOR

INVOICE EE]

=

Remlt Ta: P.O. Box 82-0107
Phiiadelphla, PA 19182-0107 |

EVIN FOOD EQUIPMENT - 8CI PHDENIS

WILL ADVISE
NJ OB534
USA

, DEVIN FOOD EQUIPHMENT %%
Bsl 668 BTONY HILL ROAD

. FMB 129

B VARDLEY Pa 19047

; UsSA

DRDER

CO 322375 4

1 181900

) B £ [ |
2B3646E
L) . HiEH ] =K1Y () =

##D0 NOT SHIP

BUILD &ND STORE FOR
INSPECTION

ESTIMATED DELIVER DATE
WILL BE Z/14&/2015

CALL BEFORE SHIPPING

1RE-EB-PT>E ) E&
RF/R/L, HSP—-REAR: ANG, PRSN; FL. FT
Bankordered
Serial numbear: 15453245
. —8/8 Pap BLIDES BOTTONM

SUPPORT

—=SECURITY SCREWS

—~LLDCKING HASP OM REAR

CONLY

578 MESH SECURITY COVER
~COVERLESE HIMGES

—~4" B/9 FLANGED FEET

—CONTROLL SIBE HINGED

RIGHT & REAR HIMGED LEFT

—~ITEMY 22 ({5}

S IRCL A

ORDER

GRATCONT-1

¥

T
imseasie

QLA DR

i. Q00
2, 880. 040
1. 000

1/23/15
HREN

7y R70.000 LE

fr fl [.)

TRABGE DISCOUNT
TERMS DISCOUNT




. 0N AND
_ PRODUCTS, IC. INVOICE

* . fOAD + BENSALEM, PA 16020-5008 ' Remit To: R.O. Box 82-0107
G5 1800.523-7138 « FAX (215) 2449579 Philadelphia, PA 19182-0107
. cb;ﬂl_F.ORT PRODUCTS CONTINENTAL REFRIGERATOR

DEVIN TOOD EQUIPMENT -~ SCI PHOENIY
WILL ADVISE

NJ 08534

Usa

12/24714

1723715

DEVIN FOOD EQUIPHMENT#x#
668 5TOMY HILL RDAD

FMB 129

YARDLEY FA 17087

Uga

WM/ HBP-REASR, ANG: FREN, FL FT 3 28%. 230 16, 44846, 15 /
Baciordered 1. 000

Serial number: 15483321

184CH3701 15403702

154C3703 154C3704

~5/8 FAN SILLIDES ROTTOM
SUPPORT

-“BECURITY SCREWS
—-LOCKING HASP ON REAR
oMLY )
~5/8 MESH SECURITY COVER : ;
~COVERLESR HINGES ) ) :
~&" S/8 FLANQED FEET
~CONTROL. SIDE HINGED
RIGHT % REAR HINGED RIGHT
~ITEM#23 (#1 & #3)

DLIWE-85~PT>J ' EA 4. 000

WM/R/ L, HESP-~REAR, ANG: PRSN, FL. FT d, 289, 200 2, BLHT. B Y
Serial number: 154034%8 a
154C34%% 154C3700 :

-8/8 PAN SLIDES BOTTOM
SUPPORT -
~BECURITY SCREWS
~LUCKING HASP ON REAR
ONLY

=3/8 MESH SECURITY COVER
~COVERL ESS HINGES

‘/] .
i
!
:?
I
i

TRADE DISGOUNT
TERMS DISCOUNT




- ; . L ATILT R [NVO’CE

¥ PHODUCTS, INE. B
_~rOAD » BENSALEM, PA 13020-5008 Remit To:_P.0. Box 82-0107
alD v 1-800-523-7 138 + FAX (215) 244-9579 Philadslphia, PA 19182-0107
© GOMFORTFROPUCTS * GONTINENTAL REFRIGERATOR

DEVIN FOOD EQUIPMENT ~ SCI PHOENIYX
WILL ADVISE

NJ 08534

UsA

DEVIN FOOD EQUIPMENTS%%
668 STONY MHILL ROAD
FMB 139 !
YARDLEY PA 1%0&7
‘UEA

—6" B/8 FLANGED FEET
—CONTRDL SIDE HINGED
RIGHT % REAR HINGED LEFT
~ITEMSE 23 (#5)

1RE~B5/00FPBEFE " EA 3. 000

REFR SPW/PRIBON: ANG #H_, Fl. FEET 2: 229, 1&0 é:&S?.%B]
Backaordered 1. 000

Serial numbher: 154C3706

1BR4Cc4207 154C420%

~85/78% PAN SLIDES BOTTOM
SUPPORT

~BECURLTY BCREWS
—L.OCKING HASP

—8/5 MESH SECURITY COVER
—COVERLESS HINGER

~&Y B/5 FLANGED FEET

—~ITEM# §7

BLIWE-B&>E Ea 4, 0O

DES WRM/PRISON, ANG, FLE FEET 2, &58. 570 18,&34.28/
Barial number: 154C4202

154CA4203 ‘ 1540C4435

158044638

~8/8 PaN SLIDES BOTTOM
SURPORT

~SECURITY HSCREWS
=L.OCKING HASP

—5/8 MESH SECGURITY COVER

TRADE DISCOUNT
_TERMS DISCOUNT




ATION AND.
,G‘PHrZBUGTS e, INUOICE

.«AD » BENSALEM, PA 19020.5008 Remit To; PO. Box 82-0107
L efamnsas7ine FAX(215) 244957 riedepi, PA 18162 0107
¥ PRODUCTS CORTINEHTAL REFRIGERATOR

JFVIN FODD EQUIPNENT = BCI PHOENTY
T WILL ADVISE
NJ Q8534
Usa

kﬁEEQYEEFBEE%EEGEPMENT*%%
668 STONY HILL ROAD

PHB 129

YARDLEY PA 19067

USA

CO 322395

~COVERLESS HINGES
=4" /8 FLANGED FEET

—~ETEME 58

{F B8/ 00FRFF EA 1, 000

FRZ/PRISON PKG, FLG FEET 2, 153, 260 2,153, 26V
Serial number: 15480747

~SEGURITY SCREWS
~LOCKING HABP

=5/8 MESH SECURITY COVER
~COVERLLEBS HINGES

~&" 5/5 FLANBED FEET

. ;%\.— e i e —

—ITEME 45

1F-85/10PRFF EA 1, Q0O

FRZ/DHIL, PRISON PRG, FLLG FEET : 2: 153, 2&0 2: 153, 24
Serial number: 154B074%

—SECURITY SCREWS
~LUCKING HASGF

~H/8 MEBH SECURITY COVER
~COVERLESS HINGES

~&" B/8 FLANGED FEET
~DOOR HINGED LEFT

~ITEM#% &5

TRADE DISCOUNT
TERMS DISCOUNT




rfmﬂfmﬂﬂ
JPHG.DULTS, NG,
_AD + BENSALEN, PA 19020-5908
~1-800-523-7188 1 FAX (215) 244-9579

- FROPUCTS CONTIHENTAL REFRIGERATOR

INVOICE

Remit To: PO, Bex 82.0107
Phltadelphiz, PA191820107

© L LEVIN FOOD EQUIPMENT — 8CI PHOENTX
WILL ADVISE

NJ 08534

U4

DEVIN FOUD EQUIPMENTw##
H68 S8TOMY HILL ROAD

PMB 129

YARDLEY PA 12047

UGA

IRE~85 /00PPBSFF - T EA
REFR SPW/PRISON, ANG SL,FL FEET
Serial number:  154C4208
15404210

=5/% PAN SLIDES BOTTOM
SUPPORT

~SEGURITY SBCREWY
~LOCKIMNG HASP

~8/8 MESH SECURITY GOVER
~COVERLESE MINGES

—&" 85/8 FLAMGED FEET
“HINGED RIGHT

DLIWE-S8>R EA
DES WREM/PRISON, ANG, FLG FEET

Serial number: 154C44637
154C4438

—~5/5 PAN SLIDES BOTTOM
SUPPDRT

~BECURITY SBCREWS
~LOCKING HASF

-5/8 MESH SECURITY CDVER
~COVERLESS HIMNGES

=&" 2/85 FLANGED FEET
~HINGED RIGHT
~ITEM# 74

2. Q0Q
<2y 229, 140

Q00
2. 8B4, 120 5:172.24J/

TRADE DISCOUNT
TERMS DISCOUNT




. mé}@ﬁ"}ﬂa : . INVOICE

D + BENSALEM, PA 19020-5908 Remit To: P.O. Box 82.0107
77-800-523-7438 ¢+ FAX (215) 244-9573 Philadelphia, PA 19182-0107
. /Kdﬁ}pRoDUCTS GONTINENTAL REFRIGERATOR

- DEVIN FOOD EQUIPMENT = SCI PHOENIX
WILL ADVISE

pJ OB534

UsA

1R/84/14

1/23515

DEVIN FODOD EQUIPMENT#®#®
s68 BTOANY HILL ROAD
PMB 129

YARDLEY PA 19067

DLIWE-858>C E4 : é.OOO

DES. W/DHL, PRISON, ANG, FLG FEET 2, 884, 120 5,172.24/—
Serial number: 1i54C4204

154C4205

~8/5 PAN BLIDES BOTTOM

SUPPORT

-SECURITY BCREWS

~L{ICKING HASR

-~8/5 MESH SECURITY COVER

~COVERLESS HINGES

~4" 85/8 FLANGED FEET

~HINGED LEFT -

~ITEMS 74

-------------- ADDITIONAL BHIPMENT = rrermmms rim ot oo

y No. Ship Date - Ship Via Ship Weight

33670 1R/RP/14 g, 130, 000 LB
IRE-BE-PT?E EA 4. 000
REF/HSE~REAR: ANG, PRISON, FLE FT 2, 880. 060 ‘11, s20, 2ay
Qarial number: . 154R300E ‘
| 545R0BY 1 S4BR090
{ 5483091

~5/5 PaM GlLIDES BOTTOM
SUPPORT

~SECURITY SCREWS
~LPICKING HASP N REAR
BNLY

—5/% MESH SECURITY. COVER

TRADE DISCOUNT
TERMS DISCOUNT




Lo i AND
g Ce o PEODUETS, 186, INVOICE

: . JAD + BENSALEM, PA 18020-5908 Remit To: P.O. Box82-0107
_o71-800-623.7138 « FAX (215) 2449579 - Philadelphia, PA 19182-0107
AT PRODUCTS CONTINENTAL REFRIGERATOR

o DEVIN FOOD EQUIPMENT ~ BCI PHOENIX
A7 WILL ADVISE
NJ 08534
UGA

1733715

t2/24/14

DEVIN FOO0 EQUIPMENT®#+
668 STOMY HILL ROAD .
PM3 129 ihie
YARDLEY FA 19047
US4

—~COVERLESS HINGES

~4" B/% FLAMGED FEET
—COMTROL. SIDE HINGED
RIGHT & REAR HINGED RIGHT
—-ITENME #2 (#i-#3)

IRE-B8—-PT>C EA 4, 00

RF/DHL. HBP-REAR, ANG, PRSN, FL FT . 2, 830, 0&Q 11;520.24J/
Serizal number: 7 154B3240

154B3241 ] 1B4AB3242

15483243

-5/8 Pa&N SLIDES BDTTGN
SURFORT

—SECURITY SCREWS
—LOCKING HASP ON REAR
MLy

-~5/8 MESH SECURITY COVER
=COVERLESS HINGES

=&V B/8 FLAMGED FEET
—~CONTROL. SIDE HIMGED [LEFT
% REAR HINGED LEFT
~ITEM# 22 (#4 & #4&4)

IRE-BS—-RTXD : EA 2. 600 /f
RFE/L/R, HBP-~REAR,: ANG, PREBN, FL FT 2, 880, &0 . 8, 760, 12
Serial number: 15483324

15483325

~“g/a paN SLIDES BOTTOM
SUPFDAT

TRADE DISCOUNT
TERMS DISCOUNT




LAMANY -

_AAOpUGTS, G,
_AD ¥ BENSALEM, PA 190205008
_~1'BOg-523-7138 < FAX (2158} 244-9579

AT PRODUCTS CONTINERTAL REFRIGERATOR

INVOIGE

Remit To: PO, Box 82.0107
Philadelphia, PA 19182. 0107

BEVIN FOOD EQUIPMENT ~ SCI PHOENIX
WILL ADVISE
NJ 08534

Las

12/,24/14

172371y

DEVIN FOOD EQUIPMENT#¥#
&£68 GTONY HILL RQaD

PMB 12%

YARBPLEY P4 190&7

~SECURITY SUREWS
~L.0CKING HABF ON_ REAR
oMLY

~5/5 MESH SECURITY CUOVER
~QCUVERLESS HINGES

~6" §/5 FLANGED FEET
~CONTROL SIDE HINGED LEFT
% REAR HIMGED RIGHT
~ITEM#22 (#2)

1RE~B3-FT>E EA

RF/AR/L, HER~REAR, ANG: PRSN, FL FT
Serial number;

~8/% PAN SLIDES BOTTOM
SURFORT

—~SBECURITY SCREWS
~-LOCKING HASP ON REAR
MLY

-S/8 MESH SECURITY COVER
~COVERLESS HINGES

~&" §/8 FLANSED FEET
~CONTROL. SIDE HINGED .
RIGHT & REAR HINGED LEFT
~ITEM# 22 (#5)

154R3244

GRATCONT -1

19/00/14

1. Q00

2. B8O, O&0 2:880.@6//

TRADE DISCOUNT
TERMS DISCOUNT




p
AN
- tﬁjffz: 78, ING.
57 BENSALEM, PA 190205908
- Bo0.525-7138 + FAX (215) 2449579
AT PRODUCTS CONTIMENTAL REFRIGERATOR

INVQICE
Remit To: P.O, Box §2-0107

Phltadelphia, PA 19182-0107

U DEVIN FOOR EQUIRPMENT —~ 8CI PHOENIX
WILL ADVISE

NJ 0B534

USA

DEVIN FOOD EQUIPMEMT###
&H68 STONY HILL ROADR

PHE 129

YARDLEY PA 190467

usa

co 39R395

WM/ HBP-REAR, ANG, PRSN, FL FT
Serial number: 184B3320

~5/8 PAN BLIDEE BOTTOM
SUPRORT

~BECURITY SCREWS
~LOCKING HABP ON REAR
ONELY

-8/8 MESH SECURITY COVER
~GOVERLESE HINGES

~6" 5/8 FLANGED FEET
~CONTROL SIDE HIMGED
RIGHT % REAR HINGED RIGHT
—~ITEM#=23 {(#$1 & #32

DLIRE-BS-PT>H . EA
WM/ DHL: HSP-REAR . ANG, PRSN, FL FT
Gevial number: 15403082
154733083 1543084
154B3317 15483218
154B3319

~8/8 PaN SLIDEE BOTTOM
SUPRORT .

~SECURITY SCREWS
~LOCKING HASP ON REAR
AMLY

-8/8 MESH SECURITY COVER
~COVERLESE HINGES

&, Q00
3, 289. 230

325474

12/24714

19;?35.38¢/

~5" 5/5 FLANGED FEET

TRADE DISCOUNT
TERMS DISCOUNT




i)

AN
HCTs, MC.
¥ DENSALEM, PA 190205908
i sea-7128 FAX (215) 244.9579

+FRoDuCTS CONTINEHTAL REFRIGERATOR

R

INVOICE

Remlt To: P.O. Box 82-0107

Fhiladelphta, PA 19182-0107

fEvIN FOOD EQUIPMENT ~- SG1 RHOENIX

g78  WILL ADVISE

M OBE34
Ush

DEVIN FOOD EQUIPMENT #%%
568 STONY HILL ROAD

: PHE 129
H  YARDLEY PA 19047
usa
()
OIEH ORDER - *HEE
1 1B1900 GO 3R2Evg 4
a : PIA
3E3LT0 -

) SR HIRYO
~CONTROL. SIDE HINGED LEFT

& REAR HINGEDR LEFT
—~ITEM# 23 (#4 & #46)

DLIWE~-BS-PT>1 EA
WH/L./7R, HSP~REAR: ANG: PRSN, FL FT

15483235
154R3237

Serial numbesr:
15403234

~8/8 PaAN SLIDES BOTTOM
SURFORT
~SEGURITY SCREWS
~.OCKING HASP 0OM REAR
OMLY _
© -8/% MESH SEGURITY CGUOVER
| ~COVERLESS HINGES
~6" 5/5 FLANRED FEET
~CONTROL. SIDE HINGED LEFT
% REAR HINGED RIGHT
~ITEM# 23 (#2)

1RE-55/0C0PFREFF ‘ EA
REFR SPW/PRISON, ANG 8L, FLL FEET
Sevigl number: 154C3707
~6/% PAN SLIDES BOTTOM

QUPPOR'T

~BECURITY SCREWS

—LOCKING HAGP
-5/79 MESH SECURITY COVER

COROER

ORATCOMT—1

PIRTHA

BT
12722714

A I1F

3. 000
3, 287, 230

LAJ

8, 130. 000 LB

L i ()

?r867\6?V/

2,229,15-//

~COVERLESS HIMGES

TRADE DISCOUNT
TERMS DISGOUNT




P

e _IDYCTS, INE-
‘ : 5 BENSALEM, PA 180205308

’ B pa3.7i58 « FAX (P15) 244-9570
/fJ/BOD 523

AT PRODUCTS CONTINENTAL REFRIGERATOR
"/_,

-

INVOICE

Remit To: P.O. Box 82-0107
Philadelphia, PA 19182-0107

~BEVIN FOOD EQUIPMENT — SCI PHOENIX
. WILL ADVISE

MJ OB534

ugA

12724714

17237315

DEVIN FOOD EQUIPMENT###
668 STONY HILL ROAD

PMB 129

YARDLEY PA 19047

USsaA

S0 ey

181900 q2enes

~6" 8/8 FLANGED FEET
—TTEM# 57

ARE-BS/10PFRSFF ) EA
REF BPW/DHL, PRISN, ANG BL, FL FT

Serial number:
154C370%

154C3708

—B/8 PAN 8LIDES BOTTOM
SURPORT

-SECURITY BCREWS
~LOCKING HASP

—H/8 PMEBH SECURITY COVER
~LCOVERLESS HINGES )
~6" B/8 FLANGED FEET
—HINGED LEFT

~ITEM# 73

60 4:458.32//

136. B85, 42
.00
GO
.00

TRADE DISCOUNT
TERMS DISCOUNT - Q0

Q0

136, 985, 42)




QSC-43 {Rov, 7190

[y AT b “ISTORED MATERTALS T L S X S E T o]
Cammonwenith of Patsylvanin Trojeot blo} __oose72.2 BRES (ER)
De\gaﬂmem of General Sarviess Conteaef Hoi
18" & Ve Sirosls Drajeot Tillel,__sciPposoix

Horslsbwrg, PA 17125

Localiont_f Pipesy Roed - Selvenksvits, PA

Continclon Startey Conveigest Secikly Sewons, fno,

Mitextals o7 equipent fial hiave siol yot buen lcorporated lnto the work may bo deltvoredt s sutlably stored, at the slle or some
oftier location agresd upon by the Departient, “Tho matortats or equipment fisted below have beon estnated ot 100% of the el -
and il bo siored ot 14670 Conbantand Froad Noblasvill, M 48060 , The Deparinent wil yeliburse the
contaelor based upon the pricos Tuoludedt on fhic Porm GSC-30, "Contract Breaktown Sheo P Joss tho cost of Inslaliatlen, "D
- Collaclor must cosiplolo sufffelent coplos of the Fomt G013, USiered Materlals”, 1o accompinny tlio Application for Payment,

The Contragter sholl sconre the slguatuce of Hs bonding colipany on ol forms and shall giso provide o Power of Atorey from
{ho bonding compangh

r‘:"*" Tt T gc;gg_ggj,ﬁ A e i R
Quantlly “MneralUBqutpment Tiom fn GSC-30 Unit Wholesale Batendod
: Prleo Wholestis Prico

Tew Mo, Uit Priee

See Attached Listing _ $8977500.00
L= =5

$762:450.00
¥

i
i

- I

: i
SUrsty’ Hbany Huwaljasprance Gompany . C}a&’tﬂu e Qamuats LF
POWER of ATTORNEY MUST NE ATTACHED N Altorer-In-aot Jaciee E. Campbet!
Daisy July 28, 2084
L e - MLL O SALL T o ]

The Conlraglor, Stanley Gonvergant Secuty Selufons, los. il slorefins slored) cortaliv mterints aud for cquipment, herobi eallod
wnteddnls, Gl Hie she of thls projectiat st approved swarehouse/nt bonded worelionse) aud wiit be pald In accordance whth the
provstons of the Depactutont of Gengsul Borvlcos Goneral Conditlous of Conteact and Admtnlstentive Procedures, 1999 Editlon,
In constderation of the swn of §897,000.00  prid to the Conlraslor by lite Deparment of Geneinl Horvicos, ond, in
compllanee with the provisions of ie Contenet, and, swith the Jutentlon {o bo fogafly bound, the Conlrselor doos liereby gra,
buegaln, sell and deliver wile the Dopmiment of Generl Servlees, I anecossors aid assigns, all mud singdag, e matertiis
dusartbed I Mo schedute sbove, Tie Coulrastor ageees thals

I, - Conirastor has good e o fhe mnlerlals, free wnd clenr of alt Tons nid encumbraness, mnd Wil Is grnted fo the
Deppeend of General Servleos)

% The materials wht by used oty Th fhe construction of the abpve volersiced profest, wider e provislons of o
Conteact, and Wil not bs dlverted olsewhiero without fhe prlor wellten consen) of the Depactmont of Genoril Sorviess;

& Tiw matertpls have Beon delivered to and ot al Uie pincas approved for slorngo, il thoy aro olescly warked nad
idontifiesd ng tie property of The Departursit of Gonoral Setvless ol qro storetl i o safb anid seeurs mewier to proleot
from domape of kess) ) ]

i, The Contractor will pry &1l oxpeuses In comnection with Mo splg, (ollvory, storagy, prolectlon aud luswrancs of
materlats granted to fhe Depaimont of Goneral Serviees aud wiil remalo rosponsible for the waterials, whioh wiil
romaln wrder lts oustody ond contre) for all Jossos, regardioss of exolustons n hnsurance policles reqidted wnder this

deoument, ‘Tho Contrastor fine Insueed the mnferials paatust loss or Anmogs by fire (with extended covornge), theRt and
purglaty, will foss pagable (o the Deparimont of General Sorvless




GSC-43 (Rev. 7/99) back

5, The Contractor ageees that fhe quantities of malerials set forth in the Contract Breakdown Sheet, Form GSC-30,
reprosants the maximum quantities for which it may be entitled o payment under the provisions of the Conlract;

6. The following information is included with this form: (1} An Application for Payment; (2) Au invoice or photostatic
copy of an invoice for materials siored; (3) Evidence of payment, or when payment hes nof been made, 4 letter on the
Contractor’s letterhead authotizing payment to be made Jointly to the Contractor and the Supplier; {4) Photographs
showing the stored materials and its location; (5) & fire and thef insurance policy rider for the stored materials.

Witness:

By: (SEAL)
Principal-Individual
Witness:
Principal-Parinesship
{SEAL)
{SEAL)
{SEAL)
(SEAL)
Atlest:

Stantey Gonvaroen] Seanity Stxllons, lns,

a e g Principal-Comoration
1007 YR S

Secretary /f/ President

YERIFICATION

This document has been reviewed and the following is verified:

L

The deseription of the line Hetns on the vendor's invoice is identical to the deseription on this form and the Form GSC-
30, Contract Breakdown Sheet. Tf the item(s) description on the vendor's juvoice is not identical, the Coniractor has
clearly deseribed, either on the vendor's invaice or an attachment, the invoiced itemi(s), es related to thie Hem(s) on this
form and the Form GSC-30. '

The vendor's invoice shows the “Unit Wholesale Price” and the “Extended Wholesale Price®. It is permissible for the
Contractar fo add information to fhe vendor's invoice for the purpose of clarity, 1f liems that are being claimed for

Stored Materials are infermingled with other items on & vendor's invoics, the claimed ilems have been hightighted or
uidderlined.

E€ the vendor's invoice includes two or more sepatate ifems that are compatient parts of a single {ine ltem previousty
submitted on a GSC-30, a Supplemental Cost Breakdown Sheat has been submitied and approved’ prior to requesting
this payment for Stored Materials. Line ifems with differing unit prives have been shown as separate items an the
Supplemental Cost Breakdown Sheet. Each component part has been sfiown as an individual fine item,

The Contractor Jias identified each packnps, bundle, bhox, container or itet of the materials. Tdentification s legible
and securely attachied and proteeted so it will not became erased. The Contractor is responsible for proper storage of
the materials at the project site. The materials are stored off the ground and propecly protecied from the elements.

This form is being submitted with an Application for Payment No, 30 . In addition, (he following documents are
included with the with this form;

a, Vendor's Invoice

b, Photographs of material

g Fire and theft insurance policy rider for materials

¢ of payment (as provided in item § of the previous section)

~

L

Construction Tgpector Supervisor

3 /Z (e / 204
Date




. . Stanlvey Convergent Security
Security Solutions Solutions, Inc

14670 Cumberiand Rd
Naoblesville, IN 46060
Phone 317 776 3500

Fax 317 776 3510
February 25, 2015

BILL OF SALE

CAME THIS DAY the following parties, to-wit; Stanley Security Solutions, whose address is 14670
Cumberfand Road, Noblesville, IN 46060 (hereinafter SELLER,) and MJK Electrical Corporation
(hereinafter BUYER), on behalf of Dept. of General Services (hereinafier OWNER) and

FOR and N CONSIDERATION of the sum of $897,000.00 paid by BUYER, receipt of which is hereby
acknowledged, SELLER does hereby grant, sell, transfer, convey and deliver to BUYER the following
goods, to-wit;

Security Electronics, to include, programming, equipment and material per pay application #5.

SELLER warrants that SELLER is the true owner of, and has complete ability to transfer all interest in
the aforesaid item(s). Furthermore, SELLER represents that there are no liens or encumbrances on
the aforesaid item(s), SELLER warrants and agrees to hold BUYER harmiess and defend any and all
tawful claims and demands of persons that should arise regarding fitle to the aforesaid item(s).

The PARTIES agree that this BILL OF SALE shall be governed by the laws of the jurisdiction in which
it is executed: ]
(A-’:'i - d —

By: - DATED A-ASAS
print: 7?// W/
Title: )&a,oa/ me/

SEEN@AiRE’ED AND FULLY UNDERSTOOD

Subscribed and sworn to before me, a Notary Public of Indiana this 25" day of February, 2015.
Notary Public: Erin Tschohl PPN
My commission expires 8/11/2019

Rl ® i o

ERIN TSCHOHL
Notary Public. Sea)
State of tndiana
. My Commlssmn Explres Aug 11, 2019

Stanley Convergent Security Solutions, inc.
wvav. stanieysecuritysotufions.com




i

é AIA’ Document G702" - 1992

Application and Certificate for Payment

TO OWNER: MJK EECTRICAL CORP PROJECT: STATE CORRECTIONAL INSTITUTE APPLICATION NO: 5 Distribution to:
EBET ADDISON ST PHOENIX PERIOD TO: {2/06/2016 i
OWNER: []
PHILARELPHIA PA 19143 1 PIGGERY RO CONTRACT FOR:
usA SCHWENKSVILLE PA 18473 © CONTRACT DATE: 03/01/2013 ARCHITECT: [J
UsA . PROJECT NOS: V.00002292 CONTRACTOR: [
FROM Stanley Convorgont Soaurhly Sokitlons, Ine, ViA FELD: ]
CONTRACTOR: Dopt CH 10851 ARCHITECT: OTHER: ]

Polatine. 1L 60056-0681
1317 7783500

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Conmactor cerfifies that to the best of the Conractor's knowledge. Snformation

Application is made for payment, as shown below, in connection with the Contract. and belisf the Work covered by this Application for Payment has been compleied in accordance
with the Contract Documenis, that 2f{ amounts have been paid by the Conmactor for Work for
Ellontcl)n;;aéilo; Af‘;_hcccgmﬁ;rg Agg.c;%e;; G703, Is amached. 5.172.000.00 which previous Certificates for Payment were issued and payments recelved from-the Owner,
. 172,000,

$
‘ and that current payment shown herein is now due,
2. Net Change by Change Ordors £ .00 o E
#
s

_
3. CONTRACT SUM TO DATE (Line 1 % 2) 5.,172,000.00 CONTRACTOR: 7 -
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) 2,680,675.07 By : Sl Date; Z'_.O‘_,‘S,

E. RETAINAGE: Stage °f\§°(cX\m4« J
~

a. 3% of Completed Work County of: LY gen; b
(Colamn D + E on G703) § 79,617.25 Subscribed and sworn to before ; ERIN TSCHOHL
b. O % of Stored Material , me this Ol'rl- . day of FE,E(UK‘J : Notary Public- Seal
(Column F on G703) & 2.00 4 State of Indiana
Total Reminage (Line 52 + 5b or Total in Column I of G703) 2 78,617.25 Notary Pubhc 2- ! M z My Commisgion Expires Aug 11,2018
‘ My Commmsxon expires: {3 - W-200Q :
6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total) $ 2,571,057.82 ARCHITECT S CERTIFICATE FOR PAYMENT
7. LESS PREVIOUS CERTIFICATES FOR PAYNENT In accordance with the Contract Documents. based on on-site observations and the data
{Line 6 from prior Certificate) 4 1 B08.817.82 comprising; the application. the Architect certifies to the Owner that to the best of the
Architect’s ' knowledge. information and belief the Work has progressed as indleated, the quality
8. CURRENT PAYMENT DUE ls 962,240,00 | of the Work is in accordance with the Conrract Documents, an¢ the Contractor is entitled fo
9. BALANCE TO FINISH, INCLUDING RETAINAGE payment of the AMOUNT CERTIFIED.
{Line 3 tess Line B} § 2,600,942.18 ;
AMQUNT| CERTIFIED...... ¥
{Areach exp!amu‘on if amount certified differs from the amount applled. Initial all figures on this
CHANGE ORDER SUMMARY ADDITIONS DERDUCTIONS application’ and on the Coninuation. Sheet tha are changed to conform with the amount
d,
lotal changes approved in previous months by § 0.00 (% Q.00 fgg;n)xacr:
rwnar By: : Date:
Total approved this Menth 3 0.0L 8 0.00 This Certiftate i not negotiable. The AMOUNT CERTIFIED Is payable only to the Contractor
TOTALS % c.00 | 8 Q.00 named heri:in. Issuance, payment and sceeptance of payment are without prejudice  any righie
NET CHANGES by Change Order $ 0.00 of the Oer:cr or Coptractor under this Contract,

AlA Document G702¢ - 1992, Copyrlght #1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The Amerfcan Institute of Al:'chitccts. Al rights reserved. WARNING: This AIA® Document is protected by

U.5. Cepyright Law and Inrernatiopal Treaties, Upawthorlzed reproduction or distribusion of this AIA®  Document. or any pertion of it, may result fn severe civil and crimlpal penaltics, and will be
prosecuied o the maximum extent possible under the law. This docunient was produced by SAT. LLC software under a license from e ATA that expires on 12/31/2008 and [s not for resale.
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Comtractor's signed Certification is attached.

in tabulstions below, amounts are ststed 10 the nearest dollar.

Use Column | on Contracts where variable retalnage for line jtems may apply,

APPLICATION NO: B
APPLICATION DATE: 02/06/201%5
PERIOD TO: 02/08/2016

{
} ARCHITECT'S PROJECT NO:

1
'
¥
i

F G A i
ITQM ? SCHEEULED WI(JDHK COMPlLETED = MATERIALS | TOTAL 7 BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |THIS PERIOD| PRESENTLY @ | COMPLETED G/ C TO FINISH {IF VARIABLE
APPLICATION STORED : | AND STORED (-G RATE)
(D + E} NOT IN TO DATE
D OR E) D+ E + F
000010 | GENERAL 0.00 0.00 0 % 0.00 0.00
000020 | BOND 70,313.65 70,313.65 70,313.65 100 %] 0.00 2,109.41
000030 | PLANT MOBILIZATION 316,411.42 316,411.42 316,411.42 100 %] 0.00 §,492,34
000040 | CONSTRUCTION 10.00 0.00 0 9% 0,00 0.00
ADMINISTRATION

000050 | JANUARY 2014 4,000,00 4,000.00 4,000.00 100 % 0.00 120,00
000080 | FEBRUARY 2014 4,000,00 4,000.00 i 4,000.00 100 % 0.00 120,00
000070 | MARCH 2014 4,000.00 4,000.00 { 4,000.00 100 % 0.00 120,00
000080 | APRIL 2014 4,000.00 4,000.00 ; 4,000.00 100 % 0.00 120,00
000080 | MAY 2014 4,000.,00 4,000,00 4,000.00 100 % 0.00 120,00
000100 | JUNE 2014 4,000.00 4.000.00 4,000.00 100 % 0.00 120,00
000110 | JULY 2014 4,000.00 4,000,00 i 4,000,00 100 % 0,00 120,00
000120 | AUGUST 2014 4,000.00 4,000.00 : 4,000.00 100 % 0,00 120.00
000130 | SEPTEMBER 2014 4,000.00 4,000,00 4,000.00 100 % 0.00 120,00
000140 | OCTOBER 2014 4,000.00 4,000.00 4,000.00 100 % 0,00 128.00
Q00150 | NOVEMBER 2014 4,000.00 4,000.00 4,000.00 100 % 0.00 120,00
000180 | DECEMBER 2014 4,000.00 4,000.00 : 4,000,00 100 % 0.00 120.00
000170 | JANUARY 2015 4,000.00 4,000.00 ! 4,000.00 100 % 0.00 120.00
0007180 | FEBRUARY 2015 4,000.00 0.00 0 % 4,000.00 0.00
000190 | MARCH 2016 4,000.00 | 0,00 0 % 4,000.00 0.00
000200 | APRIL 2015 4,000,00 f 0.00 0 % 4,000.00 0.00

ALA Document G7034 - 1992, Copyright ® 1963, 1965, 1966, 1967, 1970, 1078, 1083 and 1992 by The American Instite ‘'of Architecis. All rights reserved, WARNING: This AIA® Document is protected
by U.8. Copyright Law and Interpational Trearics, Unauthorized reproduction or distribution of this AIA% Document, or any }?ortion of it, ray result in severe civll and criminal penaldes, and will be
prosecuted 1 the maximum extent possible under the law, This document was produced by SAT. LLC software under a license from the AIA ihat expires on 12/31/2008 and Is not for resale,
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, centaining APPLICATION NO: B
Contractor's signed Certlfioation is attached, APPLICATION DATE: 02/06/2015
In tabulations below, amounts are stated to the nearest dollar, : ! PERIOD TO: 02/06/2015
Use Column | on Contractz where veriable retalnage for line items moy apply. ; ARCHITECT'S PROJECT NQ:
A B8 C D | E F jc} H |
ITEM SCHEDULED WORK COMPLETED MATERIALS . TOTAL % BALANCE BETAINAGE
NO, DESCRIPTION OF WORK VALUE FROM PREVICUS [THIS PERIOD PRESENTLY . COMPLETED (] TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C - G RATE}
{0 + E) {NOT IN TO DATE
D OR E} D+ E + F
000210 | MAY 2016 4,000,00 .00 0 % 4,000,00 0.00
000220 1 JUNE 2016 4,000.00 i 0.00 0 %) 4,000.00 2,00
Q00230 | TOUCH SCREEN GUI 0.00 0.00 0 % 0.00 .00
BOFTWARE
000240 | WONDERWARE SOFTWARE 140,000.00 140,000,00 ! 140,000.00 100 % Q.00 4,200.00
000250 | PERIMETER FENCE 0.00 : Q.00 0 % 0.00 0.00
Q00260 | BHOP BUILD 5,000,00 Q.00 O %) 5,000.00 Q.00
Q00270 | START-UP 25,000,00 0.00 0 % 25,000.00 0,00
000280 | EQUIPMENT/STORED 185,000.00 185,000.00 165,000.00 100 % 0.00 4,860,00
MATL-BURIED CABLE SY5S
000280 | EQUIPMENT/STORED 180,000.00 180,000.00 16C,000.00 100 %; 0.00 4,800.00
MATL-SHAKER WIRE SYS
000300 | EQUIPMENT/STORED 580,000.00 200,000.00 200,000.00 34 % 380,000.00 6,000.00
MATL-TAUGHT WIRE 8YS
000310 | SUPPORT BLDG 4-ZONE H 0.00 0.00 0 % 0.00 .00
FOOD SERVICE)
Q00320 | SHOP BUILD 5,000.00 4,000.00 4,000,00 80 % 1,0C0.00 120.00
000330 | START-UP 5,000.00 E Q.00 . Q0 % 5,000.00 0.00
CC00240 | EQUIPMENT/STORED 7.500.00 6,375.00 : 6,375.00 86 % 1,126.00 181.25
MATL-PLC
000350 | EQUIPMENT/STORED 18,000.00 0.00 C % 15,000.00 0.00
MATL-CCTV
3

AIA Document G703# - 1992, Copyright ® 1963, 1965. 1966. 1967. 1970, 1078. 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protecsed
by U.8. Copyright Law and Intérnational Treaties. Unauthorlzed reproduction or distribution of this AJA® Document, or any portion of it, may result in severe civll and criminal penaldes, and wlll be
prosecuted 10 the maximum extent possible under the law, This document was produced by SAT, LLC software under a licenke from the AJA that expires on 12/31/2008 and Is not for resale.
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ' APPLICATION NO: B
Contractor’s signed Certification is attached. APPLICATION DATE: 02/06/2015
In tabulations below, amounts are stated 1o the neerest dollar. ! PERIOD TO: 02/06/201B
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A BE__ C 3] I E F G H |
ITEM BCHEDULED WORK COMPLETED MATERIALS TOTAL % 8ALANCE RETAINAGE
NO. DESCRIPTION CF WORK VALUE EBOM PREVIOUS |[THIS PERIOD PRESENTLY COMPLETED G/ Q TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED c -G RATE)
D + E) {NOT IN - TO DATE
0 OR B D+ E+ F
000360 | EQUIPMENT/STORED 7.500.00 6,375.00 6,375.00 85 % 1,125.00 191.25
MATL-INTERCOM : .
Q00870 | SUPPORT BLDG 4-ZONE G 0.00 ’ o.ce 0 % 0,60 0.ce
[FOOD SERVICE] : i
000380 | SHOP BUILD 5,000.C0 4,000,00 | 4,000.00 80 % 1,000.00 120.00
000380 | START-UP 5,000.00 : 0.00 0 % 5,000.00 0.00
QQ0400 | EQUIPMENT/STORED 7,500.00 6,375.00 5,375.00 8% % 1,125.00 191,28
MATL-PLC
000410 | EQUIPMENT/STORED 15,000.00 0.00 0 % 16,000.00 0,00
MATL-CCTV
000420 | EQUIPMENT/STORED 7,600.00 €,375.00 6,375.00 85 % 1,128.00 181.25
MATL-INTERCOM
000430 | SUPPORT BLDG 3-ZONE F 0.00 | 0.00 O % 0.00 0,00
(INFIRMARY]) . :
000440 | SHOP BUILD 5,000.00 4,000.00 4,000.00 B0 % 1,000,00 120.00
000450 | START-UP 5,000.00 0.00 G % 5,000.00 0,00
Q00460 | EQUIPMENT/STORED 7,500.00 8,375.00 6,375.00 85 % 1,125.00 191.25
MATL-PLC
000470 | EQUIPMENT/STORED 16.000.00 12,750.00 12,750.00 85 %, 2,250.00 3B2.50
MATL-TOUCHSCREEN 5
000480 | EQUIPMENT/STORED 10,000.00 ‘ 0.0 . Q % 10,000.00 0.00
MATL-CCTV ; :
Q004920 | EQUIPMENT/STORED 7.50C.00 8,376.00 6,375,Q00 86 % 1,125.00 191.25

j

i
AlA Document G7034 - 1992, Copyright ® 1963, 1965, 1966. 1967, 1970. 1978. 1983 and 1992 by The American Institute iof Architests, All rights reserved, WARNING: This AIA® Document i3 protected
by U.S. Copyright Law and lnternatiosal Treaties. Unaushorized reproduction or diseribution of this AIA® Document. or any portion of it. may vesult in severe clvil and eriminal penalties, and will he
prosecuted 10 the maximum extent possible vnder the law. This document was produced hy SAT. LLC software under a llcense from the AIA that expires on 12/31/2008 and is not for resafe.
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AlA Document 3702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: LI

Contractor's signed Certilcation is attached. ; APPLICATION DATE: 02/06/20186

In tabulations below, amounts ere stated to the nearest dollar. ] PERICD TO: 02/06/2015

Use Column 1 on Contracts where varlabie retainage for line items may apply. ; ARCHITECT'S PROJECT NO:

i
i
A 8 c 3] [ B F G H )|
ITEM SCHEDULED WORK COMPLETER MATERIALS ! TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |[THIS PERIOD PRESENTLY COMPLETED G /C TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C-a RATE)
(O + El {NOT [N TO DATE
D CR B D+ E <+ F

MATL-INTERCOM

000500 | SUPPORT BLDG 3-ZCNE E 0.00 0.00 0 % 0.00 €.00
(CLINIC}

000510 | BHOF BUILD 5,000,600 4,000.00 4,000.00 80 % 1,000.00 120.00

000820 | START-UP 5,000,00 .00 ¢ % 5,000.00 Q.00

000B20 | EQUIPMENT/STORED 7,500.00 6,375.00 6.375.00 85 % 1,128.00 181.26
MATL-FLC

000540 | EQUIPMENT/STORED 16,000.00 12,760.00 12,750.00 85 % 2.250.00 382,650
MATL-TQUCHSCREEN

000550 | EQUIPMENT/STORED 10,000.C0 0,00 Q% 10,000.00 Q.00
MATL-CCTV : i

000560 | EQUIPMENT/STORED 7,B00.00 6,375.00 6,376.00 86 %] 1,125.00 191.28
MATL-INTERCOM

000870 | SUPPORT BLDG 2-ZONE D 0.00 0.00 G %) 0.00 0,00
(WEST VISITATION) .

Q00580 | SHOP BUILD §,000.00 4,000,00 4,000.00 80 % 1,000.00 120,00

Q00590 | START-UP 5,000.00 0.00 0 % 5,000.00 2.00

000800 | EQUIPMENT/STORED 7,600.00 6,375.00 6,375.00 85 % 1,125.00 191.25
A TL-PLC

000810 | EQUIPMENT/STORED 15,000.00 12,750.00 . 112,750.00 885 %4 2,280.00 3B2.50
MATL-TCUCHSCREEN i

000620 | EQUIPMENT/STORED 10,000.00 .00 0 % 10,000,C0 0.00
MATL-CCTV !

AlA Dogument G703§ - 1992, Copyright ® 1963, 1965, 1966. 1967. 1970. 1978, 1983 and 1992 by The A

by 1.5. Copyright Law and Internationa) Treaties. Unauthorized reproduction or distribution of this AIA® Document,

merican Instimte of Architeets. All rights reserved. WARNING: This ATA® Document is protected

or any portion of it, may result In severe oivil and eriminal penalties, and will be

prosecuted o (he maximum extent possible under the law, This document was produced by SAT. LLC software under a license (rom the AIA that explres on 12/31/2008 and is pot for resale.
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AlA Document 3702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: B

Sontractor's signed Certification s attached, APPLICATION DATE: 02/06/2018

n tabulations below, amaunts are steted to the nearest dollar. "PERIOD TO: 02/08/2015

Use Column | on Contracts where varlable retainage for line itams may apply. ARCHITECT'S PROJECT NO:

A B C D | E F i <] H I
ITEM SCHEDULED WORK COMPLETED MATERIALS ! TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVICUS | THIS PERIOD PRESENTLY COMPLETED G/ C TS FINISH (IF VARIABLE
APPLICATION STORED AND STORED {c -G RATE)
> + E (NOT IN TO DATE
D OR E} D+ E + F

000830 | EQUIPMENT/STORED 7,600.00 6,375.00 6,375,00 85 % 1,125.00 191.26
MATL-INTERCOM

000640 | SUPPORT BLDG 2-ZONE C 0.cC 0.00 0 % .00 0,0¢
EAST VISITATION)

000660 | SHOP BUILD 5,000.00 4,000.00 4,000.00 80 % 1,000.00 120.00

Q00660 | START-UP 5,000.00 0.00 0 % 5,000.00 0.00

000870 | EQUIPMENT/STORED 7,600.00 6,375.00 6,375.00 85 % 1,125.00 181.26
MATL-PLC

000680 | EQUIPMENT/STORED 16,000.00 12,750.00 12,750.00 B85 % 2,250,00 382.50
MATL-TQUCHECREEN

000680 | EQUIPMENT/STORED 10,000.00 .00 0 % 10.000.00 0.00
MATL-CCTV .

coO700 | EQUIFMENT/STORED 7,600,000 6,375.00 I &,375,00 8% % 1,125.00 191.25
IMATL-INTERCOM i

00071C | SUPPORT BLDG 2-ZONE D/C £.00 0.00 0 % 0.00 0.00
IMASTER _CONTROL]

000720 | 8HOP BUILD 5,000,00 0.0 0 % 5,000.00 0.00

000730 | START-UP 16,000,00 0.00 0 % 15,000.C0 Q.00

000740 | EQUIPMENT/STORED 30,000.00 0.00 0% 30,000.00 0.00
MIATL-PLC

000760 | EQUIPMENT/STORED 35,000.00 ¢.00 0 % 35,000.00 0.00
MATL-TOUCHSCREEN

000760 | EQUIPMENT/STORED 10,000,00 0.00 0 % 10,000.00 0.00

AIA Document GT03¢ - 1992, Copyright ® 1963, 1965, 1966, 1967, 1970,

1978, 1982 and 1992 by The Americon Institute
by U.§, Copysight Law and Iniernations] Treaties. Unauthorized reproduction or digtribution of this AIA® Document, or any porion o
prosecuted To the maximum eatent possible under the Jaw. This docurent was produced by SAT, LLC software under a licens:

e from the AlA that expires on

Iof Architects, All rights seserved. WARNING: This AIA® Document is protected
T it may vesult in severe civil and eriminal penalties, and wll be
12/31/2008 aod is mot for resnle.
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AlA Documaent G702, APPLICATION AND CERTIFICATION FOR PAYMENT,. containing : APPLICATION NO: 5

Contractor's signed Certificatlon is attached. APPLICATION DATE; 02/06/2015

In tabulations below, amounts are stated to the nearest doflar. PERICD TO: 02/06/2015

Use Column | on Coentracts whers variable retainage for line terns may apply. : ARCHITECT'S PROJECT NO:

A B C D E F : G H ]
ITEM SCHEDULED WORK COMPLETED MATERIALS ¢ TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS [THIS PERIOD PRESENTLY COMPLETED G710 TG FINISH {IF VARIABLE
APPLICATION STORED AND STORED iC - G) RATE}
D + E) [NOT IN TO DATE
D OR E) i+ E+ F

MATL-DATALOGGING

000770 | EQUIPMENT/STORED 50,000,00 ©.00 O % 50,000.00 .00
MIATL-CCTY

000780 | EQUIPMENT/STORED 45,000.00 .00 0 % 45,000.00 0.c0
MATL-INTERCOM

Q00780 | SUPPORT BLDG 1-ZONE B 0.C0 ¢.00 0 % 0.00 0.00
(VISITOR STAGING!

Q00800 [ SHOP BUILD 5,000.6C 0.00 O % 5,000.00 Q.00

000810 | START-UP 5,000.00C 0.00 0 % 5,000.00 0.0C

000820 | EQUIPMENT/STORED 7.600.0C 0.00 o % 7.5C0.00 0.00
MATL-PLE

000830 | EQUIPMENT/STORED 12,000.00 Q.00 0% 12,000.00 0.00
IMATL-TQUCHSCREEN

000840 | EQGUIPMENT/STORED 15,000.00 0.00 0 % 16,000.00 0.00
MATL-CCTV

Q00850 | EQUIPMENT/STORED 7,500,000 0,00 C % 7.500.00 0.00
MATL-INTERCOM

000880 | SUPPORT BLDG 1-ZONE A 0.00 0.00 0 % 0.00 0.00
[ADMIN/INTAKE)

QCO870 | SHOP BUILD 5,000,00 4,000.00 i 4,000.00 BO % 1,000.00 120.00

0C0880 | START-UP 5,000.00 0.00 0 % 5,000,00 0.00

000880 | EQUIPMENT/STORED 7,600.00 6,375.00 6,375.00 86 %) 1,128.00 191.25
MATL-PLC

AlA Document G7034 - 1992, Copyright ® (963, 1963, 19066. 1967. 1970. 1978, 1983 and 1992 by The American Instimte lof Architects, All rights reserved. WARNING: This AIA® Document lg protecied
by U.8, Copyright Law and International Treaties. Unauthorlzed reproduction or distribution of this AIA® Document, or any porten of if, may result in severe civil and crimina] penalties, and will be
prosecuted 10 the maximuom exient possible under the law. This document was produced by SAT. LLC software under a license from the AlA that expires on 12/31/2008 and js not for rasale,
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5
Contractor's signed Certification is attached. APPLICATION DATE: 0Z/06/2015
In tebulations below, amounts are stated to the neargst dollar, PERIQD TQ: . 02/06/201%
Use Column | on Contracts where variable retalnage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D [ E F G H |
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE EROM PREVIOUS | THIS PERIID PRESENTLY COMPLETED (& /7 C) TO FINISH {IF VARIABLE
APPLICATION STCRED AND STORED c - @) RATE)
{D + B} (NOT IN TC DATE
- D OR E) O+ E + F
Q00900 | EQUIPMENT/STORED 10,000.00 8,500.00 B,500.00 86 % 1,600.00 255.00
MATL-TCUCHSCREEN
Q00810 | EQUIPMENT/STORED 158,000.0C 0.00 0 % 15,000.00 0.00
MATL-CCTV
Q00920 | EQUIPMENT/STORED 7,500,00 0.00 0 % 7,500.00 0.00
MATL-INTERCOM
000930 | HOUSING UNIT D {TYPE L3 - 0.00 0.CC 0 % ©.00 0.00
20) {i.3 - AT}
000840 | SHOP BUILD 5,000.00 4,000.00 1,000.00 5,000.00 100 % .00 150,00
000850 | START-UP 5,000.00 0.00 0 % 6,000.00 Q.00
000860 | EQUIPMENT/STORED 15,00C.00 12,750.00 12.760.00 BS % 2,250.00 382.50
] MATL-PLC
000870 | EQUIPMENT/STORED 30,00C.00 25,600.00 25,600.00 86 % 4,500.00 785.00
MATL-TOUCHSCREEN
CO08BC | EQUIPMENT/STORED 40,000.00 ¢.00 O W 40,000.00 .00
MATL-CCTY
co0se0 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 85 % 3,750.00 837.50
IMATL-INTERCOM
Q01000 | HOUSING UNIT E (TYPE L3 - 0.00 0.00 O % 0.00 .00
2D} {L3 - AZ)
Q01010 [ SHOP BUILD 5,000.00 4,000.00 1,000.00 5,000.00 100 %, 0.00 150.00
Q01020 | START-UP 5,000.00 Q.00 0 % 5,000.00 0.00
001030 | EQUIPMENT/STORED 15.000.00 12,760.00 12,750.00 85 % 2,2560.00 38Z.80

AIA Document G703# - 1992, Capyright ® 1963. 1965. 1966. 1967, 1970, 1978. 1983 and 1992 by The American Instimte iof Architects. All rights reserved. WARNING: This AIA® Document is protected
by U.8. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document. or any portion of it. may result in severe civil and criminal penalties, and will be
prosecuted 10 the maximum extent possible under the law. This documept was produced by SAT. LLC software under a license from the AIA that expires on 12/31/2008 and ix not for regale.
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5

Contractor's signed Centiflcation is anached. APPLICATION DATE: 02/06/2018

In tabulations belew, amounts are stated to the nearest doilar. PERICD TO: 02/06/2015

Use Cofumn ! on Contracts where varlable retainage for line items may apply. ARCHITECT'S PRCJECT NO:

A B ¢ D E F G H |
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE HETAINAGE
NO. DESCRIPTION OF WORK YALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETED G/C) TO FINISH {if VARIABLE
APPLICATION STORED AND STORED {C -~ Q) RATE)
o+ E {NOT IN TO DATE
D OR E) O+ E+ B

MATL-PLC

001040 | EQUIPMENT/STORED 30,000.00 26,500.00 256,50C.00 86 % 4,500.,00 765,00
MATL-TOUCHSCREEN

001080 | EQUIPMENT/STORED 40,000.00 0.0¢ 0 %] 40,000.00 0.00
MATL-CCTV

001080 | EQUIPMENT/STORED 25,000.00 21,250.00 21,260,00 85 9% 3,780.00 837,50
MATL-INTERCOM

001070 | HOUSING UNIT F (TYPE L3 - 0.00 C.00 0 % 0.00 0.00
2D (L3 - AZ)

001080 | SHOP BUILD 5,000,00 4,000.00 1.000.00 5,000.00 100 % Q.00 160,00

001080 | START-UP 5,000,00 0,00 0 % 5,000.00 0.Co

001100 | EQUIPMENT/STORED 15,000.GC 12,750.00 12,780.00 85 9% 2,250.00 382.50
MATL-PLC

001110 | EQUIPMENT/STORED 30,000.00 25,600.00 25,500.00 85 % 4,500,000 766.00
MATL-TOUCHSCREEN

001120 | EQUIPMENT/STORED 40,000.00 0.00 0 % 40,000.C0 0.0¢
MATL-CCTV

001130 | EQUIPMENT/STORED 25,000.00 21.250.00 21,250.00 B5 % 3,750.00 637.50
MATL-INTERCOM .

001140 | HOUSING UNIT B {TYPE L5) 0.00 0.00 0 % 0.00 0.00
(L5 - C1} .

001160 | SHCOP _BUILD 5,000.00 4,000.,00 4,000,00 BO % 1,000.00 120.00

P01160 | START-UP 5,000.00 0.co C % 5,000.00 0,00

AlA Document GT03# - 1992, Copyright ® 1963, 1065, 1966, 1967. 1970, 1978, 1983 and 1992 by The American Instiute of Architects. All rights reserved. WARNING: This AFA® Document is protected
by U.8. Copyright Law ant International Treaties, Unsuthorized reproduction or distribution of this AIA® Document. or any portlon of it. may result in severe civil and criminal penalties. and will ba
prosecuted 10 the maximum extent pessible under the (aw. This document was produced by SAT, LLC sofiware under a license from the AIA thar expires on 12/31/2008 and is not for resale.
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1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NQO: g

ontragtar's signed Certification is attached. ) APPLICATION DATE: 02/08/2015

. tabulations beiow, amoums are statod 1o the nearest doliar. PERIOD TO: 02/08/2016

se Column 1 on Contracts where variable retainage for ling items may apply. ARCHITECT'S PROJECT NO:

A B C D | E F . [€ H )
TTEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIQUS | THIS PERIOD PRESENTLY COMPLETEDR G /0 TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED c -G RATE}
o+ B INOT IN TO DATE
D OR E) D+ E+ F

001170 EQUIPMENT/STORED 10,000.00 8,500.00 8,500.00C 85 % 1,600.00 255.00
MATL-PLC

001180 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250,000 85 % 23,750.00 837.60
MATL-TOUCHSCREEN

001180 | EQUIPMENT/STORED 30,000.00 0.00 ¢ % 30,000.00 0.00

| MATL-CCTY

001200 | EQUIPMENT/STORED 20,000,00 17,000.00 17,000.00 85 % 3,000.00 510.00
MATL-INTERCOM .

c0o1210 | HOUSING UNIT A {TYPE LB) 0.00 0.00 0 % .00 .00
L6 - C2)

001220 | SHOP BUILD 5,000.00 4,000.00 4,000.00 80 % 1,000,00 120.00

001230 | START-UP 5,000.00 0,00 Q % 5,000.00 0.00

001240 | EQUIPMENT/STORED 10,000.00 8,500.00 B,500.00 85 % 1,600.00 255.00
IMATL-PLC

001250 | EQUIPMENT/STORED 25,000,00 21,250.00 21,250.00 BE % 3,760.C0 #37.50
MATL-TOUCHSCREEN

001260 | EQUIPMENT/STORED 30,000.00 0.00 0 % 30,000.00 0.00
MATL-CCTV

004270 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000.00 86 % 3,000.00 510,00
MATL-INTERCOM

00128¢ | HOUSING UNIT H (TYPE L3 - 0.00 0.00 0 % 0.00 .00
2D) (L3 - A4}

001280 | SHOP BUILD 5,000.00 4,000.00 4,000.00 g0 % 1,000.00 120.00

AlA Document G7034 - 1992, Copyright ® 1963,

1965, 1960, 1967. 1070, 1978, 1983 and 1992 by The Ameriezn
by U.S. Copyright Law and Internstional Treaties. Unauthorized reproduction of distribution of this AIAY Decument.
progecutsd to the maximum eatent possible under the Inw. This document was produced by SAT. LLC gofrware under a license

Institute of Architects, All rights re
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contalning < APPLICATION NO: 5

Contractor's signed Certification Is attached. APPLICATION DATE: 02/06/2016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 02/06/2015

Use Column | on Contracts where varlable retainage for line ftems may apply. ARCHITECT'S PROJECT NO:

A g C 5] ] E F : G H [
ITEM SCHEDULED WORK COMPLETED . MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS [THIS PERICD PRESENTLY COMPLETED G/ C TO FINISH {iF VARIABLE
APPLICATION STORED AND STORED c-G) RATE)
D + E} {NOT N TO DATE
- D CR El P+ E+ R

001300 | START-UP 5,000.00 0,00 O % 5,000.00 Q.00

001310 | EQUIPMENT/STORED 15,000.00 12,750.00 12,750.00 BE % 2,250.00 382.50
MATL-PLC

007320 | EQUIPMENT/STCORED 30,000.00 25,500.00 25,500.,00 BB % 4,500.00 765.00
MATL-TOUCHSCREEN

001330 | EQUIPMENT/STORED 40,000.00 0.00 0 % 40,000.00 0.00
MATL-CCTV

001340 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 B85 9% 3,750.00 837.%50
MATL-INTERCOM

001360 | HOUSING UNIT T (TYPE L4 - 0,00 .00 0% 0.00 0.00
RD) (L4 -~ AB)

001360 | SHOP BUILD 5.000.00 3,000.00 3,000,00 60 % 2,000.00 80,00

P01370 | START-UFP 5,000.00 .00 0 % 5,000.00 .00

001380 | EQUIPMENT/STORED 15,000.00 12,760.00 12,750.00 85 % 2,250.00 3B82.50
MATL-PLC

001390 | EQUIPMENT/STORED 25,000.00 21,260.00 21,250.00 86 % 3,750.00 837.50
MATL-TOUCHSCREEN -

001400 | EQUIPMENT/STORED 36,000.00 .00 0 % 35,000.00 0,00
MATL-CCTV

001410 | EQUIPMENT/STORED 20,000.00 17,000.C0 17,000.00 8 % 3,000.00 510.00
MATL-INTERCOM

001420 [ HOUSING UNIT R (TYPE L4 - 0.00 0.00 O % 0.00 0.00

D} (L4 -~ AB! .

AlA Document G703¢ - 1992. Cepyright ® 1963, 1965. 1966, 1967, 1970. 1973, 1983 and 1992 by The Amcrican Institete of Architects. Al rights reserved, WARNING: This AIA® Document is protected
by U.5. Cepyright Law and International Treaties. Unauthorized reproduction or distribution of this AJA® Document. or any portion of jt. may result in severe civil and criminal penalties, and will be
prosecuted fo the maximum extent possible under tive law, This document was produced by SAT. LLC software under a Jicense from the AIA that expires on 12/31/2008 and is not for resale.
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2AIA" Document G703" - 1992

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contalning APPLICATION NO: 5

Contractor’s signed Certification Is attached. - APPLICATION DATE: 02/06/201%

In tabulations below, ameunts are stated to the nearast dollar, PERIOD TO: C2/08/2016

Use Column | on Contracts where variable retainage for line jtems may apply. ARCHITECT'S PROJECT NO:

A B C D [ E F G H I
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, DESCRIFTION OF WORK VALUE FRON PREVIQUS |[THIS PERIOD PRESENTLY COMPLETED G/ C TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED C - Gy RATE)
(D + E} (NOT IN TO DATE
D OR E >+ E+ R

001430 [ SHOP BUILD 5,000.00 2.00 0 % 5,000.00 0.00

001440 [ BTART-UP 5,000.00 3,000.00 3,000.00 80 % 2,000.00 $0.00

001450 | EQUIPMENT/STORED 15,000.00 12,750.00 12,750.00 85 % 2,2580.00 382.50
MATL-PLC

0014680 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 85 % 3,750.00 637.50
MATL-TOUCHSCREEN

001470 | EQUIPMENT/STORED 35,000.00 0.00 0 % 35,000.00 0.Co
MATL-CCTV

C01480 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000,00 85 % 3,000.00 510,00
MATL-INTERCOM

001480 ! HOUSING UNIT Q (TYPE 1.4 - 0.00 0.00 0 % 0.00 0.00
D) {L4 - AB) .

001500 | SHOP BUILD 5,000.00 3,000.00 3,000.00 60 % 2,000.00 80.00

0015810 [ START-UP 5,000.00 0.00 O % 5,000.00 0,00

001520 | EQUIPMENT/STORED 1%,000.00 12,750.00 12.750.00 85 % 2,260.00 382.50
MATL-PLC

001530 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 865 % 3,750.00 637.50
MATL-TOUCHSCREEN

001540 | EQUIPMENT/STORED 35,000.00 0.00 O % 35,000.00 0.00
IMATL-CCTV

001550 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000.00 85 % 3,000.00 810.0C
MATL-INTERCOM

001660 | HOUSING UNIT M (TYPE LB) Q.00 0.00 0 %! 0.00 Q.00

AlA Document G703# - 1002, Copyright © 1963, 1965, 1966. 1967, 1970, 1978, 1983 and 1992 by The American Instite of Architsces, All rights reserved. WARNING: This AIA® Document Is protecied
by U.S., Copyright Law and International Treatles. Unauthorized reproduction or distribution of thls AJA® Document. or any pordon of it, may result in severe civil and criminal penaltes, and will be
prosecuted 10 the maximum extent possible upder the faw. This document was produced by SAT. L1.C software under a license from the ALA that expires on 12/31/2008 and is not for resale.
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VA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5

Sontractor's signed Certification Is attached. APPLICATION DATE: 02/08/2015

n tabulatione belew, amounts are stated to the nearest dollar, PERIOD TO: QR/0B/2015

Isa Column | on Contracts where variable retalnage for ine Rems may apply. ARCHITECT'S PROJECT NO:

A B C D ] E F €] M |
ITEM SCHEDULEDR WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIDUS |THIS PERIOD PRESENTLY COMPLETED G710, TO FINISH {IF VARIABLE
APPLICATICN STORED AND STORED {C - G} RATE)
0+ B {NOT IN TO DATE
D OR E) o+ & + F}

| (L5 - C4) .

0D1570 | SHOP BUILD 5,000.00 4,000.00 4,000.00 80 % 1.000.00 120.00

Q01580 | START-UP 5,000.,00 0,00 Q 9| 5,000,00 0,00

001590 | EQUIPMENT/STORED 10,000.00 8,500.00 8,500.00 88 % 1,500.00 255,00
MATL-PLC

001600 | EQUIPMENT/STORED 26,000.00 21,250.00 21,25C.00 85 % 3,750,00 §37.50
MATL-TOUCHSCREEN

001810 | EQUIPMENT/STORED 30,000.00 0.00 0 % 30,000,00 0.00
MATL-CCTV

001620 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000.00 "85 % 3,000.00 510.00
MATL-INTERCOM

001830 | HOUSING UNIT L (TYPE L5) .00 0.00 0 % .00 0.C0
LS - C3)

001840 | SHOP BUILD 5,000.00 4,000,00 4,000.00 80 %) 1,000.00 120.0C

001850 | START-UP 5,000.00 Q.00 0 % 5,000.00 0.00

001880 | EQUIPMENT/STORED 10,000.0C 8,500.00 8,500.00 25 % 1,500,00 258,00
MATL-PLC

001670 | EQUIPMENT/STORED 2E5,000.00 21,250.00 21,260.00 85 % 3,750.00 637,50
MATL-TQUCHSCREEN

001880 | EQUIPMENT/STCRED 30,000.C0 0.00 O %, 30,000.00 Q.00
MATL-CCTV

001690 | EQUIPMENT/STCRED 20,000.00 17.000.00 17,000.00 35 % 3,000,00 510.00
MATL-INTERCOM

AJA Document G703# - 1092. Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. Al rights reserved. WARNING: This ATA® Document is protected
by U.§. Copyright Law and internationa) Treaties. Unauthorized repreduction or distribution of this AIAT Document. or any portion of it, may result in severe civil and criminal penalties, and will be
orosecuted to the maximum extenl possible under the law, This document was produced by SAT. LLC software under a license from the AIA that expires on 12/31/2008 and iz not for resale.
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“AIA Document G7o3" - 1992

JA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NOC: 5

ontractor's gigned Certification is attached. APPLICATION DATE: 02/06/2015

1 tabulations below, amounts arp staled to the nearest dollar. PERIOD TO: 02/08/2015

jse Column | on Contracts where variable retainage for line ltems may apply. ARCHITECT'S PROJECT NO:

A B C D [ E F G H ]
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NQ. DESCRIPTION OF WORK VALUE EROM PREVIOUS [THIS PERIOD PRESENTLY COMPLETED (G / C TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED ¢ -G RATE}
D + E} {NOT IN TO DATE
D OR E} O+ E+ R

001700 | HOUSING UNIT P (TYPE L4 - 0.00 0.00 0 % 0.00 Q.00
2D) (L4 - A7)

00171¢ [ SHOP BUILD 5,000,00 3,000,00 3,000.0C 50 % 2,000,00 380.00

001720 | START-UP 5.000.00 0.00 0 % 5,0C0.00 Q.00

001730 | EQUIPMENT/STORED 18,000,00 12,750.00 12,750.00 85 % 2,250.00 382.60
MATL-PLC

001740 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 BS % 3,750.00 837.50
MATL-TOUCHSCREEN

D01780 { EQUIPMENT/STORED 35,000.00 0.60 C % 36,000.00 £,00
MATL-CCTV

001760 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000.00 B85 % 3,£000,00 510,00

; MATL-INTERCCM

001770 | HOUSING UNIT S (TYPE L4 - 0.00 0.00 0 % 0.00 0.00
1uo} (L4 - B2)

001780 [ SHOP BUILD 5,000.00 4,000.00 4,000.00 80 % 1,000.00 120,00

001790 | START-UP 5,000.0C .00 0 % 5,000.0C .00

001800 | EQUIPMENT/STORED 15,000.00 12,750.00 12,750.00 85 % 2,260.00 382.50
MATL-PLC

001810 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 BS % 3,780.00 637.50
MATL-TOUCHSCREEN

001820 | EQUIPMENT/STORED a5,000.00 0.00 o % 35,000.00 0.00
MATL-CCTV

001830 | EQUIPMENT/STCRED 25,000.00 21,250.00 21.250.00 85 % 3,750.C0 637.60

AlA Document G703 - 1992, Copyright © 1963, 1965. 1966. 1967, 1970. 1978, 1983 and 1992 by The Amerlean instimte of
by U.S. Copyright Law and International Treaties. Urnauthorized reproduction or
prosecuted to the maxjmum extent possible under the law. This document was produced by SAT. LLC so

distribution of this AIA® Document. or any port

Architeets. All rights reserved. WARNING: This AIA® Document is protected
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5

“ontractor's signed Certification Is attached. APPLICATION DATE: Q2/06/2015
n tebulations below, amounts are stated to the nearest dollar, - PERIOD TO: 02/06/20156
Jsa Column | on Contracte where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D ] E F G H I
ITEM SCHEDLULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |[THIS PERIQD PRESENTLY COMPLETED G/ TO FINISH {iF VARIABLE
APPLICATION STORED AND STORED {c -G RATE)
(O + E {NOT IN TO DATE
D OR E} D+ E+ F
MATL-INTERCOM
001840 | HOUSING UNIT G (TYPE L3 ~ 0.c0 0.00 0 %) 0.00 0.00
Moy (L2 - Bt
001850 | SHOP BUILD 5,000,000 4,000.00 4,000.00 80 % 1,000.00 120.00
001880 | START-UP 5,000.00 0.00 0 % 5,000.00 0.00
001870 | EQUIPMENT/STORED 16,000.00 12,750.00 12,750.00 85 % 2,250.00 382.50
MATL-PLC :
001880 | EQUIPMENT/STORED 35,000.00 28,750.00 ) 298,750.00 35 % 5.250.00 892,50
MATL-TOUCHSCREEN
001890 | EQUIPMENT/STORED 50,000.00 0.00 0 % 50,000.00 0.0c0
MATL-CCTV
001800 | EQUIPMENT/STORED 25,000.00 21,250.00 21,280.00 285 % 3,750.00 B837.B0
ATL-INTERCOM
001810 | MAINTENANCE BLDG BA-ZONE .00 0,00 0 % .00 2.00
- W (IVIAINTENANCE)
001920 | SHOP BUILD 5,000.00 0.00 0 % 5,000.00 0.co
001930 [ START-UP 5,000.00 0.00 0 % 5,000,00 0.00
007940 | EQUIPMENT/STORED ) 7,500.00 0.00 0% 7,500,000 0,00
MATL-PLC
001850 | EQUIPMENT/STORED 10,000.00 0.00 C % 10,000.00 0.00
MATL-TOUCHSCREEN
001880 | EQUIPMENT/STORED © 1B,000.00 0.00 0 % 18,000.00 0.00
MATL-CCTV

AlA Document G703 - 1992, Copyright ® 1063, 1965, 1966, 1967, 1970, 1978. 1983 and 1992 by The American Instimte of Architects. Ali rights reserved. WARNING: This ATA® Dogument [s protected
by U,8. Copyright Law and International Treaties, Umauthorized reproduction or distribution of this ALA® Document. or any portion of it, may result in severe clvil and criminal penalties, and will be
progecuted to the maximum extent possible under the law. This document was produced by SAT. LLC software under a license from the ALA that expires on 12/31/2008 and s not for resale.
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& Documeant G702, APPLICATICN AND CERTIFICATION FOR PAYMENT, contalning APPLICATION NC: b
mtractor's signed Certification s attached. APPLICATION DATE: 02/06/2015
tabulations below, amounts are stated to the nearest dollar. PERIOD TO: D2/08/2016
e Column | on Contracts where variable retainage for line ltems may apply. ARCHITECT'S PROJECT NO:
A B C L E F G H |
ITEM SCHEDULED WORK COMPLETED MATERLIALS TOTAL “%a BALANCE RETAINAGE
NO, DESCRIPTION OF WORK VALUE FROM PREVIOUS [THIS PERIQD PRESENTLY COMPLETED G/ Q TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C - G} RATE)
D + B {NOT IN TO DATE
O OR B D+ &+ F
01970 | EQUIPMENT/STORED 7,500.00 0.00 0 % 7,500.00 0.00
MATL-INTERCOM
07980 | MAINTENANCE BLDG SB-ZONE .00 0.00 0 % 0,00 0.00
Vi (MAINTENANCE]
31990 | SHOP BUILD 5,000.00 4,000.00 4,000.0C 80 % 1,000.00 120.00
02000 | START-UP 5,000.00 0.00 0 % 5.000.00 0.0C
02010 | EQUIPMENT/STORED 7,500.00 6,375.00 8,375.00 B % 1,128,00 191,28
_ MATL-PLC
02020 | EQUIPMENT/STORED 10,000.00 8,500.00 8,500.00 85 % 1,600.00 255,00
MATL-TOUCHSCREEN
02030 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15,000.00 0.00
| MATL-CCTV
NO2040 | EQUIPMENT/STORED 7,500.00 6,375.00 6,376.00 856 % 1,125.00 181.25
_ MATL-INTERCOM
N02050 | INDUSTRIES BLDG BA-ZONE K 0.00 0.00 0 % 0.00 ¢.00
(LAUNDRY)
002060 | SHOP BUILD 5,000.00 4,000.00 4,000.00 BO % 1,000.00 120,00
002070 | START-UP 5,000.00 0.CC 0 %) 5,000.00 (.00
002080 | EQUIPMENT/STORED 7,600.00 2,375.00 2,375.00 - 32 % B,126.00 71.25
MATL-PLC
002080 | EQUIPMENT/STORED 10,000.00 8,500.00 8,500,00 85 % 1,800.00 268,00
MATL-TOUCHSCREEN
002100 EQUIPMENT/STORED 15,000.00 .00 0 % 15,000.00 0.00

y1A Document G703# - 1992, Copyright @ 1963, 1965.

y U.8. Copyright Lew and International Treatles. Unautharlzed reproduction or distrlbution of this A
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14 Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
ontractor's signed Certification is attached. APPLICATICN DATE: 02/06/2015
) tabulations below, amounts are stated to the nearest doflar. PERIOD TO: 02/08/2015
se Column ) on Contracts where variable retainage for lino ftems may apply. ARCHITECT'S PROJECT NQ:

A B C D ] E F G H !
FTEM SCHEDULED WORK_COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |THIS PERIOD| PRESENTLY COMPLETED G /0Q TO FINISH (If VARIABLE
APPLICATION STORED AND STORED e~ 6) - RATE
(D + E) {NOT IN TO DATE
D OR E} D+ E+ F
MATL-CCTY
002110 | EQUIPMENT/STORED 7.600.00 6,276.00 £,375.00 85 % 1,128.00 191,26
MATL-INTERCOM
002120 {INDUSTRIES BLDG SA-ZONE L 0.00 0.00 0 % 0.00 0.00
_ (LAUNDRY)
002730 | BHOP BUILD ,000.00 4,000.00 4,000.00 80 % 1,000,900 129,00
p02140 | START-UP 5,000,000 0,09 0 % 5.000.00 .00
002150 | EQUIPMENT/STORED 7,600.00 6,376.00 6,376.00 B85 % 1,125.00 191.25
) MATL-PLC ‘
002160 | EQUIPMENT/STORED 10,000.00 8,500.00 8,500.00 85 % 1,500.00 255.00
MATL-TOUCHSCREEN

002170 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15.000.00 0.00
MATL-CCTY

002180 | EQUIPMENT/STORED 7,500.00 6,376.00 6,376.00 B85 % 1,128.00 191,26
MATLINTERCCM

002190 1 INDUSTRIES BLDG BB-ZONE N 0.00 0.00 0 % 0.00 0.00

, (FABRIC CUT)

002200 | SHOP BUILD 5,000.0C 4,00¢.09 4,000.00 80 % 1,000.0C 120,00
002210 | START-UP 5,000.00 0.00 0 % 5,000.00 0,00
002220 | EQUIPMENT/STORED 7.600.00 6,375.00 6,375.00 85 %] 1,125.00 191.25

MATL-PLC
002230 | EQUIPMENT/STORED 10,000.00 8,600.00 8,500.0C 85 % 1,600.00 288.00
MATL-TOUCHSCREEN :
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1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5

ontractor's gigned Cartification is attached. APPLICATION DATE: 02/06/2016

. tabulations below, amounts are stated to the nearest dollar. PERICD TO: 02/06/2015

sa Column | on Contracts whare variable retainage for line ltems may appiy. ARCHITECT'S PROJECT NO:

A B ¥ 5] £ F G | H i
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, DESCRIPTION OF WORK VALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETEDR (™ TC FINISH {(IF VARIABLE
APPLICATION STORED AND BTORED c -3 RATE)
D+ B (NQOT IN TC DATE
0 OR E (b + E + F

002240 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15,000.00 0,00
MATL-CCTY

o022%0 EQUIPMENT/STORED 7.600.00 6,475.00 - $,375.00 85 9% 1,125.0C 181.25
MATL-INTERCOM

002260 | INDUSTRIES BLDG GB-ZONE P 0.00 0.cC 0 % 0.00 0.00

) |SHOE MFG} :

002270 | SHOP BUILD 5,000.00 4,000.00 4,000.00 80 % 1,000.00 120,00

002280 | START-UP 5,000.00 0.00 0 % 5,000.00 0.00

002290 | EQUIPMENT/STORED 7,500.00 8,375.00 6,375.00 g5 % 1,125.00 181.28
MATL-PLC

002300 | EQUIPMENT/STORED 10,000.00 8,500.,00 8,500.00 85 % 1,500.00 255.00
MATL-TOUCHSCREEN

002310 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15,000.00 0,00
MATL-CCTV

002320 | EQUIPMENT/STORED 7,500.00 6,375.00 6,375.00 85 % 1,128.00 191.2B
MATLINTERCOM

002330 | ACTIVITIES BLDG TA-ZONE 0.00 .00 0 % 0.00 Q.00
L3-A {CHAPEL)

002340 | SHOP BUILD 5,000.00 0.00 0 % 5,000.00 0.00

002350 [ START-UP §,000.00 0.00 0 % 5,000.00 0.00

007360 | EQUIPMENT/STORED 16,000.00 0.00 0 % 15,000.00 0.0
MATL-PLC

002370 | EQUIPMENT/STORED 30,000.00 0.00 0 % 30,000.00 Q.00
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AlA Document G702, APPLICATION AND CEATIFICATION FOR PAYMENT, gontaining APPLICATION NC: B

Contractor’'s signed Cenifloation is attached. APPLICATION DATE: 02/08/2015

n tabulations below, amounts ere stated to the nesrest dollar. PERIOD TO: 02/08/2015

Use Column | on Contracts where varlable retsinage for line items may apply. ARCHITECT'S PROJECT NO:

A B c D E F G H |
ITEm SCHEDULED WO COMPLE]ED MATERIALS TOTAL % BALANCE RETAINACGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS {THIS PERIGD FRESENTLY COMPLETED G /¢ TO FINISH (IF VARIABLE
APPLICATION STORED AND S8TORED (c - @) RATE!
(D + R {NOT IN TO DATE
D OR B) D+ E + FI

MATL-TOUCHSCREEN

002380 | EQUIPMENT/STORED 40,000.00 0.00 0 % 40,000.00 0.00
MATL-CCTV

002390 | ECUIPMENT/STORED 25,000.00 c.00 0 % 25,000.00 0.00
MATL-INTERCOM :

002400 | ACTIVITIES BLDG B8A-ZONE ©0.00 0.00 0 % 0.00 c.co
L3-B (EDUCATICN}

002410 | SHOP BUILD 5,000.00 4,000.00 4,000.00 80 %% 1,000.00 120,00

002420 | START-UP 5,000.00 Q.00 0 % 5,000.00 0,00

002430 | EQUWPMENT/STORED 15,000.00 12,750.00 12,750.00 85 % 2,250.00 382.5C
MATL-PLC

002440 | EQUIPMENT/STORED 30,000.00 25,500.00 25,500.00 85 % 4,500.00 755,00
MATL-TOUCHSCREEN

002450 | EQUIPMENT/STORED 40,000.00 0.00 0 % 40,000.00 0.00
MATL-CCTV ;

002480 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 85 % 3,750.00 £37.50
MATL-INTERCOM

002470 | ACTIVITIES BLDG SA-ZONE 0,00 0.00 0 % C.C0 C.00
L3-C (EDUCATION}

002480 [ SHOP BUILD 5,000.00 4,000,00 4,000.00 80 9% 1,000.00 120.00

002490 [ START-UP 5,00C.00 Q.00 0 %) 5,000.00 0.00

002500 [ EQUIPMENT/STORED 15,000.00 12,750.00 12,750.00 B85 % 2,250.00 382,50
MATL-PLC
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1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: B

sntractor'e signed Certification is attached. APPLICATION DATE: 02/08/2015

tabulations below, amounts are stated to the nearest doliar, PERIQD TO: 0RI06/2016

sa Column | on Contracts where variable retalnage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D ] g F G H |
“TTEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINACE
NO. DESCRIPTION OF WODRK VALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETED G /0 TO FINISH {IF VARIABLE
APPLICATION STORER AND $TORED c-a RATE}
o+ B {NOT IN TO DATE
D OR B D + E + F

002510 | EQUIPMENT/STORED 30,000.00 2B,500.00 25,600.00 85 % 4,500.00 765.00
MATL-TOUCHSCREEN

002520 | EQUIPMENT/STORED 40,000.00 .00 0 % 40,000.00 0.00

. MATL-CCTV

002530 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 BE % 3,750.0C 637.50

o MATL-INTERCOM

002640 | ACTIVITIES BLDG 9A-ZONE 0.00 0.00 0 % 0.00 0.00
L3-D {GYM}

CO2560 [ SHCP BUILD 5,000.00 4,000.00 4,000.00 80 % 1,000.00 120,00

002580 | START-UP 5,000.00 .00 Q % 5,000,00 0.00

002570 | EQUIPMENT/STORED 15,000.00 12,760.00 12,75C.00 85 % 2,260.0C 382.50
MATL-PLE

002580 | EQUIPMENT/STORED 30,000.00 25,500.00 25,500.00 | . 85 % 4,5600.00 785.C0
MATL-TCUCHSCREEN

002580 | EQUIFMENT/STORED 40,000.00 0.00 0 % 40,000.00 0.00

| MATL-CCTY

002600 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 8% % 3,760.00 537.50
MATL-INTERCCM

0026810 | ACTIVITIES BLDG 7B-ZONE .00 .00 0 % 0.00 0,00
L.4-A (CHAPEL}

002620 [ SHOP BUILD 5,000,00 0.00 O % 5,000.00 .00

002620 | START-UFP 5,000.00 0.00 0 % 5.000.00 0.00

002640 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15,000.00 Q.00
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1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: B
omiractor's signed Certifleation Is attached. APPLICATION DATE: 02/06/2015%
tabulations below, amounts arg stated to the nearest doliar, PERIOD TO: 02/06/2016
se Column | on Contracts where variable retalnage for line items may apply. ARCHITECT'S PROJECT NO:
- B C Y] | E F G i i
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETED G /7 TO EINISH (IF VARIABLE
APPLICATION STORED AND STCRED (C -G} RATE)
(0 + B NOT IN TO DATE
L OR R >+ E+ F
| MATL-PLC
002680 | EQUIPMENT/STORED 25,000.00 0.00 O %) 25,000.00 0.00
| MATL-TOUCHSCREEN
002680 | EQUIPMENT/STORED 36,000.00 0.00 Q %) 35,000.00 0.00
MATL-CCTV ‘ :
002670 | EQUIPMENT/$TORED 20,000.00 0.co 0 % 20,000.00 0.00
MATL-INTERCOM
0025880 | ACTIVITIES BLDG EB-ZONE 0.00 0.00 0 % 0.00 0.00
| 4B (EDUCATION)
002690 | SHOP BUILD 5,000.,00 4,000.00 4,000.00 80 % 1,000.0C 120.00
002700 | START-UP 5,000.0C 0.00 0 % 5,000.00 0.00
002710 | EQUIPMENT/STORED 15,000.00 12,750.00 12,750,00 8B % 2,260.,00 382.60
MATL-PLC
002720 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 BE % 2,750.00 837.5C
MATL-TOUCHSCREEN .
Q02730 | EQUIPMENT/STORED 35,000.00 0.00 0 % 35,000.00 0.00
. MATL-CCTV
002740 | EQUIPMENT/STORED 20,000.00 17,000,00 17,000.00 B5 % 3,000.00 510.00
MATL-INTERCOM
002750 | ACTIVITIES BLDG 8B-ZONE 0.00 0.00 0 % 0.00 c.co
| L4-C {EDUCATION}
Q02760 | SHOP BUILD 5,000,000 4,000.00 4,000.00 BO % 1,000.00 120,00
Q02770 [ START-UP 5,000.00 0.0¢ 0 % 5,000.00 0.00
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. Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NOC: 5

ytractor's signed Ceriification is attached. APPLICATION DATE: 02/06/2018

rabulations below, smounts are stated to the nearest dollar. PERIOD TO: 02/06/2016

» Column | on Contracts where variable retzinage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D | E F 3 H |

TTEM: SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G/ C) TO FINISH (IF VARIABLE

APPLICATION STORED AND STORED (C - G} RATE)
D + E) INOT N TO DATE
D OR E) (0D + E + F

12780 ) EQUIPMENT/STORED 15,000.00 12,75C.00 12,750.00 85 % 2,250.00 382.80
MATL-PLC

N2780 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 85 %W 3,750.00 637.50
MATL-TOUCHSCREEN

2800 | EQUIPMENT/STORER 36,000.00 0.00 0 %, 35,000.00 0.00
MATL-CCTV

02810 | EQUIPMENT/STORED 20,000.00 17.000.00 17,000.00 85 % 3,000.00 §10,00
MATL-NTERCOM .

02820 | ACTIVITIES BLDG 9B-ZONE 0.0C 0.00 0 % .00 c.00

| 4-D (GYM)

02830 | SHOP BUILD 5,000.00 0.00 0 % 5,000,000 0.00

02840 [ START-UP . 5,000.C0 Q.00 0 % 5,000.0C 0.00

02850 | EQUIPMENT/STORED 15,000.00 0.00 0 % 15,000.CC 0.00
MATL-PLC

02880 | EQUIPMENT/STORED 25,000.00 0.00 C % 285,000.00 0.00

| MATL-TOUCHSCREEN

2870 | EQUIPMENT/STORED 35,000.00 .00 0 % 35,000.00 0.0C

| MATL-CCTV

02880 | EQUIPMENT/STORED 20,000.00 .00 0 % 20,000.00 0.00
MATL-INTERCOM :

02880 |BLDG 13-CENTRAL UTILITY 0.0C Q.co 0 % 0.co 0.00

, BLDG [CUB}

02900 [ SHOP BUILD 5,000.C0 4,000.00 4,000.00 80 % 1,00C.00 120.C0
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1A Documant G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: B
pntrector’'s signed Certification Is attached, APFPLICATION DATE: 02/06/2015

 tabulations below, amounts are stated to the nearest dellar. PERIOD TO: 02/06/2015
se Column | on Contracts where variable retalnage for fing iterms may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H |
“ITEM SCHEDULED WORK COMPlLETED VAT ERIALS TOTAL % BALANCE RETAINAGE |
NO. DESCRIPTION OF WORK VALUE FROM PREVICUS |THIS PERIOD| PRESENTLY COMPLETED G/0 TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (¢ - G RATE)
D+ B (NOT IN TO DATE
D OR B D+ E + F)

)02910 | START-UP 5,000.00 0.00 0 % 5,000.00 0.00

02920 | EQUIPMENT/STORED 7.500.00 6,375.00 5,376.00 85 % 1,125.00 191.25
MATL-PLE

302936 | EQUIPMENT/STORED 12,000.00 0,00 0 % 12.000,00 0.00
MATL-CCTV

102940 | BLDG 104-GUARD TOWER L3 0.00 0.00 0 % 0.00 0.00
(WEST)

902950 | SHOP BUILD 5,000,00 4,000,00 4,000,00 80 % 1,000.00 120.00

102960 | START-UP 5,000.00 0.00 0 % 5,000.00 0.00

102970 | EQUIPMENT/STORED 15,000.00 12,750.00 12,750.00 B5 % 2,250.00 382.50

| MATL-PLC .

102980 | EGUIPMENT/STORED © 30,000.00 | 25,500.00 © 25,500.00 85 9% 4,500.00 765.00

| MATL-TOUCHSCREEN

102990 | EQUIPMENT/STORED 40,000,00 | - 0.00 0 % 40,000.00 0.00
MATL-CCTV

103000 | EQUIPMENT/STORED 25,000.00 21,250.00 21,250.00 B85 % 3,750.00 £37.50
MATLINTERCOM

103070 | BLDG 10B-GUARD TOWER L4 0.00 0.00 0 % 0.00| - 0.00

| EAST)

D03020 | SHOP_BUILD 5.000.00 . 4,000.00 4,000.00 BO % 1,000.00 120,00

03030 | START-UP 5,000.00 0.00 0 % 5,000.,00 0.00

08040 | EQUIPMENT/STORED 16,000.00 12,760.00 12,750.00 86 % 2,250.00 382.50
MATL-PLC -

IA Document G703# - 1992, Copyright ® 1963, 1963, 1966, 1967. 1970, 1978, 1983 and 1992 by The American Instiwte of Architects. All rights reserved, WARNING: This AJA® Document is protected
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A Deoument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 5

ontractor's signed Certiflcation is attached. APPLICATION DATE: 02/06/2015%

1 tabulations below, amounts are stated to the nesarest doliar, PERIOD TO: 02/06/201%

Jse Column [ on Contracte whera variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B T D [ E F 5 i 1
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETED G/ C) TQ FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C - G) RATE)
(D + B INOT IN TO DATE
D OR E) D+ E + F

003050 | EQPMENT/STORED 25,000.00 21,250.00 21,250.00 BS % 3,750.00 837.50
MATL-TOUCHSCREEN

002080 EQUIPMENT/STORED 35,000.00 .00 O % 36,000.00 0.00

. MATL-CCTV

003070 | EQUIPMENT/STORED 20,000.00 17,000.00 17,000.00 85 % 3,000.00 510.00
MATL-INTERCOM

003080 [ BLDG 11-SALLYPORT 0.00 0.00 O % .00 0,00

Q03090 | SHOP BUILD 5,000.00 2.0 O % 5,000.00 0,00

003100 | START-UP . 5,000.00 0,00 Q % 5,000.00 0.00

03110 | EQUIPMENT/STORED 7.500.00 .00 O % 7,600.00 0,00
MATL-PLC

003120 | EQUIPMENT/STORED 10,000.00 0.00 0 % 10,000.00 0.00
MATL-TOUCHSCREEN

003130 | EQUIPMENT/STORED 11,274.83 Q.00 0 % 11,274.93 0.00

| MATL-CCTV

003140 [ EQUIPMENT/STQORED 5,000.00 0.00 0 % ,000.00 0.00
MATL-INTERCOM

003150 | BLDG 12-FEMALE TRANSITION 0.00 0.Q0 0 % 0.00 0.00
WIINIT

Q031680 [ SHCP BUILD 5,0C0.00 4,000.00 4,000.00 80 % 1,000.00 120.90

003170 | START-UP 5,000.00 Q.00 0 % 5,000.00 - Q.00

003180 | EQUIPMENT/STORED 6,00G.00 5,100.0C 5,100.0C 85 % 900.00 183.00
MATL-PLC
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LA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, eontaining APPLICATION NO: 5
ontractor's signed Certification Is attached. AFPLICATION DATE: 02/08/2015
1 tabulations below, amounts are stated to the nearest dollar, PERICD TO: 02/08/2015
Isg Column | on Centragts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
_A B C D E F 3 H ‘ |
ITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO, DESCRIPTION OF WCRK VALUE FROM PREVIOUS |THIS PERIOD PRESENTLY COMPLETED G /0Q TO FiNISH (IF YARIABLE
APPLICATION STORED AND STORED c - & RATE}
L + B (NOT IN TO DATE
D QR E) (D + E + F)
Q03180 | EQUIPMENT/STORED 10,600.00 8,600,00 8,500.00 85 % 1.500,00 258,60
MATL-TOUCHSCREEN
003200 | EQUIPMENT/STORED 12,000.00 0.00 0 % 12,000.00 0.c0
, MATL-CCTV
003210 | EQUIPMENT/STORED 5,000.00 4,250.00 4,280.00 85 % 750,00 127.80
MATLANTERCOM

. Change Order
003220 0.00 0.0C 0 % 0.00 0.00
) TAX 0.00 0.00 0 % 2,00 Q.00

TOTAL ACCESS CONTROL 5,172,000.00 1,688,675.07 | 992,000.00 2,6B0,575.07 0 % 2,621,424,93 79,517.26
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