Section A

GSC-17 (REV 10/03) SAP Invoice No. for PO 4500652257 $ 2,248,979.71 ACH Bank Routing Number
Commonvealth of Peansytvania

. Section B
Depariment of General Services SAP Invoice No. for PO Multiple $ 587,938.84
CONSTRUCTION CONTRACTOR'S SERVICE REPORT
Conlractor's Name & Address Project Titke, Descriplion & Location Region: ER
Walsh Heery Joint Venture New Correciional Facility
4 Penn Center W Ste 102 SCI Phosnix-State Cerrectional Instilution
Pilisburgh, PA 156276 | - Montgomery Courty, PA
PA Vendor Number: 369106-801 Contract Number: C-0577-0036-000-000-K-1
Federal ID Number: Submission Number: 31
Contract Execution Date: 1218111 ) From: 02/01M15 To: 02128115
Tolat Gontract Award 315,797,000.00 CheckOne: [ | FINAL [ ] PoSTFINAL
Total Approved Change Orders 33,296,716.98
Amended Contract Amount 349,093,716.98 ~ FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257
(1) Labor and Material Completed this Period $ 2,423,672.61
(2) Stored Materials Approved this Period $ 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
(4) Total of Original Contract Work Completed this Period 3 2,423,672.61
(6) Credit Change Orders -174,692.90
(8) Total Payable PO 4500652257 2,248,979.7 1
Section B PO Multiple
(5) Change Order Work Completed this Period Total CO Payable 413,245.84 Net of Credit COS $ 587,938.84
Section C
(6) Total Work Completed This Period (Ling 4 + Ling 5) 3 2,836,918.55
(7) LESS: Additional Credit Required (Line 11) $ 0.00
(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 2,836,918.55
(9) Total Retainage Required- 3% of C.A. or E] Other  or D PUNCHLIST $ 9,473,910.00
(10) Total Retainage Balance Held 3 9,473,910.00
(11) Additional Credit Required (Line 8 - Line 10) $ 0.00
{12) Total of Original Gontract Work Previously Completed $ 256,007,140.69
(13) Total of Original Contract Work Completed this Period $ 2,423,672.61
(14) Total of Original Confract Work Compieted to Date $ 258,430,813.30
{15) Total of Change Order Work Previously Completed B 25,738,157.75
(16) Total of Change Order Work Completed this Period $ 413,245.94
(17} Total of Change Order Work Completed to Date , $ 26,151,403.69
(18) Grand Total Work Completed to Date-Per Billing Rate I 81.52% ] $ 284,582,216.99
(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 7,992,705.57
(20) Grand Total Work Completed to Date-Per Contractual Rate [ 83.81% | s 292 574,922.56

T CERTIFY THAT THIS IS A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED [N A WORKMANLIKE SANNER AND IN ACCORDANCE WITH THE CONTRACT,

DGS Field Recelpt Date: Signature: See Attached Date: 03/30/15

04/08/15 Contractor

Signature: See Attached Dale: 04/0115
Construction Manager




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APP.ROVAL

PO 4500652257 , Payment Approved 2 248,979.71
Vendor 1D Number: : 369106-901 Invoice Date: 02/01/15
Submission Number: -3
Contractor Name: Waish Heery Joint Venture

4 Penn Center W Ste 102
pittsburgh, PA 15278

DGES Contract Number C-0577-0036-000-000-K-1
Service Period  From: - 02/01/15 To: 02/28/15
Change Order # Payment Approved
Contract Award $ 2,423 672.61
Credit CO 28 $. -13,500.00
Credit CO 30 $ -3,000.00
Credit CO 32 $ -7,781.80
Credit CO 52 $ -4,250.00
Credit CO 61 $ -19,000.00
Credit CO 62 $ -20,308.70
Credit CO 90 $ -32,708.00
Credit CO 94 $ -20,000.00
Credit CO 115 $ -50,143.40
Credit CO 124 $ -4,000.00
. Grand Total $ 2,248,978.71

{REV 10/03)




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525

Vendor 1D Number;
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

SAP [nvoice Number
Comptroller Use Only

Payment Approved $

369106-901 Invoice Date:

31

Walsh Heery Joint Venture

217,500.00

02/61/15

4 Penn Cenfer W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01/15 Ta 02/28/15
Change Order # Payment Approved
88 § 17,500.00
89 $ 200,000.00
$
$
$
$
$
$
)
§
¥
Grand Total $ 217,500.00

(REV 10/03)




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814

Vendor 1D Number:
Submission Number:

Contractor Name:!

DGS Contract Number:

Service Period From:

(REV 10/03)

SAP Invoice Number
Comptroller Use Only

Payment Approved $ 88,5615.67
369106-901 " Invoice Date: 02/01/15
31
‘Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
02/01/15 Ta: 02/28/15
T Change Order # Payment Approved
47 $ 31,000.00
48 $ 2,315.67
86 $ 23,200.00
75 $ 25,000.00
3
§
5
$
5
$
$
Grand Total $ 88,515.67

Approved 35

ot




SAP fnvoica Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064

Vendor D Number:

Submission Nurber.

Contractor Name:

DGS Contract Number:

Service Perod From:

(REV 10403}

Payment Approved §

197,251.94

369106-901 ' tnvaice Daie:

02101115

31

Walsh Heery Joint Venture

" 4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01/15 To: 02/28/15
Change Order # Payment Approved
137 $ 197,251.94
"3
P
$
¥
$
3
3
3
-
$
Grand Total 5 197,251.94




SAP lnvoice Number
Comptraller Use Onty

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748946

Vendor 1D Number
Submission Number:

Contractor Name;

DGS Contract Number:

Service Period From:

{REV 10/03)

Payment Approved $

26,388.58

369106-901 Invoice Date:

02/01/15

A
2t

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01/15 To. 02028015
Change Order # Payment Approved
33 $ 5,740.00
35 $ 2,648.58
65 $ 18,000.00
$
3
¥
3
§
$
)
$
Grand Total $ 26,388.58




SAP invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746639

“endor ID Number,
Submission Number:

Contractor Name:

2GS Contract Number:

Service Period From.

(REV 10/03)

Payment Approved $ 25,261.80
369106-901 invoice Date: 0210115
31

Walsh Heery Joint Venture

4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01/15 Te: 022815
Change Order # Payment Approved
58 $ 25,261.80
3
§
3
$
$
3
$
$
3
3
Grand Total - % 25,261.80

=

Approved forik




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS -

SAP Invoice Number
Comptroller Use Onty

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305

Vendor ID Number.
Submission Number:

Contractor Name:

DGES Contract Number:

Service Penod From:

(REV 10/03)

Payment Approved $

5,695.40

369106-901 _ invoice Date:

02/01/15

31

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01/15 To: 02/28/15
Change Order # Payment Approved

117 $ . 4,000.00
121 § 1,695.40

3

$

3

$

$

$

§

¥

$
Grand Total $ 5,695.40




SAP Invoice Number
Comptraller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBL!C WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749351

Payment Approved $

" Vendor [D Number:
Submission Number:
Contractor Name:

DGS Conftract Number:

Service Period | From:

{REV 10/03)

3,750.00

369106-901 Invoice Date;

02/01/15

31

Walsh Heery Joint Venture
4 Penn Center W Sfe 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

02/01115 Ta: 02/28/15
Change Order # Payment Approved
114 $ 3,750.00
3
§
3
3
3
$
$
¥
$
$
Grand Total $ ©3,750,00

Approved for Pay




SAP Invoice Number
Comptroller Use Only

I ‘

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

b0 4500746921

Vendor 1D Number:
Submission Number.

Contractor Name:

DGS Contract Number.

Service Perod

(REV 10/03)

From:

payment Approved § 11,676.00
269106-901 " |nvoice Date: 02/01/15
31
Walsh Heery Joint Venture
4 Penn Center W Ste 102
pittsburgh, PA 15276
¢-0577-0036-000-000-K-1
_____03!_01_11_5_;__, To: 02/28/15
Change Qr(_jer # Payment Approved
81 $ 11,676.00
$
3
$
$
§
$
3
$
3
$
Grand Total - 11,676.00

Approved for Pag




SAP lrwoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748836 " Payment Approved $ 8,858.90
Vendor 1D Number: 369106-901 - Invoice Date: 02/0115
Submission Number: 31
Contractor Name: Walsh Heery Joint Venture

4 Renn Center'W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 02/01/15 To: 02/28/15
Change Order # Payment Approved
43 $ 6,858.80
3
$
3
3
3
3
3
3
3
$
Grand Total $ 6,858.90

(REV 10/03)




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL.

PO 4500731741

Vendor 1D Number:
Submission Number:

Contractor Mame:

OGS Contract Number:

Service Period From:

{REV 10103)

Payment Approved §

2,472.05

369106-901 ' invoice Date:

©02/01/15

31

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0038-000-000-K-1

02/01/15 To 02/28/15
Change Order # Payment Approved
50 § 2,472.05
3
$
3
¥
§
3
§
¥
-3
3
Grand Total - $ 2,472.05




SAP invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUGTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738110

Vendor iD Number
Submission Number:

Contractor Name:

DGS Contrad Number:

Service Period From:

(REV 10/03)

Payment Approved $

2,268.50

369106-901 Invoice Date:

02/01/15

31

Walsh Heery Joini Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036~000-000-K-1

02/01/15 To: 02/28/15

Change Order # Payment Approved
71 $ 2,268.50
$
¥
3
3
3
3
$
3
$
-3
Grand Total 3 2,268.50




SAP Invoice Number
Compirolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749241 Payment Approved $ ©300.00

Vendor 1D Number: 369106-901 Invoice Date: 0201115
Submission Number: 31
Zontractor N-arne: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittshurgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 02/01/15 To: 0228/15
Change Order # Payment Approved
91 % 300.00
$
3
$
§
$
$
$
§
$
$
Grand Total $ 300.00

(REV 10/03) Approved for Payment.




Cnmmon}«nuIlh el F;unnwwnnm
Dapartment of Gensrol Zarvites

contract; |C-0577-0036-000-000-K-1 Project: lc-0577-0038.1 Work Completed - Submission # 31 GRAND TOTALS TO DATE

. Units ‘ Labor & Percentage - 3
item No. Deserlption Quantty | Uit B"'I”gp’:‘i:;‘-“”“ Scheduied Value T°I:;§£:‘;“;:""’ ?}3?21::!2‘31 Amn?,Ij;'tpE:;ndad nﬁ;?;ﬁf,. g:’;":::ddm Cfg‘ngd Am"”?.‘ﬁié" st cti:lwt;lte?e Eé:aclsiwn:i;:eo

Driginal Gontract Award: I | I | I I I I I I
PO[4500652257 I I I I | I I I I | l -
10 |Retainage | | EA | 9.473,910.00 8.473.910.0C | 0.00 | I .00 | I [ 0.00% | 000 100 | 9.473,910.00
20 I I | 3,322,913.48 | 3,322,913.48 | 3,322,913,48 | | 0.00 | I | 100.00% | 3,322,913.48 | 000 | 0,00
20 | 1 3 | | 436,500.00 | 1,309,500.00 | 1.309,500.00 | 0.00 | | [ 100.00% | 1,309,500.00 0.00 I 0.00
40 | 1 I I 242,500,00 | _242,500.00 [ 242,500.00 | 0,00 | I | 100.00% |  242500.00 0.00 I 0.00
50 | 1 I I 5,432.00 | 5,432.00 | 5.432.00 | 0.00 | I [ 100.00% | 5,432.00 0.00 | 0.00
80 | 100 | I 4.850.00 | 485,000.00 | 485,000.00 | | 0.0¢ | I | 400.00% | - 485,000.00 | 0.00 I .00
70 | I I | 630,500.00 | 680,500.00 [ 630,500.00 | I 0.00 | I | t00.00% |  630,500.00 I 0.00 I 0.00
80-10_| I I [ 161666667 | 1,616,866.67 1.616,666.87 | | 0.00 | [ 100.00% | 1,615,666.67 | 0.60 I 0.00
8020 | I I | 808,333.33 |  808,333.33 808,333.33 | I 0.00 | | 100.00% | 808 333.33 | 0.00 | 0.00 |
8050 | 1 I | 485,000.00 | _ 485,000.00 485,000.00 | I 0.00 I | 100.60% | 485,000.00 | 0.00 I 0.00
90 | | 1 1.940,000.00 | 1,940,000.00 | 1,940,000,00 | I 0.00 | I [T 100.00% 1,940,000.00 | 2.00 | 0.00
100-10 | I 1,067,000.00 | _1,067,000.00 [ 1,067,000,00 | | 0.00 | | [ 300.00% | 1,067,000.00 I 0.00 I 0.00
100-20_| [ 1.067,000,00 | 1,067,000.00 | 4,067,000.00 | 0.00 | | [ [ 100.00% | 1,067,000.00 I 0.00 I 0.60
100-30 | 1 I | 1,067,000.00 4 067,000.00 |__1,067,000.00 I 0,00 | I T 100.00% | 1,067,000,00 | 0.00 I 0.00
110-10 | 0 I 0.00 0.00 | 0.00 I 0.00 | || #Diviot_| 0.00 | #DNIOL | 0.00
110-11 1 152,583.38 153,583.33 | 153,583.33 I 0.00 | [ ] 100.00% 153,583.53 | 0.00 I 0.00
110-12 1 347583.34 | 347,583.34 | 347,563.34 I 0.00 | | +00.00% 347,583.34 | 0.00 I £.00
110-13 1 291000.00 | 291,000.00 |  201,000.00 I 0.00 |1 100.00% 291,000.00 | 0.00 I 0.00
110-14_| 1 [ 291,000.00 | 291,000.00 291,000.00 | 0,00 1 100.00%_| 281,000.00 | 0.00 I 0.00
110-20 | 0 I 0.00 0.00 0.00 | 0.00 | I | | #pviot | 0.c0 | #Dviol | 0.00
110-21 | 1 I 153,583.33 153,583.33 153,583.33 | 0.00 | | | T 100.00% | 153,583.33 0.00 I .00
11022 | 1 I 347,583.34 347,563.34 347,583.34 | 0.60 I [ 100,00% | 347,563.34 0.00 I 0.00
11023 - I | 291,000.00 201.000.00 |___291,000.00 | | 0.00 | [ T 100.00% | _ 281,000.00 000 | 0.00
110-24 I I T 291,000.00 | 291,000.00 | 291,000.00 | I 0.00 I ] 100.00% | _291.000.00 I 0.00 I 0.00
110-30 I I 0.00 | 0.00 | 0.00 | 0.00 | I #DIv/oL | 0.00| _ #DIVIOL | 0.00
110-31 I [ 153,583.33 | 155.562.33 | 153,583.33 | 0.00 | I | 100.00% | 153,563,33 | 0.00 | 0.00
110-32 [ 1 347,583.34 347,563.34 | 347,583.34 0.00 | | 100.00% 247 563.34 | 0.00 | 0.00
110-83 I 291,000.00 204,000.00 | _2%1,000.00 0.00 | | 100.00% 291,000.00 | 0.00 I 0.00
110-34 1 294,000.00 291,000.00 291,000.00 0.00 | 100.00% 251,000.00 | 0,00 I 0.00
120 40 50.625.00 | 2425,000.00  _ 2,121,875.00 1.00 | 60,625.00 [ 00.00% | 2.182,500.00 | 4,00 I 242,500.00
130 | 2 65,475.00 130,950.00 0.00 I 0.00 | [T 0.00% 0.00 | 2.00 I 130,950.00
140 | I I I 97,000.00 97,000.00 | 0.00 | 0,00 | T 0.00% | 0.00 | 1.00 I 97,000.00
150 1 I | 120,950.00 120,950.00 0.00 | 0.00 | T 0.00% 0.00 | 4,00 I 130,950.00
160-10 205095715 0.97 | 286.742,843.55 | 236,568,920.20 2.363,047.61 | [ | 83.48% |238,951,967.81 | 48,753,480.14 | 47,290,875.74
160-20 1 0.97 0.98 0.00 0,00 0.00% | 0.00 | 0,99 .96
Grand Total Gontract Award PO 4;500652257 315,787,000,00 !256,007,140.69 2 423 67261 0.00 0.00 | 51.83% | 258,430,813.30 57.366,186.70

Page 10of 5




G3C-18 (REV, 7/02)
Commenwsalth of Pannsylvania
Department of Genarnl Sorviges

Contract: |G-0577-0036-000-000-K-1 Project: [C-0577-0036,1 Work Completed - Submission # 31 GRAND TOTALS TO DATE
Hiry ~Unit Total Previousl Units Amount Eamed|  Stored Labor & Percentage Amount Eamed to Units to BeiIance to
Itern No. Description Quartity | Unit 8l gp';:: Unit | Seneduled vatue Requested 4 g:g‘g::ii‘; This Perlod | Materfal g;:i;:e?ﬂi; C?:] gl:t::d Dated Complete Camplete
PLUS: Executed Change Orders
PO | Multiple
10 Change Crder 1 4500693711 381,460.31 381,460.31 0.00 100.00% 381,460.31 0.00
20 Change Order 2 4500707663 129,780.95 129,780.96 0.00 100.00% 129,780.96 0.00
30 Change Order 3 4500736677 16,000,600 16,000.00 0.00 100.00% 16,000.00 0.00
40 Change Order 4 4500736677 50,000.00 50,000,00 0.00 100.00% 50,000.00 0.00
50 Change Qrder 5 4500736677 65,444.00 65,444,060 0.00 100,00% 65,444.00 0.00
60 Change Order 6 4500707385 11,0658.71 11,085.71 0.00 100,00% 11,085.71 0.00
- 70 Change QOrder 7 4500715504 4,011.00 4,011.00 0.00 100.00% 4,011.00 0.00
80 Change Crder 8 45007368677 51,159.00 51,159.00 0.00 100.00% 51,158.00 0.00
80 Change Qrder 9 4500736677 34 505.00 34,506.00 0.00 100.00% 34,506,00 0.00
100 Change Order 10 4500736677 31,051.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 |Change Order 11 4500736677 25,344.00 25 344.00 0.00 100.00% 25,344.00 0.00
120 Change Order 12 4500736677 22 789.00 22,789.00 0.00 100.00% 22 789.00 0.00
130 Change Order 13 4500736677 21,897.00 21,897.00 0.00 100.00% 21,897.00 0.00
140 Change Order 14 4500738677 11,023.00 11,023,00 0.00 100.00% 11,023.00 0.00
150 Change Crder 15 4500736677 9,579,00 9,57¢.00 0,60 100.00% 9,579.00 0.00
160 |Chenge Order 16 4500652257 (126,597.00)]  (107,607.45) 0.00 85.00% (107,607.45) (18,589.55)
170 Change Order 17 4500652257 (10,622.00) {10,622.00) 0,00 100.00% (10,622.00) 0.00
180 Change Order 18 4500736677 53,866.00 63,866.00 G.00 100.00% 63,866.00 0.00
190 Change Order 18 4500736677 43,383.00 43,383.00 0.00 100.00% 43,382.00 Q.00
200 Change Order 20 4500715747 26,357.00 26,357,00 0.00 100.00% 26,357.00 0.00
210 Change Crder 21 4500716508 164,050.00 164,050.00 0.00 100,00% 164,050.00 0.00
220 Change Order 22 4500720465 28,314.00 28,314.00 0.00 100.00% 28,314.00 .00
230 Change Order 23 4500722543 7,574.00 7,974.00 0.00 100.00% 7,574,600 0.00
240 Change Order 24 4500726679 12,559.00 12,559.00 0.00 100.00% 12,559.00 0.00
250 |change Order 25 4500732728 81,394.00 51,354.00 0.00 100.00% 81,394.00 0.00
260 Change Order 26 4500732728 62 273,00 62,273.00 0.00 100.00% 62,273.00 0.00
270 |Change Order 27 4500745814 5,825,000.00 | 5,126,000.00 0.00 88.00% | 5,126,000.00 599,000,00
280 Change Order 28 4500727269 423 884.00 423,684,000 0,00 10C.00% 423,684.00 0.00
290 Change Order 29 4500852257 (270,000.00) (189,000.00) {13,500.00) 75.00% (202,500.00) {67,500.00)
300 |Change Order 30 4500652257 (60,000.00)]  {57.000.00) (3,000.00) 100.00% (60,000.00) 0.00
310 Change Order 31 4500734070 8,879.00 6,659.25 0.00 75.00% 5,659.25 2,219.75
320 Change Order 32 4500652257 (77.818.00) (70,036.20) (7,781.80) 100,00% (77,818.00) 0.00
330 Change Crder 33 4500748946 114,800.00 £8,880.00 5,740.00 65.00% 74,620.00 40,180.00
340 Change Order 34 4500746814 500,000.00 500,000.00 0.00 100.00% 500,000.00 0.00
350 Change Order 35 4500748945 132,429.00 103,294.62 2,648.58 80.00% 105,843.20 26,485,850
360 Change Order 36 4500738787 1,500,000.00 1,321,500.00 0.00 88.10% 1,321,500.00 178,500.00
370 LChange Order 37 4500748946 190,000.00 119,079.91 0.00 62.67% 119,079.91 70,920,089
380  |Change Order 38 4500746814 1,100,000,00 847,000.00 0.00 77.00% 847,000.00 g 253.000.00
380 Change Order 39 4500735111 §87.709.00 697 705.00 0.00 100.00% £87,709.00 0.00
400 Change Order 40 4500746814 480,066.00 490,066.00 0.00 100.00% 480,066.00 C.00
410 Change Qrder 41 4500748946 143,800.00 143,800.00 0.00 100.00% 143,800,00 0.00
420 Change Order 42 4500748836 56,244.00 5 624.40 0.00 10.00% 5,624.40 50,618.60
430 Change Order 43 4500748836 58,589.00 44,582.85 6,858.90 75.00% 51,441.75 17,147.25
440 Change Order 44 4500748816 18,719.00 17,783.05 0.00 95.00% 17,783.05 935.95

Page 2 0f 5




Cammeiwnallh ol Pennsylvanin
Teparimont of Genoral Servicen

Work Completed - Submission # 31

GRAND TOTALS TO DATE

Contract: |C-0577-0436-000-000-K-1 Project: |C-D5T7-0036.1
. ing Amt -Unit Total Previous! untts Amount Eamed|  Stored Labor & Percentago Amount Earmed to Unitsto Balance to
fterm No. Description Quantlty Unit ol gF'rlc:e Scheduied Value Requested Y 1(?;3';3!::12?1 This Parlod Material g:’:rghdeﬁa; C?:‘g:fd Dated Complete Complete
450 Change Order 45 NO COST 0.00 0.00 0.00 #DIVIO! 0.00 0.00
460 Change Order 46 4500748946 112,887.00 112,887.00 0.00 100.00% 112,887.00 0.00
470 Change Order 47 4500746814 310,000.00 238,700.00 31,000.00 §7.00% 268, 700.00 40,300.00
480 Change Order 48 4500746814 133,081.00 70.532.93 9,315.67 60.00% 75,848.60 £3,232.40
490 Change Order 42 NO CQST 0.00 0.00 0.00 #DIV/O! 0.00 0.0
500 Change Order 50 4500731741 7,063.00 706.30 2472.05 45.00% 3,178.35 3,884.65
510 Change Order 51 4500746638 3,985.00 3,085,00 c.0c 100.00% 3,985.00 9.00
520 Change Order 52 4500852257 (85,000.00) (72,250.00) (4,250.00) 90.00% (715,500.00) {8,500.00)
530 {Change Order 53 45007468814 582,308,00 494,962,865 0.00 B85.00% 494 962.65 B7,346.35
540 Change Order 54 4500738545 313,376.00 235,032.00 0.00 75.00% 235,032.00 78,344.00
550 Change Order 55 4500748346 2980,000.00 246 500.00 0.00 85.00% 245,500.00 43,500,00
560 Change Order 56 45007323480 137,850.00 B82,770.00 0.00 60,00% 82,770.00 55,180.00
570 Change Order 57 4500735497 2,650.000.00 2,187,500.00 0.00 82.55% 2,187 500.00 462,500.00
580 Change Order 58 4500746639 84,206.00 25,261.80 25,261.80 60.00% 50,523,60 33,682.40
590 Change Qrder 59 NO COST 0.00 0.00 0.00 #DIVIOI 0.00 0.00
BO0 Change Order 60 45006852257 (10,000.00} {10,000.00} 0.00 100.00% {10,000.00) 0.00
B10 Change Order 61 4500652257 {475,000.00) (380,000.00} {18,000.00) 84.00% {399,000.00) (76,000.00)
&20 Change Order 62 4500652257 (406,174.00) (284,321.80) (20,308.70) 75.00% {304,630,50) (101,543.50)
630 Change Order 63 4500852257 (46,438.00) (46,438.00) 0.00 100.00% (45,438.00) 0.00
B840 Change Qrder 64 4500748346 493,244.00 246,622,00 0.00 50.00% 245,622.00 246,622.00
650 Change Crder 65 4500748946 225000.00 117,000.00 18,000.00 50.00% 135,000.00 90,000,00
650 Change Crder 66 4500746814 280 000.00 150,800.00 23,200.00 60.00% 174,000.00 116,000.00
670 Change Order 87 4500652257 (1562,250.00) (64,200.00) 0.00 40.00% (64,900.00) {97,350,00)
5680 Change Order 68 4500748946 345,000.00 331,200.00 0.00 96.00% 331,200.00 13,800.00
590 Change Crder 69 4500748836 98,000.00 93,100.00 [ C.00 95.00% 93,100.00 4,900,00
700 Change Order 70 4500737274 15,000.00 15,000.00 G.00 100.00% 15,000.00 0,00
710 Change Order 71 4500738110 22,685.00 2,268.50 2,268.50 20,00% 4,537.00 18,148.00
720 Change Order 72 4500746921 48§,535.00 33,974.50 C.00 70.00% 33,974.50 14,580.50
730 Change Order 73 4500748688 5,000.00 2,250.00 0.00 45.00% 2,250.00 2.750.00
740 Change Order 74 4500746638 5,000.00 800.00 0.00 10.00% 800.00 7,200.00
750 Change Order 75 4500746814 250,000.00 162,500.00 25,000.00 75.00% 187,50C.00 62,500.00
760 Change QOrder 75 4500852257 {57,982.00) (57,982.00) 0,00 100.00% {57,982.00) 0.00
770 Change Order 77 NO COST c.00 (.00 Q.00 #DIViol 0.00 0.00
780 Change Order 7§ 4500746814 1,500,000.00 1,275,000.00 0.00 85.00% 1,275,000.00 225,000.00
780 Change QOrder 79 4500746521 92,000.00 87,400.00 0.00 95,00% 87,400.00 4,600.00
800 Change Order 80 4500748816 18,738.00 1,873.90 0.00 10.00% 1,873.90 16,865.10
810 Change Order 81 4500746921 77,840.00 23,352.00 11,676.00 45.00% 35,028.00 42 812.00
820 Change Order 82 NC COST 0.0¢ 0.00 0.00 #DIVIC! 0.00 0.00
530 Change Order 83 NC COST 0.00 0.060 0.00 #DIV/C! 0.00 0.0¢
840 Change Ordor 84 NO COST 0.00 0.00 0.00 F#DIVIO 0.00 0.00
850 Change Order 85 4500652257 (250,000.00) (250,000.00) 0.00 100.00% {250,000.00) 0,00
860 Changa Order 86 4500652257 (245,896.00) 0.00 0.00 0.60% 0.00 (245,896.00)
870 |Change Order 87 4500652257 (41,947.00) (41,947.00) 0.00 100.00% (41,847.00) 0.00
880 Change Order 88 4500749525 350,000.00 227,500,00 17,500,00 70,00% 245 000,00 105,000.00
880 Change Order 89 4500749525 2,000,000.00 1,540,000.00 200,000.00 87.00% 1,740,000.00 260,000.00
900 Change Order 90 4500652257 (654,180.00} {490,635.00) (32,708.00) 80,00% (523,344.00) (130,835.00)
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GSC-18 (REV. 1/02)

Commonwealth of Ponnaylvanio
Departnant of Gonora! Servicas

Work Completed - Submission # 31

GRAND TOTALS TO DATE

_Contract: | C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
’ ; " - Tota viousl Units Amount Earned|  Stored Laber & Percentage Amount Earmned to Units to Balance to
ftem No. Description Quantity Unit BIIIanP;:g;t ot Scheduled Value Rle:L::s}ted ¢ .?rﬁrsngfé:{; This Period Material {S)tvcfr:;eﬁa; Czngl:tteed Dated Complete Complete

910  |Change Drder @1 4500748241 3,000.00 2,550.00 300.00 95.00% 2,850.00 150,00
920  |Change Order 82 4500652257 {6,226.00) (6,226.,00) 0.00 100.00% (6,226.00) 0.00
930  |Change Order 83 NO COST . 0.00 0.00 0.00 #DIVIO! 0.00 0.00
940  |Change Order 94 4500652257 (400,000.00) (300,000.00) {20,000.00) 80.00% (320,600.00) (80,000.00)
950  |Change Order 95 4500748351 33,000.00 21,450.00 0.00 65.00% 21,450.00 11,550.00
960 Change Order 96 4500652257 (185,080.00) (185,060.00) 0.00 100.00% {185,060.00) 0,00
970 Change Qrder 97 NO COST 0.0C 0.00 0.00 HDIVIOI 0.00 0.00
980 Change Order 98 4500749525 150,000.00 37,500.00 0.00 25.00% 37,500,00 112,500.00

990 Change Order 89 4500749525 540,000.00 458,000.00 0.00 85.00% 459,000.00 §1,000.00

! 1000  |Change COrder 100 NOQ COST 0.00 Q.00 0.00 #DIV/OI 0.00 0,00
1010 [Change Order 101 _NO COST 0,00 0.00 0.00 #DIVIOI 0.00 0.00
1020 | Change Order 102 4500749525 725,000.00 725,000.00 0.00 100.00% 725,000.00 0.00
1030 |Change QOrder 103 4500749525 383,608.00 353,909.00 0.00 100.00% 383,90%.00 0.00
1040 | Change Order 104 4500749241 5,000.00 5,000.00 0.00 100.00% 5,000.00 0.00
1080 |Change Order 105 4500749525 341,215.00 290,032.75 0.00 85.00% 290,032.75 51,182.25
1060  |Change Orger 106 NO COST 0,00 0.00 0.00 #DIV/o! 0,00 0.00
1070 |Change Order 107 NO COST 0.00 0.00 0,00 #DIV/C! 0.00 0.00
1080 |Change Order 108 NO COST 0.00 0.00 0.00 #DIVIC! 0.00 0.00
1080 |Change Order 109 45007489525 132,000,00 132,000.00 0.00 100.00% 132,000.00 0.00
1100  |Change Order 110 4500652257 (69,224.00) (69,224.00) Q.00 100.00% (69,224.00) 0,00
1110 |Change Crder 111 NO COST 0.00 0.00 0.C0 #DIVIO] 0.00 0.00
1120 |Change Crder 112 NO COST 6.00 0.00 0.00 #DIV/0] 0.00 0.00
1130 {Change Order 113 4500749525 459,200,00 459,200.00 0.00 100.00% 459,200.00 0.00
1140  [Change Crder 114 4500749351 75,000.00 28,250.00 3,750.00 40.00% 30,000.00 45,000,00
1150 |Change Order 115 4500652257 (2,507,170.00}| (1,629,660.50) (50,143.40) 57.00% {1,679,803.80) (827,366.10)
1160 |Change Order 116 NO COST 0.00 0.00 0.00 #DIV/0I 0.00 0.0C
1170 |Change Order 117 4500749305 10,000.00 5,000.00 4,000.00 100.00% 10,000.00 0.00
1180 |Change Order 118 4500749305 14,324.00 14,324.00 0.00 100.00% 14,324.00 0.00
1190 |Change Order 119 4500749305 20,000,00 20,000.00 0.00 100,00% 20,000.00 0.00
1200 |Change Order 120 4500749351 50,000.00 5,000.00 0.00 10.00% 5,000.00 45,000.00
1210 |Change Order 121 4500749305 16,954.00 4 238.50 1,695,40 35.00% 5,933.80 11,020.10
1220 |Change Order 122 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1230 |Change Order 123 4500652257 (3,000.00) (3,000.00) 0.00 100.00% (3,000.00) 0.00
1240 |Change Order 124 4500852257 (100,000.00) {80,000.00) {4,000.00) 84.00% (84,000.00) {16,000.00)
1250  |Change Order 125 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1260  |Change Order 126 NO COST 0.00 0.00 0.00 #DIV/0] 0.00 0.00
1270 |Change Order 127 NO COST 0.00 0.00 .00 #DIVIO] 0.00 0.00
1280  |Change Order 128 NO COST 0.00 0.00 0.00 #DIVIO! 0.00 0.00
1290 |Change Order 128 NC COST 0,00 0.00 c.00 A0V 0,00 0.00
1300 |Change Qrder {30 NO CCST 0.00 0,00 0.00 #OIVIOI 0.00 0.00
1310 |Change Qrder 131 NO COST 0.00 |. 0.00 0.00 #DIV/OI 0.00 0.00
1320 |Change Order 132 NO COST 0.00 0.00 0.00 #DIV/IO! 0.00 0.00
1330 |Change Order 133 NO COST £.00 0.00 0.00 #DIV/o] 0.00 0.00
1340 |Change Order 134 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1350 [Change Order 135 NO COST 0.00 G.00 0.00 #DIv/0! 0.00 0.00
1360 |Chanae Order 136 NO COST 0.00 0.00 0.00 #DN/0! 0.00 0.00
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LNC-TH RV, 1ug)
Commenwnalth of Panpaylvanta
Dopartrmont of Gonoral Servicos

ontract: |G-0577-0026-000-000-K-1 Project: |G-0577-0036.1 Work Completed - Submission # 31 GRAND TOTALS TO DATE
. Units Labor & Percentage
. Billing Amt -Unit Tota! Previously Amount Eamed| Stored Amount Eamed o Units to Balance to
em No, Description Quantity Unit Scheduled Value Completed Overhead - Compileted
Price Requested This Period This Perlod Material Stored Mat 1o Date Dated Compiete Complete
1370 {Change Order 137 4500752064 13,500,000.00 8,272,591.81 197,251.94 62.74% 8,469,843.75 5,030,156.26
1380 |Change Order 138 0.00 0.00 c.0¢ #OTW/01 0.00 0.00
1390 |Change Crder 138 0.00 0.00 0.00 #DV/0! 0.00 0.00
1400 |Change Order 140 0.00 0.00 0.00 H#DIV/IO! 0.00 0.00
1410 [Change Order 141 0.00 0.00 0.00 #DIVIO! 0.00 0.00
1420 _|Change Order 142 0.00 0.00 0.00 #DIVIOL 0.00 0.00
1430 |Change Order 143 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1440 |Change Qrder 144 0.00 G.00 0.00 #DIVIC 0.0¢ 0.00
1450  |Change Order 145 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1
Grand Total Executed Change Orders PO Multiple 33,296,716.98 | 25,738,187.75 413,245.94 78.54% 26,151,403.69 7,145,313.29
Grand Total Executed Change Orders PO Muitiple 33,206,716.98 | 26,738,157.75 413,245.94 0.00 0.00 78.54% 26,151,403.62 7,145313.29
PLUS:  Grand Total Contract Award PO 4500652257 315,797,000.00 | 256,007,140.69 242367261 0.00 0.00 81.83% |258,430,813.30 57,366,186.70
AMENDED CONTRACT AMOUNT 349,093,716.98 |281,745,298.44 2,836,918.55 0.00 0.00 81.52% |284,582,216.99 64,511.498.89
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GSC-18 (6-00)

i - =
Project No, > 36 (ER)

Departinent of General Sevicos PREVAILING Contract No. 577-36DBC.1

8th and Herr Streels MINIMUM WAGE Title Consiruct New Correctional Facilily

Harrisbyurg, Pennsylvania 17125 CERTIFICATE

Lacation Schwanksville, PA

-SkippaclcTownship

The undersigned hereby certifies the following:

1. The Conlractor has paid the minimum wages for the payroll period covered by
this eslimate as spscified in the confract noted above,

2. The Contractor has not received or required and will not receive or require -
direclly or indirectly - from any employee, any refund of such minimum wages.

3. That all provisions and requirements of the Pennsylvania Prevailing Wage Act
approved August 15, 1961 (Act No. 442) as amended August 8, 1963 (Act No,
342) and the Regulations issued pursuant thereto, have been complied with in
avery respect.

[ atlest that the ahove facts are frue and cotrect and that | am authorized to execute this
certificate on behalf of the Conlractor.

3-30-2015
Signature ; E W Date

we WA

For Walsh Hesry Jolnl Venture

(Name of Contractor)

31
This attachment refers to and is patt of fnvoice No.






