& Section A
GSC-17 (REV 1003) SAP Invoice No. for PO 4500652257 $ 5,635,80896 ACH Bank Routing Number
Commonwearfthof Penn;ﬁvania Saction B
Departme [ i
partmenl of Goneral Services SAP Invoice No, for PO Multiple $ 973,784.83

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contractor's Name & Address
-Walsh Heery Joint Venture

Project Tille, Description & Location
Newvt Correctional Facility

Region: ER

4 Penn Center W Ste 102

SCI Phoenix-State Correctional [nstitulion

Pittsburgh, PA 15276

Montgomery County, PA

Contraci Number: C-0577-0036-000-000-K-1

32

PA Vendor Number: 369106-901
Federal 1D Number: Submission Number:
Contract Execution Date: 12/19/41 From:

Total Coniract Award
Total Approved Change Orders

315,797,000.00
33,296,716.98

03/0115 To: 03/31/115

CreckOne: | | FINAL

[ ] posT FINAL

Amznded Contract Amount 349,093,716.98 FINAL INSPECTION DATE - Not Yet Held
Section A PO 4500652257

(1) Labor and Material Completed this Period 3 5,815,371.61

(2) Stored Materials Approved this Period 3 0.00

(3) Labor & Overhead for Stored Materials this Period $ 0.00

{4} Total of Original Contract Work Completed this Period $ 5,815,371.61

{5} Credit Change Orders 16, 29, 61, 62, 90, 94, 115, 124 -179,562.65

(8) Total Payable PO 4500652257 5,635,808.96
Section B PO Muitiple

{5) Change Order Work Completed this Period Total CO Payable 794,222.18 Net of Credit Cos $ 973,784.83
Section C

{6) Total Work Completed This Period (Line 4 + Line 5) $ 6,608,593.79

(7} LESS: Additional Credit Required (Line 11) $ 0.00

(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 6,609,593.79

{9) Total Retainage Required- 3% of C.A. ar I:I Other  or D PUNCHLIST $ 9,473,910.00

(10) Total Retainage Balance Held 3 9,473,910.00

(11) Additional Credit Required (Line 9 - Line 10) 3 0.00

(12) Total of Original Contract Work Previously Completed $ 258,430,813.30

{13) Total of Original Contract Work Completed this Period $ 5815,371.61

(14) Total of Original Contract Work Completed to Date % 264,246,184.91

(15) Total of Change Order Work Previously Completed $ 26,151,403.69 :

{18) Total of Change Order Work Compileted this Period $ 794,222 18

{17} Total of Change Order Work Completed to Date $ 26,945,625.87

(18} Grand Total Work Completed to Date-Per Billing Rate I 83.41% l $ 281,191,810.78

(19) Grand Total - Retainage Earned to Date, Not Yet Paid 3 8,172 562 42

(20) Grand Total Work Completed to Date-Per Contractual Rate [ 85.75% | s 299,364,373.20

ICERTIFY THAT THiS 1S A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANGE WiTH THE CONTRACT.

DGS Field Receipt Date:

Signature: See Atlached

Date: 06/17115

0711015

Signature: See Attached

Contractor

Date: 07/09115

Construction Manager




SAP Invoice Number
Cormnptrolter Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

. PO 4500752064 ' _ Payment Approved $ 490,078.12

Vendor 1D Number:
Submission Number,

Sontractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

363106-901 Invoice Date: " 03/01/15

32

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15 To: 03/31/15
Change Order # Payment Approved

137 $ 490,078. 1%
3
3
3
$
¥
¥
$
$
$
¢

Grand Total $ 490,078.12

\___ ‘ .
Approved for Fg




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748525

Vendor D Number:
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ . 252,412.15

369106-901 tnvoice Date; 03/01/15

32

Walsh Heery Joint Venture

4'Penn Center W Ste 102 -
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15 To 03/31/15
Change Order # Payment Approved
88 $ 35,000.00
89 $ 160,000.00
89 $ 54,000.00
105 $ 3,412.15
$
$
$
§
§
§
¥
Grand Total $ 252 412.15

!




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

SAP Invoice Number
Comptroller Use Only

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814

Payment Approved $

vendor ID Number:
Submission Number:

Confractor Name:

DGS Confract Number:

Serifice Period From:

(REV 10/03)

132,862,156

369106-801 Invoice Date:

03/01/15

32

" Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15278

C-0577-0036-000-000-K-1

03/01/15 To 03/31/15
Change Order # Payment Approved
38 $ 88,000.00
48 $ 19,962.15
75 $ 25,000.00
$
¥
$
$
3
$
3
3
Grand Total $ 132,962.15

Approved for Pg




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748945 Payment Approved §$ 49,445 .80
Vendor 1D Number; 369106-901 Invoice Date: 03/01/15
Submission Number: 32
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number; C-0577-0036-000-000-K-1
Service Perod From: 03/01115 Te: 03/31/15
Change Order # Payment Approved
33 3 22,960.00
35 $ 26,485.80
$
$
3
3
$
$
$
$
)
Grand Total $ 48,445 80

{REV 10/03) Approved for Pg#




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUGTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746639 _ Payment Approved $

SAP invoice Number
Comptroller Use Only

“fendor {D Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

7

21,051.50

369106-901 invoice Date:

32

Walsh Heery Joint Venture
4 Penn Center W Ste 102
pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15

03/01/156 Ta 03/31/15

Change Order # Payment Approved

53 $ 21,051.50
¥
$
b
$
3
$
$
L $
$
$

"Grand Total $ 241,051.50
- ]

Approved for P2




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748351

Vendor ID Number;

Submission Number:

Contractor Name:

DGS Contract Number,

Senvice Periog From:;

(REV 10/03)

Payment Approved § 14,100.00

369106-90G1 Invoice Date: 03/61/15

32

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15278

C-0577-0036-000-000-K-1

03/01/15 To; 03/31/15
Change Order # Payment Approved

85 $ 6,600.00
114 $ 7,500.00

¥

b2

$

¥

§

$

3

$

$
Grand Total $ 14,100.00




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748836 o Payment Approved $

Jendor D Number:
Submission Number:

~ontractor Name:

DGS Contract Number,

Service Period From:

(REV 10/08)

4,900.00

369106-901 Invoice Date:

03/01/15

32

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15 To: 03/31/15
ﬁ Change Order # Payment Approved
69 $ 4,900.00
; .
$
$
3
$
3
$ —_—
3
¥
$
Grand Total ] 3 4,900.00
]




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746921

Vendor 1D Number;

Submission Number:

Contractor Name:

DGS Contract Number:

Senvice Period From:

{REV 10/03)

SAP Invoice Number
Comptrolter Use Only

Payment Approved §

3691086-901 Invoice Date:

32

Walsh Heery Joint Venture

13,882.00

03/01/15

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15 To: 03/31/115
Change Order # Payment Approved
81 $ 3,892.00
$
3
$
¥
§
§
$
$
§
§
Grand Total 5 3,892.00




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748305

Jendor 1D Number:

Submission Number:

Contractor Name:

DGS Contract Number.

Service Period From:

(REV 10/03)

. SAP Invoice Number
Comptroller Use Only

Payment Approved §

369106-901 Invoice Date:

32

Walsh Heery Joint Venture

2,543.10

03/01/115

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

03/01/15 To: 03/31/15
Change Order # Payment Approved
121 5 2,643.10
¥
E
¥
$-
¥
$ .
$
3
$
$

Grand Total ) $ 254310




SAP Invoice Number
Comptrolier Use Only

DEFARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748688 . . Payment Approved § ' 2,250.00
Vendor ID Number: 369106-901 Isvoice Date: ~03/01/15
Submission Number: 32
Confractor Name: Walsh Heery Joint Venture

4 Penn Center W Stfe 102
Pittsburgh, PA 15276

DGS Contract Number: C.0577-0036-000-000-K-1

Service Period From: 03/01/15 - Ta 03/31/15
Change Order # Payment Approved
73 $ 2,250.00
¥
¥
3
$
3
$
)
)
)
§
Grand Total $ 2,250.00

(REV 10/03) Approved for Pa




SAP Invoice Number
Comptrofler Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749241 - Payment Approved $ 150.00
vandor D Number: ‘ - 368106-301 tnvoice Date: - 03/01/15
Submission Number: 32

Zontractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

OGS Contract Number: C-0577-0036-000-000-K-1
Sarvice Period From: 03/01/15 To: 037/31/45
Change Order # Payment Approved
91 $ 150.00 - o
$
$
§
$
$
5
$
$
§
$
Grand Total % 150.00

(REV 10/03)




visneenwenlllal Fennaglyanla
Depsriment of Gonwral Sorvices

Contract: | C-0577-0036-000-D00-K-1 Project; |C-0577-0036.1 Work Completed - Submission # 32 GRAND TOTALS TO DATE -

flling Amt -Unit Total Praviousl Units Amount Eamed| Stored Labor & Percentage Amcunt Eamed te Unlts to Balance to

Item No, Description Quantity Unit il gP fice Scheduled Value Requested 4 Comg:ertlzcci’ This|" e Period Materlal C;;’irer;einda; C::gng;t:d Dated Complets Complete

Qriginal Contract Award:
PO 4500652257

10 Retainage EA 9,473,910.00 9,473,910.00 0.00 0,00 0.00% 0.00 1.00 9,473,910.00
20 1 3,322,913.48 3,322,913.48 3,322,913.48 £.00 100.00% 3,322 913.48 0.00 Q.00
30 3 436,500.00 1,309,500,00 1,309,500.00 0,00 100.00% 1,309 500.00 0.00 0.00
40 1 242,500.00 242,500.00 242 .500.00 0.00 100.00% 242 500.00 0.00 0.00
50 1 5,432.00 5,432.00 5,432.00 0.00 100.00% 5,432.00 0.00 0.00
60 100 4,850.00 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
70 1 530,500.00 630,500.00 ©30,500.00 0,00 100.00% 330,500.00 0.00 0.00
80-10 1 1,616,666,67 1,616,666.67 1,616,666.67 0.00 100,00% 1,516,666.67 0.00 0.00
80-20 1 808,333.33 808,333.33 808,333.33 0.00 100.00% 308,333.33 0,00 0.00
80-30 1 485,000.00 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
90 1 1,940,000.00 1,840,000.00 1,940,000.00 0.00 100.00% 1,840,000.00 0.00 0.00
100-10 1 1,067,000.00 1,067,000.00 1,287, 000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-20 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-30 1 1,067,000.00 1,067,000.00 1,087,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
110-10 0 0.00 0.00 0.00 0.00 #ONAOL 0.00 H#DIVIO! Q.00
110-11 1 153,583.33 153,583.33 153,583.33 0.00 100.00% 153,583.33 0.00 0.00
110-12 1 347,563.34 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 0.00
110-13 1 201,000.00 291,000.00 251,000.00 0.00 100.00% 291,000.C0 0.00 0.00
110-14 1 291.000.00 281,000.00 281,000.00 0.00 100.00% 291,000,00 0,00 0.00
110-20 0 0.00 0.00 0.00 0.00 #HOIV/O! 0.00 #DIV/I0] 0.00
140-21 1 153,583.33 153,5683.33 163,583.33 0.00 100.00% 153,583.33 0.00 0.00
110-22 1 347.583.34 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 C.00
110-23 1 281,000.00 281,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-24 1 291,000.00 281,000.00 251,000.00 0.00 100.00% 291,000.00 .00 0.00
110-30 0,00 0.00 C.00 0.00 #DIV/IOI 0.00 #IV/01 0,00
110-31 1 153,583.33 163,583.33 153,583.33 0.00 100.00% 153,583.33 0.00 0.00
110-32 1 347 583.34 347,583.34 347 583.34 0,00 100.00% 347,583.34 0.00 0,00
110-33 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-34 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 C.00 C.00
120 40 50,625.00 2,425,000.00 2,182,500.00 1.00 50,625,00 92.50% 2,243,125.00 3.00 181,875.00
130 2 55,475.00 130,850.00 0.00 0.00 0.00% 0.00 2.00 130,9850.00
140 1 97,000.00 ©7.000.00 0.00 0.00 0,00% 0.00 1.00 97,000.00
150 1 130,850.00 130,850.00 0.00 0.00 0.00% 0.00 1.00 130,950.00
160-10 295085715 0.87 1286242 843,55 | 238,651,967.81 | 5,932,726.46 {5,754,746.61 85.49% | 244,706,714.42 | 42,820,751.68 | 41,536,129.13
160-20 1 0.87 0.96 0.00 0.00 0.00% 0.00 0.9 0.66
Grand Total Contract Award PO 4|500652257 315,797,000.00 | 255,430,813.30 5,815,371.61 0.00 0.00 B83.68% | 264,246 154,91 51,550,815.09

Page 10f 5




GSC-18 (REV, 7/62)
Commanwenith of Fonnaylvan|o
Departtment of Goneral Services.

Work Completed - Submission # 32

Contract; | C-0577-0836-000-000--1 Projoct: |C-0577-0036.1 GRAND TOTALS TO DATE
-Unit Total Previous! Uniits . |Amount Eamed|  Stored Labor & Percentage Ameount Eamed to Unlts to Balance to
ltemn Ne. Deseription Quantlty Unit Bllllngp::\i?; v Scheduled Value Requested Y Comgiﬂe:]ic; This| " ie Period MaterTal Cs}:;reh::qda; C;::g!;;ed Dated Complete Complete
PLUS: Executed Change Orders !
PO Multiple

10 Change Order 1 4500693711 381,460.31 381,460.31 9.00 100.00% 381,460.31 £.00
20 Change Order 2 4500707663 128,780.96 129,780.96 0.00 100.00% 129,780.95 0.00
30 Change Order 3 4500736677 16,000.00 16,000,00 0.00 100.00% 16,000.00 0.00
40 Change Order 4 4500736677 50,000.00 50,000.00 9.0 100.00% 50,000.00 0.00
50 Change Order 5 4500736677 65 444.00 65,444.00 0.00 100.00% 65444.00 0.00
50 Change Order 6 4500707365 11,085.71 11,065.71 0.00 100.00% 11,065.71 0.00
70 Change Order 7 4500715504 4.011.00 4,011.00 0.00 100.00% 4,011.00 0.00
80 Change Order 8 4500736677 51,158.00 51,159.00 0.00 100,00% 51,159.00 £.00
80 Change Order 8 4500736677 34 506.00 34,506.00 0.00 100,00% 34,506.00 0.00
100 Change Order 10 4500736677 31,051.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 Change Order 11 4500736677 25,344.00 25,344.00 0.00 100.00% 25344.00 0.00
120 Change Order 12 4500736677 22,788.00 22,788.00 0.00 100.00% 22 788.00 0.00
130 Change Order 13 4500736677 21,887.00 21,897.00 0.00 100.00% 21,897.00 0.00
140 Change Order 14 4500736677 11,023.00 11,023.00 0.00 100.00% 11,023.00 0.00
150 Change Order 15 4500736677 9,579.00 9,579.00 0.00 100.00% 8,579.00 0.00
160 Change Order 16 4500852257 (128,597.00} {107 607 .45) (6,329.85) 00,00% {113,8937.30) {12,659.70)
170 Change Qrder 17 4500652257 (10,622.00) (10,622.00) 0.00 100.00% {10,622.00) 0.00
180 Change Order 18 4500736677 63,866.00 63,866.00 0.00 100.00% 63,866.00 0.00
120 Change Order 19 4500736677 43,383.00 43,383.0C 0.00 100.00% 43,383.00 0.00
200 Change Order 20 4500715747 26,357.00 26,357.00 0.00 100.00% 26,357.00 9.00
210 Change Order 21 4500716508 164,050.00 164,050.00 0.00 100.00% 164,050.00 0.00
220 Change Crder 22 4500720465 28314.00 28,314.00 0.00 100.00% 28,314.00 0.00
230 Change Order 23 4500722543 7,574.00 7,574.00 0.00 100.00% 7,574.00 0.00
240 Change Order 24 4500726678 12,559.00 12,5559.00 0.00 100.00% 12,559.00 0.00
250 Change Order 25 4500732728 81,384.00 81,394.00 0.00 100.00% §1,394.00 0.00
260 Change Crder 26 4500732728 52,273.00 62,273.00 0.00 100.00% 62,273.00 0.00
270 Change Order 27 4500746814 5,825 000.00 5,126,000.00 0.00 58.00% 5,126,000.00 699,000.00
280 Change Order 28 4500727269 423,684.00 423 584.00 0.00 100.00% 423,684.00 0,00
290 Change Crder 29 4500652257 (270,000.00) (202,500.00) (13,500.00) 80.00% {216,000.00) (54,000,00)
300 Change Order 30 4500652257 (60,000.00) {60,000.00) £.00 100.00% (60,000.00) 0,00
310 Change Qrder 31 4500734070 8,879,00 6,659.25 0.00 75,00% 5,658.25 2219.75
320 Change Order 32 4500652257 (77,818.00) {77,818.00) 0.00 100.00% (77,818.00) 0.00
330 Change Order 33 4500748546 114,800.00 74,620.00 22/960.00 85.00% £7,580.00 17,220.00
340 Change Order 34 4500746814 500,000.00 500,000.00 0.00 100.00% 500,000.00 0.00
350 Change Order 35 4500748346 132,429.00 105,843.20 26,485.80 100.00% 132,428.00 0.00
360 Change Order 36 4500738787 1,500,000,00 1,321,500.00 0.00 88.10% 1,321,500.00 178,500.00
370 Change Order 37 4500748946 190,000.00 116,079,91 0.00 62.67% 118,079.91 70,820.09
380 Change Order 38 4500746814 1,100,000.00 §47,000.00 88,000.00 85.00% 935,000.00 165,000.00
380 Change Order 39 4500735111 687,708.00 697,709.00 0.00 100.00% 697,709.00 0.00
400 Change Order 40 4500746614 480,066.00 490 066.00 0.00 100,00% 480, 065.00 0.00
410 Change Order 41 4500745946 143,800.00 143,800,00 0,00 100.00% 143,600.00 0.00
420 Change Order 42 4500748836 56,244.00 5,624.40 0.00 10.00% 5,624.40 50,616.60
430 Change Crder 43 45007488386 58 589.00 51,441.75 0.00 75.00% 51,441.75 17,147.25
440 Change Order 44 4500748818 18,719.00 17,788.05 0.00 95,00% 17,783.05 935.95

Page 2 of 5




Pinrsantrallls al Pannsdvanta

Deparimont of General Services

Work Completed - Submission # 32

GRAND TCTALS TO DATE

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577.0036.1 -
" -Unt Total Previous! Units Amount Eamed|  Stored Labor & Percentage Amount Eamed to Units to Balance to
Item No. Description Quantity Unit BEIllnng;rcn; Unit Scheduled Value Requested 4 Comggal}lzcé This This Perlad Material Cs);,erzude;da; C?gnglaettaed Dated Complele Complato

430 Change Order 45 NQ COST 0.00 0.00 0.00 #DIV/OI 0.00 Q.00
480 Change Order 46 4500748946 112,887.00 112,887.00 0.00 100.00% 112,887.00 0.00
470 Change Order 47 4500746814 310,000.00 269,700.00 0,00 87.00% 269,700.00 40,300.00
480 Change Order 45 4500746814 133,081.00 79,848.60 19,962,158 75.00% 99,810.75 33,270.25
4980 Change Order 49 NO COST 0.00 0.00 0.00 #DIV/0) 0.00 0.00
500 Change Ordoer 50 4500731741 7,063.00 3,178.35 £.00 A5.00% 3,178.35 3,084.55
510 Change Order 51 4500746632 3,985.00 3,985.00 2.00 100.00% 3,985.00 0.00
520 Change Order 52 4500652257 (85,000.00) (76,500,00) 0.00 90.00% (76,500.00) (8,500.00)
530 Change Order 53 4500746814 582,308.00 494,962.65 £.00 B5.00% 494 962.65 §7,346.35
540 Change Order 54 4500738545 313,376.0C 235,032.00 0,00 75.00% 235,032,00 78,344.00
550 Change Order 55 4500748946 250,000.00 246,500.00 0.00 B85.00% 246, 500,00 43,500.00
560  [Change Crder 56 4500733480 137,850,00 §2,770.00 0.00 60.00% 82,770.00 55,180.00
570 Change Qrder 57 4500735497 2.650,000.00 2,187,500.00 .00 B2.55% 2,187,500.00 462,500.00
580 Change Order 58 4500746639 84,206.00 50,523.60 21,051.50 B5.00% 71,675.10 12,630.90
590 Change Order 59 NO COST .00 0.00 .00 #DIV/0I 0.00 0.00
500 Change Qrder 50 4500652257 (10,000.00) (1€,000.00) .00 100.00% {10,000.00) Q.00
510 Change Order 61 4500652257 (475,000.00) {399,000.00) (8,500.00) 86.00% {408,500.00) (66,500.00)
520 Change Order 62 45006852257 (406,174.00) (304,630.50) (20,308.70) 80.00% (324,939.20} (61,234.80)
530 Change Order 63 4500652257 (46,438.00) {46,438,00) 0.00 100.00% (46,436.00) 0.00
540 Change Order 64 4500748948 493,244,00 246,622.00 0.00 50.00% 246,622.00 246,622.00
550 Change Order 65 4500748846 225,000.00 135,000.00 0.00 50.00% 135,000.00 90.000.00
860 Change Order 66 4500746814 280,000.00 174,000.00 0.0¢ 50.00% 174,000.00 116,000,00
570 Change Order 67 4500852257 (162,250.00) {64,900.00) .00 40.00% (64,900.00) (97,350,00)
580 Change Order 68 45007485946 345,000.00 331,200.00 .00 96.00% 331,200.00 13,800,00
590 Change Order 69 4500748838 98,000.0C 93,100.00 4,900.00 100.00% 98,000.00 0,00
700 Change Order 70 4500737274 15,000.00 15,000.00 0.00 100.00% 15,000.00 0.00
710 Change Order 71 4500738110 22,655.00 4,537.00 0.00 20.00% 4,537.00 18,148.00
720 Change Order 72 45007465821 48,535.00 33,974.50 0.00 70.00% 33,874.50 14,560.50
730 Change Order 73 4500748688 5,000.00 2,250.00 2,250.00 80.00% 4,500.00 500,00
740 Change Order 74 4500746639 §,000,00 800.00 0.00 10.00% 800.00 7,200.00
750 Change Order 75 4500746814 250,000,00 187,500.00 25,000.00 85.00% 212,500.00 37,500,00
780 Change Order 76 4500652257 {57,982.00) {57,982.00) 0.00 100.00% [57,982.00) 0.00
770 Change Order 77 NG COST 0.00 0.00 c.00 #DVQ! 0.00 0.00
780 Change Order 78 4500746814 1,500,000.00 1,275,000.00 0.00 85.00% 1,275,000.00 225,000,00
750 Change Order 79 4500746921 92 000.00 87,400.00 0.00 95.00% §7,400.00 4,600.00
800 Change Order 80 4500748816 18,739.00 1,873.80 0.00 10.00% 1.873.50 16,865.10
510 Change Order 81 4500746921 77,840.00 35,028.00 3,602.00 50.00% 38,920.00 38 §20.00
820 Change Order 82 NOQ COST 0.00 0,00 0.00 #DIAO] 0.00 0.00
830 Change Order 83 NO COST 0.00 0.00 0.09 #DIV/0] 0.00 0.00
840  |Change Order 84 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
850 Change Crder 85 4500852257 (250,000.00) (250,000.0C) 0.00 100.00% {250,000.00) .00
850 Change Order 86 4500652257 {245,896.00) 0.00 0.00 0.00% 0.00 (245,896.00)
- a7 Change Order 87 4500852257 (41,947.00) {41,947.00} 0.00 100.00% 41,547.00) 0.00
880 Change Order 88 4500749525 350,000.00 245,000.00 35,000.00 80.00% 280,000.00 70,000.00
890 Chunge Order 89 4500749525 2,000.000.00 1,740,000.00 160,000,00 55.00% 1,800,000.00 100,000.00
900 Change Order 80 4500652257 {654,180,00) (523,344.00) (32,709.00) 85,.00% {556,053.00} (88,127.00}
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GSC-18 [REV. 702

Cemmonwenfth ef Pennsylvania
Dapaitmant of Senoral Sarvieas

Work Completed - Submission # 32

GRAND TOTALS TC DATE

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
" ~Uni Total Previousl Units Amount Eamed| Stored Labor & Percentage Amount Earned to Unlts to Balance to
item No. Description Quantity Unlt Blllingp»:;gr: Unit Scheduled Value Requested Y Comgl;tiz: This This Pariod Material gi\;er::je:ﬂda; C:);ngit:d Dated Gemplete Complete
910 Change Order §1 4500745241 3,000.00 2,850.00 150.00 100.00% 3,000.00 0.00
920 {hange Crder 52 4500652257 (6,226.00) (6,226.00) ' 0.00 100.00% (6,226.00) 0.c0
830 Change Order 83 NO COST 0.00 0.00 0.00 #DIVA! 0,00 0.00
840 Change Order 94 45006852257 {400,000.00) (320,000.00) (20,000.00) 85.00% {340,000,00) {60,000.00)
950 Change Order 95 4500749351 33,000.00 21,450.00 5,600.00 85.00% 28,050.00 4,9850.00
860 Change Qrder §6 4500652257 {185 060.00) {185,060.00) 0.00 100.00% {185,060.00) 0.00
870 Change Order 97 NO COST D.00 0.00 0.00 #DIV/0] 0.00 0.00
980 Change Grder 98 4500749525 150,000.00 37,500.00 0.00 25.00% 37,500.00 112,500.00
950 Change Order 99 4500749525 540,000.00 459, 000.00 54,000.00 95.00% 513,000.00 27,000.00
1000 Chapge Crder 100 NO COST 0.00 0.00 .00 #DIV/0! 0.00 Q.00
1010 |Change Order 101 NO COST 0.00 0.00 £.00 #DIVIO! 0.00 0.00
1020  |[Change Order 102 4500749525 725,000.00 725,000.00 0.00 100.00% 725,000,00 0.00
1030 |Change Qrder 103 4500748525 383,908.00 383,909.00 0.00 100.00% 383,508.00 0.00
1040 |Change Order 104 4500748241 5,000.00 5,000.00 0.00 100.00% 5.000.00 0.00
1050 |Change Order 105 4500749525 341,215.00 290,032.75 3,412.15 86.00% 283,444.90 47,770.10
1060 |Change Order 106 NO COST 0.00 0.60 0.00 #DIVIO 0.00 0.00
1070 |Change Order 107 NQ COST 0.00 0.00 0.00 #DI/o! ©.00 0.00
1080 |Change Order 108 NO COST 0.00 0.00 0.00 HDIVIC! 0.00 0.00
1090  |Change Order 108 4500749525 132,000.00 132,000.00 0.00 100.00% 132,000.00 0.00
1100 |Change Order 110 4500652257 (69,224.00) (69,224.00) 0.00 100.00% {69,224.00) 0.00
1110 IChange Order 111 NO COST 0.00 0.00 0.00 #DIVICI 0.00 .00
1120 iChange Order 112 NO COST 0,00 0,00 2.00 #0101 0.00 0.00
1130 |Change Order 113 4500749525 459, 200.00 459,200.00 .00 100.00% 459 200.00 0.00
1140 |Change Order 114 4500749351 75,000,00 30,000.00 7,500.00 50.00% 37,500.00 37,500.00
1150 |Change Order 115 4500652257 (2,507,170.00)| (1,679,803.90) {75,215,10} 70.00% {1,755,019.00) (752,151.00)
1160  |Change Order 116 NO COST 0.00 0,00 0.00 #DIV/OI 2.00 0.00
1170 |Change Crder 117 4500749305 10,000.00 10,000.00 0.00 100.00% 10,000.00 0.00
1180 |Change Order 118 4500749305 14,324,00 14,324.00 0.00 100.00% 14,324.00 9.00
1180 |Change Order 118 4500749305 20,000.00 20,000,00 0.00 100.00% 20,000.00 0.00
1200 {Change Order 120 4500749351 50,000.00 5,000.00 0.00 10.00% 5,000.00 45,000.00
1210 |Change Order 121 4500749305 16,854.00 5,933.90 254310 50.00% 8,477.00 8,477.00
1220 |Change Order 122 NO COST 0.00 0.00 0.00 #DN/O1 0.00 0.00
1230  |Change Order 123 4500652257 {3,000.00) (3,000.00) 0.00 100.00% (3,000.00) 0.00
1240 |Change Order 124 4500652257 {10C,000.00) {64,000.00) (2,000.00}) §6.00% (86,000.00) (14,000.00)
1250 |Change Order 125 NO COST 0.00 0.00 £.00 #DI/OI 0.00 0.00
1260 |Change Order 126 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1270 |Change Order 127 NO COST 0.00 0.00 0.00 #DIViol 0.00 0.00
1280  |Change Order 128 NO COST 0,00 0.00 0.00 H#OIV/0] 0.00 0.00
1290  |Change Order 129 NQ COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1300 |Change Qrder 130 NO GOST £.00 0,00 0.00 #D1V/0! 0.00 0.00
1310 |Change Order 131 NO COST 0.00 0.00 0.00 #DIV/0I 0.00 0.00
1320 |Change Order 132 NO COST 0.00 0.00 0.00 H#DIV/O! 0.00 0.00
1330  |Change Order 133 NO COST 0.00 0.00 0.00 #DIVIO] 0.00 0.00
1340 |Change Order 134 NO COST 0.00 0.00 0.00 2DV 0.00 0,00
1350 |Change Order 135 NO COST 0.00 0.00 0.00 #DIV/0} 0.00 0.00
1360 |Change Order 136 NO COSYT 0,00 0,00 C.00 #ON/0) 0.00 0.00
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SO THREY 10D
Cammenwealtl of Padkylvarla
Dopartmont of Gonaral Sarvisen

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 Work Completed - Submission # 32 GRAND TOTALS TO DATE -
Units Labor & Percentage
. .| Bllling At -Unit Total Previously Amount Earmaed|  Stored Amount Eamed to Units to Balance to
Item No. Description Quantity Unit Scheduled Value Completed This X Cverhead - Completed
Price Requested Perlod This Perlod Materlal Stored Mat 1o Date Datad Complete Complete
1370 |Change Order 137 45007520684 13,500,000.00 8,468,843.75 490,078,113 66.37% 8,959,921.88 4 .540,078.12
1380 |Change Order 138 0.00 0.00 0.00 #DIVIOI 0.00 0.00
1390 [Change Order 139 Q.00 C.00 0.00 #DIVIC] 0.00 0,00
1400 (Change Crder 140 0.00 0.00 0.00 #DIVI0] 0.00 0.00
1410 [Change Order 141 Q.00 0.00 0.00 #DI\/0] 0.00 0.00
1420 [Change Order 142 0.00 0.00 0.00 #OIV/O! 0.00 0.00
1430 iChange Order 143 0.00 0.00 0.00 #DIVIOI 0,00 0,00
1440 [Change Order 144 0.00 0.00 0.00 #DIV/0] 0.00 0,00
1450 |Change Order 145 0.00 0.00 0.00 #DIV/0I 0.00 0.00
Grand Total Executed Change QOrders PO Multiple 33,296,716.98 | 26,151,403.69 794 222.18 80.93% 26,845,8625.87 6,351,091.11
Grand Total Executed Change Orders PO Multiple 33,296,716.95 | 26,151,403.69 794 .222.18 0.00 0.00 80.93% 26,945 625.87 8,351,091.11
PLUS: Grand Total Contract Award PO 4500652257 315,797,000.00 | 258,430,813.30 5,815,371.61 0.00 0.00 83.68% 2647246 184.91 51,550,815.0¢
AMENDED CONTRACT AMCUNT |349,093,716.98 | 284,562 216.99 5,609,593.7¢8 0.00 0.00 83.41% 1281,181,810.78 57,901,806.20
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APHIZ (MARCH 2015) DD 03-31-2015

SCI PHOENIX
Abtivity 1D L Jactivity Name )l o ActIUitv% Cbmpiete:' Abtlpl Total Cost ™ Rmmainihg Labor Cost - [Budgeted Total Cost: - |ActUal This Pérled Labor Cost
*ReCIp Y MARZ0AS UBDATE FILE (042915 WI—IJV Urldate 32 (FJNAL) FWXW LOGIG i : il . $6;789,450.64
~PRECONSTRUCTION, v ; ILLED T0 DATEVALUES-F h$0.04
“CONST‘RUCTWDN.ADMENISTHATT N 1w 1 LMarl 8|3 ‘ai‘MarL‘lS T o s ‘ : R T
CADMIN-1360 100%| 1-Mar-15|  31-Mar-15 552 50, 00 $0 o0 $62,500.00 $62,500.00 =
FEONSTRUGTION L 205809012 T ‘ Tl
i SITEWORR: . A1l
s SITEWORK 2 AL ARER vl - R RN ; iy | 3 1rDess) | ,- sl e
SITEAA-1121 HAUL ROAD(S) 50- 100% 50%] 31-Dec-13 $93,900.00 $62,600.00 5155,300 op $7,828.00 | 7
" STEWCRICE QUARAANT AL 0 : ! SR T o e e Aa0eed [ T e e R e e el o e e e
SITEQ1-2150 SIDEWALK “EXCAVATION 59%| 13-Oct-14 $22,425.00 | - $10,075.00 532,300 oo $975.00 |~
SITEQL-2160 . SIDEWALK - STONE 59%| 13-Oct-14 $27,500.00 $12,400.00 $40,000.00 $1,200.00 {-
SITEQL-2170 SIDEWALK - CONCRETE 68.99%| 20-Oct-24 $110 388, 39 $49,611.11 3150 000,60 $4 77778
o SITEWORK = QUADRANT #3 WATH. PARKING LOT'CUT & 'CONSTRUCTION ., T A S et 1 et DAl d [ e AR e T Slol L LT W
SITEQ3-D990 SURVEY / LAYOUT QUAD #3 100%| 21-Aug-12 21 Aug -13 5124 000.00 $0.00 $174 200 00 $17, 303 3|
SITEQ3-1780 SIDEWALK - EXCAVATION 25%|  18-Dec-14 $6,750.00 $20,250.00 $27,000.00 $1,890.00 |~
SITEQ3-1750 SIDEWALK - STONE 25%| 18-Dec-14 58,375.00 $28,125.00 $37,300.00 $2,625.00 |~
SITEQ3-1760 RESPREAD CRANE ROADS & PADS 5%| 24-Mar-15 5125 oo $2,375.00 ‘ $2,500.00 $125.00 |7
TTSITEWORK s QUADRANT#4 7 '] e o e e e el Al gl po b e s e [ L
SITEQ4-0090 suavsv/ LAouT QUAD rm 100%| 21-Aug-12|  21-Aug-13 $93 00060 50.00 $93,000.00 $23,250.00 |~
SITEQ4-1430 SIDEWALK - EXCAVATION & FINE GRADE 50%] 16-Mar-15 $5,000.00 . $5,000,00 $10,000.00 $5,000.00 |~
SITEQ4-1440 SIDEWALK - STONE 50%| 16-Mar-15 $11,250.00 $11,250.00 $22,500.00 $11,250.00 |~
SITEQ4-1450 STDEWALK - CONCRETE 50%| 18-Mar-15 $82,500.00 $82,500.00 $1.65,000.00 $82,500.00 |7
$ITEQS-1340 RESPREAD CRANE RDS & PADS 5%| 23-Mar-15 $225.00 $2,375.00 52, soo 00 $125.00 |-
T EITEWORK: GUB BUILDING IMPROVEMENTS & - b~ s o ¢ o oo’ & b el 00 e d8Mard3 )y 1% Deetd) ) LA AT T T e A Y e e
SITECUB-0900 SURVEY / LAYOUT CUB IMPROVEMENTS 100%| 19-Mar-13 5-Apr-13 $6,090.00 $0.00 $G 090.00 $1,522.50 |~
SITECUB-1110 6" GV & DRAIN 100% 15-Dec-14|  17-Dec-14 52 500.00 So oo $2,500.00 $2,500.00 [~
» - SITEWORK S HEADWORKS - o0~ St A N 3 e e S e Gupred B T T ] Tt G P e [ g e gt
SITEHW-1000 SURVEY / LAYOUT HEADWORKS (HDLD FOR SPRING 13) So% S-Apr-15 $1 350, 00 51 250 oD $2,500.00 $1,250.00 =
» . OFFSITE WATERMAIN ¥ NWPA CONNECTION TO FENCE ., . P | --1a-Mar-23]: o 31-Ocedd] . o R e B R e e M R AR R '
SITEWM-1000 SURVEY / LA\’OUT DFFSITE WATERMAIN 100% 14-Mar-13 31-Cct-14] 58 700 00 SD 0o $8,700.00 $435.00 |~
SITEWM- 1010 : CONNECT AT METER PIT 100%| 22-May-14]  31-Oct-14 $4,000.00 $0.00 $4,000.00 $1,600.00 |~
. FENCING ™ e o el L e L L T R S12aun=13( e I R A | I D ER T
FENCING - QUADRANT#i(AREAl)' ' IR : . | rar-Novaad) o D e i gt ] i [ i
FQ1A1-1070 GRAVEL INFILL BETWEEN FENCES 95%| 17-Nov-14 $ao 400.00 51 GOD 00 $32,000.00 530 400,00 |-
- FENCING= QUADRANT #1 [AREAZ)-- [0 &7+ "/ - - o ‘ K : T 2a-Noweld[t I RN
FO1A2-1070 GRAVEL INFILL BETWEEN FENCES 95%| 24-Nov-14 . $11,400 00 5500 0o $12,000.00 511 400,00 [~
FQ1A2-1060 ELECI’RICAL & SECURITY ELECTRONICS 30%|  1-Dec-14 $6,000.00 514 000 il $20 D00.00 $5,000.00 [~
- FENGING 5 QUADRANT #2 [AREA 3] . - I T ) N S T R I T
FQ2A3-1000 RED FLAG LAYOUT, DI TRENCH & POST HOLES INSTALL PO 90%| 20-Aug-14 552,650.00 55 830,00 ssa sao 50 $25,250.00 |~
FQ2A3-1030 INSTALL TDP MESH PANEL 60%| 12-Jan-15 $20,700.00 $13,800.00 $34,500.00 $20,700.00 |~
FQ2A3-104G INSTALL UPPER BARBED TAPE 60%| 19-Jan-15 $5,100.00 $3,400.00 $8,500.00 $5,100.00 |”
FQ2A3-1010 INSTALL BOTTOM PANELS 60%|  4-Mar-15 319 800.00 $1a 200.00 $33 000 a0 513 300.00
i FENCING P QUADRANT W2 (AREA 4}, ' ' o S ] 2gnul-a3f o e ] R e R
FO2A4-1000 RED FLAG LAYOUT DIG TRENCH & POST HOLES INSTALL Pc 100%|  25-Jul-i3 9-Mar-15 5234 000.00 so W $234 foo.00 sa 680.00 |~
FO2A4-1018 INSTALL BOTTOM PANELS 100%| 22-Sep-13|  11-Mar-15 $177,500.00 $0.00 $177,500.00 $3,550.00 |~
FQ2A4-1030 INSTALL TOP MESH PANEL 100%] 23-Sep-13]  11-Mar-15 $184,000.00 $0.00 $184,000.00 $3,680.00 |~
FO2A4-106020 INSTALL BURIED CABLE SYSTEM 25%| 25-Mar-15 $2,000,60 56,000.00 sa,ooo.oo $2,000.00 |~
o EENCING & QUADRANT #3 (AREA S) v [ . e NE R I R T R R T [ i
FO3A5-106020 INSTALL BUAED CABLE SYSTEM 95%| 13-Nov-14 $7,600.00 [ $400.00 ss,oco 00 $4,400.00 | T
4" FENCING = QUADRANT #3 [AREA6) EAGLEZONE - "©° I R T YT ] D P AR e I LS A
FO3A6-1000 RED FLAG LAYOUT DI TRENCH & POST HDLES INSTI\LL rg 90%|  10-Jul-13 $75,050.00 $8,450.00 $a4 500,00 $16,500.00 [~
FQO3A6-106020 INSTALL BURIED CABLE SYSTEM 95%|  4-Nov-14 $7,600.00 5400.00 $8,000.00 $4,400.00 |
* i FENCING = QUADRANT #4 (AREA 7) EAGLEZONE ' - | B : . e gulag) L L L : ' - ' : o
FQ3A7-1000 [RED FLAG, LAYOUT, DiG TRENCH & POST HOLES, INSTALL PQ 100% 8-juk13 6-Dec-14 $84,500.00 $0.00 $84,500.00 $33,800.00 |~
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SCI PHOENIX ' AP#32 [MARCH 2015) D0 03-31.2015

FQ3A7-1010 INSTALL BOTTOM PANELS 98,02%|  20-Jul-13 $62,733.33 $1,256.67 $64,000.00 §24,333.33 |-
FQ3A7-1030 INSTALL TOP MESH PANEL 98%| 1-Sep-13 $66,150.00 $1,350,00 $67,500.00 $25,650,00 |—
FQIA7-1040 INSTALL UPPER BARBEDTAPE 00%|  14-Nov-13 $14 400.00 51 00,00 $16,000.00 $4,800.00 |~
L FENGING 2 QUADRANT #4 (AREAB) - Lo .00 v L : L, R BV A e - e T R AR
FOQ4AS-1010 TNSTALL BOTTOM FANELS 98%] 12-Jun-13 5173,955 16 $3,543 I $177,500.00 $6,16 |~
FOAA8-103C INSTALLTOP MESH PANEL 08.01%|  17-Jun-13 $180,330.95 $3,669.05 $124,000.00 $10.95 [~
FQAAB-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 98.02%|  4-Jun-14 36,371.35 $128.65 $6,500.00 41,35 |°
FQAAB-1070 GRAVEL INFILL BETWEEN FENCES 05%|  5-Jan-15 $30,400.00 $1,600,00 $32,000.00 $30,400.00 |-
FQAAB-10E0 INSTALL BOTTOM BARBED TAPE 80%| 12-Jan-15 $57,200.00 514 300.00 $71,500.00 $57,200.00 1~
T FENCING.: CLUADRANT HVSP (AREASI EAGLEZONE - © -~ » oo 't W Tt e - T dr-odbad]l neNov-1al T T ) et T P B
FVSPAS-1080 INSTALL VEHICLE CATES 100%|_17-Ocv-14 6-Nov-14 $164,500.00 so 00 $164,500.00 $164,500.00 |~
FVSPAS-1090 INSTALL CRASH RATED GATES 100%]  17-Oct-14 B-Nov-14 $153,500.00 $0.00 $153,500.00 $153,500.00 |~
5 FENGING 3 INTERIGR ot i L ; ANV ot | e bt |t e | L et [ TR e
FENCING « QUABRANT #1 (AREA 1) !NTERIO R o o L e e P O = B i R R R
FQLAZINT-1030 INSTALLTOP MESH PANEL 100%|  14-Nov-14|  26-Nov-14 $46,000.00 $0.00 $46,000.00 $2,300.00 |-
FOLALINT-1010 INSTALL BOTTOM PANELS 100%[ 14-Nov-14|  25-Nov-14 $44,500.00 50,00 $44,500.00 $2,225.00 |©
FOIALINT-106010 INSTALL SLIDE GATES 100%| 1-Dec-14 4-Dec-14 $5,000.00 $0.00 $5,000.00 $2,500.00 |~
FQLALINT-106020 INSTALL $WING GATES 100%|  26-Jan-15 30-Jan-15 $4,000,00 $0.00 $4,000.00 $400.00 [+
ot FENCING, -, QUADRANT #1 {AREA 2) INTERIOR ~ - © - - o T o e o aeNevta] b aMarasl e Ly Tl S :
FOIAZINT-1010 ‘ INSTALL EOTTOM PANELS 100%| 14-Nov-14 1-Dec-14 $38,500.00 $0.00 $38,500.00 $1,525.00 |-
FOQIA2INT-1030 INSTALL TOP MESH PANEL 100%| 14-Nov-14 1-Dec-14 $37,000.00 50.00 $37,000.00 $1,850.00 |~
FQLAINT-106010 INSTALL SLIDE GATES 100%|  9-Dec-24|  12-Dec14 $5,000.00 $0.00 $5,000.00 $500.00 [~
FOIA2INT-106020 INSTALL SWING GATES 100%| 29-Dec-14 2-Jan-15 54,000.00 50.00 $4,000.00 $800.00 |~
FQLAZINT-1040 INSTALL UPPER BARBED TAPE 100%| 20-Jan-13|  17-Mar-15 $10,500.00 $0.00 $10,500.00 $1,050.00 |-
FOLAZINT-105C WELD NUTS & 30LTS, INSTALL CORNER GUARDS 100%|  2-Feb-ds|  13-Feb-13 _53,000.00 so oo $3,000.00 $600.00 |~
FENCING = QUADRANT, 2 (AREA ) INTERIOR © * - © R T ER e e T e e W e I S v
FO2A3INT-100C [RED FLAG, LAYOUT, DFGTRENCH&POST HOLES INSTAL PO 10%|  8-Dec-14 51,700.00 515 300, oo $17,000.00 $1,700,00 |~
ELECTRIGAL DUCTBANKS & [SUBSTATION PCI51?3) R T | T Ay - R T P
r;‘i:. DUCTEANKS/ SITE ELEGTRICAL: QUADRANT HE '~ o o L e [ Lyl ] IR N ‘ i et ot
ESITEQ1-1120 INSTALL SITE LIGHTS s0%|  1-Moy-14 $10,000.00 $10,000.00 sza DGO il $2,000.00 |
ESITEQL-1040 PULL TELECOM WIRES - QUAD 1 95%!  2-Feb-15 $16,625.00 $875.00 $17,500.00 $15,625.00 [~
ESITEQ1-101060 FIBER OFTIC TERMINIATION /TESTING 50%| 9-Mor-15 $1,500.00 $1 sco 00 $3,000.00 51 500 00 |~
T DUCTBANKS/ SITE ELECTRICAL QUADRANT #2- . R I B T Y e L e N R e I G
ESITEQ2-2120 INSTALL SITE LIGHTS 50%)  1-Jun-14 $10,000.00 sm 00050 szo 000, o0 sz 20000~
ESITEQ2-2080 PULL 8 TERMINATE 600V CABLES - QUAD #2 100%] 10-Nov-14]  30-Mar-15 $8,000-00 30.00 $9,000.00 $1,350.00 |~
ESITEQ2-201040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 75%|  1-Dec-14 $19,125.00 $6,375.00 $25,500.00 $6,375.00 |~
ESITEQZ-2040 PULLTELECDM WIRES - QUAD 2 50%| 2-Mar-15 $8,750.00 $8,750.00 $17,500.00 $8,750.00 |~
- DUCTBANKS/ SITE ELEGTRICAL : QUADRANT #3." o L o e e eMaya] s T e e T N
ESITEQ3-3120 INSTALL STTE LIGHTS 50%;  1-May-14 $10,000.00 $10,000.00 $20,000.00 $2,000.00 |-
ESITEQ3-3040 PULL TELECOM WIRES - QUAD 3 50%!  9-Sep-14 $8,750.00 $8,750.00 $17,500.00 $8,750.00 |~
ESITEQ3-301040 INSTALL PERIMETER FENCE FIBER OPT!C CABLING 75%!  1-Dec-14 $19,125.00 $6,375.00 525,500.00 $6,375.00 |~
ESITEQ3-301030 INSTALL PERIMETER FENCE SECURITY WIRE 50%| 27-mar-15 sa 050 00 $450.00 $4,500.00 $4,050.00 |-
t. DUCTBANKS/ SITE ELECTRICAL « QUADRANT #4 . j . I R S T T T T RO :
ESITEQ4-4120 INSTALL SITE LUIGHTS 50%|  1-May-14 510 ooo 00 $10,000.00 $20,000.00 $2,000.00 | -
ESITEQ4-4080 PULL & TERMINATE 500V CABLES - QUAD #4 100%| 30-Sep-14|  20-Mar-15 $9,000.00 $0.00 $9,000,00 $1,350.00 |-
ESITEQ4-401030 INSTALL PERIMETER FENCE SECURITY WIRE 90%|  4-Oct-14 $4,050.00 $450.00 $4,500.00 $2,150.00
ESITEQ4-401.040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 75%| 15-Dec-14 $19,125.00 56,375.00 $25,500.00 $6,375.00 =
ESITEQ4-4040 PULL TELECOM WIRES - QUAD 4 40%| 23-Mar-15 37 000.0C 510 500 0 517 500,00 $7,000.00 |~
v~ DUCTBANKS/ SITE ELECTRICAL'- FTU / HEADWORKS / WAREHOUSE /FIREPUMP . .. . ¢ I R B I P I R R o T e T
ESITEQ5-512000 [INSTALL SITE LIGHTS 50%]  1-Aug-14 542 500 00 542 500 0 sss ono [ $8,500.00 |~
' SUPPORT BUILDING 4 2 ZONE H (FOOD SERVICES) - S : I S FEVEET BRI e T
HSUPP-144010 PULL SECURITY WIRES 50%|  27-Feb-15 $3,317.50 sa 317 50 $7 535 00 $2,290.50 |~
HSUPP-1450 T—’ULL COMMUNTCATION wmss 10%|  2-Mar-1% $1,650.00 $14,850.00 $16,500.00 $1,650.00 |7
"+ KITCHEN R T N :.' ' e . AR S R 19“AUE‘14 [l I B R ; T T ".'4.\'.‘, - 4..‘:‘ " R -
HSUPP-2010 FRAME KITCHEN CEILING 100%] 19-Aug-14]  22-Dec-14 $14,000.00 $0.00 $14,000.00 $140.00 |

20F17




SCIPHOENIX APH32 {(MARCH 2015) UL 03-31-201%

HSUPP-2060 PRIME AND FIRST COAT PAINT CEILING 55%{ 24-Feb-15 $10,925.00 $575.00 $11,500.00 $575.00 |~
HSUPP-2070 MECHANICAL TRIM KITCHEN 20%|  3-Mar-15 $2,600.00 $10,400.00 $13,000,00 £2,500,00 |-
HSUPP-2100 INSTALL KITCHEN FLOORING 75%, §-Mar-15 sa 525.00 52,875.00 $11,500.00 $8,625.00 |~
-DINING ROOMS Eialel ondt e e T T e e R R R T A ZNoWd] F e e [ . ; : AR
HSUPP-337000 : TNSTALLDOORS DEI'ENTION 5% 12-Nov-14 314725 oo $775.00 $15,500.00 $775.00 | —
HSUPPORTBUILDING 44 ZONE G (FOCD SERVICES) R e e AR S et o [ 30-0ctadd ok A 1 ! R el I TR e T e
GSUPP-1430 PULL BRANCH WtREs BM 24-Jan-15 $19 200 [i] $4,800.00 $24,000,00 $14,400.00 | ..
G5UPP-1440 PULL FIRE ALARM WIRES 40%| 13-Mar-15 $3,400.00 $5,100.00 58,500.00 $3,400.00 |~
GSUPP-144010 PULL SECURITY WIRES 50%| 1§-Mar-15 $3,81.7.50 $3,817.50 47,635.00 $3,817.50 |~
GSUPP-1450 PULL COMMUNICATION WIRES 10%| 20-Mar-15 $1 650.00 - 514 350 9] 516 500 oo $1,650.00 |
S KITCHEN oo i RN ] L R T R - i ] el IR S e e R S
GSUPP-2030 ABOVE CEILING INSPECTIONS o0%|  18-Feb-15 sG 300.00 $7oo 0o 57 000, 0% $4,550.00 [~
GSUPP-2040 INSTALL DRYWALL CEILING 50%| 23-Feb-15 $11,500.00 $11,500.00 $23,000.00 $9,200,00 |~
GSUPP-2050 TAPE AND FINISH DRYWALL CEILING 40%| 23-Mar-15 $6,600.00 $9,500,00 515 500 00 46,600.00 [~
L DINING ROOMS 300 o o L e B R R ot e | 7,30-OctlA] v 2aMapds] s T e o o T e e | e e T
GSUPP-3060 INSTALL GLASS 100%| 30-Oct-14 3-Dec-14 $2,865.00 $0.00 sz 865.00 $859.50 [~
GSLPP-337000 INSTALL DOORS DEFENTWON 100%|  22-Nov-14 2-Mar-15 $15,500.00 $0.00 515 500 oo $3,875.00 |~
+'SUPPORT BUILDING 2 < ZONE F (INFIRMARY) " - : L | T o ra0aDeedB] o T TR BT R R R
FSUPP-1420 MECHANICAL DROPSTHROUGH CEILING - 75%| 20-Dec-13 $5,250.00 $1,750,00 37 coo 00 $3,150.00 |~
FSUPP-1440 PRIME AND FIRST COAT PAINT 75%  20-Oct-14 $7,875.00 $2,625.00 $10,500.00 $1,575.00 |-
FSUPP-1410 INSTALL CEILING GRID B5%| 25-Nowv-14 $5,100.00 $900,00 $6,000.00 54,800.00 |-~
FSUPP-125010 INSTALL CABLE TRAY 100%| 28-Dec-14 2-Mar-15 $10,500.00 $0.00 $10,500.00 $315.00 |~
FSUPP-1370 HANG DRYWALL - WALLS 100% 7-Jan-18]  11-Mar-15 £7,000.00 $0.00 57,000.00 5140.87 [~
FSUPP-1422 PLUMBING DROPS THROUGH CEILING 50%|  2-Feb-15 52,250.00 52,250.00 $4,£00.00 $1,350.00 [~
FSUPP-164010 PULL SECURITY WIRES 50%)| 16-Feb-15 $4,581.00 $3,054,00 $7,635.00 $763.50 |"
FSUPP-1380 TAPEAND FINISH DRYWALL - WALLS 100%| 23-Feb-15|  13-Mar-15 $11,500.00 $0.00 $11,500.00 $6,900.00 |~
ESLIPP-1356 JNSTALL COMPOSITE CEILINGS 50-100% 50%| 16-Mar-15 $6,400.00 $600.00 $6,000,00 $5,400.00 |~
FSUPP-1630 PULL BRANCH WIRES 50%| 16-Mar-15 $12,000.00 $12 000.00 $24,000.00 $12,000.00 [~
- SUPPORT-BUILDING 3 + ZONE E [CLINIC) [ L : N 12-Nov-14 I P A R S L
ESUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL ] BO%| 12-Nov-14 $11,200.00 57 soo 00 $14,000.00 $4,200,00 |~
ESUPP-1640 PULL FIRE ALARM WIRES 40%| 16-Mar-15 £3,400.00 55,100.00 58,500.00 $3,400.00 |~
ESUPP-164010 PULL SECURITY WIRES 10%|  16-Mar-15 $763.50 $6,871.50 $7,635.00 $763.50 [~
ESUPP-1630 PULL BRANCH WIRES ' 50%| 23-Mar-15 $12,000.00 S1z 000.00 $24,000.00 $12,000.00 {7
' SUPPORT BUILDING 2 = ZONE D (WEST VISITATION) R I N B Y e T O It E et A UL A T U] VA M B MG e S
SUPP-121020 . CAULK PRECAST 95%|  5-May-14 $4,275.00 szzs oo $4,500.00 $225.00 | -
DSUPP-135010 INSTALL CMU WALLS 100%]  3-Scp-14|  31-Mar-15 $56,500.00 $0.00 $56,500.00 $1,131.81 | =
DSUPP-1620 PULL FEEDER CABLES 100%|  4-Feb-15|  23-Mar-15 $24,000.00 50.00 524,000,080 §1,200.00 -~
DSUPP-1440 PRIME AND FIRST COAT PAINT 50%| 17-Feb-15 $6,250.00 56,250.00 $12,500.00 $2,500.00 |~
DSUUPP-1650 PULL COMMUNICATION WIRES B0%| 9-Mar-15 $13,200.00 $3,300.00 $16,500,00 $13,200,00
DSUPP-129021 INSTALL SLIDERS 15%| 13-Mar-15 $3,825.00 521 675, 00 $25,500.00 $3,825.00 =
"~ SUPPORT BUILEING 2 : ZONE C {EAST VISITATION) I B I v 1a-Octe13|. - P D R
CSUPP-1300 INSTALL FIRST COARSE CMU WALIS 100%; 14-Oct-13[  10-Dec-14 $48,500.00 so o3t $48,500.00 $959.90 |-
CSUPP-1310 DRILL AND DOWEL FOR MU WALLS 100%] 14-Oct-13[  11-Dec-14 $36,000.00 $0.00 $36,000.00 $725.00 |-
CSUPP-1600 INSTALL WALL ELECTRIEAL CONDUITS 100%| 14-Oct-13]  26-mar-15 $24,000.00 $0.00 $24,000.00 $480.00 |~
CSUPP-135010 INSTALL CMU WALLS 100%|  3-Sep-14|  31-Mar-15 $56,500.00 50.00 $56,500.00 $1,131.81 |~
CSUPP-1440 PRIME AND FIRST COAT PAINT 50%| 20-Feb-15 $5,250.00 $6,250,00 $12,500.00 | $2,500.00 |~
2 5UPPORTBUILDING 2 & ZONE D/C (MASTER CONTROL} B I T R N B ) N [T '
CENTRAL-3020 [PRIME AND FIRST COAT PAINT 650%| 23-Mar-15 $12,600.00 $8,400.00 $21,000,00 $12,600.00 |~
£5UPPORT BUILDING 1 - ZONE B [VISITOR STAGING) ] . . [ ddprde] o T T EEEEDE i
B5UPP-121020 CAULK PRECAST o5%| 11-Apr-14 $4,275.00 $225.00 $4,500.00 $450.00 [~
BSUPP-1650 . PULL COMMUNICATION WIRES B0%) 1-Jul-14 $13,200.00 $3,300.00 $16,500.00 $1.1,550.00 |~
BSUFP-1440 PRIME AND FIRST COAT PAINT 55%| 13-Oct-14 $4,225.00 52,275.00 $6,500.00 $2,900.00 |~
BSUPP-1250 INSTALL OVERHEAD ELECTRICAL 40%!  29-jan-15 $2,600.00 $3,900.00 $6,500.00 $1,300.00 |~
BSUPP-1260 INSTALL QVERHEAD SECURITY 60%| 15-Jan-15 $18,600.00 $12,400.00 $31,000.00 $12,400,00 |~
BSUPP-125010 INSTALL CABLE TRAY 100%| 13-Mar-15|  20-Mar-15 $10,500.00 $0,00 $10,500.00 $10,500.00 [~
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wsUPPORT BUILDING 4.5 ZONE A [ADMINZINTAKE) w80 e 0 e e 2 B - el e U Bt e T e e R Sk
ASUPP-122110 iNSULATE DUCT WORI( B 08%| 18-Aug-l4 $2,940,00 560 00 $3,000.00 $60.00
ASUPP-1405 PRIME AND FIRST COAT PAINT 75%| 20-Oct-14 $12,375.00 $4,125.00 $15,500.00 $5,775.00 |-
ASUPP-1355 INSTALL COMPOSITE CEILINGS - 90%| 28-Nov-i4 $8,550.00 $930.00 $9,500.00 $2,850.00 |~
ASUPP-1250 INSTALL OVERHEAD ELECTRICAL 50% 23-Jan-15 $8,250.00 $8,250.00 $16,500.00 $4,125.00 |7
ASUPP-1260 INSTALL DVERHEAD SECURITY 50%| 23-Jan-15 $40,750.00 $40,750.00 $81,500.00 ) $20,375.00 |~
ASUPP-129020 . INSTALL SLIDERS 75%] 16-Feb-15 $19,125.00 $6,375.00 $25,500.00 $6,375.00 |7
ASUPP-125010 INSTALL CABLE TRAY . 100%| 13-Mar-15 20-Mar-15 5$10,500.00 50,00 $10,500,00 $10,500.00 |~

1-HOUSING UNIT.O [TYPE | LBJI-‘?,D) (L3 Ai) ENEEr : Degid] - " o . I RS R N T I B T

A ALLAREAS. AT A L e ] e s BeDedeld o e R = i
13A1-5355 DEVECES FlRE ALARM 90% 3 [ec-14 $4,950.00 5550.00 $5,500.00 $1,100.00 |~
13A1-5357 DEVICES - TELECOM 100%| 28-Mar-15 $7,500.00 $0.00 $7,500.00 $7,500.00 [~

"HDUSINGUMTE[TYPELB 20)([.3 AZ) o ; L L S e nr Gebun=la), R R T B A o - .

i AREA 2L 50 " : . j o C4Ded-14 |5 e it R . R R ] ]
1.3A2- 2380180 AREAZ DEVlCES TELECOM 95% 4-Dec-14 $3,800.00 $200.00 $4,000.00 $800.00 | »

. P L D e g e ] i ADedidd R R N R L e T
12A2-338630 AREAS DEVICES TELECOM 4-Dec-14 $3,800.00 szoc.oo $4,000.00 $£00.00 [~

SAREA A R B R B A S Sl R ] R : R
L3AZ2-4380170 AREA4 DEVICES TELECOM 4-Be¢-14 $3,800.00 5200 DD $4,000.00 5800 0o |~

o AREA T L A e e e T I T R T I
13A2-534021 INSTALL PIPE / RGUGH MECHANICAL- REFHIGERANT 8-jun-14 $3,600.00 5400 Do 54,000.00 5?00 00 |~
1342-5400 INSTALL ALL SECURITY EQUIPMENT 1-Dec-14 $12,350 00 $650.00 $13, 000 00 $1,950.00 [~

L i“ALL AREAS! : TR L R : T N T T o e e S (TR Ut RS R B N e
L3A2-5358 NEVICES - ELECTRICAL 50%| 22-Qct-14 $7 650 Q0 $850.00 SB S00. DO $1,700.00 |=
L3A2-5356 DEVICES - FIRE ALARM 55%| 10-Dec-l14 $5,225.00 $275.00 $5,500.00 $1,375.00 [~
13A2-5357 DEVICES - TELECOM 100% Z-Mar-15 A-Mar-15 57,500.00 $0.00 $7,500.00 $7,500.00 |~
1.342-5390 INSTALL MILLWORK - ALL AREAS 75%  12-Mar-15 $5,250.00 $1,750.00 $7,000.00 $5,250.00 [T
L3AZ-5380 INSTALL CEILING TILE - ALL AREAS . 20%| 30-Mar-15 $2,300.00 $9,200.00 $11,500.00 $2,300.00 [~

i HOUSING, UNITF(TYPELB ZD) (La OB " e T ] T D L R ot :

L AREAT 0 oy . e e e eesepaa o e e T o] . HELT
{3A3-138650 AREA 1 LIGHT FIXTURES 100%| 16-Sep-14 2-Feb-15 54,000,00 $0.00 54,000.00 $400.00 |~
13A3-138630 AREA 1 DEVICES - TELECOM 95% §-Dac-14 $3,800.00 $2.00 00 54 000. OO $800.00

G AREA2Y N N s : o Trean-Deeta] sty e e L e B R B B S
1.3A3-2380180 AREA 2 DEVICES - TELECOM 95%| 10-Dec-14 $3,800.00 5200 DO 34, DUD 00 $800.00 |~
L3A3-2383170 AREA Z DEV!CES FIRE ALARM 95%| 10-Dec-14 $3,800.00 $0.00 $4,000.00 $1 000 oo |~

FUTAREA S T R B ] ) R P T T T P R Rl Rt LR I I
L3A3-313002 . SWING DOORS 85,14%! 4-Dec-14 $2,725.73 $139.27 $2,265.00 SS?G 98 |~
L3A3-338630 AREA 3 DEVICES - TELECOM 95% g-Dec-14 $3,800.00 $0.00 $4,000.00 $800.00 |~
13A3-329010 INSTALL ALL HARDWARE 95%|  8-Dec-14 $2,850.00 $150.00 $3,000.00 $600.00 |

GEAREA AL e e e S e il Rl R A T RS Rt S P
13A3-4370 OVERHEAD / DAYROOM MECHANICAL 100%| 10-Dec-13 16-Feb-15 $69,000.00 50.00 $69,000.00 $3,450.00 |-
L3A3-43801.70 AREA4DEVICES TELECOM 95% 8-Dec-14 53,800.00 50.00 $4,000.00 s800,00 [~

L AREAS. - L e L . e e2reAugdd) e s ] e g R BEE I R
L3A3-534021 INSTALLPIPE/ROUGH MECHANICAL - REFRIGERANT 90%| 27-Aug-14| $3,600.00 5400.00 $4,000.00 $200.00 |-
L3A3-5354 AREA 5 CABLE - TELECOM 100%|  1-Dec-14 2-Feb-15 $8,500.00 50.00 $8,500.00 $425.00 |-
L3A3-5400 INSTALL ALL SECURITY EQUIPMENT : 0| 8-Dec-14 511 700 0o $1,300.00 $13 000, 00 $1,300.00 (=

ALLAREAS - . o ' o | [aMaras| o T T e [ e L] e e
L3A3-5356 DEVICES - FIRE ALARM 90%| 13-Mar-15 i 54 950 00 $550.00 55 500.00 $4,950.00 |~
L3A3-5357 DEVICES - TELECOM 100%| 13-Mar-15 17-Mar-15 $7,500.00 50.00 57,500.00 $7,500.00 |7
L3A3-5300 INSTALL MILLWORK - ALL AREAS 75%{ 16-Mar-15 $5,250.00 $1,750.00 $7 000, UO $5,250.00 [~

' HOUS!NGUNITB(‘I‘YPELSHLS 1) - R L IR R I e N R A S T ‘ T PoE T

LAREAL v o i . R T 2a-tenes ) RS R e ‘ T i L .
15C1- 133540 AREA 2. DEVICES - SECURITY 00% 22-Jan-15 $3,600.00 $400.00 $4,000.DG 5800.00 [
L5C1-138440 MREA 1 CABLE - SECURITY 95% 12-Jan-15 59,523.75 550125 510,025.00 $1,002.50 |~
L5C1-238410 AREA 1 CABLE - POWER/LTG o5% 2-Feb-15 $9,523,75 5501.25 $10,025.00 $7,518.75 |~
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15C1-138420 AREA 1 CABLE - FIRE ALARM §5%|  5-Feb-15 $9,975.00 $525.00 $10,500.00 $4,725.00 |~
L5C1-1310 INSTALL GLASS 75%|  2-Mar-15 $14,355.00 $4,785.00 $19,140.00 $14,355.00 |=
15C1-138430 AREA 1 CABLE - TELECOM 100%| 16-Mar-15|  20-Mar-15 $10,500.00 £0.00 $10,500.00 $10,500.00 |~
15C1-138630 AREA 1 DEVICES TELECOM 80%| 20-Mar-15 $3,200.00 $aoo 00 $4,000,00 $3,200.00 [~
5 TAREA 2T i L Lo B AR e | T e ; - ‘ R R R
15C1-2400 OVERHEAD / DAYROOM SECURETY 90%| 23-Jan-14 $28,350.00 53 150. 00 $31,500.00 $1,575.00 | -
1.5C1-2380 OVERHEAD / DAYROOM - ELECTRICAL 95%| 23-Jan-14 $26,125.00 $1,375.00 $27,500.00 £1,375.00 |-
L5C1-2380190 AREA 2 DEVICES - SECURITY 90%|  22-Jan-15 $3,600.00 $400.00 $4,000.00 $800.00 |-
L5C1-2380140 AREA 2 CABLE - SECURITY 95%]  22-fan-15 $9,523.75 $501.25 $10,025.00 $1,002.50 |~
15C1-2380110 AREA, 2 CABLE - POWER/LTE §5%|  2-Feb-15 $9,523.75 $501.25 $10,025.00 $7,51B.75 [~
15¢1-238017C AREA 2 DEVICES - FIRE ALARM 20%|  2-Feb-15 $800.00 $3,200.00 54,000.00 $800.00 |~
L5C1-2380120 AREA 2 CABLE - FIRE ALARM o5%|  5-Feb-15 $9,975.00 $525.00 $10,500,00 $4,725.00 |~
15¢1-2310 INSTALL GLASS 75%|  3-Mar-15 $14,355.00 $4,785.00 $19,1.40.00 $14,355.00 |=
L5C1-2380130 AREA 2 CABLE - TELECOM 100%| 16-Mar-15]  20-Mar-15 $10,500,00 $0.00 $10,500.00 $10,500.00 [~
L5C1- 2380180 AREAZ DEVICES TELECOM 80%| 20-Mar-15 $3,200.00 $800.00 $4,000.00 $3,200.00 |~
CUAREA3 A e : L : L . I P E R L . D ot R R e K o
L5C1- 3400 OVERHEAD/ DAYRODM SECURITY 95%] 23-lan-14 $29,925.00 $1,575.00 531 00.00 $2,150.00 |—
15(1-340018 IMSTALL 2ND LEVEL ELECTRICAL CONCUIT 100%| 15-Sep-14|  13-Mar-15 $23,000,00 $0.00 $23,000.00 $1,150.00 [~
L5C1-340020 (NSTALL 2ND LEVEL FA SYSTEN CONDUIT 100%| 15-5ep-14[  13-mar-15 $23,000.00 $0.00 $23,000.00 $1,150.00 |~
L5C1-338440 AREA 3 CABLE - SECURITY 95%  22-Jan-15 59,523,75 $501,25 $10,025.00 $1,002.50 |~
1L5C1-338640 AREA 3 DEVICES - SECURITY 90%|  22-Jan-15 $3,500.00 $400.00 $4,000.00 $800.00 [~
L5C1-338410 AREA 3 CABLE - POWER/LTG 90%|  2-Feb-15 $9,022.50 $1,002.50 $10,025.00 $7,017.50 |~
L5C1-328420 AREA 3 CABLE - FIRE ALARM 95%|  2-Feb-15 $9,875,00 $525.00 $10,500.00 $7,875.00 [—
1501-338430 AREA 3 CABLE - TELECOM 95%| 17-Mar-15 $9,575.00 $525.00 $10,500.00 59,975.00 |~
LSC1-3385630 AREA 3 DEVICES - TELECOM 80%| 23-Mar-15 $3,200.00 $800.00 54,000.00 $3,200,00 |~
o AREAL L . .o N ©on e 234dan1d IR AR DTSR i PR
L5C1-4400 OVERHEAD / DAYROOM - SECURITY 95%|  23-Jan-14 $26,925.00 $1,575.00 $31,500.00 $3,150.00 | —
L5C1-4380 OVERHEAD / DAYROOM - ELECTRICAL 95%|  23-Jan-14 $26,125.00 $1,375.00 $27,500.00 $1,375.00 |~
L5C1-4200 PLUNBING CHASE - FIRE PROTECTION 95%|  1-May-14 315,675.00 $825.00 $16,500.00 $825.00 |~
L5C1-4170 JNSTALL PLENUM DOMESTIC 95%!  29-juk14 $32,300.00 $1,700.00 $34,000.00 $1,700.00 |=—
L5C1-4380180 AREA 4 DEVICES - SECURITY $0%|  22-Jan<15 $3,600.00 $400.00 $4,200.00 $600.00 |-
L5C1-4380100 AREA 4 CABLE - POWER/LTG 95%|  2-Feb-15 $8,523.75 $501.25 $10,025.00 $7,518.75 |~
L5C1-4380110 AREA 4 CABLE - FIRE ALARM 95%|  9-Feb-15 $9,975.00 $525,00 $10,500.00 $4,725.00 1=
15C1-4380220 AREA 4 CABLE - TELECOM §5%  17-Mar-15 $9,875.00 3525.00 $10,500.00 $9,975.00 b=
15€1-4380170 AREA 4 DEVICES - TELECOM 30%| 23-Mar-15 $3,200.00 $800.00 54 000 00 $3,200.00 [~
~UAREAS . o . . ) a3sdansdd) A o R ' : L
L5C1-535000 AREA 5 CONDUIT - POWER/LTG 100%|  23-Jan-14|  13-Mar-15 $23,000.00 50.00 523,000 0o $1,150.00 |
L5C1-535010 AREA § CONDUIT - FIRE ALARM 100%| 23-Jan-14|  13-Mar-15 $23,000.00 $0.00 $23,000.00 $2,300.00 |~
L5C1-535020 AREA 5 CONDUIT - TELECOM 100%| 23-Jan-14|  13-Mar-15 $23,000.00 50.00 523,000.00 $2,300,00 |~
L5C1-535030 AREA 5 CONDUIT - SECURITY 100%| 23-Jan-14]  13-Mar-15 $23,000.00 50.00 $23,000.00 $2,300.00 |-
L5C1-5353 AREA § CABLE - FIRE ALARM 90% 1-Jul-14 $7,650,00 $850,00 $8,500.00 $1,275.00 |~
15C1-5354 AREA 5 CABLE - TELECOM 95% 1-Jul-14 48,075.00 $425.00 $8,500.00 $3,400.00 |==
15C1-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 95%|  1.Dec-14 $41,325.00 $2,175.00 $43,500.00 $2,175.00 |-
LSC1-5250 PRIME/ FIRST COAT PAINT 100%; 15-Dec-24 13-Mar-15 $11,500.00 $0.00 $12,500.00 $5,175.00 |~
15C1-5270 INSTALL CEILING GRID 75%|  2-Mar-15 58,625.00 $2,875.00 $11,500.00 $8,525.00 |-
15¢€1-5210 INSTALL SECOND FLOOR DOCR FRAMES (FRAME INSTALL AF 20%|  2-Mar-15 52,196.00 $8,784.00 $10,980.00 $2,156.00 |-
L§C1-5400 INSTALL ALL SECURITY EQUIPMENT 25%| 27-Mar-15 sa 250.00 $5,750.00 $13 000.00 $3,250.00 {~
v ALL AREAS ! . L e el dejubedaler o ] e, o e, U R
L5C1-5357 Devrces TELECOM 80% 1-jul-14 ss 000 00 51,500.00 $7 500. % $1,875.00 |=
15C1-5340 FINAL TRIM - MECHANICAL / GRDs 15%| 15-Dec-14 $1,250.00 $7,650.00 $9,000.00 $1,350.00 |~
L5C1-536100 ENERGIZE - PERMANENT POWER 30% E-Feb-15 $2,400.00 5600.00 $3,000.00 $2,400.00
~ HoUsiNg ummmpg L5} (L5uc2 - T ; R e o ‘ L I ST
CUAREA L L S ; B 9-Janeds| L S [ R R R TR
L5C2- 135440 AREA 1 CABLE - SECURITY 95% 5-Jan-15 $5,523.75 5501,25 $10,025.00 $2,506.25 | o=
15C2-138640 AREA 1 DEVICES - SECURITY op%|  12-Jan-15 $3,600.00 $400,00 $4,000.00 $800.00 [
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DD 03-31-2015

$CI PHOENIX APH32Z (MARCH 2015)
15C2-138620 AREA 1 GEVICES - FIRE ALARM 80%]| 16-Mar-15 $3,200.00 $800.00 54,000.00 $3,200.00 |~
1.5C2-138410 AREA 1 CASLE - POWER/LTG §5%| 16-Mar-15 58,523.75 $501.25 $10,025.00 $9,523,75 |~
15C2-138430 AREA 1 CABLE - TELECOM 05%| 15-Mar-15 $9,875.00 $525.00 $10,500.00 $9,575.00 |-
L5¢2-138630 AREA 1 DEVICES TELECOM 80%| 20-Mar-15 33 200.00 $800.00 $4,000.00 $2,200.00 |~

CAREAR N T Do : e : R T R - : T TR ST i T —
L5¢2-2200 PLUMBING CHASE TRE PROTECI‘WON 95%|  1-Apr-14 529 925 00 $1,575.00 $31,500.00 $1,575.00 [~
L5£2-260010 INSTALL INSULATION - MECHANMICAL SYSTEMS - AREA 2 90% 2-0ct-14 $2,700.00 $300.00 §3,000.00 $150.00 —
15¢2-2380120 AREA 2 CABLE - FIRE ALARM 95%|  3-Nov-14 $9,975.00 $525.00 $10,500.00 $1,050.00 1=
15(2-2380140 AREA, 2 CABLE - SECURITY 90% 9-Jan-15 $9,022.50 $1,002.50 $10,025.00 $501.25 |-
15C2-2380180 AREA 2 BEVICES - SECURTTY 90%| 12-Jan-15 $3,600.00 $400.00 $4,000.00 $800.00 -
L5C2-2380110 AREA 2 CABLE - POWER/LTG 95%| 16-Mar-15 $9,523.75 £501.25 $10,025.00 $9,523,75 |-~
L5(2-2380130 AREA 2 CABLE - TELECOM 95% 16-Mar-15 $5,675.00 $525.00 $10,500.00 $9,975.00 |
L5C2- 2330130 AREA 2 DEVICES -TELECOM 80%| 20-Mar-15 $3,200.00 $800.00 54 000 00 $3,200.00 I~

_IAREA'S . L I CRApRAA] i, ] T Lt : | e
L5C2-3200 PLUMBFNG CHASE F1RE PHOTECHON 1-Apr-14 529 525.00 $1,575.00 531,500 00 $1,575.00 |~
L5C2-338420 AREA 3 CABLE - TIRE ALARM 95%|  3-Nov-14 $9,975.00 $525.00 $10,500.00 $2,100.00 |~
L5C2-338440 AREA 3 CABLE - SECURITY 95% g-Jan-15 $9,523.75 $501.25 $10,025.00 $1,002.50 |~
15C2-338640 AREA 3 DEVICES - SECURITY 90%| 124Jan-15 $3,600,00 5400.00 $4,000.00 $800,00 [~
L5¢2-338410 AREA 3 CABLE - POWER/LTG 95%|  2-Mar-15 $9,523.75 $0.00 $10,025.00 $5,523.75 |-
1502-338430 AREA 3 CABLE - TELECOM 95%| 16-Mar-15 $9,975.00 $525.00 $10,500.00 $9,875.00 =
15¢2-319020 PIPE 1D, VALVE TAGS, & INSULATION 50%| 18-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |~
L5C2-338630 AREA 3 DEVICES TELECOM £0%| 20-Mar-15 $3,200.00 $200.00 54 aan 00 $3,200.00 |~

L AREA 4 . L L ashpraal s e Ll IR
L5C2-4200 PLUMBING CHASE FIRE PHOTECTION 95%|  4-Apr-14 529,525.00 $1,575.00 531 500.00 $1,575.00 |—
L5¢2-4380110 AREA 4 CABLE - FIRE ALARM 95%|  3-Nov-14 $9,875.00 $525.00 510,500.00 $1,050.00
L5¢2-4380120 AREA 4 CABLE - SECURITY 95%| 9-Jan-15 $8,523.75 $501.25 $10,025.00 $1,002.50
L5C2-4380180 AREA 4 DEVICES - SECURITY 90%!|  12-lan-15 %3,600.00 $400.00 $4.000.00 $800.00 |~
L5C2-4280100 AREA 4 CABLE - POWER/LTG 95%]  2-Mar-15 $5,523.75 $0.00 $10,025.00 $9,523.75 |-
15C2-4280120 AREA 4 CABLE - TELECOM 95%| 17-Mar-15 $5,675.00 5525.00 $10,500.00 $9,975.00 -
15C2-415020 PIPE ID, VALVE TAGS, & INSULATION 50%| 18-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500,00 |-
L5C2-4380170 AREA 4 DEVICES TELECOM 80%| 23-Mar-15 $3,200.00 ssoo 00 54 000.00 $3,200.00 =

AREAST LI e - | 2avApr14 L R R
15C2-533010 INSTALL SANITARY ROUGH -IN /TEST 75%  23-Apr-14 $13,500.00 $4,soo 00 $18 DOO 50 $4,500.00 |~
15¢2-5353 AREA 5 CABLE - FIRE ALARM 90% 1-)ul-14 $7,650.00 $B850.00 $8,500.00 $1,275.00 |~
1.5C2-5354 AREA 5 CABLE - TELECOM 95% 1-Jul-14 $8,075.00 $425.00 $8,500.00 $3,400.00 |~
L5C2-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 60%|  1-Dec-14 $29,100.00 £19,400,00 $48,500.00 $9,700.00 |-~
L5C2-533030 INSTALL SHOWER UNITS 75%| 16-Jan-15 $3,000.00 $1,000.00 $4,000.00 $1,000.00 |~
L5C2-5270 INSTALL CEILING GRID 75%|  2-Feb-15 $8,625.00 $3,875.00 $11,500.00 $4,600.00 |-
L5C2-5400 INSTALL ALL SECURITY EQUIPMENT 25%| 30-mar-1s $3,250.00 $8,750.00 $13,000.00 $3,250.00 |~

_ ALLAREAS - o . ’ . I [ 1aukis ) . nE - T —
L5¢2-5357 DEVICES - TELECOM 80% 1-Jul-14 $6,000.00 $1,500.00 37,500,006 $1,875.00 |—
L5C2-336100 ENERGIZE - PERMANENT POWER 80%|  5-Feb-15 $2,400.00 $600.00 $3,000.00 $2,400.00 |—
L5C2-536040 INSTALL LIGHTNING PRCTECTION 90%| 10-Mar-15 $11,700.00 $1,300.00 $13,000.00 $11,700.00 [~

. RECREATIONALYARD . © - ] - [ 2-Febds]! : - B I L
L5C2-650000 INSTALL STRUCTURAL STEEL 50%|  2-Feb-15 519 250.00 $19,250.00 $38,500.00 $17,325.00 [~
L5C2-670000 INSTALL XANE MESH PANELS 50%| 16-Mar-15 $4,750.00 $4,750.00 $9,500.00 $4,750.00 =
L5C2-620000 SWING DDORS 100%| 24-Mar-15|  27-Mar-15 $2,865.00 $0.00 $2,865.00 $2,865.00 |

_HOUSING UNIT B (T\’PE [EX) ZD) (L3 A4) ILNow-13[ - . B R RER - :

L AREAL. G b . o ' . ] o 21-Mov-13| i ) j B B I R
L3A4-1340 PRIME/ FIRST COAT PAINT 100%| 21-Mow-13|  23-Feb-15 $27,000.00 $0.00 $27,000.00 $6,750.00 ==
L3A4-1200 PLUMBING CKASE - FIRE PROTECTION 95%|  9-Apr-14 $29,925.00 $1,575.00 $31,500.00 $1,575.00 |-
13A4-138430 AREA 1 CABLE - TELECOM 100%|  3-Nov-14|  13-Mar-15 $10,500.00 $0.00 $10,500.00 $842.19 I
13A4-3.29010 INSTALL ALL HARDWARE 100%| 26-Feb-15 27-Feb-15 $3,000.00 $0.00 $3,000.00 $300.00 i~

-AREAZ o . ) 21-Nov-13 I - o } R o ] -
L3A4-2340 PRIME/ FIRST COAT PAINT 90%|  21-Nov-13 $24,300.00 $2,700.00 $27,000,00 $4,050.00 |~ .
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SCI PHOENIX APH32 (MARCH 2015) DD D3-
13A4-213002 SWING DOORS 95%|  23-Jan-14 $2,721.75 $143.25 $2,865.00 $2,721.75 [~
13A4-2380130 AREA 2 CABLE - TELECOM 100%|  3-Nov-14|  13-Mar-15 $10,500.00 $0.00 $10,500.00 $525,00 |=
1.3A4-229010 INSTALL ALL HARDWARE 95%| 27-Feb-15 $2,850.00 $150.00 $3,000.00 $1,350.00 |~
L3A4-2380180 AREA 2 DEVICES - TELECOM 50%| 13-Mar-15 sz 400.00 $1,600.00 34 000. 00 $2,400.00 |~

T AREAS L IR R i e Ll ey 21eNowe13| v TR R, R T M L
13A4-3340 PRIME/ FIRST com‘ PAINT 00%| 21-Nov-13 524 300 0o $2,700.00 527, ODU 00 $4,050.00 |=
13A4-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 13-Jan-14|  16-Mar-15 + $39,000.00 $0.00 $29,000.00 $5,850.00 (-~
13A4-3400 OVERHEAD / DAYROCM - SECURITY 95%|  13-Jan-14 $42,275.00 $2,225,00 $44,500.00 $4,450.00 |
L3A4-313002 SWING DOORS o5%| 23-Jan-14 $2,721.75 $142.25 $2,865.00 $2,721.75 | —
13A44-338430 AREA 3 CABLE - TELECOM 100%|  3-Now-14]  18-Mar-15 $10,500.00 $0.00 $10,500.00 $842.19 |~
13A4-329010 JNSTALL ALL HARDWARE 95%]  11-Mar-15 $2,850.00 $150.00 $3,000.00 $2,850.00 |-
L3A4-338630 AREA 3 DEVTCES TELECOM 19-Mar-15 $2,400,00 $1, 500 09 54,000.00 $2,400.00 |

CAREA 40 o - T e o T RPN NS S B s R S RS vy wle e e

L3A4-4340 PRIME/ FIRST COAT PAINT 21-Nov-13 $24,300.00 52,700 00 527, £00.00 $4,050,00 |~
13A4-4380 OVERHEAD / DAYROOM - ELECTRICAL 13-Jan-14 $37,050.00 $1,850.00 $39,000.00 $3,900.00 |~
L3A4-4400 OVERHEAD / DAYROOM - SECURITY 13-Jan-14 $42,275.00 $2,225,00 $44,500.00 $4,450.00 |~
L3A4-419010 _|PLENUM RAIN WATER TESTING 95%| 12-May-14 $28,500.00 $1,500.00 $30,000.00 $1,500.00 |~
12A4-4380120 AREA 4 CABLE - TELECOM 100%| 3-Nov-14| 13-Mar-15 $10,500.00 50.00 $10,500.00 5842.19 |~
(3A4-425010 INSTALL ALL HARDWARE 100%] 11i-Mar-15]  17-Mar-15 $2,000.00 50.00 $3,000.00 $3,000.00 |~
L3A4-4380170 ARES, 4 DEVICES - TELECOM ' 60%|  16-Mar-15 $2,400.00 | $1 600 00 54,000.00 $2,400.00 |~

' AREAS L. ot o ! ' B o at-Mabaal oL e T . I B s
L3A4-5230 1N5TALL FIRST FLOOR DOOR FHAMES (FRAME INSTALL AFTE 100%| 23-Mar-14[  13-Mar-15 522,500.00 50 0o $22,500.00 $2,250,00 |~
L3A4-536010 ROUGH IN FIRE PROTECTION / TEST o5%| 26-Mar-14 $17,100.00 $900.00 £1.8,000.00 $8,100.00 |
L3A4-5354 AREA 5 CABLE - TELECOM 100%)| 3-Nov-14|  17-Mor-135 5$8,500.00 50,00 $8,500.00 $681.77 =
L3A4-5220 SET STAIRS 95%| 1-Dec-14 $17,575.00 $925,00 $18,500.00 $3,700.00 i~
13A4-5400 INSTALL ALL SECURITY EQUIPMENT 50%|  2-Feb-15 56,500.00 $6,500.00 $13,000.00 $6,500,00 |~
L3A4-5355 INSTALL LIGHT FIXTURES 20%|  2-Feb-15 $2,500.00 $1,0,000.00 $12,500.00 $2,500,00 [~
13A4-539010 INSTALL ACCESS FLOORING 95%| 16-Feb-15 54,275.00 $225.00 $4,500.00 $225.00 |«
13A4-513002 SWING DOORE 75%|  4-Mar-15 $2,148.75 $716.25 $2,865.00 $2,148.75 |~
1.2A4-5280 INSTALLGLASS 75%|  4-Mar-15 $10,023.75 53, 341 25 $13,365.00 $10,023.75 [~

o ALUAREAS L0 a0 . ool dBa)dineds] o s I . R BT i
L3A4-536100 ENERGIE - PERMANENT FOWER 50%| 16-Jan-15 $1,500.00 51,500 w $3,000.00 $1,500.00 |~
13a4-5357 DEVICES - TELECOM 60%| 23-Mar-15 $4,500.00 $3,000.00 47,1 500.00 $4,500.00 [

" HOUSING UNITT (TYPE la= 20 [L4=AB). C : K laas)ansd] o R e o s - L

“AREAJ. PR eI . ey . t - dd<dandld]n N . : e B N R
14481360 OYERMEAD / DAYROOM - ELECTRICAL 95%| 24-Jan-14 $37,050.00 $1,950.00 $39,000.00 $1,950.00 [~
L4A8-142010 FRAMING / FINISH ABOVE PRECAST CELLS 10%| 16-Mar-1§ $3,850.00 $34,650.00 £38,500.00 $3,850,00 [~

L I ) . . . ; 24-Jan-14 ' . R I C E i
L4A8-2380 OVERHEAD / DAYROOM - ELECTRICAL 90%|  24-Jan-14 $35,100.00 $3,900.00 $29,000,00 $3,900.00 [~
L448-2270 INSTALL CMU - 15T FLOCR 95|  1-Apr-id $75,525.00 $3,975.00 $79,500.00 $35,775.00 |~
L4AB-213001 INSTALL FRAMES 90|  3-Apr-14 $13,050.00 $1,450,00 $14,500.00 $4,350.00 [~
L4AB-242010 FRAMrNG/ FINTSH ABOVE FHECAST CELLS 10%| 16-Mards £3,850.00 534 650 00 $38,500.00 43,850.00 [~

Ui, AREA vt i G al L RS e R RO it R R I TER R B i
L4AB8-3380 QVERHEAD / DAYROOM ELECI'R!CAL 90%|  27-Jan-14 $35,100.00 53 530.00 $39,000.00 $3,500.00 |~
L4A8-3370 OVERHEAD / DAYROOM - MECHANICAL 95%| 10-Mar-14 $65,550.00 $3,450,00 $68,200.00 $10,350.00 |
14A8-342010 ERAMING / FINISH ABOVE PRECAST CELLS 10%| 16-Mar-15 53,850.00 $24,650.00 $38,500.00 $3,850.00 |~

Lo AREAA S . s s | Lrasddansad L Core e Leert L
1L4A8-4380 OVERHEAD / DAYROOM - ELECTRICAL 90%|  28-Jan-14/ $35,1.00.00 $2,900.00 $39,700.00 $1,950.00 |«
1L4AZ-4400 OVERHEAD / DAYROCM - SECURITY 20%|  28-Jan-14 $40,050.00 $4,450.00 $44,500.00 $2,225.00 |~
L4A8-4140 INSTALL PLENUN MECHANICAL 95%| 10-Mar-14 $112,575.00 $5,825.00 5113 500. 00 $21,850.00 |~

::{LAREAS"_‘_' : ‘ oot ' . L . ",10“Mﬂ|]’1.4 k. ‘ CRUIREITE R “": B R et 3 REITER KU I AN CalTe e -
L448-5130 INSTALL FIRST FLOOR DOOR FRAMES (FRAME INSTALL AFTE| 100%| 10-Mor-14 5-Mar-15 $22,500.00 $0.00 522,500.00 $4,500.00 |~
13A8-535020 AREA 5 CONDUIT - TELECOM 100%| 18-Mar-14{  17-Mar-15 $23,000.00 £0.00 $23,200.00 $17,250,00 | -
L4A8-535030 AREA 5 CONDUIT - SECURITY 100%| 18-Mar-14]  17-Mar-15 $23,000.00 $0.00 523,000.00 $17,250.00 =
L4AB-535000 AREA 5 CONDUIT - POWER/LTG 100%| 18-Mar-14]  17-Mar-15 $23,000.00 $0.00 $23,000.00 $17,250,00 4=

7QF17
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APH32 (MARCH 2015) DD 03-31-2015

SCl PHOENIX
L4A8-5170 INSTALL CMU - 1ST FLOOR 100%| 18-Mar-14 5-Mar-15 $70,500.00 $0.00 $70,500.00 $1,410.00 |~
LAAB-5210 INSTALL SECOND FLOOR DOOR FRAMES (FRAME INSTALL AF 100%] 17-Dec-14 3-Mar-15 $15,750.00 50,00 $15,750.00 $15,750.00 |—
L4AB-5275 INSTALL CMU - AND FLOCR 100%| 17-Dec-14 5-Mar-15 $25,500.00 $0.00 $75,500.00 $1,275.00 |~
14A8-517010 INSTALL 10 IN CMU SEPARATION WALL - LEVEL 1 100%| 23-Feb-15 G-Mar-15 $56,500.00 $0.00 $56,500.00 $56,500.00 =
1.4A8-517020 INSTALL 10 IN CMU SEPARATION WALL « LEVEL 2 100%| 23-Feb-15 6-Mar-15 $56,500.00 $0.00 $56,500.00 $56,500.00 {~
LAAB-5354 AREA s CABLE TET_ECDM 20%| 21-Mar-15 $5,800. 00 51 700 Do $8,500.00 $6,800.00 |7
A FPALE AREAS U e ! I I el Amsepeda] s e [y e e e n i el T T e e
14A8-5300 SET MECHANICAL EQUIPMENT 100%|  10-Sep-14 3-Mar-15 518, 000 i 50 DD $18,000,00 $3,600.00 |-
L4A8-536100 ENEHGWZE PERMANENT POWER 50%| 17-Feb-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 [~
Houslms ONITR(TYPEL 2D) (he AS) SRR e S ' e R T L e LR L S
JAREAL 0L R e, U . L L . W e e L 1B-Aprald ) L EEAT R R N D . .
14A5-1380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 18-Apr-14[  16-Mar-15 $39, 000 oo $0.00 $35,000.00 $1,550.60 |~
L4A5-1370 DVERHEAD / DAYROOM - MECHANICAL 05%| 14-Jul-14 $33,725.00 $1,775.00 $35,500.00 $1,775.00 |-
1.4A5-138430 AREA 1 CABLE - TELECOM 100%|  3-Mov-14{  13-Mara15 $10,500.00 50,00 510,500.00 $842.19 1=
14A5-1290 POUR BACKS 100%|  4«Now-14|  17-Mar-15 $5,000.00 $0.00 $6,000.00 $1,200.00 =
14A5-1420 INSTALL CEILING GRID 100%| 23-Feb-15|  16-Mar-15 $11,500.00 50.00 $11,500.00 $11,500.00
L4A5-138420 AREA 1 CABLE - FIRE ALARM 95%| 13-Mar-15 $9,975.00 $525.00 $10,500.00 $9,875.00 [—
LAAS- 133540 AREA 1 DEVICES - SECURITY 90%| 13-Mar-15 53,600.00 5400 oo $4,000.00 $3,600.00 |
L AREA 2 RN P . o | dgApra] o e | S ety e [ et el e T T R e
L4A5-2380 OVERHEAD / DAYROOM - ELECTRICAL 100%]  18-Apr-144  16-Mar-15 $39,000.00 $o.oo $25,000.00 $3,900.00 [~
LAA5-228020 OH / DAYRCOM - CONDUIT - POWER/LTG 100% 2-Jun-14|  13-Mar-15 $22,000.00 $0.00 $23,000,00 $1,150,00 =
L4AS-2370 QVERHEAD / DAYROOM - MECHANICAL 95%|  14-jul-14 $33,725.00 $1,775.00 $35,500.00 51,775.00 |
14A5-2380130 AREA 2 CABLE - TELECOM 100%|  3-Nov-14|  13-Mar-15 $10,500,00 $0.00 $10,500.00 $842.19 |-
L4AS-2290 POUR BACKS 100%!  4-Nov-14  37-Mar-15 $6,000,00 50.00 56,000.00 $1,200,00 |
L4A5-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 24-Nov-14 g-Mar-15 $38,500.00 50.00 $38,500.00 $15,400.00 |=
L4A5-2380140 AREA 2 CABLE - SECURITY 100%| 1-Dee-14]  13-Mor-15 $10,025.00 50.00 $10,025.00 $1,503.75 [~
1.4A5-2400 OVERHEAR / DAYROOM - SECURITY 100%| 1-Dec 14|  16-Mar-15 $23,000.00 50.00 $23,000.00 $2,200.00 [~
14A5-2420 INSTALL CEILING ERID 100%| 23-Feb-15| 16-Mar-15 $11,500.00 $0,00 $1.1,500,00 $11,500.00 =
L4A5-2380190 AREA, 2 DEVICES - SECURITY 90%| 13-Mar-15 $3,500.00 $400.00 $4,000.00 $2,600,00
LAAS-2380120 AREA 2 CABLE - FIRE ALARM 9s5%| 13-Mar-15 $9,975,00 $515 00 $10,500.00 $9,975.00 |~
CAREAZY oy Wl et e L - L . R - 1T L ) DO L S . Lo -
L4A5-3370 OVERHEAD / BAYRQOM - MECHANICAL 95%| 23-Jun-14 $33,725.00 $1 775 00 $35,500.00 $1,775.00 =
14A5-33B020 OH / DAYROOM - CONDUIT - FIRE ALARM 100%|  1-Aug-14]  16-Mar-15 $23,000,00 $0.00 $23,000.00 $1,150.00 b
14A5-338430 AREA B CABLE - TELECOM 100%|  3-Nov-14|  13-Mar-15 $10,500.00 $0.00 $10,500.00 $842,19 [~
L4AS5-3280 POLIR BACKS 100%|  4-Nov-14]  17-Mar-15 $6,000,00 $0.00 $6,000.00 $1,200.00 [~
L4A5-338440 AREA 3 CABLE - SECURITY 100%]  1-Dec-14i  13-Mar-15 $10,025.00 $0.00 $10,025.00 $1,503,75 |-
L4A5-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 1-Dee-14|  16-Mar-15 $20,000.00 $0.00 $20,000.00 $2,000.00 |-
14453420 INSTALL CEILING GRID 100%| 23-Feb-15|  16-Mar-15 $11,500.00 50,00 $11,500.00 $11,500.00 (—
LAA5-338640 AREA 2 DEVICES - SECURITY 60% 13-Mar-15 $3,600.00 $400.00 $4,000.00 $3,500.00 |~
L4A5-338420 AREABCABLJ: FIRE ALARM §5%| 16-Mar-15 $8,975.00 $525.00 $10,500.00 59,975,00 [«
. AREA 4 R L I ] o | 23aunad] - | N . N
L4A5-4370 OVERHEAD /DAYROOM MECHANICAL 95% 23-Jun-14 $33,725.00 $1,775.00 535,500.00 $1,775.00 |~
1L4A5-4400 OVERHEAD / DAYROOM - SECURITY 100%}  1-Aug-14[  17-Mmar-15 $23,000.00 $0.C0 $23,000.00 $4,600.00
L4AS-4380120 AREA 4 CABLE - TELECOM 100%]  3-Nov-i4|  16-mar-15 $10,500.00 $0.00 $10,500.00 $842,19 |~
L4AS-4290 POUR BACKS 100%| 4-Nov-14] 17-mar-15 $6,000.00 $0.00 3$6,000.00 $1,200.00 |~
L4AS-4380130 AREA 4 CABLE ~ SECURITY 100%| 1-Dec-14|  18-Mar-15 $10,025,00 $0.00 $10,025.00 $1,503.75 [
LAAS-4380 OVERHEAD / DAYROOM - ELECTRICAL 100%|  1-Dec-14  17-mards $20,000.00 $0.00 $20,000.00 $2,000.00 |—
L4AS-4420 INSTALL CEILING GRID 100%| 23-Feb-15{  16-Mar-15 $11,500.00 $0.00 $11,500.00 $11,500.00 j—
1,4A5-4380110 AREA 4 CABLE - FIRE ALARM 95%| 16-Mar-15 $9,575.00 $525.00 $10,500.00 $9,975.00 |~
LAAG-4150 INSTALL RAILINGS/ SCREENS 25%| 17-Mar-18 $7,500.00 $22,500.00 $30,000.00 57,500.00
L4AS-43801.80 AREA 4 DEVICES - SECURITY 0% 18-Mar-15 $3,600.00 $400.00 $4,000.00 $3,600.00 |
AREA S SN . iy 1 ) F-ul-14] R R RS ]
LAA5-535030 AREA 5 CONDUIT - SECURITY 100% 7-Jul-14|  31-Mar-15 $23,000.00 $0.00 $23,000.00 §2,300.00 [~
14A5-535000 AREA 5 CONDUIT - POWER/LTG 100% 7-Jul-14|  31-Mar-15 $23,000.00 50,00 $23,000.00 $2,300.00 &
L4A5-535020 AREA 5 CONDUIT - TELECOM 100% 7-Jul-14]  3i-Mar-15 $23,000.00 $0.00 $23,000.00 $2,300.00 |~
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14A5-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 90%|  28-Oct-14 $43,650.00 $4,850.00 $48,500.00 $12,125.00 j=
|4A5-5270 INSTALL CEILING GRID 100%| 23-Feb-15,  17-Mar-15 $11,500.00 $0.00 $11,500.00 $11,500.,00 |-
L4A5-5354 AREA 5 CABLE - TELECOM 50%|  9-Mar-15 §7,650.00 $850,00 $8,5C0.00 $7,650.00 |—
14A5-535410 AREA 5 CABLE - SECURITY 00%| 25-Mar-15 $9,022.50 $1,002.50 $10,025.00 $9,022.50 [—
L4AS-5353 AREA 5 CABLE - FIRE ALARM 90%| 25-Mar-15 $7,650.00 $850.00 $8,500,00 $7,650.00 |-
L4AE-5400 INSTALL ALL SECURITY EQUIPMENT 5% 27-Mar-15 $a 250 00 59 750 00 $13,000.00 53,250.00 l=
ALLAREAS el En T e o TN e e e T e e ol 34«Nowd A s L3-MardS) e b I T e R TS R S T A
L4A5-5300 SET MECHANICAL EQUIPMENT 100%] 24-Nov-14|  13-Mar-15 $13 000, oo $18,000.00 $1,800.00 [
L4A5-536100 ENERGIZE - PERMANENT POWER 100%|  26-lan-15 26-an-15 $3,000.00 $3,000.00 $3,000.00 |
HOUSING UNWQ(WPEL'@“ZD)‘(L‘MAE)" R L . Tl o | ageApetaln T T T L
" AREA L ot L o e I Y S Ca ! s Ly e | S
L4A5-1330 OVERHEAD / DAYROOM - ELECTRICAL 95%| 23-Apr-14 $37,050.00 51 550.00 $39,000.00 $1,850.00 |~
L4AG-138640 AREA 1 DEVICES - SECURITY 90%| 12-Jan-15 $3,600.00 $400.00 $4,000.00 $400.00 b=
L4AB~138440 AREA 1 CABLE - SECURITY 100%] 12-)an-15|  43-Mar-15 $10,025.00 $0.00 $10,025.00 $2,005.00 |~
14AG-138420 AREA 1 CABLE - FIRE ALARM 90%| 13-Mar-15 $9,450.00 $1,050.00 $10,500.00 $9,450.00 |
LAAG-138430 AREA 1 CABLE - TELECOM 100%| 13-Mar-15{ 18-Mar-15 $10,500.00 $0.00 $10,500.00 $10,500.00 [
| LAAG-1420 rNSTALL CE|LING GR\D 15%| 19-Mar-15 51 ?25 00 $9,775.00 $11,500.00 $1,725.00 ™
COARBA L e e : i ] T | iD-septd4] o b0 T R N I T S PV T
L4A6- 260010 INSTALL tNSULATION MECHANICALSYSTEMS TAREA 7 75%| 10-Sep-14 [ 150 00 $750,00 53,000.00 $1,800.00 |~
L4AB-2380180 AREA 2 DEVICES - SECURITY 90%| 12-Jan-15 $3,600.00 $400.00 $4,000.00 5400.00 =
L4A6-2380120 AREA 2 CABLE - FIRE ALARM 90%!|  12-Jan-15 $8,450.00 $1,050.00 $10,500.00 $1,575.00 |
14A6-2380130 AREA 2 CABLE - TELECOM 100%]  12-)an-15]  1B-Mar-15 510,500.00 $0.00 $10,500.00 $2,625.00 [~
{4AG-2380140 AREA 2 CABLE - SECURITY 100%| 12-)an-15|  1B-Mar-i5 $10,025.00 50.00 £10,025.00 $2,005.00 |~
L4AG-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 2-Mar-15[  16-Mar-18 $38,500.00 $0.00 538,500 00 533 500.00 [~
CAREAZ oo LEv T R . . R - By 23,Apruj_4 RN - . woe el . - | ‘w'wu'-:._.\_v el Lo e Lo
L4A6-3380 OVERHEAD / DAYROOM - ELEC’I‘RICAL 100%| 23-Apr-14]  18-Mar-15 $20,000.00 $0.00 $20,000,00 sz 000,00 |
L4AG-338420 AREA 3 CABLE - FIRE ALARM 90%|  12-Jan-15 $9,450.00 $1,050,00 $10,500.00 $1,575.00 |~
L4A6-338430 AREA 3 CABLE - TELECOM 100%| 12-Jan-15|  18-Mar-15 $10,500.00 $0.00 $10,500.00 $2,625.00 |~
L4AB-338440 AREA 3 CABLE - SECURITY 100%| 12-fan-15]  18-Mar-15 $10,025.00 $0.00 $10,025.00 $2,005.00 [
L4AB-338640 AREA 3 DEVICES - SECURITY 90%|  12-Jan-15 $2,600.00 $400.00 $4,000.00 5400.00 [~
L4A6-3420 INSTALL CEILING GRID 100%] 16-Mar-15!  20-Mar-15 $11,,500.00 $0,00 $11 500.00 511 500 0o ™
v AREA 4% TR als ) T e |ty A3sApe) T T T T R T R
14A5-4380 OVERHEAD/ SAYRODN - ELECTRICAL 100%| 23-Apr-14|  20-Mar-15 $20,000.00 $0.00 520 ouo 00 ss 000.00 }—
L4AB-4380180 AREA 4 DEVICES - SECURITY o0%|  12-Jan-15 $3,600.00 5400.00 $4,600.00 $400.00
LAAG-4380110 AREA 4 CABLE - FIRE ALARM 90%|  12-Jan-15 $9,450.00 $1,050.00 $10,500,00 $1,575.00 =
L4A6-4380120 AREA 4 CABLE - TELECOM 100%] 12-Jan-15|  19-Mar-15 $10,500.00 $0.00 $10,500.00 $2,625.00 ™
L4AG-4380130 AREA 4 CABLE - SECURITY 100%|  12-Jan-15 7-Mar-15 $10,025.00 $0.00 $10,025.00 $2,005.00 [~
L446-442010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 19-Jap-15|  16-Mar-15 $38,500.00 $0.00 $38,500.00 $15,400.00 =
L446-4420 INSTALL CEILING GRID 100%| 16-Mar-15|  20-Mar-15 $11 500 00 $0.00 $11,500.00 $11,500.00 |~
U AREA S o g . L e : I N -l R e Ao I E R
1.4A6-5170 INSTALL CMU - 18T FLOOR 95%|  3-lun-14 $34 200.00 $1,800,00 $26,000.00 $1,800.00 |~
L4AB6-535010 AREA 5 COMDUIT - FIRE ALARM 90%{  2-Sep-14 £20,700.00 $2,300.00 $23,000.00 $3,450.00 |-
L4AG-535410 AREA 5 CABLE ~ SECURITY 80%| 12-Jan-15 $9,022.50 $1,002.50 $10,025,00 $5,022,50 |=
L4A6-5353 AREA 5 CABLE - FIRE ALARM 95%| 17-Mar-15 $8,075.00 $425.00 $8,500.00 $8,075.00
LAAG-5160 INSTALL SHOWER GRATING 30%| 23-Mar-13 51,200.00 $2,800.00 $4,000.00 $1,200.00 |-
14A5-5354 AREA 5 CABLE - TELECOM 90%| 24-Mar-15 - 57,650.00 $850.00 $8,500.00 $7,550.00 p=
L4A5-5400 INSTALL ALL SECURITY EQUIPMENT 25%| 30-Mar-15 $2,250.00 $8,750.00 $13,000.00 $3,250.00 |~
‘;:Housmc;ummmpe:.snu cal . . I N T E ] P N R R R A O B ‘ e
L BREA LY i o . o v L - N B T I B B T Sl ’ E i
L5C4- 113001 INSTALL FRAMES 50.95% 1-Jul-14 $8,693.29 $5,806.71 $14,500.00 $1,443.29 |~
L5C4-127510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 05%|  18-Dec-14 $21,850.00 $1,150.00 $23,000.00 $5,750.00 =
15C4-1275 INSTALL CMU - 2ND FLOCR 95%| 1B8-Dec-14 $53,675.00 $2,825.00 $56,500.00 $2,825.00 |~
‘ 1504-1160 INSTALL RAILINGS 75%|  4-Mar-18 $33,375.00 $11,125,00 $44,500,00 $33,375.00 |*
15“"AREA2‘- - i".'_‘k»‘.l - R - ! . . . L L - o ‘-‘,:17-Det:~14 S T . N B B ' e . P ‘ ;'. -
15C4-2275 INSTALL CMU - ZND FLOOR 05%| 17-Dec-14 $53,675.00 $2,825.00 $56,500.00 $2,825,00 =
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L504-227510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 95%| 17-Dec-14 $21,850.00 $1,150.00 $23,000.00 $5,750.00 |== ..
15C4-2160 INSTALL RAILINGS 15%| 4-Mar-15 $11,125.00 $33,375.00 $44,500.00 $11,125.00 [~
L5C4-213060 TACK WELD LOCKBARS 2ND FLOOR 50%|  5-Mar-15 $7,446,00 $4,564,00 $12,410.00 $7,446.00 |~
I R T L e . i T 2eeteld] bt R R R R bR N R I LTt
15C4-3140 INSTALL PLENUM MECHANICAL DUCT 7504]  22-0ct-14 $42,750.00 $14,250.00 $57,000.00 58,550.00 =
L5C4-327510 INSTALLIN WALL ELECTRICAL CONDUIT - 2ND FLOOR 85%| 17-Dec-14 521,850.00 $2,150.00 $23,000.00 $3,450.00 |~
L5C4-3275 INSTALL CMU - 2ND FLOOR o5%| 1B-Dec-14 $53,675.00 $2,825.00 $56,500.00 $34,125.00 [~
15C4-313010 TACK WELD LOCKBARS 15T FLOOR 60%|  9-Feb-15 $7,446.00 $4,964.00 $12,41.0,00 $7,446.00 |
15C4-3160 INSTALL RAILINGS 25%|  A-Mar-15 $11,125.00 $33,375,00 $44,500.00 $11,125.00 =
L5C4-313060 TACK WELD LOCKBARS 2ND FLOOR 50%|  9-Mar-15 $7,446.00 $4,964.00 $12,410.00 $7,446.00 |-
15C4-360010 TNSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 40%]  16-Mar-15 $1,200.00 $1,800.00 $3,000.00 $1,200.00 1~
i AREAA) 1 i A L i O I DRI s 1! S
LECA-4275 INSTALL CMU - 2ND FLOOR 05%| 1B-Dec-14 $53,675.00 $2,825.00 556,500,00 $2,825.00 |~
165(4-427510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOCR 95%|  2-Feb-15 $21,850.00 §1,150,00 $23,000,00 $21,850.001"
L5C4-4160 INSTALL RAILINGS 25%|  4-Mar-15 $11,125,00 $33,375.00 $44,500.00 $11,125.00
L5C4-413010 TACK WELD LOCKBARS 15T FLOOR §0%| 9-Mar-15 57,446.00 $4,964,00 $12,410.00 $7,446,00 |-
L5C4-413060 TACK WELD |.OCKBARS 2ND FLOOR 60%] 9-Mar-15 $7,446.00 $4,854.00 $12,410.00 $7,446.00 =
L5CA-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 25%|  16-Mar-15 5750.00 $2,250.00 $3,000.00 $750.00 {~
1oL AREA S e S L b L e T R T eB0eseped e T e e e e e e (R e At T L
L5C4-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%| 30-Sep-i4|  16-Mar-15 $13,000.00 $0.00 $13,000.00 $3,250.00 [~
LEC4-517010 INSTALL 10 IN CMU SEPARATION WALL - LEVEL 1 95%|  2-Feb-15 $53,675.00 $2,825.00 $56,500.00 $2,825.00-+
{5(A-517020 INSTALL 10 (M CMU SEPARATION WALL - LEVEL 2 95%|  2-Feb-15 $53,675.00 $2,825.00 $56,500.00 $2,825.00 =~
15C4-5220 SET STAIRS 70%|  2-Mar-15 $12,950.00 $5,550,00 $18,500.00 £12,950.00 =
15C4-5160 INSTALL SHOWER GRATING 20%| 12-Mar-15 £1,600,00 $2,400,00 $4,000,00 $1,600.00 |~
15C4-520010 PLACE CONCRETE TOPPING ON PRECAST 100%| 23-Mar-15]  27-Mar-15 $3,000.00 $0.00 $3,000.00 $3,000,00 [~
- HOUSING UNIT L{TYPELBY (15 a3) -~ ~ | Ce Lo, - R A T e RS IR SR o L e G
UAREA D G T T S - L R I T o L T L P ey L
L5€3-1275 INSTALL CMU - ZND FLOOR 100%; 20-Qct-14 27-Feb-15 $56,500.00 50.00 $56,500.00 $2,825.00 |-
1L5C3-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 70%| 18-Nov-i4 $2,100.00 $900.00 $3,000.00 $1,800.00 {~..
(5C2-113050 INSTALL SLIDER TRANSOMS 2NO FLOOR o0%|  1-Dec-14 $20,274.35 §2,252.72 $22,527.05 $222.80 +-
15C3-113060 TACK WELD LOCKBARS 2ND FLOOR 95%| 1-Dec-14 $11,789.50 $620.50 $12,410.00 $620.50 =
15C3-113070 JNSTALL CELL SLIDER DOCRS 2ZND FLOOR 90%| 1-Dec-14 $20,274.35 $2,252.71 $22,527.05 $222.80 I~
L5C3-113080 INSTALL RECEIVERS ZND FLOOR 90%|  1-Dec-14 $687.15 $76.35 $763.50 $687.15 T~
L5C3-1160 INSTALL RAILINGS 95%|  2-Feb-15 $42,275.00 $2,225.00 $44,500.00 54,450,00+~
15C3-113010 TACK WELD LOCKBARS 15T FLOOR 9594  2-Mar-15 $1,1,789.50 $620,50 $12,410.00 $11,789.50 |~
AREAZ. .. L L . - 24hpr-14| R o L
L5(3-2130 INSTALL SLIDER TRANSOMS 157 FLOCR 90%| 24-Apr-14 $67,270.50 57,474.50 $74,745.00 $75.50 |-
L5C3-2200 PLUMBING CHASE - FIRE PROTECTION 95% 7-Jul-14 $15,675.00 $825.00 $16,500.00 $825.00 [~
L5C3-227510 INSTALL 1N WALL ELECYRICAL CONDUIT - 2ND FLOOR 05%| 20-Oct-14 $21,850,00 $1,150.00 $23,000.00 $1,150.00 |~
L5C3-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 70%| 18-Mov-14 $2,100.00 $900.00 $3,000.00 $1,800.00 J.
L5C3-213050 INSTALL SLIDER TRANSQMS 2ND FLOOR 90%|  1-Dec-14 $20,274.35 $2,252.71 $22,527.05 $222.80
L5C3-213080 INSTALL RECEIVERS 2ND FLOOR 90%| 1-Dec-14 $687.15 $76.35 $763.50 $687.15 |m
15(3-2160 INSTALL RAILINGS 100%| 23-Feb-15 6-Mor-15 $44,500.00 $0.00 $44,500,00 $44,500,00 j=
15€3-213010 TACK WELD LOCKBARS 15T FLOOR 95%|  9-Mar-15 $11,789.50 $620.50 $172 410.00 $11,780.50 |~
1503-213060 TACK WELD LOCKBARS 2ND FLOOR 95%| 9-Mar-15 $11,789.50 $620.50 512,410.00 $11,789.50 [
CAREAZ. , . . R o ] - 20-Oct-14{ ! R B . IR R S :
1.5¢3-327510 INSTALL IN WALL ELECTRICAL CONDLIT - 2ND FLOOR 95%{ 20-Oct-14 $21,850.00 $1,150.00 $23,000.00 $1,150.00 |~
15C3-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 70%]  1B-Nov-14 $2,100.00 $500.00 $3,000.00 $1,800.00 1=
L5C3-3.160 INSTALL RAILINGS 95%| 23-Fab-15 $42,275.00 $2,225.00 $44,500.00 $42,275.00 ]~
15¢2-313060 TACK WELD LOCKBARS 2ND FLOOR 05%|  9-Mar-15 $11,788.50 $620.50 $12,410.00 $11,789.50 [~
L5¢3-313010 TACK WELD LOCKBARS 15T FLOCR 95%| 9-Mar-15 $11,789.50 $520.50 $42,410.00 $11,709.50 1~
15C3-313093 INSTALL MANUAL RELEASE CABINET 55%| 18-Mar-15 $4,887.50 $262.50 $5,250.00 $4,987.50 [~
AREA4 . . . vl ) ) . 1 aeSepeddf . I R I S
5C3-4370 OVERHEAD / DAYROOM - MECHANICAL 75%  4-Sep-14 $20,250.00 56,750.00 $27,000.00 54,050.00 T
15C3-427510 INSTALL IN WALL ELECTRICAL CONDUIT - ZND FLOOR 95%|  20-Oct-14 $21,850.00 $1,150.C0 $23,000.00 $1,150.00 J-
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L5C3-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 70%|  18-Nov-14 $2,100.00 $800.00 53,000.00 £1,800.004
15C3-413020 INSTALL CELL SLIDER DCORS 15T FLOOR 00%|  1-Dec-14 $20,274.,35 52,252.71 $22,527.05 $222.80 T~
15(3-413030 INSTALL RECE{VERS 15T FLOCR 90%| 1-Dec-14 $687.15 $76.35 $763.50 $687,15 |-
15¢3-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 90%|  i-Dec-14 $20,274.35 $2,252,71 $22,557.05 $222.80 =
15¢3-413070 INSTALL CELL SLIDER DOORS 2ND FLOOR 90%|  1-Dec-14 $20,274.35 $2,252.71 $22,527.08 $222.80
L5£3-413080 INSTALL RECEIVERS 2ND FLOOR 90%|  1-Dec-14 $687.15 $76.35 $763.50 $687.15
L5C3-4160 INSTALL RAILINGS §5%] 23-Feb-15 $42,275.00 $2,225.00 $44,500.00 $42,275.00 [~
L5(3-413010 TACK WELD LOCKBARS 15T FLOOR 05%| 9-Mar-15 $11,789.50 5620.50 £12,42.0.00 $1.1,789.50 [=
L5C3-413060 TACK WELD LOCKBARS 2ND FLOOR o5%| 9-mMar-15 $11,788.50 $620.50 $12,42.0.00 $11,789.50 ™~

CAREAB. L o o . R o T ZZ*MQV-ﬂA IR R R BERNER T ey e
L5C3-5305 SET & GROUT HOLLOW CORE 100%| 22-May-14|  13-Mar-15 $17,500.00 $0.00 $17,500.00 587500 -
L5(3-5354 AREA 5 CABLE - TELECOM 50% 1-Jul-14 54,250.00 $4,250.00 $8,500.00 $425,00 17
L5C3-5220 SET STAIRS 100%  2-Feb-15 9-Feb-15 $18,500.00 $0.00 $18,500.00 $18,500.00 |~
ZHOUSINGUNWP(‘WPEM»ZD) (Ld-A7} 1 . " s R Xy R & S e Lt e A R
CAREAL i i A I B B e ! o ! S R
L4A7-1380 OVERHEAD / DAYROOM - ELECTRICAL 00%|  1-Sep-14 $18,000.00 $2,000.00 $20,000.00 $16,000.00 [~
L4A7-1370 OVERHEAD / DAYROOM - MECHANICAL 90%| 25-Sep-14 $31,950.00 $3,550.00 $35,500.00 $3,550.00 f=
L4A7-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 75%|  4-Feb-15 $2,250.00 5750.00 £3,020.00 $1,500.00 |7
L4A7-138420 AREA 1 CABLE - FIRE ALARM 90%| 16-Mar-15 $5,450.00 $1,050.00 $10,500.00 $5,450.00 |~
L4A7-138430 AREA 1 CABLE - TELECOM 75%|  16-Mar-15 $7,875.00 $2,625.00 $10,520.00 $7,875.00 1~
o AREA 2 S . : ! e L 1Sep-dd s e et [ e i R
14A7-2380 OVERHEAD / DAYRQOM - ELECTRICAL 90%|  1-Sep-14 $18,000.00 $2,000.00 $20,000.00 $16,000.00
L4AT7-2370 OVERHEAD / DAYROOM - MECHANICAL S0%| 29-5ep-14 $31,950.00 $3,550.00 $35,500.00 $3,550.00 |—
14A7-2280 POUR BACKS 100%| S5-Nov-14]  25-Mar-18 $6,000.00 $0.00 $6,000.00 $1,200.00 [~
LAAT-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 75%|  6-Nov-14 $2,250.00 $750.00 $3,000.00 $1,850.00 |~
L4AT-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%|  2-Mar-15|  16-Mar-15 $38,500.00 50,00 $38,500.00 $38,500.00 |~
L4AT7-2380120 AREA 2 CABLE - FIRE ALARM 90%| 16-Mar-15 $9,450,00 $1,050.00 * $10,500.00 $9,450,00 p-
|.4A7-2380130 AREA 2 CABLE - TELECOM _ ~ 75%| 15-Mar-15 $7,875.00 $2,625.00 $10,500.00 $7,875.00 =
L4A7-2350140 AREA % CABLE - SECURITY 90%| 16-Mar-15 $9,022.50 $1,002.50 $10,025.00 $9,022.50 {~
14A7-23B0150 AREA 2 DEVICES - SECURITY 50%| 20-Mar-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00
o AREA 30 vt L : I j Co | 260AUpe14) 1o e g ' .
LAA7-3380 OVERHEAD / DAYROOM - ELECTRICAL 90%|  26-Aug-14 $18,000.00 $2,000.00 $20,000.00 410,000,004
L4A7-3370 OVERHEAD / DAYROQOM - MECHANICAL 90%| 29-5ep-14 $31,950.00 $3,550.00 $35,500.00 $3,530,00 |
L4A7-3430 INSTALL ROCF METALS 05%| 13-Oct-14 $16,625.00 $875.00 $17,500.00 $875.00
14A7-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 75%|  6-Nov-14 $2,250.00 $750.00 $3,000.00 $1,350.007
14A7-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 2-Mar-15]  16-Mar-15 $38,500,00 50.00 538,500.00 $38,500.00 {=
LAAT7-338420 AREA 3 CABLE - FIRE ALARM 00%| 17-Mar-15 $9,450.00 $1,050.00 $10,500.00 $3,450.00 4~
L4A7-338430 AREA 3 CABLE - TELECOM 75%| 17-Mor-15 $7,875.00 $2,625.00 $10,500.00 $7,875.00
L4A7-338440 AREA 3 CABLE - SECURITY 50%| 17-Mar-15 $5,012,50 $5,012.50 $10,025.00 $5,012.50 |~

o AREAA L o e ] . ‘ B . | 28-sepadl ot e T N L
L4A7-4370 OVERHEAD / DAYRQOM - MECHANICAL 90%| 29-Sep-14 $31,§50.00 53,550.00 $35,500.00 $3,550.00 =
L4A7-4430 INSTALL ROOF METALS 958 13-Oct-14 $16,625.00 $875.00 517,500.00 $875.001
L4A7-450010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 75%|  3-Feb-15 $2,250.00 $750.00 $3,000.00 $1,350.00
1.4A7-4380130 AREA 4 CABLE - SECURITY A0%| 16-Mar-15 $4,010.00 $6,015.00 $10,025.00 $4,010.00 4=
1.4A7-4380110 AREA 4 CABLE - FIRE ALARM 90%| 18-Mar-15 $8,450.00 $1,050.00 $10,500.00 $9,450.00 1™
1.4A7-4380120 AREA 4 CABLE - TELECOM 75%| 1B-Mar-15 $7,675.00 $2,625.00 $10,500.00 $7,875.00
L4A7-4380 OVERHEAD / DAYROOM - ELECTRICAL 90%| 18-Mar-15 $1.8,000.00 $2,000.00 $20,000.00 $18,000.004

CUAREAS tov ey : o ] : ) w18 ulala IR N : ] Tl T
L4A7-5170 INSTALL CMU < 15T FLOCR 100%;  15-Jul-14]  12-Dec-14 $36,000.00 $0.00 $36,000.00 $3,500.00 T
L4AT7-543010 INSTALL ROCF METALS 95%| 13-Oct-14| $36,575.00 $1,925.00 $38,500.00 $25,025.00-
L4A7-533020 INSTALL DOMEST!C WATER ROUGH-IN /TEST 95%] 21-Dct-14 $17,100.00 $900.00 $18,0:00.00 $6,300.00 4=
LAA7-535020 AREA 5 CONDUIT - TELECOM 100%|  3-Now-14|  13-Mar-15 $22,000.00 50.00 523,000,00 $2,300.00
L4A7-535030 AREA 5 CONCUIT - SECURITY 100%]  3-Nov-14]  13-mar-15 $23,000.00 $0.00 $23,000.00 $2,300.00 4=
L4A7-5300 SET MECHANICAL EQUIPMENT BO%|  25-Nov-14 $14,400.00 $3,600.00 $18,000.00 $3,600.004—
L4A7-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 40%|  4-Feb-15 $19,400.00 $29,100.00 $48,500.00 $12,125.00—
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14A7-535410 AREA 5 CABLE - SECURITY 75%{ 13-Mar-15 $7,518.75 $2,506.25 $10,025.00 47,518,751~
L4AT-5353 AREA 5 CABLE - FIRE ALARM 85%| 20-Mar-15 $8,075.00 $425.00 $8B,500.00 $8,075.00
L4A7-5354 AREA 5 CABLE - TELECOM 90%| 25-Mar-15 $7,650.00 $850.00 $8,500.00 $7,650,00 -
L4A7-54C0 INSTALL ALL SECURITY EO.UIPMENT 25%] 28-Mar-15 53 250 DD $9,750.00 $13,000.00 $3,250.00 =
i ALLAREAS] S N IR T e non o e ageantdb) 2 2Balansls) Ll iy el ey T TR R DT W A
14A7-536100 ENERG!ZE PERMANENT POWER 100%|  26-Jan-1B 26-lan-15 $3 DOU UD $0.00 $3,000.00 $3,000.00 |
: " - R - 18-5ep14] T R B
ST AREA Ig S 3 I R T R ST P : ; S 2GENEVL4 ; (I : : 1 I
L4B2-1430 INSTALL ROOF METALS 95%| 29-Nov-14 516,625.00 $875.00 $17,500.00 $875.00~
L4B2-1140 INSTALL PLENUM MECHANICAL 00%| 3-Mar-15 $54,450,00 $6,050.00 5$60,500.00 $54,450.00 4=
L4B2-1370 OVERHEAD / DAYROOM - MECRANICAL 50%|  3-Mar-1S $17,750.00 £17,750.00 $35,500.00 $17,750.00
1482-1380 OVERHEAD / DAYROOM - ELECTRICAL 75%| 13-Mar-15 $15,000.00 55 000 0o $20,000.00 $15,000.00-4
SRAREA D) AT, G I e e T e e e e T o [ dBebepeL | | s | et e g g g e
L482-2270 INSTALL CMU - 15T FLOCR 95%| 18-Sep-14 $38,950.00 sz 050.00 $41,000.00 86,150,001
14B2-2430 INSTALL ROOF METALS 95%|  4-Mov-14 $16,625.00 $875.00 $4,7,500.00 $875.00 4
L4B2-2150 SET STAIRS 100% 1-Dee-14 15-Dec-14 $18,500.00 $0,00 418,500.00 $1,850,001=
1462-2380 OVERHEAD / DAYROOM - ELECTRICAL 75%|  3-Feb-15 $15,000.00 $5,000.00 $20,000.00 $15,000.00~-
L452-2140 INSTALL PLENUM MECHANICAL i o0  3-Feb-15 $54,450.00 $6,050.00 $60,500,00 $33,275.004~
L4B2-2370 OVERHEAD / DAYROOM - MECHANICAL 50%|  3-Feb-15 $17,750.00 $17,750.00 $35,500.00 $5,325.00T
14B2-2275 INSTALL CMU - 2ND FLOOR 95%| 16-Feb-15 $53,575.00 %2,825.00 sse 500. 00 442,375.00T
" AREA 3AF R A T R R T PR N e ) R R T RO TR s T S KL e T
1482-3270 INSTALL CMU - 15T FLOOR 95%| 18-Sep-14 $38,550.00 £2,050.00 541 0oo. 00 $6,150.009
1482-3150 SET STAIRS 100%|  8-Dec-14|  15-Dec-14 $18,500.00 $0.00 $18,560.00 $18,500.00+}
L4B2-3140 INSTALL PLENUM MECHANICAL 90%|  3-Feb-15 454,450.00 $6,050.00 $60,500.00 $33,275.009~
L4B2-3370 OVERHEAD / DAYROOM - MECHANICAL 50%|  3-Feb-15 517,750.00 $17,750.00 $35,500.00 $3,550.00 T
+ 14B2-3275 INSTALL CMU - AND FLOOR 55%| 16-Feb-13 353 575.00 $2,825.00 $56,500.00 $42,375.00-~
o AREA A S aL T ’ Lo : R L B L . Y IR BT A W S o
1.482-4430 INSTALL ROOF METALS 95%|  3-Nov-14 515 szs 00 $875.00 $17,500.00 $875.00°"
L4B2-4150 SET STAIRS 100%| 8-Dec-14]  15-Dec-14 $1.8,500.00 50,00 $18,500.00 $18,500.00-
L4B2-4140 INSTALL PLENUM MECHANICAL 90% 3-Feb-15 $54,450.00 $6,050.00 $60,500.08 532,275,004
L4B2-4370 OVERMEAD / DAYROOM - MECHANICAL 50%|  3-Fob-15 $17,750.00 $17,750.00 $35,500.00 $8,875.00-~
L4B2-450010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 60%| 28-Feb-15 $1,800.00 $1,200.00 $3 000.00 51,800.004—
-~ AREA 5 (ADDED DURATIONS FORTHERAPUTICCLOSEOUTAG‘I‘IVITES) : : R R B T e B b N R R R R B R T A
14B2-534020 )NSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 85% g-Jan-15 $11,050.00 $1,950.00 513 000.00 $11,050.00 1~
1.482-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA S 15%| 11-Mar-15 $450.00 $2,550.00 $3,000.00 $450,00-h
1482-535030 AREA 5-CONDUIT - SECURITY 50%| 18-Mar-15 $11,500.00 $11,500.00 $23,000.00 $12,500.00
L4B2-535000 AREA § CONDUIT - POWER/LTG 50%| 18-Mar-15 511,500.00 $11,500.00 $23,000.00 $11,500.00.}-
L482-535010 AREA 5 CONRUIT - FIRE ALARM 50%| 18-Mar-15 $11,500.00 $11,500.00 $23,000.00 $11,500.00 4.
LAB2-535020 AREA 5 CONDUIT - TELECOM 50% 18-Mar-15 $11,500.00 311 500 00 sza 000.00 $11,500,004«
 ALLAREAS.' - i oo T ] , o R o - s I I e e T
1482-536100 ENERGIZE - PERMANENT POWER 50%| 30-lan-15 $1,500.00 31 500 00 53,000.00 $1,500.00"
1482-5300 SET MECHANICAL EQUIPMENT 50%; 24-Mar-15 $0,000.00 $9,000.00 $18,000.00 $9,000.00~~
" HQUSING UNIT G (TYPE L3 - 4D)(L3 Bi) ) : . 11-Pec-13 R : R R R j
~AREA 1. N . . e . o , 1i-Dec13| . I -‘ R T :
L381-138010 OH / DAYROOM - CONDUIT - POWER/LTG 95%| 11-Dec-13 $21,850.00 $1,150.00 $23,000.00 $1,150.00 |-
13B1-1200 PLUMBING CHASE - FIRE PROTECTION 05%| 17-Oct-14 $15,675.00 $825.00 $16,500.00 $1,650.00~
12B1-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 95%| 19-Nov-14 $20,857.25 $1,097.75 521,955.00 54,351.00m
L3B1-138030 DH / DAYROOM - CONDUIT - TELECOM 95%/| 19-Nov-14 $20,857.25 $1,097.75 $21,955.00 $4,381.00 4~
L3B1-138040 OH / DAYROOM - CONDUIT - SECURITY 95%| 19-Nov-14 $20,857.25 $1,097.75 $21,955.00 $1,097.75
L351-1220 PLUMBING CHASE - MECHANICAL 95% 1-Jan-15 515,575.00 5825.00 $16,500.00 $3,300.00+
12B1-1140 INSTALL PLENUM MECHANICAL 95%|  14-Jan-15 557,475.00 $3,025.00 $60,500.00 $12,100.004~
1381-1380 OVERHEAD / DAYROOM - ELECTRICAL 90% 2-Feb-15 $18,000.00 $2,000,00 $20,000.00 53,000,080+
L3B1-1170 INSTALL PLENUM DOMESTIC 90% 5-Feb-15 $35,100,00 $3,500.00 $39,000.00 $5,850.00
13B81-1180 INSTALL PLENUM FIRE PROTECTION 95%| 10-Feb-15 $32,300.00 $1,700.00 $34,000.00 $15,300,00-|~
1381-1430 INSTALL ROOF METALS 100%| 13-Mar-15{  19-Mar-15 $17,500.00 §0.00 $17,500.00 $17,500.004
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o AREAZA % L e B S e ] g g ST et T S
1,261-213001 INSTALL FRAMES 05%| 22-Sep-14 $13,775.00 $725,00 $14,500.J0 $6,525.00
13B1-2200 PLUMBING CHASE - FIRE PROTECTION 05%| 17-Oct-14 $15,575.00 $825.00 $16,500.00 $1,650.00-+
1381-238050 OH / DAYRCOM - CONDUIT - SECURITY 95%| 19-Nov-14 520,857.25 £2,097.75 $21,955.00 $1,097.754~
13B1-238020 OH / DAYROOM - CONDUIT - POWER/LTG 95%| 19-Nov-14 $20,857.25 $1,087.75 521,955.00 $1,097.75-~
1381-238030 OH / DAYROOM - CONDUIT - FIRE ALARM 95%]  19-Nov-14 $20,857.25 $1,097.75 521,955.00 $4,381.00°
13B1-238040 OH / DAYRDOM - CONDUIT - TELECOM 95%| 19-Nov-14 $20,857.25 51,087.75 $21,955.00 $4,391.001]
1381-2220 PLUMBING CHASE - MECHANICAL 05%| 12-Jan-15 $15,675.00 $825,00 $16,500.00 $3,300.00 T
1381-2170 INSTALL PLENUM DOMESTIC 85%| 26-Jan-15 $33,150.00 $5,850,00 $39,000.00 $3,500.00"
L3B1-2340 PRIVIE/ FIRST COAT PAINT 40% 6-Feb-15 45,600.00 $8,400.00 $14,000.00 55,600,004~
|.381-2380 OVERHEAD / DAYRQOM - ELECTRICAL 90%|  9-Feb-15 $18,000.00 $2,000.00 $20,000.00 $3,000.00A~
L2B1-2275 JNSTALL CMU - 2ND FLOOR 50%| 10-Mar-15 $28,250.00 $28,250.00 $56,500.00 $28,250.00-~
1381-2430 INSTALL RQOQF METALS 100%; 19-Mar-15|  24-Mar-15 $17,500.00 so 00 $17 500 00 517 500. oo"

. AREAB . 2", ] . ] o ' 18-8ep-14 e e ' .

L3B1-3270 INSTALL CMU - 15T FLOOR 00%| 18-Sep-14 $36,900.00 34 100 00 $4l ocn 00 Ss 150 c0|—
13B1-313001 INSTALL FRAMES 95%| 18-Sep-14 $13,148.00 $692.00 $12,840.00 $6,228.00~
L3B1-3200 PLUMBING CHASE - FIRE PROTECTION g5%| 17-Oct-14 $15,675.00 $825.00 $16,500.00 $1,650.00T
1381-338020 CH / DAYROOM - CONDUIT - FIRE ALARM 85%| 19-Nov-14 $20,857.25 $1,097.75 $21,855.00 $4,391.00 4~
1361-338030 OH / DAYRCOM - CONDUIT - TELECOM 05%| 19-MNov-14 $20,857.25 $1,097.75 $21,955.00 $4,391.00--
L3B1-328040 OH / DAYROOM - CONDUIT - SECURITY 95%| 19-Nov-14 $20,857.25 $1,097.75 $21,555.00 $1,097.75i
L3B1-338010 OH / DAYROOM - CONDUIT - POWER/LTG 95%| 19-Nov-14 $20,857.25 $1,097.75 $21,955.00 47,097,754~
1261-3220 PLUMBING CHASE - MECHANICAL 95% 1-Jan-15 515,675.00 $825.00 $16,500.00 $3,300.00
13B1-3140 INSTALL PLENUM MECHANICAL B5% B-Jan-15 551,425.00 $8,075.00 560,500.00 $6,050.00
(361-3370 OVERMEAD / DAYROOM - MECHANICAL 50%|  26-Jan-15 $17,750.00 $17,750.00 $35,500,00 $3,550.00
1381-2380 OVERHEAD / DAYROOM - ELECTRICAL 50%| 17-Feb-15 $18,000.00 $2,000.00 $20,60C.00 $3,000:00--
1.381-3170 INSTALL PLENUM DOMESTIC 00%| 17-Feb-15 $35,100.00 $3,900.00 $39,00€.00 $15,600,00+=
1381-3275 INSTALL CM{J - ZMD FLOOR 90%| 10-Mar-15 $50,850.00 $5,650.00 $56,50C.00 $50,850.00 4~
13p1-3430 INSTALL ROOF METAB 100%| 26-Mar-15|  31-Mar-15 517 500 00 $0.00 $17,500.60 $17,500,00-~

" AREA 41 < : L R ] i s K s N T e
(581-438010 oH/ DAYROOM CONDUIT POWER/LTG 95%| 19-MNov-14 szo §57.25 $1,097.75 $21,955.00 $2,195.50-
L2B1-438020 O# / DAYRODM - CONDUIT - FIRE ALARM §5%|  19-Nov-14 $20,857,25 $1,097.75 $21,955,00 $4,351.00
13p1-438030 OH / DAYROOM - CONDUIT - TELECOM 95% 10-Nov-14 520,857.25 $1,097.75 $21,955%,00 $4,391.00-
1381-438050 OH / DAYROOM - CONDUIT - SECURITY 95%) 19-Nov-14 $20,857.25 $1,097.75 $21,955.00 $2,195.50-
1381-4220 PLUMBING CHASE - MECHANICAL 95%| 2-Jan-15 $15,675.00 $825.00 $16,500.00 $3,300.004"
1251-4250 PLUMBING CHASE - DOMESTIC 90%: 2-Jan-18 $10,350.00 £1,150,00 $11,500,00 $1,150.00-
13B1-4430 INSTALL ROOF METALS 100%| 26-Mar-15|  31-Mar-15 $17,500.00 $0.00 $17,500.00 $17,500.00+
13814380 DVERMEAD / DAYROOM - ELECTRICAL 95%| 26-Mar-15 $18,000.00 §1,000.00 $20,000.00 $18,000.00+

"AREA 5 [ADDED DURATIONS FOR THERAPUTIC CLOSECUT ACTIVITIES) |- 1D<Mar-15 e . : L L i
L3B1-5275 INSTALL CMU - ZND FLODR 50%| 10-Mar-15 $12,750.00 $12,750.00 525,500.00 $12,750.001
L3B1-533010 INSTALL SANITARY ROUGH-IN / TEST BO%| 13-Mar-15 $14,400.00 $3,600.00 $18,000.00 514,400,001
L3B1-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 60%| _13-Mar-15 $10,800,00 57,200.00 $18,000.00 510,800.00+
1381-5210 INSTALL SECOND FLOCOR DOOR FRAMES 30%| 17-Mar-18 $4,725.00 §11,025.00 $15,750.00 $4,725.00
1381-543010 INSTALL RQOOF METALS 100%| 26-Mar-15|  31-Mar-15 saa 500,00 50.00 $38,500,00 saa 500,007

L ALLAREAS 1 . L P R = ] D L o AR
1381-536100 ENERGIZE - PERMANENT POWER 100%|  16-Jan-15 16-lan-15 sa 000 00 $0.00 $3,000.00 53 000 00
13B1-5300 SET MECHANICAL EO_UIPMENT 40%|  24-Mar-15 $7 200.00 $10,800.00 $1.8,000.00 $7,200.00-~

" MAINTENANCE BUILDING 54 « ZONE J [MAINTENANCE) i : o] s 22-uldal’ . B R B s e T

JIND-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 95%|  21-jul12 327 550.00 $1,450.00 $29,000,00 $1,450.004
JIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 95%]  21-Oct-14 $15,675,00 5825.00 $16,500,00 51,650,001
JIND-1190 INSTALL DOOR FRAMES B5%|  3-Mov-14 $13,387.50 $2,362.50 $15,750,00 $1,575.00-
JIND-1403120 INSTALL FIRE ALARM SYSTEM CONDUIT 90%  3-Now-14 $20,700.00 $2,300,00 $23,000.00 $2,200.00+
JIND-1403 PULL FEEDER CABLES 20%|  2-Mar-15 $2,800.00 $11,600.00 $14,502,00 $2,900.00
JIND-1406 PULL COMMUNICATION WIRES 20%|  2-Mar-15 $1,700,00 ss 300 00 $8,502,00 51,700,001~

.\ MAINTENANCE BUILDING 5B 2 ZONE M [MAINTENANCE) . T s-May-1a] ' ST ; R EE

MIND-1240 [CAULK PRECAST 95%]  5-May-14 $4,275.00, 3225 00 $4,500.00 $225.004~
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MIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 95%| 17-Nov-14 $15,675.00 $825.00 $16,500.00 $7,425.00-
MIND-1401 INSTALL WALL ELECTRICAL CONDUITS 75%| 21-Jan-15 $7,875.00 $2,625,00 $10,500.00 $1,050.00 =
MIND-1200 INSTALL FIRST COARSE CMiU 90%| 21-Jan-15 $8,550.00 $550.00 $9,500.00 $2,375.00
MIND-1210 DRILL & DOWEL FOR CMU 50%| 23-Jan-15 $11,250.00 $1,250.00 $12,500.00 $3,125.00-~
MIND-1220 INSTALL CMU WALLS 75%  23-Jan-15 547,250,00 $15,750.00 $63,000.00 $6,300.00-~
MIND-1130 INSTALL DOCR FRAMES 75% 10-Feb-15 $11 812.50 $3,937.50 515,750.00 $3,837.50 4
-TINDUSTRIES BUILDING BA% ZONE K (LAUNDRY) -+ 1 10 oo R R Y N T W RS A Xy I L et :’L‘ PR
KIND-132020 PHOCUREMENT OF EQU[PMEN‘T LAUNDRY 100% 1-Jul-14 3{: Dec-m sa 500,00 $0.00 53,000.00 $500.00 4~
KIND-1304 INSTALL OVERHEAD FIRE PROTECTICN 95%| 21-Aug-14 $32,200.00 $1,700.00 534,000.00 $1,700.00-
KIND-1300 |NSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 85%] 26-Sep-14 $5,100.00 $500,00 $6,000.00 $1,500.00 4
KIND-130% |NSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNDUTS, 85%, 3-Dct-14 $91,800.00 $16,200.00 $108,000.00 $37,800.004-
KIND-1220 INSTALL CMU WALLS 100%| 30-Oct-14{  13-Feb-15 $63,000.00 50.00 $63,000.00 $1,260.001
KIND- 110230 IMSTALL RODE CURBS . 100%| 3-Mov-14 5-Jan-15 $38,500.00 50.00 $38,50C.00 $385.00 - .
KINb-119 INSTALL DOCR FRAMES - DETENTION & COMMERCIAL 70%|  3-Nov-14 $11,025.00 $4,725.00 $15,750.00 $3,150.004~ -5
KIND-1240 CAULK PRECAST 90%|  3-Nov-14 $4,050.00 $450.00 +14,500,00 ... Sobo.ood- )
IND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 70%| 12-Nov-14 $4,900.00 %2,100.00 §7,008.0 _5700.004-
IND-110240 INSTALL ROOFTOP EQUIPMENT B0%| 20-Jan-15 $30,800.00 57,700,00 $98,500.00 ' $11,550.004 g
_KIND-1400 INSTALL OVERHEAD ELECTRICAL 50%| 10-Feb-15 $12,000.00 $8,000.00 . £20,000.00 $2,000.00= .. . .
. [IND-132000 INSTALL EQUIPMENT - LAUNDRY 50%| 23-Feb-15 $28,250.00 $28,250.00 $56,500.00 $28,250.004-
KIND-1406 PULL COMMUNICATION WIRES 20%| a3-Mar-15 $1,700.00 $6,200,00 ' §8,500,00 $1,700.001
HKIND-1404 PULL BRANCH WIRES 10%| 20-Mar-15 $2,400,00 $21,600.00 _524,000.00 $2,400,004}=
INDUSTRIESBUILD:NGEA‘-ZONE LILAUNDRYY, s 0 o - R Lo A o ol
LIND-1300 TNSTALL OVERHEAD MECHANICAL HIGH VELOCI’W MA[NS 85%  1-Oct-14 $5,100.00 $900,00 $6,000.00 $1,500.007
LiND-1301 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 85% 6-Det-14 $80,750.00 $14,250.00 $95,000-00 $33,250.00 4~
LIND-1220 INSTALL CMU WALLS 95%|  29-Oct-14 $62,372.92 $627.08 553,000.00 $1,261.46 |~
LIND-1240 CAULK PRECAST 90%| 10-Mov-14 $4,050.00 $450.00 $4,500.00 $1,800.00 4
LIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 85%| 15-Dec-14 $5,950.00 $1,050.00 $7,600.00 $1,750.00-
LIND-110240 INSTALL ROQFTQP EQUIPMENT 90%| 20-Jan-15 $34,650.00 $3,850.00 $28,500.00 $15,400.00 |~
LIND-1406 PULL COMMUNICATION W:RES 20%| 16-Mar-15 $1,700.00 $E £200.00 sa 500. 00 $2,700.00°7
TINDUSTRIES BUILDING BB - ZONE N {FABRICCUTTING) . . ~ L ol ]oo28Sepda) e S U Lo e o
NIND-1200 INSTALL FIRST COARSE CMU 100%]  29-Sep-14  11-Mar-15 $8,500.00 $0 00 59 500.00 $4,275.00
NIND-1190 INSTALL DODR FRAMES 85%|  6-Oct-14 $13,387.50 $2,362.50 $15,750.00 $8,662.50 |~
NIND-1220 INSTALL CMU WALLS 0% 13-Dct-14 $56,700.00 $6,300,00 $63,000.00 $15,750.00"
NIND-1210 DRILL & DOWEL FOR CMU 100%| 13-Oct-14|  13-Mar-15 $12,500.00 $0,00 $12,500.00 $3,750.00
NIND-1304 INSTALL OVERHEAD PLUMBING & INSULATION 75%|  3-Nov-14 $5,250.00 $1,750.00 $7,000.00 $3,150.00~
NIND-1240 CAULK PRECAST 90%| 10-Nov-14] $4,050.00 $450.00 $4,500.00 $2,700.00°
NIND-1401 |NSTALL WALL ELECTRICAL CONDUITS 90%| 20-Jan-15 $9,450.00 $1,050.00 $10,500.00 $3,150.00 T~
NIND-1408 PULL COMMUNICATION WIRES 0%  2-mar-15 $1,700.00 $6,800.00 $8,500.00 $1,700.00 4
NIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 50%| 23-Mar-15 $8,250.00 58,250,00 sms 500. oo $8,250.00.|~
INDUSTRIES BUILDING 6B + ZONE P (SHOE MANUFACTURING) I 13-Oct14) 1 : B I R i -‘ L | o
PIND-1200 INSTALL FIRST COARSE CMU 100%| 13-Oct-14 9-Mar-15 $8,500.00 $0.00 59,500 00 $4,275.00
PIND-1210 DRILL & DOWEL FCR CMU 100%] 14-0Oct-14|  10-mar-15 $12,500.00 $0.00 $12,500.00 $5,625.007
PIND-1190 INSTALL DOOR FRAMES 75%| 16-Oct-14| $11,812.50 $3,937.50 $15,750.00 $4,725.001
PIND-1220 INSTALL CMU WALLS 90%|  17-Oct-14 $5a,700.00 $6,300.00 $63,000,00 $18,900.00--
PIND-1401 INSTALL WALL ELECTRICAL CONDUITS 100%| 13-Feb-15| 23-Mar-15 $10,500.00 50.00 $10,500,00 $6,300.007°
PIND-1406 PULL COMMUNICATION WIRES 20%| 23-Mar-15 $1,700.00 $5,800.00 $8,500.00 $1,700.00
PIND-1407 |NSTALL LIGHT FIXTURES 20%| 13-Mar-15 $2,500.00 s:m £00.00 $12,500.00 $2,500.007
_ACTIVITIES BUILDING 7A = ZONE L3-A (CHAPEL) | 28-Cciela . R X
ALIACT-140710 JNSTALL LIGHTING CONTRDL 90%| 28-Oct-14 $3,600.00 $4ou 00 $4,000.00 ssoo oof™
AL3ACT-1250 HANG DOCRS 80%|  9-Dec-14 $5,600.00 $1,400.00 $7,000.00 $1,400.00 4
AL3ACT-1230 PRIME AND FIRST COAT PAINT 100% 5-Jan-15 5-Mar-15 $6,000.00 50.00 $6,000.00 $600.00 |~
ALZACT-1241 INSTALL CEILING GRID 80%; 11-Feb-15 $4,400.00 $1,100.00 $5,500.00 $275.00 7
AL3ACT-1403 PULL FEEDER CABLES 100%| 13-Feb-15]  24-Mar-15 $14,500.00 50,00 $14,500.00 $7,250.00-1~
ALBACT-1404 PULL BRANCH WIRES 100%| 13-Feb-15{  19-Mar-15 $24,000.00 50.00 $24,000.50 $2,400.00 [~
ALBACT-1405 PULL FIRE ALARM WIRES 95%| 13-Feb-15 $8,075.00 $425,00 $8,500.00 $3,825.00. =
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SCIPHOEN!IX APH3Z (MARCH 2015) DL 03-31-201%
AL3ACT-9552 PLUMBING DROPS THROUGH CEILING 100%] 4-Mar-15]  10-Mar-15 $3,000.00 $0.00 $3,000.00 $3,000.00-~
AL3ACT-1406 PULL COMMUNICATION WIRES 100%| 35-Mar-15|  26-Mar-15 $8,500,00 50.00 $8,500.00 $8,500.00 |=
ALIACT-9591 ] ELECTHTCAL DROPS THROUGH CEILING 50%| 23-Mar-15 $2,750 a0 52, 750.00 $5,500.00 $2,750.00-4~

T ACTIVITIES BUILDING B £ ZONE [3-B (EDUCATION} = s LT, R R R S FER T T R e e B
BLIACT-140010 |NSTALL OVERHEAD FA SYSTEM CONDUIT 100%  15-Sep-14]  12-Mar-15 523,000 w0 $0.00 $23,000.00 $1,150.00
BLIACT-140710 INSTALL LIGHTING CONTROL o0%|  S-Nov-14 $3,600.00 3400.00 $4,000.00 $600.00-4
BLIACT-1223 HANG AND FINISH DRYWALL 090%| 10-Mov-14 $12,600.00 51,400,00 $14,000.00 $3,500.00 4=~
SL3ALCT-1250 HANG DOORS 65%| 9-Dec-13 $4,550.00 $2,850.00 $7,000.00 $1,050.00 4=
BL3ACT-1404 PULL BRANGCH WIRES 100%| 19-Feb-15|  23-Mar-15 $24,000.00 $0.00 $24,000.00 $18,000.004
BLIACT-1405 PULL FIRE ALARM WIRES 95%| 19-Feb-15 58,075.00 $425.00 $8,500.00 $5,525.004
BLIACT-1403 PULL FEEDER CABLES 100%] 19-Feb<15;  24-Mar-15 $14,500.00 $0.00 $14,500.00 $8,700.007"
BLIACT-1406 PULL COMMUNICATION WIRES 100%|  2-Mar-15 9-Mar-15 $8,500.00 50.00 $8,500.00 $8,500.00
BL3ACT-5591 ELECTRIOAL DROPS THROUGH CEILING 50%| 23-Mar-15 $2,750.00 $2,750.00 55 500 00 sz ?so 00

TAGTIVITIES BUILDING,8A ¢ ZONE L3:G (EDUCATION} ¢ S A T Cor Yo dallda] T e o e el RTINS Y e :
CL3ACT-1400 INSTALL OVERHEAD ELECTRICAL 100% 1-jul-14|  23-Mar-15 $20,000.00 $0.00 320, 000 0o ss 60 oo——-
CL3ACT-140010 INSTALL OVERHEAD FA SYSTEM CONCUIT 100%| 15-Sep-14]  23-Mar-15 $23,000.00 50,00 $23,000.00 $2,300.00 14—
CLIACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONBUIT 100%; 15-5ep-14]  23-Mar-15 $23,000.00 50,00 $23,000.00 $11,500.00--
CL3ACT-118410 TEST & INSULATE MECHANICAL £85%) 13-Oct-14 $1,700.00 $200.00 32,000,230 $400.00
CL3ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 95%|  5-Nov-14 $7,600.00 $400.00 $8,000.00 $400.00 |-
CL3IACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 05%;  7/-Nov-14 539,425.00 52,075.00 $41,500.00 $6,225,004
CLIACT-1230 PRIME AND FIRST COAT PAINT 00%| 20-jan-15 $5,400.00 $600.00 $6,000.90 $600.00
CL3ACT-1403 PUIL FEEDER CABLES 100%| 25-Feb-15|  24-Mar-15 $14,500.00 50.00 $14,500.90 $10,875.00 1~
CL3ACT-1405 PULL FIRE ALARM WIRES 95%| 7-Mar-15 $8,075.00 $425.00 $8,500.00 $8,075.001
CL3ALT-1406 PULL COMMUNICATION WIRES 160%|  7-Mar-15]  14-Mar-15 $8,500,00 $0.00 $8,500.00 $8,500.004~
CLIACT-1404 PULL BRANCH WIRES 50%| 23-Mar-15 $12,000.00 $1.2,000,00 $24,000.00 $12,000.00-=
CL3ACT-9591 ELECTRICAL DROPS THROUGH CEILING 15%| 25-Mar-15 5325 00 $4 575. oo 55 500 00 $825.004"
AGTIVITIES BUILDING QA A ZONE LB-D (GYM) +. - 1 o T e I A T Dt T | B B P
DL3ACT-141010 INSTALL LIGHTNING PROTECTION 75%|  23-Jul-i4 59 750 00 sz 25005 $13 000.00 $7,150.00 ™
DLIACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 200%| 29-Sep-14| 20-Mar-15 $23,000.00 40,00 $23,000.00 $14,950.00 5~
DL3ACT-1400 (MSTALL OVERHEAD ELECTRICAL 0%;  7-Det-id $6,000.00 $14,000,00 $20,000.00 $4,000,00-~
DL3ACT-1403 PULL FEEDER CABLES 100%| 25-Feb-15|  24-Mar-15 $14,500.00 50.00 $14,500.00 514,500,001
DL3ACT-1405 PULL FIRE ALARM WIRES 00%| 16-Mar-15 $7,650.00 $850.00 $8,500.00 $7,650.00
DL3ACT-1406 PULL COMMUNICATION WIRES 100%| 16-Mor-15]  23-Mar-15 $8,500.00 50,00 $8,500.00 $8,500.00-+
DL3ACT-1404 PULL BRANCH WIRES 25%| 19-Mar-15 j ss 000 00 $18,000.00 $24,000.00 56,000.00-—

ACTIVITIES BUILDING 75 » ZONE La-A [CHAPEL) . - V| t15-Debedd| e oo AR ' ot A e '
ALAACT-1200 INSTALL FIRST COARSE [4518) 100%| 15-Dec-14 4-Mar-15 59 500.00 30,00 $9,500.00 $1,425.004
ALAACT-1401 INSTALL WALL ELECTRICAL CONDUITS 55%| 19-Jan-15 $6,825.00 $2,675.00 $10,500.00 $2,626.00
ALAACT-1210 DRILL & DOWEL FOR CMU 100%] 18-Feb-15 10-Mar-15 $12,500.00 50,00 $12,500.00 $1,875.004~
ALSACT-1220 INSTALL CMU WALLS 65% 18-Feb-15 $40,950.00 $22,050.00 $63,000.00 $25,200.00—
ALIACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 25%|  3-Mar-15 £5,750,00 517,250.00 $23,000,00 $5,750.00 b
AL4ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 10%;  30-Mar-15 $1,800,00 $16,200.00 $18,000.00 $1,800,00-
ALSACT-1107 INSTALL ROOF FLASHING 100%| 16-Mar-15[  19-Mar-15 £11,000.00 $0.00 $11,000.00 $11,000.00-~
ALIACT-1403 PULL FEEDER CABLES ap%%|  23-Mar-15 $13 050.00 51,450.00 $14,500.00 $13,050.00 |~

" ACTIVITIES BUILDING 8B 4 ZONE L4-8 [EDUCATION). | aaDecad| L .o ] i PR R .
BLAACT-1200 INSTALL FIRST COARSE CMU 100%| 22-Dec-14 4-Mar-15 59 500.00 $0.00 $9,500.00 $2,375.00-—
BLAALT-1220 INSTALL CMU WALLS 20% 5-Jon-15 $50,400.00 $12,600.00 $63,000.00 534,650,004~
BLAACT-1400 INSTALL OVERHEAD ELECTRICAL 40%|  16-Jan-15 $8,000.00 $12,000.00 $20,000.00 $2,000.004=
BIL4ACT-1401 INSTALL WALL ELECTRICAL CONDUITS 75%|  19-Jan-15 $7,875.00 $2,625.00 $10,500.00 $4,725.00
Bi4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 35%| 27-Jan-15 58,050.00 $14,950.00 $23,000.00 $3,450.001
8i4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 35%| 27-Jan-15 $8,050.00 $14,550.00 $23,000.00 $3,450.00 T
BL4ALT-1210 DRILL & DOWEL FOR CMU 100%| 28-Feb-15 4-Mar-15 $12,500.00 $0.00 $12,500,00 £5,375.00 4
BLAACT-1107 INSTALL ROOF FLASHING 100%| 16-Mar-15|  20-Mar-15 $11,000.00 $0.00 $11,000.00 $11,000.00--
8LAACT-1403 PULL FEEDER CABLES 90%| 23-Mar-15 $13,050.00 $1,450.00 $14,500.00 $13,050.004=

- ACTIVITIES BUILDING 88 £ ZONE L4-G [EDUCATION) : |G o2seAugdd] e L AR e s
CLAACT-1190 JINSTALL DOOR & WINDOW FRAM = 45%|  25-Aug-14 $7,087.50 58,662.50 $15,750.00 $1,575.00+-
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5C| PHOENIX APH32 [MARCH 2015) DD 03-31-201F,
CL4ACT-1200 INSTALL FIRST COARSE CMU 95%| 23-Dec-14 $9,025.00 $475.00 59,500,800 57,125.00
CLAACT-1220 INSTALL CMU WALLS 80%| 23-Dec-14 550,400.00 $12,600.00 $53,000.00 $44,200.00 ™
CLAACT-1400 INSTALL QVERHEAD ELECTRICAL 40%|  16-Jan-15 $8,000.00 $12,000.00 $20,000.00 54,000,007
CLAACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 30%| 27-Jan-15 $6,900.00 $16,100,00 $23,000.00 $4,600.00 1~
CLAACT-140020 )NSTALL OVERHEAD SECURFTY SYSTEM CONDUIT 30%  27-Jan<1S $6,900.00 $16,100.00 $23,000.00 54,600,004
CLAACT-1401 INSTALL WALL ELECTRICAL CONDU(TS 80%| 2§-lan-15 48,400.00 $2,100.00 $10,500.00 $7,350.00 T
CL4ACT-1210 DRILL B DOWEL FOR CMU o5%|  18-Feb-15 $11,875.00 $625.00 $12,500,00 59,375.00°~
CLAACT-1107 INSTALL ROOF FLASHING 100%| i6-Mar-15| 20-Mar-15 $11,000.00 50,00 $11,000.00 $12,000.00 =
CLAACT-1403 PULL FEEDER CABLES 00%| 23-Mar-15 $13 050 00 $1,450,00 $14,500.00 513 050 00~
T ACTIVITIES. BYILDING 98  ZONE L4~ D (GYM) ! ! T [ AeDeedLd| L W A L Y !
DL4ACT-1186 INSTALL OVERHEAD FIRE PROTECHON 50%| 4-Dec14 520 400 00 $13 600 00 $34,000,00 $70 400 00-—
DLAACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 90%| 9-Dec-14 $2,700,00 $300,00 $3,000,00 $150.001
DLAACT-1200 INSTALL FIRST COARSE CMU 100%| 17-Feb-15 9-Mar-15 $9,500.00 50,00 $5,500.00 $7,600.00
DLAACT-1401 INSTALL WALL ELECTRICAL CONDUITS 65% 17-Feb-15 $6,825.00 $3,675.00 $10,500,00 $5,775.00+
pLAACT-1210 DRILL & DOWEL FOR CMU 100%| 19-Feb-15| 13-Mar-15 $12,500.00 £0.00 $1.2,500.00 $10,000.004—
DLAACT-1220 INSTALL CMU WALLS 65%| 27-Feb-15 $40,950.00 $22,050.00 563,000.00 $40,950.00~
OLAACT-1107 INSTALL ROOF FLASHING 100%| 16-Mar-15]  20-Mar-15 $11,000.00 $0.00 $11,000.00 $11,000.00-T
DLAACT-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%| 17-Mar-15|  28-Mar-15 $16,500.00 50,00 $16,500.00 516,500.00 1
DL4ACT-1403 PULL FEEDER CABLES oo%| 23-Mar-15 513 050 00 51 450 00 $14 500 00 $13 050 DoT"
v BUILDING 13 2 CENTRAL UTILITY BUILDING {CUs8) T ! - e |l laSepedd) wart oy i R st pe T T e
CUB-150610 PULL SECURITY WIRE 100% 1-Sep-14 24-0ct-14 SE DOU 00 $0 oo $6,000.00 SGDO.DD-—
CUB-1350 INSTALL DOORS 100%) 13-Oct-14 2-Mar15 57,000.00 $0.00 $7,000.00 5700.00 =
CUB-1506 PULL COMMUNICATION WIRES 95%|  1-Dec-14 $8,075.00 $425.00 58,500.00 $1,700.00 -
CUB-1508 TRIM FIRE ALARM DEVICES 08%| 1-Dec-14 $5,380.00 $110.00 $5,500.00 5440.00°1
CUB-1401 TRIM PLUMBING 90%|  2-Feb-15 $2,700.00 $300.00 $3,000.00 $2,700.00.4~
CUB-1509 TRIM COMMUNICATION DEVICES 75%| 16-Mar-15 54 875.00 51,625,00 5$6,500.00 54 375 o0
CBUILDING 41~ SALLYPORT - © I N T ] b el e [ TSR T B B
5p-1250 INSTALL OVERHEAD ELECTRICAL 50% 1-Jul-14 53 250 oo $3,250.00 $6,500.00 51 525 00~-
SP-1340 INSTALL ROOF METALS 75%| 3-Mar-15 $4,125.00 $1,375.00 55,500.00 $4,125.00+~
5P-1260 INSTALL OVERHEAD SECURITY 50%| 11-Mar-15 53,500.00 $3,500.00 $7,000,00 53,500.00-—
SP-1230 lerALL OVERHEAD PLUMBING 75%| 23-Mar-15 $4,125,00 $1,375.00 $5,500.00 $4,125.00
"BUILDING 12 « FEMALE TRANSITION UNIT ; T AtsAugeag]s e 0 Ty e B T L e e I
FTU-1606 PULL CDMNIUN!CATIDN W!RES 100%| 11-Aug-14 5-Mar-15 $16,500.00 50,00 $16,500.00 $825.00-{=
FTU-1443 INSTALL CEILING GRID 08%| 23-Oct-14 $11,270.00 $230.00 $11,500.00 $3,220.00
FTU-1607 INSTALL UGHT FIXTURES 05%| 27-Dct-14 $15,675.00 $825.00 $16,500.00 42,475.00 "
FTU-1609 TRIM COMMUNICATION DEVICES 05%|  3-Nov14 $9,975.00 $525.00 $1,0,500.00 $525.00-
FTU-9181 ELECTRICAL DRQPS THROUGH CEILING 95%|  3-Nov-14 $2,850.00 515000 $3,000.00 $150.00~
FTU-1510 JNSTALL SECURITY ELECTRONICS 80%| 17-Nov-14 $9,200.00 $2,300.00 $11,500.00 $1,150.00=
FTU-1520 INSTALL KITCHEN EQUIPMENT 5% Z4-Mov-14 $21,764.50 51,145.50 $22,910.00 53,436.50
- GLOSE-OUT .. L : ! ) [ aeMar13| o 31-Maradl L . e P o .
CON COMPLEI'EDr CONTRACT COMPLETION DATE AS REFERENCED IN LETTER " 100%|  1-Mare-150  31-Mar-15 $974,2%6.80 50.00 1$974,226.80 $974,226.80 [~
GLOBAL SETTLEMENT $36,597,000 . j - L v tedands|s o ety L o : CEEEEE -
ADDITIONAL EOUSING UNIT )" 313)500, 0o . E S 1:ppredq|’ T U B . - - R : T - 2 T
UNITJ JWHIV/HILL SINGLE ACﬂVlTY BILLING FORMAT - W% COMP £6.37% 1-Apr-14 $8,959,971.88 54,540,078.13 $13,500,000.00 $490,078.13 [—
DG5S CHANGE ORDERS.SALMONS! 519,797,000 ' I DL R R L PR O L Lo
‘__CO HO16 - L5 EXERSIZE YARD REVISIONS L ' - - J1-Febedal . o C - : i R .
COH016-110 WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMP 90% 1-Feb-14 [$113,937.30) ($12,559 70) (5125,59?.00) (56,329.35)™
1 CO #029 & VE SLECTRO IN LIEU OF PNEUMATIC DOOR LOCKS | - 1-Fabu14| l .
COR029-110 WHIV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMP 80%| 1-Feb-14 {5216,000.00} [554 ooo 00) (5270 ooo oo) ($1.2,500.00)|—
. GO #033 - L3/L4 SHI®S LADDERS ¢ = [ Lovarial : - ISTI . T -
CO#033-110 WH.N/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMF 85%| 1-Mar-14 $97,580.00 317,220.00 $114 800 oo £22,950,00 [
-, CO HD35" FAGILITY ADMIN LAYCUT CHANGES - iR | d-Mar2s]3l-Mar-d5| (L L Sl L L R
COH#035-110 IWHJWHILL SINGLE AmVITY BILLING FORMAT BY % COMP 100%| 1-Mar-14|  31-Mar-15 $132,429.00 $0.00 5132 429 00 $25,485.80 |~
~7/,CO #038 = ADDITIONAL CARD READERS {SITE WIDE) | oatdenddl oo [T i R L ek i
COH038-110 [WHIV/HILL SINGLE ACTRATY BILLING FDRMAT BY % CoMP 85%|  31-ran-14 $935,000.00 $165,000.00 51 100 500.00 $88,000.00 |~
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TCO H04B S MAINT/IND CHANGES - '] ! : L e e [ osddanedd] cn e L T e T o L U -
CO#D48-110 |WHJV/H|LL SINGLE ACHVITY EILLING FORMAT BY% COMP - 75%| 31-Jan-14 s99 810.75 $33, 270,25 $133,081.00 $19,962.15 |~
—..COHOSE « WATER MANAGEMENT SYSTEMS [N PSYCH OBS CELLS ® e[ 3taandaf e o ] Cnp e i RN : S v e
COHOE8-110 WHJV/HI!.L SINGLE A(.‘FNITY BILLING FDRMAT B\“ % COMP 85%| 31-Jan-14 571,575 10 312 630 90 $21,051.50 |—
i CO #0641, » DELETION OF STEAM BOILERS | - . B e Pl A 1 B AT L S i AT
COH061-110 WHJV/HILL SINGLE ACI'IVITY BILL!NG FDRMAT By % COMP 1-Feb-14 5403 500 00) (sss 500 00) ($475,000.00) {69,500.00}(—
- C0 #0862 SDELETION DEWATER RECLAMATION SYSTEM IN LAUNCRY . ' i R R L L S O I e ; I AP
COH062-110 ]WHJV/HILLSINGLE ACI‘IV]TY BILUNG FORMAT ay % CoMiP 1-Mar-14 (5324 939 70) (331,234.50) (5405 174.00) (szo,sos.:ro) -
160 #0689 2 ADDITIONAL(2) HOLDING CELLS IN FTU L : o s e o0 e[ 1Febel4 ) ot 31-Mards) oL M (A i bR
COH069-110 EWHJV/HTLL SINGLE ACTIVITY B!LLING FORMAT - % COMP 100%|  1-Feb-14  31-Mmar-15 593 a02. oo $98 000.00 54 900.00 i~
i CO HO73 “FENCING AT.GYMNASIUM REVISIONS . L o i b ePebd e e s ] e
COKP73-110 |WHJV/HILL SINGLE ACTIVITY BILING FOFWIAT BY % COMP 90% 1-Feb-14 34,500 00 $500.00 ss 00, ou sz 250.00 |-
TCO #0756 = ADDITIONAL DROPS IN AGTIVITIES BUILDINGS - L R oatalanstal o el P T e R T TRt R
COHD75-110 |WHJV/HILLSINGLE ACTIVITY BtLLlNG FORMAT BY % COMP BSA 31-Jan-14 3212 500 00 537 500.00 5250 000.00 525 000, 00 |-
-COHoad, s EABRIC & SEWING SHOP ELECTRICAL CONNECTIONS i I C3lafans1d] b R L N R
CO#DBl-llO [WHV/HILL SINGLE ACTIVITY BILLING FOP.MAT BY % COMF’ sn% 31-Jan-14 : $38,920 00 saa 920 00 577 540 uo sa,saz.oo -
: €0 #0884 sSUPPORT BUILDING FROM C/O #15 DESIGN CHANGES + * . ] - R TR T BT Sl A R B
CO#088-110 JWHIV/HILL SINGLE /\CT]VITY BILLING FORMA‘I’ BY % COMP 30,5 1-Mar-14 szao uoo 00 570 000.00 saso 000, oo $35,000.00 |~
1 GO 4080 £ SANTTARY, SEWER REVISION Cl Bogl et S I I I N AR A
COH083-110 WHJV/HILL SINGLE AL‘I’ Y BILLING FORMAT av % COMP SSA 1-Mar-14 51 soo,ooo W $1oo,ooo.oo 52 ooo ooo oo 5150 000.00 |~
;G0 #0850 ¥ GRGUND SNOW.LOAD. 5o ™ o o LT T R R Tt T e R P Co el
COH0S0-110 WHJV/HILL SINGLE AcrerY BILLING FOHM/\T BY%COMP 85%|  1-Mar-14 (5555 053 00) (593,127.00) (Sssa 180 oo) (532 708.00}|—
v CO #091 % FLOCH.DRAING AT DUMPSTERS cn T dn, o v eMarad)  31eMar-ls) - e O
COH0g1-110 WHJV/HILL SINGLE Acwm' BILLING FORMAT - BY % cow 100%|  i-mar-14]  31-Mar-15 sa 260,00 $D 00 sa,ooo.oo $150.00 |~
1" CO #054 <TAX CREDITS .. o - - o ] ctenmamaag e e e e IR : - I
(OH094-110 WHJV/HILT. SHNGLE ACTVITY BILLING FORMAT BY%COMP 85%|  1-Mar-14 (saqo,ono.om (seo ooo oon (5400,000.00) (520 000, om -—_
- o OO H095 + ADD WATER SOFTENERS - . R I e T T ot Loy
CO#095-1.10 WHJV/HILT. SINGLE ACTI\«’ITY BILLNG FORMAT- av % COMP 85%|  1-Mar-24 $28,050.00 54 950, 00 333 DDU 00 ss son 00 |-~
| CQ #0939 = FTU MEDICAL REVISIONS : - I E Lot e CAdeMarsdg[v o e e e L B e
COH099-110 WHIV/HILL SINGLE ACTIVITY BILUNG FORMAT - BY % COMP 95%{  1-Mar-14 $51.3,000.00 527,000 oo 5540 ooo oo 554 ooo oo -
.00, H1.05 £ GHANGES TO FIBER BACK:8CONE . . A-Mardd| ] I C Gt
COH105-110 |WHJV/HILL SINGLE ACTIVITY BILLING FDRMAT av%cow 86%] 1-Mar-14 $293,444.50 547,770.10 $341 215.00 $a 412.15 |~
£0 #114 - SUPPORY BUILDING ACCESS PANELS K . L | a-Mar-14 e N I e 1. R
COM134-110 TWHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY 5 CoMF 50%|  1-Mar-14 $37,500,00 537 500.00 $7s 000.00 57 soo o~
' €0 #115 + DELETE WAREHOUSE BUT FOR COMMUNICATION . 1sMar-14f' ] o I Ll et R
CO#115-110 TWHIVHILL SINGLE ACTIVITY BILLNG FORMAT BY % COMP 70%| 1-Mar-14 {61,755,019.00) (3752 151 oo) (sz 507 170 00) (575 215 10} —
-, €0 #1213 SPRINKLERS IN SECURITY CLOSETS - = - T R e I T TSR R AR R Rt o
COM121-110 TWHIV/HILL smsu—: ACTRITY BILLING FORMIAT - BY % COMP 50%|  1-Mar-14 $8,477.00 sa 477 00 515 954 00 52,543.10 —~
L CO #124 : SECURITY. LIGHT FIXTURES CREDIT ., R L [ demardal T e [ e '
COH124-110 iWHJV/HILLSINGLE ACI'IV!TY BILLING FORMAT - BY % Conp 86%  1-Mar-14 " ($86,000.00) (514 060, 00) $1no ooo oo) ($2,000.00}{ ==
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GSC-16 {6-09)

Project No. 577-86 (ER)
Departmant of General Services PREVAILING Contract No. 577-36DBC.1
18ih and Herr Streets - MINIMUM WAGE Tite Conshuct New Cotrectional Facility
Harrisburg, Pennsylvania 17125 . CERTIFICATE 3 h " A
_ Locatlon Scnwen swille, P

The undersigned hereby certifies the following:

1. The Contractor has paid the minimum wages for the payroll period covered by
this estimate as specified in the contract noted above.

2. The Contractor has not received or requlred and will not receive or require -
directly or indirectly - from any employee, any refund of such minimum wages.

3. That all provisions and requirements of the Pennsylvania Prevailing Wage Act
approved August 15, 1961 (Act No, 442) as amended August 8, 1863 (Act No.
342) and the Regulations issued pursuant thereto, have been complied with in
every respect.

| attest that the above facts are true and correct and that | am authorized to execute this
cartificate on behalf of the Contractor,

~ é; @ 06-17-2015
Signature Date

Title W \/ vﬂf?"’f

For Wa!sh Heery Joint Venture

_ {Name of Contractor)

32

This altachment reférs to and is part of Invoice No.






