GSC-17 {REV 10/03)
Commonwealih of Pennsyivania
Depariment of General Services

Section A

SAP lnvolce No. for PO 4500652257 $ 5,790,100.07 | ACH Bank Routing Number
Section B

SAP Invoice No. for PO Multiple 3 692,251,14

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contractor's Name & Address Project Tille, Descriplion & Location Region: ER
Walsh Heery Joint Venture New Correctional Facility
4 Penn Center W Ste 102 SCI Phoenix-State Correctional Institution
Pittsburgh, PA 15276 Montgomery County, PA
PA Vendor Number: 369106-901 Contract Number: C-0577-0036-000-000-K-1
Federal ID Number: Submission Number: 33
Coniract Execuiion Date: 12/19/11 From: 04101115 To: 04/30/15

Total Contract Award
Total Approved Change Orders

315,797,000.00
33,296,716.98

CheckOne: [ | FINAL

[ ] POSTFINAL

Amended Contract Amount 349,093,716.98 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257

(1) Labor and Material Completed this Period $ 5,033,426 .47

(2) Stored Materials Approved this Period 3 0.00

{3) Labor & QOverhead for Stored Materials this Period $ 0.00

{4) Total of Original Contract Work Completed this Period $ 5,033,426.47

(b} Credit CO's 29, 61, 62, 90, 94 and 124 -143,326.40

5,790,100.07

Section B PO Multipie

(5) Change Order Work Completed this Period Total CO Payable 548,924.74 Netof CreditCO's  $ 692,251.14
Section C

(8) Total Work Completed This Period (Line 4 + Line 5} $ 6,482 351.21

(7) LESS: Additional Credit Required (Line 11) $ 0.00

(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD 3 6,482,351.21

(9) Total Retainage Required- 3% of C.A. or D Other  or l:l PUNCHLIST $ 8.473,910.00

(10) Total Retainage Balance Held $ 9,473,910.00

(11) Additional Credit Required (Line 9 - Line 10) $ 0.00

(12) Total of Original Contract Work Previously Completed $ 264,246,184.91

(13) Total of Original Contract Work Completed this Period $ 5,833,426.47

(14) Total of Original Contract Work Completed to Date % 270,179,611.38

(15) Total of Change Order Work Previously Completed $ 26,945 625.87

{18) Total of Change Order Work Completed this Period $ 548,924.74

(17) Total of Change Order Work Compteted to Date 3 27,454,550.61

{18) Grand Total Work Completed to Date-Per Billing Rate I 85.27% l $ 297,674,161.99

(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 8,356,070.45

{20} Grand Total Work Completed to Date-Per Contractual Rate [ 87.66% l 3 306,030,232.44

| CERTIFY THAT THIS IS A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS

HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANCE WITH THE CONTRACT.

DGS Fisld Receipt Date:

Signature:

See Atlached Date;

071715

O71M7TNS

Signature:

Conlractor

See Allached Date:

07130115

Constriction Manager




SAP [nvoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

"PO 4500652257

Jendor [D Number,

Submission Number:

Zontractor Name:

2GS Confract Number,

Service Period From:

(REV 10/03)

Payment Approved $§

5,790,100.07

365106-901 Invoice Date:

04/01/15

33

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15278

C-0577-0036-000-000-K-1

04/01115 To: 04/30/15
Change Order # Payment Approved
Confract Award $ 5,833,426.47

Credit CO 28 $ -27,000.00
Credit CO 61 $ -19,000.00
Credit CO 62 $ -40,617.40
Credit CO B0 $ -32,709.00
Credit CO 94 $ -20,000.00
Credit CO 124 $ -4,000,00

$

$

¥

¥
Grand Total $ 5,790,100.07




SAP Invoice Number
Cormptrolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064 Payment Appsoved $ , 522,421.87
Vendor 1D Number: 3659106-901 Invoics Date: 04/01/15
Submission Number; 33
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: . C-0577-0036-000-000-K-1
Service Period From: 04/01/15 To: 04/30/15
Change Order # Payment Approved
137 $ 522 421 87
$
3
¥
3
3
3
3
3
.
¥
Grand Total % 522.421.87

{REV 10/03) Approved for P %




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500735497

“endor |0 Number:
Submission Nurnber:

Zonfractor Name:

2GS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ 65,000.00

369106-901 Invoice Date: . 04/01/15

33

Walsh Heery Joint Venture

4 Penn Cenfer W Ste 102‘
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 04/30/15
Change Order # Payment Approved
57 § 65,000.00
§
$
$
3
¥
$
$
§
$
$
Grand Total $ 65,000.00°




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525

Payment Approved §

Vendor 1D Number:
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

60,000.00

3689106-801 Invoice Date:

04/01/15

33

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 04/30/15
Change Order # Payment Approved
89 $ 60,000.00

s )
§
§
§
$
§
$
§
s
.

Grand Total $ 60,000.00

Approved for P




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814 Payment Approved $ 21,800.00

Jendor D Number: 369106-801 Invoice Date: 04/01/156
Submission Number: 33
~ontractor Name: Walsh Heery Joint Venture

4 Penn Cenfer W Ste 102
Pittsburgh, PA 15276

OGS Contract Number: C-0577-00356-000-000-K-1
Service Period From: 041011458 To: 04130/15
Change Order # Payment Approved
47 $ 9,300.00
75 $ 12,500.00
$
$
$
$
$
B
$
$
3
Grand Total $ 21,800.00

{REV 10/03) Approved for Pay




SAP Invoice Number
Compiroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL -

PO 4500738545

Payment Approved §

Vendor [D, Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

15,668.80

369106-901 invoice Date:

04/01/15

33

Walsh Heery Joint Venture
4 Penn Cenfer W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 0413015
Change Order # Payment Approved
54 . $ 15,668.80
3
3
3
¥
¥
£
$
¥
$
)
Grand Total $ 15,6588.80

Approved for Pa




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746921

Yendor 1D Number:
Submission Number;

Zonfractor Name:

2GS Contfract Number:

Service Period From:

(REV 10/03)

Payment Approved $

4,853.50

369106-901 Invoice Date:

04/01/15

33

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 04/30/15
Change Order # Payment Approved
72 $ 4,853.50
$
$
$
$
¥
3
¥
¥
$
$
Grand Total § 4,853.50




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved §

1,695.40

369106-901 Invoice Date:

04/01/15

33

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To! 04/30/15

Change Order # Payment Approved
121 $ 1,685.40
§
3
$
§
$
$
$
$
$
§
Grand Total $ 1,685.40




SAP Invoice Number
Comptreller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748816

Vendor [D Number:
Submission Number:

Zontractor Name: -

2GS Contract Number:

Service Penod From:,

(REV 10/03)

Payment Approved $

561.67

369106-901 Invoice Date:

04/01/15

33

Walsh Heery Joint Venture

4 Penn Center W Sfce 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 04/30/15

Change Order # Payment Approved
44 $ 561.57

b

¥

3

3

3

¥

¥

3

3

3
Grand Total $ : 561.57




SAP Invoice Number
Compiroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748688

Vendor 1D Number:
Submission Number: -

Contracior Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

369106-901

33

Walsh Hee{_*y Joint Venture

Payment Approved § 250,00

Invoice Date: 04/01/15

4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

04/01/15 To: 04/30{15
Change Order # FPayment Approved
73 3 250.00
$
$
$
$
$
3
$
$
¥
$
Grand Total $ 250.00

Approved for By




Connarevealth ol Feansylania

Uopartmant of Gareral Servlces

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0035.1 Work Completed - Submission # 33 GRAND TOTALS TO DATE
i Labor & tage
Jtem N, Description Quantity | Unit B””“QP’L\.’“ “Unit | o cheduled Value | | o2 Previously Co;rslt:ted Eam”%s Stored | o head - %‘Zrnc::etegd Amourt Eamed o} Units to Baianee fa
rice Requested This Period Perlod Materlal | o e it 1o Dals Dated Complete Complete
Crigina| Contract Award:
PC[4500652257
10 |Retainage EA | 947381000 | 9,473,910.00 0.00 0.00 0.00% 0,00 1,00 9,473,910.00
20 1 332261248 | 3,322,913.48 | 332291348 0.00 100.00% |  3,322,913.48 0.00 0.00
20 2 436,500.00 | 1,309,500.00 | _1,308,500.00 0.00 100.00% | 14,309,500.00 0.00 0,00
40 1 242,500.00 247,500.00 242,500.00 0,00 100.00% 242,500.00 0.00 0.00
50 1 5,432,00 5,432.00 5,432.00 0.00 100.00% 5,432.00 0,00 0.00
60 100 4,850.00 485,000.00 485,000.00 0,00 100.00% 4885,000,00 0,00 . 0.00
70 1 £30,500.00 630,500.00 £30,500.00 0.00 100.00% 630,500.00 0,00 0.00
80-10 1 1,616,666.67 | 1616866.67 | 1,515,666,67 0,00 100.00% | 1,516,666.67 0,00 0.00
A0-20 1 808,333.33 808,333.33 $08,333.33 0.00 100.00% 808,333.93 0.00 0.00
80-30 1 485,000.00 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0,00
90 1 1,840,000,00 |  1,940,000.00 |  1,940.000.00 0.00 100.00% | 1,840,000.00 0.00 0.00
106-10 1 1,067.000.00 | 1,067,000.00 | 1,067,000,00 0.00 100.00% | 1,067,000.00 0.00 0.00
100-20 1 1,067.000,00 | 1,087,000.00 | 1,067.000.90 0.00 100.00% | 1,067,000,00 0,00 0.00
100-30 1 1,067.000.00 | 1,067,000.00 | 1,067,000.00 0.00 100.00% | 1,067,000,00 0.00 0.00
110-10 0 .00 0.00 0.00 0.00 #DIV/O) 2.00 #DIVIOI 0.00
110-11 1 153,583.33 153,583.33 153,553.33 0.00 100.00% 153,583.33 0.00 0.00
110-12 1 347,583.34 347,583.34 347.583.34 0.00 100.00% 347,583.34 0.00 0.00
110-13 1 261,000.00 291,000.00 291.000.00 0.00 100.00% 291,000.00 0.00 0.00
110-14 1 261,000.00 291,000.00 261,000,00 0.00 100.00% 291,000.00 0.00 0.00
110-20 0 0.00 0.00 0.00 0.00 #DIv/0! 0.00 #DIV/OI 0.00
110-21 1 153,583.33 153,583.33 153,553,33 0.00 100.00% 153,583.33 0.00 0.00
110-22 1 347,583.34 347 583.24 347,583.34 0.00 100.00% 347,583,34 0.00 0.00
110-23 1 261,000.00 291,000.00 21,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-24 1 291,000.00 291,000.00 291,000.00 0,00 100.00% 291,000.00 0,00 0.00
110-30 0.00 0.00 0,00 0,00 #DIVIO] 0,00 #DIV/0I 0.00
110-31 1 153,553.33 153,583.33 158,553.33 0,00 100.00% 153,583.33 0,00 0.00
110-32 1 347,583.34 347,533.34 347,583.34 0,00 100.00% 347,583,324 0.00 0.00
110-33 1 291,000.00 291,000.00 2$1,000.00 0.00 100.00% 291,000.00 0,00 0,00
110-34 1 291,000,00 291,000.00 291,000.00 0,00 100.00% 291,000.00 0.00 0.00
120 40 60,625.00 | 2,425000.00 | 2,243,125.00 1.00 60,625.00 95.00% 2,303,750.00 2.00 121,250.00
130 2 65,475.00 130,950.00 0.00 0.00 0.C0% 0.00 2.00 130,950.00
140 1 §7,000.00 97,000.00 0,00 0.00 0.00% 0,00 1.00 97,000.00
150 1 130,950.00 130,950.00 0.00 0.00 0.00% 0.00 1.00 130,950.00
160-10 295065715 0.97 |286,242,843.55 | 244 706,714.42 |6,054,434.50 |5,672.801.47 87.54% |250,579,515.88 | 36,765,317.18 | 35,653,327.67
160-20 1 0.87 0,96 0.00 0,00 0.00% 0.00 0,99 0.96
Grand Total Contract Award PO 4500652257 315,797,000.00 | 264,746,184.81 5,083,426.47 0.00 0.00 85.55% |270,179,611.37 45 617,388.63

Page 1of 5




GEC-TH (REY. U2}

Commanwanith of Fannaylvanin
Depariment of Genernl Barvicas

Work Completed - Submission # 33

GRAND TOTALS TO CATE

Contract;, |C-0577-0036-000-000-K-1 Project: |C-Q577-0036.,1
. . nits Amount Labor & Percentage
ltem No. Description Quantity Unit BrlllngPAlrnt Unit Scheduled Value Total Previously Couﬁnplated Eamed This Store.d Overhead - CompletSd Amount amed to Uniis to Balance to
rice Raquested This Period Period Material Stored Mat 10 Date Dated Complete Complete
PLUS: Executed Change Orders
PO |Multiple ]

10 Change Order 1 4500893711 381,460.31 381,460.31 0.00 100.00% 381,450.31 0.00
20 Change Order 2 4500707663 129,780.96 128,780.86 0.00 100,00% 125,780.86 0.00
30 Change Order 3 4500736677 16,000.00 16,000.00 0.00 100.00% 16,000.00 0.00
40 Change Order 4 4500736677 £0,000.00 50,000.00 0.00 100.00% 50,000.00 0.00
50 Change Order 5 4500736677 55,444.00 55,444.00 0,00 100,00% £5,444.00 0.00
&0 Change Order § 4500707365 11,088.71 11,085.71 0.00 100.00% 11,085.71 0.00
70 Change Order 7 4500715504 4,011,00 4,011.00 0.00 100.00% 4,011.00 0.00
80 Change Order B 4500736677 51,158.00 51,159.00 0.00 100.00% 51,159.00 0.00
a0 Change Order @ 4500736677 34,506.00 34,506.00 0.00 100.00% 34,508,00 0.00
100 Change Order 10 4500736677 31,051.0C 31,051.00 0.00 100.00% 31,051.00 0.00
110 Change Order 11 4500736677 25,344.00 25,344.00 0.00 100.00% 25,344.00 0.08
120 Change Order 12 4500736677 22 ,782.00 22,788.00 0.00 100.00% 22,789.00 0.00
120 Change Qrder 13 4500736677 21,887.00 21,897.00 0.00 100.00% 21,897.00 0.00
140 Change Order 14 4500736677 11,023.00 11,023.00 Q.00 100.00% 11,023.00 0.00
150 Change Crder 15 4500736677 9,579.00 2,579.00 0.00 100.00% 9,579.00 0.00
160 Change Order 16 4500852257 {126,597.00) {113,837.30) 0.00 90.00% (113,937,30} (12,658,70)
170 Change Crder 17 4500652257 (10,622.00) (10,622.00) 0.00 100.00% {10,622.00) 0.00
180 Change Crder 18 4500736677 63,866.00 63,866.00 0.00 100.00% 63,866,00 0.00
180 Change Order 19 4500736677 43,383.00 43,383.00 0.00 100.00% 43,383.00 0.00
200 Change Crder 20 4500715747 26,357.00 26,357,060 0.00 100.00% 26,357.00 0.00
210 Change Order 21 4500716508 164,050,00 164,050.00 0.00 100.00% 164,050.00 0.00
220 Change Crder 22 4500720465 28,314.00 28,314.00 0.00 100.00% 28,314.00 0.00
230 Change Order 23 4500722542 7,574.00 7.574.C0 0.09 100.00% 7,574.00 0.00
240 Change Order 24 4500726679 12,559.00 12.558.00 0.00 100.00% 12,558,00 0.00
250 Change Order 25 4500732728 81,394.00 81,354.00 0.00 100.00% 81,394.00 0.00
280 Change Crder 26 4500732728 62,273.00 62,273.00 0.00 100.00% £2,273.00 0.00
270 Change Crder 27 4500746814 £,825,000,00 5,126,000.00 0.00 88.00% 5,126,000.00 589,000.00
280 Change Crder 28 4500727269 423,684,00 423,684.00 0.00 100.00% 423,684.00 .00
290 Change Crder 20 4500652257 {270,000.00) {216,000.00) {27,000.00) 20.00% {243,000.00) (27,000.00)
300 Change Order 30 4500652257 {60,000.00) (60,000.00) 0.00 100.00% {60,000.00) 0.00
310 Change Order 31 4500734070 §,879.00 6,658.25 0.00 75.00% 6,659.25 2,219.75
320 Change Order 32 4500652257 (77,818.00) (77,818.00) 0.c0 100.00% (77,818.00} 0.00
330 Change Order 33 4500748546 114,800,00 97.580.00 Q.00 85.00% 97,580.00 | 17,220.00
340 Change Crder 34 4500746814 500,000.00 500,000,000 0.00 100.00% 500,000.00 i 0.00
350 Change Crder 35 4500748946 132,429.00 132,429.00 0.00 100.00% 132,425.00 0.00
360 Change Order 36 4500738787 1,500,000.00 1,321,500.00 0.00 88.10% 1,321,500.00 " 178,500.00
370 Change Order 37 4500748546 190,000.00 118,079,914 0.00 B2.67% 119,079.91 70,820.08
380 Change Order 38 4500746814 1,100,000.00 935,000.00 0.00 85.00% 933,000.00 165,000,00
350 Change Order 38 4500735111 667,709.00 687 709.00 0.00 100.00% £97,708.00 0.00
400 Charge Order 40 4500746814 490,066,00 480,066.00 0.00 100.00% 490,066.00 0.00
410 Change Order 41 4500748946 143,800.00 143,800.00 0.00 100.00% 143,800.00 0.00
420 Change Order 42 4500748836 56,244.00 5,624.40 0.00 10.00% 5,624.40 50,619.80
430 Change Order 43 4500748836 58,580.00 51,441.75 0.00 75.00% 51,441.75 17,147.25
440 Change Order 44 4500748816 18,718.00 17,783.05 561.57 98.00% 18,344 .62 374.28
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LA e )

Cornanaeans vihof Denhaykbania
Deportment of Geparal Sarvices.

Work Completed - Submission # 33

GRAND TOTALS TO DATE

Contract: |[C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
: nits Amount Labor & Percentage .
tem Mo, Deseription Quantity | Unit BE"'“"P’W’ VNt | S heduled valye | TO12 Previously Coipleled Eamed Tuis | 207 | overhead - Complelgd Amount Eamedto|  Units to Balance to
rice Requested This Perlod Perlad Material Stered Mat t0 Date Dated Complete Qomplete
210 Change Order 91 4500749241 3.000.00 3,000.00 Q.00 100.00% 3,000.00 0,00
920  |Change Order 92 4500652257 (5,226.00} (6,226.00) 0.00 100.00% (6,226.00) 2,00
930  iChange Order 93 NGO COST 0,00 0.00 0.00 #DIVIO] 0.60 0.00
940 |Change Order 94 4500852257 {400,000.00)|  (240,000.00) {20,000.00) 90.00% (360,000.00) {40,000.00)
950 Change Order 95 4500749351 33,000.00 28,050.00 0.00 85.00% 28,050.00 4 850.00
860 Change Order 98 4500652257 {185,060.00) (185,060.00) 0.00 100,00% {185,060.00) 0.00
970 |Change Order 57 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
280 Change Order 98 4500748525 150,000.00 37,500.00 0.00 25,00% 37,500.00 112,500.00
990 Change Order 99 4500740525 540,000.00 513,000,00 0.00 95,00% £13,000.00 27,000.00
1000 |Change Order 100 NO COST 0,00 0.00 0.00 #DIV/C] C.00 0.00
1010 |Change Order 101 NO COST 0.00 C.00 0.00 #OIVIG! 0.00 0.00
1020  |Change Order 102 4500749525 725 000.00 725,000.00 0.00 100,00% 725,000.00 0.00
1030 |Change Order 103 4500748525 383,009,00 383,908.00 0.00 100.00% 383,808.00 0.00
1040 |Change Order 104 4500748241 5,000.00 5,000.00 0.00 100.00% 5,000.00 0.00
1050 |Change Order 105 4500748525 341,215.00 293,444.80 0,00 86.00% 283,444.90 47,770,10
1060 |Change Order 106 NO COST 0.00 0,0C 0.00 #DIN/G 0.00 (.00
1070  |Change Order 107 NO COST 0.00 0.00 0,00 #DIV/0I 0.00 0,00
1080 |Change Order 108 NO COST 0.00 0.00 0,00 #DIV/0I 0.00 Q.00
1090  |Change Order 109 4500749525 132,000.00 132,000.00 0,00 100.00% 132,000.00 0.00
1100 |Change Order 110 4500652257 (69,224.00} (69,224.00) 0.00 100.00% (69,224.00) 0.00
1110 IChange Order 111 NO COST 0,00 0.00 0.00 #DIV/0] 0,00 0.00
1120 iChange Order 112 NQ COST 0.00 0,00 0.00 #DIV0! 0.00 0.00
1130 |Change Order 113 4500749525 459, 200,00 458,200.00 0.00 100.00% 459,200.00 Q.00
1140  |Change Order 114 4500749351 75,000.00 37,500,00 0.00 50.00% 37.500.00 37,500.00
1150 |Change Order 115 4500652257 (2,507,170,00)| (1,755,019.60) 0.00 70.00% | (1.755,019.00) (752,151.00)
1160 |Change Order 116 NO COST 0.00 Q.00 0.00 #DIVIO| 0.00 0.00
1170 |Change Order 117 4500748303 10,000.00 10,000.00 0.00 100.00% 10,000.00 0.00
1180  |Change Order 118 4500749305 14,324.00 14,324.00 0.00 106.00% 14,324.00 0.00
1190  |Change Order 118 4500748305 20,000.00 20,000.00 0.00 100.00% 20‘000.00 0.00
1200  |Change Order 120 4500748351 50,000.00 5,000.00 0.00 10,00% 5,000.00 45,000.00
1210 |Change Order 121 4500749305 15,854.00 8,477.00 1,695.40 60,00% 10,172.40 6,781.60
1220 |Chapge Order 122 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 C.00
1230 |Change Order 123 4500652257 {3,000.00) {3,000.00) 0.00 100.00% (3,000.00) 0.00
1240 |Change Order 124 4500852257 {100,000.00) {68,000.00) {4,000.0C} 90.00% {90,000.00) {10,600,00}
1250 |Change Order 125 NO COST 0,00 0.00 0.00 #DIV/O! 9.00 0.00
1260 |Change Order 126 NO COST 0,00 0.00 0.00 #DIV/0! 0.00 0.00
1270  |Change Order 127 NQ COST 0.00 0.00 0.00 #DIV/0t 0.00 0.00
1280 |Change Order 128 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1290 - |Change Qrder 129 NO COST 0,00 0.00 0.00 #DIV/0! 0.00 0,00
1300 |Change Order 130 NQ COST 0.00 0.00 0.00 #OIVIoL 0.00 0.00
1310 iChange Order 131 NC COST 0.00 0,00 0.00 #OIVI! 0,00 0,00
1320 [Change Order 132 NO COST 0.00 0,00 0.00 #DIVIOL 0.00 0.00
133C  |Change Order 133 NO COST 0.0C 0.00 .00 #DINV/0! .00 0.00
1340 |Change Order 134 NO COST 0.00 0.00 0.00 #DV0! 0.00 0.00
1350 |Change Order 135 NO COST C.00 0.00 0,00 #DIV/0) 0.00 0.00
1360 |Change Order 136 NO COST 0.00 0.00 Q.00 #DIV/O! 0.00 0.00
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Cemmonwealth of Pransylvanto
Doportmont af Ganarsl Servieea

Work Comgpleted - Submission # 33

Contract: |C-0577-0036-000-000-K-1 Projoct; |C-0577-0036.1 GRAND TOTALS TQC DATE
- . . Units Amount Labor & | Pereentage .
ltem No. Description Quantity Unrit BIIImgPA'mt ~Unit Scheduled Value Total Previously Com:ﬂeted Eamed This SForgd Overhead - Cornpletgd Amount Earmed to Units to Balance to
rice Requested This Perlod Period Material Stored Mat 1o Date Cated Complete Completa
450  |Change Order 45 NO COST 0.00 0.00 0.00 #DIVIOI 0.00 0.c0
480  |Change Order 46 4500748946 112,887.00 112,887.00 0.00 100.00% 112,887.0C 0.00
470 |Change Order 47 4500746814 310,000,00 | - 269,700.00 9,300.00 $0.00% 279,000.00 31,000.00
480  |Change Order 48 4500745814 133,081.00 99,510.75 0.00 75.00% 99,810.75 33,270.25
480  |Change Order 48 NO COST 0.00 0.00 0.00 ., #DIv/ol 0.00 0.00
500 |Change Order 50 4500731741 7,083.00 3,178.35 0.00 45.00% 3,178,385 3,884.65
510 |Change Order 51 4500746639 3,985.00 3,985.00 0.00 100.00% 3,985.00 0.00
520  |Change Order 52 4500652257 {85,000.00) (76,500.00) 0.00 90.00% {76,500.00) {8.500.00)
53¢ |Change Order 53 4500746814 562,309.00 494 962.65 0.00 85.00% 494,962,65 87,346.35
540 |Change Order &4 4500738545 313,378.00 235,032.00 15,668,580 80.00% 250,700.80 62,675.20
550  |Change Order 55 4500748946 290,000.00 246,500,00 0,00 B5.00% 246,500.00 43,500.00
560 Change Order 56 4500733480 137,950.00 82,770.00 0.00 60,00% 82,770.00 55,180.00
570 |Change Order 57 4500735497 2,650,000.00 2,187,500.00 65,000.00 85.00% 2,252,500.00 397,500.00
580 Change Order 58 4500746639 §4,206.00 71,576.10 0.00 85.00% 71,575.10 12,630,960
590 Change Crder 5§ NO COST 0.00 0.00 0.00 #OIVIOT 0.00 0,00
500 Change Crder 60 4500652257 (10,000.00) (10,000.00) 0.00 100.00% (10,000.00) 0.00
510.  [Change Order 61 4500652257 {475,000.00) {408,500.00) {18,000.00) 90.00% (427,500.00) {47,500.00)
520  |Change Crder 62 4500652257 {406,174.00) (324,538.20) (40,617.40) 90.00% (365,556.60) {40,617.40)
630 |Change Crder 63 4500652257 (45,438.00) {46 438.00} 0.00 100.00% (46,438.00) 0.00
540  |Change Crder 64 4500748946 493,244.00 246,522.00 0.00 50.00% 246,622.00 246,622,00
650  |Change Order 65 4500748946 225,000.00 13§,000.00 0.00 £0.00% 135,000,00 90,000.00
660 |Change Order 66 4500746814 280,000.00 174,000.00 0.00 £0.00% 174,000.00 116,000.00
670 |Change Order 67 4500652257 {162,250.00) {64,900.00} 0.00 40.00% (64,200.00) (97.350.00)
680  |Change Order 68 4500748946 345.000.00 331,200.00 0.00 96.00% 331,200.00 13,800.00
680  |Change Order 68 4500748836 $8,000.00 98,000.00 0.00 100.00% $8,000.00 0.00
700  |Change Order 70 4500737274 15,000.00 15,000.00 0.00 100.00% 15,000.00 0.00
710 Change Order 71 4500738110 22,685.00 4,537.00 0.00 20.00% 4,537.00 18,148.00
720 Change Order 72 4500746921 Y 48,535,00 33,974.50 4,853.50 30.00% 38,828.00 9,707.00
730 Change Order 73 4500748688 5,000.00 4,500.00 250.00 §5,00% 4,750.00 250.00
740 Change Order 74 4500746839 §,000.00 800.00 0.00 10,00% 800.00 7,200.00
750 Change Order 75 45007456814 250,000,00 212,500.00 12,500.60 90,00% 225,000.00 25,000.00
760 |Change Order 76 4500852257 . {57,982.00) (57,982.00) 0.00 100.00% {57,882.00) 0.00
770 |Change Order 77 NO COST 0.00 0,00 0.00 #DIV/0! 0.00 0.00
780  |Change Order 78 4500748814 1,500,000.00 1,275,000,00 0.00 B5.00% 1.275,00C.00 225,000.00
790 Change Order 79 45007465821 $2,000.00 87,400.00 0.00 85.00% B7,400.00 4,600.00
800  |Change Order 80 45007483815 18,739.00 1,873,580 0.00 10.00% 1,873.80 16,865.10
810 |Change Order 81 4500746921 77,840.00 38,820.00 0.00 50.00% 38,920.00 38,920.00
820  |Change Order 82 NO COST 0.00 0.00 0.00 #DIVAT 0.00 0.00
830  |Change Order 83 NO COST 0.00 0.00 0.00 #DIVIOT 0.00 0.00
840 |Change Order 34 NO COST 0.00 0,00 0.00 #DIV/0] 0.00 0.00
850 Change Order 85 4500652257 {250,000.00) {250,000.00) 0.00 100.00% {250,000.00) 0.00
860 |Change Order B6 4500852257 {245,896.00) 0.00 0.00 0.00% 0.00 (245,8856.00)
870  |Change Order 87 4500652257 {41,947.00) (41,947.00) 0.00 100.00% (41,847.00) 0.00
880 _ [Change Order 88 4500749525 350,000.00 280,000.00 0.00 80.00% 280,000.00 70,000.00
890  |Change Order 89 4500748525 2,000,000,00 1,800,000,00 £0,000.00 98.00% 1,960,000.00 40,000.00
800  |Change Order 80 4500652257 (654,180.00) {556,053.00} (32,708.00) 80.00% |  (588.782.00) {65.418.00)
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Sl of Paesyieania
Ceportmont of Goneral Sapvcna

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 Waork Completed - Submission # 33 GRAND TOTALS TO DATE
Units Amount Laber & Percentage .
ltem Ne. Description Guamity | Unit B”"”gpﬁ’c“; U | e oheduled Valug T°‘Raé PJ:‘Q::""V Completed | Eamed This r\?;?;f.:a Overhead - | | Completed A’“"””D‘j:g”ed o c‘;’;f;:t‘e Bca;::"!ztf
! q This Perlod Perlod Stored Mat to Date P
1370  |Change Order 137 4500762084 | 13,500,000.00 8,959,821.88 522,421.87 70.24% 9,482,343.75 4,017 656,25
1380 |Change Crder 138 0.00 0.00 0.00 #DV/0I 0.00 0.00
1380 [Change Crder 138 0.00 0.00 0,00 #DIN/O! 0.00 0,00
1400 |Change Crder 140 0.00 0.00 0.00 #DIV/0] 0.0¢ 0,00
1410 |Change Order 141 0.00 0.00 0.00 #DIV/O| 0.00 0.00
1420 |Change Order 142 0.00 0.00 0.00 #DIV/0] 0.00 0,00
1430  |Change Crder 143 .00 0,00 0.00 #D1V/0! 0.00 0,00
1440  |Change Order 144 0.00 0.00 0.00 #ONIO) 0.00 0,00
1450  |Change Crder 145 0.00 0,00 0.00 #DIV/G! 0.0C 0,00
Grand Total Executed Change Orders PO Multipie 33,296,716.98 | 26,945,625.87 548 824.74 82.57% 27,494 550.61 5,802,166.37
l

Grand Total Executed Change Orders PO Multiple 33,206,716.98 | 26,945,625.87 548,924.74 0,00 0.00 82.57% 7,494 550,61 5,802,166.37
PLUS: Grand Tetal Contract Award PO 4500652257 315,797,000.00 | 264,246,184.91 5,933,426.47 Q.00 .00 85.55% |270,179,611.37 45,617,388.63
AMENDED CONTRACT AMOUNT  |349,093,716.98 | 291,161,810.78 16,482 351.21 .00 oXele} B5.27% |297,674,161.93 51,419,555,00
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APRIL ACTUAL BILLED THIS PERIOD

Y Yy 11 1

f1V1vy )
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[ Actlvity % . r w : . .o “e|o e win U tActual This Perlod
Activity D Actihvity Name | . , : ‘ “\Complete |Actudl Stdrt |ActualFinish Actual Total Cost. - Remaining Labor Cost|Budgetad Total Cost.”| Labor Cost
*%SCIP - APR 2015 UPDATE FILE- [062215) - WHIV Update 33 - ALL UPDATES (w LOGIC) : ik ’ o ‘ ' - S o
- PRE-CONSTRUCTION [ ‘
CONSTRUCTION ADMINISTRATION . . -
CADMIN-1370 [CONSTRUCTION ADMINISTRATION - APRIL 2015 100%|  1-Apr-15] 30-Apr-15 $62,500.00 $0.00 $52,500.00 $62,500.00
ENGINEERING & PROCUREMENT . ) .
PROCUREMENT ., [ . L , ‘ !
DIVISION 28 « ELECTRONIC SAFETY & SECURITY. L ) L T l . N 5 ‘ -
$-280030 FABRICATE/ DELIVERY - FIRE DETECTION AND ALARM (GSC-43 PROGR 50%|  1-Oct-13 $51,773.65 $51,773.65 $103,547.30 $5,448.65
CONSTRUCTION : ‘ ' : :
SITEWORK ‘
CSITEWORK -QUADRANT#1 . . . % . . ‘ —
SITEQL-2010 TRACK AND FIELD #1 - ROUGH GRADE 100%|  2-Apr-13|  29-Apr-15 56,090.00 $0.00 $6,090.00 $5,481.00
SITEQ1-2250 TOPSCGIL QUTSIDE FENCE AT QUAD #1 $7.01% 3-Apr-13 $143,483.54 $4,416.46 $147,800,00 $2,978.54
SITEQL-1580 LOOP ROAD TO CUB BUILDING - ASSQCIATED SWALES 50%|  3-5ep-13 $500.00 $500.00 . $1,000.00 $2.08
SITEQ1-1835 WATER LINES QUUADRANT #1 - SPREAD GAS & ELEC TRENCH SPOILS IN 100% 2-lun-14|  9-Apr-l5 $30,000.00 $0.00 $30,000.00 $6,000.00
SITEQ1-1510 GRATERFORD ROAD #3 - STONE SHOULDER - 8" 2A MCD 50%|  17-Sep-14 $3,185.00 $3,185.00 $6,370.00 $13.27
SITEQ1-2230 | RETURN SCREENED TOPSOIL INSIDE QUAD 1 65%| 13-Apr-15 $21,450.00 $11,550.00 $33,000.00 $21,450,00
SITEQI1-2000 TRACK AND FIELD #1 - RETURN TQPSOIL SCREENED 100%| 28-Apr-15|  30-Apr-15 $12,500.00 $0.00 $12,500.00 $12,500.00
SITEWORK - QUADRANT #2 ! ‘ i : N : :
SITEQZ-1330 CRANE ROADS AND PADS 100%| 4-Nov-13|  S-Apr-15 $25,000.00 $0.00 $25,000.00 $4,350.00
SITEQ2-1325 WATER LINES QUADRANT #2 - SPREAD GAS & ELEC TRENCH SPOILS IN 100%| 2-Dec-13|  S-Apr-15 $35,000.00 $0.00 $35,000.00 $21,000.00
SITEQZ2-1560 SIDEWALK - EXCAVATION BO%| 10-Dec-14 $24,000.00 $6,000.00 $30,000.00 $12,000.00
SITEQR-1510 SIDEWALI( - STONE 80%| 10-Dec-14 $33,400.00 $9,600.00 548,000.00 $18,200.00
SITEQ2-1520 SIDEWALK - CONCRETE 70%| 12-Dec-14 $115,500.00 $49,500.00 $165,000.00 $74,250,00
SITEQ2-1480 RESPREAD CRAME RQADS & PADS 20%]  21-Apr-15 $500.00 $2,000.00 $2,500.00 $500.00
SITEWORK - QUADRANT #3 WITH PARKING LOT CUT & CONSTRUCTION ‘ ) ) -
SITEQ3-1100 SALLY PORT L.OT - ROUGH GRADE & FINE GRADE 100%| 6-Aug-13|  B-Apris $4,000.00 $0.00 $4,000.00 $400.00
SITEQ3-1110 SALLY PORT LOT - 2A MODIFIED SUBBASE - 8" 100% 319-Aug-13|  8-Aprd5 $40,500.00 S0.00 $40,500.00 $2,025.00
SITEQ3-1610 CRANE RCADS AND PADS 100% 1-Oct-13 8-Apr-15 $28,000.00 $0.00 $29,000.00 $10,150.00
SITEQB-1150 SMALL LOT - 2A MODIFIED SUBBASE - 6" 100% 30-0ct-13|  13-Apr-15 $27,000.00 $0.00 $27,000.00 $1,350.00
SITEQ3-1160 SMALL LOT - 25MM BINDER - 2.5" 100%  6-Now-13| 13-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00
SITEQ3-1240 GRATERFCRD PRISGN ROAD #4 - 25MM BINDER - 3.5" 85%|  B8-MNov-13 $48,025.00 $8,475.00 $56,500.00 $36,725.00
SITEQ3-1620 WATER LINES QUADRANT #3 - SPREAD GAS & ELEC TRENCH SPOILS IN 100%|  2-Dec-13 9-Apr-15 $23,500.00 $0.00 $23,500.00 $9,400.00
SITEQ3-1120 SALLY PORT LOT - 25MM BINDER -3.5" 100%|  §-5ep-14 3-Apr-15 $67,500.00 $0.00 $67,500.00 $6,750.00
SITEQ3-1800 SIDEWALK - CONCRETE 48%| 18-Dec-14 $76,805.56 $83,194.44 $160,000.00 $48,000.00
SITEQ3-1820 4* CONCRETE PAVEMENT @ BOUSING UNITS - EXCAVATION 50%| 30-Mar-15 51,500.00 $1,500.00 $3,000.00 $1,500.00
SITEQ3-1830 4" CONCRETE PAVEMENT @& HOUSING UNITS - STONE 50%| 31-Mar-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00
.SITEWORK - QUADRANT #4 : ) ] ]
SITEQ4-1620 TEMP SEED QUAD 4 100%| 1l-Apr-13[ 25-Apr-1s 5$5,220.00 $0.00 $5,220.00 $4,176.00
SITEQ4-1190 CRANE RDADS AND PADS 100%| 30-Sep-13| - B-Apr-15 $29,000.00 $0.00 £29,000.00 $7,250.00
SITEQ4-1200 WATER LINES QUADRANT #4 - SPREAD GAS & ELEC TRENCH SPOILS IN 100%| 15-Apr-14|  B-Apr-15 $23,500.00 $0.00 $23,500.00 $7,050.00
SITEQ4-1400 LARGE SALLY PCRT - 25MM 8INDER - 3.5" 98%|  $-Oct-14 $174,626.20 $3,562.80 $178,190.00 $5,345.70
SITEQ4-1610 RETURN SCREENED TOPSOIL INSIDE QUAD 4 5%  17-Apr-15 $1,100.00 $20,900.00 $22,000.00 $1,100.00
SITEWORK « FEMALE TRANSITION UNIT . . T
SITEFT-1600 ROUGH GRADE QUTSIDE FENCE 100% 12-Aug-13] 24-Apr-15 $21,500.00 $0.00 $21,500.60 $4,300.00
SITEFT-1610 TOPSOIL OUTSIDE FENCE AT FTU 100%| 12-Aug-13| 24-Apr-15 $41,500.00 $0.00 $41,500,00 $8,300.00
SITEFT-1550 SCREENED TOPSOIL INSIDE FTU 100%| 11-Now-14| 22-Apr-13 $15,000.00 $0.00 $15,000.00 $13,500.00
SITEFT-1400 ROAD AND RAMP TO LOADING DOCK - 9.5MM WEARING - 2" 100%| 30-Apr-15| 30-Apr-15 $4,225.00 $0.00 $4,225.00 $4,225.00
SITEWORK - CUB BUILDING IMPROVEMENTS .
SITECUB-1040 [PARKING LOTS STONING & PAVING 50%| 27-Apr-14 $62,400.00 541,600.00 $104,000.00 $45,800.00
SITEWQRK - QUTSIDE SANITARY SEWER G
SITESS-0580 [surveY/ LAYOUT QUTSIDE SANTARY SEWER 100%| 18-Feb-13] 16-Apr-15 $33,930,00 $0.00 $33,930.00 $1,024.97
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APRIL ACTUAL BILLED THIS PERIOD

Py

-

)

: Activity % : R N TR - [Actual This Perlod
Activity D Activity Name ! o ‘ "|Complete " Actual Start [Actual Fitiish|Acteal Total Cost™ ™ |Remaining Labor Cobt|Budgeted Tota] Cost’[Labor Cost
SITESS-1004 SANITARY OFFSITE MH-20 TO MH-23 100% 17-Jun-13|  27-Apri5 $21,500.00 50.00 $21,500.00 51,075.00
SITESS-1025 PLACE SAN, SPOILS INTO BERM 100%] 28-May-14 B-Apr-15 544,000.00 $0.00 $44,000.00 5880.00
SITESS-1006 SANITARY OFFSITE HEADWORKS TO MH-16 50-100% 100%| 28-May-14 8-Apr-15 $204,000.00 $0.00 $204,000.0C 520,400.00
SITESS-1030 TEMPORARY RESTORATION - OFFSITE 95% 25-1ul-14 $13,775.00 $725.00 $1.4,500.00 $10,875.00
SITESS-1020 TESTING 100%| 10-Nov-14| 27-Apr-15 $4,500.00 $0.00 54,500.00 $1,800.00
SITESS-1060 TOPSCIL SANITARY SEWER R/W 100%| 18-lan-15| 27-Apr-15 $20,000.00 $0.00 $20,000.00 $14,000.00
SITESS-1012 PCI 5091 TIE IN LOCATION TBD - FORCEMAIN TO PERKIOMEN CREEK 1] 100%| 16-fan-15f  14-Apr-15 $100,000.00 $0.00 $100,000.00 $80,000.00
SITESS-1080 ROAD RESTORATION 100% G-Apr-15 7-Apr-15 $7,500.00 $0.00 57,500.00 57,500.00
SITESS-1070 TEMP SEED 100%| 17-Apr-15! 27-Apr-15 51,500.00 $0.00 $1,500.00 $1,500.00
SITEWORK - HEADWORKS .
SITEHW-1035 |!NSTALL PIPING FOR HEADWORKS 100%| 20-Feb-15| 13-Apr-15 $95,000.00 $0.00 $85,000.00 585,500.00
SITEWORK < EAGLE ZONME PHASE 2 (2013). . . .
SITEEZ2-2190 GRATERFCRD ROAD - 24 MODIFIED SUBBASE - 8" 100%| 16-Oct-13] 13-Apr-15 $21,000.00 $0.00 $21,000.00 $1,050.00
SITEEZ2-1200 GRATERFORD ROAD - 25MM BINDER - 3.5" 100%|  17-Oct-23]  13-Apr-15 $40,500.00 50.00 $40,500,00 $4,050.00
OFFESITE WATERMAIN - NWPA CONNECTION TD FENCE L
SITEWM-1060 STREET REPAIR 100% 6-Apr-15 7-Apr-15 $15,000.00 50.00 $15,000.00 . $15,000,00
SITEWORK - POST £&5% .
SITEPES-1070 BIQ-INFILTRATION AREAS - CUT TO BERMS 95% 3-Dec-13 $11,400.00 $600.00 $12,000.00 $7,200.00
SITEPES-1080 BIO-INFILTRATION AREAS - AMENDED SQIL 95% 3-Cec-13 $303,050.00 $15,950.00 5319,000.00 $175,450.00
FENCING :
FENCING - QUADRANT #1 {(AREA 1) B
FQIAL-1080 |INSTALL BOTTOM BARBED TAPE 95%| 26-Nov-14 $67,925.00 $3,575.00 $71,500.00 539,325.00
FENCING - QUADRANT #1 {AREA 2) -
FQ1A2-1080 I[NSTALL BOTTOM BARBED TAPE 95%] 26-Nov-14 $25,650,00 51,350.00 $27,000.00 $14,850,00
FEMCING - QLUADRANT #2 {AREA 4)
FO2A4-1050 |WELD NUTS & BOLTS, INSTALL CCRNER GUARDS 98.02% 2-Jun-14 $6,371.35 $128,65 $6,500.00 $1.35
FENCING - QUADRANT #3 {AREA 6) EAGLE ZONE i
FQ3AG-1010 INSTALL BOTTOM PANELS 90% 25-Jul-13 $57,600.00 56,400.00 $64,000.00 $12,800.00
FQO3AG-1030 INSTALL TCP MESH PANEL 0% 25-Jul-13 560,750.00 $6,750.00 $67,500.00 $13,500,00
FQ3AG6-1040 INSTALL. UPPER BARBED TAPE 90%: 16-Dec-13 $14,400.00 $1,600.00 $15,000.00 $3,200.00
FQ3AB-106010 INSTALL SHAKER SYSTEM 100%| 24-Jun-14 1-Apr-15 $8,000,00 $0.00 58,000.00 $2,000.00
FENCING - INTERIOR : N : '
FENCING - QUADRANT #1 (AREA 1) INTERIOR i )
FQLALINT-1040 |INSTAI.L UPPER BARBED TAPE 100%| 20-lan-15| 15-Apr-15 $10,500.00 $0.00 $10,500.00 $1,050.00
FENCING - QUADRANT #2 [AREA 4) INTERICR
FOZA4INT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES, INSTALL POSTS & WH 80% 3-Apr-15 $13,600.00 $3,400.00 $17,000,00 $13,600.00
FQZAMINT-106020 INSTALL SWING GATES 65% 6-Apr-15 $2,600.00 $1,400.00 $4,000.00 52,600,00
FQZASINT-1010 INSTALL BOTTOM PANELS 60%| 21-Apr-15 $23,100.00 515,400.00 $38,500.00 $23,100.00
FOZAGINT-1030 INSTALL TOP MESH PANEL 60%| 21-Apr-15 $22,200.00 514,800.00 $37,000.00 $22,200.,00
FO2A4INT-1040 INSTALL UPPER BARBED TAPE 40%i  23-Apr-15 $4,200.00 56,200.00 $10,500.00 $4,200.00
FENCING - QUADRANT #3 [AREA 5) INTERIOR
FQ3ALINT-106010 INSTALL SLIDE GATES 95%| 26-Mar-15 $4,750.00 $250.00 $5,000.00 $4,750.00
FQ3IASINT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES, INSTALL POSTS & WE 60%| 31-Mar-15 $10,200.00 $6,800.00 $17,000.00 $10,200.00
FQ3ASINT-106020 INSTALL SWING GATES 95%| 10-Apr-15 $3,800.00 $200.00 $4,000.00 $3,800.00
FO2IASINT-1030 INSTALL TOP MESH PANEL 60%| 13-Aprls $22,200.00 %$14,800.00 $37,000,00 5£22,200.00
FQ3ABINT-1010 INSTALL BOTTOM PANELS 60%| 13-Apr-15 $23,100,00 $15,400.00 $38,500.00 $23,100.00
FO3ASINT-1040 INSTALL UPPER BARBED TAPE 55%| 15-Apr-15 $5,775,00 54,725.00 $10,500.00 $5,775.00
FENCING - QUADRANT #3 [AREA 6) INTERIOR .
FQ3IAGINT-106020 INSTALL SWING GATES 95%| 10-Apgr-15 $3,800.00 5200.00 $4,000.00 $3,800.00
FQ3ABINT-1010 {NSTALL BOTTOM PANELS 20%| 13-Apr-15 57,700.00 530,800.00 $38,500.00 57,700.00
FQIAGINT-1030 INSTALL TOP MESH PANEL 20%| 13-Apr-15 $7,400.00 £29,600.00 $37,000.00 $7,400.00
FOQ3AGINT-1040 INSTALL UPPER BARBED TAFE 50%| 15-Apr-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00
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APRIL ACTUAL BILLED THIS PERICD

o Actlvity % - ) i T U I T AT R Actlral This Pericd
Activity 1D Actlvity Name ! Complete _|Actual Start ‘|Actual Finish|Actial Tota! Cost "\ Remaliing Labor Cost|Budjisted Total Cost™ |Lobor Cost
. FENGING - QUADRANT #4 {AREA 7) INTERIOR . - . ‘ S e -
FQAA7INT-106020 INSTALL SWING GATES 90%] 10-Apr-15 $3,600.00 $400.00 54,000.00 $3,600.00 |~
FQ4A7INT-105010 INSTALL SLIDE GATES 20%] 15-Apr-15 $1,000.00 $4,000.00 $5,000.00 $1,000.00 |-
_ FENCING - QUADRANT #4 (AREA 8} INTERIOR | )
FOAABINT-106010 INSTALL SLIDE GATES 70%|  2-Apr-15 $3,500.00 $1,500.00 $5,000.00 $3,500.00 [~
FOAABINT-106020 INSTALL SWING GATES 90%| 10-Apr-15 $3,600,00 $400.00 $4,000.00 $3,600.00 |~
ELECTRICAL,DUCTBANKS & (SUBSTATICN PCI5173)
DUCTRBANKS/ SITE ELECTRICAL - QUADRANT #1 . ]
ESITEQL-1080 UNDERGROUND BRANCH CONDUIT 95%| 18-Nov-13 $66,025.00 $3,475.00 $69,500.00 $3,475.00
ESITEQ1-1060 SPLICE TELECOM WIRES - QUAD #1 50%|  1-Apr-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 |~
ESITEQ1-1130 INSTALL SITE ELECTRICAL DEVICES 50%| 21-Apr-15 $6,250.00 $6,250.00 $12,500.00 $6,250.00 |~
DUCTBANKS/ SITE ELECTRICAL - QUADRANT #2
ESITEQ2-2090 UNDERGROUND BRANCH CONDUIT 60%| 18-Nov-13 $41,700.00 $27,800.00 $69,500.00 $6,950.00 |-
ESITEQ2:201070 INSTALL MICROWAVE 90% 1-Apr-15 $34,650.00 $3,850.00 $38,500.00 $34,650,00 |~
ESITEQZ-201050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 50%] 15-Apr-15 54,000.00 $4,000.00 $8,000.00 $4,000.00 |~
ESITEQ2-201060 FIBER OPTIC TERMINIATION / TESTING 20%|  20-Apr-15 $600.00 $2,400.00 $3,000.00 $600.00 |7
ESITEQ2-2130 INSTALL SITE ELECTRICAL DEVICES 50%|  27-Apr-15 $6,250.00 $6,250.00 $12,500.00 $6,250.00 |
DUCTBANKS/ SITE ELECTRICAL - QUADRANT #3 . Lt : -
ESITEQ3-3080 PULL & TERMINATE 500V CABLES - QUAD #3 100%| 25-Sep-14] 10-Apr-15 £9,000.00 50,00 58,000.00 $2,250.00 |~
ESITEQ3-301070 INSTALL MICROWAVE 10%! 13-Apr-15 $3,850.00 $34,650.00 $38,500.00 £3,850.00 |
ESITEQ3-301050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 50%| 15-Apr-15 $4,000.00 $4,000.00 $8,000.00 $4,000.00 |~
ESITEQ3-301060 FIBER OPTIC TERMINIATION / TESTING 20%| 20-Apr-15 $600.00 $2,400.00 $3,000.00 $600.00 |~
ESITEQ3-3130 INSTALL 51TE ELECTRICAL DEVICES 50%| 21-Apr-158 $6,250.00 $6,250.00 $12,500.00 $6,250.00 [~
DUCTBANKS/ SITE ELECTRICAL - QUADRANT #4 )
ESITEQA-401060 FIBER OPTIC TERMINIATION / TESTING 20%| 20-Apr-15 $600.00 $2,400.00 $3,000.00 $600.00 |
ESITECQA-4130 INSTALL SITE ELECTRICAL DEVICES 50%| 27-Apr-15 $6,250.00 $6,250.00 $12,500.00 $6,250,00 [~
DUCTBANKS/ SITE ELECTRICAL - FTU / HEADWORKS / WAREHOUSE / FIRE PUMP . ) :
ESITEQS-508000 |PULL 6OOY CABLES - FTU / HEADWCRKS 100%| 20-Oct-14| 27-Apr-15 $50,000.00 50,00 $50,000.00 $5,000.00 | —
SUPPORT BUILDING 4 - ZONE H (FOOD SERVICES) EE : E
HSUPP-1430 PULL BRANCH WIRES 20%|  1-Oct-14 $19,200.00 $4,800.00 $24,000.00 $2,400.00 |-~
H5UPP-1360 PRIME AND FIRST COAT PAINT 50%|  2-Oct-14 $18,900.00 $2,100.00 $21,000.00 58,400.00 |—
HSUPP-129010 SWING DOORS §5%| 12-Mov-14 $2,721.75 $143.25 $2,865.00 $2,148.75 | —
HSUPP-1440 PULL FIRE ALARM WIRES 50%|  1B6-Feb-15 $7,650.00 $850.00 $8,500.00 $4,250.00 |~
HSUPP-144010 PULL SECURITY WIRES 95%| 27-Feb-15 $7,253.25 $381.75 $7,635.00 $3,435.75 | —
HSUPP-1450 PULL COMMUNICATION WIRES 35% 2-Mar-15 $5,775.00 $10,725.00 515,500.00 $4,125.00 | —
HSUPP-1370 INSTALL DCORS - COMMERCIAL 90%| 27-Apr-15 £24,750.00 $2,750.00 $27,500.00 £24,750.00 |~
HSUPP-1480 TRIM ELECTRICAL DEVICES 25%| 29-Apr1s $3,125.00 $$,375.00 $12,500.00 $3,125.00 |~
HSUPP-147010 TRIM SECURITY DEVICES 50%| 29-Apr-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |—
KITCHEN - : T B
HSUPP-2030 ABOVE CEILING INSPECTIONS 57.52%| 11-Dec-14 56,854.17 $145.83 $7,060.00 5204.17 | ~
HSUPP-2070 MECHANICAL TRIM KITCHEN 50%[  3-mar-15 $6,500.00 56,500.00 $13,000.00 $3,900.00 |—
HSUPP-Z2100 INSTALL KITCHEN FLOCRING 59% 6-Mar-15 $11,385.00 $115.00 $11,500.00 $2,760.00 |~
HSUPP-2073 FIRE PROTECTION TAIM KITCHEN 50%| 31-Mar-15 58,250,060 $8,250.00 $16,500.00 $8,250.00 |~
HSUPP-2071 INSTALL LIGHT FIXTURES AND TRIM ELECTRICAL - KITCHEN 50%| 13-Apr-15 $7,250.00 $7,250.00 $14,500.00 $7,250,00 |~
DINING ROOMS i : : : ‘ .- . - -
H5UPP-3000 INSTALL HARDWARE 75%| 26-lan-15 $20,625.00 $6,875.00 $27,500.00 $17,875.00 |
HSUPP-3010 MECHANICAL TRIM DINING ROOM AREAS 75%| 21-Apr-15 $6,750.00 $2,250.00 $9,000.00 $6,750.00 | —
SUPPORT BUILDING 4 - ZONE G (FOOD SERVICES) i " -
G5UPP-1410 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 95%| 27-Aug-14 $15,675.00 $825.00 $16,500.00 $330.00 |—
GSUPP-1360 PRIME AND FIRST COAT PAINT 50%| 16-Oct-14 $2,750.00 $2,750.00 $5,500.00 $2,200.00 | —
GsuPP-129010 - |SWING DOCRS 90.10%| 12-Nov-14 $2,581.48 5283.52 $2,865.00 $2,008,48 |-
GSUPP-128020 INSTALL SLIDERS §5%| 13-Jan-15 $24,225.00 81,275.00 $25,500.00 $1,275.00 | —
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APRIL ACTUAL BILLED THIS PERICD

-[Activity % ) : Rl N . lActual This Period -
Activity ID Activity Name ‘\Compléte | Actual Start |Actual Finish|Actuz| Total Cost _ -[Remaining Uabior Cast|Bidgeted Total Cost - |Labor Cost

GSUPP-1430 PULL BRANCH WIRES 90%| 24-lan-15 $21,600.00 $2,400.00 $24,000.00 $2,400.00 |~
GSUPP-1440 PULL FIRE ALARM WIRES 75%| 13-Mar-15 55,375.00 $2,125.00 $8,500.00 $2,975.00 |—
GSUPP-144010 PULL SECURITY WIRES 100%| 16-Mar-15]  30-Apr-15 $7,635.00 $0.00 $7,635.00 $3,817.50 |-
GSUPP-1450 PULL COMMUNICATION WIRES 75%| 20-Mar-15 $12,375.00 $4,125.00 $16,500.00' $10,725.00 |-~
G5UPP-1460 INSTALL LIGHT FIXTURES 30%| 23-Mar-15 54,850.00 $11,350.00 $16,500.00 $4,550.00 |~
GSUPP-147010 TRIM SECURITY DEVICES 40%| 28-Apr-15 $1,200.00 $1,800.00 $3,000.00 $1,200.00 |—
GSUPP-1370 INSTALL DOORS - COMMERCIAL 90%| 28-Apr-15 $24,750.00 $2,750.00 $27,500.00 $24,750.00 |~
KITCHEN ‘ ‘ - .

GSUPP-2030 ABOVE CEILING INSPECTIONS 95%| 18-Feb-15 $6,650.00 $350.00 $7,000.00 $350.00 |~

GSUPP-2040 INSTALL DRYWALL CEILING B5%| 23-Feb-15 -$19,550.00 $3,450.00 $23,000.00 £8,050.00 |-

G5UPP-2050 TAPE AND FINISH DRYWALL CEILING 70%| 23-Mar-15 $11,550.00 $4,550.00 $16,500.00 $4,950,00 | —

GSUPP-2060 PRIME AND FIRST COAT PAINT CEILING 25%|  3-Apr-15 $2,875.00 $8,625.00 $11,500.00 $2,875.00 | —

GSUPP-2100 INSTALL KITCHEN FLOCRING 40%|  13-Apr-15 54,600.00 $6,500.00 $11,500.00 $4,600.00 |~
DINING ROCMS ‘ .

E5UPP-3000 INSTALL HARDWARE 25%]  26-Jan-15 $1,750.00 $5,250.00 $7,000.00 $1,050.00 |7

GSUPP-3010 MECHANICAL TRIM DINING RODM AREAS 95%| 21-Apr-15 58,550.00 $450.00 $9,000.00 $8,550.00 17

SUPPORT BUILDING 3 - ZONE F {INFIRMARY) :
FSUPP-1420 MECHAMICAL DROPS THROUGH CEILING 90%| 20-Dec-13 $6,300.00 $700.00 $7,000.00 $1,050.00 |~
FSUPP-1640 PULL FIRE ALARM WIRES 80% 1-Jul-14 $6,800.00 $1,700.00 $8,500.00 $4,250,00 |~
FSUPP-1650 PULL COMMUNICATION WIRES 85% 1-Jul-14 $14,025.00 $2,475.00 $16,500.00 $9,075.00 |—
FSUPP-1240 INSTALL CVERHEAD FIRE PROTECTION 95% 7-ul-14 $53,5675.00 $2,825.00 556,500.00 $2,825.00 | -
FSUPP-124010 INSTALL LIGHTNING PROTECTION 95%|  1-Aug-14 $12,350.00 $650.00 $12,000.00 $1,950.00 |—
FSUPP-1340- INSTALL ROOF METALS 100%| 13-Aug-14] 13-Nov-14 $17,500.00 $0.00 $17,500.00 $250.00 |~
FSUPP-1440 PRIME AND FIRST COAT PAINT 90%| 20-Ccot-14 $9,450.00 $1,650.00 $10,500.00 $1,575.00 |
FSUPP-1260 INSTALL OVERHEAD SECURITY 100%| 11-Now-14| 18-Mar-15 $51,000.00 $0.00 $51,000.00 $2,550.00 |~
FSUPP-1410 INSTALL CEILING GRID 85%| 25-Nov-14 $5,700.00 $300.00 $6,000.00 $600.00 |-
FSUPP-1445 INSTALL DDORS - DETENTION & COMMERCIAL 97.59%| 11-Dec-14 $13,718.27 $280.73 $14,000.00 $1,810.27 |~
FSUPP-1421 ELECTRICAL CROPS THROUGH CEILING 100%|  2-Feb-15] 28-Apr-15 $4,000.00 $0.00 $4,000.00 $3,200.00 |~
FSUPP-1422 PLUMBING DROPS THROUGH CEILING 90%|  2-Feb-15 £4,050.00 $450.00 $4,500.00 $1,800.00 |~
FSUPP-154010 PULL SECURITY WIRES 80%| 16-Feb-15 $6,108.00 $1,527.00 57,635.00 $1,527.00 |~
FSUPP-1630 PULL BRANCH WIRES 90%| 16-Mar-15 $21,600.00 $2,400.00 $24,000.00 $8,600.00 |
FSUPP-1400 HANG AND FINISH HARD CEILINGS 5%| 28-Apr-15 $350.00 $6,650.00 $7,000.00 $350.00 )»
SUPPORT BUILDING 3 - ZONE E {CLINIC) :

ESUPP-134010 INSTALL UGHTNING PROTECTION 95%|  1-Aug-14 £12,350.00 $650.00 §13,000.00 $1,550.00 | —
ESUPP-1230 INSTALL OVERHEAD PLUMBING 100%| 31l-Aug-14] 11-Mar-15 $130,000.00 $0.00 $1306,000.C0 $2,600.00 |—
ESUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 100%| 1l-Aug-14| 17-Mar-15 $56,500.00 $0.00 $56,500.00 $5,650.00 |—
ESUPP-1240 INSTALL ROQF METALS 100%| 13-Aug-14| 20-8pr-15 £17,500.00 $0.00 $17.500.00 $350.00 |~
ESUPP-1222 INSTALL OVERHEAD MECHANICAL PIPING 100%| 18-Aug-14| 6-Mar-15 £40,500.00 $0.00 £40,500.00 $810.00 |~
ESUPP-1440 PRIME AND FIRST COAT PAINT 100%| 20-Oct-14]  6-Apr-15 $10,500.00 $0.00 $10,500.00 $1,050.00 [~
ESUPP-129010 SWING DOORS 90%| 12-Nov-14 $2,578.50 $286.50 $2,865.00 $1,146.00 |-
ESUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 90%]| 12-Nov-14 $12,600.00 $1,400.00 $14,000.00 $1,400.00 |~
ESUPP-1250 INSTALL QVERHEAD ELECTRICAL 95%| 15-Dec-14 $9,975.00 $525.00 $10,500.00 $1,575.00 |-
ESUPP-1260 INSTALL OVERHEAD SECURITY 100%| 15-Dec-14| 23-Mar-15 $51,000.00 $0.00 $51,000.00 $10,200.00 |
ESUPP-1640 PULL FIRE ALARM WIRES 95%| 16-Mar-15 $28,075.00 $425.00 $8,500.00 54,675.00 |-
ESUPP-164010 PULL SECURITY WIRES 98%| 16-Mar-15 57,482.30 $152.70 $7,635.00 $6,718.80 |~
ESUPP-1530 PULL BRANCH WIRES g5%| 23-Mar-15 $20,400.00 $3,600.00 $24,000,00 $8,400.00 |~
ESUPP-1680 TRIM COMMUNICATION DEVICES 30%|  1-Apr-15 $3,150.00 $7,350.00 $10,500.00 $3,150.00 | —
ESUPP-1380 FRAME HARD CEILINGS 95% 7-Apr-15 $5,700.00 $300.00 $6,000.00 $5,700.00 |—
ESUPP-1443 INSTALL CEILING GRID 0%  7-Apr-15 $4,800.00 $1,200.00 $6,000.00 $4,800.00 |—
ESUPP-1420 MECHANICAL DROPS THROUGH CEILING 95%|  16-Apr-15 $3,800.00 $200.00 $4,000.00 $3,800.00 | ~
ESUPP-1421 ELECTRICAL DROPS THROUGH CEILING 50%| 16-Apr-15 $3,600,00 $400.00 $4,000.00 $3,600.00 |-
ESUPP-1422 PLUMBING DROPS THROUGH CEILING 90%| 16-Apr-15 $4,050.00 $450.00 $4,500.00 $4,050.00 |~
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APRIL ACTUAL BILLED THIS PERIOD

. . Activity % : . R Y el L Sl e “Actual This Perlod
Activity ID Activity Name =~ ‘ ‘lCofplete  |Actizal Start |Actual Finidh | Actual Total Epst * |Remaining Labor Cdst|Biidgeted Totel Cost | Labor Cost
ESUPP-1650 PUTL COMMUNICATION WIRES 95%| 20-Apr-15 $15,675.00 $825.00 $16,500.00 $15,675.00 |—
SUPPORT BUILDING 2 - ZONE D {WEST VISITATION) s : N : .
DSUPP-134010 INSTALL LIGHTNING PROTECTION 95%| 1l-Aug-14 $12,350.00 $650.00 $13,000.00 $1,950.00 |~
DSUPP-125020 GROUTING FRAMES IN PRECAST 95%|  3-Sep-14 $12,350.00 $550.00 $13,000.00 $650.00 |~
DSUPP-125001 $WING DOORS 80%| 11-Dec-14 $2,292.00 $573.00 $2,865.00 $2,148.75 |—
DSUPP-1250 INSTALL OVERHEAD ELECTRICAL 95%| 18-Dec-14 $11,875.00 $625.00 $12,500.00 56,875.00 [==
DSUPP-1260 INSTALL OVERHEAD SECURITY 100%| 18-Dec-14| 24-Apr-15 561,000.00 50.00 $61,000.00 $35,600,00 |—
DSUPP-1440 PRIME AND FIRST COAT PAINT 100%| 17-Feb-15| 30-Apr-15 $12,500.00 $0.00 $12,500.00 $6,250.00 |-
DSUPP-1550 PULL COMMUNICATION WIRES §5%| 9-Mar-15 $15,675.00 $825.00 $16,500.00 $2,475.00 =
DSUPP-1680 TRIV COMMUNICATICN DEVICES 25% 1-Apr-15 $2,625.00 $7,875.00 $10,500.00 52,625.00 |~
DSUPP-1445 INSTALL DOORS - DETENTION & CCMMERCIAL 100%|  8-Apr-15] 30-Apr-15 $16,500.00 $0.00 $15,500.00 $16,500.00 |~
DSLPP-135020 TOP OF WALL CAULKING 30%| 10-Apr-18 5450.00 $1,050.00 $1,500.00 $450.00 |—
OSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 45%|  23-Apr-15 $2,250.00 $2,750.00 45,000.00 $2,250.00 |—
CSUPP-1640 PULL FIRE ALARM WIRES 10%| 28-Apr-15 $850.00 $7,650.00 $8,500.00 $850.00 |~
SUPPORT BUILDING 2 - ZONE C (EAST VISITATION) : ) , 5 e
CSUPP-1650 PULL COMMUNICATION WIRES 20% 1-Jul-14 $3,300.00 $13,200.00 $16,500.00 $1,650.00 |
CSUPP-134010 INSTALL LIGHTNING PROTECTION 95%|  1-Aug-14] $12,350.00 $650.00 $13,000.00 $1,950.00 |~
CSUPP-1340 INSTALL ROQF METALS 100%| 1B-Aug-14] 23-Apr-15 $21,000.00 $0.00 $21,000.00 8420.00 |~
CSUPP-129020 GROUTING FRAMES IN PRECAST 95%| 22-Sep-14 $12,350.00 $650.00 $13,000.00 $650.00 |~
CSUPP-1250 INSTALL OVERHEAD ELECTRICAL 100%! 11-Dec-i4, 30-Apr-15 $12,500.00 $0.00 $12,500.00 $7,500.00 |~
CSUPP-1260 INSTALL OVERHEAD SECURITY 100%{ 11-Dec-14] 30-Apr-15 $51,000.00 $0.00 $61,000.00 $36,600.00 |-
CSUPP-1620 PULL FEEDER CABLES 100%| 20-Feb-15; 23-Mar-15 $24,000.00 50,00 $24,000.00 $1,200.00 |~
CSUPP-1440 PRIME AND FIRST COAT PAINT 80%| 20-Feb-15 $10,000.00 $2,500.00 $12,500.00 $3,750.00 [~
CSUPP-135020 TOP OF WALL CAULKING 30%| 13-Apr-1S $450.00 $1,050.00 $1,500.00 $450.00 |7
CSUPP-129001 SWING DOORS 80%| 13-Apr-15 $2,292.00 $573.00 $2,865.00 $2,292.00 |~
CSUPP-1445 INSTALL DOCRS - DETENTION & COMMERCIAL 50%| 13-Apr-15 $9,900.00 $6,600.00 $16,500.00 $9,900.00 |~
SUPPORT BUILDING 2 - ZONE D/C (MASTER CONTROL)
CENTRAL-1030 INSTALL CONTROL ROCM GLASS 100% S-jan-15] 13-Apr-15 $1,430.00 $0.00 $1,430.00 $715.00 |—
CENTRAL-1001 INSTALL CONTROL ROCM WINDOW WALLS 50-100% 100%| 28-Jan-15]  S-Mar-15 53,500.00 $0.00 $3,500.00 569.88 |—
CENTRAL-1020 PRIME AND FIRST COAT PAINT 90%| 23-Mar-15 $18,900.00 $2,100.00 $21,000,00 $6,300.00 |~
CENTRAL-1040 HANG CONTROL ROOM DCORS 80%| 13-Apr-1% $1,200.00 $300.00 $1,500.00 $1,200.00 |~
CENTRAL-1061 ELECTRICAL DROPS THRQUGH CEILING 35%| 16-Apr-15 $2,275.00 54,225.00 $6,500.00 $2,275.00 |-
SUPPORT BUILDING 1, - ZONE B {VISITOR STAGING) .
BSUPP-1650 PULL COMMUNICATION WIRES 90% 1-Jul-14 $14,850.0C $1,650.00 $16,500.00 $1,650.00 |~
BSUPP-1680 TRIM COMMUNICATION DEVICES 50% 1-Jul-14 $5,250.00 $5,250.00 $10,500,00 $4,200.00 |~
BSUPP-134010 INSTALL LIGHTNING PROTECTION 95%|  1-Aup-14 $12,350.00 $650.00 $13,000.00 $1,850.00 —
BSUPP-1440 PRIME AND FIRST COAT PAINT 100%| 13-Cce-14] 30-Mar-15 $6,500.00 50,00 $6,500.00 $2,275.00 |-
BSUPP-1250 INSTALL OVERHEAD ELECTRICAL 100%| 19-lan-15| 23-Apr-15 $6,500.00 50,00 $6,500.00 $3,900.00 |-
8SLIPP-1260 INSTALL OVERHEAD SECURITY : 100%| 15-fan-15]  23-Apr-15 $31,000.00 50.00 $31,000.00 $12,400.00 |-
BSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 75% 9-Apr-15 $6,375.00 $2,125,00 $8,500.00 $6,375.00 |7
BSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 70%|  9-AprlS $2,100.00 $900.00 $3,000.00 $2,100.00 L—
BSUPP-129010 SWING DOORS 90,10%| 13-Apr-i5 $2,581.48 $283.52 52,865.00 $2,581.48 |7
BSUPP-1630 PULL BRANCH WIRES 60%| 20-Apr-15 $14,400.00 $9,600.00 $24,000.00 $14,400.00 | -
BSUPP-154010 PULL SECURITY WIRES 70%| 21-Apr-15 $5,344.50 $2,290.50 $7,635.00 $5,344.50 |~
BSUPP-166000 INSTALL LIGHTING CONTROL 25%| 27-Aprl5 $1,000.00 $3,000.00 $4,000.00 $1,000.00 1—
SUPPORT BUILDING 1 - ZONE A (ADMIN/ INTAKE) E : ‘
ASUPP-121020 CAULK PRECAST 95% 9-Apr-14 $4,275.00 $225.00 54,500.00 $225.00 | —~
ASUPP-1550 PULL COMMUNICATION WIRES 30% 1-Jul-14 $4,550.00 $11,550.00 $16,500.00 $3,300.00 [—
ASUPP-134010 INSTALL LIGHTNING PROTECTION 95% 3-Oct-14 $12,350.00 $650,00 $13,000.00 $1,950.00 |~
ASUPP-1405 PRIME AND FIRST COAT PAINT 90%| 20-Oct-14 $14,850,00 $1,650.00 $1.6,500.00 $2,475.00 |~
ASUPP-1250 INSTALL OVERHEAD ELECTRICAL 75%| 23-lan-15 $12,375.00 $4,125.00 $16,500.00 $4,125.00 | —
ASUPP-1260 INSTALL OVERHEAD SECURITY 75%| 23-lan-15 $61,125.00 $20,375.00 $81,500.00 $20,375.00 |~
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APRIL ACTUAL BILLED THIS PERIOD

Activity % o ‘ : S ‘ L o Actudl This Period
Activity ID Activity Name Compléte  |Actual Start {Actual Finish|Actual Total Cost _:|Remalning Labor Cost|Budgeted Total Cost -|Labor.Cost
ASUPP-128020 INSTALL SLIDERS 00%| 16-Feb-18 $22,950.00 $2,550.00 $25,500.00 $3,825.00 |~
ASUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 75%| 27-Feb-15 $16,500.00 $5,500.00 $22,000.00 $14,300.00 [~
ASUPP-128010 SWING DOCRS 57.92%| 27-Feb-15 $2,805.31 $55.69 $2,865.00 $2,521.80 | —
ASUPP-1421 ELECTRICAL DROPS THROUGH CEILING 55%| 13-Apr-15 $3,575.00 $1,925,00 $5,500.00 53,575.00 |-
ASUPP-1630 PULL BRANCH WIRES 15%| 22-Apr-15 $3,600.00 $20,400.00 $24,000.00 $3,500.00 [~
ASUPP-1390 FRAME HARD CEILINGS 10%|  25-Apr-15 $950.00 $8,550.00 $8,500.00 $850.00 |~
ASUPP-1410 INSTALL CEILING GRID 10%| 27-Apr-15 $950,00 $8,550.00 $9,500.00 $5850.00 | ™
“HOUSING UNIT D [TYPE L3 - 2D) {13 - Al) : :

AREA 2 ) . . .

LBA1-2380170 AREA 2 DEVICES - FIRE ALARM 100%|  3-Dec-14{ 13-Mar-15 $4,000.00 50.00 $4,000.00 $800.00 |-
AREA 3 -

L3A1-338630 AREA 3 DEVICES - TELECOM 98.02%| 1-Dec-14 $3,920.83 §79.17 $4,000.00 $920.83 |-

13A1-3386720 AREA 3 DEVICES - FIRE ALARM 100%|  3-Dec-ia| 13-Mar-15 $4,000.00 $0.00 $4,000.00 $800.00 |~
AREA 4 -

L3A1-4200 COVERHEAD / DAYROOM - SECURITY 100% 6-jan-14|  9-Sep-14 $44,500.00 $0.00 . $44,500.00 $2,225.00 [ ~

L3A1-4380160 AREA 4 DEVICES - FIRE ALARM 100%{  3-Dec-14| 13-Mar-15 $4,000.00 $0.00 $4,000.00 $800.00 |~
AREA 5 :

1.341-536010 ROUGH IN FIRE PRQTECTION / TEST 95%! 6-Dec-13 $17,200.00 $900.00 $18,000.00 $2,700.00 |-

L3A1-534021, INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 95%;  3-lun-14 $3,800.00 5200.00 $4,000.00 $400.00 |—

1.3A1-535710 AREA 5 DEVICES - SECURITY 100%|  1-Aug-14] 13-Mar-15 $4,000.00 $0.00 $4,000.00 $200,00 |-

13A1-539010 INSTALL ACCESS FLOORING 100%; 1B-Aug-14]  7-Apr-15 $7,000.00 $0.00 $7,000.00 $1,750.00 |~

L3A1-5280 INSTALL GLASS 100%] 13-Oct-14] 30-Mar-15 $13,355.00 50.00 $13,355.00 $2,673.00 |—

3A1-5290 INSTALL ALL DOCRS 100%!  3-Dec-14{ 18-Feb-15 $27,500.00 $0.00 $27,500.00 $2,750.00 |~
ALL AREAS . ) .

12A1-5390 INSTALL MILLWORK - ALL AREAS 100%| 16-Sep-14{ 11-Mar-15 $7,000.00 $0.00 $7,000.00 $3,850.00 |—

L3A1-5370 FINAL TRiM - SECURITY 100%| 12-Nov-14] 26-Mar-15 55,500.00 $0.00 $5,500.00 $275.00 |+~

13A1-5360 FINAL TRIM - FIRE PROTECTION 25%|  1-Dec-14 $1,375.00 $4,125.00 $5,500.00 $1,100.00 [~

L3A1-5380 INSTALL CEILING TILE - ALL AREAS 100%| 1-Dec-l4]  I1-Apr-15 $11,500.00 $0.00 $11,500.00 $10,925.00 -

L3A1-5358 DEVICES - FIRE ALARM 100%| 3-Dec-14{  3-Apr-15 $5,500.00 $0.00 $5,500.00 $550,00 |~

L3A1-5470 TEST LIFE SAFETY 100%|  6-Apr-15{  8-Apr-15 $3,000.00 30,00 $3,000,00 | $3,000.00 |~

L3A1-536110 TIE {N TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%| 13-Apr-15 $1,250.00 51,250.00 §2,500.00 $1,250,00 |~
HOUSING UNIT E [TYPE L3 - 2D] (L3 - AZ)
AREA 1 :

13A2-138640 AREA 1 DEVICES - SECURITY 100%|  1-Aug-14]  2-Feb-15 54,000.00 $0.00 $4,000.00 $79.17 |

13A2-138530 AREA 1 DEVICES - TELECQM 100%|  4-Dec-14] 24-Apr-15 $4,000.00 $0.00 $4,000.00 $1,000.00 |~

L3A2-138620 AREA 1 DEVICES - FIRE ALARM 100%| 10-Dec-14{  2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00 |~
AREA 2 . ' : ‘

12A2-2380190 AREA 2 DEVICES - SECURITY 98.02%| 1-Aug-14 53,520.83 579.17 $4,000.00 $0.00 |-

L3A2-2380160 AREA 2 DEVICES - ELECTRICAL 98.02%| I-Aug-i4 $3,920.83 $79.17 $4,000.00 $0.00 | -

L3A2-2380180 AREA 2 DEVICES - TELECOM 100%!  4-Dec-14| 13-Mar-15 $4,000.00 $0.00 $4,000.00 $200.00 |
AREA 3

13A2-338420 AREA 3 CABLE - FIRE ALARM 100%| 1-Dec-14|  2-Feb-15 $10,500.00 50,00 $10,500.00 $207.81 |~
AREA 4 . ‘

L342-4380110 AREA 4 CABLE - FIRE ALARM 100%|  1-Dec-14]  2-Feb-15 $10,500.00 $0.00 $10,500.00 $207.81 |—

1.3A2-4380170 AREA 4 DEVICES - TELECOM 100%|  4-Dec-14] 13-Mar-15 $4,000.00 $0.00 $4,000.00 $200.00 |~
AREA S [ i

L3A2-535010 AREA 5 CONDUIT - FIRE ALARM 100%| 10-Dec-13]  2-Feb-15 $23,000.00 50.00 $23,000.00 $455.21 | —

13A2-5230 INSTALL RAILINGS/ SCREENS 100%| 17-Feb-14|  3-Apr-ib $58,000.00 $0.00 $58,000.00 $5,800.00 |~

13A2-5250 PRIME/ FIRST COAT PAINT 100%|  8-Apr-i4| 16-Mar-15 $27,000.00 $0.00 $27,000.00 $2,700.00 |

L3A2-534021. {NSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 55% 9-Jun-14 $3,800.00 $200.00 $4,000.00 5200.00 |~

13A2-539010 INSTALL ACCESS FLOORING 100%| 13-Sep-14]  8-Apr-15 $4,500.00 $0.00 $4,500.00 589,06 |-

13A2-533040 INSTALL FIXTURES 100%|  26-Sep-14| 31-Mar-1S $4,000.00 $0.00 $4,000.00 $600.00 | —
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APRILACTUAL BILLED THIS PERIQD
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. Activity % S . o I oo Acttial This Period
Activity 1D _ Adtivity Name . Fofmplate  |ActusiStart |Actual Finish|Actuat Total Cost ~_|Remairiing Labor Cost|Budgeted Tétal Cost ‘|tabor Cost
L3A2-525010 IMSTALL ALL HARDWARE ! 90%| 15-Dec-14 52,760.00 $300.00 $3,000.00 $450.00 | ~
ALL AREAS ‘ L
L3A2-5356 DEVICES - FIRE ALARM 98,02%| 10-Dec-14 55,391.15 $103.85 $5,500.00 $166.15 | -
1.3A2-5390 INSTALL MILLWORK - ALL AREAS 95%| 12-Mar-15 $6,650.00 $250.00 $7,000.00 51,400.00 t~
L2A2-5380 INSTALL CEILING TILE - ALL AREAS 100%| 30-Mar-15]  2-Apr-15 $11,500.00 $0.00 $11,500.00 $9,200.00 |~
1342-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 15%| 13-Apr-1S $375,00 $2,125.00 $2,500.00 $375.00 |~
HOUSING UNIT F {TYPE L3 - 2D) [L3 - A3)
AREA 1 .
L3A3-1400 OVERHEAD / DAYROOM - SECURITY 100%| 16-Dec-13]  31-Mar-15 $44,500.00 $0.00 $44,5006.00 $890.00 |~
13A3-138420 AREA 1 CABLE - FIRE ALARM 100%| 1-Dec-14]  2-Feb-15 $10,500.00 $0.00 $10,500.00 $525.00 | —
LBA3-138630 AREA 1 DEVICES - TELECOM 100%]  8-Dec14| 13-Mar-15 $4,000.00 $0.00 $4,000.00 $200.00 |-
AREA 2 ‘ .
L3A3-2400 OVERHEAD / DAYROOM - SECURITY 100%; 16-Dec-13 2-Feb-15 $44,500.00 $0.00 $44,500.00 $2,225.00 |~
L3A3-2380190 AREA 2 DEVICES - SECURITY 100%|  7-Jul-14]  2-Feb-15 $4,000.00 50.00 $4,000.00 $200.00 |~
1.3A3-2350130 AREA 2 CABLE - TELECOM 100%|  8-uila]  2-Feb-dS $10,500.00 $0.00 $1€,500.00 $525.00 | =
13A3-2350120 AREA 2 CABLE - FIRE ALARM 100% 1-Dec-14 2-Feh-15 $10,500.00 50.00 $10,500.00 5525.00 | —
12A3-2380180 AREA 2 DEVICES - TELECOM 100%| 10-Dec-14] 13-Mar-15 $4,000.00 50.00 $4,000.00 $200.00 |~
AREA3
L3A3-338650 AREA 3 LIGHT FIXTURES 100%|  17-Oct-14|  2-Feb-1S 54,000.00 50.00 $4,000.00 $200.00 |-
L3A3-338640 AREA 3 DEVICES - SECURITY 100%| 1-Nov-14]  3-Feb-15 $4,000.00 $0.00 $4,000,00 $200.00 |~
L3A3-338420. AREA 3 CABLE - FIRE ALARM 100%|  1-Dec-14]  2-Feb-15 $10,500.00 $0.00 $10,500.00 $525.00 |~
L343-338630 AREA 3 DEVICES - TELECCM 100% 8-Deg-14| 13-Mar-15 $4,000.00 50.00 $4,000.00 £200.00 |=
AREA 4 .
L3A3-4380180 AREA 4 DEVICES - SECURITY 100%|  1-Now-14]  2-Feb-15 $4,000.00 50.00 $4,000.00 $200.00 | ~
L3A3-4380110 AREA 4 CABLE - FIRE ALARM 100%| 21-Dec-14|  2-Feb-15 $10,500.00 $0.00 $10,500.00 $525.00 | —
(3A3-4380170 AREA 4 DEVICES - TELECOM 100%|  8-Dec-14] 13-Mar-15 $4,000.00 $0.00 $4,000.00 $200.00 |
AREA 5 .
L2A3-536010 ROUGH IN FIRE PROTECTION / TEST o5%|  21-Feb-14 $17,100.00 $800.00 $18,000.00 $2,700.00 | ~
L3A3-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 95%|  1-Apr-14 $46,075.00 $2,425.00 $48,500.00 $2,425.00 [—
L3A3-533020 INSTALL DOMEST!C WATER ROUGH-IN /TEST 100%|  1-Apr-14]  3-Feb-15 $18,000.00 $0.00 $18,000.00 $900.00 |~
L3A3-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 95% 1-Apr-14 512,350.00 $650.00 $13,000.00 $650.00 |~
L3A3-5250 PRIME/ FIRST COAT PAINT 100%|  9-Apr-14|  16-Jan-15 $27,000.00 $0.00 $27,000.00 $2,700.00 |-
L3A3-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 95%| 27-Aug-14 $3,800.00 $200.00 54,000.00 $200.00 |
L3A3-539010 INSTALL ACCESS FLOORING 100%| 20-Oct-14| 10-Apr-15 $4,500,00 $0.00 54,500.00 $450.00 |-
L3A3-533040 INSTALL FIXTURES 100%| i-Now-14|  3-Apr-i5 $4,000.00 $0.00 $4,000.00 $2,400.00 [~
L3A3-5353 AREA 5 CABLE - FIRE ALARM 100% 1-Dec-14 2-Feb-15 $8,500.00 50.00 $8,500.00 $425.00 |~
L3A3-5400 INSTALL ALL SECURITY EQUIPMENT 100%|  B-Dec-14] 27-Mar-15 $13,000.00 $0.00 $12,000.00 $1,300.00 |~
ALLAREAS . i
L3A3-5390 TNSTALL MILLWORIC - ALL AREAS 90%| 16-Mar-15 $6,300.00 $700.00 $7,000.00 $1,050.00 1—
L3A3-5380 INSTALL CEILING TILE - ALL AREAS 100%|  2-Apr-i5| 10-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00 |~
L3A3-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%| 13-Apr-1% $1,250,00 $1,250.00 $2,500.00 $1,250.00 |~
L3A3-5470 TEST LIFE SAFETY 50%| 13-Apr-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |-
HOUSING UNIT 8 {TYPE LS} (L5 - Ct)
AREA L :
L5C1-113001 INSTALL FRAMES 100%| 2-Dec-13] 24-Apr-15 $14,500.00 $0.00 $14,500.00 $1,450.00 |~
L5C1-115010 PLENUM RAIN WATER TESTING 100%| 20Sep-14] 22-5ep-i4 $2,000.00 50.00 $2,000.00 $2,000.00 |—
15C1-2390 OVERHEAD / DAYROCM - FIRE PROTECTION 95%|  6-lan-15 $23,750.00 $1,250.00 $25,000.00 $3,750.00 |~
1.5C1-1420 INSTALL CEILUNG GRID 97.09%]  9-Mar-15 $11,268.40 $231.60 $11,500.00 $11,268.40 |
L5C1-134020 INSTALL HARDWARE 50%| 24-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 | ~
L5C1-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100%]  1-Apr15]  6-Apr-1S $38,500.00 $0.00 $38,500.00 $38,500.00 }—
L5¢1-113002 SWING DOORS 100%|  1-Apr-15|  27-Apr-1S $2,865.00 $0.00 $2,865.00 $2,865.00 | —
15C1-117010 PLENUM DOMESTIC TESTING 100%]  4-Apr-d5|  4-Apr15 $2,000.00 $0.00 $2,000.00 $2,000.00 | ~




APRIL ACTUAL BILLED THIS PERIOD

- . Activity % .- N . - R - F . - |Actual This Period
Activity 1D Activity Nama Complete - |Aétual Start [Actual Finih| Actual Total Cost " Remaining Labor Cost|Budgeted Total Cost'|Labor Cost
15¢1-138650 AREA 1 LIGHT FIXTURES 10%| 27-Apr-15 $400.00 $3,600.00 $4,000.00 $400.00 |~
AREA 2 . : -
L5(1-219010 PLENUM RAIN WATER TESTING 100%| 20-Sep-14| 22-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 | ~
15C1-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 95%| 12-Jan-15 $23,750.00 $1,250.00 $25,000,00 52,500,000 |=
15C1-217010 PLENUM DOMESTIC TESTING 100%| A-Mar-15|  4-Mar-15 $2,000.00 $0.00 $2,000.00 52,000,00 |-
15C1-2420 INSTALL CEILING GRID 97.99% S-Mard5 $11,268.40 $231.60 $11,500.00 511,268.40 |~
L5C1-234020 INSTALL HARDWARE 50%; 24-Mar-15 $1,500.00 $1,500.00 53,000.00 $1,500.00 (-
51213002 SWING DOORS 50%| 1-Apr-15 $1,432.50 $1,432.50 $2,855.00 $1,432.50 |~
L5C1-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%|  2-AprdS|  T-Aprls $38,500.00 $0.00 $38,500.00 $38,500.00 |~
L5C1-242020 INSTALL DRYWALL CEILINGS 100%|  2-Apr-15|  B-Apr-1S $23,000.00 $0.00 $23,000.00 $23,000.0C |-
15(1-2380200 AREA 2 LIGHT FIXTURES 10%| 27-Apr-15 $400.00 $3,600.00 $4,000.00 $400.00 | ~
AREA 3 : b -
L5(1-313002 SWING DOORS 75%| 2-Dec-13 $2,250.00 $750.00 $3,000.00 $1,850.00 | —
1501-3140 INSTALL PLENUM MECHANICAL DUCT 100%| 18-Dec-13 8-Jun-15 $111,500.00 $0.00 §111,500.0C $5,575.00 |~
L5C1-318010 PLENUM RAIN WATER TESTING 100%| 20-Sep-14| 22-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |-
L5C1-2390 OVERHEAD / DAYRQOM - FIRE PROTECTION 95%| 16-Jan-15 $23,750.00 $1,250.00 $25,000.00 $2,500,00 |-
1.501-317010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15 4-Mar-15 $2,000.00 50.00 $2,000.00 $2,000.00 |—
L5C1-3420 INSTALL CEILING GRID 97.99%| 9-Mar-15 $11,268.40 $231.50 $11,500.00 $11,268.40 |~
15C1-3310 INSTALL GLASS 100%| 24-Mar-15 1-Apr-15 $19,140.00 $0.00 $19,140.00 $19,140.00 |-
1L5(1-334020 INSTALL HARDWARE 50%|  24-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |-
L5C1-342010 FRAMING /7 FINISH ABOVE PRECAST CELLS 100%]  6-Apr-15|  9-Apr-15 $38,500.00 50.00 $38,500.00 $38,500.00 [~
L5C1-342020 INSTALL DRYWALL CEILINGS 100%)  6-Apr-13|  B-Apr-15 523,000.00 $0.00 $23,000.00 $23,000.00 |-
L5(1-338650 AREA 3 LIGHT FIXTURES 10%|  27-Aprl5 $400.00 $3,600.00 $4,000.00 $400.00 |-~
AREA 4
L5C1-413002 SWING DOCRS 100%!  2-Dec-13|  2B-Aprl5 $3,000.00 $0.00 $3,000.00 $2,700,00 |~
L5C1-413001 INSTALL FRAMES 100%|  2-Dec-13] 27-Apr-15 $14,500.00 $0.00 $14,500,00 $6,525.00 | —
L5C1-4140 INSTALL PLENUM MECHANICAL DUCT 100%! 18-Dec-13 §-Apr-15 $114,500.00 50.00 $111,500.00 $5,575.00 |~
L5C1-418010 PLENUM RAIN WATER TESTING 100%| 20-5ep-14] 22-Sep-l4 $2,000.00 $0.00 $2,000.00 $2,000.00 |—
{5C1-4380 OVERHEAD / DAYROOM - FIRE PROTECTION 95%| 23-1an-13% $23,750.00 $1,256.00 $25,000.00 $2,500.00 | ~
L5C1-417010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15]  4-Mar-15 $2,000.00 $0.00 $2,000.00 $2,000.00 [~
L5C1-4420 INSTALL CEILING GRID 97.99%| 9-Mar-15 $11,268.40 $231.60 $14,500.00 $11,268.40 |~
L5C1-434020 INSTALL HARDWARE 50%| 24-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |~
15C1-4310 INSTALL GLASS 100%| 24-Mar-15]  1-Apr-15 $12,140.00 50.00 $12,140.00 $15,140.00 |~
1.5C1-442010 FRAMING / FINISH ABQVE PRECAST CELLS 100%|  6-Apr-15{  9-Apr-15 $38,500.00 $0.00 $38,500.00 $38,500.00 [~
L5C1-4380190 AREA 4 LIGHT FIXTURES 10%| 27-Apr-15 $400.00 $3,600.00 $4,000.00 $400.00 |~
AREA 5
L5C1-5355 INSTALL LIGHT FIXTURES 45% 2-lul-14 : $5,625.00 $6,875.00 $12,500.00 $2,500.00 [~
L5C1-5130 INSTALL FIRST FLOOR DOOR FRAMES (FRAME INSTALL AFTER CMU) 100%|  4-Now-14] 13-Apr-15 $10,980.00 $0.00 $10,980.00 $548.00 |-
L5C1-5260 INSTALL CAULIKING 95%| 15-Dec-14 $8,075.00 $425.00 $8,500.00 $850.00 |-
LSC1-5160 INSTALL SHOWER GRATING 100%|  6-Feb-15| 17-Apr-15 $4,000.00 $0.00 $4,000.00 $4,000.00 [~
L5C1-527010 INSTALL DRYWALL CEILINGS A0%|  9-Mar-15 $9,200.00 513,800.00 $23,000.00 $5,200.00 |~
L5C1-538010 INSTALL ACCESS FLOORING 90%| 23-Mar-15 $4,050.00 $450.00 $4,500.00 $4,050.00 |~
L5C1-5280 INSTALL GLASS 75%| 24-Mar-15 $10,023.75 $3,341.25 $13,365.00 $10,023.75 |~
L5C1-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 65%| 23-Apr-15 $2,600.00 51,400.00 $4,000.00 $2,600.00 | —
L5C1-513002 SWING DOORS 90.05%| 27-Apr-15 52,579.83 528517 $2,865.00 $2,579.83 |~
ALL AREAS
1L5C1-536040 INSTALL LIGHTNING PROTECTION 60%| 17-Det-14 $7,800.00 $5,200.00 $13,000.00 $6,500.00 =
L5C1-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%) 27-Apr-15 51,250.00 $1,250.00 $2,500.00 $1,250.00 |-
RECREATIONAL YARD |
L5C1-550000 INSTALL STRUCTURAL STEEL 100%|  2-Feb-15| 30-Apr-15 $38,500.00 $0.00 538,500.00 $36,575.00 [—
HOUSING UNIT A (TYPE L5} (L5 - C2)
AREA 1
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APRIL ACTUAL BILLED THIS PERIOD

Activity % . ‘ : : o C A - “|Actual This Perlod
Activity 1D Activity Name Complete .+ |A¢tuai Start - Actual Finish|ActualTotal Cost . |Rehmaining f'abor Cost|Budgated Total Cost [Labor Cost
L5(2-1280 CAULK PRECAST JOINTS 55% 1-Oct-13 $15,675.00 $225.00 $16,500.00 $3,300.00 |—
15C2-119010 PLENUM RAIN WATER TESTING 100%| 29-Sep-14] 29-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
15(2-117010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15|  4-Mar-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |—
L5(C2-138650 AREA 1 LIGHT FIXTURES 100%|  2-Apr-15| 22-Apr-15 $4,000.00 $0.00 54,000.00 $4,000.00 [~
L5C2-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 2-Apr-15 7-Apr-15 538,500.00 50.00 $38,500.00 $38,500.00 |~
15C2-113002 SWING DOORS 65.97%| 27-Apr-15 $1,850.10 $974.90 $2,265.00 $1,890.10 |-~
AREA 2 : —
L5{2-2280 CAULK PRECAST JOINTS 95% 1-0ct-13 $15,675.00 $825.00 $16,500.00 $2,300.00
L5C2-219010 PLENUM RAIN WATER TESTING 100%| 28-Sep-14| 29-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |7
L5C2-217010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15|  4-Mar-15 $2,000.00 50.00 $2,000.00 '$2,000.00 |7
L5C2-2380200 AREA 2 LIGHT FIXTURES 100% 2-Apr-15]  23-Apr-15 $4,000.00 50.00 $4,000,00 $4,000.00 |~
L5C2-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 3-Apr-15 3-Apr-15 $38,500.00 50,00 $38,500.00 $38,500.00 | -
1502-242020 INSTALL DRYWALL CEILINGS 100% 3-Apr-15 F-Apr-15 $23,000.00 $0.00 $23,000.00 $23,000.00 |~
L5C2-213002 SWING DOCRS 55.97%| 27-Apr-15 $1,890.10 $574.50 $2,865.00 $1,890.10 | ~
AREA 3.
1L5C2-3280 CAULK PRECAST JOINTS 95% 1-0ct-13 $15,675.00 $825.00 $1£,500.00 $3,300.00 |~
15C2-31901C PLENUM RAIN WATER TESTING 100%| 29-Sep-14| 29-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L5C2-317010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15]  4-Mar-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L5C2-338650 AREA 3 LIGHT FIXTURES 100% 2-Apr-15]  23-Apr-15 $4,000.00 $0.00 $4,000.00 $4,000,00 |~
L5C2-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%|  3-Apr-15 2-Apr-15 $38,500.00 50.00 $38,500.00 $38,500.00 |~
L5C2-313002 SWING DOORS £65.97%; 27-Apr-15 . $1,850.10 $974.90 $2,865.00 $1,850.10 | —
AREA 4 : ] -
L5C2-4280 CAULK PRECAST JOINTS 95% 1-Oct-13 $15,675.00 $825.00 $16,500.00 53,300.00 |~
L5C2-419010 PLENUM RAIN WATER TESTING 100%| 29-Sep-14{ 29-Sep-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L5C2-417010 PLENUM DOMESTIC TESTING 100%| 4-Mar-15|  A-Mar-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |—
L5C2-4380190 AREA 4 LIGHT FIXTURES 100% 2-Apr-15]  23-Apr-151° $4,000.00 $0.00 $4,000.00 $4,000.00 |~
L5C2-442010 FRAMING / FINISH ABOVE FRECAST CELLS 100% 3-Apr-15 8-Apr-15 $38,500.0C |- $0.00 $38,500.00 $38,500.00 [
L5C2-433002 SWING DOORS 65.97%{ 27-Apr-15 $1,890.10 $974.90 $2,865.00 $1,890.10 |~
AREA 5 : . .
15C2-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 80%| 20-Aug-14 $2,400.00 $600.00 $3,000.00 $1,650.00 |~
{5C2-5260 INSTALL CAULKING 95%|  1-De¢-14 $8,075.00 5425.00 $8,500.00 $1,700.00 |~
1502-527010 INSTALL DRYWALL CEILINGS A0% 1-Apr-13 $9,200.00 $13,800.00 $23,000.00 $9,200.00 |~
L5C2-5355 INSTALL LIGHT FIXTURES 10% 2-Apr-15 55,000.00 $7,500.00 $12,500.00 $5,000.00 |-
L5C2-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 70% 9-Apr-15 $2,800.00 $1,200.00 $4,000.00 $2,800.00 [~
15C2-513002 SWING DDORS 84.95%| 15-Apr-15 $2,433.92 542108 52,865.00 $2,433.92 |—
L5(C2-5280 INSTALL GLASS 85%| 27-Apr-15 $11,360.25 52,004.75 $13,365.00 $11,360.25 [~
ALL AREAS B
15C2-5390 INSTALL MILLWORK - ALL AREAS 25%| 15-Apr-15 $1,750.00 $5,250.00 $7,000.00 $1,750.00 | ~
L5C2-5356110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%| 27-Apr-15 $1,250.00 $1,250.00 $2,500.00 $1,250,00 | ~
HOUSING UNIT H (TYPE L3 - 2D) (L3 - Ad) -
AREA 1 ‘
13A4-1370 OVERHEAD / DAYROCOM - MECHANICAL 100%| 31-Mar-14 3-Apr-15 $69,000.00 $0.00 $69,000.00 $3,450.00 |~
12A4-119010 PLEMUM RAIN WATER TESTING 100%| 21-Oct-14)  21-Oct-14 $2,000.00 50,00 $2,000.00 $2,000.00 |—
13A4-117010 PLENUM DOMESTIC TESTING 100%|  28-Oct-14] 29-Cct-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
13A4-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 13-Feb-15 6-Apr-15 $10,025.00 $0.00 $10,025.00 $5,012.50 |~
L3A4-138620 AREA 1 DEVICES - FIRE ALARM A0%|  24-Apr-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00 |~
.AREA 2 .
L3A4-2370 OVERHEAD / DAYROOM - MECHANICAL 100%; 3L-Mar-14 3-Apr-15 $69,000.00 $0.00 $69,000.00 $3,450.00 |~
L3A4-219010 PLEMUNM RAIN WATER TESTING 100%| 21-Oct-14| 21-Oct-14 $2,000.00 40,00 $2,000.00 $2,000.00 | =
L3A4-217010 PLENUM DOMESTIC TESTING 100%{ 29-Oct-14| 29-Oct-14 $2,000.00 50,00 $2,000.00 $2,000.00 |~
L3A4-242020 INSTALL DRYWALL CEILINGS 100%| 31-Oct-14| 30-Apr-15 $23,000.00 $0.00 $23,000.00 $20,700.00 |~
L3A4-2280170 AREA 2 DEVICES - FIRE ALARM 40%|  24-Apr-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00 |~

Page 9 of 24




APRIL ACTUAL BILLED THIS PERIOD

‘ _ Activity % - ) Lo . ST © |Actial This Period
Activity 1D Activity Name - Complete | |Actual Stant’ |Actual FinishlActual Total Cost - Rernainthg, Labor Cost|Budgated Total Cost, |Labor Cost

AREA 3 . ‘ o : :
L3A4-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 31-Mar-14]  3-Apr-15 $69,000.00 $0.00 $69,000.00 $3,450.00 |~
13A4-319010 PLENUM RAIN WATER TESTING 100%| 21-Oct-14| 21-Oct-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
13A4-317010 PLENUM DOMESTIC TESTING 100%| 29-Dcr-i4]  29-Cet-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
1.3A4-338620 AREA 3 DEVICES - FIRE ALARM 40%| 24-Apr-15 51,600.00 $2,400.00 $4,000.00 $1,600.00 | —

AREA 4 ‘
L3A4-4370 OVERHEAD / DAYRQOM - MECHANICAL 100%| 31-Mar-14]  3-Apr-15 $69,000.00 €0,00 $69,000.00 $3,450.00 |~
L3A4-417010 PLENUM DOMESTIC TESTING 100%| 29-0ct-14[  29-Oct-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L3A4-4380160 AREA 4 DEVICES - FIRE ALARM 40%|  24-Apr-15 $1,600.00 $2,400.00 $4,000,00 $1,600.00 |~

AREA S
L3A4-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%| 28-Mar-14]  2-Apr-15 $13,000.00 $0.00 $13,000.00 $650.00 [—
1.3A4-533030 INSTALL SHOWER UNITS os%|  8-Oct-14 $3,800.00 $200.00 $4,000.00 $600.00 |=
1244-529010 INSTALL ALL HARDWARE 95%|  2-Mar-15 $2,850.00 $150.00 $3,000.00 $2,850.00 |~
1.3A4-5280 INSTALL ALL BOORS 100%| 4-Mar-15| 10-Apr-15 $26,250.00 $0.00 $26,250.00 $26,250.00 |~
L3A4-5150 INSTALL SHOWER GRATING 100%| 6-Mar-15] 12-Mar-15 $4,000.00 $0.00 $4,000.00 $4,000.00 | ~

ALL AREAS : .
L3A4-5340 FINAL TRIM - MECHANICAL / GRDs 90%| 29-Aug-14 58,100.00 $500.00 $9,000.00 $7,200.00 [~
12A4-5380 INSTALL MILLWORK - ALL AREAS 25%|  16-Apr-15 $1,750.00 $5,250.00 $7,000.00 $1,750.00 | ~
L3A4-5356 DEVICES - FIRE ALARM 40%|  27-Apr-15 $2,200.00 $3,300.00 5$5,500.00 $2,200.00 |~

HOUSING UNIT T {TYPE L4 - 2D) {14 - A8}

AREA 1 .
L4AB-1340 PRIME/ FIRST COAT PAINT 20%| 21-Now-13 $5,400.00 $21,600.00 $27,000.00 $4,860.00 [~
L4AB-138410 AREA 1 CABLE - POWER/LTG 100%|  23-Apr-14]  24-Apr-15 $10,500.00 $0.00 $10,500.00 $9,450.00 |~
L4AS-138440 AREA 1 CABLE - SECURITY 60%|  3-Apr-15 $6,015.00 $4,010.00 $10,025.00 $6,015.00 |-
L4AB-138420 AREA 1 CABLE - FIRE ALARM 95%]  6-Apr-15 $9,975.00 $525.00 $10,500.00 $9,975.00 | —
14AB-1420 INSTALL CEILING GRID 100%| 15-Apr-15| 30-Apr-15 $11,500.00 $0.00 . $11,500.00 $11,500.00 |—
L4AB-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%{ 16-Apr-15] 30-Apr-15 $10,025.00 50.00 $10,025.00 $10,025.00 [~
L4A8-113093 INSTALL MANUAL RELEASE CABINET 90%| 16-Api-15 $4,725.00 $525.00 $5,250.00 $4,725.00 |~
L4AB-138620 AREA 1 DEVICES - FIRE ALARM 25%|  29-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 [~

AREAZ
L4A8-2340 PRIME/ FIRST COAT PAINT 20%| 21-Nov-13 $5,400.00 $21,600.00 $27,000.00 $4,860.00 -
1448-2380110 AREA 2 CABLE - POWER/LTG 100%| 23-Apr-14]  24-Apr-15 $10,500.00 $0.00 $10,500.00 $8,450.00 |~
L4AB-2290 POQUR BACKS 100% 1-ul-14]  9-Mar-15 $6,000.00 $0.00 $6,000.00 $1,500.00 |~
14A8-219010 PLENUM RAIN WATER TESTING 100%| 15-Aug-14| 21-Aug-14] $2,000.00 £0.00 $2,000.00 $2,000.00 |—
L4AE-217010 PLENUM DOMESTIC TESTING 50%|  8-5ep-14 $1,600.00 $1,000.00 $2,000.00 $1,000.00 |~
L4AB-2380140 AREA 2 CABLE - SECURITY 60%|  3-Apr-15 $6,015.00 §4,01.0.00 $10,025.00 $6,015.00 |-,
L4AS-2380120 AREA 2 CABLE - FIRE ALARM 95%|  6-Apr-15 59,975.00 $525.00 $10,500.00 $9,975.00 |~
L4A8-2420 INSTALL CEILING GRID 100%|  15-Apr-15| 30-Apr-15 $11,500.00 §0.00 $11,500.00 $11,500.00
L4A8-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 16-Apr-15|  30-Apr-15 $10,025.00 $0.00 $10,025.00 $10,025.00 | =
LAAS-213093 INSTALL MANUAL RELEASE CABINET 50%| 16-Apr-i5 $3,150.60 $2,100.00 $5,250.00 $3,150.00 |~
LAAB-2150 INSTALL RAILINGS/ SCREENS 15%| 25-Apr-15 $4,500.00 $25,500.00 $30,000.00 $4,500.00 |—
L4AB-2380170 AREA Z DEVICES - FIRE ALARM 25%|  29-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 -

AREA 3 ‘ : .
LAAB-3340 PRIME/ FIRST COAT PAINT 20%| 21-Nov-13 $5,400.00 $21,600.00 £27,000.00 $4,860.00 |~
148-338410 AREA 3 CABLE - POWER/LTG 100%|  23-Apr-14|  24-Apr-15 $10,500.00 $0.00 $10,500.00 $9,456.00 |-
L4AB-3290 POUR BACKS 100% 1Jyl-14]  9-Mar-15 $6,000.00 $0.00 5$6,000.00 $1,500.06 |~
L4A8-319010 PLENUM RAIN WATER TESTING 100%| 19-Aug-14| 21-Aug-14 $2,000.00 50.00 $2,000.00 $2,000.00 |~
L4AB-317010 PLENUM DOMESTIC TESTING 50% 8-Sep-14 $1,000.00 $1,000.00 $2,000.00 $1,000.00 |~
14A8-313040 INSTALL CLOSURES & WELD OUT 15T FLOOR 100%|  1-Oct-14]  30-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00 |~
L4A8-338420 AREA 3 CABLE - FIRE ALARM 95%|  6-Apr-15 $9,875.00 $525.00 $10,500.00 $9,975.00 |-
L4A8-338440 AREA 3 CABLE - SECURITY 50%| = &-Apr-i5 $6,015.00 $4,010.00 $10,025.00 $6,015.00 |
L4AB-3420 INSTALL CEILING GRID 100%| 15-Apr-15}  30-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00 | ~
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APRIL ACTUAL BILLED THIS PERIOD

Actlvity % - X .- B S ) Actual This Perlod
Activity 1D Activity Name - Complete . |Actual Start |Attual Flnish |Actizl Tofl Cost Remalning Labor Cost|Budseted Totat Cost |Labor Cost

4AB-313080 INSTALL CLOSURES & WELD OUT 2ND FLOGR 100%| 16-Apr-15|  30-Aprl5 $3,820.00 $0.00 $3,820.00 $3,820.00
L4A8-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%; 16-Apr-15| 30-Apr-15 $10,025.00 $0.00 $10,025.00 $10,025.00
L1A8-313093 INSTALL MANUAL RELEASE CABINET 60%| 16-Apr-15 $3,150.00 $2,100.00 $5,250.00 $3,150.00
L4AB-338620 AREA 3 DEVICES - FIRE ALARM 25%|  29-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00

AREA 4 ‘ ‘
L4AB-4340 PRIME/ FIRST COAT PAINT 20%| 21-Nov-13 $5,400.00 $21,500.00 $27,000,00 $4,860.00 |-
14A8-4380100 AREA 4 CABLE - POWER/LTG 100%| 23-Apr-14] 24-Apr-15 $10,500.00 $0.00 $10,500.00 $9,450.00 [~
L4AZ-4290 POUR BACKS 100% 1-ul-14|  9-Mar-15 $6,000.00 £0.00 $6,000.00 $1,500.00 |-
L4AB-419010 PLENUM RAIN WATER TESTING 100%| 19-Aug-14| 21-Aug-14 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L4AB-417010 PLENUM DOMESTIC TESTING 50%| BSep-14 $1,000.00 $1,000.00 $2,000.00 $1,000.00 |
L4AB-413040 INSTALL CLOSURES & WELD OUT 15T FLOOR 100%| 1-Oct-14{ 30-Apr-15 $3,820.00 $0.00 $3,820.00 538200 [~
L4A8-413080 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 1-Oct-14]  30-Apr-15 $3,820,00 $0.00 $3,320.00 $382.00 |~
L4AB-442010 FRAMING / FINISH ABQVE PRECAST CELLS 100%| 23-Mar-15|  3-Apr-15 $38,500.00 $0.00 $38,500.00 $38,500.00 |~
LAAB-4380110 AREA 4 CABLE - FIRE ALARM 95%]  B-Apr-15 $9,975.00 5525.00 $10,500.00 $9,975.00 |~
L4AB-4380130 AREA 4 CABLE - SECURITY 60%|  8-Apr-15 $6,015.00 54,01.0.00 $10,025.00 $6,015.00 |~
L4AB-4420 INSTALL CEILING GRID 100%| 15-Apr-15| 30-Apr-15 $11,500.00 $0.00 511,500.00 $11,500.00 |~
L4A8-413091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES a0%|  16-Apr-15 $4,010.00 $6,015.00 $10,025.00 £4,010.00 |~
L 4A8-413093 INSTALL MANUAL RELEASE CABINET 100%| 16-Apr-15| 30-Apr-15 $5,250.00 $0.00 $5,250.00 $5,250.00 [~
L4AE-4160 INSTALL RAILINGS/ SCREENS 15%| 26-Apr-1S $4,500.00 $25,500,00 £30,000.00 $4,500.00 |~
|4A8-4380160 AREA 4 DEVICES - FIRE ALARM 25%| 30-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |7

AREAS
L4AB-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 100%| 29-Aup-14 24-Apr-15 $43,500.00 $0.00 $43,500.00 £10,875.00
L448-5352 AREA 5 CABLE - POWER/LTG 100%]  3-Apr-15|  24-Apr-15 $22,910.00 $0.00 $22,910.00 $22,510.00
L4AB-5160 INSTALL SHOWER GRATING 100%| 13-Apr-15| 20-Apr-15 $4,000.00 50.00 $4,000.00 54,000.00
L4AB-539010 INSTALL ACCESS FLOORING 100%| 13-Apr-15| 17-Apr-15 $4,500.00 $0.00 $4,500.00 $4,500.00
L 4A8-535410 AREA 5 CABLE - SECURITY 35%| 13-Apr-15 $3,508.75 $6,516.25 $10,025.00 $3,508.75
L4AB-5353 AREA 5 CABLE - FIRE ALARM 05%| 13-Apr-15 58,075.00 $425.00 58,500.00 58,075.00
LAAS-5270 INSTALL CEILING GRID 15%| 15-Apr-15 $1,725.00 $9,775.00 $11,500.00 $1,725.00

ALL AREAS .
L4AB-5351 PULL FEEDER CABLES 100%|  1-Apr-15] 30-Apr-15 $14,500.00 $C.00 $14,500.00 $14,500.00 |—
L4A8-5310 SET ELECTRICAL SWITCHBOARDS/ TRANSFORMERS 100%| 24-Apr-15| 30-Apr-I15 $18,500,00 $0.00 $16,500.00 $16,500.00
L4AB-5356 DEVICES - FIRE ALARM 30%| 28-Apr-15 $1,650.00 $3,850.00 $5,500.00 $1,650.00

. HOUSING UNIT R (TYPE L4 - 2D) (L4 - A5)

AREA 1 ]
L4A5-1390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 12-Aug-14|  2-Apr-15 $30,000.00 $0.00 $30,000.00 $3,000.00 |~
L4A5-138410 AREA 1 CABLE - POWER/LTS 100% 4-Feb-15| 24-Apr-15 $10,025.00 $0.00 $10,025.00 $2,506.25 4—
L4A5-1280 CAULK PRECAST IOINTS 70%|  2-Mar-15 $5,950.00 $2,550.00 $8,500.00 $5,850.00 |~
L4A5-117010 PLENUM DOMESTIC TESTING 100%|  2-Apr-15|  2-Apr-15 $2,000.00 S0.00 $2,000.00 $2,000.00
L4A5-138610 AREA 1 DEVICES - ELECTRICAL 75%| 17-Apr-15 $3,000.00 $1,000.00 $4,000.00 $3,000.00 [~
L4A5-134010 FINISH PAINTING 30%| 17-Apr-15 $2,400.00 $5,600.00 $8,000.00 $2,400.00 I~
L4A5-138520 AREA 1 DEVICES - FIRE ALARM 25%| 24-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 [~

AREA 2
14A5-2200 PLUMBING CHASE - FIRE PROTECTION 100%| 8-May-14]  2-Apr-15 $16,500.00 $0.00 $16,500.00 $1,650.00 |~
LAA5-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 1S-Aug-14]  2-Apr-15 530,000.00 $0.00 $30,000.00 $3,000.00 |~
L4A5-213081 INSTALL ADDITIONAL TRANSOM / CABLE CHASES -100%| 13-Nov-14| 20-Apr-15 $10,025.00 50.00 $10,025.00 $1,002.50 |=
L4A5-2380110 AREA 2 CABLE - POWER/LTG 100%|  A-Feb-15| 24-Apr-15 $10,025.00 40,00 $10,025.00 §2,506.25 |=—
L4A5-2280 CAULK PRECAST JOINTS 70% 2-Mar-15 $5,950.00 52,550.00 58,500.00 $58,950.00 |~
L4A5-217010 PLENUM DOMESTIC TESTING 100%|  2-Apr-15]  2-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00 |
L4A5-2380160 AREA 2 DEVICES - ELECTRICAL 75%| 17-Apr-15 $3,000.00 $1,000.00 | $4,000.00 $3,000.00
14A5-234010 FINISH PAINTING 30%| 17-Apr-15 $2,400.00 $5,500,00 $8,000.00 $2,400.00
L4A5-2380170 AREA 2 DEVICES - FIRE ALARM 25%| 724-Apr-15 $1,000.00 $3,000.00 54,000.00 $1,000.00

AREA 3
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APRIL ACTUAL BILLED THIS PERICD

Activity % . ) B o B E Actual This Period
Activity 1D Activity Name ° ) |[Complete . |Actual Start |Actual Finish|Actual Total Cost ~° |Rémaining Labér Cost{Budgeted Total Cost {Labor Cost
L4A5-3200 PLUMBING CHASE - FIRE PROTECTION 100% B-May-14 2-Apr-15 $16,500.00 $0.00 $16,500.00 51,650.00 |~
L4A5-3290 OVERHEAD / DAYROOM - FIRE PROTECTICN 100%| 26-Aug-14]  Z-Apr-15 $30,000.00 $0.00 $30,000.00 $3,000.00 |~
L4A5-313081 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 13-Nov-14 1-Apr-15 $10,025.00 $0.00 $10,025.00 © §1,002.50 |~
L4A5-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 24-Nov-14] 30-Mar-15 $38,500.00 $0.00 $38,500.00 $15,400.00 |~
L4A5-338410 AREA 3 CABLE - POWER/LTG 100%|  4-Feb-15| 24-Apr-15 $10,025.00 50.00 $10,025.00 $2,506.25 |~
1.4A5-3280 CAULK PRECAST JOINTS 70%| 2-Mar-15 $5,950.00 $2,550.00 $8,500.00 $5,950.00 |~
L1A5-317010 PLENUM DOMESTIC TESTING 100%|  2-Apr-15 2-Apr-15 52,000.00 $0.00 $2,000.00 $2,000.00 |~
L4A5-334010 FINISH PAINTING 30%| 16-Apr-15 $2,400.00 55,600.00 $8,000.00 $2,400.00 |~
L4A5-338610 AREA 3 DEVICES - ELECTRICAL 75%| 17-Apr-15 $3,000.00 $1,000.00 $4,000.00 $3,000.00 |7
L4A5-338620 AREA 3 DEVICES - FIRE ALARM 25%|  24-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |—
AREA 4 : :
L4A5-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 8-May-14 2-Apr-15 $16,500.00 50.00 $16,500.00 $1,650.00
L4AA5-419010 PLENUM RAIN WATER TESTING 100%| 22-Aug-14 1-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00
L4A5-413091 INSTALL ADDITIONAL TRANSCM / CABLE CHASES 100%| 13-Nov-14 1-Apr-15 $10,025.00 $0.00 $10,025.00 $1,002.50 |~
L4A5-442010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 1-Dec-14 1-Apr-15 $38,500.00 50.00 $38,500.00 $15,400.00 {-
L4AS5-4380100 AREA 4 CABLE - POWER/LTG 100%|  4-Feb-15| 24-Apr-15 $10,025.00 $0.00 $10,025.00 $2,506.25 [~
L4AS-4380150 AREA 4 DEVICES - ELECTRICAL 90%| 2-Mar-15 $3,600.00 $400.00 $4,000.00 $3,600.00
L4AS-4780 CAULK PRECAST JOINTS 70%|  2-Mar-15 $5,950.00 $2,550.00 $8,500.00 $5,950.00 b~
L4A5-413093 INSTALL MANUAL RELEASE CABINET 100% 1-Apr-15 6-Apr-15 $5,250.00 $0.00 §5,250.00 $5,250.00 |~
L4A5-434010 FINISH PAINTING 30%| 16-Apr-15 $2,400.00 $5,600.00 $8,000.00 $2,400.00 |-
LAA5-4380160 AREA 4 DEVICES - FIRE ALARM 25%{ 24-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |~
AREA S ! :
LaA5-5130 INSTALL FIRST FLOOR DOOR FRAMES 50%| 15-May-14 $10,350.00 $1,150.00 511,500,00 $1,150.00 t-
14A5-533030 INSTALL SHOWER UNITS 100%| 12-Sep-14 6-Apr-15 $4,000.00 $0.00 $4,000.00 $1,600.00
LAAG-5250 PRIME/ FIRST COAT PAINT 80%| 15-Oct-14 $11,200.00 $2,800.,00 $14,000.00 §9,100.00 4~
L4A5-533010 INSTALL SANITARY ROUGH-IN / TEST 90%| 23-Dec-14 $16,200.00 $1,800.00 $18,000.00 $7,200.00 I~
LAAB-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 90% 5-Jan-15 $16,200.00 51,800.00 $18,00C.00 $5,400.00-[
LAAS-5352 AREA 5 CABLE - POWER/LTG 100%|  4-Feb-15[ 30-Apr-15 $22,930.00 $0.00 $22,910.00 $5,727.50 [~
L4AS-520010 PLACE CONCRETE TOPPING ON PRECAST 100%| 17-Mar-15| 1B-Mar-15 $3,000.00 $0.00 $3,000.00 $3,000.00 |~
L4A5-5230 INSTALL RAILINGS 100%| 23-Mar-15| 10-Apr-15 $30,000.00 $0.00 $30,000.00 $30,000.007
L4A5-5160 INSTALL SHOWER GRATING 100%| 24-Mar-15| 26-Mar-15 $4,00C.00 50,00 $4,000.00 $4,000.00 |~
L4A5-539010 INSTALL ACCESS FLOQRING 100%| 25-Mar-15 9-Apr-15 $4,500.00 $0.00 . $4,500.00 $4,500.00 |-
L4A5-5220 SET STAIRS 1.00% 2-Apr-15|  13-Apr-15 $18,500.00 50.00 $18,500.00 $18,500.00 [
L4A5-5260 INSTALL CAULKING 100%| 16-Apr-15| 16-Apr-15 $8,500.00 $0.00 $8,500.00 $8,500.00 [~
ALLAREAS :
L4AG5-5351 PULL FEEDER CABLES 100%| 15-Dec-14| 24-Apr-15 $14,500.00 50.00 $14,500.00 $7,250.004
LAAS-5340 FINALTRIM - MECHANICAL / GRDs 100%|  4-Feb-15 7-Apr-15 $8,00C.00 $0.00 $9,000.00 $6,750.00 |-
L4A5-5350 INSTALL MILLWORK - ALL AREAS 50%| 22-Apr-15 $4,200.00 $2,300.00 $7,000.00 $4,200.00 |
L4A5-5356 DEVICES - FIRE ALARM 25%|  28-Apr-15 $1,375.00 $4,125.00 $5,500.00 $1,375.004-
HOUSING UNIT Q (TYPE L4 - 2D) (L4 - AB) : -
AREA 1 : .
L4A5-1200 PLUMBING CHASE - FIRE PROTECTION 100%| 9-May-14 7-Apr-15 $16,500.00 50,00 $16,500.00 8825.00 4~
L4AB-119010 PLENUM RAIN WATER TESTING 100%| 268-Aug-14 6-Apr-i5 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
LAAB-1140 INSTALL PLENUM MECHANICAL 100%|  2-Sep-14|  2-Apr-1S $60,500.00 $0.00 $60,500.00 $3,025.00 1
L4AB-1280 CAULK PRECAST JQINTS 70%| 8-Sep-14 $5,950.00 $2,550.00 $8,500.00 $1,700.00 T
L4AB-1430 INSTALL RDOF METALS 100%|  7-Oct-14] 13-Apr-15 $17,500.00 $0.00 $17,500.00 $875.00 |—
1L446-1290 POUR BACKS 100% 8-Oct-14} 17-Mar-15 $6,000.00 $0.00 $6,000.00 $1,200.00 [~
L4A6-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 8-Dec-14| 10-Apr-15 $10,025.00 $0.00 $10,025.00 $1,002.50 |-
L4AG-113093 INSTALL MANUAL RELEASE CABINET 100%|  8-Dec-14| 10-Apr-15 $5,250.00 $0.00 $5,250.00 $525.00 1~
L4A6-138410 AREA 1 CABLE - POWER/LTG 100%] 12-Jan-15  24-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25 +—
LAAG-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100%{ 19-Jan-15| 26-Mar-15 $38,500.00 $0.00 $38,500.00 $26,950,00 |~
L1A6-138610 AREA 1 DEVICES - ELECTRICAL 75%|  3-Apr-15 $3,000.00 $1,000.00 $4,000.00 $3,000.00 [~
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APRIL ACTUAL BILLED THIS PERICD

|Activity % o - . ) Lo e C i |Actual This Perlod
Activity 1D g Activity Narme s '|Complete  |Actusl Start {Actual Finish Actial Toral Cost " -|Retnaining Labok Cost|Budgeted Total Cost Laber Cost
L4A6-1400 OVERHEAD / DAYROOM - SECURITY 75%]  17-Apr-15 $17,250.00 $5,750.00 $23,000.00 $17,250.00 |~
L4AG-138620 AREA 1 DEVICES - FIRE ALARM 25%| 27-Apr-15 §1,000.00 $3,000.00 $4,000.00 51,000.00 |-
AREA 2 ‘ K _ .
L4AG-2340 PRIVE/ FIRST COAT PAINT 50%| i0-Apr-14 $13,500.00 $13,500.00 $27,000.00 $2,700.00 |-
14A6-2200 PLUMBING CHASE - FIRE PROTECTION : 100%| 13-Jun-14]  7-Apr-15 $16,500.00 $0.00 $16,500.00 $1,650.00 |~
L4AB-2390 OVERHEAD / DAYRQOM - FIRE PROTECTION 100%| 20-Aug-14|  7-Apr-15 $30,000.CC $0.00 $30,000.00 $3,000.00 [—
L4A6-219010 PLENUM RAIN WATER TESTING 100%| 26-Aug-14!  B-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
LAAG-2140 INSTALL PLENUM MECHANICAL 100% 2-Sep-14 2-Apr-15 $60,500.00 $0.00 560,500.00 56,050.00 |-~
L4AG-2280 CAULK PRECAST JOINTS 70%|  B-Sep-14 $5,950.00 52,550.00 $8,500.00 $1,700.00
LaAG-2290 POUR BACKS 100%|  8-Oct-14| 17-Mar-15 $6,000.00 - $0.0C $6,000.00 $1,200.00 4—
L4AG-213020 INSTALL CLOSURES & WELD CUT 2ND FLCOR 100%| 7-Nov-14|  7-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00 [
LAAG-2275 INSTALL CMU - 2ND FLOOR 100%| 213-Nov-14| 30-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 I~
LAAG-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%:  B-Dec-14|  T-Aprds $10,025.00 $0.0C $10,025.00 $1,002.50 |~
L4AG-213093 INSTALL MANUAL RELEASE CABINET 100%| 8-Dec-14|  7-Apr-1S $5,250.00 $0.00 $5,250.00 $525.00
L4AG-2380110 AREA 2 CABLE - POWER/LTG 100%| 12<Jan-15| 24-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25 |
L4AG-2160 INSTALL RAILINGS/ SCREENS 100% 2-Apr-15]  24-Apr-18 $30,000.00 50.00 $30,000.00 $30,000.00 |7
L4A6-2420 INSTALL CEILING GRID 100%| 16-Apr-15] 30-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.0¢ [~
L4AG-2380170 AREA 2 DEVICES - FIRE ALARM 25%| 27-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |~
AREA 3 ‘ ‘ ‘ . . . .
L4A6-3200 PLUMBING CHASE - FIRE PROTECTION 100%|  1l-lun-14)  7-Apr-15 $16,500.00 $0.00 $16,500.00 $1,650.00 |~
L4A6-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 20-Aug-14]  7-Apr-15 $30,000.00 $0.00 $30,000.00 $3,000.00 [~
L4AB-3140 INSTALL PLENUM MECHANICAL 100%|  2-Sep-i4 2-Apr-15 $60,500.00 $0.00 $60,500.00 $3,025.00 -
L4AG-3430 INSTALL ROOF METALS 100%|  7-Oct-14 13-Apr-15 $17,500.00 $0.00 $17,500.00 $875.00
L4A6-3290 POUR BACKS 100%|  4-Nov-14| 19-Mar-15 $6,000.00 $0.00 $6,000.00 $1,200.00 |~
L4A6-313040 INSTALL CLOSURES & WELD QUT 15T FLOOR 100%| 7-Nov-14[  7-Apr-15 $3,820.00 50.00 $3,820.00 $382.00 1
L4AG-313050 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100%|  7-Nov-14|  7-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4AG-3275 INSTALL CMU - 2ND FLOOR 100%| 13-Nov-14| 30-Apr-15 $56,500.00 $0.00 $56,500.00 52,825,001~
L4A6-313051 {NSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 8-Dec-14|  7-Apr-15 $10,025.00 $0.00 $10,025.00 $1,002.50 1~
L4Ap-31.3093 INSTALL MANUAL RELEASE CABINET 100%| B-Dec-14|  7-Apr-15 $5,250.00 $0.00 $5,250.00 $525.00 |~
L4AG-338410 AREA 3 CABLE - POWER/LTG 100%| 12-Jan-15| 24-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25 =~
L4A6-3160 INSTALL RAILINGS/ SCREENS 100%|  3-Apr-15| 18-Apr-15 $30,000.00 $0.00 $30,000.00 $30,000.00+—
L4A6-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 18-Apr-15| 2G-Apr-15 $38,500.00 $0.00 $38,500.00 $38,500.00 ¢~
L4A6-338620 AREA 3 DEVICES - FIRE ALARM 25%| 27-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |~
AREA 4 ‘
LAAG-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 11-lun-14]  7-Apr-15 $16,500.00 $0.00 $16,500.00 $1,650.00
L4AG-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 20-Aug-14|  7-Apr-15 $30,000.00 $0.00 $30,000.00 $3,000.00 b~
L4A6-419010 PLENUM RAIN WATER TESTING 100%| 26-Aug-14|  &-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
L4AG-4430 INSTALL ROOF METALS 100%|  7-Oct-14| 13-Apr-i5 $17,500.00 $0.00 $17,500.00 $875.00 4
L4AG-4280 POUR BACKS 100%|  8-Oct-14| 19-Mar-15 " $6,000.00 $0.00 $6,000.00 $1,200.00 -
L4AG-413040 INSTALL CLOSURES & WELD CUT 15T FLOOR - 100%| 7-Now-14|  7-Apr-1S $3,820.00 50,00 $3,820.00 $382.00 |-
L4AG-413080 INSTALL CLOSURES & WELD CUT 2ND FLOGR 100%|  7-Now-14|  7-Apr-1i5 $3,820.00 50.00 $3,820.00 $382.00 [~
LAAG-413051 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%|  B-Dec-14|  7-Apr-is $10,025.00 $0.00 $10,025.00 $1,002.50 [
L4A6-413093 INSTALL MANUAL RELEASE CABINET 100%|  B-Dec-14(  7-Apr-15| $5,250.00 50.00 $5,250.00 $525.00
L4AG-4380100 AREA 4 CABLE - POWER/LTG 100%| 12-lan-15| 24-Apr-15 $10,025.00 50,00 $10,025.00 $501.25 1~
LAAG-4160 INSTALL RAILNGS/ SCREENS : 100%|  2-Apr-15| 16-Apr-15 $30,000.00 50.00 $30,000.00 $30,000.00 4~
L4AG-4400 QVERHEAD / DAYROOM - SECURITY 75%| 17-Apr-15 $17,250.00 55,750.00 $23,000.00 $17,250.004~
L4AB-4380160 AREA 4 DEVICES - FIRE ALARM 25%| 27-Apr-15 51,000,00 $3,000.00 $4,000.00 $1,000.00 -
AREA S . :
L4A6-523030 INSTALL SHOWER UNITS 100%| 17-Sep-14|  B-Apr-15 $4,000.00 50.00 $4,000.00 $1,400.00 |~
L4AB-543010 INSTALL ROQF METALS 100%|  7-Oct-14| 13-Apr-15 $38,500.00 $0.00 $38,500.00 $7,700.00 |=
LAAG-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 90%| 30-Oct-14 $39,150.00 $4,350.00 $43,500.00 $13,050.00 |~
L4AG-5352 AREA 5 CABLE - POWER/LTG 100%| 12-jan-15] 24-Apr-15 $22,810.00 $0.00 $22,910.00 51,145.50 |~
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APRIL ACTUAL BILLED THIS PERIOD

Activity % - . Sl : -u|Actual This Period
Activity ID Activity Name Complete  |Actual Stait’ [Aétual Finish|Actual Total Cost . |Remaining Labor Cost Budgsted Total Cost . |Laber Cost
L4AG-5260 INSTALL CAULKING 95%| 2-Mar-15 $8,075.00 $425.00 58,500.00 $8,075.00 |~
LAAG-5354 AREA 5 CABLE - TELECOM 100%| 24-Mar-15)  17-Apr-15 $8,500.00 50,00 $8,500.00 $B50.00 |—
LAAB-5230 INSTALL RAILINGS 100% 2-Apr-15  13-Apr-15 $30,000.00 $0.00 $30,000.00 $30,000.00 |—
L4AG-5220 SET STAIRS 100% §-Apr-15| 14-Apr-15 $18,500.00 $0.00 $18,500.00 $18,500.00 |—
LAAB-5380110 INSTALL ACCESS FLOORING 100%| 14-Apr-15| 20-Apr-15 $4,500.00 $0.00 $4,500.00 $4,500.00 1—
L4A6-5270 INSTALL CEILING GRID 100%| 16-Apr-15| 30-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00 |-
ALL AREAS . -
L4A6-5310 SET ELECTRICAL SWITCHBOARDS/TRANSFGRMERS 100%!  18-Nov-14] 24-Apr-15 $16,500.00 $0.00 $15,500.00 51,650.00 |—
L 4AB-5351 PULL FEEDER CABLES 100%| 12-Jan-15| 24-Apr-15 514,500.00 $0.00 $14,500.00 $4,350.00 |~
L4AG-5358 DEVICES - ELECTRICAL 95%|  4-Apr-15 $8,075.00 $425.00 $8,500.00 $8,075.00 | =
L4AB-5356 DEVICES - FIRE ALARM a40%| 27-Apr-15 $2,200.00 $3,300.00 $5,500.00 $2,200.00 |
HOUSING UNIT M {TYPE L5} {L5 - C4)
AREA 1 j
L5C4-113001 INSTALL FRAMES 100% 1-Jul-14|  17-Apr-18 $14,500.00 $0.00 $14,500.00 $5,806.71 |~
L5C4-1140 {NSTALL PLENUM MECHANICAL DUCT 80%| 28-Oct-14 $45,500.00 $11,4G0.00 $57,000.00 $11,400.00 |-
15C4-1190 INSTALL PLENUM RAIN WATER 85%|  3-Now-14 $23,750.00 $1,250.00 $25,000.00 58,750.00
L5(4-1370 OVERHEAD / DAYROOM - MECHANICAL 0%  3-Nov-14 $21,500.00 $5,400.00 $27,000.00 $5,400.00 |
L5C4-1170 INSTALL PLENUM DOMESTIC 95%|  3-Nov-14 $32,300.00 $1,700.00 $34,000.00 $5,200.00 |~
L5C4-1290 POUR BACKS 100%| 5-Nov-14] 13-Mar-15 $4,500.00 50.00 $4,500.00 5300.00 |-
L5C4-127510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100%| 18-Dec-14| 17-Apr-15 $23,000.00 50,00 $23,000.00 $1,150.00 |
L5(4-1275 INSTALL CMU - 2ND FLOOR 100%| 18-Dec-14| 17-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 |~
1.5C4-1380 OVERHEAD / DAYROOM - ELECTRICAL 30%|  2-Feb-15 $4,350.00 $10,150.00 $24,500.00 £4,350.00 |~
L5(4-1280 CAULK PRECAST JOINTS 50%| 2-Mar-15 54,250.00 $4,250.00 $8,500.00 54,250.00 |~
L5C4-1160 INSTALL RAILINGS 100%| 4-Mar-15{  10-Apr-15 $44,50C.00 $0.00 $44,500.00 $11,125.00 |—
L5(4-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 50%| 30-Mar-15 $1,500.00 $1,500,00 $3,000.00 $1,500.00 [~
L5C4-138010 OH / DAYROOM - CONDUIT - POWER/LTG 30% 1-Apr-15 $6,586.50 $15,358.50 $21,955.00 $6,586.50 |
L5C4-1340 PRIME/ FIRST COAT PAINT 15%| 28-Apr-15 $1,725.00 $9,775.00 $11,500.00 $1,725.00 |~
AREA 2 '
L5C4-223001 INSTALL FRAMES 100%| 17-Apr-14| 13-Apr-15 $14,500.00 $0.00 $14,500.00 $7,250.00 |~
L5C4-2190 INSTALL PLENUM RAIN WATER 95%| 27-Oct-14 $23,750.00 $1,250.00 $25,000.00 $5,000.00 P~
L5C4-2370 OVERHEAD / DAYRGOM - MECHANICAL 90%|  3-Nov-14 $24,300.00 $2,700.00 $27,000.00 $8,100.00 |
15C4-2140 INSTALL PLENUM MECHANICAL DUCT 90%[  3-Nov-14 $51,300.00 §5,700.00 $57,000.00 $17,100.00 |-
L5C4-2290 POUR BACKS 100%|  5-Now-14| 27-Mar-15 $4,500.00 $0.00 $4,500.00 $900.00 |~
1504-2275. INSTALL CMU - 2ND FLOOR 100%| 17-Dec-i4| 14-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 |~
15C4-2170 INSTALL PLENUM DOMESTIC 100% 5-lan-15| 20-Apr-15 $34,000.00 $0.00 $34,000.00 33,400.00 |~
L5C4-2280 CAULK PRECAST JOINTS 50%| 2-Mar-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 |~
L5C4-2160 INSTALL RAILINGS 100%| 4-Mar-15|  14-Apr-15 $44,500.00 $0.00 $44,500,00 $33,375.00 |~
L5C4-260010 INSTALL INSULATION - MECHANICAL SYSTEMS ~ AREA 2 50%| 30-Mar-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 |~
15(04-2380 OVERHEAD / DAYROOM - ELECTRICAL 20% 1-Apr-15 $2,900.00 $11,500.00 $14,500,00 $2,900.00 |~
L5C4-238020 OH / DAYROOM - CONDUIT - POWER/LTG 20% 1-Apr-15 $4,391,00 $17,564.00 $21,955.,00 $4,391.00 |~
L5C4-217010 PLENUM DOMESTIC TESTING 100%| 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
AREA 3 } )
L5C4-313001 INSTALL FRAMES 100% 1-jul-14]  13-Apr-15]. $1.4,500.00 $0.00 $14,500.00 $7,250.00 |~
L5C4-3140 INSTALL PLENUM MECHANICAL DUCT 90%| 22-Oci-14 $51,300.00 $5,700.00 $57,000.00 $8,550.00 |~
L5C4-3370 OVERHEAD / DAYROOM - MECHANICAL 80%| 3-Now-14 $21,600.00 $5,400.00 $27,000.00 $5,400.00 | —
L5C4-3170 INSTALL PLENUM DOMESTIC 95%| 2-Nov-14 $32,300.00 $1,700.00 $34,000.00 $1,700.00 |~
15{4-3290 FOUR BACKS 100%| S5-Nov-14| 26-Mar-15 $4,500.00 $0.00 54,500.00 $900.00 |~
L5C4-327510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100%| 17-Dec-14] 35-Apr-15 $23,000.0C 50.00 $23,00C.00 $1,150.00 |~
L5C4-3275 INSTALL MU - 2ND FLOOR 100%| 18-Dec-14] 415-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 |~
L5CA4-3280 CAULK PRECAST JOINTS 50%! 2-Mar-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 |—
L5C4-3160 INSTALL RAILINGS 100%| 4-Mard5]  13-Apr-l15 $44,500.00 50,00 $44,500.00 $33,375.00 |-~
L5CA4-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 50%{ 16-Mar-15 51,500.00 $1,500.00 $3,000.00 $300.00 |—
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APRIL ACTUAL BILLED THIS PERIOD

Actlvity % . L R [ARPEEEIN R PR Actltal This Pertod
Activity 1D Activity Name Compiete  {Actual Start [Actual Fifish|Actual Total Cost, Remaiting Labor Cost Budgeted Total Cost - Labor Cost
15(4-338010 OH /7 DAYROOM - CONDUIT - POWER/LTS 20%|  15-Apr-15 $4,391.00 $17,564.00 $21,955.00 $4,391.00 | —
L5C4-3380 OVERHEAD / DAYROOM - ELECTRICAL 20%|  15-Apr-15 $2,800.00 $11,600.00 $14,500.00 $2,500.00 -
AREA 4 ] ‘ -
L5C4-413001 INSTALL FRAMES 100% i-Jul-14|  14-Apr-15 $14,500.00 $0.00 $14,500.00 $7,250.00 |~
L5C4-4190 INSTALL PLENUM RAIN WATER 95%] 27-Oct-14 $22,750.00 $1,250.00 525,000.00 $5,000.00 [~
1L5C4-4370 OVERHEAD / DAYRQOM - MECHANICAL 80%| 3-Nov-14 $21,600.00 $5,400.00 $27,000.00 $5,400.00 |~
L5C4-4140 INSTALL PLENUM MECHANICAL DUCT 95%]  3-Nov-14 $54,150.00 $2,850.00 $57,00C.00 $19,950.00 |~
L5C4-4290 POUR BACKS 100%| 5-Mov-14| 26-Mar-15 $4,500,00 $0.00 $4,500.00 $900.00 |~
L5C4-4275 INSTALL CMU - 2ND FLOOR 100%| 18-Dec-14| 15-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 |-~
L5C4-440010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100%|  S-Jan-15] 20-Apr-15 $23,000.00 $0.00 $23,000.00 $11,500.00 |~
L5C4-427510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100% 2-Feb-15| 15-Apr-15 $23,000.00 $0.00 $23,000.00 $1,150.00 |
L5C4-4160 INSTALL RAILINGS 100%| 4-Mar-15]  13-Apr-15 $44,500.00 $0.00 $44,500.00 $33,375.00 j—
L5C4-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 S0%|  16-Mar-15 $1,500.00 $1,500.00 $3,000.00 $750.00 | —
L5C4-4280 CAULK PRECAST JOINTS 50%|  2-Apr-i5 $4,250.00 $4,250.00 £8,500.00 $4,250.00 |7
L5C4-4380 OVERHEAD / DAYROOM - ELECTRICAL 20%]  15-Apr-15 $2,900.00 $11,600.00 $14,500.00 $2,500.00 |-
L5C4-438010 OH / DAYROOM - CONDUIT - POWER/LTG 20%| 15-Apr-15 54,391.00 $17,564.00 $21,955.00 $4,391.00 |~
L5C4-413093 INSTALL MANUAL RELEASE CABINET S0%|  16-Apr-15 $2,625.00 $2,625.00 $5,250.00 $2,625.00 [~
AREA 5 ‘
L5C4-533010 INSTALL SANITARY ROUGH-iN / TEST 90%| 15-Apr-14 $16,200.00 $1,800.00 $18,00C.0C $9,000.00 |-
L5C4-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 50%| 15-Apr-14 $16,200.00 $1,800.00 $18,000.00 $14,400.00 [~
15C4-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 50%|  2-Dec-14 $20,100.00 $15,400.00 $48,500.00 $18,400.00 [~
L5C4-5275 INSTALL CMU - 2ND FLOOR 100%| 18-Dec-14l  35-Apr-15 §25,500.00 $0.00 $25,500.00 $2,550.00 |~
L5C4-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 50%| 28-Jan-15 $39,150.00 $4,350.00 $43,500.00 $4,350.00 [~
15C4-517010 INSTALL 10 IN CMU SEPARATION WALL - LEVEL & 100%|  2-Feb-15[ 12-Mar-15 $56,500.00 50.00 $56,500.00 $2,825.00 |~
1.5C4-517020 INSTALL 10 IN CMU SEPARATION WALL- LEVEL 2 100%|  2-Feb-15[ 13-Mar-15 $56,500.00 50.00 $56,500.00 $2,825.00 |~
L5C4-527510 INSTALL [N WALL ELECTRICAL CONDUIT - ZND FLOOR 100%|  2-Feb-15| 12-Mar-15 $23,000.00 $0.00 $23,000.00 $2,300.00 |~
L5C4-5230 INSTALL RAILINGS 0%  4-Mar-15 $27,000.00 $3,000.00 $30,000.00 $27,000.00 |~
L5C4-5160 INSTALL SHOWER GRATING 100%| 12-Mar-15|  16-Apr-15 $4,000.00 $0.00 $4,000.00 $2,400.00 |~
L5C4-513001 INSTALL FRAMES 100%|  9-Apr-15|  15-Apr-15 $13,840.00 $0.00 $13,840.00 $13,840.00 |~
L5C4-533030 {NSTALL SHOWER UNITS 50%| 13-Apr-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00 }—
L5C4-539010 INSTALLING ACCESS FLOORING 95%| 20-Apr-15 $4,275.00 $225,00 $4,500.00 $4,275.00 |7
ALL AREAS .
L5C4-5310 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%!  17-Apr-15|  27-Apr-15 $16,500.00 50.00 $16,500.00 $16,500.00
RECREATIONAL YARD : :
L5C4-650000 INSTALL STRUCTURAL STEEL 15%] 26-Apr-15 §5,775.00 $32,725.00 $38,500.00 §5,775.00 |—
HOUSING UNIT L {TYPE L5} {L5 - C3) .
AREA 1 '
L5C3-113001 INSTALL FRAMES 100%|  2-Dec-13 G-Apr-15 $14,500.00 $0.00 514,500.00 $1,450.00 |~
L5C3-1380 OVERHEAD / DAYROOM - ELECTRICAL 75%| 20-Mar-14 $20,625.00 $6,875.00 $27,500.00 $17,875.00 |—
15C3-1340 PRIME/ FIRST COAT PAINT S0%| 10-Apr-14 $11,250.00 $11,250.00 $22,500.00 $10,125.00 |~
L5C3-114C JNSTALL PLENUN MECHANICAL DUCT 90%|  4-Sep-14 $51,300.00 $5,700.00 $57,000.00 $8,550.00 |
1.5C3-1370 QVERHEAD / DAYRQOM - MECHANICAL 90% 4-Sep-14 $24,300.00 $2,700.00 $27,000,00 $6,750.00 |~
15¢3-1170 INSTALL PLENUM DOMESTIC 95%| 13-Dct-14 $32,300.00 $1,700.00 $34,000.60 $1,700.00 |7
15C3-1190 . INSTALL PLENUM RAIN WATER 95%| 13-Oct-14 $23,750.00 $1,250,00 $25,000.00 $1,250.00 [—
L5C3-127510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100% 20-Dct-14)|  B-Aprls $23,000.00 $0.00 $73,000.00 $1,150.00 |~
15C3-1280 POUR BACKS 100%| 5-Nov-14| 18-Mar-15 $4,500.00 $0.00 $4,500.00 $900.00 |~
L5C3-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 80%| 18-Nov-14 $2,400.00 $600.00 $3,000.00 $300.00 |—
L5C3-1160 INSTALL RAILINGS 100%|  2-Feb-15| 6-Mar-15 $44,500.00 50.00 $44,500.00 52,225.00 |~
L5C3-138020 OH / DAYRGOM - CONDUIT - FIRE ALARM 75%)  B-Apr-15 $16,466.25 $5,488.75 $21,855.00 $16,466.25 [~
15C3-1280 CAULK PRECAST JOINTS 50%|  S-Apr-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 | ~
L5C3-1430 INSTALL ROOF METALS 80%| 13-Apr-15 $10,800.00 $2,700.00 $13,500.00 $10,800.00 | —
15C3-1420 INSTALL CEILING GRID 25%| 20-Apr-15 52,875.00 $8,525.00 $11,500.00 $2,875.00 | —
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L5C3-138420 AREA 1 CABLE - FIRE ALARM 75%| 28-Apr-15 $7,875.00 $2,625.00 $10,500.00 $7,875.00
AREA 2 . . ‘
L5(3-2380 OVERHEAD / DAYROOM - ELECTRICAL 75%| 20-Mar-14 $20,625.00 $6,875.00 $27,500.00 $12,375.00
L5C3-2340 PRIME/ FIRST COAT PAINT 50%|  10-Apr-14 $11,250.00 $11,250.00 $22,500.00 $10,125.00
L5C3-2370 OVERHEAD / DAYROOM - MECHANICAL E5% 4-Sep-14 $22,950.00 $4,050.00 $27,000.00 $6,750.00
L5(C3-2170 INSTALL PLENUM DOMESTIC 95%| 13-Oct-14 $32,300.00 $1,700.00 $34,000.00 $1,700.00
L5C3-2190 INSTALL PLENUM RAIN WATER 95%|  13-Oct-14 $23,750.00 $1..250.00 $25,000.00 $1,250.00
[5C3-213050 INSTALL SLIDER TRANSOMS 2ND FLOOR 95%|  1-Dec-14 $21,400.70 $1,126.35 $22,527.05 51,126.3%
L5C3-238030 OH / DAYROOM - CONDUIT - FIRE ALARM 75% S-Jan-15 $16,456.25 $5,488.75 $21,955.00 $10,977.50
L5(3-238020 OH / DAYROOM - CONDUIT - POWER/LTG 75% 5-fan-15 $16,466.25 $5,488.75 $21,555.00 $10,977.50
1.5C3-240010 INSTALL 2D LEVEL ELECTRICAL CONDUIT 75% 5-jan-15 $17,250.00 $5,750.00 $23,000.00 $11,500.00
L5C3-240020 INSTALL 2ZND LEVEL FA SYSTEM CONDULIT 75% 5-jan-15 $17,250.00 $5,750.00 $23,000.0C $11,500.00
L3C3-213040 {NSTALL CLOSURES & WELD OUT 15T FLOOR 50% 2-Feb-15 $3,438.00 $382.00 $3,820.00 $3,438.00
15¢3-213070 INSTALL CELL SLIDER DOORS 2ND FLOCR 50% 2-Fab-15 $22,279.50 $2.475.50 $24,755.00 $22,279.50
1.5¢3-217010 PLENUM DOMESTIC TESTING 95%| 13-Apr-15 $1,900.00 $100.00 $2,000.00 $1,300.00
L5C3-2420 INSTALL CEILING GRID 25%| 20-Apr-15 $2,875.00 $8,625.00 $11,500.00 $2,875.00
1.5¢3-2380120 AREA 2 CABLE - FIRE ALARM 75%| 27-Apr-15 $7,875.00 $2,625.00 $10,500.00 $7.875.00
L5(3-2380170 AREA 2 DEVICES - FIRE ALARM 10%| 27-Apr-iS $400.00 $3,600.00 $4,000.00 $400.00
AREA 3 ‘
15(3-313001 INSTALL FRAMES 100%|  2-Dec-13 8-Apr-15 $14,500.00 $0.00 $14,500.00 |. $2,900.00
15C3-3340 PRIVIE/ FIRST COAT PAINT 50%| 10-Apr-14 $11,250.00 $11,250.00 $722,500.00 $10,800.00
15C3-3370 OVERHEAD / DAYROOM - MECHANICAL 85%|  4-Sep-14 $42,950.00 $4,050.00 $27,000.00 $6,750.00
15C3-3170 INSTALL PLENUM DOMESTIC 95%| 13-Oct-14 $32,300.00 $1,700.00 $34,000.00 ' 51,700.00
15C3-3190 INSTALL PLENUM RAIN WATER 95%! 13-Oct-14 $23,750.00 $1,250.00 $25,000.00 $1,250.00
15(3-327510 INSTALL IN WALL ELECTRICAL CONDUT - 2ND FLOOR 100%{ 20-Oct-14|  15-Apr-15 $23,000.00 50.00 $23,000.00 $1,150.00
L5C3-3290 POUR BACKS 100%]  S5-Nov-14| 16-Mar-15 $4,500.00 $0.00 $4,500.00 $900.00
L5C3-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 20%] 18-Nov-14 $2,400.00 $500.00 $3,000.00 $300.00
L5C3-313050 INSTALL SLIDER TRANSOMS ZND FLOOR 95%|  1-Dec-14 $21,400.70 $1,126.35 $22,527.05 $1,345.15
L5C3-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 95%| 1-Dec-14 53,625.00 $191.00 $3,820,00 $191.00
15C3-313020 INSTALL CELL SLIDER DOORS 15T FLOCR 95%| 19-Jan-15 $23,517.25 $1,237.75 $24,755.00 $1,237.75
L5(3-313040 INSTALL CLOSURES & WELD OUT 1ST FLOCR 90%|  2-Feb-15 $3,438.00 $382.00 $3,820.00 $3,438.00
L5C3-3150 INSTALL RAILINGS 100%| 23-Feb-15| 6-Mar-13 $44,500.00 $0.00 $44,500.00 $2,225.00
L5C3-3280 CAULK PRECAST JOINTS 50%| S-Mar-15 54,250.00 $4,250.00 $8,500.00 $4,250.00
L5C3-340010 INSTALL 2ND LEVEL ELECTRICAL CONDUT 75% G-Apr-15 517,250.00 $5,750.00 $23,000.00 $17,250.00
L5C3-340020 JNSTALL 2ND LEVEL FA SYSTEM CONDUIT 75% 6-Apr-15 $17,250.00 $5,750.00 $23,000.00 $17,250.00
L5C3-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 75% G-Apr-15 316,466.25 $5,488.75 $21,555.00 $16,456.25
L5C3-338030 OH / DAYROOM - CONDUIT - TELECOW) 25%;  GB-Apr-15 $5,488,75 $16,466.25 $21,955.00 $5,488.75
L5C3-338040 OH / DAYRDOM - CONDUIT - SECURITY 25% B-Apr-15 $5,488.75 $16,466.25 $21,855.00 $5,488.75
1.5C3-338010 OH / DAYROOM - CONDUIT - POWER/LTG 75% B-Apr-15 $16,466.25 $5,488.75 $21,955.00 $16,466,25
15(C3-3420 INSTALL CEILING GRID 25%!  20-Apr-15 $2,875.00 $8,625.00 $11,500.00 $2,875.00
15C3-338420 AREA 3 CABLE - FIRE ALARM 75%|  27-Apr-15 $7,875.00 $2,625.00 $10,500.00 $7,875.00
L5C3-338620 AREA 3 DEVICES - FIRE ALARM 10%) 27-Apr-15 $400.00 $3,600.00 $4,000.00 $400.00
AREA 4 . : -
15C3-413001 INSTALL FRAMES 100% 2-Dec-13|  15-Apr-15 $14,500.00 50,00 $14,500.00 $2,900.00
15C3-4380 OVERHEAD / DAYROOM - ELECTRICAL 75%| 20-Mar-14 $20,625.00 $6,875.00 $27,500.00 517,875.00
L5C3-4340 PRIME/ FIRST COAT PAINT 30%| 10-Apr-14 $6,750.00 $15,750.00 $22,500.00 $5,625.00
L5C3-4370 OVERHEAD / DAYROOM - MECHANICAL 85%i 4-Sep-14 $22,950.00 $4,050.00 $27,000.00 $2,700.00
L5C3-4170 INSTALL PLENUM DOMESTIC 95%| 13-Oct-14 $32,300.00 $1,700.00 $34,000.00 $1,700.00
L5C3-427510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100%| 20-Oct-14 8-Apr-15 $23,000.00 $0.00 $23,000.00 $1,150.00
L5C3-429C POUR BACKS 100%|  5-Nov-14{ 17-Mar-15 $4,500.00 $0.00 54,500.00 $900.00
L5£3-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 80%| 1B-Nov-14 $2,400.00 $600.00 $3,000.00 $300.00
L5C3-4160 INSTALL RAILINGS 100%| 23-Feb-15] 5-Mar-15 $44,500,00 50.00 $44,500.00 $2,225.00
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15(3-4280 CAULK PRECAST JOINTS 50%|  9-Mar-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 | —
15(3-4430 INSTALL ROOF METALS 80%| 13-Apr-i5 $10,800.00 $2,700.00 $13,500.00 $10,800.00 |~
L5C3-4420 INSTALL CEILING GRID 25%| 20-Apr-15 $2,875.00 $8,525.00 $11,500.00 $2,875.00 |=
1.5C3-440010 INSTALL 2D LEVEL ELECTRICAL CONDUIT 75%| 22-Apr-15 $17,250.00 $5,750.00 $23,000.00 $17,250.00 { —
L5C3-440020 INSTALL 2ZND LEVEL FA SYSTEM CONDUTT 75%| 22-Apr-15 $17,250.00 $5,750.00 $23,000.00 $17,250.00 |~
15C3-438010 OH / DAYROOM - CONDUIT - POWER/LTG 75%| 24-Apr-15 $16,466.25 $5,488.75 $21,955.00 $16,466.25 |~
L5C3-438020 OH / DAYROCM - CONDUIT - FIRE ALARM 75%| 24-Apr-18 516,456.25 $5,488.75 $271,955,00 $16,466.25 [
1.5C3-438030 OH / DAYROOM - CONBUIT - TELECOM 25%| 24-Apr-15 $5,488.75 $16,456,25 $21,955.00 $5,488.75 | —
L5C3-438050 OH / DAYROOM - CONDUIT - SECURITY 25%|  24-Apr-15 $5,488.75 $15,456.25 $21,955.00 $5,488.75 | —
15C3-4380110 AREA 4 CABLE - FIRE ALARM 75%| 27-Apr-i5 '$7,875.00 $2,625.00 $10,500.00 $7,875.00 |~
AREAS ‘
L5C3-513001 INSTALL FRAMES 100%|  2-Dec-13 g-Apr-15 $14,500.00 $0.00 $14,500.00 $6,525.00 |~
1 5C3-535000 AREA 5 CONDUIT - POWER/LTG 90%|  S-Apr-14 $20,700.00 $2,300.00 $23,000.00 $14,950.00 |
L5(C3-535010 AREA 5 CONDUIT - FIRE ALARM 75%|  S-Apr-14 $17,250.00 $5,750.00 $23,000.00 $11,500.00 [
L5C3-535020 AREA 5 CONDUIT - TELECOM 50%|  9-Apr-14 $11,500.00 $1.1,500.00 $23,000.00 $5,750.00 {—
L5C3-535030 AREA 5 CONDUIT - SECURITY 50%|  S-Apr-i4 $11,500.00 $11,500.00 $23,000.00 $5,750.00 (—
L5C3-5353 AREA 5 CABLE - FIRE ALARM 90% 1-Jul-14 $7,650.00 $850.00 $8,500.00 $3,825.00 |~
15(3-5354 AREA 5 CABLE - TELECOM 80% 1-Jul-14 $6,800.00 $1,700.00 $8,500.00 $2,550.00 |-
1.5¢3-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 05%|  7-Aug-14 $12,350.00 $650.00 $13,000.00 $1,300.00 -
L5C3-5230 INSTALL RAILINGS 100%| 23-Feb-15| 6-Mar-15 $30,000.00 $0.00 $30,000.00 $30,000.00 |~
L5(C3-534022 INSTALL PIPE / ROUGH WECHANICAL - GAS PIPE 95%| 26-Feb-15 $41,325,00 $2,175.00 $43,500.00 $41,325.00 |
L5(3-540010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 90% 1-Apr-15 $20,700.00 $2,300.00 $23,000.00 $20,700.00 |
L5C3-5160 INSTALL SHOWER GRATING 100% 1-Apr-15 6-Apr-15 $4,000.00 $0.00 $4,000.00 $4,000,00 | —
L5C3-540020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 75% G-Apr-15 $17,250.00 $5,750.00 $23,000.00 517,250.00 |~
L5(3-5260 INSTALL CAULKING 90%| 13-Apr-15 $7,650,00 $850.00 $8,500,00 $7,650.00 |~
15(3-533030 INSTALL SHOWER UNITS 60%| 13-Apr-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00 |~
L5C3-5250 PRIME/ FIRST COAT PAINT 50%| 14-Apr-15 $5,750.00 $5,750.00 $11,500.00 $5,750.00 | =
L5(3-520010 PLACE CONCRETE TOPPING ON PRECAST 100%| 16-Apr-15f 17-Apr-15 $3,000.00 $0.00 $3,000.00 43,000.00 |—
ALL AREAS
15C3-5300 SET MECHANICAL EQUIPMENT 95%| 24-Nov-14 $17,100,00 $900.00 $18,000.00 $3,600.00 [~
L5C3-5310 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%| 1-Dec-14f 24-Apr-15 $16,500.0C $0.00 $16,500.00 51,650.00 [~
L5C3-5351 PULL FEEDER CABLES 100% 1-Apr-15]  22-Apr-15 $14,500.00 $0.00 $14,500.00 $14,500.00 |
RECREATIONAL YARD : ] ]
15C3-650000 INSTALL STRUCTURAL STEEL 15%] 26-Apr-15 $5,775.00 $32,725.00 $38,500.00 $5,775.00 |~
HOUSING UNIT P {TYPE L4 - 2D) (L4 - A7) : ‘
AREA 1 : .
L4A7-1200 PLUMBING CHASE - FIRE PROTECTION 95%| 20-Aup-14 $15,675.00 $825.00 $16,500.00 $825.00 |—
L4A7-1390 QVERHEAD / DAYROOM - FIRE PROTECTION 95%| 28-Aup-14 $28,500.00 $1,500.00 $30,000.00 $1,500.00 |~
L4A7-1380 OVERHEAD / DAYROOM - ELECTRICAL 100%|  1-Sep-14| 23-Mar-15 $20,000.00 $0.00 $20,000.00 $2,000.00 |~
L4A7-1170 INSTALL PLENUM DOMESTIC 95%| 17-Sep-14 $37,050.00 $1,950.00 $39,000.00 $1,950.00 |—
L4A7-1290 PQUR BACKS 100%| S5-Nov-14| 21-Mar-15 $6,000.00 $0.00 $6,000.00 $1,200,00 | —
L4A7-138430 AREA 1 CABLE - TELECOM 100%| 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $2,625.00 | —
L4A7-138640 AREA 1 DEVICES - SECURITY 25%| 20-Mar-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 [~
LAAT7-1420 INSTALL CEILING GRID 100% 3-Apr-15|  10-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00 |~
L4A7-1160 INSTALL RAILINGS/ SCREENS 100%| 15-Apr-15] 30-Apr-15 $30,000.00 $0.00 530,000.00 $30,000.00 |~
LAA7-138440 AREA 1 CABLE - SECURITY 90%| 18-Apr-15 $9,022.50 $1,002.50 $10,025.00 $9,022.50 |~
14A7-142010 FRAMING / FINISH ABOVE PRECAST CELLS 95%| 16-Apr-15 $36,575.00 $1,525.00 $38,500.00 $36,575.00 |~
L4A7-1280 CAULK PRECAST JOINTS 50%| 16-Apr-15 $4,250,00 $4,250.00 $8,500.00 $4,250.00 |-~
L4A7-1400 OVERHEAD / DAYROOM - SECURITY 35%| 17-Apr-i5 58,050.00 $14,950.00 $23,000.00 $8,050.00 |~
L4A7-138620 AREA 1 DEVICES - FIRE ALARM 25%, 27-Apr-15 $1,000.00 $3,000.00 $4,006.00 $1,000.00 |~
AREA 2 i
L4A7-2200 PLUMBING CHASE - FIRE PROTECTICN 100%! 20-Aug-14| 16-Apr-15 $16,500.00 50,00 $16,500.00 $1,650.00 | =~
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LAAT7-2230 PLUMBING CHASE - SANITARY 100%| 17-Sep-14| 30-Apr-15 $7,000.00 50.00 $7,000.00 51,750.00 |-
L4A7-2180 INSTALL PLENUM FIRE PROTECTION 95%| 30-Sep-14 $32,300.00 51,700.00 $34,000.00 $1,700.00 |~
LAA7-2350 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 30-Sep-14| 16-Apr-15 $30,000.00 50.00 $30,000.00 $3,000.00 |-
LAA7-2240 GROUT PRECAST 100% 7-Oct-14| 17-Dec-14 $14,600.00 $0.00 $14,000.00 $700.00 |—
LAAT-2275 INSTALL CMU - 2ND FLOOR 100%| 7-Now-14| 20-Apr-15 $56,500.00 $0.00 $56,500.00 $2,825.00 [~
1447-2380160 AREA 2 DEVICES - ELECTRICAL 100%| 1-Dec-14| 24-Apr-15 $4,000.00 $0,00 $4,000.00 $1,000.00 1=
LAA7-2420 INSTALL CEILING GRID 100% 3-Apr-15| 10-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00 [~
L4A7-2160 INSTALL RAILINGS/ SCREENS 100%| 15-Apr-15|  25-Apr-15 $30,000.00 $0.00 $30,000.00 $30,000,00 |~
L4A7-2280 CAULK PRECAST JOINTS 50%| 16-Apr-l5 $4,250.00 $4,250.00 $8,500.00 $4,250.00 |~
L4A7-2400 OVERHEAD / DAYROOM - SECURITY 35%| 17-Apr-15 58,050.00 $14,950.00 $23,000.00 $8,050.00 |~
L4A7-2380170 AREA 2 DEVICES - FIRE ALARM 25% 27-Apr-15 $1,000.00 $3,000,00 54,000.00 $1,000,00 |~
AREA 3
LAAT7-3290 POUR BACKS 100%|  5-Nov-14] 21-Mar-15 56,000.00 $0.00 $6,000.00 $1,200.00 |-
LAAT7-317010 PLENUM DOMESTIC TESTING 50%| 17-Nov-14 $1,000.00 $1,000.00 $2,000.00 $1,000.00 |-
L4A7-338410 AREA 3 CABLE - PQWER/LTG 100%|  1-Dec-14| _24-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25 |-
LAA7-3420 INSTALL CEILING GRID 100% 3-Apr-15]  10-Apr-15 $11,500.00 $0,00 $11,500.00 $11,500.00 |-
L4A7-319010 PLENUM RAIN WATER TESTING 100%| 15-Apr-13| 30-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |~
LAA7-3160 INSTALL RAILINGS/ SCREENS 50%| 15-Apr-15 $15,000.00 $15,000,00 $30,0080.00 $15,000.00 |~
L4A7-3280 CAULK PRECAST SCINTS 94.05%| 16-Apr-15 $4,251.65 34,248.35 $8,500.00 §4,251.65 |—
LAAT7-3400 OVERHEAD / DAYROOM ~ SECURITY 35%| 17-Apr-15 $8,050.00 51.4,950.00 523,000.00 $8,050.00 |~
LAA7-338620 AREA 3 DEVICES - FIRE ALARM 25%| 27-Apr-15 $1,000.00 $5,000.00 $4,000.00 $1,000.001"
AREA 4 :
L4AT-4200 PLUMBING CHASE - FIRE PROTECTICN 100%| 20-Aug-14| 16-Apr-15 $16,500.00 50,00 - $16,500.00 $1,650.00 |-
L4A7-4230 PLUMBING CHASE - SANITARY 100%] 17-Sep-14|  23-Apr-15 57,000.00 $0.00 $7,000.00 $1,750.00 |~
L4A7-4180 INSTALL PLENUM FIRE PROTECTION 100%| 30-Sep-14] 16-Apr-15 $34,000.00 $0.00 $34,000.00 $3,400.00 |~
L4A7-4250 POUR BACKS 100%| 5-Now-14| 21-Mar-15 $6,000.00 $0.00 $6,000.00 $1,200.00 1
L4AT-417010 PLENUM DOMESTIC TESTING 509%| 17-Nov-14 $1,000.00 $1,000.00 $2,000.00 51,000.00 |~
AA7-4380100 AREA 4 CABLE - POWER/LTG 100%| 1-Dee-14{ 24-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25
LAAT7-4380130 AREA 4 CABLE - SECURITY 50%| 16-Mar-15 $5,012.50 $5,012.50 510,025.00 $1,002.50 |~
LAAT7-4420 INSTALL CEILING GRID 100%|  3-Apr-15{ 10-Apr-15 $11,500.00 50,00 $11,500.00 $11,500.00 =
LAA7-442010 FRAMING / FINISH ABOVE PRECAST CELLS 100% G-Apr-15]  14-Apr-15 $38,500.00 $0.00 $38,500.00 $33,500.00
L4A7-4160 INSTALL RAILINGS/ SCREENS 100%| 14-Apr-i5|  29-Apr-15 $30,000.00 $0.00 $30,000.00 $30,000.00
L4A7-419010 PLENUM RAIN WATER TESTING 100%| 15-Apr-15| 30-Apr-15 $2,000.00 50,00 $2,000.00 $2,000.00 |~
LAA7-4400 DVERHEAD / DAYROOM - SECURITY 35%| 17-Apr-35 $8,050.00 $14,550.00 $23,000.00 $8,050.00 |-
L4A7-1380160 AREA 4 DEVICES - FIRE ALARM 25%| 27-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000,00 [~
AREA 5
L 4AT7-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 100%| 5-Nov-14]{ 17-Apr-15 $43,500.00 $0,00 $43,500.00 $17,400.00 1~
1L4A7-5352 AREA S CABLE - POWER/LTG 100%| 1-Dec-14| 24-Apr-15 $22,910.00 50,00 $22,910.00 $5,727.504~
L4A7-5110F Remeadial - POUR SOG 100%| 21-Mar-15| 21-Mar-15 58,000.00 $0.00 $8,000.00 $8,000.00 -
LAAT7-520010 PLACE CONCRETE TOPPING ON PRECAST 100%| 26-Mar-15| 27-Mar-15 $32,000.00 50.00 $3,000.00 $3,000.00 |~
LAAT7-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 25% 1-Apr-15 $750.00 $2,250,00 $3,000.00 $750.00 T~
L4A7-51G0 INSTALL SHOWER GRATING 100% 1-Apr-15 3-Apr-15 $4,000.00 50.00 $4,000.00 $4,000.00 {—
LAA7-533030 INSTALL SHOWER UNITS 100% 1-Apr-15|  13-Apr-15 $4,000.00 50.00 $4,000.00 $4,000.00 4~
LaA7-5270 INSTALL CEILING GRID 100%|  3-Apr-15) 10-Apr-15 $11,500.00 $0.00 $11,500.00 $11,500.00.1~
L4A7-5230 INSTALL RAILINGS 50%| 20-Apr-15 $15,000.00 $1.5,000.00 $30,000.00 $15,000.00-F
ALL AREAS
L4A7-5351 PULL FEEDER CABLES 100% 1-Apr-15|  30-Apr-15 $14,500.00 $0.00 $14,500.00 $14,500.00 |~
L4A7-5358 DEVICES - ELECTRICAL 95% 2-Apr-15 58,075.00 $425.00 $8,500.00 $8,075,00 4~
LAAT-5356 DEVICES - FIRE ALARM 40%|  27-Apr-15 $2,200.00 $3,300,00 $5,500.00 $2,200.00 4~
HOUSING UNIT § [TYPE L4 - 4D) (L4 - BZ)
AREA 1 :
14B2-138010 OH / DAYROOM - CONDUIT - POWER/LTG B5%| 11-Dec-13 519,550.00 $3,450.00 $23,000.00 $2,300.00 4~
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APRIL ACTUAL BILLED THIS PERIOD

Activity % L . . Actual This Parlod
Activity 1D _|Activity Name Complete  |Actual Start |Actual Finish|Actusi Totel Cost " |Remaining Labor Cost|Budgeted Total Cost - |Labor Cost
14B2-1250 . PLUMBING CHASE - DOMESTIC 90% 1-0ct-14 $10,350.00 $1,150.00 $11,500.00 $575.00 |—
1.4B2-1150 INSTALL PLENUM RAIN WATER 90%| 2B-Oct-14 $27,000.00 $3,000.00 $30,000.00 $1,500.00 |—
1482-1170 INSTALL PLENUM DOMESTIC 80%| 2Z-Nov-14 $31,200.00 $7,800.00 $3£,000.00 $11,700.00 |~
L482-117010 PLENLM DOMESTIC TESTING 50%| 22-Jan-15 $1,000.00 $1,000.0C $2,000.00 $1,000.00 [~
L482-128410 AREA 1 CABLE - POWER/LTS 20%|  13-Apr-15 $2,005.00 $8,620.00 $10,025.00 $2,005.00 |~
LAB2-119010 - PLENUM RAIN WATER TESTING 100%| 21-Apr-15| 27-Apr-15 52,000.00 $0.00 $2,000.00 $2,000.00 |-
L4B2-138420 AREA 1 CABLE - FIRE ALARM 50%| 27-Apr-15 $5,250.00 55,250.00 $10,500.00 55,250.00 |-
AREA 2 .
L4B2-2230 PLUMBING CHASE - SANITARY 90% 1-0ci-14 $6,300.00 $700.00 57,000.00 $1,050.00 i~
14B2-2250 PLUMBING CHASE - DOMESTIC 90% 1-Oct-14 $10,350.00 $1,150.00 $11,500.00 $575.00 |~
L482-238020 OH / DAYRQOM - CONDUIT - POWER/LTS 85%| 15-Nov-14 $18,661.75 $3,293.25 $21,955.00 $1,097.75 |~
L482-217010 PLENUM DOMESTIC TESTING 50%| A2-Jan-15 $1,000.00 $1,000.00 $2,000.00 $1,000.00 | ~
14B2-213001 INSTALL FRAMES 70%|  S-Apr-15 $9,688.00 $4,152.00 $13,840.00 $6.688.00 [~
L4B2-2380110 AREA 2 CABLE - POWER/LTG 20%| 13-Apr-l5 $2,005.00 $8,020.00 $10,025.00 $2,005.00 |~
1462-219010 PLENUM RAIN WATER TESTING 100%! 21-Apr-15) 27-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00 |~
1482-2380120 AREA 2 CABLE - FIRE ALARM 50%| 27-Apr-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00 |~
AREA 3A .
L4B2-3230 PLUMBING CHASE ~ SANITARY 90% 1-O¢t-14 $5,300.00 $700.00 $7,000.00 $1,050.00 |~
L4B82-3250 PLUMBING CHASE - DOMESTIC 90% 1-Dct-14 $10,350.00 $1,150.00 $11,500.00 $575.00 |
1482-3430 INSTALL ROOF METALS 100% A4-Mov-14|  13-Apr-15 $17,500.00 $0.00 $17,500.00 $1,750.00 |~
1.482-338010 CH / DAYROOM - CONDUIT - POWER/LTG 85%| 15-Nov-14 $18,661.75 53,263.25 $21,955,00 $1,097.75 [~
1482-317010 PLENUM DOMESTIC TESTING 50%| 22-lan-15 $1,000.00 $1,000.00 $2,000.00 $1,000.00 |-
L4B2-3150 INSTALL PLENUM RAIN WATER 50% 5-Apr-15 $15,000.00 $15,000.00 $30,000.00 $15,000,00 |~
L4B82-3380 OVERHEAD / DAYRQOM - ELECTRICAL 85%| 13-Apr-15 $17,000.00 $3,000.00 $20,000.00 $17,000.00 |
1482-338410 AREA 3 CABLE - POWER/LTG 20%| 13-Apr-15 $2,005.00 $8,020.00 510,025.00 $2,005.00 |~
L482-312010 PLENUM RAIN WATER TESTING 100%| 21-Apr-15| 27-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00 |
L4B2-338420 AREA 3 CABLE - FIRE ALARM 50%| 27-Apr-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00 |~
AREA 4 . : -
L4B2-438010 OH / DAYROOM - CONDUIT - POWER/LTG §5%| 19-Nov-14 518,661.75 $3,293.25 $21,555.00 $1,097.75 =
L482-417010 PLENUM DOMESTIC TESTING 50%| 22-Jan-15 $1,000,00 $1,000.00 $2,000.00 $1,000.00 |~
1482-4280100 AREA 4 CABLE - POWER/LTG 20%| 13-Apr-lS $2,005.00 $8,020.00 $10,025.00 $2,005.00 |-
L4B82-4380 OVERHEAD / DAYROOM - ELECTRICAL 85%| 13-Apr-15 $17,000.00 $3,000.00 $20,000.00 $17,000.00 |~
L4B2-419010 PLENUM RAIN WATER TESTING 100%| 21-Apr-15|  27-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00 |~
L482-4380110 AREA 4 CABLE - FIRE ALARM 50%| 27-Apr-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00 |~
AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITES) :
1482-5170 INSTALL CMU - 15T FLOOR 100%| 18-Sep-14| 22-Apr-15 $36,000.00 $0.00 $36,000.00 $3,600.00 |
14582-536020 ROCF INSULATION 100% 4-Nov-14} 17-Dec-14 $3,000.00 $0.00 $3,000.00 $450.00 | —~
L482-541010 INSTALL ROOF MEMBRANE 100% 4-Nov-14|  14-Apr-15 $38,500.00 50.00 $38,500.00 $5,775.00 [~
L482-543010 INSTALL ROOF METALS 100% 4-Nov-14| 15-Apr-15 $38,500.00 50.00 $38,500.00 $3,850.00 |~
L4B2-5275 INSTALL CMU - ZND FLOCR 100%! 2-Mar-15| 16-Mar-15 $25,500.00 $0.00 $25,500.00 $25,500.00 |~
- 14B2-533030 INSTALL SHOWER UNITS 60%] 9-Mar-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00 |~
L4B2-517010 INSTALL 20 IN CMU SEPARATION WALL - LEVEL 1 30% 6-Apr-15 $16,950.00 $39,550.00 $56,500.00 $16,350.00 |~
14B2-517020 NSTALL 10 IN CMU SEPARATION WALL - LEVEL 2 30% B-Apr-15 $16,950.00 $39,550.00 $56,500.00 $16,950.00 | —
L482-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 20%) 20-Apr-15 $8,700.00 $38,800.00 $48,500.00 $9,700.00 |~
LAB2-5352 AREA 5 CABLE - POWER/LTG 20%{  22-Apr-15 $4,582.00 518,328.00 $22,910.00 $4,582.00 |
L4B2-5353 AREA 5 CABLE - FIREALARM 50%f 27-Apr-15 54,250.00 54,250,00 $8,500.00 54,250.00 | —
ALL AREAS ) : I
L482-5310 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%|  24-Apra5 $16,500.00 SC.00 $16,500.00 $16,500.00 | ™
L4B2-5351 PULL FEEDER CABLES 10%| 30-Apr-15 $1,450.00 $13,050.00 $14,500,00 $1,450.00 |~
HOUSING UNIT G (TYPE L3 - 4D) (L3 - B1)
AREA 1
L381-1340 PRIME/ FIRST COAT PAINT 45%| 17-Fei-15 $6,300.00 §7,700.00 $14,000.00 $700.00 | —
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APRILACTUAL BILLED THIS PERIOD

. Activity % . Ao ) o . |Actual This-Pértod
Activity (D Activity Name ) Complete  |Attual Stert |Actual Finish |Actual Total Cost Remaining Labior Cost|Budgeted Total Cost, | Labor Cost
13B1-117010 PLENUM DOMESTIC TESTING 50%] 13-Mar-15 $1,000.00 . $1,000.00 $2,000.00 $1,000.00 |
13B1-138410 AREA 1 CABLE - POWER/LTG 20%|  3-Apr-15 $2,100.00 $8,400.00 $10,500.00 $2,100.00 |
1381-118010 PLENUM RAIN WATER TESTING 100%| 22-Apr-15|  22-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 j—
AREA 2A :
1381-2140 INSTALL PLENUM MECHANICAL 100%| 13-Jan-15| 23-Apr-15 $60,500.00 $0.00 $60,500.00 $15,125.00 |—
1381-217010 PLENUN DOMESTIC TESTING 50%| 13-Mar-15 $1,000.00 $1,000.00 $2,000.00 $1,000.00 |~
13B1-2380110 AREA 2 CABLE - POWER/LTG 20%|  8-Apr-15 $2,005.00 $8,020.00 $10,025.00 $2,005.00 |~
13B1-219010 PLENUNM RAIN WATER TESTING 100%| 22-Apr-15| 28-Apr-i5 $2,000.00 $0.00 $2,000,00 $2,000.00 |~
AREA 3 L
1381-3340 PRIME/ FIRST COAT PAINT 45%| 17-Feb-15 $6,300.00 57,700.00 $14,000.00 5700.00 |~
1381317010 PLENUM DOMESTIC TESTING 50%| 13-Mar-15 $1,000.00 $1,000.00 $2,000.00 $1,000,00 |~
13B1-338410 AREA 3 CABLE - POWER/LTG 75% 8-Apr-13 $7,518.75 $2,506.25 $10,025.00 $7,518.75 |~
i281-315010 PLENUM RAIN WATER TESTING 100%| 22-Apr-15| 28-Apr-15 $2,000,00 $0.00 $2,000.00 $2,000.00 =
AREA 4 ' : . .
1381-4340 PRIME/ FIRST COAT PAINT 45%! 17-Feb-15 $6,300.00 $7,700.00 $14,000.00 $700.00
1381-417010 BLENUM DOMESTIC TESTING 50%| 13-Mar-15 $1,000.00 $1,000.00 $2,000.00 $1,000.00 =
1381-4380100 AREA 4 CABLE - POWER/LTG 50%| - 9-Apr-13 $5,012.50 $5,012.50 $10,025.00 £5,012.50 |
1381-419010 PLENUM RAIN WATER TESTING 100%| 22-Apr-15| 28-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00 |-
AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITIES) . :
L3B1-5130 INSTALL FIRST FLOQR DOOR FRAMES 100%| 18-Sep-14 1-Apr-15 $10,980.00 $0.00 $10,980.00 $1,098.00 =
13B1-535020 AREA 5 CONDUIT - TELECOM 80%| 18-Nov-14 $18,400.00 $4,600.00 ' $23,000.00 $12,650.00 [~
1.381-535030 AREA 5 CONDUIT - SECURITY 80%| 19-Nov-14 $18,400.00 54,600.00 $23,000,00 $12,650.00
L3B1-535000 AREA 5 CONDUTT - POWER/LTG 95%| 19-Nov-14 $21,850.00 $1,150.00 $23,000.00 $16,100.00 }-
1.381-535010 AREA 5 CONDUIT - FIRE ALARM 80%| 10-Feb-15 $18,400.00 $4,600.00 $23,000.00 $12,650.00
L3B1-517010 INSTALL 10 IN CMU SEPARATION WALL - LEVEL 1 100%| 31-Mar-15 G-Apr-15 $56,500.00 $0.00 $56,500.00 $56,500.00 [
1381-5180 INSTALL WINDOW WALLS 100%|  8-Apr-15| 10-Apr-15 $25,500.00 $0.00 $25,500.00 $25,500.00
13B1-5352 AREA 5 CABLE - POWER/LTG 20%|  8-Apr-1i5 $4,582.00 518,328.00 $22,910.00 $4,582.00 17
13B1-517020 INSTALL 10 1N CMU SEPARATION WALL - LEVEL 2 100%| 14-Apr-15| 20-Apr-15 $56,500.00 $0.00 $56,500.00 £56,500.00 [
1281-5175 INSTALL DAYROOM HIGHWALL CMU 100%, 16-Apr-15| 24-Apr-15 $41,000,00 $0.00 $41,000,00 $41,000.004"
ALL AREAS : ‘
13B81-5310, SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 75% 9-Jan-15 $12,375.00 $4,125.00 $16,500.00 $4,125.00 [
MAINTENANCE BUILDING 5A - ZONEJ (MAINTENANCE) :
JIND-110220 INSTALL LIGHTNING PROTECTION 25%,  1-Aug-14 $3,250.00 $9,750.00 $13,000.00 $650.00 [~
JIND-118310 INSULATE DUCT WORK 95%| 11-Aug-14 $2,850.00 5150.00 $3,000.00 $150,00 1~
JIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100% 21-Oct-14]  3-Mar-15 $16,500.00 50.00 $16,500.00 $825.00 +
JIND-1190 INSTALL DDOR FRAMES 95%|  3-Nov-14 $14,952.50 $787.50 $15,750.00 © $1,575.00
JIND-240110 INSTALL FIRE ALARM SYSTEM CONDUIT 98%f  3-Nov-14 $22,540.00 $460.00 $23,000.00 $1,840.00 1"
JIND-1400 INSTALL OVERHEAD ELECTRICAL / SECURITY 100%| 3-Nov-14| 10-Apr-15 $20,000.00 $0.0C $20,000.00 $8,000.00 |~
JIND-2105 INSTALL ROOF METALS 95%| 10-Nov-14 $10,450.00 $550.00 $11,000.00 $8,250.00 {—
JIND-1403 PULL FEEDER CABLES 90%|  2-Mar-15 $13,050.00 $1,450.00 $14,500.00 510,150.00 i~
JIND-1406 PULL COMMUNICATION WIRES 35%| 2-Mar-15 $2,975.00 §5,525.00 $8,500.00 $1,275.00 -
JIND-119010 SWING DOORS 100%| 31-Mar-15 G-Apr-15 $2,865.00 50,00 $2,865.00 $2,865.00 |~
JIND-140710 INSTALL LIGHTING CONTROL 35% 1-Apr-15 $1,400.00 $2,600.00 $4,000.00 $1,400.00
JIND-1250 HANG DOGRS - DETENTION & COMMERCIAL 75%|  7-Apr-15 $5,250.00 $1,750.00 $7,000.00 $5,250.00 [~
JIND-1184 INSTALL QVERHEAD MECHANICAL PIPING 100%| 14-Apr-15| 17-Apr-15 55,000.00 50,00 $5,000.00 $5,000.00
JIND-14051C PULL SECURITY WIRE 15%| 16-Apr-15 $859.50 54,870.50 $5,730.00 $853.504"
JIND-1404 PULL BRANCH WIRES 20%| 20-Apr-15 $4,800.00 $18,200.00 $24,000.00 $4,800.00 }~
JIND-204000 INSTALL DOCK LEVELERS - LOADING DOCK 35%| 27-Apr-15 $6,300.00 $11,700.00 $18,000.00 $6,300.004
JIND-140520 TRIM SECURITY DEVICES 25%| 2B-Apr-15 $750.00 $2,250.00 $3,000.00 5750.00-
MAINTENANCE BUILDING 5B - ZONE M [MAINTENANCE)
MIND-110220 INSTALL LIGHTNING PROTECTION 25%|  1-Aug-14 $3,250.00 $9,750.00 $13,000.00 $650.00 |~
MIND-1185 INSTALL OVERHEAD PLUMBING & INSULATION B0%| 29-Sep-14 $5,600.00 $1,400.00 $7,000.00 $700.00 |~
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APRILACTUAL BILLED THIS PERICD

Actlvity % - ' Y R -, -|Actual This Period
Activity 1D Activity Name Complete  |Actual Start [Actual Finish|Actual Total Cost” ~ *|Remaining Labor Cost{Budgeted Tatal Cost |Labor Cost
MIND-1105 INSTALL ROOF METALS 90%| 10-Nov-14; $9,800.00 $1,200,00 $21,000.00 $7,700.00 |~
MIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%| 17-Nov-14] 30-Dec-14 $16,500.00 $0.00 $16,500.00 $825.00 [~
MIND-1200 INSTALL FIRST COARSE CMU 100%| 21-Jan-15| 26-Jan-15 $9,500.00 50.00 $9,500.00 $950,00 |-
MIND-1401 INSTALL WALL ELECTRICAL CONDUITS 100%| 2i-lan-15| 10-Apr-15 $10,500.00 $0.00 $10,500.00 $2,625.00
MIND-1210 DRILL & DOWEL FOR CMU 100%| 23-Jan-15| 28-lan-15 $1.2,500.00 $0.00 $12,500.00 $1,250,00
MIND-1220 INSTALL CMU WALLS 100%| 23-Jan-15] 10-Apr-15 $63,000.00 $C.00 $63,000.00 $15,750.00 4+
MIND-1190 INSTALL DOOR FRAMES 90%| 10-Feb-15 $14,175.00 $1,575.00 $15,750.00 $2,362.50 |~
WIND-1403 PULL FEEDER CABLES 100%| 11-Mar-15 S-Apr-15 $14,500.00 $0.00 $14,500.00 $14,500.00 [~
MIND-1400 INSTALL OVERHEAD ELECTRICAL s5%! 24-Mar-15 $1,000.00 $19,000.00 $20,000.00 $1,000.00 [~
INDUSTRIES BUILDING BA - ZONE K (LAUNECRY) .
KIND-110220 INSTALL LIGHTNING PROTECTION 25%0  1-Aug-14 $3,250.00 $9,750.00 $13,000.00 $650,00 [
KIND-1300 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 95%| 26-5ep-14 §5,700.00 $300.00 $6,000.00 5600.00 T~
KIND-1301 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 95% 1-Oct-14 $102,600.00 $5,400.00 $108,000.00 $10,800.00 [~
KIND-1180 INSTALL DOCR FRAMES - DETENTION & COMMERCIAL §0%|  3-Nov-14 $14,175.0C $1,575.00 $15,750.00 $3,150.00 {~
KIND-1250 HANG DOCRS 25%| 18-Dec-14 $1,750.00 $5,250.00 $7,000.00 $1,050,00
KIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 95%| 10-Feb-15 $21,850.00 $4,150.00 $23,000.00 $3,450.00 |—
KIND-1400 INSTALL QVERHEAD ELECTRICAL 90%| 10-Feb-15 $18,000.00 $2,000.00 $20,000.00 $6,000.00
KIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFCRIVIERS 100%| 10-Feb-1S| 20-Apr-15 $16,500,00 $0.00 $16,500.00 $9,900.00 |~
KIND-1404 PULL BRANCH WIRES 20%| 20-Mar-15 $4,800,00 $19,200.00 $24,000.00 $2,400.00 |~
KIND-119010 SWING DOORS 25%| 31-Mar-15 $716.25 $2,148.75 $2,865.00 $716,25 1
KIND-1403 PULL FEEDER CABLES 95% 2-Apr-15 $13,775.00 $725.00 $14,500.00 $13,775.00 1~
KIND-140510 PULL SECURITY WIRE 75%] 13-Apr-13 54,297.50 $1,432.50 $5,730.00 $4,297.50 7
KIND-140710 INSTALL LIGHTING CONTROL 60%] 13-Apr-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00 i~
KIND-1230 PRIME AND FIRST COAT PAINT 60%| 16-Apr-15 $3,600.00 $2,400.00 $6,000.00 $3,600.00 4
KIND-132010 FINAL CONNECTION OF EQUIPMENT - LAUNDRY 10%|  20-Apr-l5 $150.00 $1,350.00 $1,500.00 $1.50.00 T
INDUSTRIES BUILDING 6A - ZONE L (LAUNCRY)
LIND-1304 INSTALL OVERHEAD FIRE PROTECTION 95% 1-Oct-14 $32,300.00 $1,700.00 $34,000.00 $1,700.00 1T
LIND-1220 INSTALL CMU WALLS 100%! 29-Cct-14)  16-Feb-15 $63,000.00 $0.00 $63,000.00 $627.08 T
LING-1404 PULL BRANCH WIRES 35%; 3-Nov-14 $g,400.00 $15,600.00 $24,000.00 $8,400.00-T
LIND-1180 INSTALL DODR FRAMES 100%! 10-Nov-14|  8-Apr-15 $15,750.00 50,00 $15,750.00 $6,200.00 |
LIND-1250 HANG DOORS 50%| 18-Dec-14 $3,500.00 $3,500.00 $7,000.00 $2,800.00 —
LIND-110230 INSTALL ROOF CURBS 100% 5-lan-15 9-jan-15 $38,500.00 $0.00 $38,500.00 $401.04 |-
LIND-110240 [INSTALL ROQFTOP EQUIPMENT 95%|  20-fan-15 $36,575.00 $1,925.00 $38,500.00 $1,925.00 [~
LIND-1400 INSTALL OVERHEAD ELECTRICAL 92%| 17-Feb-15 $18,400.00 $1,600.00 $20,000,00 $8,400.00+4~
LIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%| 17-Feb-15] 20-Apr-15 $16,500.00 $0.00 $16,500.00 53,300.00 &~
LIND-1230 PRIME AND FIRST COAT PAINT 99%| 2-Mar-15 $5,940.00 $50.00 $6,000.00 $5,940.00-~
LIND-1403 PULL FEEDER CABLES 100%| 23-Mar-15 7-Apr-15 $14,500.00 $0.00 $14,500.00 $14,500.00-1-
LIND-110220 INSTALL LIGHTNING PROTECTION 25%] 24-Mar-15 $3,250.00 $9,750.00 $13,000,00 $3,250.00 -
LIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT §5%| 30-Mar-15 $21,850.00 £1,150.00 $23,000.00 $21,850.00 1~
LIND-119010 SWING DOORS 70%| 31-Mar-15 $2,005.50 $854.50 $2,865.00 52,005,504~
LIND-1320 INSTALL EQUIPMENT - LAUNDRY 28% 5-Apr-15 $5,880.00 $15,120.00 $21,000,00 $5,880.00 4~
LIND-140710 INSTALL UGHTING CONTROL 50%| 13-Apr-15 $2,400.00 $1,600.00 $4,000.00 $2,400.00 T
INDUSTRIES BUILDING 68 - ZONE N (FABRIC CUTTING) ]
NIND-110220 INSTALL LIGHTNING PROTECTION 25%|  l-Aup-14 $3,250.00 $9,750.00 $13,000,00 $650.00 |-
NIND-1180 INSTALL DOCR FRAMES §5% G-Oct-14 $14,962,50 $787.50 515,750.00 $1,575.00 [
NIND-1220 INSTALL CMU WALLS 100%| 13-Oct-14]  3-Apr-15 $63,000.00 $0.00 $63,000.00 $6,300.00 |-
NIND-1302 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNCUTS 75%| 16-Oct-l4 $45,000.00 $15,000.00 $60,000,00 $15,000.00 |
NIND-1300 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 75%|  3-Now-14 $4,500.00 $1,500.00 $6,000.00 51,500.00 |—
NIND-110230 INSTALL ROOF CURBS 100% 2-Dec-14 2-Mar-15 $238,500.00 50.00 $38,500.00 $3,850.00 [~
NIND-1401 INSTALL WALL ELECTRICAL CONDUITS 100%| 20-Jan-151 24-Apr-15 $10,500.00 $0.00 $10,500.00 $1,050.00 [~
NIND-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100%| 23-Mar-15| 30-Apr-15 516,500.00 $0.00 $16,500.00 $8,250.00 |-
NIND-1230 PRIME AND FIRST COAT PAINT 75% 27-Mar-15 $4,500.00 $1,500.00 $6,000.00 $4,500.00 |r
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APRIL ACTUAL BILLED THIS PERIQD

. Activity % . L | ‘ e - Actual This Perlod
Activity ID Activity Name Complete  |Actual Start [Actual FinishjActual Total Cost  -|Remaining.Labor Cost fudgeted Total Cost |Labor Cost
NIND-110240 INSTALL ROOFTOP EQUIPMENT 75%| 27-Apr-15 $28,875.00 $8,625.00 $38,500.00 $28,875.00 |~
MIND-1408 PULL FEEDER CABLES 100%{ 29-Apr-15[ 30-Apr-15 $14,500.0C 50.00 $14,500.00 $14,500.00 | ™
INDUSTRIES BUILDING 6B - ZONE P [SHOE.MANUFACTURING) ‘ .
PIND-110220 INSTALL LIGHTNING PROTECTION 25%|  1-Aug-14 53,250.00 $9,750.00 $13,000.00 $650.00 |~
PIND-1301 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 5% 1-Oct-14 $30,750.00 $10,250.00 $41,000.00 $10,250.00
PIND-1304 INSTALL OVERHEAD FIRE PROTECTION 95%| 13-Oct-14 $32,300.00 $1,700.00 $34,000.00 $1,700.00 |~
PIND-1190 INSTALL DDOR FRAMES 90%| 16-Oct-14 $14,175.00 41,575.00 $15,750.00 $2,362.50 [~
PIND-1220 INSTALL CMU WALLS 100%| 17-Oct-14 7-Apr-15 $63,000.00 50,00 $63,000.00 $6,300.00 b
PIND-13G0 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 75%|  3-Nowv-14 $4,500.00 $1,500.00 $6,000.00 $1,500.00 |-
PIND-110230 INSTALL ROOF CURBS 100%| 16-Dec-24|  2-Mar-15 $38,500.00 $0.00 $38,500.00 $401.04 |—
PIND-1280 MECHANICAL ROGM WORK 100% 8-Apr-15| 26-Apr-15 $27,000.00 50.00 $27,000.00 $27,000,00 |—
PIND-1402 SET ELECTRICAL $WITCHBOARDS/TRANSFGRMERS 100%|  13-Apr-15| 29-Apr-i5 $15,500.00 50.0C $16,500.00 $16,500.00 |—
PIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION G0%|  13-Aprl5 $4,200.00 $2,800.00 $7,000.00 $4,200.00 |~
PIND-1230 PRIME AND FIRST COAT PAINT 60%| 14-Apr-15 $3,600,00 $2,400.00 $5,000.00 $3,600.00 |—
PIND-1403 PULL FEEDER CABLES 92.08%| 16-Apr-15 $13,352.08 $1,147.92 $14,500.00 $13,352.08 |—
PIND-1404 PULL BRANCH WIRES 25%| 24-Apr-15 $6,000.00 $18,000.00 $24,000.00 $6,000.00 |
PIND-110240 INSTALL ROOFTOP EQUIPMENT 75%| 27-Apr-15 $28,875.00 $9,625.00 $38,500.00 $28,875.00 |-
ACTIVITIES BUILDING 7A - ZONE [3-A {CHAPEL} )
ALBACT-1186 INSTALL OVERHEAD FIRE PROTECTION 100%|  22-Jul-14| 31-Mar-15 $34,000.00 5C.00 $34,000.00 $5,100.00 |~
AL3ACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 90%! 19-Nov-14 54,725.00 $525.00 $5,250.00 $1,575.00 |—
ALBACT-1311 INSTALL FINISH HARDWARE 95%! 14-lan-15 $6,650.00 $350.00 $7,000.00 $5,250.00 |=
AL3ALT-1405 PULL FIRE ALARM WIRES 100%| 13-Feb-15{ 30-Apr-15 $8,500.00 50.00 $8,500.00 $425.00 1
ALBALCT-1409 TRIM COMMUNICATION DEVICES 20% G-Apr-15 $1,800.00 $7,200.00 $8,000.00 $1,800.00 I—
ALBACT-1407 INSTALL LIGHT FIXTURES 80%! 14-Apr-15 $10,000.00 $2,500.00 $12,500.00 $10,000.00 1
ACTIVITIES BUILDING 8A - ZONE L3-8 (EDUCATION)
BLIACT-1185 INSTALL OVERHEAD FIRE PROTECTION 100%|  4-Aug-14] 27-Mar-15 $34,000.00 $0.00 $34,000.00 $1,700.00 |—
BL3ACT-1222 IN-WALL MECHANICAL 100%| A-Nov-14 1-Apr-15 $5,000.00 $0.00 $6,000.00 $300.00 |~
BL3ACT-9594 IN-WALL PLUMBING {DRYWALL) 100%)  6-Nov-14 1-Apr-15 $7,000.00 $0.00 $7,000.00 $700.00
BL3ACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 90%| 20-Nov-14 ) 54,725.00 $525.00 $5,250.00 $525.00 |~
BLIACT-1311 INSTALL FINISH HARDWARE 90%|  14-Jan-15 $6,300.00 $700.00 $7,000.00 $4,500.00 J—
BL3ACT-9592 PLUMBING DROPS THROUGH CEILING 100%| $-Mar-15] 30-Apr-15 $3,000.00 $0.00 $3,000.00 $3,000.00 |-
BL3ACT-1221 FRAME DRYWALL CEILING 50%|  9-Apr-1S $4,750.00 $4,750.00 59,500.00 $4,750.00 |~
BL3ACT-1407 INSTALL LIGHT FIXTURES 20%}  27-Apr-15 $2,500,00 $10,000.00 $12,500.00 $2,500.00 |
ACTIVITIES BUILDING 84 - ZONE L3-C (EDUCATION)
CL3ACT-1186 INSTALL OVERHEAD FIRE PROTECTION 100%|  30-Jul-14| 27-Mar-15 $34,000.00 $C.00 $34,000.00 $3,400,00 |~
CL3ACT-1407310 INSTALL LIGHTING CONTROL 90%| 28-0Oct-14 $3,600.00 $400.00 $4,000.00 $200.00 |
Cl.3ACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 90%| 20-Nov-14 " $4,725.00 $525.00 $5,250.00 5787.50 |~
CL3ACT-1250 HANG DOORS 90%| 10-Dec-14 $6,300.00 $700.00 $7,000.00 $2,800.00 |-
CL3ACT-1311 INSTALL FINISH HARDWARE 85%| 14-lan-15 $5,950,00 $1,050.00 $7,000.00 $4,550.00 |-
CL3ACT-1405 PULL FIRE ALARM WIRES 100%|  7-Mar-15]  30-Apr-15 58,500.00 $0.00 $8,500.00 $425,00 |-
CL3ACT-1241 INSTALL CEILING GRID 75% 3-Apr-15 $4,125.00 $1,375.00 $5,500,00 $4,125.00 |~
CL3ALCT-5552 PLUMBING DROPS THRQUGH CEILING 70%] 20-Apr-15 $2,100.00 £900.00 $3,000.00 $2,100.00 |~
ACTIVITIES BUILDING 9A - ZONE L3-D (GYM)
DL3ACT-1186 INSTALL OVERHEAD FIRE PROTECTION 100%| 18-Aug-14| 27-Mar-15 $34,000.00 50.00 $34,000.00 $3,400.00 | =~
DLBACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 95%| 79-Sep-14 $21,850,00 $1,150.00 $23,000.00 $13,800.00 |—
DL3ACT-1255 INSTALL WINDOWS/ GLASS 90%| 24-Oct-14 $4,725.00 $525.00 $5,250.00 $787.50 i~
DL3ACT-140710 INSTALL LIGHTING CONTROL B5%| 3-Nov-14 $3,400.00 $600.00 $4,000,00 $1,000.00 [
DEBACT-1250 HANG DOORS 95%| 10-Dec-14 $6,650.00 $350.00 $7,000.CC $3,150.0C [~
DLIACT-1311 INSTALL FINISH HARDWARE 85%| 14-Jan-1% $5,950.00 $1,050.00 $7,000,00 $4,550.00 |~
DL3ACT-1230 PRIME AND FIRST COAT PAINT 80%| 25-Feb-15 $4,800.00 $1,200.00 $6,000.00 $2,700.00 |~
DL3ACT-1405 PULL FIRE ALARM WIRES 100%| 16-Mar-15| 30-Apr-15 $8,500.00 50,00 $8,500.00 $850.00 }
DI3ACT-1241 INSTALL CEILING GRID 45% 3-Apr-15 $2,475.00 $3,025.00 $5,500.00 $2,475.00 |~
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Actlvity % ' o T L A‘cmal This Perlod
Activity ID Activity Nama} Complete  {Actual Start |Actual Finish|Actyal Total Cost - Remaining Labor Cost|Budgeted Total Cost ' |Labor Cost
DL3ACT-1407 INSTALL LIGHT FIXTURES 10%| 27-Apr-15 $1,250.00 $11,250.00 $3.2,500.00 $1,250.00 |7
ACTIVITIES BUILDING 78 - ZONE L4-A {CHAPEL) |- '
ALAACT-141010 INSTALL LIGHTNING PROTECTION 45%|  1-Aup-14] $5,850.00 $7,150.00 $13,000.00 $3,250.00 |~
AL4ACT-1150 INSTALL DOORS & WINDOW FRAMES 100%| 3-Mov-14] 27-Apr-15 $15,75C.00 $0.00 $15,750.00 $4,725.00 -
AL4ACT-1186 INSTALL OVERHEAD FIRE PROTECTION 100%| 26-Nov-14| 20-Mar-15 $34,000.00 50,00 $34,000.00 $5,100.00 i~
AL4ACT-1250 HANG DOORS 20%| 23-Mar-15 $1,400.00 $5,600.00 $7,000,00 $1,400.00 L
ALAACT-9593 IN-WALL ELECTRICAL [DRYWALL) 95%| 24-Mar-15 $5,175.00 $325.00 $6,500.00 $6,175.00 [~
ALAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNCUTS 70%| 30-Mar-15 $10,500.00 $4,500.00 515,000.00 $10,500.00 |~
ALAACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 25%| 20-Apr-15 55,750.00 $17,250.00 $23,000.00 $5,750.00 |~
ACTIVITIES BUILDING 8B - ZONE L4-B [EDUCATION) :
BLAACT-141010 INSTALL LIGHTNING PROTECTION 35%| 1-Aug-14 $4,550.00 $8,450.00 $13,000.00 $1,950.00 |—
BLAACT-1190 JNSTALL DOOR & WINDOW FRAMES S5%| 25-Aug-14 $14,962.50 $787.50 $15,750.00 $5,450.004+
BLAACT-1186 INSTALL CVERHEAD FIRE PROTECTION 100%| 15-Dec-14] 20-Mar-15 $34,000.00 5C.00 $34,000.00 $3,400.00 [
BLAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 0% G-Apr-15 $12,450.00 $29,050.00 $41,500.00 $12,450.00 |-
BLAACT-140710 INSTALL LIGHTING CONTROL 20%| 27-Apr-15 $800.00 $3,200.00 $4,000.00 $200.00
ACTIVITIES BUILDING 8B - ZONE 14-C (EDUCATION) : :
CLAACT-141010 INSTALL LIGHTNING PROTECTION 45%|  1-Aug-14 $5,850.00 $7,150.00 $13,000.00 53,250.00 |~
CLAACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 50%| 12-Feb-15 $2,625.00 $2,625.00 $5,250.00 $525.00
CL4ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 20%| 24-Apr-15 $14,100.00 $56,400.00 $70,500.00 $14,100.00
CL4ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 0% 24-Apr-15 $8,300.00 $33,200.00 $41,500.00 $8,300.00 +
CLAACT-140730 INSTALL LIGHTING CONTROL 20%! 27-Apr-15 $800.00 $3,200.00 $4,000.00 $800.00
ACTIVITIES BUILDING 9B -~ ZONE L4-D (GYM)
DLAACT-1255 [(nsTALL WINDOWS/ GLASS 60%| 12-Feb-15 $3,150.00 $2,100.00 $5,250,00 §1,312.50 |~
BUILDING 13 - CENTRAL UTILITY BUILDING (CUB) ’
CUB-122010 INSTALL OVERHEAD SECURITY 100%| 12-May-14| 17-Apr15 $23,000,00 50,00 £23,000.00 $1,150.00 |-
CUB-1410 FINAL PAINT 98.02%| 25-May-14 $2,940.63 $55.38 $3,000.00 $90.63 |-
CUB-1506 PULL COMMUNICATION WIRES 100%| 1-Dec-14) 24-Apr-15 $8,500.00 $0.00 $8,500.00 $425.00 |-
CUB-119020 INSTALL MECHANICAL & PLUMBING INSULATION 50%, 13-Apr-15 $1,%00.00 $1,500.00 $3,000.00 $1,500.00 |—
BUILDING 10A - GUARD TOWER L3 (WEST) ‘ N
L3GT-1020 [INSTALL DEEP ELECTRICAL 50%| 26-Jan-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00 |-
BUILDING 108 - GUARD TOWER L4 (EAST)
14GT-1020 INSTALL DEEP ELECTRICAL 50%| 73-Mar-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00 |-
BUILDING 11 - SALLYPORT
SP-1220 INSTALL OVERHEAD MECHANICAL 80%| 10-ul-14 $12,000.00 $3,000.00 $15,000.00 53,000.00 [
SP-144520 INSTALL GLASS 80%| 23-Feb-15 $15,656.00 $3,91.4,00 $19,570.00 $15,656.00 |~
SP-1340 INSTALL ROQF METALS 80%| 3-Mar-15 $4,400.00 $1,100.00 $5,500.00 $275.00
SP-1230 INSTALL OVERHEAD PLUMBING 95%| 23-Mar-15 $5,225.00 $275.00 $5,500.00 $1,200.00 f-
SP-1380 FRAME HARD CEILINGS 20%| 30-Aprl5 5900.00 $3,600.00 $4,500.00 $900.00 |~
BUILDING 12 - FEMALE TRANSITION UNIT
FTU-1260 INSTALL OVERHEAD SECURITY 100%| 17-Apr-14] 16-Aprl5 $14,000.00 $0.00 $14,000.00 $700.00 |-
FTU-1251 INSTALL OVERHEAD ELECTRICAL 50-100% 100%| 17-Apr-14| 16-Apr-15 $20,000.00 $0.00 $720,000.00 $1,000.00 [—
FTU-118010 MEP ROOF PENETRATION 95%| 17-May-14 $3,800.00 $200.00 $4,000.00 $600.00 =
FTU-1604 PULL BRANCH WIRES 100%| 21-ul-14]  16-Apr-15 $24,000.00 $0.00 £24,000.00 $1,200.00
FTU-1603 PULL FEEDER CABLES 160%| 1-Aug-14] 16-Apr-15 $30,000.00 $0.00 $30,000.00 $1,500.00 |
FTU-126010 INSTALL OVERHEAD TELECOM 160%! 11-Aug-14| 16-Apr-15 $6,500.00 $0.00 $6,500.00 $323.00 |
FTU-123010 TEST OVERHEAD PLUMBING & MECHANICAL 95%| 20-Aug-14 $17,100.00 $900.00 $18,000.00 $9,000.00 | =
FTU-1390 FRAME HARD CEILINGS 100%| 20-Oct-14]  16-Apr-15 $5,500.00 $0.00 $5,500.00 $550.00 |~
FTU-1443 INSTALL CEILING GRID 100%| 23-Oct-14] 16-Apr-15 $11,500.00 S0.00 $11,500.00 $230.00 |—
FTU-1460 TRIM MECHANICAL 20% 3-Nov-14 $5,900.00 $1,100.00 $11,000.00 $1,650.00
FTU-2181 ELECTRICAL DROPS THROUGH CEILING 100%] 3-Nov-14] 16-Apr-15 $3,000.00 $0.00 $3,000.00 $150.00 b
FTiJ-9182 PLUMBING DROPS THROUGH CEILING 95%| 3-Nov-14 $9,025.00 $475.00 $9,500.00 $1,425,00
FTU-1470 FINAL PAINT 75% 3-Nov-14 $12,000.00 54,000.00 $16,000.00 $8,000.00 |=—
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|Activity % ] 1 N c t . s e wlActualkThis Period
Activity 1D Activity Name |Complete  {Actual Start JActual Finish Actual Total Cost Rermaining Labor Cost|Budgeted Tota Cost” {Laber Cost
FTU-1530 TRIM KITCHEN EQUIPMENT 50%| 24-Nov-14 $1,432.50 $1,432.50 $2,865.00 $716.25 |~
FTU-1420 INSTALL HARDWARE 100%| 26-Nov-14|  16-Apr-15 59,500.00 50.00 $2,500.00 $2,375.00 &~
FTU-1475 INSTALL CEILING TILE 75%|  1-Dec-14] $5,250.00 $1,750.00 $7,000.00 $4,500.00 |~
FTU-140010 ABOVE CEILING CLOSE-IN INSPECTION 50% 1-Dec-14 $1,500.00 $1,500.00 $3,000.00 $500.00 [~
FTU-1400 HANG AND FINISH HARD CEILINGS 95% 8-Dec-14 $15,675.00 5825.00 $16,500.00 $2,475.00 ™
GLOBAL SETTLEMENT $36,597,000 :
ADDITIONAL HOUSING UNIT "J" $13,500,000 .
UNIT) [WHV/HILL SINGLE ACTIVITY 8ILLING FORMAT - BY % COMPLETE 70.24%|  1-Apr-14 $9,482,343.75 $4,017,656.25 $13,500,000.00 $522,421.87 |-
DGS CHANGE ORDERS "SALMCNS" $19,797,000 . .
€O #029 - VE ELECTRO N LIEU OF PNEUMATIC DOCR LOCKS
CO#029-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - 8Y % COMPLETE 90%|  1-Feb-14 [$243,000.00) ($27.000.00) [$276,000.00) ($27,000,00}} ~
CO #044 - FTU LOADING DU CHANGES' - : i
CO#044-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 98%| 1-Feb-14 $18,344.62 $374.38 $18,715.00 $561.57 |=
CO #047 - SUPPORT BUILDING CHANGES ! : : )
CO#047-110 |WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90%| 31Jan-14 $279,000,00 $31,000.00 $310,000.00 $9,300.00 |
CO #054 - ACTIVITIES L3/L4 CONSTRUCTION CHANGES :
CO#(054-110 |WHJV/HFLL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE BO% 1-Jan-14 $250,700.80 $62,675.20 $313,376.00 $15,668.80 [~
£0 #057 - IP VS, ANALDG CAMERAS & CONDUITS i . :
CO#0O57-110 ]WHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 85%| 28-0ct-13 $2,252,500.00 $397,500.00 52,650,000,00 $65,000.00 1=
C0O #0567 - DELETION OF STEAM BOILERS ' . . i
CO#061-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90%|  1-Feb-14 ($427,500.00) 1$47,500.00) ($475,000.00} {$18,000.00)| ~
O #062 - DELETION OF WATER RECLAMATION SYSTEM [N LAUNDRY ‘
CO#062-110 [WHIV/HILL SINGLE ACTIVITY BILUNG FORMAT - BY % COMPLETE 90%|  1-Mar-14 (365,556.60) ($40,617.40) ($406,174.00) 1$40,617.40) =
CO #072 - CHANGE 2A GRAVEL TO 2B GRAVEL AT FENCE ‘
CO#H072-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 80%| 31-lan-14 $38,828.00 $9,707.00 $48,535.00 $4,853.50 | —
CO #073 - FENCING AT GYMNASIJUM REVISIONS B )
CO#073-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 95%|  1-Feb-14 $4,750.00 $250.00 $5,000.00 $250.00 |~
- CO #075 « ADDITIONAL DROPS IN ACTIVITIES BUILDINGS .
COR075-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90%| 31-lan-14 $225,000.00 $25,000.00 $250,000.00 $12,500.00 |~
CO #0BY - SANTARY SEWER REVISION PCl 5091 : )
CO#089-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 98% 1-Mar-14 $1,860,000.00 540,000.00 $2,000,000.00 . S60,000.00 |~
CO #0390 - GROUND SNOW LOAD : i
COHOB0-120 WHIV/HILLSINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90% 1-Mar-14 ($588,762.00) 1555,418.00) {5654,180.00) ($32,709.00)| ~
CO #094 - TAX CREDITS .
CO#094-110 WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90% 1-Mar-14 {5360,000,00) 1540,000.00) ($400,000.00) (SZ0,000.00) -
CO #121 - SPRINKLERS IN SECURITY CLOSETS .
CO#121-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 60%]  1-Mar-14 $10,172.40 $6,781.60 $16,954.00 $1,655.40 |~
CO #124 - SECURITY LIGHT FIXTURES CREDIT .
CO#124-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 20%]  1-Mar-14 {$90,000.00} ($10,000.00) (52.00,000,00) ($4,000.00}
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GBCA16 (6-99)

K77-
: _ Project No, 57736 (ER)
Department of General Sorvices PREVAILING GContract No. 577-36DBC.1
18th and Herr Streets MINIMUM WAGE Title  Construct New Corractional Facility
Harrishurg, Pennsylvania 17125 CERTIFICATE Sl keville. PA
Localion %{%lwe"}:f%’wﬁ' b

The undersigned hereby certifies the following:

1. The Contractor has paid the minimum wages for the payroll period coverad by
ihis estimate as specifiad in the contract noted above.,

2. The Contractor has not received or required and will not receive or require -
direclly or indireclly - from any employes, any refund of such minimum wages.

3. That ali provisions and requirements of the Pennsylvania Prevailing Wage Act
approved August 15, 1961 (Act No. 442) as amended August 9, 1963 (Act No.
342) and the Regulations issued pursuant thereto, have been complied with in
avery respect.

| aitest that the above facls are trte and correct and that 1 am authorized 1o execute this
certificate on behalfl of the Contractor,

_ 7-17-2015
Signalure A A Date
Title
Torecr Mayrger.
For Walsh Heery Joint Venlure
(Name of Contractor)
33

This altachment refers to and is part of Invoice No.

«:ﬂm‘






