
GSC-17 (REV 07102) 
Commorr.•1eallh of Pennsytvania 
Department of General Services 

Section A 
SAP Invoice No. for PO 

Section B 
SAP Invoice No. for PO 

CONSTRUCTION CONTRACTOR'S SERVICE REPORT 

Coo tractor's Name & Address 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

4500652257 $ 3,066,998.86 

Multiple $ 530,799.39 

Pro;ect TIUe, Description & Location 

New Correctional Facility 

Region: 

SCI Phoenix+State Correctional Institution 

Montgomery County, PA 

COMPTROLLER USE O"LY: 

ER 

PA Vendor Number: 369106-901 Conlract Number: C-0577-0036-000-000-K-1 

Federal ID Number: Submission Number: 37 

Contract Execution Date: 12/19/11 From: ___ 0~8~/0~1~/~15~-- To: ___ 0~8~/3~1~/~15~--

Total Contract Award 315,797,000.00 Check One: D FINAL D POSTFINAL 

33,296,716.98 Total Approved Change Orders 

Amended Contract Amount 349,093,716.98 FINAL INSPECTION DATE Not Yet Held 

Section A PO 4500652257 

(1) Labor and Material Completed this Period $ 3, 164,949.34 
(2) Stored Materials Approved this Period $ 0.00 
(3) Labor & Overhead for Stored Materials this Period $ 0.00 
(4) Total of Original Contract Work Completed this Period $ 3, 164,949.34 
(5) Credit Change Orders -97,950.48 

(6) Total Payable PO 4500652257 3,066,998.86 

Section B PO Multiple 

(5) Change Order Work Completed this Period Total co Payable 432,848.91 Net of Credit Cos $ 530,799.39 

Section C 

(6) Total Work Completed This Period (Line 4 + Line 5) $ 3,597,798.25 

(7) LESS: Additional Credit Required (Line 11) $ 0.00 

(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 3,597,798.25 

(9) Total Retainage Required- 3% of CA or D Other orD PUNCHLIST $ 9,4 73,910.00 

(10) Total Retainage Balance Held $ 9,4 73,910.00 

(11) Additional Credit Required (Line 9- Line 10) $ 0.00 

(12) Total of Original Contract Work Previously Completed $ 283,607,272.71 

(13) Total of Original Contract Work Completed this Period $ 3, 164,949.34 

(14) Total of Original Contract Work Completed to Date $ 286, 772,222.05 

(15) Total of Change Order Work Previously Completed $ 29,646,203.66 

(16) Total of Change Order Work Completed this Period $ 432,848.91 

(17) Total of Change Order Work Completed to Date $ 30,079,052.57 

(18) Grand Total Work Completed to Date-Per Billing Rate 90.76% $ 316,851,274.62 

(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 8,869,243.98 

(20) Grand Total Work Completed to Date-Per Contraclual Rate 93.30% $ 325,720,518.60 

I CERTIFY THAT THIS IS A TRUE AND CORRECT REPORT OF THe WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS 

HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANCE WITH THE CONTRACT. 

OGS Field Receipt Date: 
Signature: SEEATIACHED Date: 09/18/15 

9/22/2015 Contractor 

Signature: SEEATIACHED Date: 09/22/15 
DGS Construction Inspection Supervisor 

Professional's Name & Address: 



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES· PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500652257 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

Payment Approved $ 

369106-901 Invoice Date: 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577 -0036-000-000-K-1 

08/01/05 To: 

Change Order# 

Contract Award $ 

29 $ 

52 $ 

61 $ 

62 $ 

90 $ 

94 $ 

115 $ 

124 $ 

$ 

$ 

Grand Total $ 

08/31/15 -------

Payment Approved 

3, 164,949.34 

-5,400.00 

-1,700.00 

-9,500.00 

-8, 123.48 

-13,083.60 

-8,000.00 

-50, 143.40 

-2,000.00 

3,066,998.86 

3,066,998.86 

08/01/05 

(REV 10/03) Approved for Payment:  
~---~--------------~ 



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500752064 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

(REV 10/03) 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

137 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

396,843.75 

396,843.75 

396,843.75 

08/01/05 

Approved for Payment:  
~~~~~~~~~~~~~~~~~~~-



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES· PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500746814 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

Payment Approved $ 

369106-901 Invoice Date: 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577 -0036-000-.000-K-1 

08/01/05 To: 

Change Order # 

38 $ 

48 $ 

75 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

08/31/15 -------

Payment Approved 

44,000.00 

6,654.05 

5,000.00 

55,654.05 

55,654.05 

08/01/05 

(REV 10103) Approved for Payment:  ---- ----------------



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500749525 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

Payment Approved $ 

369106-901 Invoice Date: 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order# 

88 $ 

98 $ 

105 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

08/31/15 -------

Payment Approved 

17,500.00 

7,500.00 

13,648.60 

38,648.60 

38,648.60 

08/01/05 

(REV 10/03) Approved for Payment:  --------------



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500746921 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number:· 

Service Period From: 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

72 $ 

81 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

1,456.05 

15,568.00 

17,024.05 

17,024.05 

08/01/05 

(REV 10/03) Approved for Payment: __________ _ 



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500738545 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

. C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

54 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved S 

Invoice Date: 

08/31/15 

Payment Approved 

15,668.80 

15,668.80 

15,668.80 

08/01/05 

{REV 10/03) Approved for Payment:  
~~~~~~~~~~~~~~~~~~~-



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500748836 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

43 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

2,743.56 

2,743.56 

2,743.56 

08/01/05 

(REV 10103) Approved for Payment:  
~~~~~~~~~~~~~~~~~~~-



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500746639 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

(REV 10/03) 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276· 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

58 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

1,684.12 

1,684.12 

1,684.12 

08/01/05 

Approved for Payment:  
~~~~~~~~~~~~~~~~~~~-



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 45007 48946 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

SeNice Period From: 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order # 

33 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand.Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

1, 148.00 

1, 148.00 

1, 148.00 

08/01/05 

(REV 10/03) Approved for Payment: 



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500731741 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

(REV 10/03) 

369106-901 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 

Change Order# 

50 $ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 

Payment Approved $ 

Invoice Date: 

08/31/15 

Payment Approved 

706.30 

706.30 

706.30 

08/01/05 

Approved for Payment:  
~~~~~~~~~~~~~~~~~~~-



SAP Invoice Number 
Comptroller Use Only 

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS 
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL 

PO 4500749305 

Vendor ID Number: 

Submission Number: 

Contractor Name: 

DGS Contract Number: 

Service Period From: 

Payment Approved $ 

369106-901 Invoice Date: 

37 

Walsh Heery Joint Venture 
4 Penn Center W Ste 102 
Pittsburgh, PA 15276 

C-0577-0036-000-000-K-1 

08/01/05 To: 08/31/15 ------'--'-'--

Change Order# Payment Approved 

121 $ 678.16 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Grand Total $ 678.16 

678.16 

08/01/05 

(REV 10103) Approved for Payment:  
----~---------------



Contract: 

Item No. 

~~-·~,.,~ •. "~-1 
Commonwonll!1 ct PQnnoyMlnla 
DopMmont of General Servi co' 

C..0577-0035-000-000-K-1 

Description 

Oriainal Contract Award: 
PO 4500652257 

10 Retainage 

20 
30 
40 

50 
60 

70 
80-10 
80-20 

80-30 

90 
100-10 

100-20 
100-30 

110-10 
110-11 

110-12 
110-13 
110-14 

110-20 
110-21 

110-22 
110-23 

110-24 

110-30 

110-31 

110-32 
110-33 

110-34 

120 
130 
140 
150 

160-10 

160-20 

Grand Total Contract Award 

Quantity 

1 
3 
1 
1 

100 

1 
1 
1 
1 
1 

1 
. 1 

1 

0 
1 
1 
1 
1 
0 

1 
1 
1 
1 

1 
1 
1 

1 
40 

2 
1 
1 

295095715 
1 

PO 

Prolect: C-0577-0035.1 

Blll!ng Amt-Unit 
Unit Price Scheduled Value 

EA 9,473,910.00 9 473,910.00 

3,322 913.48 3 322 913.48 

436 500.00 1 309 500.00 

242 500.00 242 500.00 

5,432.00 5 432.00 
4 850.00 485 000.00 

630 500.00 630 500.00 

1 616 666.67 1,616,666.67 
808,333.33 808,333.33 

485,000.00 485,000.00 
1,940,000,00 1 940 ODO.DO 

1~000.00 1 067 000.00 

1,067,000.00 1 067,000.00 
1 067,000.00 1 067,000.00 

0.00 0.00 

153 583.33 153,583.33 

347.583.34 347,583.34 

291.000.00 291 000.00 

291,000.00 291,000.00 

0.00 0.00 
153,583.33 153,583.33 

347.583.34 347 583.34 

291 000.00 291 000.00 

291.000.00 291,000.00 

0.00 0.00 

153 583.33 153,583,33 

347 583.34 347.583.34 
291 000.00 291,000.00 

291 ODO.DO 291.000.00 

60 625.00 2 425.000.00 

65 475.00 130,950.00 
97 000.00 97,000.00 

130 950.00 130,950.00 

0.97 286.242,843.55 

0.97 0.96 

4500652257 315,797 000.00 

Work Completed - Submission# 37 . GRAND TOTALS TO DATE 

Total Previously Units Amount Eamed Stored 
Labor & Percentage Amount Earned to Units to Balance to 

Requested Completed This Period Material Overhead - Completed Dated Complete Complete 
Thls Period Stored Mat to Date 

0.00 0.00 O.OOo/o 0.00 1.00 9,473,910.00 

3 322 913.48 0,00 100.00o/o 3 322,913.48 0.00 0,00 

1,309 500.00 0.00 100.00% 1 309,500.00 0.00 0.00 

242 500.00 0.00 100.00% 242,500.00 0,00 0.00 

5 432.00 0.00 100.00o/o 5.432.00 0.00 0.00 
485,000.00 0.00 100.00% 485.000.00 0.00 0.00 

630,500.00 0.00 100.00% 630 500.00 0.00 0.00 

1,616,666.67 0.00 100.00% 1 616 666.67 0.00 0.00 

808,333.33 0.00 100.00°/o 808 333.33 0.00 0.00 

485,000.00 0.00 100.00% 485 000.00 0.00 0.00 

1 940 ODO.DO 0.00 100.00o/o 1 940 ODO.DO 0.00 0.00 

1 067 000.00 0.00 100.00% 1,067 000.00 0.00 0.00 
1,067,000.00 0.00 100.00% 1 067,000.00 0.00 0.00 

1,067 000.00 0.00 100.00% 1,067,000.00 0.00 0.00 

0.00 0.00 #DlV/01 0.00 #DlV/01 0.00 

153,583.33 0.00 100.00% 153 583.33 0.00 0.00 

347 583,34 0.00 100.00% 347,583.34 0.00 0.00 

291 000.00 0.00 100.00% 291 000.00 0.00 0.00 

291 000.00 0.00 100.00% 291 000.00 0.00 0.00 

0.00 0.00 #DIV/DI 0,00 #DIV/DI 0.00 

153,583.33 0.00 100.00% 153 583.33 0.00 0.00 

347 583.34 0.00 100.00% 347,583.34 0.00 0.00 
291 000.00 0.00 100.00% 291 000.00 0.00 0.00 

291 000.00 0.00 100.00% 291 000.00 0.00 0,00 

0.00 0.00 #DIV/DI 0.00 #DIV/DI 0.00 

153 583.33 0.00 100.00°/o 153,583.33 0.00 0.00 

347 583.34 0.00 100.00% 347 583.34 0.00 0.00 
291 000.00 0.00 100.00% 291 000.00 0.00 0.00 

291,000.00 0.00 100.00% 291 ODO.DO 0.00 0.00 
2 425,000.00 0.00 100.00% 2 425 000.00 0.00 0.00 

0.00 0.00 0.00% 0.00 2.00 130,950.00 
0.00 0,00 0.00°/o 0.00 1.00 97,000.00 
0.00 0.00 0.00% 0.00 1.00 130.950.00 

263°885.927.21 3,262 834.37 3.164 949.34 93.30% 267,050,876.55 19 785 532.99 19 191 967.00 
0.00 0.00 0.00% 0.00 0.99 0.96 

283 607 272. 70 3 164 949.34 0.00 0.00 90.81o/o 286 772 222.04 29 024 777.96 

Page 1 of 5 



Contract: 

rtem No. 

GSC-16jREV. 7/02) 
CommoOW<>allh of Ponnoylvonln 
Dnportmnnt of GnMral Scrvlo"" 

C-0577-003S-000-000-K-1 

Description 

PLUS: Executed Chanae Orders 
PO Multiole 

10 Change Order 1 4500693711 

20 Chanae Order 2 4500707663 

30 Change Order 3 4500736577 

40 Chanae Order 4 4500736677 

50 Chance Order 5 4500736677 

60 Change Order 6 4500707365 

70 Channe Order 7 4500715504 

80 Change Order 8 4500736677 

90 Chance Order 9 4500736677 

100 Chanae Order 1 O 4500736677 
110 Chanae Order 11 4500736677 

120 Chanae Order 12 4500736677 
130 Chanoe Order 13 4500736677 

140 Chance Order 14 4500736677 

150 Change Order 15 4500736677 

160 Chance Order 16 4500652257 

170 Change Order 17 4500652257 
180 Chance Order 18 4500736677 
190 Change Order 19 4500736677 

200 Change Order20 4500715747 

210 Chance Order 21 4500716508 

220 Chance Order 22 4500720465 
230 Change Order 23 4500722543 

240 Channe Order 24 4500726679 

250 Chance Order 25 4500732728 
260 Change Order 26 4500732728 
270 Chance Order 27 4500746814 

280 Chanae Order 28 4500727269 
290 Change Order 29 4500652i57 

300 Chanoe Order 30 4500652257 

310 Change Order 31 4500734070 

320 Change Order 32 4500652257 

330 Change Order 33 4500748946 
340 Change Order 34 4500746814 

350 Change Order 35 4500748946 
360 Change Order 36 4500738787 

370 Change Order37 4500748946 

380 Change Order 38 4500746814 

390 Chan<:ie Order39 4500735111 

400 Change Order 40 4500746814 
410 Change Order 41 4500748946 

420 Chanae Order42 4500748836 
430 Chanoe Order 43 4500748836 

Project C-0577-0036.1 

Bl!llng Amt -Unit Quantlty Unit Price Scheduled Value 

381 460.31 

129 780,96 
16 000.00 

50 000.00 
65 444.00 

11 065.71 
4011.00 

51 159.00 

34 506.00 

31 051.00 

25 344.00 

22 789.00 

21 897.00 
11,023.00 

9,579.00 

1126,597.00 
(10,622.00 

63,866.00 

43,383.00 

26 357.00 

164,050.00 

28.314.00 
7,574.00 

12 559.00 

81 394.00 
62 273.00 

5 825 000.00 

423,684.00 
(270,000.00 

160 000.00 
8 879.00 

(ZZ,818.00 
114 800.00 

500,000.00 

132 429.00 

1 500 000.00 

190,000.00 
1 100,000.00 

697,709.00 
490 066.00 
143 800.00 

56 244.00 
68 589.00 

Work Completed - Submission # 37 GRAND TOTALS TO DATE 

Total Previously 
Units Amount Earned Stored Labor & Percentage Amount Earned to Units to Balance to 

Requested 
Completed This Period Material Overhead - Completed Dated Complete Complete This Period Stored Mat to Date 

381,460.31 0.00 100.00o/o 381 460.31 0.00 

129 780.96 0.00 100.00% 129 780.96 0.00 

16,000.00 0.00 100.00% 16 000.00 0.00 

50 000.00 0.00 100.00% 50 000.00 0.00 
65 444.00 0.00 100.00% 65 444.00 0.00 

11 065.71 0.00 100.00% 11 065.71 0.00 

4,011.00 0.00 100.00% 4011.00 0.00 

51 159.00 0.00 100.00% 51 159.00 0.00 
34,506.00 0.00 100.00% 34 506.00 0.00 
31,051.00 0.00 100.00% 31 051.00 0.00 
25 344.00 0.00 100.00% 25,344.00 0.00 
22 789.00 0.00 100.00% 22 789.00 0.00 
21 897.00 0.00 100.00% 21 897.00 0.00 
11,023.00 0.00 100.00% 11 023.00 0.00 

9,579.00 0.00 100.00% 9,579.00 0.00 
(126 597.00 0.00 100.00% (126,597.00 0.00 

(12,622.00) 0.00 100.00% (10,622.00 0.00 
63 866.00 0.00 100.00% 63,866.00 0.00 
43 383.00 0.00 100.00% 43,383.00 0.00 

26 357.00 0.00 100.00% 26,357.00 0.00 
164 050.00 0.00 100.00% 164,050.00 0.00 

28 314.00 0.00 100.00°!o 28 314.00 0.00 
7 574.00 0.00 100.00% 7 574.00 0.00 

12.559.00 0.00 100.00% 12 559.00 0.00 
81 ,394.00 0.00 ' 100.00% 81 394.00 0.00 
62 273.00 0.00 100.00% 62 273.00 0.00 

5 359,000.00 0.00 92.00% 5.359 000.00 466 000.00 
423,684.00 0.00 100.00% 423,684.00 0.00 
~400.00 @,400.00) 94.00% (253 800.00 (16,200.00} 

(60,000.00 0,00 100.00% (60,000.00 0.00 
6 659.25 0.00 75.00% 6,659.25 ______5219.75 

(77,818.00 0.00 100.00% (77,818.00 0.00 
112 504.00 1 148.00 99.00% 113 652.00 1 148.00 
500,000.00 0.00 100.00% 500,000.00 0.00 
132 429.00 0.00 100.00% 132 429.00 0.00 

1 381 000.00 0.00 92.07% 1 381 000.00 119 000.00 

119,079.91 0.00 62.67% 119 079.91 70,920.09 
990,000.00 44 600.00 94.00% 1 034.000.00 66,000.00 
697 709,00 0.00 100.00% 697.709.00 0,00 
490 066.00 0.00 100.00% 490 066.00 0.00 
143,800.00 0.00 100.00o/o 143.800.00 0.00 

8 436.60 0.00 15.00% 8 436.60 47,807.40 
61.730.10 2 743.56 94.00% 64 473.66 4115.34 

Page 2 of 5 



Contract: 

Item No, 

440 
450 
460 
470 
480 
490 
500 
510 
520 
530 
540 
550 
560 
570 
580 
590 
600 
610 
620 
630 
640 
650 
660 
670 
680 
690 
700 
710 
720 

'-'~'-'·•v1·,~·· ''~~, 

CommoflW<!olth or Panniylvnnlo 
Dapartmenl of Gonerul Sorvle(IS 

C-0577-0036-000-000-K-1 

Description 

Change Order 44 4500748816 

Change Order 45 NO COST 

Chanoe Order46 4500748946 
Change Order 47 4500746814 

Change Order 48 4500746814 

Change Order 49 NO COST 

Chanoe Order 50 4500731741 

Change Order 51 4500746639 

Chanoe Order 52 4500652257 

Change Order 53 4500746814 

Change Order 54 4500738545 

Change Order 55 4500748946 
Change Order 56 4500733480 

Change Order 57 4500735497 

Change Order 58 4500746639 

Change Order 59 NO COST 

Chanae Order 60 4500652257 

Chanae Order 61 4500652257 

Change Order 62 4500652257 
Change Order 63 4500652257 
Chanae Order 64 4500748946 

Change Order 65 4500748946 

Change Order 66 4500746814 

ChanQe Order 67 4500652257 

ChanQe Order 68 4500748946 

Chanoe Order 69 4500748836 

Change Order 70 4500737274 

Chanoe Order71 4500738110 
ChanQe Order 72 4560746921 

730 · Change Order 73 4500748688 
740 Change Order 74 4500746639 

750 Change Order 75 4500746814 

760 Chani::ie Order 76 4500652257 

770 Change Order 77 NO COST 
780 Change Order 78 4500746814 
790 Change Order 79 4500746921 
800 Chanoe Order 80 4500748816 
810 Chanqe Order 81 4500746921 
820 Channe Order 82 NO COST 

830 ChanQe Order 83 NO COST 

840 Change Order 84 NO COST 

850 Change Order 85 4500652257 
860 Change Order 86 4500652257 
870 Chanoe Order 87 4500652257 
880 Change Order 88 4500749525 
890 Chanae Order 89 4500749525 

Prolect: C-0577 -0036.1 

Billing Amt -Unit Quantity Unit Scheduled Value 
Price 

18,719.00 
0.00 

112 887.00 

310 000.00 

133 081.00 

0.00 

7,063.00 
3 985.00 

(85 ODO.OD' 

582 309.00 

313 376.00 

290 000.00 
137,950.00 

2 650 000.00 
84 206.00 

0.00 
(10,000.00) 

(475,000.00) 

(406 174.001 

(46,438.001 

493 244.00 

225 000.00 

290 ODO.DO 
(162.250.00 

345,000.00 
98.000.00 

15,000.00 
22,685.00 

48,535.00 
5 000.00 

8 000.00 

250 000.00 
(57,982.00 

0.00 

1,500,000.00 
92,000.00 

18 739.00 
77 840.00 

0.00 

0.00 
0.00 

r250 000.00 
G§896.00) 

(41 947.00 

350,000.00 
2 000 000.00 

Work Completed - Submission # 37 

Total Previously 
Units 

Amount Earned Stored Completed 
Requested ThJs Period This Period Material 

18,719.00 0.00 

0.00 0.00 
112,887.00 0.00 
279 000.00 0.00 
113,118.85 6 654.05 

0.00 0.00 
5,650.40 706.30 

3,985.00 0.00 

(781200.00) r1 700.00• 
494 962.65 0.00 

266,369.60 15 668,80 

261 000.00 0.00 
82 770.00 0.00 

2~000,00 0.00 
77,469,52 1,684.12 

0.00 0.00 

(!Q,000.00) 0.00 

~ODO.DO 19 500.00' 
1373 680.08 18 123.48' 

146,438.00 0.00 
246 622.00 0.00 
135 000.00 0.00 : 

174 000.00 0.00 
(641900.00) 0.00 
331,200.00 0.00 

98 000.00 0.00 
15,000.00 0,00 

11.342.50 0.00 

46,108.25 1 456.05 
5,000.00 0.00 

800.00 0.00 

230,000.00 5 000.00 
(57,982.00 0.00 

0.00 0.00 
1,380,000.00 0.00 

87,400.00 0.00 

1 873.90 0.00 
38 920.00 15 568.00 

0.00 0.00 
0.00 0.00 
0.00 0.00 

r250 000.00 0.00 

0.00 0.00 
(i!,947.00) 0.00 

315,000.00 17 500.00 
2 000 000.00 0.00 
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GRAND TOTALS TO DATE 

Labor& Percentage Amount Earned to Units to Balance to 
Overhead· Completed 
Stored Mat to Date Dated Complete Complete 

100.00% 18,719.00 0.00 

#DIV/OJ 0.00 0.00 

100.00o/o 112 887.00 0,00 

90.00% 279 000.00 31 000.00 
90.00o/o 119 772.90 13 308.10 

#DIV/O! 0.00 0.00 

90.00% 6,356.70 706.30 

100.00% 3.985.00 0.00 
94.00% (79,900.00) (5 100.00 -
85.00o/o 494 962.65 87 346.35 

90.00% 282 038.40 31,337.60 

90.00% 261 000.00 29 000.00 
60.00% 82,770.00 55 180.00 

92.00°/o 2 438 000.00 212 000.00 
94.00% 79 153.64 5 052.36 

#DIV/01 0.00 0.00 
100.00°/o 110,000.00 0.00 
94.00% 1446 500.00 (28,500.00) 
94.00% (381,803.56) 124 370.44 

100.00% (46 438.00 0.00 
50.00% 246 622.00 246 622.00 
60.00% 135 000.00 90,000.00 

60.00% 174 000.00 116,000.00 
40.00% 164 900.00' (97,350.001 

96.00% 331 200.00 13 800.00 

100.00o/o 98,000.00 0.00 
100.00% 15.000.00 0.00 

50.00% 11 342.50 11,342.50 
98.00% 47.564.30 970.70 

100.00% 5.000.00 0.00 
10.00% 800.00 7,200.00 

94.00% 235 000.00 15.000.00 
100.00% 157,982.00 0.00 
#DIV/DI 0.00 0.00 

92.00% 1,380,000.00 120,000,00 

95.00% 87,400.00 4 600.00 
10.00% 1 873.90 16 865.10 
70.00% 54 488.00 23 352.00 
#DIV/O! 0.00 0.00 

#DIV/01 0.00 0.00 
#DIV/OJ 0.00 0.00 
100.00% 1250 000.00 0.00 

0.00% 0.00 (2451896.00)_ 
100.00% (41,947.00) 0.00 
95.00% 332 500.00 17 500.00 

100.00% 2 000 000.00 0.00 



Contract: 

Item No. 

900 
910 
920 
930 
940 
950 
960 
970 
980 
990 

1000 
1010 

1020 

1030 

1040 
1050 

1060 

1070 

1080 

1090 

1100 
1110 

1120 

1130 
1140 

1150 

1160 
1170 

1180 
1190 

1200 

1210 

1220 

1230 

1240 

1250 

1260 
1270 

1280 

1290 

1300 
1310 

1320 
1330 

1340 
1350 

GSC-1B (REV, 7102) 
Commonwo5lth of P~nnaylvanla 
Ocpnrtment of Gano"' I Sarvb•• 

C-0577-0036-000-000-K-1 

Description 

ChanQe Order 90 4500652257 

Cham1e Order91 4500749241 

Change Order 92 4500652257 

Change Order 93 NO COST 

Change Order 94 4500652257 

Cham1e Order 95 4500749351 

Chanqe Order 96 4500652257 

ChanQe Order 97 NO COST 

ChanQe Order 98 4500749525 

Change Order 99 4500749525 

ChanQe Order 100 NO COST 

Change Order 101 NO COST 

Chanqe Order 102 4500749525 

ChanQe Order 1D3 4500749525 

Chanqe Order 104 4500749241 

Chanqe Order 105 4500749525 

Chanae Order 106 NO COST 

Chani:ie Order 107 NO COST 

Change Order 108 NO COST 

Chanae Order 109 4500749525 

Change Order 11 o 4500652257 

Chan(:le Order 111 NO COST 

Change Order 112 NO COST 

Chani:1e Order 113 4500749525 

Change Order 114 4500749351 

Change Order 115 4500652257 

Change Order 116 NO COST 

Change Order 117 4500749305 

Chanae Order 118 4500749305 

Chanqe Order 119 4500749305 

Change Order 120 4500749351 

Change Order 121 4500749305 

Chanae Order 122 NO COST 

Chanqe Order 123 4500652257 

Change Order 124 45D0652257 
Change Order 125 NO COST 

Chani:ie Order 126 NO COST 

ChanQe Order 127 NO COST 

Change Order 128 NO COST 

Chanqe Order 129 NO COST 

ChanQe Order 130 NO COST 

Change Order 131 NO COST 

Chanae Order 132 NO. COST 

Change Order 133 NO COST 

Change Order 134 NO COST 

Chanqe Order 135 NO COST 

Prolect: C-0577-0036.1 

Billing Amt -Unit 
Quantity Unit 

Price 
Scheduled Value 

(654, 180.00 

3,000.00 

(6,226.00 
0.00 

(400,000.00 

33,000.00 
(185,060.00) 

0.00 

150,000.00 
540,000.00 

0.00 
0.00 

725 000.00 

383 909.00 

5,000.00 

341 215.00 

0.00 

0.00 

0.00 

132.000.00 

(69,224,00 

0.00 

0.00 

459.200.00 

75,000.DO 

(2,507, 170.DO 

0.00 

10 000.00 

14 324,00 

2D,ODD,OO 

5D,000.00 

16,954.00 
0.00 

(3,000.00' 

(10D,OOO.OO 

0.00 

0.00 
0.00 

0.00 

O.DD 

0.00 
0,00 

0.00 
0.00 

0.00 
0.00 

Work Completed - Submission # 37 

Total Previously 
Un!ts 

Amount Earned Stored 
Requested 

Completed 
This Period Material 

This Period 

(601,845.60) (13,083.60' 

3 000.00 0.00 

(6 226.00 0.00 
0.00 0.00 

1368 000.00 (8,000.00) 

29 700.00 0.00 
(185,060.00 0.00 

0.00 O.OD 

52 500.00 7,500,00 

513 000.00 0.00 

0.00 0.00 
O.DO 0.00 

725 000.00 0.00 

383 909.00 0.00 

5 000.00 0.00 
307 093.50 13,648.60 

0.DD 0.00 

0.00 0.00 

0.00 0.00 

132,0DO.OO 0.00 

(69,224.00 0.00 

0.00 0.00 

D.00 0.00 

459,200.00 0.00 

37,500.00 0.00 

(2 306.596.40 (50 143.40 
0,00 0,00 

10,000.00 0.00 

14,324.00 0.00 

20 000.00 
. 

0.00 
5 000.00 0.00 

15 258.60 678.16 

0.00 0.00 
(3 ODO.DO 0.00 

(92 000.00 (2 000.00' 
0.00 0.00 

0.00 0.00 
0.00 0.00 

O.DO 0.00 

0.00 0.00 

0.00 0.00 
0.00 O,OD 

0.00 0.00 
0.00 0,00 

0.00 0.00 
0.00 0.00 

Page 4 of 5 

GRAND TOTALS TO DATE 

Labor& Percentage 
Amount Earned to Units to Balance to 

Overhead - Completed 
Dated Complete Complete 

Stored Mat to Date 

94.00o/o (614,929.20 (39,250.80~ 

100.00% 3 000.00 0.00 

100.00% (6 226.00' 0.00 
#DIV/DI 0.00 0.00 
94.00% (376 000.00) (24!000.00) 

90.00% 29 700.00 3 300.00 
100.00% (185,060.00) O.OD 

#DIV/01 0.00 0.00 

40.00% 60 000.00 90,000.0D 

95.00% 513,000.00 27,000.00 

#DIV/01 0,00 0.00 

#DIV/OJ 0.00 0.00 

100.00°/o 725 000.00 O.OD 

100.00% 383,909.00 0.00 

10D.00% 5 000.00 0.00 

94.00% 320 742.10 20,472.90 

#DJV/01 0.00 0.00 
#DJV/Ol 0.00 0.00 

#DIV/01 0.00 0.00 
100.00% 132.000.00 0.00 

1D0,00% (69.224.00 0.00 

#DIV/O! 0.00 0.00 
#DIV/O! 0.00 0.00 

100.00% 459.200,00 0.00 

50.00°/o 37.500.DO 37 500.00 

94.00% (2 356 739.8D (150 430.20 
#DIV/DI O.DD 0,00 

100.00% 10 ODO.OD 0.00 

100.00% 14,324,00 0.00 
100.00% 2D 000.00 0.00 
10.00% 5,000.00 45 000.00 
94.00% 15 936.76 1,017.24 

#DIV/01 0.00 O.OD 

100.00% (3 000.00 O.DD 

94.00% (94,000.00) (6 DOO.OD 

#DJV/01 0.00 0.00 

#DIV/01 0.00 0.00 
#D!V/Ol 0.00 0.00 

#D!V/01 0.00 0.00 

#DIV/01 0.DO 0.00 

#DIV/01 0.00 0.00 
#DJV/OJ 0.00 O.DO 

#DIV/DI 0.00 D.00 
#DIV/OJ 0.00 0.00 

#DIV/DI 0.00 0.00 
#DIV/01 0.00 0.00 



CSC.18 (REV. 7/02) 
Commonwoolth of PonMy:V..nlD 
Oopartmont of Gonoml Service.; 

Contract: : C-0577-0036-000-000-K-1 

Jtem No, Description 

! 

1360 Change Order 136 NO COST 

1370 Change Order 137 4500752064 

1380 Change Order 138 

1390 Change Order 139 

1400 Change Order 140 

1410 Change Order 141 

1420 Change Order 142 

1430 Change Order 143 

1440 Change Order 144 

1450 Change Order 145 

Grand Total Executed Change Orders 

Grand Total Executed Change Orders 

Protect: 
1 

C-0577-0036.1 

Billing Amt-Unit 
Quantity Unit Price 

I 

I 
' 

I 

PO Multiole 

PO Multiole 
PLUS: Grand Total Contract Award ; PO 4500652257 

AMENDED CONTRACT AMOUNT 

I 

Scheduled Value 

0,00 

13,.§QQ,,000.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

33,296,716.98 

33,296, 716.98 
315,797,000.00 

'349,093.716.98 

Work Completed - Submission # 37 GRAND TOTALS TO DATE 

Total Previously 
Units 

Amount Earned Stored 
Labor& Percentage I Units to Balance to 

Completed · Overhead - Completed Amount Earned to 
Requested This Period Material tDt 1 Dated Complete Complete 

This Period i Stored Mat o ae 
1 

0.00 0.00 ! #OIV/O! 0.00 i 0.00 
11,398,078.13 396,843.75 87.37°/o 11,794,921.88: 1,705,078.12 

0.00 0.00 #DIV/OJ 0.00 0.00 
0.00 I 0.00 

' 
#DIV/01 0,00 0.00 

0.00 0.00 #DIV/01 0.00 0.00 
0.00 ! 0.00 #OJV/OJ 0.00 0.00 

0.00 0.00 #OJV/OJ 0.00 0.00 

0.00 I 0.00 #OJV/Ol 0.00 0.00 
0.00 0.00 #DIV/01 0.00 0.00 
0.00 0.00 I #DIV/OJ 0.00 0.00 

29,646,203.66 432,848.91 90.34% 30,079,052.57 3,217,664.41 

29 646,203.66 432,848.91 0.00 0.00 90.34o/o 30,079,052.57 ' 3,217,664.41 

283,607 ,272. 70 3, 164,949.34 0.00 0.00 90.81o/o 286,772,222.04 29,024,777.96 

313,253,476.36 3,597,798.25 0.00' 0.00 90.76°/o 316,851.274.61 ! 32,242,442.37 
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AP 37 - August 201S . 

Activity·% Actual I Actual This Period Remaining Total Budgeted Total 

Activity ID Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost - Cost 
"SCIP-AUGUST 2015 UPDATE FILE· (090115) • WHJV AP 37 ·UPDATE· PENCIL FINAL 
ENGINEERING & PROCUREMENT 

PROCUREMENT 
DIVISION 28 ·ELECTRONIC SAFETY & SECURITY 
S-280130 FABRICATE/ DELIVERY- ELECTRONIC SECURITY SYSTEMS GENE 100% 1-Nov-14 31-Jul-lS $0.00 $0.00 $0.00 $0.00 

S-280230 FABRICATE/ DELIVERY- PERIMETER DETECTION AND ASSESSM 95% 1-0ct-14 $0.00 $0.00 $0.00 $0.00 

S-280330 FABRICATE/ DELIVERY· VIDEO SURVEILLANCE SYSTEM 95% 1-Jun-14 $0.00 $0.00 $0.00 $0.00 ~ 
CONSTRUCTION 

DEC INSTALL COMPLETr FOR THE DEC INSTALL COMPLETED 50% 1-Jun-15 $929,822.90 $929,822.9D $929,822.9D $1,8S9,64S.80 -

SITEWORK 
SITEWORK ·QUADRANT #1 
SITEQl-1280 GRATERFORD ROAD #1 & #2 ·SWALES 72% 21-May-12 $3,600.00 $3SO.OO $1,400.00 $S,OOO.OO • 

SITEQl-2230 RETURN SCREENED TOPSOIL INSIDE QUAD 1 100% 13-Apr-15 30-Jun-15 $33,000.00 $8,2S0.00 $0.00 $33,000.00 -
SITEWORK ·QUADRANT #2 

SITEQ2-1SOO SIDEWALK- EXCAVATION 100% 10-Dec-14 20-Aug-15 $30,000.00 $600.00 $0.00 $30,000.00 • 

SITEQ2-1510 SIDEWALK· STONE 100% 10-Dec-14 20-Aug-15 $48,000.00 $960.00 $0.00 $48,000.00 -
SITEQ2-1S20 SIDEWALK- CONCRETE 100% 12-Dec-14 21-Aug-15 $16S,OOO.OO $3,294.27 $0.00 $16S,OOO.OO -
SITEQ2-1S80 RETURN SCREENED TOPSOIL INSIDE QUAD 2 95% 3-Nov-14 $25,650.00 $6,750.00 $1,350.00 $27,000.00 -
SITEQ2-1620 ROUGH GRADE OUTSIDE FENCE 78% 2-0ct-14 $34,329.17 $2,649.17 $9,670.83 $44,000.00 -
SITEQ2-1630 TOPSOIL OUTSIDE FENCE AT QUAD #2 75% 1-0ct-14 $116,2SO.OO $23,250.00 $38,750.00 $1SS,OOO.OO -

SITEWORK • QUADRANT#3 WITH PARKING LOT CUT & CONSTRUCTION · 
SITEQ3·1230 GRATERFORD PRISON ROAD #4-ADJUST MANHOLES 100% 24-Aug-15 25-Aug-15 $6,000.00 $6,000.00 $0.00 $6,000.00 • 
SITEQ3-1420 LARGE PARKING LOT - DEPRESSED ISLAND 92% 3-Dec-13 $159,620.00 $3,470.00 $13,880.00 $173,500.00 • 
SITEQ3-1780 SIDEWALK-EXCAVATION 100% 18-Dec-14 20-Aug-15 $27,000.00 $2,430.00 $0.00 $27,000.00 • 
SITEQ3-1790 SIDEWALK· STONE 100% 18-Dec-14 6-Jul-15 $37,500.00 $3,375.00 $0.00 $37,SOO.OO -
SITEQ3-1800 SIDEWALK- CONCRETE 100% 18-Dec-14 7-Ju!-15 $160,000.00 $14,388.89 $0.00 $160,000.00 -
SITEQ3·1860 6" HD CONCRETE PAVEMENT@ LOADING AREAS - EXCAVATIO 100% 28-Jun-15 29-Jun-15 $2,500.00 $250.00 $0.00 $2,500.00 -
SITEQ3-1880 6" HD CONCRETE PAVEMENT@ LOADING AREAS· CONCRETE 100% 29-Jun-15 30-Jun-15 $7,500.00 $7SO.OO $0.00 $7,SOO.OO -
SITEQ3-1900 RETURN SCREENED TOPSOIL INSIDE QUAD 3 95% 19-May-15 $20,900.00 $12,100.00 $1,100.00 $22,000.00 , 
SITEQ3-1930 ROUGH GRADE OUTSIDE FENCE 88% 16-May-13 $33,874.65 $2,304.65 $4,62S.3S $38,S00.00 , 
SITEQ3-1940 TOPSOIL OUTSIDE FENCE AT QUAD #3 92% 28-May-13 $128,456.25 $2,906.25 $11,043.75 I~ $139,500.00 ' 

SITEWORK ·QUADRANT #4 
SITEQ4-1210 TRACK ANO FIELD #4 ·RETURN TOPSOIL SCREENED 100% 9-Jul-15 27-Jul-15 $12,500.00 $3,125.00 $0.00 $12,500.00 -
SITEQ4-1250 TRACK AND FIELD #4 - TEMP SEED 100% 20-Jul-15 21-Jul-15 $2,500.00 $2,500.00 $0.00 $2,500.00 -
SITEQ4-1300 PATROL ROAD-ASSOCIATED SWALES 75% 29-Jul-13 $3,375.00 $1,125.00 $1,125.00 $4,SOO.OO -
SITEQ4-1350 MOUNTABLE CURB SALLY PORT 100% 19-Sep-14 30-Jun-15 $39,500.00 $3,950.00 $0.00 $39,SOO.OO '" 
S!TEQ4-1430 SIDEWALK- EXCAVATION & FINE GRADE 100% 16-Mar-15 29-Apr-15 $10,000.00 $2,000.00 $0.00 $10,000.00 -
SITEQ4·1440 SIDEWALK - STONE 100% 16-Mar-15 19-Aug-lS $22,500.00 $4,500.00 $0.00 $22,500.00 " 
SITEQ4-1450 SIDEWALK- CONCRETE 100% 18-Mar-15 20-Aug-15 $165,000.00 $33,000.00 $0.00 $165,000.00 t-

SITEQ4-1610 RETURN SCREENED TOPSOIL INSIDE QUAD 4 95% 17-Apr-15 $20,900.00 $8,800.00 $1,100.00 $22,000.00 -
51TEQ4-1640 ROUGH GRADE OUTSIDE FENCE 85% 4-Apr-13 $36,235.50 $2,131.SO $6,394.50 $42,630.00 -
SITEQ4-16SO TOPSOIL OUTSIDE FENCE AT QUAD #4 82% 4-Apr-13 $107 ,002.23 $2,602.23 $23,497.77 $130,500.00 • 

SITEWORK ·CUB BUILDING IMPROVEMENTS 
SITECUB-1030 SIDEWALKS 100.00% 11-May-15 12-May-15 $2,500.00 $250.00 $0.00 $2,SOO.OO 

SITEWORK • HEADWORKS . 

SITEHW-1000 SURVEY/ LAYOUTHEADWORKS (HOLD FOR SPRING '13) 60% 9-Apr-15 $1,500.00 $250.00 $1,000.00 $2,500.00 • 
OFFSITE WATERMAIN • NWPA CONNECTION TO FENCE 
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AP 37 - August 201S 

Activity% Actual Actual This Period Remaining Total Budgeted Total 
Activity 10 Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

SITEWM-1040 TESTING 100% 20-Aug-15 26-Aug-15 S17,000.00 S17,000.00 SO.OD S17,000.00 -
SITEWORK - POST E&S 
SITEPES-1000 SURVEY/ LAYOUT PERMANENT BASINS 70% 6-Jul-15 Sl,7SO.OO ssoo.oo S750.00 s2,soo.oo -
SITEPES-1010 BASINS CONVERTED TO PERMANENT - CUTTO BERMS 85% 29-Jun-15 S25,SOO.OO SlO,S00.00 S4,500.00 S30,000.00 -
SITEPES-1020 BASINS CONVERTED TO PERMANENT - 2A LEVELING COURSE 68% 14-Jan-15 S107,100.00 $12,600.00 SS0,400.00 $1S7,SOO.OO -
SITEPES-1030 BASINS CONVERTED TO PERMANENT - 4" U-DRAIN PIPE 0-50% 100% 7-Jul-15 4-Aug-15 S166,500.00 S8,32S.OO SO.OD S166,500.00 -
SITEPES-1040 BASINS CONVERTED TO PERMANENT- 2B DRAINAGE 0-50% 100% 6-Jan-15 4-Aug-15 S312,SOO.OO $25,000.00 SD.OD S312,SOO.OO -
SITEPES-1050 BASINS CONVERTED TO PERMANENT - AMENDED SOIL 0-50% 100.00% 14-Ju!-15 6-Aug-15 S481,000.00 S48,100.00 SD.DO S481,000.00 -
SITEPES-1090 BIO-INFILTRATION AREAS- RIP-RAP 50% 22-Jul-15 S17,000.00 Sl0,200.00 S17,000.00 S34,000.00 -
SITEPES-1100 TEMP SEED 40% 21-Jul-15 S500.00 S37S.Oo S900.00 Sl,500.00 c,.. 

FENCING 
FENCING - QUADRANT #1{AREA1) 
FQlAl-1060 ELECTRICAL & SECURITY ELECTRONICS 90% 24-Nov-14 SlB,000.00 S6,000.00 $2,000.00 $20,000.00 -
FQlAl-106030 INSTALL ZONE FENCE SECURITY WIRE 100% 10-Aug-15 28-Aug-15 $10,S00.00 SlO,S00.00 $0.00 $10,500.00 :, 
FQlAl-1070 GRAVEL INFILL BETWEEN FENCES 100% 17-Nov-14 7-Aug-15 $32,000.00 $1,600.00 $0.00 $32,000.00 
FQ1Al-10BO INSTALL BOTIOM BARBED TAPE 100% 26-Nov-14 28-Aug-15 $71,500.00 $3,S7S.OO $0.00 $71,SOO.OO ,,. 

FENCING - QUADRANT #1(AREA2) 
FQ1A2-1060 ELECTRICAL & SECURl1Y ELECTRONICS 100% 1-Dec-14 5-Aug-15 $20,000.00 SB,000.00 SO.OD $20,000.00 

FENCING - QUADRANT #2 (AREA 3) 
FQ2A3-1010 INSTALL BOTIOM PANELS 100% 4-Mar-15 28-Aug-15 $33,000.00 $13,200.00 $0.00 $33,000.00 ~ 
FQ2A3-1020 BACKFILL TRENCH WITH 2A BASE 65% 4-Aug-15 $3,900.00 S3,900.00 $2,100.00 S6,000.00 ,/ 

FENCING - QUADRANT #2 {AREA 4) 
FQ2A4-1060 ELECTRICAL & SECURITY ELECTRONICS 95% 28-Mar-15 $19,000.00 $9,000.00 Sl,000.00 $20,000.00 -FENCING - QUADRANT #3 {AREAS) 
FQ3AS-1060 ELECTRICAL & SECURITY ELECTRONICS 95% 9-Mar-15 S19,000.00 $9,000.00 Sl,000.00 $20,000.00 -

FENCING - QUADRANT #3 {AREA 6) EAGLE ZONE 
FQ3A6-1010 INSTALL BOTIOM PANELS 100% 25-Jul-13 31-Jul-15 S64,000.00 $633.33 SO.OD S64,000.00 -
FQ3A6-1020 BACKFILL TRENCH WITH 2A BASE 100% 25-Jul-13 7-Aug-15 $11,000.00 $1,100.00 $0.00 $11,000.00 -
FQ3A6-1030 INSTALL TOP MESH PANEL 100% 25-Jul-13 31-Ju!-15 S67,SOO.OO $2,025.00 $0.00 $67,SOO.OO -
FQ3A6-10SO WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100% 3-Jun-14 31-Jul-lS $3,SOO.OO $700.00 $0.00 $3,SOO.OO -
FQ3A6-1060 ELECTRICAL & SECURITY ELECTRONICS 95% 2-Mar-15 S19,000.00 $7,000.00 $1,000.00 s20,ooo.oo -
FQ3A6-1070 GRAVEL INFILL BETWEEN FENCES 100% 19-May-15 7-Aug-15 S12,000.00 $1,200.00 $0.00 $12,000.00 -

FENCING - QUADRANT #4 {AREA 7) EAGLE ZONE 
FQ3A7-1020 BACKFILL TRENCH WITH 2A BASE 100% 31-Aug-13 7-Aug-15 Sll,000.00 $4,400.00 SO.DO Sll,000.00 -
FQ3A7-1040 INSTALL UPPER BARBED TAPE 100% 14-Nov-13 28-Aug-15 $16,000.00 $1,600.00 SO.OD $16,000.00 -
FQ3A7-10SO WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100% 6-Dec-14 28-Aug-15 $3,SOO.OO $350.00 $0.00 $3,500.00 -
FQ3A7-1060 ELECTRICAL & SECURITY ELECTRONICS 95% 6-Jan-15 $19,000.00 $7,000.00 $1,000.00 $20,000.00 -
FQ3A7-106010 INSTALL SHAKER SYSTEM 95% 17-Nov-14 $7,600.00 $400.00 $400.00 $8,000.00 -
FQ3A7-1070 GRAVEL INFILL BETWEEN FENCES 100% 22-Jun-15 7-Aug-15 $12,000.00 $1,200.00 $0.00 $12,000.00 ,. 

FENCING-QUADRANT#4 (AREAS) 
FQ4A8-1060 I ELECTRICAL & SECURITY ELECTRONICS 95% 12-Jan-15 $19,000.00 S7,000.00 $1,000.00 $20,000.00 -
FQ4A8-1070 !GRAVEL INFILL BETWEEN FENCES 100% 5-Jan-15 7-Aug-15 S32,000.00 $1,600.00 $0.00 $32,000.00 -

FENCING - QUADRANT #VSP {AREA 9) EAGLE 20NE 
FVSPA9-l020 BACKFILL TRENCH WITH 2A BASE 100% 15-Aug-14 28-Aug-15 $9,000.00 SS,400.00 $0.00 S9,000.00 -FVSPA9-1060 ELECTRICAL & SECURITY ELECTRONICS 95% 13-Nov-14 S19,000.00 $7,000.00 $1,000.00 $20,000.00 -
FVSPA9-106010 INST ALL SHAKER SYSTEM 75% 22-Jun-15 $6,000.00 $2,000.00 S2,000.00 $8,000.00 -

FENCING - INTERIOR 
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Activity !D Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 
FENCING-QUADRANT#l (AREA l) INTERIOR 
FQlAllNT-1020 I BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 ,_ 

FENCING - QUADRANT #1 (AREA 2) INTERIOR 
FQlA21NT-1020 I BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,7SO.OO $3,7SO.OO $3,7SO.OO $7,500.00 . 

FENCING - QUADRANT #2 (AREA 3) INTERIOR 
FQ2A31NT-1020 BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 

FQ2A31NT-1040 INSTALL UPPER BARBED TAPE 75% 27-Jul-15 $7,875.00 $525.00 $2,62S.OO ~ $10,500.00 I• 

FQ2A31NT-106010 INSTALL SLIDE GATES 100% 23-Jul-15 7-Aug-15 $5,000.00 $250.00 $0.00 $5,000.00 ... 

FENCING - QUADRANT #2 (AREA 4) INTERIOR 
FQ2A41NT-1020 !BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 

FQ2A41NT-106020 IN5TALLSWING GATES 100% 6-Apr-15 6-Aug-15 $4,000.00 $600.00 $0.00 $4,000.00 

FENCING - QUADRANT #3 (AREA 5) INTERIOR 
FQ3ASINT-1020 I BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 

FENCING-QUADRANT#3 (AREA 6) INTERIOR 
FQ3A61NT-1010 INSTALL BOTTOM PANELS 100% 13-Apr-15 26-Aug-15 $38,500.00 $3,850.00 $0.00 $38,500.00 ~ 

FQ3A61NT-1020 BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 . $3,750.00 $3,750.00 $7,500.00 -

FQ3A61NT-1030 INSTALL TOP MESH PANEL 100% 13-Apr-15 26-Aug-15 $37,000.00 $3,700.00 $0.00 $37,000.00 ... 

FQ3A61NT-1040 INSTALL UPPER BARBED TAPE 100% 15-Apr-15 27-Aug-15 $10,500.00 $1,050.00 $0.00 $10,500.00 .-

FENCING - QUADRANT #4 (AREA 7) INTERIOR 
FQ4A71NT-1020 BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 -
FQ4A71NT-1030 INSTALL TOP MESH PANEL 100% 1-May-15 27-Aug-15 $37,000.00 $3,700.00 $0.00 $37,000.00 -

FQ4A71NT-1040 INSTALL UPPER BARBED TAPE 90% 11-May-15 $9,450.00 $1,050.00 $1,050.00 $10,500.00 -
FQ4A71NT-106020 INSTALL SWING GATES 100% 10-Apr-15 21-Aug-15 $4,000.00 $200.00 $0.00 $4,000.00 -

FENCING - QUADRANT #4 (AREA 8) INTERIOR 
FQ4A81NT-1010 INSTALL BOTIOM PANELS 100% 7-Apr-15 26-Aug-15 $38,500.00 $3,850.00 $0.00 $38,500.00 -
FQ4A81NT-1020 BACKFILL TRENCH WITH 2A BASE 50% 3-Aug-15 $3,750.00 $3,750.00 $3,750.00 $7,500.00 -
FQ4A81NT-1030 INSTALL TOP MESH PANEL 100% 7-Apr-15 26-Aug-15 $37,000.00 $1,850.00 $0.00 $37,000.00 , 

FQ4A81NT-1040 INSTALL UPPER BARBED TAPE 100% 1-May-15 27-Aug-15 $10,500.00 $1,575.00 $0.00 $10,SOO.OO " 
FQ4A81NT-106010 INSTALL SLIDE GATES 100% 2-Apr-15 6-Aug-15 $5,000.00 $250.00 $0.00 SS,000.00 , 

ELECTRICAL DUCTBANKS & (SUBSTATION PC! 5173) 
DUCTBANKS/ SITE ELECTRICAL- QUADRANT#l 
ESITEQl-101060 FIBER OPTICTERMINIATION /TESTING 90% 9-Mar-15 $2,700.00 $300.00 $300.00 $3,000.00 -
ESITEQl-1100 UNDERGROUND BRANCH WIRES 100% 3-Jan-15 10-Aug-15 $14,500.00 $3,625.00 $0.00 $14,500.00 -
ESlTEQl-1110 UNDERGROUND LOW VOLTAGE W!RES 100% 1-May-14 10-Aug-15 $18,000.00 $4,500.00 $0.00 $18,000.00 ... 

DUCTBANKS/ SITE ELECTRICAL- QUADRANT #2 
ESITEQ2-2100 UNDERGROUND BRANCH WIRES 100% 1-May-15 20-Aug-15 $14,500.00 $3,625.00 $0.00 $14,500.00 : 
ESITEQ2-2110 UNDERGROUND LOW VOLTAGE WIRES 100% 24-Jun-15 20-Aug-15 $18,000.00 $900.00 $0.00 $18,000.00 

DUCTBANKS/ SITE ELECTRICAL- QUADRANT #3 
ESITEQ3-3100 UNDERGROUND BRANCH WIRES 100% 8-May-15 26-Aug-15 $14,500.00 $3,625.00 $0.00 $14,500.00 -
ESITEQ3-3110 UNDERGROUND LOW VOLTAGE WIRES 100% 24-Jun-15 26-Aug-15 $18,000.00 $4,500.00 $0.00 $18,000.00 -

OUCTBANKS/ SITE ELECTRICAL- QUADRANT #4 
ESJTEQ4-4100 UNDERGROUND BRANCH WIRES 100% 10-May-15 27-Aug-15 $14,500.00 $3,625.00 $0.00 $14,500.00 -
ESITEQ4-4110 UNDERGROUND LOW VOLTAGE WIRES 100% 24-Jun-15 27-Aug-15 $18,000.00 $4,500.00 $0.00 $18,000.00 • 

DUCTBANKS/ SITE ELECTRICAL- FTU / HEADWORKS /WAREHOUSE/ FIRE PUMP 
ESITEQ5-510000 UNDERGROUND BRANCH WIRES 100% 17-May-15 31-Aug-15 $75,000.00 $30,000.00 $0.00 $75,000.00 -
E51TEQ5-512000 INSTALL SITE LIGHTS 100% 1-Aug-14 31-Aug-15 $85,000.00 $42,500.00 $0.00 $85,000.00 -

SUPPORT BUILDING 4- ZONE H (FOOD SERVICES) 

Page 3 of 23 



AP 37 -August 2015 

Activity% Actual Actual This Period Remaining Total Budgeted Total 

Activity ID Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

HSUPP-1440 PULL FIRE ALARM W!RES 100% 16-Feb-15 31-Jul-15 $8,S00.00 $42S.OO $0.00 $8,SOO.OO 

HSUPP-14SO PULL COMMUNICATION WIRES 100% 2-Mar-15 31-Jul-15 $16,SOO.OO $4,9SO.OO $0.00 $16,SOO.OO 

HSUPP-1470 TRIM FIRE ALARM DEVICES 70% 29-Apr-15 $3,850.00 $2,7SO.OO $1,6SO.OO $S,500.00 
, 

HSUPP-147010 TRIM SECURITY DEVICES 90% 29-Apr-15 $2,700.00 $300.00 $300.00 $3,DOD.OO , 
HSUPP-1490 TRIM ELECTRICAL DEVICES 100% 29-Apr-lS 6-Aug-15 $12,SOO.OO $7,SOO.OO $0.00 $12,SOO.OO 

KITCHEN 
HSUPP-2070 MECHANICAL TRIM KITCHEN 75% 3-Mar-15 $9,7SO.OO $3,2SO.OO $3,2SO.OO $13,000.00 
HSUPP-2072 PLUMBING TRIM KITCHEN 60% 19-May-15 $9,900.00 $3,300.00 $6,600.00 $16,500.00 

HSUPP-2110 INSTALL KITCHEN EQUIPMENTO-S0% 75% 22-May-14 $286,SOO.OO $9S,SOO.OO $9S,SOO.OO $382,000.00 

DINING ROOMS . 

HSUPP-3011 INSTALL LIGHT FIXTURES AND TRIM ELECTRICAL- DINING ROO 90% 24-Jan-15 $9,4SO.OO $1,S7S.OO $1,050.00 $10,500.00 

SUPPORT BUILDING 4 - 20NE G (FOOD SERVICES) 
GSUPP-134010 INSTALL LIGHTNING PROTECTION 100% 1-Aug-14 15-Aug-14 $13,0DO.OO $S,200.00 $0.00 $13,000.00 
GSUPP-1470 TRIM FIRE ALARM DEVICES 70% 28-Apr-lS $3,850.00 $2,7SO.OO $1,6SO.OO $S,SOO.OO 
GSUPP-147010 TRIM SECURITY DEVICES 90% 28-Apr-15 $2,700.00 $300.00 $300.00 $3,000.00 
GSUPP-1490 TRIM ELECTRICAL DEVICES 75% 10-Jul-15 $9,37S.00 $3,12S.OO $3,12S.00 $12,SOO.OO . 

KITCHEN 
GSUPP-2070 MECHANICAL TRIM KITCHEN 100% 1-Jul-15 21-Jul-15 $13,000.00 $1,300.00 $0.00 $13,000.00 
GSUPP-2071 ELECTRICAL TRIM KITCHEN 50% 22-Jun-15 $7,2SO.OO $1,4SO.OO $7,2SO.OO $14,SOO.OO 
GSUPP-2072 PLUMBING TRIM KITCHEN 60% 20-May-15 $9,900.00 $6,600.00 $6,600.00 $16,SOO.OO 
GSUPP-2073 FIRE PROTECTION TRIM KITCHEN 50% 12-Aug-15 $8,2SO.OO $8,2S0.00 $8,2SO.OO $16,SOO.OO 
GSUPP-2110 INSTALL KITCHEN EQUIPMENT O-SO% 75% 14-Jul-14 $34,12S.OO $15,925.00 $11,375.00 $4S,S00.00 

DINING ROOMS 
GSUPP-300510 CAULKING FRAMES IN PRECAST 100% 3-Apr-14 28-Nov-14 $14,500.00 $290.00 $0.00 $14,SOO.OO 
GSUPP-3010 MECHANICAL TRIM DINING ROOM AREAS 100% 21-Apr-15 20-Jul-15 $9,000.00 $4SO.OO $0.00 $9,000.00 

SUPPORT BUILDING 3 -ZONE F (INFIRMARY) 
FSUPP-1460 TRIM MECHANICAL 75% 11-May-15 $3,7SO.OO $2,500.00 $1,250.00 $5,000.00 
FSUPP-1461 TRIM PLUMBING 75% 1-Jul-15 $2,2SO.OO $1,500.00 $750.00 $3,000.00 
FSUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 95% 25-May-15 $13,300.00 $1,400.00 $700.00 $14,000.00 
FSUPP-1500 INSTALL MILLWORK 35% 13-Jul-15 $2,100.00 $300.00 $3,900.00 $6,000.00 
FSUPP-1640 PULL FIRE ALARM WIRES 100% 1-Jul-14 31-Jul-lS $8,SOO.OO $42S.OO $0.00 $8,SOO.OO . 
FSUPP-1650 PULLCOMMUNICATION WIRES 100% 1-Jul-14 20-Jul-15 $16,500.00 $825.00 $0.00 $16,500.00 
FSUPP-1670 TRIM FIRE ALARM DEVICES 50% 1-Jul-14 $2,750.00 $1,100.00 $2,7SO.OO $5,SOO.OO 
FSUPP-1690 TRIM ELECTRICAL DEVICES 80% 10-Jul-15 $10,000.00 $3,7SO.OO $2,SOO.OO $12,SOO.OO . 

SUPPORT BUILDING 3- ZONE E (CLINIC) 
ESUPP-1460 TRIM MECHANICAL 75% 11-May-15 $3,750.00 $1,250.00 $1,250.00 $5,000.00 
ESUPP-1461 TRIM PLUMBING 60% 16-Jun-15 $1,800.00 $1,800.00 $1,200.00 $3,000.00 
ESUPP-150010 INSTALL METAL CASEWORK 70% 3-Jul-15 $62,6SO.OO $17,900.00 $26,8SO.OO $89,SOO.OO 
ESUPP-1640 PULL FIRE ALARM WIRES 100% 16-Mar-15 31-Jul-15 $8,SOO.OO $42S.OO $0.00 $8,SOO.OO 
ESUPP-1660 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 95% 17-Jun-15 $15,675.00 $825.00 $825.00 $16,SOO.OO 
ESUPP-1670 TRIM FIRE ALARM DEVICES 50% 21-Aug-15 $2,750.00 $2,7SO.OO $2,7SO.OO $S,500.00 
ESUPP-1690 TRIM ELECTRICAL DEVICES 80% 18-May-15 $10,000.00 $3,750.00 $2,SOO.OO $12,SOO.OO 

SUPPORT BUILDING 2-ZONE D (WEST VISITATION) 
DSUPP-129021 INSTALL SLIDERS 75% 13-Mar-15 $19,12S.OO $1S,300.00 $6,37S.OO $2S,SOO.OO 
DSUPP-134030 INSTALLSECUR!TY MESH & RAZOR RIBBON 95% 21-Ju!-14 $9,02S.OO $1,900.00 $475.00 $9,SOO.OO 
DSUPP-135020 TOP OF WALL CAULKING 80% 10-Apr-15 $1,200.00 $300.00 $300.00 $1,SOO.OO • 
DSUPP-1400 HANG AND FINISH HARD CEILINGS 75% 6-Aug-15 $6,37S.OO $6,37S.OO $2,12S.OO $8,SOO.OO 
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DSUPP-1420 MECHANICAL DROPS THROUGH CEILING 90% 20-May-15 $4,050.00 $67S.OO $4SO.OO $4,SOO.OO • 

DSUPP-1422 PLUMBING DROPS THROUGH CEILING 95% 1-Jun-15 $4,750.00 $500.00 $2SO.OO SS,000.00 -

DSUPP-1460 TRIM MECHANICAL 50.00% 1-Jul-15 $3,000.00 $3,000.00 $3,000.00 $6,000.00 

DSUPP-1461 TRIM PLUMBING 10% 3-Aug-15 $350.00 $350.00 $3,lSO.OO $3,SOO.OO -

DSUPP-lSlO TRIM SECURITY DEVICES 80% 18-May-15 $31,200.00 $27,300.00 $7,800.00 $39,000.00 

DSUPP-1630 PULL BRANCH WIRES 100% 30-Apr-15 21-Aug-15 $24,000.00 $1,200.00 $0.00 $24,000.00 -

DSUPP-1640 PULL FIRE ALARM WIRES 100.00% 28-Apr-lS 28-Aug-15 $8,SOO.OO $2,12S.OO $0.00 $8,SOO.OO • 

DSUPP-1660 INSTALL UGHT FIXTURES & LIGHTING CONTROL 50% 17-Aug-15 $8,2SO.OO $8,2SO.OO $8,250.00 $16,500.00 -

DSUPP-1670 TRIM FIRE ALARM DEVICES S% 3-Aug-15 $275.00 $27S.OO $S,22S.OO $S,SOO.OO -

DSUPP-1690 TRIM ELECTRICAL DEVICES 75% 22-Jul-lS $9,37S.OO $6,250.00 $3,125.00 $12,500.00 ,. 

PCI (x4 PCls)-1120 PULL BRANCH WIRES (ADDED SECURITY WIRE PCI 5032.02, SO• 100% 30-Apr-15 21-Aug-15 $0.00 $0.00 $0.00 $0.00 • 

SUPPORT BUILDING 2-ZONE C (EAST VISITATION) . 

CSUPP-1230 INSTALL OVERHEAD PLUMBING 95% 6-0ct-14 $148,200.00 $7,800.00 $7,800.00 $1S6,000.00 ; 

CSUPP-129021 INSTALL SLIDERS 60% 30-Jul-15 $15,300.00 $11,475.00 $10,200.00 $25,SOO.OO , 

CSUPP-134030 INSTALL SECURITY MESH & RAZOR RIBBON 95% 22-Jul~14 $9,025.00 $1,900.00 $47S.OO $9,500.00 ... 

CSUPP-1400 HANG AND FINISH HARD CEILINGS 80% 27-Jul-15 $6,800.00 $S,950.00 $1,700.00 $3,SOO.OO ~ 

CSUPP-1420 MECHANICAL DROPS THROUGH CEILING 90% 21-May-15 $4,050.00 $675.00 $450.00 $4,500.00 -
CSUPP-1422 PLUMBING DROPS THROUGH CEILING 95% 2-Jun-15 $4,7SO.OO $SOO.OO $2SO.OO $5,000.00 -
CSUPP-1460 TRIM MECHANICAL 50% 13-Jul-15 $3,000.00 $3,000.00 $3,000.00 $6,000.00 ~ 

CSUPP-1510 TRIM SECURITY DEVICES 80% 2-Jul-15 $31,200.00 $31,200.00 $7,800.00 $39,000.00 -

CSUPP-1630 PULL BRANCH WIRES 100% 30-Apr-15 21-Aug-15 $24,000.00 $4,800.00 $0.00 $24,000.00 -

CSUPP-1650 PULL COMMUNICATION WIRES 100% 1-Jul-14 28-Aug-lS $16,SOO.OO $1,6SO.OO $0.00 $16,SOO.OO -

CSUPP-1660 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 50% 17-Aug-15 $8,2SO.OO $8,250.00 $8,250.00 $16,500.00 • 
CSUPP-1690 TRIM ELECTRICAL DEVICES 50% 11-Aug-15 $6,2SO.OO $6,2SO.OO $6,2SO.OO $12,500.00 • 

SUPPORT BUILDING 2-ZONE D/C (MASTER CONTROL) 
CENTRAL-1060 MECHANICAL DROPS THROUGH CEILING 95% 7-Ju!-15 SS,700.00 $300.00 $300.00 $6,000.00 -
CENTRAL-1080 PRIME AND FIRST COAT PAINT CEILING 50% 4-Aug-15 $2,7SO.OO $2,7SO.OO $2,7S0.00 $5,500.00 -
CENTRAL-1130 INSTALL SECURITY BUILDING ELECTRONICS 30% 10-Aug-15 $10,500.00 $10,500.00 $24,500.00 $35,000.00 -
CENTRAL-166000 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 80% 18-Aug-15 $3,200.00 $3,200.00 $800.00 $4,000.00 -
CENTRAL-9091 INSTALL SECURITY SITE ELECTRONICS 50% 10-Aug-15 $19,500.00 $19,S00.00 $19,500.00 $39,000.00 -

SUPPORT BUILDING 1-ZONE B (VISITOR STAGING) 
BSUPP-1420 MECHANICAL DROPS THROUGH CEILING 95% 9-Jun-15 $2,850.00 $150.00 $1SO.OO $3,000.00. -
BSUPP-1422 PLUMBING DROPS THROUGH CEILING 90% 28-May-lS $2,700.00 $600.00 $300.00 $3,000.00 -

BSUPP-1460 TRIM MECHANICAL 80% 28-Jun-15 $3,200.00 $3,200.00 $800.00 $4,000.00 -
BSUPP-1630 PULL BRANCH WIRES 100% 20-Apr-15 21-Aug-15 $24,000.00 $2,400.00 $0.00 $24,000.00 -
BSU PP-164010 PULL SECURITY WIRES 100% 21-Apr-15 24-Aug-15 $7,635.00 $1,908.75 $0.00 $7,635.00 -
BSUPP-1660 INSTALL LIGHT FIXTURES 80% 3-Jun-15 $13,200.00 $12,870.00 $3,300.00 $16,SOO.OO -
BSUPP-167010 TRIM SECURITY DEVICES 60% 2-Jul-15 $1,800.00 $1,800.00 $1,200.00 $3,000.00 -
BSUPP-1690 TRIM ELECTRICAL DEVICES 80% 10-Jul-lS $10,000.00 $6,87S.OO $2,500.00 $12,SOO.OO -
PCI (x4 PCls)-1140 PULL BRANCH WIRES (ADDED ELECTRICAL & SECURITY WIRE P 100% 20,Apr-lS 21-Aug-15 $0.00 $0.00 $0.00 $0.00 ~ 

SUPPORT BUILDING 1-ZONE A (ADMIN/ INTAKE) 
ASUPP-122110 INSULATE DUCTWORK 100% 18-Aug-14 10-Apr-15 $3,000.00 $60.00 $0.00 $3,000.00 , 
ASUPP-1400 HANG AND FINISH HARD CEILINGS 80% 15-Jul-15 $9,200.00 $4,600.00 $2,300.00 $11,SOO.OO ~ 
ASUPP-1420 MECHANICAL DROPS THROUGH CEILING 95.00% 5-May-lS $4,7SO.OO $2,750.00 $2SO.OO $5,000.00 , 
ASUPP-1421 ELECTRICAL DROPS THROUGH CEILING 100% 13-Apr-15 24-Jun-15 SS,S00.00 $275.00 $0.00 $5,500.00 ,,,. 
ASUPP-14SO INSTALL WINDOWS/ GLASS- DETENTION & COMMERCIAL 50% 12-Aug-15 $27,68S.OO $27,68S.OO $27,685.00 SSS,370.00 -
ASUPP-1S30 TRIM SECURITY DEVICES 60% 27-Jul-15 $23,400.00 $23,400.00 $1S,600.00 $39,000.00 -
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ASUPP-1630 PULL BRANCH WIRES 100% 22-Apr-15 24-Aug-15 $24,000.00 $1,200.00 $0.00 $24,000.00 ~ 

ASUPP-1640 PULL FIRE ALARM WIRES 100% ·1-Jul-14 28-Aug-15 $8,SOO.OO $8SO.OO $0.00 $8,SOO.OO ~ 

ASUPP-164010 PULL SECUR11Y WIRES 100% 4-May-15 25-Aug-15 $7,63S.OO $1,908.7S $0.00 $7,63S.OO .. 

ASUPP-16SO PULL COMMUNICATION WIRES 100% 1-Jul-14 24-Aug-15 $16,SOO.OO $4,12S.OO $0.00 $16,SOO.OO ,, 
ASUPP-1660 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 70% 2-Jun-15 $11,SSO.OO $10,725.00 $4,950.00 $16,SOO.OO 

PCl (x4 PCls)-1150 PULL BRANCH WIRES (ADDED ELECTRICAL & SECURITY WIRE P 100% 22-Apr-15 24-Aug-15 $0.00 $0.00 $0.00 $0.00 

HOUSING UNIT 0 (TYPE L3 • 2D) (L3-A1) 
AREA l 
L3A1-113092 HOOK-UP & ADJUST CABLES 100% 28-0ct-14 25-Mar-15 $10,SOO.OO $218.7S $0.00 $10,SOO.OO 

AREA2 .. 
L3A1-213092 HOOK-UP & ADJUST CABLES 100% 28-0ct-14 25-Mar-15 $10,02S.OO $208.8S $0.00 $10,02S.OO 

L3A1-213093 INSTALL MANUAL RELEASE CABINET 100% 6-Jun-14 6-Jun-15 $5,500.00 $114.58 $0.00 $S,SOO.OO 

AREA3 
L3A1-313092 HOOK-UP & ADJUST CABLES 100% 28-0ct-14 25-Mar-15 $10,02S.OO $208.85 $0.00 $10,02S.OO 

AREA4 
L3Al-413092 HOOK-UP & ADJUST CABLES 100% 28-0ct-14 25-Mar-15 $10,025.00 $208.85 $0.00 $10,02S.OO 

AREAS 
L3Al-534010 INSTALL DUCTWORK/ ROUGH MECHANICAL 99% 1-Apr-14 $48,020.05 $1,94S.05 $479.9S $48,SOO.OO 

HOUSING UNITE (TYPE L3 • 20) (L3 • A2) 
AREA2 
L3A2·213092 HOOK-UP & ADJUST CABLES 100% 1-Dec-14 30-Mar-15 $10,02S.OO $208.85 - $0.00 $10,02S.OO -

AREA3 
L3A2-313092 HOOK-UP & ADJUST CABLES 100% 1-Dec-14 30-Mar-15 $10,02S.OO $208.85 $0.00 $10,02S.OO 

AREA4 
L3A2-413092 HOOK-UP & ADJUST CABLES 100% 1-Dec-14 30-Mar-15 $10,02S.OO $208.8S $0.00 $10,02S.OO 

AREAS 
L3A2-S34010 INSTALL DUCTWORK/ RD UGH MECHANICAL 99% 8-Apr-14 $48,020.0S $1,945.05 $479.95 $48,500.00 
L3A2-534021 INSTALL PIPE/ ROUGH MECHANICAL- REFRIGERANT 97% 9-Jun-14 $3,880.13 $80.13 $119.87 $4,000.00 I' 

L3A2-S400 INSTALL ALL SECURITY EQUIPMENT 100% 1-Dec-14 26-Mar-15 $13,000.00 $6SO.OO $0.00 $13,000.00 • 

ALL AREAS 
L3A2-S370 FINAL TRIM -SECURITY 100% 1-Jan-15 26-Mar-15 $5,500.00 $275.00 $0.00 SS,500.00 

HOUSING UNIT F (TYPE L3 -20) (L3 -A3) 
AREA 1 
L3A3-113092 HOOK-UP & ADJUST CABLES 100% 3-Feb-lS 3-Apr-15 $10,500.00 $218.7S $0.00 $10,500.00 / 

AREA2 
L3A3-213092 HOOK-UP & ADJUST CABLES 100% 3-Fel:::i-15 3-Apr-15 $10,025.00 $208.8S $0.00 $10,025.00 

AREA3 
L3A3-313092 HOOK-UP & ADJUST CABLES 100% 3-Feb-15 3-Apr-15 $10,025.00 $208.8S $0.00 $10,025.00 ./ 

AREA4 
l3A3-413092 HOOK-UP & ADJUST CABLES 100% 19-Jan-15 3-Apr-15 $10,02S.OO $208.8S $0.00 $10,02S.OO 

AREAS 
l3A3-S330 FINAL TRIM-SHOWERS 10.00% 31-Aug-lS $700.00 $700.00 $6,300.00 $7,000.00 ' 
L3A3-534010 INSTALL DUCTWORK/ ROUGH MECHANICAL 99% 1-Apr-14 $48,020.05 $1,945.05 $479.95 $48,500.00 ' 
L3A3-S34021 INSTALL PIPE/ ROUGH MECHANICAL- REFRIGERANT 97% 27-Aug-14 $3,880.13 $80.13 $119.87 $4,000.00 , 

ALL AREAS 
L3A3-S420 FINAL CLEAN 75% 4-Jun-15 $2,250.00 $300.00 $7SO.OO $3,000.00 

HOUSING UNIT B (TYPE LS) (LS- Cl) 
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AP 37 - August 2015 

Activity% Actual Actual This Period Remaining Total Budgeted Total 
Activity 10 Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

AREA 1 

LSCl-138630 AREA 1 DEVICES-TELECOM 95% 20-Mar-15 $3,800.00 $200.00 $200.00 $4,000.00 -

lSCl-138640 AREA 1 DEVICES -SECURl1Y 100% 22-Jan-15 21-Aug-15 $4,000.00 $79.17 $0.00 $4,000.00 -

L5C1-138650 AREA 1 LIGHT FIXTURES 100% 27-Apr-15 15-Jun-15 $4,000.00 $200.00 $0.00 $4,000.00 -

AREA 2 

L5C1-213002 SWING DOORS 75% 1-Apr-15 $2,148.75 $716.25 $716.25 $2,865.00 i-

L5C1-2170 INSTALL PLENUM DOMESTIC 100% 29-Jul-14 2-Feb-15 $34,0DO.OO $1,700.00 $0.00 $34,000.00 ' 

LSCl-2280 CAULK PRECAST JOINTS 90% 1-0ct-13 $14,850.00 $2,47S.00 $1,650.00 $16,SOO.OO -

L5C1-2310 INSTALL GLASS 100% 3-Mar-15 3-Mar-15 $19,140.00 $957.00 $0.00 $19,140.00 -

L5C1-2380180 AREA 2 DEVICES - TELECOM 95% 20-Mar-15 $3,8DO.OO $200.00 $200.00 $4,000.00 -

L5C1-2380200 AREA 2 LIGHT FIXTURES 100% 27-Apr-15 15-Jun-15 $4,000.00 $200.00 $0.00 $4,000.00 • 

AREA3 

LSCl-313002 SWING DOORS 95% 2-Dec-13 $2,850.00 $600.00 $150.00 $3,000.00 -

L5C1-3170 INSTALL PLENUM DOMESTIC 100% 29-Jul-14 2-Feb-15 $34,000.00 $1,700.00 $0.00 $34,000.00 -

L5C1-319020 PIPE ID, VALVE TAGS, AND INSULATION 95% 9-Jan-15 $2,850.00 $1,350.00 $150.00 $3,000.00 -

L5C1-3280 CAULK PRECAST JOINTS 90% 1-0ct-13 $14,8SO.OO $2,475.00 $1,6SO.OO $16,SOO.OO -

L5C1-338630 AREA3 DEVICES- TELECOM 95% 23-Mar-15 $3,800.00 $200.00 $200.00 $4,000.00 -

AREA4 

L5C1-4170 INSTALL PLENUM DOMESTIC 100% 29-Jul-14 2-Feb-15 $34,000.00 $1,700.00 $0.00 $34,000.00 

L5C1-4280 - CAULK ?RECAST JOINTS 90% 1-0ct-13 $14,8SO.OO $2,47S.OO $1,6SO.OO $16,500.00 ~ 

LSCl-4380170 AREA 4 DEVICES - TELECOM 95% 23-Mar-15 $3,800.00 $200.00 $200.00 $4,000.00 

AREAS 

L5Cl-S27010 INSTALL DRYWALL CEILINGS 100% 9-Mar-15 31-Aug-15 $23,000.00 $13,800.00 $0.00 $23,000.00 -

L5C1-S290 INSTALL ALL DOORS 70% 1-Apr-15 $18,37S.OO $18,37S.OO $7,87S.OO $26,2S0.00 "" 
L5Cl-534023 INSTALL P!PE /ROUGH MECHANICAL- COLD CONDENSATE 95% 5-Jun-15 $4,27S.OO $900.00 $225.00 $4,SOO.OO -

L5Cl-S3SS10 INSTALL LIGHTING CONTROL 95% 15-Jun-15 $3,800.00 $1,400.00 $200.00 $4,000.00 -
L5Cl-S3S710 AREA 5 DEVICES - SECURITY 85% 18-May-15 $3,400.00 $1,400.00 $600.00 $4,000.00 -

ALL AREAS 

L5Cl-S360 FINAL TRIM - FIRE PROTECTION 90% 1-May-15 $4,9SO.OO $1,100.00 $SSO.OO $S,SOO.OO -
RECREATIONAL YARD 

L5C1-660000 INSTALL CANOPIES 25% 19-Aug-15 $7,7SO.OO $7,7SO.OO $23,2SO.OO $31,000.00 -
L5Cl-680000 SWING DOORS 100% 19-May-15 2-Jun-15 $2,86S.OO $143.2S $0.00 $2,86S.OO -

HOUSING UNIT A (1YPE LS) (L5 -C2) 

AREAl 

L5C2-113001 INSTALL FRAMES 95% 2-Dec-13 $13,77S.00 $2,17S.OO $72S.OO $14,SOO.OO , 

L5C2-113002 SWING DOORS 95% 27-Apr-15 $2,722.41 $431.08 $142.S9 $2,86S.OO -
L5C2-1370 OVERHEAD/ DAYROOM- MECHANICAL 95% 11-Aug-14 $2S,6SO.OO $2,700.00 $1,350.00 $27,000.00 ,,,. 

L5C2-138620 AREA 1 DEVICES - FIRE ALARM 95% 16-Mar-15 $3,800.00 $600.00 $200.00 $4,000.00 -

L5C2-1420 INSTALL CEILING GRID 100% 31-0ct-14 23-Mar-15 $11,SOO.OO $S75.00 $0.00 $11,500.00 , 

AREA 2 

L5C2-213001 INSTALL FRAMES 95% 2-Dec-13 $13,77S.OO $2,17S.OO $72S.00 $14,500.00 .,. 

L5C2-2400 OVERHEAD/ DAYROOM -SECURl1Y 100% 13-Jan-14 31-Dec-14 $31,SOO.OO $1,S75.00 $0.00 $31,SOO.OO -
L5C2-2420 INSTALL CEILING GRID 100% 31-0ct-14 23-Mar-15 $11,500.00 $575.00 $0.00 $11,500.00 -

AREA3 

L5C2-313001 INSTALL FRAMES 95% 2-Dec-13 $13,77S.00 $2,175.00 $72S.OO $14,SOO.OO -
LSC2-3420 INSTALL CEILING GRID 100% 31-0ct-14 23-Mar-15 $11,SOO.OO $S7S.OO $0.00 $11,SOO.OO -
L5C2-342020 INSTALL DRYWALL CEILINGS 100% 10-Aug-15 28-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 -

Page 7 of 23 
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Activity% Actual Actual This Period Remainirig Total Budgeted Total 
Activity 10 Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

LSC2-360010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 3 90% 2-0ct-14 $2,700.00 $150.00 $300.00 $3,000.00 "" 

AREA4 
LSC2-413001 INSTALL FRAMES 95% 2-Dec-13 $13,775.00 $725.00 $725.00 $14,SOO.OO "" 
LSC2-413002 SWING DOORS 100% 27-Apr-15 24-Jul-lS $2,86S.OO $28S.17 $0.00 $2,86S.OO , 

LSC2-4370 OVERHEAD/ DAYROOM - MECHANICAL 95% 25-Aug-14 $2S,6SO.OO $2,700.00 $1,3SO.OO $27,000.00 , 

LSC2-4420 INSTALL CEILING GRID 100% 2-Feb-15 23-Mar-15 $11,500.00 $S75.00 $0.00 $11,SOO.OO ,. 
LSC2-460010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREA4 90% 2-0ct-14 $2,700.00 $150.00 $300.00 $3,000.00 

AREAS 
LSC2-5210 INSTALL SECOND FLOOR DOOR FRAMES (FRAME !NSTALLAFTE 90% 1-DeC-14 $9,882.00 $1,647.00 $1,098.00 $10,980.00 . 

LSC2-527010 INSTALL DRYWALL CEILINGS 100% 1-Apr-15 31-Aug-15 $23,000.00 $13,800.00 $0.00 $23,000.00 . 

L5C2-533010 INSTALL SANITARY ROUGH-IN /TEST 95% 23-Apr-14 $17,100.00 $3,600.00 $900.00 $18,000.00 . 

LSC2-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 95% 23-Apr-14 $17,100.00 $900.00 $900.00 $18,000.00 . 

lSC2-534010 INSTALL DUCTWORK/ ROUGH MECHANICAL 90% 1-Dec-14 $43,650.00 $14,550.00 $4,850.00 $48,500.00 . 

L5C2-S3S510 INSTALL LIGHTING CONTROL 100% 15-Jun-15 20-Aug-15 $4,000.00 $3,200.00 $0.00 $4,000.00 

LSC2-S35710 AREAS DEVICES-SECURITY 85% 18-May-15 $3,400.00 $1,400.00 $600.00 $4,000.00 

ALL AREAS 
L5C2-5300 SET MECHANICAL EQUIPMENT 95% 20-Aug-14 $17,100.00 $2,700.00 $900.00 $18,000.00 
LSC2-5340 FINAL TRIM - MECHANICAL 85% 25-May-15 $7,650.00 $7,650.00 $1,350.00 $9,000.00 

RECREATIONAL YARD 
L5C2-650000 INSTALL STRUCTURAL STEEL 100% 2-Feb-15 19-Mar-15 $38,500.00 $19,250.00 $0.00 $38,500.00 

L5C2-660000 INSTALL CANOPIES 25% 17-Aug-15 $7,750.00 $7,7SO.OO $23,2SO.OO $31,000.00 . 
HOUSING UNIT H (TYPE L3- 20) (L3 -A4) 
AREA2 
L3A4-2280 CAULK PRECAST JOINTS 90% 2S-Apr-14 $14,8SO.OO $825.00 $1,650.00 $16,500.00 

AREA3 
L3A4-3280 CAULK PRECAST JOINTS 90% 13-Jan-14 $14,850.00 $825.00 $1,650.00 $16,500.00 , 

AREA4 

L3A4-4280 CAULK PRECAST JOINTS 90% 25-Apr-14 $14,8SO.OO $825.00 $1,650.00 $16,500.00 -
AREAS 

L3A4-5260 INSTALL CAULKING 90% 1-Dec-14 $7,650.00 $425.00 $850.00 $8,500.00 , 
L3A4-S33040 INSTALL FIXTURES 100% 25-Apr-15 26-Jun-15 $4,000.00 $200.00 $0.00 $4,000.00 -
L3A4-534023 INSTALL PIPE/ ROUGH MECHANICAL- COLD CONDENSATE 100% 9-Feb-15 8-Jun-15 $4,500.00 $450.00 $0.00 $4,500.00 ~ 
L3A4-536010 ROUGH IN FIRE PROTECTION/TEST 100% 26-Mar-14 17-Apr-15 $18,000.00 $900.00 $0.00 $18,000.00 .... 

ALL AREAS 
L3A4-5360 FINAL TRIM - FIRE PROTECTION 95% 23-Jul-15 $5,225.00 $5,225.00 $275.00 SS,500.00 -
L3A4-5370 FINAL TRIM - SECURllY 100% 23-Jul-15 13-Aug-15 $5,000.00 $2,500.00 $0.00 $5,000.00 -

HOUSING UNITT (TYPE L4- 20) (L4-A8) 
AREA 1 
L4A8-113092 HOOK-UP & ADJUST CABLES 60% 24-Aug-15 $6,015.00 $6,015.00 $4,010.00 $10,025.00 -
L4A8-1280 CAULK PRECAST JOINTS 90% 5-Jan-15 $7,650.00 $8SO.OO $850.00 $8,500.00 ... 
L4A8-1340 PRIME/ FIRST COAT PAINT 95% 21-Nov-13 $25,650.00 $1,350.00 $1,350.00 $27,000.00 
L4A8-1380 OVERHEAD/ DAYROOM- ELECTRICAL 100% 24-Jan-14 16-Mar-15 $39,000.00 $1,9SO.OO $0.00 $39,000.00 -
L4A8-138610 AREA 1 DEVICES - ELECTRICAL 95% 8-Sep-14 $3,800.00 $800.00 $200.00 $4,000.00 ,._ 
L4A8-138620 AREA 1 DEVICES - FIRE ALARM 60% 29-Apr-1S $2,400.00 $1,400.00 $1,600.00 $4,000.00 '" 
L4A8-138630 AREA 1 DEVICES - TELECOM 70% 15-Jul-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 • 
L4A8-138640 AREA 1 DEVICES - SECURllY 100% 4-May-lS 21-Aug-15 $4,000.00 $2,000.00 $0.00 $4,000.00 • 
L4A8-160010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 1 85% 29-Jul-14 $2,550.00 $300.00 $450.00 $3,000.00 • 
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AREA2 
L4A8-213002 SWING ODORS 85% 29-Jun-15 $2,43S.2S $286.SO $429.7S $2,86S.OO -

L4A8-213092 HOOK-UP & ADJUST CABLES 60% 24-Aug-15 $6,01S.OO $6,01S.OO $4,010.00 $10,02S.OO -

L4A8-2340 PRIME/ FIRST COAT PAINT 95% 21-Nov-13 $2S,6SO.OO $1,3SO.OO $1,3SO.OO $27,000.00 -

L4A8-2380160 AREA 2 DEVICES - ELECTRICAL 95% 8-Sep-14 $3,800.00 $800.00 $200.00 $4,000.00 -
L4A8-2380170 AREA 2 DEVICES - FIRE ALARM 60% 29-Apr-15 $2,400.00 $1,400.00 $1,600.00 $4,000.00 -

L4A8-2380180 AREA 2 DEVICES-TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 

L4A8-2380190 AREA 2 DEVICES - SECURITY 100% 4-May-15 21-Aug-15 $4,000.00 $2,000.00 $0.00 $4,000.00 -
L4A8-242020 INSTALL DRYWALL CEILINGS 100% 11-May-15 17-Aug-15 $23,000.00 $S,7SO.OO $0.00 $23,000.00 
L4A8-260010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREA 2 85% 29-Ju!-14 $2,SSO.OO $300.00 $4SO.OO $3,000.00 

AREA3 
L4A8-313092 HOOK-UP & ADJUST CABLES 60% 24-Aug-1S $6,01S.OO $6,01S.OO $4,010.00 $10,02S.OO -
L4A8-3340 PRIME/ FIRST COAT PAINT 90% 21-Nov-13 $24,300.00 $2,700.00 $2,700.00 $27,000.00 
L4A8-338610 AREA 3 DEVICES - ELECTRICAL 95% 8-Sep-14 $3,800.00 $800.00 $200.00 $4,000.00 
L4A8-338620 AREA 3 DEVICES - FIRE ALARM 60% 29-Apr-15 $2,400.00 $1,400.00 $1,600.00 $4,000.00 . 
L4A8-338630 AREA 3 DEVICES -TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 ~ 

L4A8-338640 AREA 3 DEVICES - SECURITY 100% 4-May-15 21-Aug-15 $4,000.00 $2,000.00 $0.00 $4,000.00 "" 
L4A8-342020 INSTALL DRYWALL CEILINGS 100% 11-May-lS 17-Aug-15 $23,000.00 $S,7SO.OO $0.00 $23,000.00 : 
L4A8-360010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 3 85% 29-Jul-14 $2,SSO.OO $300.00 $4SO.OO $3,000.00 

AREA4 
L4A8-413092 HOOK-UP & ADJUST CABLES 60% 24-Aug-15 $6,0lS.OO $6,01S.OO $4,010.00 $10,02S.OO -
L4A8-4340 PRIME/ FIRST COAT PAINT 90% 21JNov-13 $24,300.00 $2,700.00 $2,700.00 $27 ,000.00 -
L4A8-4380150 AREA 4 DEVICES - ELECTRICAL 95% 8-Sep-14 $3,800.00 $800.00 $200.00 $4,000.00 -
L4A8-4380160 AREA 4 DEVICES· FIRE ALARM 60% 30-Apr-15 $2,400.00 $1,400.00 $1,600.00 $4,000.00 "' 
L4A8-4380170 AREA 4 DEVICES - TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 • 
L4A8-4380180 AREA 4 DEVICES - SECURITY 100% 7-May-15 21-Aug-15 $4,000.00 $2,000.00 $0.00 $4,000.00 -
L4A8-460010 INSTALL INSULATION - MECHANICALSYSTEMS-AREA4 85% 29-Jul-14 $2,550.00 $300.00 $4SO.OO $3,000.00 • 

AREAS 
L4A8-5220 SET STAIRS 100% 11-May-15 18-May-15 $18,500.00 $1,8SO.OO $0.00 $18,500.00 ,, 

L4A8-5250 PRIME/ FIRST COAT PAINT 95% 10-Jun-15 $13,300.00 $6,300.00 $700.00 $14,000.00 -
L4A8-S34023 INSTALL PIPE/ ROUGH MECHANICAL~ COLD CONDENSATE 100% 12-Jun-15 23-Jun-15 $4,SOO.OO $4S0.00 $0.00 $4,SOO.OO • 
L4A8-S3S710 AREAS DEVICES - SECURITY 100% 18-May-15 28-Aug-15 $4,000.00 $3,600.00 $0.00 $4,000.00 , 
L4A8-536010 ROUGH IN FIRE PROTECTION/ TEST 95% 11-May-15 $17,100.00 $3,600.00 $900.00 $18,000.00 , 
L4A8-S400 INSTALL ALL SECURITY EQUIPMENT 75% 2-Jul-1S $9,7SO.OO $6,SOO.OO $3,2SO.OO $13,000.00 , 

ALL AREAS 
L4A8-5340 FINAL TRIM - MECHANICAL/ GRDs 90% 7-Jun-15 $8,100.00 $1,3SO.OO $900.00 $9,000.00 I-

L4A8-S356 DEVICES - FIRE ALARM 60% 28-Apr-1S $3,300.00 $82S.OO $2,200.00 $S,SOO.OO -
L4A8-5357 DEVICES - TELECOM 70% 28.:.Apr-15 $S,2SO.OO $3,000.00 $2,2SO.OO $7,SOO.OO -
L4A8-5358 DEVICES - ELECTRICAL 85% 20-May-15 $7,22S.OO $2,97S.OO $1,27S.OO $8,SOO.OO , 
L4A8-S36110 TIE IN TELECOM TO FEEDERS-ACTIVATE SYSTEM 50% 26-Jun-15 $1,2SO.OO $62S.OO $1,2SO.OO $2,500.00 ,, 

HOUSING UNIT R (TYPE L4-2D) (L4-AS) 

AREA 1 
L4AS-113092 HOOK-UP & ADJUST CABLES 95% 27-Jul-15 $9,523.75 $7,518.75 $501.2S $10,02S.OO -
L4AS-138620 AREA 1 DEVICES - FIRE ALARM 90% 24-Apr-lS $3,600.00 $600.00 $400.00 $4,000.00 , 
L4A5-160010 INSTALL INSULATION - MECHANICALSYSTEM5-AREA 1 85% 9-0ct-14 $2,SSO.OO $300.00 $4SO.OO $3,000.00 -

AREA 2 
L4AS-213092 HOOK-UP & ADJUST CABLES 95% 27-Ju!-15 $9,S23.7S $7,S1S.7S $S01.2S $10,02S.OO -

Page 9 of ?3 



AP 37 - August 20lS 

Activity% Actual Actual This Period Remaining Total Budgeted Total 

Activity 10 Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

L4AS-2380170 AREA 2 DEVICES - FIRE AlARM 90% 24-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 I 

L4AS-2600l0 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 85% 9-0ct-14 $2,SSO.OO $300.00 $4SO.OO $3,000.00 ' 

AREA3 
L4AS-3l3092 HOOK-UP & ADJUST CABLES 95% 27-Jul-15 $9,S23.7S $7,Sl8.7S $S01.2S $10,02S.OO • 

L4AS-338620 AREA 3 DEVICES - FIRE ALARM 90% 24-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 • 

L4AS-360010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREA 3 85% 9-0ct-14 $2,SSO.OO $300.00 $4SO.OO $3,000.00 ,_ 

AREA4 
L4AS-4l3092 HOOK-UP & ADJUST CABLES 95% 27-Jul-15 $9,523.75 $9,S23.7S $S01.2S $l0,02S.00 . 

L4AS-4380160 AREA 4 DEVICES - FIRE ALARM 90% 24-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 . 

AREAS 
L4AS-S13002 SWING DOORS 100% 26-May-15 23-Jun-15 $2,865.00 $143.2S $0.00 $2,86S.OO . 

L4AS-S290 INSTALL ALL DOORS 100% 2-Jun-15 1-Jul-15 $26,2SO.OO $2,62S.OO $0.00 $26,2SO.OO . 

L4AS-529010 INSTALL ALL HARDWARE 95% 2-Jun-15 $2,850.00 $450.00 $150.00 $3,000.00 

L4AS-5330 FINAL TRIM - SHOWERS 95% 27-Jul-lS $6,6SO.OO $6,6S0.00 $3SO.OO $7,000.00 . 

L4AS-533040 INSTALL FIXTURES 95% 27-Ju!-15 $3,800.00 $3,800.00 $200.00 $4,000.00 ' 

L4AS-S3S7l0 AREAS DEVICES - SECURITY 95% 18-May-15 $3,800.00 $800.00 $200.00 $4,000.00 ' 

L4AS-S400 INSTALL ALL SECURITY EQUIPMENT 100% 27-Mar:.-15 29-Jun-15 $13,000.00 $6S0.00 $0.00 $13,000.00 ' 

L4AS-S60010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 5 85% 1-Jan-15 $2,SSO.OO $1,0SO.OO $4SO.OO $3,000.00 

ALL AREAS 
L4AS-S320 FINAL PAINT All AREAS 80% 8-Jun-15 $11,200.00 $S,600.00 $2,800.00 $14,000.00 I-

L4AS-S3S6 DEVICES - FIRE AtARM 90% 28-Apr-15 $4,9SO.OO $82S.OO ssso.oo $S,SOO.OO ' 

L4AS-S380 INSTALL CEILING TILE - ALL AREAS 15% 17-Aug-15 $1,72S.OO $l,72S.OO $9,77S.00 $11,SOO.OO ' 

HOUSING UNIT Q (TYPE L4- 2D) (L4- A6) 

AREA l 
L4A6-113092 HOOK-UP & ADJUST CABLES 95% 10-Aug-15 $9,S23.7S $9,S23.7S $S0l.2S $l0,02S.OO ' 
L4A6-129010 INSTALL ALL HARDWARE 85% 31-Ju!-15 $2,SSO.OO $7SO.OO $4SO.OO $3,000.00 • 

L4A6-138620 AREA 1 DEVICES - FIRE AtARM 90% 27-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 . 

l4A6-l38630 AREA l DEVICES -TELECOM 70% 30-Jun-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 . 

L4A6-l386SO AREA 1 LIGHT FIXTURES 95% 11-Jun-15 $3,800.00 $800.00 $200.00 $4,000.00 . 
L4A6-160010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREA 1 85% 26-Jan-15 $2,SSO.OO $300.00 $4SO.OO $3,000.00 . 

AREA 2 
L4A6-2l3092 HOOK-UP & ADJUST CABLES 95% 10-Aug-15 $9,S23.7S $9,S23.7S $S0l.2S $10,02S.00 . 

L4A6-2290l0 INSTALL ALL HARDWARE 85% 3-Jul-15 $2,SSO.OO $7SO.OO $4SO.OO $3,000.00 . 

L4A6-2380l70 AREA 2 DEVICES - FIRE ALARM 90% 27-Apr-lS $3,600.00 $600.00 $400.00 $4,000.00 . 
L4A6-2380180 AREA 2 DEVICES - TELECOM 70% 30-Jun-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 " 
L4A6-2380200 AREA 2 LIGHT FIXTURES 95% 11-Jun-15 $3,800.00 $800.00 $200.00 $4,000.00 I• 

L4A6-260010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 2 85% 10-Sep-14 $2,5SO.OO $300.00 $4SO.OO $3,000.00 • 

AREA3 
L4A6-313092 HOOK-UP & ADJUST CABLES 95% 10-Aug-15 $9,S23.7S $9,S23.7S $S0l.2S $10,02S.OO ' 
L4A6-3290l0 INSTALL ALL HARDWARE 85% 3-Jul-lS $2,SS0.00 $7SO.OO $4SO.OO $3,000.00 
L4A6-338620 AREA 3 DEVICES - FIRE ALARM 90% 27-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 . 
L4A6-338630 AREA 3 DEVICES - TELECOM 70% 30-Jun-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 . 
L4A6-3386SO AREA 3 LIGHT FIXTURES 95% ll~Jun:15 $3,800.00 $800.00 $200.00 $4,000.00 I• 
L4A6-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 85% 10-Sep-14 $2,SS0.00 $300.00 $4SO.OO $3,000.00 " 

AREA4 
L4A6-413092 HOOK-UP &ADJUST CABLES 95% 10-Aug-15 $9,S23.75 $9,S23.7S $SOl.2S $10,02S.OO . 
L4A6-429010 INSTALL ALL HARDWARE 85% 3-Jul-15 $2,SSO.OO $7SO.OO $4SO.OO $3,000.00 
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L4A6-4380160 AREA 4 DEVICES- FIRE ALARM 90% 27-Apr-15 $3,600.00 $600.00 $400.00 $4,000.00 -

L4A6-43S0170 AREA 4 DEVICES - TELECOM 70% 30-Jun-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 ~ 

L4A6-4380190 AREA 4 LIGHT FIXTURES -95% 10-Jun-15 $3,800.00 $800.00 $200.00 $4,000.00 ,_. 

L4A6-460010 INSTALL INSULATION - MECHANICALSYSTEMS-AREA4 85% 10-Sep-14 $2,550.00 $300.00 $450.00 $3,000.00 ,.... 

AREAS 

L4A6-513002 SWING DOORS 100% 15-Jun-15 1-Jul-15 $2,865.00 $573.00 $0.00 $2,865.00 .... 

L4A6-5330 FINAL TRIM - SHOWERS 60% 3-Aug-15 $4,200.00 $4,200.00 $2,800.00 $7,000.00 -

L4A6-534030 INSTALL SECURITY GR!LLS 100% 3-Aug-15 10-Aug-15 $6,000.00 $6,000.00 $0.00 $6,000.00 -

L4A6-5355 INSTALL LIGHT FIXTURES 95% 10-Jun-15 $11,875.00 $3,125.00 $625.00 $12,500.00 -

L4A6-5400 INSTALL ALL SECURITY EQUIPMENT 100% 30-Mar-15 29-Jun-15 $13,000.00 $1,300.00 $0.00 $13,000.00 -

ALL AREAS 

L4A6-5340 FINAL TRIM - MECHANICAL/ GRDs 90% 3-Mar-15 $8,100.00 $8,100.00 $900.00 $9,000.00 -
L4A6-5356 DEVICES - FIRE AlARM 90% 27-Apr-15 $4,9SO.OO $825.00 $550.00 $5,500.00 -

L4A6-5357 DEVICES - TELECOM 70% 27-Apr-lS $5,2SO.OO $1,500.00 $2,250.00 $7,500.00 -

L4A6-5380 INSTALL CEILING TILE - ALL AREAS 15% 17-Aug-15 $1,725.00 $1,725.00 $9,77S.OO $11,500.00 -
L4A6-5390 INSTALL MILLWORK - All AREAS 90% 13-Ju!-15 $6,300.00 $6,300.00 $700.00 $7,000.00 ~ 

HOUSING UNIT M (TYPE LS) (LS - C4) 

AREA l 

LSC4-113010 TACK WELD LOCKBARS lST FLOOR 100% 9-Mar-15 4-Jun-15 $12,410.00 $1,241.00 $0.00 $12,410.00 -
lSC4-113030 INSTALL RECEIVERS lST FLOOR 100% 9-Mar-15 4-Jun-15 $7,635.00 $381.75 $0.00 $7,635.00 -

L5C4-113040 INSTALL CLOSURES & WELD OUT lST FLOOR 100% 9-Feb-15 4-Jun-15 $3,820.00 $191.00 $0.00 $3,820.00 -
LSC4-113090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 9-Feb-15 4-Jun-15 $3,820.00 $191.00 $0.00 $3,820.00 ~ 

LSC4-1340 PRIME/ FIRST COAT PAINT 100% 28-Apr-15 19-Jun-15 $11,500.00 $2,300.00 $0.00 $11,SOO.OO 1--
LSC4-1380 OVERHEAD/ DAYROOM- ELECTRICAL 100% 2-Feb-15 12-Jun-15 $14,500.00 $1,450.00 $0.00 $14,500.00 ... 

l5C4-l38010 OH/ DAYROOM - CONDUIT- POWER/LTG 100% 1-Apr-15 31-Jul-15 $21,955.00 $1,097.7S $0.00 $21,955.00 ,_. 

L5C4-138020 OH/ DAYROOM - CONDUIT- FIRE ALARM 100% 1-Apr-15 31-Jul-15 $21,955.00 $1,097.75 $0.00 $21,955.00 ... 

lSC4-138040 OH/ DAYROOM - CONDUIT-SECURITY 100% 2-Jun-15 31-Jul-15 $21,955.00 $5,488.75 $0.00 $21,955.00 1--
LSC4-138410 AREA 1 CABLE- POWER/LTG 95% 3-Jun-15 $9,S23.75 $4,010.00 $S01.25 $10,025.00 "" 
L5C4-138420 AREA 1 CABLE - FIRE ALARM 95% 24-Jun-15 $9,975.00 $525.00 $525.00 $10,500.00 '"" 
LSC4-138620 AREA 1 DEVICES - FIRE ALARM 50% 1-Jul-15 $2,000.00 $800.00 $2,000.00 $4,000.00 ~ 
lSC4-138630 AREA 1 DEVICES - TELECOM 70% 6-Jul-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 -
lSC4-138640 AREA 1 DEVICES - SECURITY 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 -
LSC4-1400 OVERHEAD/ DAYROOM-SECURITY 100% 31-Jul-15 21-Aug-15 $16,500.00 $16,500.00 $0.00 $16,500.00 -
lSC4-140020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100% 2-Feb-15 31-Jul-15 $23,000.00 $1,150.00 $0.00 $23,000.00 -
LSC4-1420 INSTALL CEILING GRID 95% l-Jun-15 $10,925.00 $5,175.00 $575.00 $11,SOO.OO ' 
LSC4-160010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 1 85% 30-Mar-15 $2,550.00 $300.00 $450.00 $3,000.00 , 

AREA 2 

LSC4-2340 PRIME/ FIRST COAT PAINT 100% 4-May-15 19-Jun-15 $11,500.00 $575.00 $0.00 $11,500.00 -
LSC4-2380110 AREA 2 CABLE- POWER/LTG 95% 2-Jun~15 $9,523.75 $4,010.00 $501.2S $10,02S.OO 
lSC4-2380120 AREA 2 CABLE- FIRE ALARM 100% 1-Ju!-15 31-Jul-15 $10,500.00 $1,0SO.OO $0.00 $10,500.00 -
LSC4-2380170 AREA 2 DEVICES - FIRE ALARM 50% 1-Ju!-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 -
lSC4-2380180 AREA 2 DEVICES - TELECOM 70% 6-Jul-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 -
LSC4-2380190 AREA 2 DEVICES -SECURITY 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 ~ 
LSC4-238030 OH/ DAYROOM -CONDUIT- FIRE ALARM 100% 1-Jun-15 31-Jul-15 $21,955.00 $1,097.75 $0.00 $21,955.00 -
l5C4-2380SO OH/ DAYROOM-CONDUIT-SECURITY 100% 1-Jun-15 31-Jul-15 $21,955.00 $5,488.75 $0.00 $21,955.00 " 
L5C4-2400 OVERHEAD/ DAYROOM - SECURITY 100% 7-Aug-15 21-Aug-15 $16,500.00 $16,SOO.OO $0.00 $16,500.00 , 
LSC4-240020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100% 5-Jan-15 31-Jul-15 $23,000.00 $1,150.00 $0.00 $23,000.00 , 
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LSC4-2420 INSTALL CEILING GRID 95% 1-Jun-15 $10,925.00 $5,175.00 $575.00 $11,500.00 

AREA3 

LSC4-3250 PLUMBING CHASE- DOMESTIC 95% 2-Jun-14 $10,925.00 $1,150.00 $575.00 $11,500.00 J.. 

LSC4-3340 PRIME/ FIRST COAT PAINT 100% 4-May-15 22-Jun-15 $11,500.00 $2,300.00 $0.00 $11,500.00 

LSC4-338020 OH/ DAYROOM -CONDUIT - FIRE ALARM 100% 1-Jun-15 31-Jul-15 $21,955.00 $1,097.75 $0.00 $21,955.00 .. 

LSC4-338040 OH/ DAYROOM - CONDUIT-SECURITY 100% 1-Jun-15 31-Jul-15 $21,955.00 $5,488.75 $0.00 $21,95S.OO '-

LSC4-338410 AREA 3 CABLE - POWER/LTG 95% 2-Jun-15 $9,523.75 $4,010.00 $501.25 $10,025.00 -

L5C4-338420 AREA 3 CABLE - FIRE ALARM 95% 24-Jun-15 $9,975.00 $52S.00 $525.00 $10,500.00 1-

L5C4-338620 AREA 3 DEVICES - FIRE ALARM 50% 1-Jul-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 ' 

LSC4-338630 AREA 3 DEVICES - TELECOM 70% 6-Jul-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 , 

LSC4-338640 AREA 3 DEVICES - SECURITY 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 • 

LSC4-3400 OVERHEAD/ DAYROOM ·SECURITY 100% 14-Aug-15 21-Aug-15 $16,SOO.OO $16,500.00 $0.00 $16,SOO.OO , 

LSC4-3420 INSTALL CEILING GRID 95% 1-Jun-15 $10,925.00 $5,175.00 $575.00 $11,500.00 'I-

AREA4 

LSC4-413010 TACK WELD LOCKBARS lST FLOOR 100% 9-Mar-15 4-Jun-15 $12,410.00 $620.50 $0.00 $12,410.00 " 

LSC4-4340 PRIME/ FIRST COAT PAINT 100% 4-May-15 1-Jul-15 $11,500.00 $1,150.00 $0.00 $11,500.00 I-

L5C4-4380 OVERHEAD/ DAYROOM - ELECTRICAL 100% 15-Apr-15 12-Jun-15 $14,500.00 $1,450.00 $0.00 $14,500.00 I-

L5C4-4380100 AREA 4 CABLE - POWER/LTG 95% 2-Jun-15 $9,523.75 $4,010.00 $501.25 $10,025.00 ,.. 

L5C4-4380110 AREA 4 CABLE - FIRE ALARM 95% 24-Jun-15 $9,975.00 $525.00 $525.00 $10,500.00 " 

L5C4-4380160 AREA4 DEVICES- FIRE ALARM 50% 1-Jul-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 " 

L5C4-4380170 AREA 4 DEVICES - TELECOM 70% 2-Jul-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 j. 

L5C4-4380180 AREA 4 DEVICES - SECURITY 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 +-
LSC4-438020 OH/ DAYROOM- CONDUIT - FIRE ALARM 100% 1-Jun-15 31-Jul-15 $21,955.00 $1,097.75 $0.00 $21,955.00 ,.. 

LSC4-438030 OH/ DAYROOM- CONDUIT -TELECOM 100% 1-Jun-15 31-Jul-15 $21,955.00 $5,488.75 $0.00 $21,955.00 ,.. 

L5C4-438050 OH/ DAYROOM ·CONDUIT-SECURITY 100% 1-Jun-15 31-Jul-15 $21,955.00 $5,488.75 $0.00 $21,955.00 " 

L5C4-4400 OVERHEAD/ DAYROOM ·SECURITY 100% 21-Aug-15 21-Aug-15 $16,500.00 $16,SOO.OO $0.00 $16,SOO.OO "' 

L5C4-4420 INSTALL CEILING GRID 95% 1-Jun-15 $10,925.00 $5,175.00 $S7S.OO $11,SOO.OO , 

LSC4-460D1D INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 4 85% 16-Mar-15 $2,SSO.OO $300.00 $4SO.OO $3,000.00,.. 

AREAS 

LSC4-513002 SWING DOORS 100% 15-Jun-15 26-Jun-15 $2,865.00 $285.17 $0.00 $2,865.00 • 

LSC4-5250 PRIME/ FIRST COAT PAINT 95% 4-May-15 $10,92S.OO $1,72S.OO $S7S.OO $11,500.00 ..... 

LSC4-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100% 15-Apr-14 18-Mar-15 $18,000.00 $1,800.00 $0.00 $18,000.00 • 

L5C4-534010 INSTALL DUCTWORK/ ROUGH MECHANICAL 90% 2-Dec-14 $43,650.00 $14,550.00 $4,850.00 $48,500.00 • 

LSC4-534021 INSTALL PIPE/ ROUGH MECHANICAL- REFRIGERANT 90% 1-Jul-15 $3,600.00 $400.00 $400.00 $4,000.00 I-
LSC4-535010 AREAS CONDUIT- FIRE ALARM 100% 9-Apr-14 31-Jul-15 $23,000.00 $1,150.00 $0.00 $23,000.00 "' 

LSC4-535030 AREAS CONDUIT- SECURITY 100% 9-Apr-14 31-Jul-15 $23,000.00 $5,750.00 $0.00 $23,000.00 " 

LSC4-5352 AREAS CABLE- POWER/LTG 95% 3-Jun-15 $21,764.50 $11,455.00 $1,145.50 $22,910.00 -

LSC4-5353 AREAS CABLE - FIRE ALARM 95% 1-Jul-14 $8,075.00 $425.00 $425.00 $8,500.00 • 

LSC4-535410 AREAS CABLE -SECURITY 100% 2-Jul-15 21-Aug-15 $10,025.00 $7,518.75 $0.00 $10,025.00 • 

LSC4-5400 INSTALL ALL SECURITY EQUIPMENT 95% 11-Aug-15 $12,350.00 $12,350.00 $650.00 $13,000.00 " 

ALL AREAS 

LSC4-5300 SET MECHANICAL EQUIPMENT 90% 24-Nov-14 $16,200.00 $2,700.00 $1,800.00 $18,000.00 " 
LSC4-5356 DEVICES - FIRE ALARM 50% 1-Jul-14 $2,750.00 $1,925.00 $2,750.00 $5,500.00 " 

LSC4-5357 DEVICES - TELECOM 70% 1-Jul-14 $S,250.00 $1,500.00 $2,250.00 $7,500.00 -

HOUSING UNIT L {TYPE LS) {LS· C3) 

AREA l 
LSC3-1340 PRIME/ FIRST COAT PAINT 100% 10-Apr-14 26-May-15 $22,SOO.OO $2,2SO.OO $0.00 $22,500.00 I-
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L5C3-138410 AREA 1 CABLE- POWER/LTG 100% 26-May-15 21-Aug-15 $10,025.00 $501.25 $0.00 $10,025.00 , 

LSC3-138420 AREA 1 CABLE - FIRE ALARM 100% 28-Apr-15 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 , 

LSC3-138610 AREA 1 DEVICES - ELECTRICAL 90% 26-May-15 $3,600.00 $1,600.00 $400.00 $4,000.00 
LSC3-138620 AREA 1 DEVICES - FIRE ALARM 50% 28-Apr-15 $2,000.00 $1,000.00 $2,000.00 $4,000.00 

LSC3-138630 AREA 1 DEVICES - TELECOM 70% 13-May-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 , 

LSC3-138650 AREA 1 LIGHT FIXTURES 95% 31-Jul-15 $3,800.00 $3,800.00 $200.00 $4,000.00 

LSC3-1400 OVERHEAD/ DAYROOM-SECURl1Y 100% 20-Mar-14 21-Aug-15 $31,500.00 $20,475.00 $0.00 $31,500.00 -
LSC3-1420 INSTALL CEILING GRID 90% 20-Apr-15 $10,350.00 $4,600.00 $1,150.00 $11,500.00 " 

AREA2 
LSC3-2340 PRIME/ FIRST COAT PAINT 100% lO~Apr-14 26-May-15 $22,500.00 $1,125.00 $0.00 $22,500.00 
LSG-2380110 AREA 2 CABLE - POWER/LTG 100% 26-May-15 31-Jul-15 $10,025.00 $501.25 $0.00 $10,025.00 , 

LSG-2380120 AREA 2 CABLE - FIRE ALARM 100% 27-Apr-15 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 -
LSG-2380170 AREA 2 DEVICES - FIRE ALARM 50% 27-Apr-15 $2,000.00 $1,000.00 $2,000.00 $4,000.00 
LSC3-2380180 AREA 2 DEVICES- TELECOM 70% 13-May-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 -
LSG-2380190 AREA 2 DEVICES - SECUR11Y 50% 13-May-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 
LSC3-2380200 AREA 2 LIGHT FIXTURES 95% 3-Aug-15 $3,800.00 $3,800.00 $200.00 $4,000.00 
LSC3-2400 OVERHEAD/ DAYROOM -SECUR11Y 100% 20-Mar-14 21-Aug-15 $31,500.00 $22,050.00 $0.00 $31,500.00 
LSC3-2420 INSTALL CEILING GRID 90% 20-Apr-15 $10,350.00 $4,600.00 $1,150.00 $11,500.00 ' 
L5C3-260010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 2 80% 18-Nov-14 $2,400.00 $300.00 $600.00 $3,000.00 -

AREA3 
LSC3-3340 PRIME/ FIRST COAT PAINT 100% 10-Apr-14 1-Jul-15 $22,500.00 $1,125.00 $0.00 $22,500.00 , 
LSC3-338410 AREA 3 CABLE- POWER/LTG 100% 26-May-15 21-Aug-15 $10,025.00 $S01.2S $0.00 $10,025.00 
LSC3-338420 AREA 3 CABLE - FIRE ALARM 100% 27-Apr-15 31-Jul-15 $10,SOO.OO $1,050.00 $0.00 $10,500.00. 

LSC3-338620 AREA 3 DEVICES - FIRE ALARM 50% 27-Apr-15 $2,000.00 $1,000.00 $2,000.00 $4,000.00 
LSC3-338630 AREA 3 DEVICES - TELECOM 70% 13-May-15 $2,800.00 $1,200.00 $1,200.00 $4,000.00 
LSC3-338640 AREA 3 DEVICES· SECURl1Y 50% 13-May-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 
LSC3-338650 AREA 3 LIGHT FIXTURES 95% 3-Aug-15 $3,800.00 $3,800.00 $200.00 $4,000.00 -
L5C3-3400 OVERHEAD/ DAYROOM-SECURl1Y 100% 20-Mar-14 21-Aug-15 $31,500.00 $7,875.00 $0.00 $31,500.00 , 
LSC3-340020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100% 6-Apr-15 31-Jul-15 $23,000.00 $2,300.00 $0.00 $23,000.00 ,. 
LSC3-3420 INSTALL CEILING GRID 90% 20-Apr-15 $10,350.00 $4,600.00 $1,150.00 $11,500.00 -

AREA4 
LSC3-4340 PRIME/ FIRST COAT PAINT 100% 10-Apr-14 1-Jul-15 $22,500.00 $1,125.00 $0.00 $22,500.00 ,. 
LSC3-4380100 AREA4 CABLE - POWER/LTG 100% 26-May-15 21-Aug-15 $10,025.00 $501.25 $0.00 $10,025.00 .... 

LSC3-4380110 AREA 4 CABLE - FIRE ALARM 100% 27-Apr-15 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 
LSC3-4380160 AREA 4 DEVICES - FIRE ALARM 50% 27~APr:15 $2,000.00 $1,000.00 $2,000.00 $4,000.00 , 
LSC3-4380170 AREA 4 DEVICES - TELECOM 70% 13-Mav-15 $2,800.00 $1,200.00 $1,200.00 • $4,000.00 
L5C3-4380180 AREA 4 DEVICES - SECURITY 50% 11-May-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 .. 

LSC3-4380190 AREA 4 LIGHT FIXTURES 95% 3-Aug-15 $3,800.00 $3,800.00 $200.00 $4,000.00 -
LSC3-4400 OVERHEAD/ DAYROOM- SECURl1Y 100% 20-Mar-14 21-Aug-15 $31,500.00 $15,750.00 $0.00 $31,500.00 -
LSC3-4420 INSTALL CEILING GRID 90% 20-Apr-15 $10,350.00 $4,600.00 $1,150.00 $11,500.00 ... 

AREAS 
LSC3-513002 SWING DOORS 100% 2-Dec-13 25-Jun-15 $3,000.00 $150.00 $0.00 $3,000.00 ,. 
LSC3-5250 PRIME/ FIRST COAT PAINT 100% 14-Apr-15 1-Jul-15 $11,500.00 $575.00 $0.00 $11,500.00 -
LSC3-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 95% 15-Apr-14 $17,100.00 $3,600.00 $900.00 $18,000.00 , 
LSC3-S34010 INSTALL DUCTVVORK/ ROUGH MECHANICAL 95% 28-0ct-14 $46,075.00 $9,700.00 $2,425.00 $48,500.00 , 
LSC3-5352 AREAS CABLE-POWER/LTG 100% 26-May-15 4-Aug-15 $22,910.00 $1,145.SO $0.00 $22,910.00 -
LSC3-S353 AREA 5 CABLE - FIRE ALARM 100% 1-Jul-14 31-Jul-15 $8,500.00 $850.00 $0.00 $8,500.00 -
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AP 37 - August 2015 

Activity% Actual Actual This Period Remaining Tota! Budgeted Total 
Activity ID Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

l5C3-5355 INSTALL LIGHT FIXTURES 100% 5-Aug-15 27-Aug-15 $12,SDD.DD $12,SDD.DD $0.DD $12,SDD.DD / 

l5C3-53551D INSTALL LIGHTING CONTROL 80% 26-May-15 $3,2DD.DD $1,2DD.DD $8DD.DD $4,DDO.OO ~ 
l5C3-54DD INSTALL All SECURITY EQUIPMENT 75% 22-Jun-15 $9,750.0D $3,2SD.DD $3,25D.DD $13,DDD.DD ~ 

All AREAS . 

l5C3-532D FINAL PAINT ALL AREAS 90% 26-Mav-15 $12,600.DO $1,4DD.00 $1,400.00 $14,DOD.00 ~ 
L5C3-5356 DEVICES - FIRE ALARM 50% 1-Jul-14 $2,7SD.DD $27S.DD $2,750.00 $5,SDD.DD 
l5C3-5357 DEVICES - TELECOM 70% 1-Ju!-14 $5,250.DO $1,SDD.DD $2,250.0D $7,SDD.DD -
l5C3-5358 DEVICES - ELECTRICAL 50% 13-Aug-15 $4,2SD.DD $4,25D.DD $4,2SD.OD $8,SDO.DD -
LSC3-536110 TIE IN TELECOM TO FEEDERS-ACTIVATE SYSTEM 40% 26-Jun-15 $1,00D.OD $375.00 $1,5DO.DO $2,500.00 -

HOUSING UNIT P (TYPE l4- 20) (l4-A7) 

AREA 1 
l4A7-113092 HOOK-UP & ADJUST CABLES 95% 17-Aug-15 $9,523.75 $9,523.75 $501.25 $10,D25.DD -
L4A7-129010 INSTALL ALL HARDWARE 75% 10-Jul-15 $2,25D.DD $1,6SD.DO $75D.DD $3,000.DO -
L4A7-134D1D FINISH PAINTING 95% 28-May-lS $7,6DO.DO $400.00 $40D.OO $8,DOD.DD , 
l4A7-13862D AREA 1 DEVICES - F!RE ALARM 90% 27-Apr-15 $3,6DD.DD $6DD.DD $4DO.DD $4,DOD.OO ~ 
l4A7-13863D AREA 1 DEVICES- TELECOM 70% 24-Jul-15 $2,SOD.00 $1,8DD.DD $1,2DD.DO $4,DDD.DD ' 
L4A7-13865D AREA 1 LIGHT FIXTURES 95% 27-Jul-15 $3,80D.DD $3,8D0.DD $2DO.DD $4,DDD.DD 
L4A7-160010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREA 1 85% 4-Feb-15 $2,SSD.DD $3DD.DD $45D.DD $3,DDD.DD , 

AREA 2 
L4A7-213091 INSTALL ADDITIONAL TRANSOM/ CABLE CHASES 10D% 27-Apr-lS 28-May-15 $10,D25.DD $1,DD2.SD SD.DD $10,025.00 ... 
l4A7-213D92 HDDK-UP & ADJUST CABLES 95% 17-Aug-15 $9,523.75 $9,523.75 $5Dl.25 $1D,D25.DD , 
L4A7-229D1D INSTALL ALL HARDWARE 75% 10-Jul-15 $2,25D.OD $1,650.DO $7SD.DO $3,DDD.DD , 
L4A7-238D17D AREA 2 DEVICES - FIRE ALARM 90% 27-Apr-15 $3,60D.DD $6DD.DD $4DD.DO $4,0DO.DD / 
l4A7-238Dl8D AREA 2 DEVICES - TELECOM 70% 24-Jul-15 $2,8DD.00 $1,8DD.DD $1,2DD.DD $4,000.0D , 
l4A7-238D2DD AREA 2 LIGHT FIXTURES 95% 27-Jul-15 $3,8DO.DD $3,8DD.DD $20D.DD $4,DDD.DO 
L4A7-24DD OVERHEAD/ DAYROOM- SECURITY 100% 17-Apr-15 31-Jul-15 $23,DDD.OD $2,3D0.00 $D.DO $23,0DO.DO , 
L4A7-26DD1D INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 2 85% 6-Nov-14 $2,55D.OD $3DO.DD $4SD.DD $3,000.00 ,,, 

AREA3 
L4A7-313091 INSTALL ADDITIONAL TRANSOM/ CABLE CHASES 100% 4-May-15 3-Jun-15 $10,025.00 $1,0D2.5D $D.DO $1D,025.DO 
L4A7-313092 HOOK-UP & ADJUST CABLES 95% 17-Aug-15 $9,523.7S $9,S23.7S $SD1.25 $1D,D25.DD ~ 
L4A7-329Dl0 INSTALL ALL HARDWARE 75% 10-Jul-15 $2,25D.DD $1,65D.OD $7SD.DD $3,DDD.DO ... 
l4A7-33862D AREA 3 DEVICES - FIRE ALARM 90% 27-Apr-15 $3,6DO.DD $6DD.DD $4DD.DD $4,DDD.DD ... 
l4A7-33863D AREA 3 DEVICES - TELECOM 70% 24-Jul-15 $2,8DD.DD $1,8DD.DD $1,2DO.DD $4,0DD.DD ..-
L4A7-338650 AREA3 LIGHTFIXTURES 95% 27-Jul-15 $3,8DO.DO $3,8DD.DD $20D.DD $4,0DO.DD ... 
L4A7-36001D INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 3 85% 6-Nov-14 $2,550.DO $3DD.DD $450.DO $3,0DO.OO v 

AREA4 

l4A7-413091 INSTALL ADDITIONAL TRANSOM/ CABLE CHASES 100% 4-May-15 3-Jun-15 $1D,D25.DO $1,002.SD $D.DD $10,D25.DO i.-
l4A7-413D92 HOOK-UP & ADJUST CABLES 95% 17-Aug-15 $9,523.75 $9,523.75 $SD1.25 $10,025.00 .,.. 
l4A7-429D1D INSTALL All HARDWARE 75% 10-Jul-15 $2,25D.DO $1,650.0D $75D.DO $3,0DD.DO v 
L4A74380160 AREA 4 DEVICES - FIRE ALARM 90% 27-Apr-15 $3,6DD.DD $6DO.DD $4DD.DD $4,DDD.DD 
L4A7-438D17D AREA 4 DEVICES - TELECOM 70% 24-Jul-15 $2,8DD.DD $1,800.0D $1,20D.DO $4,0DO.DO ~ 
L4A7-438019D AREA 4 LIGHT FIXTURES 95% 27-Jul-15 $3,8DD.DD $3,800.00 $200.00 $4,000.00 -

AREAS 

L4A7-5250 PRIME/ FIRST COAT PAINT 95% 26-May-15 $13,3DD.OD $13,3DD.OD $7DD.DD $14,0DD.DD ,. 
L4A7-529010 INSTALL ALL HARDWARE 75% 3-Aug-15 $2,2SD.DD $2,250.DO $7SD.DO $3,000.00 "" 
L4A7-534DlD INSTALL DUCTWORK/ ROUGH MECHANICAL 80% 4-Feb-15 $38,8DD.DD $19,4DD.DD $9,7DD.DO $48,SDD.DD ,. 
l4A7-534D21 INSTALL PIPE/ ROUGH MECHANICAL- REFRIGERANT 100% 1-Aug-15 1-Aug-15 $4,DOD.DD $4,DOD.DD $D.DD $4,DDO.OD , 
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Activity% Actual Ai::tual This Period Remaining Total Budgeted Total 
Activity ID Activity Name Complete Actual Start Finish Actual Total Cost Labor Cost Cost Cost 

L4A7-5354 AREA 5 CABLE - TELECOM 100% 25-Mar-15 25-Aug-15 $8,SOO.OO $42S.OO $0.00 $8,SOO.OO -
L4A7-5355 INSTALL LIGHT FIXTURES 75% 12-Mav-1s $9,375.00 $3,12S.OO $3,12S.OO $12,SOO.OO -

L4A7-S400 INSTALL ALL SECURl1Y EQUIPMENT 100% 28-Mar-15 22-Jul-lS $13,000.00 $1,300.00 $0.00 $13,000.00 -
ALL AREAS . 

L4A7-S3S6 DEVICES - F!RE ALARM 90% 27-Apr-15 $4,9SO.OO $825.00 $SSO.OO $S,SOO.OO -
L4A7-5357 DEVICES-TELECOM 70% 27-Apr-15 $S,2SO.OO $1,SOO.OO $2,250.00 $7,500.00 -

L4A7-S36110 TIE IN TELECOM TO FEEDERS-ACTIVATE SYSTEM 40% 25-Jun-15 $1,000.00 $37S.OO $1,SOO.OO $2,SOO.OO -
HOUSING UNITS (1YPE L4- 4D) (L4 - B2) 
AREA 1 

L4B2-1160 INSTALL RAILINGS/SCREENS 100% 5-Jun-15 19-Jun-15 $30,000.00 $1S,000.00· $0.00 $30,000.00 -
L4B2-1340 PRIME/ FIRST COAT PAINT 70% 17-Dec-14 $9,800.00 $8,400.00 $4,200.00 $14,000.00 -

L4B2-134010 FINISH PAINTING 40% 10-Aug-15 $3,200.00 $3,200.00 $4,800.00 $8,000.00 "" 
L482-138420 AREA 1 CABLE- FIRE ALARM 100% 27-Apr-15 . 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 -

L4B2-138610 AREA 1 DEVICES - ELECTRICAL 10% 10-Jul-15 $400.00 $200.00 $3,600.00 $4,000.00 -
L482-138620 AREA 1 DEVICES- FIRE ALARM 50% 1-Jul-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 -
L4B2-138630 AREA 1 DEVICES - TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 -
L4B2-138640 AREA 1 DEVICES- SECUR11Y 90% 30-Jun-15 $3,600.00 $3,600.00 $400.00 $4,000.00 -
L4B2-1386SO AREA 1 LIGHT FIXTURES 95% 10-Aug-15 $3,800.00 $3,800.00 $200.00 $4,000.00 -
L4B2-1400 OVERHEAD/ DAYROOM - SECUR!1Y 100% 3-Aug-15 28-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 -
L4B2-160010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 1 85% 19-Jun-15 $2,SSO.OO $1SO.OO $4SO.OO $3,000.00 -

AREA2 . 
L4B2-213002 SWING DOORS 75% 21-Aug-15 $2,148.7S $2,148.7S $716.2S $2,86S.OO -
L4B2-2160 INSTALL RAILINGS/ SCREENS 100% 8-Jun-15 19-Jun-15 $30,000.00 $15,000.00 $0.00 $30,000.00 
L4B2-2340 PRIME/ FIRST COAT PAINT 70% 17-Dec-14 $9,800.00 $8,400.00 $4,200.00 $14,000.00 -
L4B2-234010 FINISH PAINTING 40% 10-Aug-15 $3,200.00 $3,200.00 $4,800.00 $8,000.00 -
L4B2-2370 OVERHEAD/ DAYROOM - MECHANICAL 95% 3-Feb-15 $33,725.00 $1,775.00 $1,77S.OO $3S,SOO.OO ,,. 
L4B2-2380120 AREA 2 CABLE - FIRE ALARM 100% 27-Apr-15 31-Jul-15 $10,SOO.OO $1,0SO.OO $0.00 $10,500.00 -
L4B2-2380170 AREA 2 DEVICES- FIRE ALARM 50% 1-Jul-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 , 
L4B2-2380180 AREA 2 DEVICES - TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 -
L4B2-2380190 AREA 2 DEVICES - SECURl1Y 90% 9-Jul-15 $3,600.00 $3,600.00 $400.00 $4,000.00 -
L4B2-2380200 AREA 2 LIGHT FIXTURES 90% 10-Aug-15 $3,600.00 $3,600.00 $400.00 $4,000.00 -
L482-2400 OVERHEAD/ DAYROOM -SECURl1Y 100% 10-Aug-15 28-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 / 
L4B2-242020 INSTALL DRYWALL CEILINGS 60% 13-Jul-15 $13,800.00 $6,900.00 $9,200.00 $23,000.00 ;' 
L4B2-260010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 2 85% 4-May-15 $2,S50.00 $150.00 $4SO.OO $3,000.00 ,_ 

AREA 3A 
L4B2-313002 SWING DOORS 75% 21-Aug-15 $2,148.7S $2,148.7S $716.2S $2,86S.OO ,_ 
L4B2-3340 PRIME/ FIRST COAT PAINT 80% 3-Aug-15 $11,200.00 $11,200.00 $2,800.00 $14,000.00 , 
L4B2-334010 FINISH PAINTING 40% 10-Aug-15 $3,200.00 $3,200.00 $4,800.00 $8,000.00 ,_ 
L4B2-338420 AREA 3 CABLE - FIRE ALARM 100% 27-Apr-15 31-Jul-15 $10,SOO.OO $1,050.00 $0.00 $10,500.00 ,_ 
L4B2-338620 AREA 3 DEVICES - FIRE ALARM 50% 1-Ju!-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 -
L4B2-338630 AREA 3 DEVICES - TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 ,_ 
L4B2-338640 AREA 3 DEVICES -SECURl1Y 100% 2-Jul-15 21-Aug-lS $4,000.00 $4,000.00 $0.00 $4,000.00 ,_ 
L4B2-3386SO AREA 3 LIGHT FIXTURES 80% 10-Aug-15 $3,200.00 $3,200.00 $800.00 $4,000.00 ,,. 
L4B2-3400 OVERHEAD/ DAYROOM - SECURITY 100% 17-Aug-15 28-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 ,. 
L4B2-342020 INSTALL DRYWALL CEILINGS 60% 13-Jul-15 $13,800.00 $6,900.00 $9,200.00 $23,000.00 -

AREA 3B -THERAPUTIC ADDITION (PCI 5026.02) 
PC! 5026-1200 PRIME/ FIRST COAT PAINT 40% 10-Aug-15 $0.00 $0.00 $0.00 $0.00 -
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Activity'% Actual Actual This Period Remaining Tota! Budgeted Total 

Activity ID Activity Name Complete Actual Start Finish AC:tual Total Cost Labor Cost Cost Cost 

PC! 5026-1280 DRYWALL, TAPE & FINISH CEILING 50% 17-Aug-15 $0.DO $0.00 $0.00 $0.00 -

AREA4 
L4B2-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 90% 10-Jul-15 $3,438.00 $382.00 $382.00 $3,820.00 -
L4B2-4380110 AREA4 CABLE- FIREAlARM 100% 27-Apr-15 31-Ju!-15 $10,SOO.OO $1,0SO.OO $0.00 $10,SOO.OO .,. 

L4B2-4380160 AREA 4 DEVICES- FIRE ALARM 50% 1-Jul-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 I-

L4B2-4380170 AREA 4 DEVICES - TELECOM 70% 21-Aug-15 $2,800.00 $2,800.00 $1,200.00 $4,000.00 i,... 

L4B2-4380180 AREA 4 DEVICES - SECURITY 90% 2-Jul-15 $3,600.00 $3,600.00 $400.00 $4,000.00 -

L4B2-4380190 AREA 4 LIGHT FIXTURES 90% 10-Aug-15 $3,600.00 $3,600.00 $400.00 $4,000.00 ... 

L4B2-4400 OVERHEAD/ DAYROOM - SECUR!lY 100% 18-Aug-15 25-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 ~ 

AREAS (ADDED DURATIONS FOR THERAPUTIC CLOSEOUT ACTIVITES) 
L4B2-513002 SWING DOORS 50% 10-Aug-15 $1,432.SO $1,432.SO $1,432.50 $2,86S.OO ... 

L4B2-S230 INSTALL RAILINGS/ SCREENS 100% 8-Jun-15 19-Jun-15 $30,000.00 $1S,000.00 $0.00 $30,000.00 

L4B2-527010 INSTALL DRYWALL CEILINGS 50% 13-Jul-15 $11,SOO.OO $4,600.00 $11,500.00 $23,000.00 ... 

L4B2-S34023 INSTALL PIPE/ ROUGH MECHANICAL-COLD CONDENSATE 100% 21-Jul-lS 21-Jul-15 $4,SOD.OO $4SO.OO $0.00 $4,SOO.OO 

L4B2-534030 INSTALL SECURITY GRILLS 50% 4-Aug-15 $3,000.00 $3,000.00 $3,000.00 $6,000.00 I-

L4B2-S352 AREAS CABLE- POWER/LTG 100% 22-Apr-15 3-Aug-15 $22,910.00 $1,14S.50 $0.00 $22,910.00 ... 

L4B2-535410 AREA 5 CABLE - SECURITY 100% 1-Jul-15 6-Aug-15 $10,025.00 $7,S18.7S $0.00 $10,02S.OO v 
L4B2-5400 INSTALL ALL SECURITY EQUIPMENT 75% 17-Aug-15 $9,7SO.OO $9,7SO.OO $3,2SO.OO $13,000.00 I-

L4B2-560010 INSTALL INSULATION - MECHANICAL SYSTEMS -AREAS 40% 11-Mar-15 $1,200.00 $7SO.OO $1,800.00 $3,000.00 -
ALLAREAS 

L4B2-5356 DEVICES - FIRE ALARM 50% 30-Apr-15 $2,7SO.OO $SSO.OO $2,7SO.OO $S,SOO.OO -
L4B2-5357 DEVICES - TELECOM 70% 30-Apr-15 $5,250.00 $3,37S.OO $2,2SO.OO $7,SOO.OO I-
L4B2-S36110 TIE IN TELECOM TO FEEDERS-ACTIVATE SYSTEM 30% 2S-Jul-1S $7SO.OO $12S.OO $1,7SO.OO $2,SOO.OO ,... 

HOUSING UNIT G (TYPE L3 -4D) (L3 - Bl) 
AREA l 

L3Bl-113091 INSTALL ADDITIONAL TRANSOM/ CABLE CHASES 100% 7-Jul-15 8-Jul-15 $10,02S.OO $1,002.SO $0.00 $10,02S.00 -
L3Bl-1200 PLUMBING CHASE - FIRE PROTECTION 100% 17-0ct-14 16-Mar-lS $16,SOO.OO $82S.OO $0.00 $16,SOO.OO ... 
L381-1280 CAULK ?RECAST JOINTS 90% 2-Jun-15 $7,6SO.OO $8SO.OO $8SO.OO $8,SOO.OO .... 

L3Bl-1340 PRIME/ FIRST COAT PAINT 70% 17-Feb-lS $9,800.00 $3,SOO.OO $4,200.00 $14,000.00 I-

L3Bl-1370 OVERHEAD/ DAYROOM - MECHANICAL 100% 2-Jan-15 8-Jul-15 $3S,500.00 $3,SSO.OO $0.00 $3S,SOO.OO , 

L3Bl-138420 AREA 1 CABLE- FIRE ALARM 95% 30-Jun-15 $9,97S.OO $S2S.OO $S2S.OO $10,SOO.OO .... 

L3Bl-138620 AREA 1 DEVICES- FIRE ALARM 60% 1-Jul-15 $2,400.00 $400.00 $1,600.00 $4,000.00 v 
L3Bl-138640 AREA 1 DEVICES - SECURITY 85% 2-Jul-15 $3,400.00 $400.00 $600.00 $4,000.00 ... 

L3Bl-1386SO AREA 1 LIGHT FIXTURES 50% 11-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 , 
L3Bl-1400 OVERHEAD/ DAYROOM - SECURITY 100% 31-Jul-15 21-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 ... 

AREA2A 
L3B1-2280 CAULK PRECAST JOINTS 90% 2-Jun-15 $7,6SO.OO $8SO.OO $8SO.OO $8,SOO.OO , 
L3Bl-2340 PRIME/ FIRST COAT PAINT 60% 6-Feb-15 $8,400.00 $2,800.00 SS,600.00 $14,000.00 "' 
L3Bl-2380120 AREA 2 CABLE - FIRE ALARM 95% 30-Jun-15 $9,97S.OO $S2S.00 $S2S.OO $10,SOO.OO -
L3Bl-2380170 AREA 2 DEVICES - FIRE ALARM 60% 1-Ju!-15 $2,400.00 $400.00 $1,600.00 $4,000.00 , 
L3Bl-2380200 AREA 2 LIGHT FIXTURES 50% 11-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 

L3B1-2390 OVERHEAD/ DAYROOM - FIRE PROTECTION 100% 2-Jan-15 17-Jun-lS $30,000.00 $1,SOO.OO $0.00 $30,000.00 
L3Bl-242020 INSTALL DRYWALL CEILINGS 40% 19-May-15 $9,200.00 $3,4SO.OO $13,800.00 $23,000.00 

AREA 2B -THERAPUTIC ADDITION (PC! S026.02) 
PC! S026-1470 PRIME/ FIRST COAT PAINT 60% 15-Apr-15 $0.00 $0.00 $0.00 $0.00 I/ 
PC! S026-lS40 OVERHEAD - SECURITY 95% 19-Nov-14 $0.00 $0.00 $0.00 $0.00 / 
PCI 5026-1570 CAULK ?RECAST JOINTS 90% 8-Jun-15 9-Jun-15 $0.00 $0.00 $0.00 $0.00 / 
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AREA3 
L3S1-3280 CAULK PRECAST JOINTS 90% 2-Jun-15 $7,650.00 $850.00 $850.00 $8,500.00 1-

L3Bl-338420 AREA 3 CABLE - FIRE ALARM 100% 30-Jun-15 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 I• , 
L3S1-338650 AREA 3 LIGHT FIXTURES 50% 11-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 ,__ 

L3S1-3390 OVERHEAD/ DAYROOM - FIRE PROTECTION 100% 24-Nov-14 lS-Jun-15 $30,000.00 $1,500.00 $0.00 $30,000.00 ~ 
L381-3400 OVERHEAD/ DAYROOM - SECURITY 100% 2-Feb-15 21-Aug-15 $23,000.00 S17,250.00 so.OD S23,000.00 Ir 

AREA4 . 

L3Bl-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100% 7-Apr-15 21-Apr-15 $24,755.00 $1,237.75 so.OD $24,755.00 -
L3Sl-413091 INSTALL ADDITIONAL TRANSOM/ CABLE CHASES 100% 9-Jul-15 10-Jul-15 $10,025.00 $1,002.50 $0.00 $10,025.00 -
L3S1-4140 INSTALL PLENUM MECHANICAL 100% 8-Jan-15 23-Apr-15 $60,500.00 $3,025.00 $0.00 $60,500.00 -
L3Bl-4380110 AREA 4 CABLE - FIRE ALARM 100% 30-Jun-15 31-Jul-15 $10,500.00 $1,050.00 $0.00 $10,500.00 -
L3S1-4380190 AREA4 LIGHT FIXTURES 50% 11-Aug-15 $2,000.00 $2,000.00 $2,000.00 S4,000.00 -
L3B1-4400 OVERHEAD/ DAVROOM - SECURITY 100% 20-Aug-15 24-Aug-15 $23,000.00 $23,000.00 $0.00 $23,000.00 -

AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEOUT ACTIVITIES) 
L3Bl-5220 SET STAIRS 100% 20-Aug-15 21-Aug-15 $18,500.00 $18,500.00 $0.00 $18,500.00 -
L3S1-5230 INSTALL RAILINGS/ SCREENS 100% 19-Aug-15 28-Aug-15 $30,000.00 $30,000.00 $0.00 $30,000.00 -
L3B1-S2SO PRIME/ FIRST COAT PAINT 40% 15-May-15 $5,600.00 $3,500.00 $8,400.00 $14,000.00 , 
L3B1-533010 INSTALL SANITARY ROUGH-IN/ TEST 100% 13-Mar-15 7-May-15 $18,000.00 $900.00 $0.00 $18,000.00 -
L3B1-534021 INSTALL PIPE/ ROUGH MECHANICAL- REFRIGERANT 100% 17-Jun-15 24-Jun-15 $4,000.00 $400.00 $0.00 $4,000.00 , 
L3B1-534023 INSTALL PIPE/ ROUGH MECHANICAL- COLD CONDENSATE 100% 13-May-15 24-Jun-15 $4,500.00 $450.00 $0.00 $4,500.00 r 

L3S1-5352 AREA 5 CABLE - POWER/LTG 100% 8-Apr-15 31-Jul-15 $22,910.00 $2,291.00 $0.00 $22,910.00 ~ 
L3B1-5353 AREA 5 CABLE - FIRE ALARM 100% 8-Apr-15 31-Jul-15 $8,500.00 $850.00 $0.00 $8,500.00 .... 
L3B1-535710 AREA 5 DEVICES - SECURITY 50% 8-Juf-15 $2,000.00 $1,000.00 $2,000.00 $4,000.00 ,,,,. 

L3Bl-536010 ROUGH IN FIRE PROTECTION/ TEST 100% 13-Mar-15 2-Jul-15 $18,000.00 $900.00 $0.00 $18,000.00 , 
L3B1-5400 INSTALL ALL SECURITY EQUIPMENT 75% 7-Aug-15 $9,864.66 $9,864.66 $3,288.22 $13,152.68 -

ALL AREAS 
L3B1-5340 FINAL TRIM - MECHANICAL/ GRDs 75% 8-Jul-15 $6,750.00 $450.00 $2,250.00 $9,000.00 ~ 
L3S1-5351 PULL FEEDER CABLES 100% 15-May-15 27-Aug-15 $14,500.00 S725.00 SO.OD $14,500.00 
L3B1-5356 DEVICES- FIRE ALARM 60% 8-Jun-15 $3,300.00 $550.00 $2,200.00 $5,500.00 ' 

HOUSING UNIT J (TYPE L3 -2D) (L3 -A9) 
AREA 1 
L3A9-1160 INSTALL RAILINGS 100% 25-Jun-15 28-Aug-15 $0.00 $0.00 $0.00 $0.00 -
L3A9-1180 INSTALL PLENUM FIRE PROTECTION 95% 2-Feb-15 14-Aug-15 $0.00 $0.00 SO.OD $0.00 " 
l3A9-1280 CAULK PRECAST JOINTS 90% 14-Ju!-15 $0.00 $0.00 $0.00 $0.00 " 
L3A9-1340 PRIME/ FIRST COAT PAINT 60% 29-Apr-15 $0.00 $0.00 $0.00 $0.00 ... 
L3A9-138420 AREA 1 CABLE - FIRE ALARM 95% 5-Aug-15 $0.00 $0.00 $0.00 $0.00 , 
L3A9-138430 AREA 1 CABLE - TELECOM 95% 5-Aug-15 $0.00 SO.DO $0.00 $0.00 ... 
L3A9-138440 AREA 1 CABLE -SECURITY 100% 2-Jul-15 27-Aug-15 $0.00 $0.00 $0.00 $0.00 ' 
L3A9-138620 AREA 1 DEVICES - FIRE ALARM 60% 17-Aug-15 $0.00 $0.00 $0.00 $0.00 , 
L3A9-138630 AREA 1 DEVICES - TELECOM 20% 17-Aug-15 so.DO $0.00 $0.00 $0.00 -
L3A9-138640 AREA 1 DEVICES - SECURITY 50% 27-Aug-15 31-Aug-15 $0.00 SO.DO $0.00 $0.00 -
L3A9-1390 OVERHEAD/ DAYROOM - FIRE PROTECTION. 95% 10-Feb-15 14-Aug-15 $0.00 $0.00 $0.00 $0.00 -
L3A9-1420 INSTALL CEILING GRID 100% 4-Aug-15 12-Aug-15 SD.OD so.oo $0.00 $0.00 ..... 

AREA2 
L3A9-2160 INSTALL RAILINGS 100% 25-Jun-15 28-Aug-15 $0.00 $0.00 $0.00 $0.00 , 
L3A9-2180 INSTALL PLENUM FIRE PROTECTION 100% 13-Feb-15 14-Aug-15 $0.00 $0.00 $0.00 $0.00 ' 
L3A9-2280 CAULK PRECAST JOINTS 90% 14-Jul-15 $0.00 $0.00 $0.00 SO.DO -' 
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L3A9-2340 PRIME/ FIRST COAT PAINT 40% 28-Jul-15 so.oo SO.DO SD.DD SO.OD -
L3A9-2380120 AREA 2 CABLE - FIRE ALARM 95% 4-Aug-15 SD.OD SD.DO SO.DD SD.DD "" 
l3A9-2380130 AREA 2 CABLE - TELECOM 95% 4-Aug-15 SD.DO SD.DO SD.DD SO.OD -

L3A9-2380140 AREA 2 CABLE- SECURITY 100% 2-Jul-15 25-Aug-15 SD.DD so.oo SO.DO SO.DD "" 
l3A9-2380170 AREA 2 DEVICES- FIRE ALARM 60% 25-Aug-15 so.oo so.oo so.oo so.oo ... 
L3A9-2380180 AREA 2 DEVICES - TELECOM 20% 17-Aug-15 SD.DD SD.DO so.oo so.oo 

L3A9-2390 OVERHEAD/ DAYROOM - FIRE PROTECTION 95% 12-Jan-15 14-Aug-15 so.oo so.oo SO.OD $0.00 ... 

L3A9-2420 INSTALL CEILING GRID 100% 5-Aug-15 11-Aug-15 SD.DD $0.00 SD.DO $0.00 ... 

AREA3 . 

L3A9-3160 INSTALL RAILINGS 100% 25-Jun-15 28-Aug-15 $0.00 SD.DO SD.DO SO.OD ... 
l3A9-31BO INSTALL PLENUM FIRE PROTECTION 100% 27-Jan-15 23-Feb-lS so.oo $0.00 $0.DO so.oo 

l3A9-32BO CAULK PRECAST JOINTS 90.00% 14-Jul-15 $0.00 $0.00 $0.00 $0.00 ... 
l3A9-3340 PRIME/ FIRST COAT PAINT 40.00% 29-Apr-15 $0.00 $0.DO SD.DD $0.00 "" 
l3A9-338420 AREA 3 CABLE - FIRE ALARM 95% 4-Aug-15 $0.00 $0.DO $0.00 $0.DD '° 
l3A9-33B430 AREA 3 CABLE - TELECOM 95% 4-Aug-15 SD.DD SD.DO SD.DD $0.00 • 

l3A9-33B440 AREA 3 CABLE - SECURITY 100% 2-Jul-15 25-Aug-15 $0.00 $0.DO SD.DD $0.00 ... 
L3A9-338620 AREA 3 DEVICES - FlRE ALARM 60% 17-Aug-15 SD.DD $0.DO SD.DD SD.DD.,_ 

l3A9-338630 AREA 3 DEVICES - TELECOM 20% 17~Aug-15 $0.00 $0.DO SD.DD $0.00 '" 
l3A9-33B640 AREA 3 DEVICES - SECURITY 50% 25-Aug-15 27-Aug-15 SD.DD $0.DO SD.DD SD.DD -
l3A9-3390 OVERHEAD/ DAYROOM- FIRE PROTECTION 95% 27-Jan-15 14-Aug-15 $0.00 $0.DO SD.DD SD.DD 
l3A9-3420 INSTALL CEILING GRID 100% 4-Aug-15 10-Aug-15 $0.00 $0.DO $0.00 SD.DD v 

AREA4 
L3A9-4160 INSTALL RA!L!NGS 100% 25-Jun-15 28-Aug-15 so.Do $0.DO SD.DD SD.DD ~ 
l3A9-4180 INSTALL PLENUM FIRE PROTECTION 100% 27-Jan-15 14-Aug-15 $0.00 $0.DO $0.00 SD.DD 
l3A9-42BD CAULK PRECAST JOINTS 90% 14-Jul-15 $0.00 $0.DO SD.DD $0.00 
l3A9-43B0110 AREA 4 CABLE - FIRE ALARM 95% 5-Aug-15 $0.00 SD.Do SD.DD SD.DD f-

L3A9-4380120 AREA 4 CABLE - TELECOM 95% 5-Aug-15 SD.DD SO.OD $0.00 SD.DD -
l3A9-43BD13D AREA 4 CABLE - SECURITY 100% 2-Jul-15 26-Aug-15 $0.00 $0.DO $0.00 $0.00 -
l3A9-43B0160 AREA 4 DEVICES - FIRE ALARM 60% 17-Aug-15 $0.00 $0.DO SD.DD SD.DD -
l3A9-43BD17D AREA 4 DEVICES - TELECOM 20% 17-Aug-15 $0.00 $0.DO SD.DD SD.DD , 
l3A9-4380180 AREA 4 DEVICES - SECURllY 50% 26-Aug-15 28-Aug-15 $0.00 $0.DO SD.DD SD.DD , 
l3A9-4390 OVERHEAD/ DAYROOM- FIRE PROTECTION 95% 27-Jan-15 14-Aug-15 SD.DD $0.DO SD.DD SD.DD -
l3A9-4420 INSTALL CEILING GRID 100% 3-Aug-15 7-Aug-15 $0.00 $0.DO $0.DD $0.00 ' 

AREAS 
l3A9-5230 INSTALL RAILINGS/ SCREENS 100% 15-Jan-15 28-Aug-15 SD.DD $0.DO SD.DD $0.00 -

l3A9-5250 PRIME/ FIRST COAT PAINT 40% 14-May-15 $0.00 $0.DO $0.00 $0.00 -
l3A9-5260 INSTALL CAULKING 85% 14-Ju!-15 $0.00 $0.DO $0.00 $0.00 -
l3A9-5270 INSTALL CEILING GRID 100% 6-Aug-15 12-Aug-15 $0.00 $0.00 SD.DD SD.DD ' 
l3A9-534010 INSTALL DUCTWORK/ ROUGH MECHANICAL 75% 2-Feb-15 $0.00 $0.DO $0.00 $0.00 -
L3A9-534023 INSTALL PIPE/ ROUGH MECHANICAL- COLD CONDENSATE 100% 16-Jun-15 22-Jul-15 $0.00 SD.DO SD.OD SO.DO -
l3A9-535000 AREA 5 CONDUIT - POWER/LTG 95% 12-Feb-15 $0.00 $0.DO SD.OD $0.00 ' 
l3A9-53501D AREAS CONDUIT- FIRE ALARM 95% 3-Dec-14 $0.00 $0.00 $0.00 $0.00 -
l3A9-535020 AREAS CONDUIT-TELECOM 95% 3-DeC-14 $0.00 SD.DO $0.00 $0.00 ' 
l3A9-535030 AREAS CONDUIT - SECURITY 100% 3-Dec-14 21-Aug-15 $0.00 SD.DO $0.00 SD.DD 
l3A9-5353 AREA 5 CABLE - FIRE ALARM 95% 4-Aug-15 SD.DD SD.DO SD.DD SD.DD -
L3A9-5354 AREA 5 CABLE - TELECOM 95% 4-Aug-15 $0.00 $0.DO $0.00 SD.DD ~ 
L3A9-560010 INSTALL INSULATION - MECHANICAL SYSTEMS-AREA 5 20% 1-Aug-15 $0.00 $0.DO $0.00 SD.DD ' 
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ALL AREAS 

L3A9-5351 PULL FEEDER CABLES 75% 14-Aug-15 $0.00 $0.00 $0.00 $0.00 , 

L3A9-53SG DEVICES - FIRE ALARM 60% 13-Aug-15 $0.00 $0.00 $0.00 $0.00 

L3A9-5357 DEVICES- TELECOM 20% 17-Aug-15 $0.00 $0.00 $0.00 $0.00 L-

L3A9-S3S8 DEVICES - ELECTRICAL -10% 11-Aug-15 $0.00 $0.00 $0.00 $0.00 '"" 
L3A9-536110 TIE JN TELECOM TO FEEDERS-ACTIVATE SYSTEM 15% 17-Aug-15 $0.00 $0.00 $0.00 $0.00 I-

MAINTENANCE BUILDING SA-ZONEJ (MAINTENANCE) 
JIND-1222 MECHANICAL DROPS THROUGH CEILING 95% 1-Jul-15 $4,7SO.OO $1,000.00 $2SO.OO $5,000.00 -

JIND-140S PULL FIRE ALARM WIRES 100% 29-Jun-15 28--Aug-15 $8,500.00 $4,2SO.OO $0.00 $8,SOO.OO ~ 

JIND-140720 INSTALL ELECTRICAL SURFACE RACEWAYS 90% 10-Aug-15 $4,9SO.OO $4,9SO.OO $5SO.OO $S,SOO.OO '"" 
JIND-1408 TRIM FIRE ALARM DEVICES 60% 17-Aug-15 $3,300.00 $3,300.00 $2,200.00 $5,500.00 ... 

JlND-1410 TRIM ELECTRICAL DEVICES 60% 10-Aug-15 $S,400.00 $S,400.00 $3,G00.00 $9,000.00 , 

JIND-203000 INSTALL CANOPY METAL DECKING - LOADING DOCK 50% 7-Jul-15 $14,2SO.OO $4,275.00 $14,250.00 $28,500.00 -

MAINTENANCE BUILDING SB-ZONE M (MAINTENANCE) 
MIND-1184 INSTALL OVERHEAD MECHANICAL PIPING 75% 1-Jul-15 $3,7SO.OO $1,250.00 $1,2SO.OO $S,OOO.OO -

MIND-118G INSTALL OVERHEAD FIRE PROTECTION 100% 3-NOV-14 9-Apr-15 $34,000.00 $1,700.00 $0.00 $34,000.00 '"" 
MIND-1190 INSTALL DOOR FRAMES 100% 10-Feb-15 30-Jul-15 $1S,750.00 $311.72 $0.00 $1S,7SO.OO -
MIND-119010 SWING DOORS 75% 26-Jun-15 $2,148.7S $1,719.00 $71G.25 $2,8G5.00 "' 
MIND-1255 INSTALL WINDOWS/ GLASS- DETENTION & COMMERCIAL 50% 20-Jul-15 $2,G2S.OO $1,312.50 $2,G2S.00 $5,250.00 '"" 
MIND-1311 INSTALL FINISH HARDWARE 75% 15-Jul-15 $5,250.00 $2,4SO.OO $1,750.00 $7,000.00 -
MIND-1312 TRIM MECHANICAL 50% 24-Jul-15 $3,000.00 $1,SOO.OO $3,000.00 $G,OOO.OO 
MIND-1400 INSTALL OVERHEAD ELECTRICAL 60% 24-Mar-15 $12,000.00 $5,000.00 $8,000.00 $20,000.00 -
MIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 75% 22-Jul-1S $17,250.00 $11,500.00 $S,7SO.OO $23,000.00 -
MIND-1404 PULL BRANCH WIRES 60% 2-Jun-15 $14,400.00 $4,800.00 $9,GOO.OO $24,000.00 -
MIND-1405 PULL FIRE ALARM WIRES 80% 17-Aug-15 $6,800.00 SG,800.00 $1,700.00 $8,500.00 ': 
MIND-1407 INSTALL LIGHT FIXTURES 35% 24-Aug-15 $4,375.00 $4,375.00 $8,125.00 $12,500.00 
MIND-140710 INSTALL LIGHTING CONTROL 35% 18-Jun-15 $1,400.00 $1,000.00 $2,GOO.OO $4,000.00 -
MIND-1408 TRIM FIRE ALARM DEVICES 50% 24-Aug-15 $2,750.00 $2,750.00 $2,7SO.OO $5,500.00 -
MIND-9591 ELECTRICAL DROPS THROUGH CEILING 80% 22-Jul-15 $4,400.00 $2,200.00 $1,100.00 $5,500.00 -

INDUSTRIES BUILDING GA-ZONE K (LAUNDRY) 
KIND-119010 SWING DOORS 75% 31-Mar-15 $2,148.7S $1,432.50 $71G.2S $2,8GS.OO : 
KIND-122110 INSTALLING CEILING GRID 100% 7-Jul-15 10-Aug-15 $4,500.00 $3,37S.00 $0.00 $4,500.00 
KIND-130110 INSULATE DUCT WORK 100% 25-Aug-15 28-Aug-15 $3,000.00 $3,000.00 $0.00 $3,000.00 -
KIND-1405 PULL FIRE ALARM WIRES 100% 1-Jul-15 28-Aug-15 $8,SOO.OO $4,250.00 $0.00 $8,SOO.OO , 
K!ND-1406 PULL COMMUNICATION WIRES 100% 13-Mar-15 26-Aug-15 $8,500.00 $S,100.00 $0.00 $8,500.00 -
K!ND-1407 INSTALL LIGHT FIXTURES 95% 11-Apr-15 $11,875.00 $G2S.00 $G25.00 $12,500.00 -
KIND-1408 TRIM FIRE ALARM DEVICES 60% 24-Aug-15 $3,300.00 $3,300.00 $2,200.00 $S,SOO.OO ,. 
K!ND-1410 TRIM ELECTRICAL DEVICES 75% 10-Jul-15 SG,750.00 $3,150.00 $2,250.00 $9,000.00 , 

INDUSTRIES BUILDING GA-ZONE L (LAUNDRY) 
LIND-122110 INSTALLING CEILING GRID 100% 9-Jul-15 10-Aug-15 $4,SOO.OO $3,GOO.OO $0.00 $4,500.00 -
LIND-130110 INSULATE DUCTWORK 100% 28-Aug-15 31-Aug-15 $3,000.00 $3,000.00 $0.00 $3,000.00 -
LIND-1405 PULL FIRE ALARM WIRES 100% 29-Jun-15 28-Aug-1S $8,SOO.OO $4,2SO.OO $0.00 $8,SOO.OO , 
LIND-1406 PULL COMMUNICATION WIRES 100% 16-Mar-15 27-Aug-15 $8,SOO.OO $G,37S.OO $0.00 $8,500.00 , 
LIND-140710 INSTALL LIGHTING CONTROL 90% 13-Apr-15 $3,600.00 $400.00 $400.00 $4,000.00 -
LIND-1408 TRIM FIRE ALARM DEVICES 60% 24-Aug-1S $3,300.00 $3,300.00 $2,200.00 $5,500.00 ,. 
LIND-1410 TRIM ELECTRICAL DEVICES 90% 15-May-15 $8,100.00 $1,350.00 $900.00 $9,000.00 ,. 

INDUSTRIES BUILDING GB-ZONE N (FABRIC CUTTING) 
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NIND-122110 INSTALLING CEILING GRID 80% 14-Jul-15 $3,6DO.OD $2,250.00 $90D.DO $4,5DO.OO -

NlND-1250 HANG DOORS 50% 18-DeC-14 $3,500.00 $2,800.00 $3,500.00 $7,000.00 -

NIND-1270 SET AND FINISH PLUMBING FIXTURES 85% 24-Jul-15 $5,100.00 $2,100.00 $900.00 $6,000.00 • 

NIND-131110 INSTALL HARDWARE 75% 16-Jul-15 $2,250.00 $1,050.00 $750.00 $3,000.00 

NIND-1400 INSTALL OVERHEAD ELECTRICAL 90% 11-May-15 $18,000.00 $3,000.00 $2,000.00 $20,000.00 

NIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 75% 22-Jun-15 $17,250.00 $12,650.00 $5,750.00 $23,000.00 • 

NIND-1404 PULL BRANCH WIRES 75% 17-May-15 $18,000.00 $8,400.00 $6,000.00 $24,000.00 -
NIND-1405 PULL FIRE ALARM WIRES 80% 24-Aug-15 $6,800.00 $6,800.00 $1,700.00 $8,500.00 • 

NIND-140S10 PULL SECURITY WIRE 95% 4-May-15 $5,443.50 $286.50 $286.50 $5,730.00 

NIND-140520 TRIM SECUR!TY DEVICES 75% 2-Jul-15 $2,250.00 $750.00 $750.00 $3,000.00 -
NIND-1407 INSTALL LIGHT FIXTURES 50% 11-Aug-15 $6,250.00 $6,250.00 $6,250.00 $12,500.00 • 

NIND-140710 INSTALL LIGHTING CONTROL 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 • 

N!ND-1408 TRIM FIRE ALARM DEVICES 60% 21-Aug-15 $3,300.00 $3,300.00 $2,200.00 $5,500.00 
INDUSTRIES BUILDING 6B-ZONE P (SHOE MANUFACTURING) . 

PIND-110240 INSTALL ROOFTOP EQUIPMENT 100% 27-Apr-15 5-Jun-15 $38,500.00 $1,925.00 $0.00 $38,500.00 -
PIND-122110 INSTALLING CEILING GRID 90% 21-Ju!-15 $4,050.00 $1,800.00 $450.00 $4,500.00 ,,,. 

PIND-1250 HANG DOORS 80% 18-Dec-14 $5,600.00 $4,900.00 $1,400.00 $7,000.00 
PIND-1302 INSTALL OVERHEAD MECHANICAL PIPING 25% 12-Aug-15 $1,250.00 $1,250.00 $3,750.00 $5,000.00 • 

PIND-131110 INSTALL HARDWARE 75% 17-Jul-15 $2,250.00 $1,050.00 $750.00 $3,000.00 -
PIND-1400 INSTALL OVERHEAD ELECTRICAL 60% 11-May-15 $12,000.00 $8,000.00 $8,000.00 $20,000.00 • 
PlND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 60% 22-Jun-15 $13,800.00 $12,650.00 $9,200.00 $23,000.00 -
PIND-1404 PULL BRANCH WIRES 60% 24-Apr-15 $14,400.00 $7,200.00 $9,600.00 $24,000.00 -
PIND-1407 INSTALL LIGHT FIXTURES 50% 13-Mar-15 $6,250.00 $3,7SO.OO $6,250.00 $12,500.00 -
PIND-140710 INSTALL LIGHTING CONTROL 50% 10-Aug-15 $2,000.00 $2,000.00 $2,000.00 $4,000.00 • 

PIND-1408 TRIM FIRE ALARM DEVICES 50% 24-Aug-15 $2,750.00 $2,750.00 $2,750.00 $5,500.00 -
ACTIVITIES BUILDING 7A-ZONE L3-A (CHAPEL) 
AL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 100% 2-Jun-15 26-Jun-15 $3,000.00 $300.00 $0.00 $3,000.00 
AL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 95% 1-Jun-15 $10,450.00 $1,650.00 $550.00 $11,000.00 
AL3ACT-1314 TRIM FIRE PROTECTION 50% 6-Jul-15 $1,500.00 $1,200.00 $1,500.00 $3,000.00 • 
AL3ACT-1408 TRIM FIRE ALARM DEVICES 100% 1-Jun-15 12-Aug-15 $5,500.00 $1,375.00 $0.00 $5,500.00 • 
AL3ACT-1409 TRIM COMMUNICATION DEVICES 90% 6-Apr-15 $8,100.00 $3,150.00 $900.00 $9,000.00 • 

ACTIVITIES BUILDING SA-ZONE L3-B (EDUCATION) 
BL3ACT-1230 PRIME AND FIRST COAT PAINT 100% 12-Jan-15 8-May-15 $6,000.00 $300.00 $0.00 $6,000.00 -
BL3ACT-124110 INSTALL DROP CEILING TILE 90% 13-Jul-15 $2,250.00 $1,750.00 $250.00 $2,500.00 -
BL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 100% 2-Jun-15 31-Aug-15 $3,000.00 $1,500.00 $0.00 $3,000.00 ,,. 
BL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 95% 11-Jun-15 $24,225.00 $1,275.00 $1,275.00 $25,500.00 .. 
BL3ACT-1312 TRIM MECHANICAL 25% 27-Jul-15 $1,500.00 $900.00 $4,500.00 $6,000.00 ~ 
BL3ACT-1314 TRIM FIRE PROTECTION 80% 14-Aug-15 $2,400.00 $2,400.00 $600.00 $3,000.00 .. 
BL3ACT-1410 TRIM ELECTRICAL DEVICES 100% 2-May-15 18-Aug-15 $9,000.00 $450.00 $0.00 $9,000.00 -
BL3ACT-959110 FA SYSTEM DROPS THROUGH CEILING 100% 12-May-15 2-Jul-15 $5,500.00 $550.00 $0.00 $S,500.00 ,,. 

ACTIVITIES BUILDING BA-ZONE L3-C (EDUCATION) 

CL3ACT-1230 PRIME AND FIRST COAT PAINT 100% 20-Jan-15 18-May-15 $6,000.00 $300.00 $0.00 $6,000.00 v 
CL3ACT-124110 INSTALL DROP CEILING TILE 90% 13-Jul-15 $2,250.00 $1,750.00 $250.00 $2,500.00 ,,. 
CL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 100% 2-Jun-15 31-Aug-15 $3,000.00 $1,500.00 $0.00 $3,000.00 v 
CL3ACT-1255 INSTALL GlASS- DETENTION & COMMERCIAL 100% 20~NOV-14 28-Jul-15 $5,250.00 $525.00 $0.00 $5,250.00 ...... 
CL3ACT-1312 TRIM MECHANICAL 40% 12-Aug-15 $2,400.00 $2,400.00 $3,600.00 $6,000.00 -
CL3ACT-1314 TRIM FIRE PROTECTION 20% 11-Aug-15 $600.00 $600.00 $2,400.00 $3,000.00 -
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CL3ACT-1408 TRIM FIRE ALARM DEVICES 90% 14-May-15 $4,9SO.OO $82S.OO ssso.oo $S,SOO.OO -

ACTIVITIES BUILDING 9A-ZONE L3-D (GYM) 
DL3ACT-124110 INSTALL DROP CEILING TILE 85% 14-Aug-15 $2,12S.OO $2,125.00 $37S.OO $2,SOO.OO -

DL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 100% 1-Jul-15 17-Aug-lS $3,000.00 $2,100.00 $0.00 $3,000.00 ... 

OL3ACT-1408 TRIM FIRE ALARM DEVICES 90% 9-Jun-15 $4,9SO.OO $82S.OO ssso.oo SS,S00.00 '"" 
DL3ACT-1410 TRIM ELECTRICAL DEVICES 100% 18-May-15 20-Aug-15 $9,000.00 $4SO.OO $0.00 $9,000.00 ~ 

DL3ACT-9S91 ELECTRICAL DROPS THROUGH CEILING 100% 20-Mav-lS 11-Aug-15 $5,500.00 $110.29 $0.00 $5,SOO.OO .. 
ACTIVITIES BUILDING 7B-ZONE L4-A (CHAPEL) 
AL4ACT-1223 HANG AND FINISH DRYWALL 90% 23-Jul-lS $12,600.00 $1,400.00 $1,400.00 $14,000.00 t-

AL4ACT-1241 INSTALL CEILING GRID 100% 20-Ju!-15 13-Aug-15 $S,SOO.OO $1,37S.OO $0.00 $S,SOO.OO "" 
AL4ACT-1311 INSTALL FINISH HARDWARE 80% 17-Ju!-15 $S,600.00 $1,0SO.OO $1,400.00 $7,000.00 .. 
AL4ACT-1404 PULL BRANCH WIRES 95% 22-Jun-15 $22,800.00 $7,200.00 $1,200.00 $24,000.00 ~ 

AL4ACT-1405 PULL FIRE ALARM W!RES 50% 17-Aug-15 $4,2SO.OO $4,250.00 $4,2SO.OO $8,SOO.OO 
AL4ACT-1406 PULL COMMUNICATION WIRES 100% 17-Aug-15 21-Aug-15 $8,SOO.OO $8,SOO.OO $0.00 $8,SOO.OO -
AL4ACT-140710 INSTALL LIGHTING CONTROL 80% 5-MaY-15 $3,200.00 $800.00 $800.00 $4,000.00 "'· 
AL4ACT-9591 ELECTRICAL DROPS THROUGH CEILING 95% 4-Aug-15 $5,225.00 $S,22S.OO $275.00 $5,500.00 '"" 
AL4ACT-9S9110 FA SYSTEM DROPS THROUGH CEILING 35% 21-Aug-15 $1,92S.OO $1,92S.OO $3,575.00 SS,500.00 .. 

ACTIVITIES BUILDING 88· ZONE L4-B (EDUCATION) 
BL4ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS· 95% 6-Apr-15 $39,425.00 $8,300.00 $2,07S.OO $41,500.00 '"" 
BL4ACT-1185 INSTALL OVERHEAD PLUMBING 95% 26-Nov-14 $6,650.00 $3SO.OO $350.00 $7,000.00 ~ 
BL4ACT-1221 FRAME DRYWALL CEILING 100% 20-Jul-lS 10-Aug-lS $9,SOO.OO $3,800.00 $0.00 $9,500.00 ,_ 
BL4ACT-1222 IN-WALL MECHANICAL 90% 2-Jun-15 $5,400.00 $1,200.00 $600.00 $6,000.00 "" 
BL4ACT-1241 INSTALL CEILING GRID 100% 27-Jul-15 24-Aug-15 $5,500.00 $3,02S.Oo $0.00 $5,S00.00 ~ 
BL4ACT-1311 INSTALL FINISH HARDWARE 80% 17-Jul-lS SS,600.00 $2,800.00 $1,400.00 $7,000.00 ""' 
BL4ACT-1400 INSTALL OVERHEAD ELECTRICAL 100% 16-Jan-15 18-Aug-15 $20,000.00 $1,000.00 $0.00 $20,000.00 -
BL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 100% 27-Jan-15 18-Aug-15 $23,000.00 $1,lSO.OO $0.00 $23,000.00 '"" 
BL4ACT·140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 100% 27-Jan-15 18-Aug-15 $23,000.00 $1,150.00 $0.00 $23,000.00 -
BL4ACT-1404 PULL BRANCH WIRES 60% 13-Jul-15 $14,400.00 $9,600.00 $9,600.00 $24,000.00 '"" 
8L4ACT-140S PULL FIRE ALARM WIRES 50% 17-Aug-15 $4,2SO.OO $4,250.00 $4,2SO.OO $8,SOO.OO ~ 
8L4ACT-140710 INSTALL LIGHTING CONTROL 60% 27-Apr-15 $2,400.00 $400.00 $1,600.00 $4,000.00 -
8L4ACT-9S91 ELECTRICAL DROPS THROUGH CEILING 50% 20-Aug-15 $2,7SO.OO $2,750.00 $2,7SO.OO SS,500.00 , 
BL4ACT-9593 IN-WALL ELECTRICAL (DRYWALL) 100% 1&-May-15 14-Aug-15 $6,SOO.OO $6SO.OO $0.00 $6,SOO.OO 

ACTIVITIES BUILDING 88-ZONE L4-C (EDUCATION) 
CL4ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 85% 24-Apr-15 $59,925.00 $28,200.00 $10,57S.OO $70,SOO.OO -
CL4ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 85% 24-Apr-15 $3S,27S.OO $16,600.00 $6,225.00 $41,SOO.OO -
CL4ACT-118410 TEST & INSULATE MECHANICAL 70% 1~Mav-1s $1,400.00 $800.00 $600.00 $2,000.00 -
CL4ACT-1185 INSTALL OVERHEAD PLUMBING 100% 26-Nov-14 9-Mar-15 $7,000.00 $700.00 $0.00 $7,000.00 , 
CL4ACT-1241 INSTALL CEILING GRID 80% 17-Aug-15 $4,400.00 $4,400.00 $1,100.00 $S,SOO.OO , 
CL4ACT-1311 INSTALL FINISH HARDWARE 80% 17-Jul-15 SS,600.00 $3,lSO.OO $1,400.00 $7,000.00 -
CL4ACT-1400 INSTALL OVERHEAD ELECTRICAL 100% 16-Jan-15 21-Aug-15 $20,000.00 $3,000.00 $0.00 $20,000.00 -
CL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 90% 27-Jan-15 $20,700.00 $1,lSO.OO $2,300.00 $23,000.00 -
CL4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 90% 27-Jan-15 $20,700.00 $1,150.00 $2,300.00 $23,000.00 -
CL4ACT-140S PULL FIRE ALARM WIRES 50% 4-Aug-15 $4,2SO.OO $4,2SO.OO $4,250.00 $8,500.00 / 
CL4ACT-140710 INSTALL LIGHTING CONTROL 70% 27-Apr-15 $2,800.00 $800.00 $1,200.00 $4,000.00 -

ACTIVITIES BUILDING 9B -ZONE L4-D (GYM) 
DL4ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 100% 9-Dec-14 11-Mar-15 $3,000.00 $300.00 $0.00 $3,000.00 
DL4ACT-1185 I INSTALL OVERHEAD PLUMBING 100% 26-Nov-14 9-Mar-15 $7,000.00 $700.00 $0.00 $7,000.00 ,...,,, 
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DL4ACT-1186 INSTALL OVERHEAD FIRE PROTECTION 100% 4-Dec-14 23-Apr-15 $34,000.00 $6,800.00 $0.00 $34,000.00 -
DL4ACT-1241 INSTALL CEILING GRID 20% 25-Aug-15 $1,100.00 $1,100.00 $4,400.00 $S,500.00-~ 

DL4ACT-1311 INSTALL FINISH HARDWARE 50% 17-Jul-15 $3,500.00 $1,050.00 $3,SOO.OO $7,000.00 -
DL4ACT-140S PULL FIRE ALARM WIRES 50% 17-Aug-15 $4,2SO.OO $4,2S0.00 $4,2SO.OO $8,500.00 -

BUILDING 13 ·CENTRAL UTILITY BUILDING (CUB) 
CUB-11S210 SET MECHANICAL EQUIPMENT 100% 1-May-14 30-Jun-15 $2S,500.00 $1,27S.OO $0.00 $2S,SOO.OO -

CUB-119020 INSTALL MECHANICAL& PLUMBING INSULATION 90% 13-Apr-15 $2,700.00 $4SO.OO $300.00 $3,000.00 -
CUB-1400 TRIM MECHANICAL 50% 6-Jul-15 $1,S00.00 $7SO.OO $1,SOO.OO $3,000.00 • 

CUB-lSOS PULL FIRE ALARM WIRES 100% 1-Dec-14 24-Apr-15 $8,SOO.OO $170.00 $0.00 $8,SOO.OO -

BUILDING lOA ·GUARD TOWER L3 (WEST) 
L3GT-1020 INSTALL DEEP ELECTRICAL 100% 26-Jan-15 23-Apr-15 $4,000.00 $2,000.00 $0.00 $4,000.00 -
L3GT·1070 INSTALL SHALLOW ELECTRICAL 100% 26-Jan-15 23-Apr-15 $4,SOO.OO $4,SOO.OO $0.00 $4,500.00 -
L3GT-1080 INSTALL BASE ROCK FORSOG 100% 16-Jun-14 17-Jun-14 $1,000.00 $1,000.00 $0.00 $1,000.00 -

BUILDING lOB ·GUARD TOWER L4 (EAST) 
L4GT-1020 INSTALL DEEP ELECTRICAL 100% 23-Mar-15 5-May-15 $4,000.00 $2,000.00 $0.00 $4,000.00 -
L4GT-1070 INSTALL SHALLOW ELECTRICAL 100% 23-Mar-15 17-Ju!-15 $4,S00.00 $4,SOO.OO $0.00 $4,SOO.OO ~ 
L4GT-1080 INSTALL BASE ROCK FOR SOG 100% 16-Jun-14 17-Jun-14 $1,000.00 $1,000.00 $0.00 $1,000.00 -

BUILDING 11 • SALLYPORT 
SP-1220 INSTALL OVERHEAD MECHANICAL 95% 10-Jul-14 $14,2SO.OO $2,250.00 $7SO.OO $1S,OOO.OO -
SP-144S INSTALL SWING DOORS SO% 31-Aug-15 $2,147.SO $2,147.SO $2,147.50 $4,29S.00 ~ 
SP·1S30 INSTALL SECURITY SYSTEMS 50% 13-Jul-15 $5,7SO.OO $1,72S.OO $S,7SO.OO $11,500.00 ' 

BUILDING 12 ·FEMALE TRANSITION UNIT 
FTU-1462 TRIM FIRE PROTECTION 100% 3-NOV-14 1&-Apr-15 $11,SOO.OO $230.00 $0.00 $11,SOO.OO 
FTU-160110 INSTALL PLUMBING JN CMU WALLS 100% 14-Apr-14 16-Apr-lS $S6,SOO.OO $1,130.49 $0.00 $S6,SOO.OO 
FTU-1609 TRIM COMMUNICATION DEVICES 100% 3-Nov-14 16-Apr-lS $10,SOO.OO $210.00 $0.00 $10,SOO.OO 

CLOSE-OUT 
CON COMPLETE AP3Sr CONTRACT COMPLETION DATE AS REFERENCED IN LETTER "PA 100% 1-Jun-15 30-Jun-15 ($525,000.00) ($525,000.00) $0.00 ($525,000.00) 

,,,, 
GLOBAL SETTLEMENT $36,S97,000 
ADDITIONAL HOUSING UNIT "J" $13,SOO,OOO 

UNIT J IWHJV/HILLSINGLEACTIVITY BILLING FORMAT- BY% COMPLE 87% 1-Apr-14 $11,794,921.88 $396,843.75 $1,70S,078.13 $13,S00,000.00 ' 
DGS CHANGE ORDERS "SALMONS" $19,797,000 
CO #029 ·VE ELECTRO IN LIEU OF PNEUMATIC DOOR LOCKS 

C0#029-110 (WHJV/HILLSINGLEACTIVITY BILLING FORMAT· BY% COMPLE 94% Heb-14 ($253,800.00) ($5,400.00) ($16,200.00) ($270,000.00) ' 
CO #033 - L3/L4 SHIPS LADDERS 
C0#033-l10 IWHJV/HILLSINGLEACTIVITY BILLING FORMAT- BY% COMPLE 99% 1-Mar-14 $113,6S2.00 $1,148.00 $1,148.00 $114,800.00 ' 

CO #038 - ADDITIONAL CARD READERS (SITE WIDE) 
C0#038-110 WHJV/HILLSINGLE ACTIVl1Y BILLING FORMAT - BY% COMPLE 94% 31-Jan-14 $1,034,000.00 $44,000.00 $66,000.00 $1,100,000.00 

CO #043 ·SUPPORT ADMIN CHANGES TO GUARD STATION & LAYOUT REVISIONS 
C0#043-110 (WHJV/HILLSINGLEACTIVITY BILLING FORMAT - BY% COMPLE 94% 1-Feb-14 $64,473.66 $2,743.56 $4,llS.34 $68,S89.00 ' 

CO #048· MAINT/IND CHANGES 
C0#048-110 jWHJV/HlLLSlNGLE ACTIVl1Y BILLING FORMAT - BY% COMPLE 90% 31-Jan-14 $119,772.90 $6,6S4.0S $13,308.10 $133,081.00 . 

CO #OSO-SECURITY COMBINATION FIXTURES IN SUPPORT INMATE SEARCH ROOMS 
CO#OS0-110 IWHJV/HILLSINGLEACTIVITY BILLING FORMAT- BY% COMPLE 90% 1-Jan-14 $6,3S6.70 $706.30 $706.30 $7,063.00 . 

CO #OS2- DELETE METAL CANOPY SOFFITS AT LOADING DOCK 
C0#052-110 WHJV/H!LlSINGlE ACT!Vl1Y BILLING FORMAT - BY% COMPlE" 94% 31-Jan-14 ($79,900.00) ($1,700.00) ($5,100.00) ($8S,OOO.OO) 

CO #OS4 - ACTIVITIES L3/L4 CONSTRUCTION CHANGES 
CO#OS4-110 WHJV/HILLSINGLE ACTIVITY BILLING FORMAT· BY% COMPLo 90% 1-Jan-14 $282,038.40 $1S,66B.80 $31,337.60 $313,376.00 
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CO #058-WATER MANAGEMENT SYSTEMS IN PSYCH OBS CELLS . 

CO#OS8-110 IWHJV/HILL51NGLE ACTIVITY BILLING FORMAT- BY% COMPLE 94% 31-Jan-14 $79,153.64 $1,684.12 $5,0S2.36 $84,206.00 -CO #061 • DELETION Of STEAM BOILERS 

C0#061-110 IWHJV/H!LLSJNGLE ACTIVITY BILLING FORMAT- BY% COMPLE" 94% 1-Feb-14 ($446,500.00) ($9,500.00) ($28,500.00) ($475,000.00) 

CO #062 ·DELETION Of WATER RECLAMATION SYSTEM IN LAUNDRY 
(0#062-110 IWHJV/H!LLSINGLE ACTIVITY BILLING FORMAT - BY% COMPLI: 94% 1-Mar-14 ($331,803.56} ($8,123.43) ($24,370.44) ($406,174,00) 

CO #072 ·CHANGE 2A GRAVEL TO 2B GRAVEL AT FENCE 

C0#072-110 IWHJV/HILLSINGLE ACTIVITY BILLING FORMAT- BY% COMPLE 98% 31-Jan-14 $47,S64.30 $1,456.05 $970.70 $48,535.00 
CO #075-ADDITIONAL DROPS IN ACTIVITIES BUILDINGS 
C0#07S-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY% COMPLE 94% 31-Jan-14 $235,000.00 $5,000.00 $1S,OOO.OO $2SO,OOO.OO . 

CO #081- FABRIC & SEWING SHOP ELECTRICAL CONNECTIONS 
C0#081-110 IWHJV/HILLSINGLEACTJVITY BILLING FORMAT- BY% COMPLF 70% 31-Jan-14 $54,488.00 $1S,568.00 $23,352.00 $77,840.00 

CO #088 ·SUPPORT BUILDING FROM C/O #15 DESIGN CHANGES 
C0#088-110 IWHJV/HILL 51NGLEACTIVITY BILLING FORMAT- BY% COMPLE 95% 1-Mar-14 $332,SOO.OO $17,SOO.OO $17,SOO.OO $3SO,OOO.OO 

CO #090- GROUND SNOW LOAD 
C0#090-110 WHJV/HlLLSINGLE ACTIVITY BILLING FORMAT- SY% COMPLE 94% 1-Mar-14 ($614,929.20) ($13,083.60) ($39,250.80) ($654,180.00) -

CO #094-TAX CREDITS 
C0#094-110 WHJV/HILLSINGLEACTIVITY BILLING FORMAT - BY% COMPLc 94% 1-Mar-14 ($376,000.00) ($8,000.00) ($24,000.00) ($400,000.00) 

CO #098 ·ADDED CASEWORK 
C0#098-110 IWHJV/HILLSINGLEACTlVITY BILLING FORMAT- BY% COMPLF 40% 1-Mar-14 $60,000.00 $7,SOO.OO $90,000.00 $1SO,OOO.OO 

CO #101 ·EXTENDED GENERAL CONDITIONS-$0.00 

CO#lOl-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY% COMPLE 94% 1-Mar-14 $0.00 $0.00 $0.00 $0.00 
CO #lOS ·CHANGES TO FIBER BACK-BONE 
CO#lOS-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT- BY% COMPLE 94% 1-Mar-14 $320,742.10 $13,648.60 $20,472.90 $341,21S.OO 

CO #llS ·DELETE WAREHOUSE BUT FOR COMMUNICATION 
CO#llS-110 IWHJV/HILLSINGLEACTIVITY BILLING FORMAT- BY% COMPLE 94% 1-Mar-14 ($2,356,739.30) ($50,143.40) (SlS0,430.20) ($2,507,170.00) 

CO #121-SPRINKLERS IN SECURITY CLOSETS 

C0#121-110 WHJV/HILL SINGLE ACTIVITY BILLING FORMAT- BY% COMPLE 94% 1-Mar-14 $1S,936.76 $678.16 $1,017.24 $16,954.00 
CO #124-SECURITY LIGHT FIXTURES CREDIT 
CO#l24-110 WHJV/HILLSINGLE ACTIVITY BILLING FORMAT- BY% COMPLE 94% 1-Mar-14 ($94,000.00) ($2,000.00) ($6,000.00) ($100,000.00) -
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osc. rn (o.oo) 

Department of General Services 

101h and Herr Slreets 

Harrisburg, Pennsylvanla 17125 

PREVAILING 

MINIMUM WAGE 

CERTll'ICATE 

The undersigned hereby certifies the following: 

Project No. 577•3G (ER) 

contract No. 577-36DBC.1 

Tiiie Construct New Correctional Faclllly 

Location Schwenl<svllle, PA 
"8ldppaclrnwnshln-----

1. The Contractor has paid the minimum wages for the payroll period covered by 
this estimate as specified in the contract noted above. 

2. The Contractor has not received or required and will not receive or require .. 
directly or Indirectly - from any employee, any refund of such minimum wages. 

3. That all provisions and requirements of the Pennsylvania Prevailing Wage Act 
approved August 15, 1961 (Act No. 442) as amended August 9, 1963 (Act No. 
342) and the Regulations Issued pursuant thereto, have been complied with In 
every respect. 

I attest that the above facts are true and correct and that I am authorized to execute this 
certificate on behalf of the Contractor. 

Signature 

Tille 

For Walsh Heery Joint Venture 

(Name of Contractor) 

9-11-2015 
Date 

37 
This attachment refers to and Is part of Invoice No. ____ _ 




