CONPTROLLER USE ONLY:

Section A

GSC-17 (REV 07/02) SAP Invoice No. for PO 4500652257 $ 785,041.99
Commoemveallh of Pennsylvania Section B
Depariment of General Services SAP Invoice No. for PO- Multiple $ 380,039.92

CONSTRUCTION GONTRACTOR'S SERVICE REPORT

Conlractor's Name & Address Project Tille, Description & Location Region: ER
Waish Heery Joint Venture New Correctional Facility
4 Penn Cenfter W Ste 102 SCI Phoenix-Slate Correctional Institution
Pittsburgh, PA 15276 Montgomery County, PA
"~ PAVendor Number: 369106-901 Contract Number: C-0577-0036-000-000-K-1
Federal I Number; Submission Number: 41
Contract Execution Date: . 12/18/11 From: 12101715 To: 12131156
Total Coniract Award 316,797,000.00 checkone: [ | FINAL [~ PosT FINAL
Total Approved Change Orders 33,366,269.61
Amended Centract Amaount 349,163,269.61 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257
(1) Labor and Material Completed this Period $ 785,041.99
(2) Stored Materials Approved this Period 3 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
{(4) Total of Original Contract Work Completed this Period 3 785,041.99
Section B PO Multiple
(5) Change Order Work Compileted this Period 3 380,039.92
Section C
(6) Total Work Completed This Periocd (Line 4 + Line 5) $ 1,165,081.91
{7) LESS: Additional Credit Required (Line 11) $ 0.00
{8) TOTAL VALUE COMPLETED & APFPROVED THIS PERIOD $ 1,165,081.91
(9) Total Retainage Required- 3% of CA.or | | Other  or || PUNCHLIST $ 9,473,910.00
(10) Total Retainage Balance Held $ 8,473,910.00
(11) Additional Credit Required (Line 9 - Line 10) $ 0.00
{12} Total of Original Contract Work Previously Completed $ 282,698,875.48
{13) Total of Original Contract Work Gompleted this Period $ 785,041.99
(14) Total of Original Contract Work Completed to Date $ 293,483,917.47
{15) Total of Change Order Work Previously Completed $ 31,378,562.04
{18} Total of Change Order Work Completed this Period $ 380,039.92
{(17) Total of Change Order Work Completed to Date $ 31,758,601.96
{18) Grand Total Work Completed to Date-Per Billing Rate l 93.15% | $ 325,242,519.43
(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 9,076,822.19
(20) Grand Total Work Completed to Date-Per Contractual Rate ] 95.75% | $ 334,318,341.62

| CERTIFY THAT THIS 1S A TRUE AND CORRECY REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS

HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED [N A WORKMANLIKE MANNER AND IN AGCORDANGE WITH THE CONTRACT.

DGS Fleld Receipt Date: Signature: SEE ATTACHED Date: 01/2016
172612017 Contractor
Signature: SEE ATTACHED Date: 01/26/16

DGES Construction Inspection Suparvisor

- Professional's Name & Address:




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS |
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

SAP Invoice Number
Comptroller Use Only

‘Payment Approved $

PO 4500752064

Vendor [D Number:
Submission Number:

Contractor Name:

DGS Contract Number: -

Service Period From:

(REV 10/03)

156,656.25

369106-901 Invoice Date:

12/01/15

41

Walsh Heery Joint Venture
‘4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

12101115 To 12031115
Change Order # Payment Approved
137 3 156,656.25
$
$
$
$
$
$
$
$
$
$
Grand Total $ 156,656.25

Approved for Payment: _-




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
'CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748946

Vendor ID Number:;

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 40/03)

SAP Invoice Number
Comptroller Use Only

Payment Approved $

110,636.60

12/01/15

389106-901 Invoice Date:
41
Walsh Heery Joint Venture
~ 4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
12/01/15 To: 12131115
Change Order # Payment Approved
55 $ 2,900.00
64 $ 73,986.60
65 $ 33,750.00
$
$
$
)
$
$
$
$
Grand Total $ 110,636.60

Approved for Paymént: _—




- SAP Invoice Number
Comptroller Use Only

DEPARTIVIENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUGTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814

Payment Approved $

Vendor ID Number:
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

75,284.86

369106-901 invoice Date:

1210115

41

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15278

C-0577-0036-000-000-K-1

12/01/15 ’ To: 12131115
Change Order # Payment Approved
47 $ 9,300.00
48 $ 7,984.86
66 $ 58,000.00
$
$
$
$
$
$
$
$
Grand Total $ 75,284.86

Appraved for Payment: ____-




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

SAP Inveice Number
Comptrolier Use Only

PO 4500748836 Payment Approved '$

Vendor |D Number:

Submission Number:

Contractor Name:

DGS Contract Number:
Service Period From:
(REV 10/03)

369106-901 Invoice Date:

41

Walsh Heery Joint Venture

16,118.67

12/01/15

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-05677-0036-000-000-K-1

12/01/15 To: 12131/15
Change Order # Payment Approved
42 $ 14,061.00
43 $ 2,057.67
$
3
$
$
$.
$
3
$
$
Grand Total $ 16,118.67

Approved for Payment: _




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525 Payment Approved $ 10,500.00
Vendor D Number: 369106-901 Invoice Date: 12101115
Submission Number: 41
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 12101115 To: 12131115
Change Order # Payment Approved
88 $ 10,500.00
$
$
$
$
$
$
$
$
$
3
Grand Totat. $ 10,500.00

(REV 10/03) Approved for Payment: __-




SAP Invoice Number |-
Comptroller Use Only

DEPARTNMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738110 Payment Approved $ 9,07'4,00
Vendor ID Number: 369106-901 Invoice Date: 12101/15
Submission Number: - 41
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Confract Number: C-0577-0036-000-000-K-1
Service Period From: 1210115 To: 12/31/115
Change Order # Payment Approved
71 $ 8,074.00
$
$
$
$
$
$
3
$
$
$
Grand Total - $ 9,074.00

(REV10/03) . Approved for Payment: -




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746635 Payment Approved $

1,600.00
Vendor {D Number: 369106-901 . invoice Date: 1210111 5'
Submission Number: . 41
Contracior Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Confract Number: C-0577-0036-000-000-K-1
Service Period From: 12/01/18 To: 12/31/15
Change Order # Payment Approved
74 $ 1,600.00
$
$
$
¥
$
$
$
$
3
$
Grand Total $ 1,600.00

(REV 10/03) Approved for Payment: _-




SAP Invoice Number
_ " Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
. CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305 : Payment Approved $

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

169.54

369106-901 Invoice Date:

12101115

41

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

12/01/15 To: 12131/15
. Change Order # Payment Approved

121 - $ 169.54
$
$
$
$
$
3
$
$
s
$

Grand Total $ 169.54

Approved for Payment: _-




Samrnprmes Al ol Tesnagteanla

Dreephaar Iinverts 0f G il Sevivon

lontract: |C-0577-0035-000-000-K-1 Project: |C-0577-0036.1 Work Completed - Submission # 41 GRAND TOTALS TC DATE
. . " . nits Amount lLabor & Percentage : ,
tem No. Description Quantity BI|HHQPA'N1 Uit | o eduled Value | 1018 Previously Co:\pleted Eamed This Stofed | - head - Completgd Amount Earned to Units to Balance e
rice Requested This Pariod- Period Material Stored Mat to Date Dated Complete Complete
Jriginal Contract Award:
PO 4500652257
10 Retalnage §,473,5810.00 9,473,910.00 0.00 0.00 0.00% 0.00 1.00 9.473,910.00
20 1 3,322913.48 | 332291348 | 3,322,913.48 0.00 100.00% 3,322,913.48 0.00 0.00
30 3 436,500.00 1,308,500.00 14,309,500,00 0.00 100.00% 1,308,500.00 0.00 0.009
40 1 242,500.00 242,500.00 242 500.00 0.00 100.00% 242 500.00 0.00 0.00
50 1 £,432.00 5,432.00 5432.00 0.00 100.00% 5,432.00 .00 0.00
80 100 4,850.00 485,000.00 485 000.00 0.00 100.00% 485,000.00 C.00 0.00
70 1 530,500.00 630,500.00 630,500.00 0.00 100.00% 630,500.00 C.00 Q.00
80-10 1 1616,666.67 | 1,616,666.67 | 1,616,866.67 0.00 100.00% 1,616,666.67 0.00 0.00
80-20 1 £508,333.33 508§,333.33 808,333.33 C.00 100.00% 808,333.33 0.00 C.00
80-30 1 485,000.0C 485,000.00 485,000.00 0.00 100.00% 455,000,00 0.00 0.00
90 1 1,840,000.00 1,940,000.00 1,840,000.00 0.00 100.00% 1,940,000.00 0.00 0.00
100-10 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-20 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067 000.00 0.00 0.00
100-30 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100,00% 1,067,000.00 0.00 0.00
110-10 0 0.00 0.00 0,00 0.00 #DIV/ol 0.00 #DIV/CI 0.00
110-11 1 153,583.33 153,583.35 153,583,338 0.00 100.00% 153,583.33 £.00 0.00
110-12 1 347,583,341 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 0.00
110-13 1 291,000.00 291,000.00 281,000.00 0.00 100.00% 281,000.00 0.00 0.00
110-14 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 281,000.00 0.00 0.00
110-20 Y] 0.00 .00 0.00 C.0C #O /0! 0.00 #DI/0I C.00
110-21 1 153.583.33 153,583.33 153,583.33 0.00 100.00% 153,583.33 Q.00 C.00
110-22 1 347,583.34 347,583,34 347 583.34 0.00 100.00% 347,583.34 0.00 0,00
110-23 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291.000.00 0.00 0.00
110-24 1 251,000.00 281,000.00 281,000,00 0.00 100.00% 281,000.00 0.00 0.00
110-30 0.00 0.00 0.00 0.00 #DIv/0! 0,00 #DIV/0! 0.00
110-31 1 153,583.33 153,583.33 163,5683.33 0,00 100.00% 163,583.33 0.00 0.00
110-32 1 347,583.34 347,583.34 347,583.34 0.00 _100.00% 347,583.34 0.00 0.00
110-33 1 281,000.00 291,000.00 281,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-34 1 291,000,00 281,000.00 251,000.00 0.00 100.00% 281,000.00 0.00 0.00
120 40 60,625.00 2,425 000.00 2,425 000.00 0.0¢ 100,00% 2,425,000.00 0.00 0.00
130 2 £65,475.00 130,950.00 0.00 .00 0.00% Q.00 2.00 130,850.00
140 1 S7,000.00 97,000.00 0.00 0.0C 0.00% 0.00 1.00 §7,000.00
150 1 130,950.00 130,850.00 0.00 0.00 0.00% 0.00 1.00 130,950.00
180-10 295095715 0.97 | 286,242 843.55 | 272,977,628.97 | 809,321.64 765,041.89 95.64% | 273,762,571.96 | 12,866,259.37 12,480271.59
160-20 1 0.97 0,86 0.00 0.00 0.00% 0.00 0.99 0.95
Grand Total Centract Award PO 4500652257 315,797,000.00 | 292 698,875.46 785,041,898 0.00 0.00 92.93% | 293,483,917.45 22,313,082.55
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GSC-18 {REV, 1/02)

Commenwanith of Pannzylvanin
Departmont of Gonoral Servicna

ontract: {C-0577-0036-000-000-K-1 Projoct: |C-0577-0036.1 Work Completed - Submission # 41 GRAND TOTALS TO DATE
- . i Amount r Percentage .
tem No. Description Quantity Unit Blll\ngPAmt ~Unit Scheduled Value Total Previously Co:l[;lt:ted Earned This S:nre.d Ot:?r?o:é - Complmgd Amount Eamed to Units to Balance o
rice Requested This Period Period Material Stored Mat 1c Date Dated . Complete Complete
LUS: Executed Change Orders
PO |Multiple
10 Change Order 1 45006893711 381,460.31 381,460.31 0.00 100.00% 381,460.31 0.00
20 Change Order 2 4500707663 129,780.96 129,780.96 0.00 100.00% 129,780.96 0.00
30 Change Crder 3 4500736677 16,000.00 16,000.00 0.00 100.00% 16,000.00 0.00
40 Change Order4 4500736677 50,000.00 50,000.00 0.00 100.00% 50,000.00 0.00
50 Change Order 5 4500736677 6§,444.00 65,444.00 0.00 100.00% 65,444.00 0.00
&0 Change Order 6 4500707385 11,065.71 11.085.71 0.00 100.00% 11,065.71 0.00
70 Change Crder 7 4500715504 4,011.00 4.011.00 0.00 100.00% 4,011.00 0.00
80 Change Crder 8 4500736677 51,158.00 51,152.00 0.00 100.00% £1,158.00 0.00
90 Change Qrder 8 4500736677 34,506.00 34,506.00 0.00 100.00% 34,506.00 0.00
100 Change Order 10 4500736677 31,051.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 Change Order 11 4500736677 25,344.00 25,344.00 0.00 100.00% 25,344.00 0.00
120 Change Order 12 4500736677 22,789.00 22,788.00 0.00 100.00% 22,789.00 0.00
130 Change Order 13 4500736677 21,897.00 21,887.00 0.00 100.00% 21,897.00 0.00
140 Change Order 14 4500736877 11,023.00 11,023.00 0.0C 100.00% 11,023.00 0.00
150 Change Order 15 4500736677 9,579.00 9,578,00 0.00 100.00% 9,578,00 0.00
160 Change Order 18 4500652257 {126,597.00) (126,597.00) 0.00 100.00% (126,597.0C) 0.00
170 Change Order 17 4500652257 (10,622.00) (10,622.00) 0.00 100.00% (10.622.00) 0.00
180 Change Order 18 4300738677 63,866.00 63,866.00 0.00 100.00% 63,866.00 0.00
180 Change Order 19 4500736877 43,383.00 43,353.00 0.00 100.00% 43,383.00 0.00
200 Change Order 20 4500715747 26,357.00 26,357.00 0.00 100.00% 26,357.00 0.00
210 Change Order 21 4500716508 164,050.00 184,050.00 0.00 100.00% 164,056.00 0.00
220 Change Order 22 4500720485 28,314,00 28,314.00 0.00 100.00% 28,314.00 0.00
230 Change Crder 23 4500722843 7,574.00 7,574.00 0,00 100.00% 7,574.00 0.00
240 Change Ordar 24 4500726679 12,559.00 12,558.00 0.00 100.00% 12,558.00 0.00
250 Change Order 25 4500732728 81,394.00 81,394.00 0.00 100.00% 81,384.00 0.00
260 Change Order 26 4500732728 62,273.00 62,273.00 0.00 100.00% 62,273,00 0.00
270 Change Order 27 4500746814 §,825,000.00 5,533,750.00 0.00 85.00% 5,533,750.00 281,250,0C
280 Change Order 28 4500727269 423,684.00 423,684.00 0.00 100.00% 423,684.00 0.00
2580 Change Order 28 4500852257 {270,000.00) {270,000.00} 0.00 100.00% (270,000.00} 0.00
300 Change Order 30 4500652257 (60,000.00) (60,600.00} 0.00 100.00% (69,000.00} 0.00
310 Change Order 31 4500734070 8,879.00 §,879.00 0.00 100.00% 5,879.00 0,00
320 Change Qrder 32 4500652257 (77.818.00) (77,818.00) 0.00 100.00% {77,618.00) 0.00
330 Change Order 32 4500748946 114,800,00 114,800.00 0,00 100.00% 114,80C.00 0.00
340 Change Order 34 4500746814 500,000.00 500,000.00 0.00 100.00% 500,000.00 0,00
350 |Change Order 35 4500748946 132 429.00 132,429.00 0.00 100.00% 132,429.00 0.00
360  |Change Order 36 4500738787 1,500,000.00 1,440,500.00 0.00 96.03% 1,440,500.00 58,500,00-
370 |Change Order 37 4500748946 190,000.00 180,500.00 0.00 95.00% 180,500.00 9,500.00
380  |Change Order 38 4500748814 1,100,000.00 1,089,000.00 0.00 §9.00% 1,089,000.00 11,000.00
380  |Change Order 38 4500735111 687,708.00 697 709.00 0.00 100.00% £897,709.00 0.00
400 |Change Order 40 4500746814 450,066.00 490,066.00 0.00 100.00% 490,066.00 0.00
410 |Change Order 41 4500748946 143,600.00 143,800.00 0.00 100.00% 143,8C0.00 0.00
420 |Change Order 42 4500748836 56,244.00 28,122.00 14,061.00 75.00% 42,183.00 14,061.00
43C  |Change Order 43 4500748836 58,589.00 65,159.55 2,057.67 | 98.00% 67,217.22 1,371.78
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o

Ul Peasyleasia

Dapariment of Genoral Sorvices

Work Completed - Submission # 41

GRAND TCTALS TO DATE

Contract: {C-0577-0036-000-000-K-1 Praject: |C-0577-0036.1
it " . o Labor & Percentage \
Jem No. Cescription Quantity Unit E'"'ngPA.mt ~Unit Scheduled Value Tolal Previously Co:wﬁ;ted E:mn;du#lis Storeld Overhead - Completgd Amount Eamed ta Units to, Balance to
rice Requested This Pericd Period Material Stored Mat {o Date Dated Compilate Complete
440 Change Order 44 4500748816 18,719.00 18,719.00 0.00 100.00% 18,719.00 0.00.
450 Change Order 45 NO COST 0.00 0.00 0.00 #DIV/QT 0.00 0.00
460 Change Order 46 45007484946 112,887.00 112,887.00 0.00 100.00% 112,887.00 0,00
470 Change Order 47 4500746814 310,000.00 294,500.00 9,300.00 98.00% 303,800.00 6,200.00
480 Change Order 48 4500746814 133,081.00 122,434.52 7,984.86 98.00% 130,419.38 2,661.62'
490 Change Order 48 NO COET 0.00 0.00 0.00 #DIVIQ] 0.00 0.00
£00 Change Order 50 4500731741 7,063.00 6,851.11 0.00 97.00% 5,851.11 211.89
510 Change Order 51 4500746639 3,985.00 3,885.00 0.00 100.00% 3,985.00 0.00
520 Change Order 52 4500652257 {85 ,000.00} {82,450.00) 0.00 | 97.00% {82,450.00) (2,550.00)
530 Change Order 53 4500746814 582,309.00 553,193.55 0.00 95,00% 553,193.55 29,115.45
5490 Change Order 54 4500738545 313,376.00 310,242.24 0.00 96.00% 310,242.24 3,133,786
550 Change Order 55 4500748946 250,000.00 272,600.00 2,900.00 95.00% 275,500,00 14,500.00 |
560 Change Crder 56 4500733480 137,950.00 131,052.50 0.00 95.00% 131,052.50 6,897.50
570 Change Qrder 57 4500735497 2,650,000,00 2,517,500.00 0.00 95.00% 2,517,500.00 132,500,00
580 Change Order 58 4500746639 84 206.00 79,995.70 0.00 95.00% 79,995.70 4,210.30
580 Change Order 59 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.0C
600 Change Order 80 4500652257 (10,000.00} {10,000.00) 0.00 100.00% {10,000.00) 0.00
610 Change Crder 61 4500652257 (475,000.00) (460,750.00) 0.00 97.00% {460,750.00) {14,250.00)
620 Change Order 62 4500652257 (406,174.00) (393,988.78) £.00 97.00% (393,988.78) {12,185.22)
630 Change Crder 83 4500652257 (46,438.00) {46,438.00) 0.0C 100.00% - (46,438.00) 0.00
640 Change Order 64 4500748946 453,244,00 285,946.40 73,986.60 75.00% 369,933.00 123,311.00
650 Change Order 65 4500748946 225,000.00 135,000.00 33,750.00 75.00% 168,750.00 56,250.00
- 660 Change Order 66 4500746814 280,000.00 174,000.00 58,000.00 80.00% 232,000.00 58,000.00

670 Change Order 67 4500652257 (162,250.00) (64,900.00} 0.00 40,00% {64,900.00) (97,350.00)
680 Change Order 88 45007489468 345,000.00 331,200.00 £.00 96.00% 331,200.00 13,800.00
680 Change Crder 89 4500748836 §8,000.00 98,000,00 0.00 100.0C% 98,000.00 0.00
700 Change QOrder 70 4500737274 15,000.00 15,000.00 0.00 100,00% 15,000.00 0.00
710 Change Crder 71 4500738110 2268500 11,342.50 9,074.00 90.00% 20,416.50 2,268.50
720 Change Order 72 4500746921 48,535.00 48,535.00 0.00 100.00% 48,535.00 0.00
730 Change Order 73 4500748688 5,000,00 5,000.00 0.0C 100.00% 5,000.C0 0.00
749 Change Order 74 4500746639 §,000.00 3,200.00 1,600.00 60.00% 4,800.00 3,200,00
750 Change Order 75 4500746814 250,000.00 237,500.00 0.00 95.00% 237,500.00 12,500,00
760 Change Order 76 4500652257 (57,982.00) {57,982.00) 0.00 100.00% (57,982.00) 0.00

- 770 Change Order 77_NO COST 0,00 0.00 0.00 #DIV/OI 0.00 0.00
780 Change Order 78 4500746814 1,500,000.00 1,425,000.00 0.00 95.00% 1,425,000.00 75,000.00
780 Change Order 79 4500746921 92,000.00 91,080.00 0.00 98.00% 91,080.00 920.00
800 Change Order 80 4500748816 18,739.00 1,873.80 0.00 10.00% 1,6873.90 16,865.10
810 Change Qrder 81 4500746921 77,6840.00 66,164.00 0.00 85.00% 66,164.00 11,676,00
820 Change Order 82 NO COST 0.00 0.00 0.00 #DIV/0I 0.00 0.00
830 Change Order 83 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
840 Change Order 84 NO COST 0.00 0.00 0.00 #DIV/D! 0.00 - 0.00
850 Change Order 85 4500852257 (250,000.00) (250,000.00) 0.00 100.00% {250,000.00) 0.00
860 Change Order 86 4500652257 (245,896.00) (221,306.40) 0.00 90.00% (221,306.40) {24 589.60}
870 Change Order 87 4500652257 {41,947.00) (41,847.00) 0.00 100.00% (41.847.00) 0.00
380 Change Order 884500749525 350.000.00 332,500.00 10,500.00 £8.00% 343.000.00 7.000.00
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QSC-18 [REV. 702}

Cammenwnalh of Ponnsylvania
Deperimont of Genaral Sorviced

Work Completed - Submission # 41

GRAND TOTALS TO DATE

Centract; (C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
e . . nits ount abor & Percentage .
Itern No. Description Quantity Unit Billing A.mt ~Unit Scheduled Value Total Previously Coxpleied Eeﬁr:ned This Stored Ol;erhead - Compleigd Amount Eamed to Units ta Balance to
Price Requested This Period Period Materlal Stored Mat {0 Date Dated Complete Complate
520 Change Order B9 4500749525 2,000,000.00 2,000,000.00 0.00 100.00% . 2,000,000.00 0.00
900-  |Change Order 90 4500652257 {654,180.00} (634,554.60) 0.00 97.00% (834,554.60) (19,625.40)
8910 Change Order 91 4500749241 3,000,00 3,000.00 0.00 100.00% 3,000.00 0.00
820 Change Order 92 4500652257 (6,226.00) (6,226.00) 0.00 100.00% (8,226.00})| . 0.00
830 Change Crder 93_NQ COST | 0.00 0.00 0.00 #DIV/0] 0.00 0.00
940 Change Crder 94 4500652257 (400,000.00) (388,000.00) 0.00 97.00% (388.000.00) (12,000.00)
950 Change Crder 85 4500749351 33,000.00 32,010.00 0.00 97.00% 32,010.00 990.00
980 Change Crder 96 4500652257 (185,060.00) {185,050.00) 0.00 100.00% (185 080.00) 0,00
970 Change Crder 87 NO COST 0.00 0.00 0.00 #OV/O! 0.00 0.00
980 Change Crder 98 4500748525 150,000.00 135,000.00 0.00 90.00% 135,000.00 15,000.00
880 Changa Order 99 4500748525 540,000.00 540,000.00 0.00 100.00% 540,000.00 0.00
1000  |Change Crder 100 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1010 |Change Order 101_NO COST 0.0 0.00 0.00 #DIV/OL 0.00 0.00
1020 |Change Order 102 4500749525 725,000.00 725,000.00 0.00 100.00% 725 000.00 0.00
1030 |Change Crder 103 4500749525 383,908.00 383,902.00 0.00 100.00% 383,809.00 0.00
1040  |Change Order 104 4500748241 5,000.C0 5,000.00 0.00 100.00% 5,000.00 0.00
1060 Change Crder 105 4500749525 341,215.00 330,678.55 0.00 97.00% 330,978.55 10,236'.45
1060 |Change Crder 106 NQ COST 0.00 0.00 0.00 #DIV/0] 0.00 0.00
1070 _|Change Order 107 NOQ COST 0,00 0.00 - 0.00 H#OIV/O] 0.00 0.00
1080  {Change Crder 108 NO COST 0.00 0.0C 0.00 #DIVIO] 0,00 0.00
1080- |Change Crder 109 4500749525 132,000.00 132,000.00 0.00 100.00% 132,000.00 0.00
1100 {Change Crder 110 4500652257 (69,224,00) (69,224.00) 0.00 100.00% (69,224.00) 0.00
1110 {Change Crder 111 NO GOST 0.00 0.00 .00 #DIV/0] €.0¢ 0.00
1120 |Change Order 112 NO COST 0.00 0.00 0.00 #Divi0l 0.00 0.00
1130 |Change Order 113 4500748525 458,200,00 459,200.00 0.00 100.00% 459,200,00 0.00
1140  [Change Qrder 114 4500748351 75,000,000 37,500.00 0.00 50.00% 37,500.00 37,500.00
1150  IChange Order 115 4500652257 (2,507, 170.00)| (2,431,954,90) 0.00 97.00% (2,431,954.90} (75,215.10)
1180 {Change Order 116_NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1170 __[Change Order 117 4500745305 10,000.00. 10,000.00 6.00 100.00% 10,000,00 0.00
1180  |Change Order 118 4500748305 14,324.00 14,324.00 6.00 100.00% 14,324.00 0.00
11890 |Change Order 119 4500745305 20,000.00 20,000.00 0.00 100.00% 20,000.00 0.00
1200 |Change Order 120 4500749351 50,000.00 47,500.00 0.00 85.00% 47,500.00 2,500.00
1210 |Change Order 121 4500748305 16,854.00 16,784.46 169.54 100.00% 16,954.00 0.00
1220 |Change Order 122 NQ COST 0,00 0.00 0.00 #DIVIO) 0.00 0.00
1230 | Change Order 123 4500652257 (3,00C.00} (3,000.00) 0.00 100.00% {3,000.00) 0.00.
1240 |Change Order 124 4500652257 {100,000.00} (100,000.00) 0.00 100.00% (100,000.00) 0.00
1250  |Change Order 125 NO COST 0.00 0.00 0.00 #DIV/C! 0.00 0.00
1260  |Change Order 126 NO COST 0.00 0,00 0.00 #DIVI0] 0.00 0.00
1270 |Change QOrder 127 NO COST 0.00 0.00 0.00 #DIVICI 0.00 0.00"
1280  |Change Order 128 NQ COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1280  |Change QOrder 129 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1300 |Change Order 130 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1310 |Change Order 131 NO COST 0.00 0.00 0.00 #DIVIO] 0.00 0.00
1320  |Change.Crder 132 NO COST 0.00 0.00 0.00 #DIV/D] 0.00 0.00
1330 |Change Crder 133 NQ COST 0.00 0.00 0.00 #DIV/0! 0.0C 0.00

Paged of &




AP 41 - December 2015

m\‘m W
i

i,

M

d \H\‘ ‘

F¥SEip EDECEN BER
ENGINEERING!
JifFROCURERED
[pivistonL3:
5-320023r

S

il

$32,902.37

i HWH‘ ‘

: ! : | HH‘M ‘H\‘ ! } ; WA
SITEG-0000 [SET ROAD SLEEVES FOR MAIN 4 z - o 0% 100%| 13-Oct-14] 16-Oct-14) $0,00 4 $0.00 & $0.00 50.00
SITEG-0030 SOG METER PAD 2 1 o 0% 100%| 17-Qct-14| 20-Oct-14 $0.00T $0.00T $0.00 $0.00
SITEG-0050 £ FOR MET! 3 5 £ 0% 100%| 23-Oct-14| 31-Oct-14 $0.00T $0.007 $0.00 $0,00
|RE G NG AN i i T

TEENGING L QUADRANT- R ARERMA e L ‘u nw ” wu ‘”‘\u

i i fye
FO1AL-206050  |INSTALL ZONE FENCE SECURITY DEVICE 100%)
[ilEENCING QUADRANTIIAREAD]: A ) A T RN _|_|_ e i !
 Fa1az-106050 IINSTALLZONE FENCE SECURITY DEVICE ‘ 3 50 0 90% 100%|  8-Sep-15| 20-Nov-15 $400.00 T $4,000.00 50,00 $4,000.00
HIHEENCING EQUADRANTIHREAREAS) R R I iHlHW T i i T E AT i ; i
FO2A3-106050 __[INSTALL ZONE FENGE SECURITY DEVICE 50 o| 95%) 100%]  8-Sep-15] 30-Nov-15 szoo Q0 | $4,000.00 | 50.00 $4,000.00
" o i o

I FENCING QU AD RANTHAAREA AN fill W i
FQ2A4-106030  [INSTALL ZONE FENCE SECURITY DEVICE 3

$4,000,00

100% 8-Sep-15

$4,000.00

Ui FENCING I QUAD RANTIHS (AREASTIIMITTIAN, A AT A | I
FQZ2A5-106040  |INSTALLZONE FENCE SECURITY EQUIPMEI 3 8-5ep-15| 30-Nav-15 $1,000.00+ $4,000.00 $0.00 $4,000.00
FOIAS-106050  |INSTALLZCNE FENCE SECURITY DEVICE E] E-Sep-15 $1,000.00 1~ $4,000,00 $0.00 $4,000.00

FENCING ! QUADRANT#2 (AREAIE)EACLEIZONE AR ‘ IAIA Rt : 5
FO3AB-105040 _ [INSTALL ZONE FENCE SECURITY EQUIPMENT 3 8-5ep-15|_ 30-Nov-15 $1, 000,00 = $4,000.00 $0.00 $4,000.00
FQEAB-105050  [INSTALL ZONE FENCE SECURITY DEVICE 3 51 o 5% 100%|  B-Sep-15| 30-Nov-l5 _$1,000.00 3~ $4,000.00 $0.00 $4,000.00
ENGING'Z QUADRANT#4 (AREAIZ)EAGLE ZONE i i KA i S et il B )
FOZA7-106050  [INSTALL ZONE FENCE SECURITY DEVICE 90% 100%|  8-Sep-15| 30-Nov-15 $400.00 | $4,000,00 $0.00 $4,000.00

ENCING QLA DRANT #4 {AREABHIIIA T

TR

el i ki

50% 100% 8-$ep-15] 30-Mov-15 5400.00 |~ $4,000. 00 $0.00 $4,000.00

i

FOA4AB-106050  [INSTALL ZONE FENCE SECURITY DEVICE 3

= PFENCGING S QUABRANTHVSE, [AREAIS) EAGLEZONE. ‘ R R i ! s e ‘
FVSPAS-106040  [INSTALLZCNE FENCE SECURITY EQUIPMENT 3 75% 22-Jun-15| _30-Nov-15 $1,000.00 {~ $4,000,00 $0.00 $4,000.00
FVSPAB-106050  |INSTALL ZONE FENCE SECURITY DEVICE 3 75% B-$ep-15| 30-Nov-15 $1,000.00 1~ $4,000.00 $0.00 $4,000.00
HISY PRORTIBUI LD INGHIE 2 ONEH [FUODISERVICES):! T R TR R ; B P ‘ 5
HSUPP-1470 TRIM FIRE ALARM DEVICES 7 146 0 95% 100%| 29-Apr-15] 30-Nov-18 $275.00 | $5,500.00 $0.00 $5,500.00
HSUPP-1430 THIM COMMUNICATION DEVICES 7 1 0 30-Nov-15]  1-Dec-15 $10,500.00 - $10,500.00 $0.00 $10,500.00
HSUPP-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 20 0 16-Nov-15| _18-Dec-15 $0.00 T $0.00 $0.00 $0.00
HSUPP-5020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 0 0 16-Nov-15] 16-Nov-15 $7,000.004- $7,000.00 $0.00 $7,000.00
HSUPP-9050 TEST SECURITY SYSTEMS 3 15 0 10-Nov-15 4-Dec-15 $0.00 $3,000,00

L bl

TR

ITCHENT:

$11,500.00 $0.00 $11,500,00

HSUPP-2090 FINAL PAINT 21-Sep-15
HSUPP-2111 INSTALL KITCHEN EQUIPMENT 50-100% 14-5ep-15 $18,227.61T 5345,324,50 $18,227.61 $364,552.11
HSUPP-ZJ.ZJ. KITCHEN EQUIPMENT FINAL CONNECTIONS 10% B0% 7-Jul-15 52,005.504 $2,292.00 $573.00 $2,865.00

A e i R B i
95% 100%| 28-Apr-l5 30«Nuv-15 $275.004 $5,500.00 $0.00 $5,500.00

GSUPP-147U TF.iM FIRE ALARM DEVICES 7 147 0
GSUPP-1480 TRIM COMMUNICATION DEVICES 7 1 0 0% 100%| 30-Nov-15 1-Dec-15 $10,500.00 T $19,500.00 $0.00 $10,500.00
GSUPP-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 0 100%| 15-Nov-15| 17-Dec-15 50.00 T $0.00 $0.00 50,00
GEUPP-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 0 100%| 1G6-Mov-15 16-Nov-15 $7,000,00 4= $7,000.00 $0.00 $7,000.00
GSUPP-905 TEST SECURITY SYSTEMS 3 Q 100%| 10-New-15 4—Dec-15 $3,000.00 $3,000.00
MK CHENE WA e : e R : I TR
GSUPP-2090 FINAL PAINT 5 48 0 70% 100%| 22-Sep-15| 4-Dec-iS $3,450.00 4~ 511,500.00 $0.00 $11,500.00
GSUPP-2111 INSTALL KITCHEN EQUIPMENT 50-100% 15 73 1 80% 95%| 14-Sep-15 $6,497.57 1" $41,151.2¢ $2,165.86 $43,317.12
GSUPP-2421 KITCHEN EQ,LIEPMENT FINAL CONNECTIONS 20 64 14 10% 30%| 25-Sep-15 8573.001° $859,50 82,005.50 $2,865.00

R

i

[BINING ROOM. R g AT

GSUPP-3012 PLUMBING TRIM DINING ROOM AREAS 1 53 o 75% 90%] 12-Oct-15 $1,725.00 = $10,350,00 $1,150.00 $11,500.00
GSUPP-3020 FINAL PAINT 10 35 95% 100%|  12-Oct-15]  4-Dec-1S $575.00 1~ $11,500.00 50.00 511,500.00
1 SUPRERT BUILE ING3 12 ZONE T INEIRMARY Yo M T [ A e MR : :
FSUPP-1470 FINAL PAINT is so c 90% 100%| 22-Sep~l5| 7-Dec-15 $600,00~ $6,000.00 $0.00 $6,000.00
FSUPP-1475 INSTALL CEILING TILE S 70 o 90% 100%|  1-Sep-15| 15-Dec-15 $600.00T $6,000.00 50.00 $6,000.00
FSUPP-1480 INSTALL FLOCRING 10 54 [ 80% 100%]  7-Sep-15| 11-Dec-15 $2,300.00 ~ $11,500.00 $0.00 $11,500.00
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net
chivity 1D Stivity-Name i : k| DU DI ] : | Completes::|Act Flhis! ot Actifklet i

FSUPP-1670 TAIM FIRE ALARM DEVICES . 7 0 0%, 100%|  a-Juk14[ 30-Nov-13 $550.00 7 $5,500.00 $0.00 $5,500.00
FSUPP-167010 TRIM SECURITY DEVICES 10 0 §5% 100%| 5-May-15] 30-Nev-15 $150.00+ $3,000.00 $0.00 $2,000.00
FSUPP-1680 TRIM COMMUNICATION DEVICES 7 0 40% 100% 1-jul-14]  1-Dec-15 $6,300.00 + $10,500.00 $0.00 $10,500.00
FSUPP-S000 FINAL CLEAN 10 3 7 0% 20%| 21-Dec-15 $500,00-4 $900.00 $2,100.00 $3,000,00
FSUPP-9010 DEVELOP CONTRACTORS WGQRK TC COMPLETE LIST 2 20 C [ 100%| 2-Now-15|  3-Dec-15 £0.00 & $0.00 $0.00 50,00
FSUPP-9050 TEST SECURITY SYSTEMS 3 18 [ 0% 100%| 10-Nov-15|  9-Dec-15 $2,000,00.] 2,000.00 $0.00 $2,000,00

1 SUPPGRTEU LDING 2ILZONEE (CLINIG)! S J L i : L : ‘
ESUPP-1422 PLUMBING BROPS THROUGH CEILING 15 156 9 959 16-Apr-15|  1-Dec-18 $225.00 $4,500.00 $0.00 $4,500.00
ESUPP-1475 INSTALL CEILING TILE 5 73 0 80% 1-5ep-15] 18-Dec-15 $1,200.00 $6,000.00 $0.00 $6,000.00
ESUPP-1480 INSTALL FLOQRING 10 58 0 55% 7-Sep-15| 17-Dec-15 35,175,004+ $11,500.00 50.00 $11,500,00
ESUPP-150C INSTALL MILLWORK 10 43 0 35% 28-50p-15]  2-Dec-15 $900.004 $6,000.0C $0.00 $6,000.00
EsUPP-1670 TRIM FIRE ALARM DEVICES 7 56 0 95%) 21-Aug-15] 30-Nov-15 $275.004 $5,500.00 $0.00 $5,500.00
ESUPP-167010 TRIM SECURITY DEVICES 20 131 0 95%) 4-May-15] 30-Nov-15 $150.00 T $3,000.00 $0.00 $3,000.00
ESUPP-1580 TN COMMUNICATION DEVICES 7 167 0 70% 1-Apr-15]  1-Dec-15 $3,150.00 $10,500.00 $0.00 $10,500.00
ESUPP-9000 FINAL CLEAN 10 Z - 0% 22-Dec-15 $2,400.00 £ $2,400.00 $600.00 $3,000.00
ESUPP-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 1 0 0% 5-Nov-15]  6-Ngv-15 $0.00 - $0.00 $0.00 $0.00
ESUPP-9020 COMPLETE SUBCONTRACTOR WORK TC COMPLETE LIST 5 i i 0% 5-Nov-15}  6-Nov-15 $4,500.00 ¢ $4,500.00 $0,00 $4,500.00
ESUPP-9050 TEST SECURITY SYSTEMS 3 18 c 0% 10-Mov-15]  9-Dec-15 $2,000.00 $2,000.00 $0.00 $2,000,00

1iiSE PRORTEBY LOING 2 ZONED(WESTVISITATIO 3 D ] B e T " R R R
DSUPP-1230 INSTALL GVERHEAD PLUMBING 10 300 ¢ 98% 100%| 15-Sep-14|  1-Dec-15 $3,120.00 $156,000.00 $0.00 $156,000.00
DSUPP-1422 PLUMBING DROPS THROUGH CEILING 15 125 0 95% 100%]  1-Jun-15]  1-Dee-15 $250.00 T $5,000.00 30.00 $5,000.00
DSUPP-144010 INSTALL TOILET ACCESSORIES 5 5 2 40% 60%| 23-Nov-15 $600.004 $1,800,00 $1,200.00 $3,000.00
DSUPP-1480 INSTALL FLOORING 12 52 0 95% 100%| 21-Sep-18] 2-Dec-15 $700.00+ $14,000,00 $0.00 $14,000,00
DSUPP-1510 TRIM SECURITY DEVICES 20 133 0 99% 100%] 18-May-15| 30-Nov-15 $390.00+4 $39,000.00 $0.00 $39,000.00
DSUPP-1670 TRIM FIRE ALARM DEVICES 7 30 0 95% 100%)  3-Aug-15| 30-Nov-13 $275.00T $5,500.00 $0.00 $5,500.00
DSUPP-1680 TRIM COMMUNIGATION DEVICES 7 187 0 50% 100%| 1-Apr-15]  1-Dec-lS $2,100.00-F $10,500.00 $0.00 $10,500.00
DSUPP-9000 FINAL CLEAN 10 3 5 0% 50%| 28+Dec-15 $1,750.00F $1,750.00 $1,750.00 $3,500.00
DSUPP-2010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 1 0 0% 100%]  9-Nov-15  10-Nov-15 30,00 50.00 $0.00 $0.00
DSUPP-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 1 0 0% 100%| 9-Nev-15| 10-Nov-1S $5,000.004 $5,000.00 $0.00 $5,000.00
DSUPP-2050 TEST SECURITY SYSTEMS 3 2z 0 0%, 100%| 10-Nov-15] 15-Dec-15 $2,000.00 $2,000.00 $0.00 $2,000.00

o B

i SUPPORTBUILDINGIZEZONEC (EASTVISITATION) [ v i :
CSUPP-1230 INSTALL OVERHEAD PLUMBING 10 286 2] 5% 100% 6-Oct-14 1-Dec-15 $7,800.00 5$156,000,00 50.00 $156,000.00
CSUPP-144010 INSTALL TOILET ACCESSORIES 3 24| B 30%) 60%| 24-Nov-15 $900,00 {= $1,800.00 $1,200.00 $3,000.00
CSUPP-1460 TRIM MECHANICAL 15 117 1 75% 55%|  13-Jul-15 $1,200.00 4=~ $5,700,00 $3200.00 $6,000.00
CSUPP-1470 FINAL PAINT 15 43 0 80% 100%| 30-Sep-15 _4-Dec-15 $1,400.004 $7,000.00 $0.00 $7,000.00
CSUPP-1480 INSTALL FLOORING 12 75 0 50% 100%|  3-Sep-15] 24-Dec-15 $7,000.00 + $14,000.00 $0.0C $14,000.00
CSUPP-1430 INSTALL HARCWARE - DETENTION & COMMERCIAL 15 115 0 98% 100%]  18-lun-15]  4-Dec-1S $320.00+ $16,500.00 $0.00 $16,500,00
CSUPP-1670 TRIM FIRE ALARM DEVICES 7 352 [ 95% 106% 1-Jul-24] 30-Nov-15 $275.00 + $5,500.00 $0.00 $5,500.00
C5UPP-9010 DEVELOP CONTRACTGRS WORK TO COMPLETE LIST 2 1 0 0% 100%| 12-Nov-15) 13-Nev-15 $0.00 $0.00- $0.00 $0.00
CSUPP-9020 COMPLETE SWBCONTRACTOR WORK TC COMPLETE LIST 5 ¢ [} 0% 100%| 12-Nev-15| 12-Now-15 $5,000.00 4~ $5,000.00 $0.00 $5,000.00
CSUPP-9050 TEST SECURITY SYSTEMS 3 21 [} 0% 100%| 10-Nev-15| 14-Dec-15 $2,000.00 $2,000.00 $0.00 $2,000.00
CSUPP-9050 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 5 31 3 0% 40%| 13-Nov-15 $1,400.001 $1,400.00 $2,100.00 $3,500.00

S PPORTIBUILDING 2 ZONE.D/C{MAS TERICONTIROL) . : i i T e ey [
CENTRAL-1120 INSTALL FLOCRING 5 78 0 90% 1009  1-Sep-15| 28-Dec-15 $2,300,00 $23,000.00 $0.00 $23,000.00
CENTRAL-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 o 0 0%) 100%| 1d«Nov-13| 12-Nov-15 $0.004 50.00 $0.00 50,00
CENTRAL-9020 COMPLETE SUBCONTRACTOR WORK TQ COMPLETE LIST 5 o C 0%) 100%{ 11-Nov-15] 12-Nov-15 $7,000.00 4 $7,000.00 $0.00 $7,000.00
CENTRAL-9050 TEST SECURITY SYSTEMS 5 24 c 0% 100%| 10-Nov-15| 17-Dec-15 $3,000.004 $2,000,00 $3,000.00

i SLUPRORTBUILBING L5 ZONE B (VISTECRISTAGIN

BSUPP-125010 SWING DOORS 0 150 0 90.10%) 100%{ 13-Apr-15| 10-Dec-15 528352 $2,855.00 $0,00 $2,865.00
BSUPP-1340 INSTALL ROCF METALS 4 303 0 95%) 100%{ 13-Aug-14| 31-Dec-15 $550.00 + $11,000,00 $0.00 $11,000.00
BSUPP-144010 TOILET ACCESSORIES 4 13 0 0% 90%|  7-Dec-15 $2,700,00 { $2,700.00 $300,00 $3,000.00
ESUPP-1441 INSTALL SUPPORTING STEEL AND ALUM STOREFRONT 10 270 0 97% 95%|  3-Oet-14] $460.00 4~ $22,770.00 $230,00 $23,000.00
BSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 4 168 0 S0%| 100%;  S-Apr-15| 10-Dec-15 $850.00 4~ $8,500.00 $0,00 $8,500.00
BSUPP-1450 INSTALL WINDOWS/ GLASS 4 351 0 60% 98.02%)  1-Aug-14 $8,364.58 1~ $21,854.58 $435,42 $22,000.00
BSUPP-1470 FINAL PAINT 5 45 0 1% 100%| 29-Sep-15|  7-Dec-15 $4,455.00 4 54,500.00 $0.00 $4,500.00
BSUPP-1480 INSTALL FLODRING 4 62 [} 10% 100%| 18-Sep-15| 21-Dec-15 $6,300.007 $7,000,00 $0.00 $7,000.00
BSUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 3 105 0 20% 57.89%|  27-lul-15 $6,628,92 1~ $8,328.82 $171.18 $8,500,00
BSUPP-1300 INSTALL MILLWORK 2 16 0 98,96% 100%|  4-Nov-15|  1-DecdS 846,88+ $4,500.00 $0.00 $4,500,00
BSUPP-1660 INSTALL LIGHT FIXTURES 10 123 [} 95% 100%|  3-Jun-is] 30-Nov-15 $825.004 $16,500.00 $0.00 $16,500.00
BSUPP-1670 TRIM FIRE ALARM DEVICES 7 353 0 95% 100% 1-Jul-14!  30-Nov-i5 $275.00T $5,500.00 $0.00 3$5,500.00
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BSUPP-1680 TR]M COM MUN]CATION DEVICES 7 0 80% 100% 1-Jul-14 1-Dec-15 $2,100,00 4 $10,500.00 50,00 $10,500,00
BsUPP-5010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 1 o 0% 100%| 12-Nov-15]  13-Nov-15 50.00 $0.00 50.00 50.00
BSUPP-5020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 1 ¢ 0% 100%| 12-Nov-15| 13-Nev-15 $5,000,00- $3,000.00 $0.00 $3,000,00
BSUPP-8030 TEST AN BALANCE 5 18 4 0%| 25% 4-Dec-15 $750,00 4 $750.00 $2,250.00 $3,000,00
BSUPP-8050 TEST SECURITY SYSTEMS 3 27 0 0% 100%| 10-Mov-15| 22-Dec-15 $1,500.00 $1,500.00 $0.00 51,500.00
PCl (2% PCI's)-1060 [INSTALL ADDITIOMAL DOORS (PC 5107 00 & PC 5050,02) 5 168 Q 50% 100%! 9-ppr-15|  10-Dee-15 50,00 50,00 $0.00
M e

[

R e

A

Foth e T R

100%| 1l-Aug-14| 21-Dec-15 $133.55+ $13,500,00 $0.00 $13,500,00

[liESUPPORTBN LOINGIZLZONE A {ADMINAINTAKE

ASUPP-1290 INSTALL DOOR FRAMES 4 298 0 $5.01%

ASUPP-125010 SWING DOORS 0 185 o §7.92% 100%| 27-Feb-15| 21-Dec-15 $59.69 4 $2,865.00 $0.00 52,865.00
ASUPP-1400 HANG AND FINISH HARD CEILINGS 7 94 [ 95% 100%|  15-ul-15]  1-Dec-15 5$575.001 $11,500.00 __§0.00 $11,500,00
ASUPP-140510 INSTALL TOILET ACCESSORIES [ 17 E 0% 20%;  7-Dec-15 $600.004 $600,00 $2,400.00 $3,000.00
ASUPP-1446 INSTALL CERAMIC TILE 20 44 0 50% 100%|  21-Dct-15| 28-Dec-15 54,750,007 $9,500.00 $0.00 $9,500.00
ASLIPP-1470 FINAL PAINT 15 46 0 45% 100%| 29-Sep-15|  8-Dec-15 55,225.00 T $9,500,00 $0.00 $9,500.00
ASUPP-1480 INSTALL FLOORING 10 [ 0 1% 100%| 22-%ep-15| 22-Dec-15 $18,315.00T $18,500.00 50.00 $18,500.00
ASUPP-1480 INSTALL HARDWARE - DETENTION & COMMERCIAL 14 125 0 £0%, 100%| 25-Jun-15| 28-Dec-15 §4,400.001 $22,000.00 $0.00 $22,000.00
ASUPP-1500 INSTALL MILLWORK 10 50 0 50%, 100%] 22-Sep-15|  ¥-Dec-15 5950001 $9,500,00 $0.00 $9,500.00
ASUPP-1530 TRIM SECURITY DEVICES 7 108 0 95% 100%|  27-fuk-15] 31-Dec-15 $1,950.00 1~ $39,000.00 50,00 539,000.00
ASUPP-1670 TRIM FIRE ALARM DEVICES 7 354 0 95%| 100% 1-Jul-14]  1-Dee-15 5275.,00m~ $5,500.00 $0.00 55,500.00
ASUPP-1680 TRIM COMMUNICATION DEVICES 7 353 0 10% 100% 1-ul-14|  1-Pec-15 55,450.00 1= $10,500.00 50.00 $10,500.00
ASUPP-5010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST. 2 2 0 0% 100%| 12-Nov-15| 16-Mow-15 $0.00 77 50,00 50.00 50.00
ASUPP-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST S 1 0 0% 100%| 12-Nov-151 13-Mov-15 $6,000.00 + $6,000.00 $0.00 $6,000.00
ASUPP-9050 TEST SECURITY SYSTEMS 3 30 ] OA, 100%| 10-Nov-15 28-Dec—15 $2,500.00 $2,500.00 $0.00 52,500,600

ZiHOUSING UN 20}/ IR LA R

[ LLAREAS e pe T B RN 2 il i L ! ]
L3A1-5430 COMPLEI’E SUBCONTRACI‘OR WORK TC COMPLETE LIST 5 75 [i 55% 100%| 18-Aug+lS|  §-Dec-1S $150.00~ $3,000.00 $0.00 $3,000,00
1341-5440 DEVELOP CONTRACTGRS WORK TO COMPLETE LIST 2 1 a 0% 100%|  S-Dec-15! 10-Dee-1S $0.00 $0.00 $0.00 50,00
HOUS!NG UNITIEITYPELSIE) TR “”mw\\ ! gl ) ]

HAREAS

b

$7,000.00

13A2-5330 22-Dec-15 2,800.00
WALL AREAS T A e et ; ; RGN b ! o
L3A2-5430 COMPLETE SUBCONTRACTOR WORKTO COMPLETE UST 5 69 c 95% 100%| 26-Aup-15 8- DEC'IS - $3,000.00 $0.00 $3,000.00
L3A2 5440 DEVELOP CONTRAL‘I‘OF-S WORK TC COMPLETE LIST 2 1 ] 0% 100% 9-Dec-15  10-Deg-: 40.00
i) : ] it
HE ”‘Mm‘ ! e i
LIA3-5430 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 63 0 95% 100% 3-5ep-15 8-Dec-15 $150.00 4+~ $3,600,00
1343-5440 DEVELOP CONTRACTCRS MV!_ORKTO COMPLETE LIST 2 1 0 0% 100% S-Dec-15| 10-Dec-15 50,00 $0.00
MIHOUSINGINITIBIET R W““ M [ [

B A e e

LSC.‘L-SSSG DEVICES - FIRE ALARM 2 352 c 25%| 100% 1-Jul-14| 30-Nov-15 5275.00 $5 500.00 $0.00 $5,500.00
L5C1-3430 COMPLETE SUBCONTRACTOR WORK TQ COMPLETE LIST 5 5 c 0%| 100% 1-Dec-15 8-Cec-15 $3,000.00 - $3,000.00 50.00 $3,000.00
L5C1-5440 DEVELOF' CONTRACTORS WCRK TC COMPLETE LIST 2 1 O 0% 100% 9-Dec-15| 10-Dec-15 $0.00 $0.00 $0.00 $0.00

A i .
L5C2-138620 $4,000.00

95% $200.00 $4,000.00
[HIEARER; ] B :
L5C2 2350170 30-Nov-15 $200.004 54,000.00 $0.00 $4, DOO DO
LIUAREA! ' R T [ [ L i

95%, 100% 17-1ul-15] 20-Nov-15 $200,00 4+~ 54, GOO Q0 $0.00 $4,000. DD

L5C2-338620 AREA 3 DEVICES FIRE ALARM 2
; i
17-lul-15

IIAREA i A
L5€2-4380160 AREA4 DEVICES - FIRE ALARM
ALL AREASHE ; i
L5C2-5356 Dswces FIRE ALARM

$200.004 34 000 Do

$4,000.00
Y | ! e Ll
95% 100% 1-Jul-14 30 NCN-15 5275.00+ 35, SDD 00 50.00 $5,500. OO

A AR

L5C2-5430 COMPLETE SUBCONTRACTOR WQORK TO COMPLETE LIST £0% 100%| 21-Sep-15| 8-Dec-15 $1,200.00 17 $3,400.00 $0.00 $3,000.00
L5C2-5440 PDEVELOP CONTRACTORS WORK TO COMPLETE LIST 100%|  9-Dec-15] 10-Dec2S 50.00 50,00

WsinG. UN i 3; ‘Vzo)‘\‘(l.a\“-“?M)“
REAN T
L3A4-138620 AREA1 DEVICES FIREALARM 100%
i ARERIZI il 2 ; IR M‘H‘\ i :
L3A4-2380170 AREAZDEVICES FIRE ALARM 35%| 300%| 24-Apr-15]  30-Nov-15 $200.00
AREAZIINNG e T AT - T e T

ik

24-Apr-15]  30-Nov-15 $200.00 1 $4,000.00 $4,DDD 00

1

$4,000.00 50.00 54 ODD UD

i
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Budpeted Total:Cost

95%

$4,000.00

24«ppr-15} 30-Nov-15
T T

SNTRITAT gain
Tl

95%

24-Apr-15) 30-Nov-15

A |

30%

15-Dec-14

DEVICES - FIRE ALARM

27-Apr-15| 30-Now-15

55,500.00

COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST

1-Dec-15 8-Dac-15

$3,000.00

DEVELOP CONTRACTORS WORKTO COMPLEFE LIST

9-Dee-15|  10-Dac-15

50.00

L AL
INFFALL ALL HARDWARE

y
2-Nov-15 1-Dec-15

$3,000.00

PRIME/ FIRST COAT PAINT

21-Nov-13 1-Dec-15

$27,000.00

FINISH PAINTING

10-Jun-158 1-Dec-15

$8,000.00

AREA 1 DEVICES - FIRE ALARM

29-Apr-15|  30-Nov-15

54,000.00

win | w|ing

[=1l=21=]13~=21~]

1-Sep-15 1-Dec-18

54,000,00

AREA 1 LIGHT FIXTURES

SWING DOORS

28-lun-15 1-Dec-15

$2,865.00

PRIME/ FIRST COAT PAINT

21-Nov-13 1-Dec-15

$27,000.00

FINISH PAINTING

10-Iun-15 1-Dec15

58,000.00

AREA 2 DEVICES - FIRE ALARM

CWHIR W

=3 =1k=11=}}=]

29-ppr-15|  30-Nov-15

$4,000.60

1-5ep-15

$4, ooo.oo

AREA 2 LiGHT FIXTURES

29-lun-15 l Dt:c-lS

AREA 4 DEVICES - FIRE ALARM

AREA 4 LIGHT FIXTURES

1 Sep 15 1-Dec-15

SWING DODRS 1 0 B0% SI 365 00
PRIME/ FIRST COAT PAINT 3 o] 85% 21-Nov-13 1-Dee-15 - $27,000.00
FINISH PAINTING 2 o] S5% 10-Jun-15 1-Dec-15 o $8,000,00
AREA 2 DEVICES - FIRE ALARM 2 o] 5% 29-Apr-15!  30-Nov-15 o $4,000.00
AREA 3 LIGHT FIXTURES 3 Q 85% 1-Sep-15 1-Dec-15 o $4,000.00
: L ARG i ) i
INSTALL ALL HARDWARE 2 Q 2-Nov-15 1-Dec-15 53,000.00
PRIME/ FIRST COAT PAINT 3 Q 21-Now-13 1-Dec-15 - $27,000,00
FINISH PAINTING z 0 10-Jun-15 1-Dec-15 = $8,000.00
2 1] 30-Apr-15;  30-Nov-15 T £4,000.00
3 0

SWING DOCRS

85%

29-Jun-15 i-Dec15

52,865. OO

PRIME/ FIRST COAT PAINT

95%

10-lun-15} 31-Dec-15

$14,000.00

75%)

l-Sep -15 1-Dec-15

$12,500,00

IMSTALL LIGHT FIXTURES

ol il

FINAL PAINT ALL AREAS

95%

16-Nov-15| 31-Dee-15

$14,000.00

50%,

2-Sep-15 1-Beg-

1]

55,500.00

FLNALTRIM FiRE FROTECTION

98.95%

- RS
TIE N TELECOM TO FEEDERS - ACTIVATE SYSTEM

26 Jun 15 SO-NOV-IE

52, 500 00

COMPLETE SUBCONTRACTOR WCRK TC COMPLETE LIST

1-De¢-15 8-Dece-15

53,000.00

DEVELOP CONTRACTORS WORKTC COMPLETE LIST

Dec-15( 10-Dec)&

$0.00

30-Nav-15

D
Lt

25 Mav—lS




AP 41 - December 2015

FIN[SH PAINTING

$400.00

L4AG-434010
L4AG-43B0160 AREA 4 DEVICES - FIRE ALARM $200,00 4~
[ ALLAREAS,

L4AB-5320 FINAL PAINT ALL AREAS c 0%, $2,B00.00
L4A5-5360 FINAL TRUM = FIRE PROTECTION 0 95% $275.00
L4AG-5380 INSTALL CEILING TILE - ALL AREAS 0 50%, $5,750.004~
L4AG-5430 COMPLETE SUBCONTRACTOR WCRK TO COMPLETE LIST Q 0% $3,000.00
L4A5—54-40 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 0 0% $0.00 1

N‘ﬂﬂ

LEC4- 134020 INSTALL HARDWARE 2 0% 5150 00 ¢
L5C4-138610 AREA 1 DEVICES - ELECTRICAL g 95% $200.00 4~
!5C4 138620 AREA 1 DEVICES - FIRE ALARM 2 8% $200.00 1

L5C4-234020 INSTALL HARDWARE 0 90%, $150, 00 -
L5C4-2380160 AREA 2 DEYICES - ELECTRICAL o] 55%| $200.00 4~
L5C4-2380170 AREA 2 DEVICE» FIRE ALARM 0 55%) 5200.00 T

REA: S L
15C4-334020 INSTALL HARDWARE D! $1,350.00
L5C4-338610 AREA 3 DEVICES - ELECTRICAL o] 55% $200.00 4+~
L5C4-338620 AREA 3 DEVICES - FIRE ALARM 0 95% $200,007T
\REAA’ 4 1] B ! !
L5C4-434020 INSTALL HARDWARE 50% $1,250.00=~
{5C4-4380150 AREA 4 DEVICES - ELECTRICAL 95% $200.00 +~
L5C4-4380160 AREA 4 DEVICES - FIRE ALARM $200.004
il I AREA Si

INSTALL ALL DOORS

51,375.004

LSC4-5250
L.5C4-525010 INSTALL ALL HARDWARE ¢ 0% $2,850.001
L5C4-5400 INSTALL ALL SECURITY EQUIPMENT $650.00T

s
15C4-5358 DEVICES - ELECTRICAL el 25%) $425.00
L5C4-5360 FINALTRIM - FIRE PROTECTION 1 50%| $2,200.001
L5C4-5380 INSTALL CEILING TILE - ALLAREAS 0 S% $10,350.00-1

L5C2-1000r Remedial INSTALL SLIDER TRANSOMS CELL 5L DER DOORS & RECEI o) 80% $5,368.11
L5C3-134020 INSTALL HARDWARE o S0% $1,350.00 1+
L5C3-138610 AREA 1 DEVICES - ELECTRICAL *] 0% $400.00 4~
L5C3-138620 AREA 1 DEVICES - FIRE ALARM o] 55% $200. 00 +
L5C3-234020 INSTALL HARDWARE 5 - 50% Sl 350,00
L5C2-2380160 AREA 2 DEVICES - ELECTRICAL 2 90% $400.00
L5C3-2380170 AREA 2 DEVICES - FIRE ALARM o 95% 5200.00+
SIAREA S I i H i i
L5C3-234020 INSTALL HARDWARE 2] 50% Sl 350.00 T
5C3-338610 AREA 3 DEVICES - ELECTRICAL 2] 90% $400.00 T
L5C3-338620 AREA 3 DEVICES - FIRE ALARM 0 $200.00 T

REA 411

INSTALL HARDWARE

$1,350.00 1

15C3-434020
1503-4380150 AREA 4 DEVICES - ELECTRICAL o 90% $400.00 1
15C3-4380160 AREA 4 DEVICES - FIRE ALARM $200.00 4~

REA S LA,

e

L5C3-5400

INSTALL ALL SECURITY EQUIPMENT

$3 250 UD"‘-

L ALLEARERS R i
L5C3-5358 DEVICES - ELECTRICAL o 90% $850,00 4~
L5C3-5360 FINAL TRIM - FIRE PROTECTION 1 50% $2,200.00T
L5C3-5380 INSTALL CEILING TILE - ALL AREAS 0 0% $10,925.00T

1 HOUSING UNIT, TYPE-

| EAREA 2

L4A7-234010

[FINISH PAINTING

o 95%]

$400,00 4
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| LM M H ¥

Illf A
F

‘ i
HM ”jﬁ“" g ‘\\“\
tll | Bty ushl] 4“
i e il gt
: D“ﬂré‘m i i Comn A l‘m‘:lr ‘
20-Nov-15
; R T T R
L4A7-334010 FINISH PAINTING 100%] 11-May-15| 31-Dec-15 5400 00+ $8,000.00 58, OOU UU
L4A7-338620 AREA 3 DEVICES FIRE ALARM 2 149 0 95% 100%| 27-Apr-15 1-Dec-15 $200.00 =~ $4,000.00 54,000 0]

W

AR

TR TR

A

T
Lo

L4A7-4380160 AREA 4 DEVICES - FIRE ALARM 148 0 95% 100% 27-Apr $4,000.00
A REA SN il T i i e
LAAT7-513002 SWING DOORS 95%) 100%|  25-Jun-15 $2,865.00 $0.00 $2,865.00
L4A7-5250 |MSTALL ALL DOCRS 0% 95%] 25-Jun-18 $24,937.50 $1,312. so $25,250.00
ALUAREAS: I b LA il g ; L B ) ) ! e
L4A7-5320 FINAL PAINT ALL AREAS 10 95% 100%| 10-Nov-15 31—Dcc-15 s7oo.oo-‘ $14,000.00 50, oo $14,000.00
LAAT-5420 COMPLETE SUBCON'TRACTOR WORK TC COMPLETE LIST 5 o% 14-Dec-15 $150.00 47 $150.00 sz 850.00 $2,000.00
HOUSTNGIUA T, S:(TYREA) TR : i i i e
(i AREA: i i E
1.482-112093 INSTALL MANUAL RELEASE CABINET 1 0 95% §7.92%] 10 Jul 15 $5,140.63 $109.38 $5,250.00
L482-134010 FINISH PAINTING z [ 40%| 100%] 10-Aup-15] 21-Dec-15 $4,800.00 4 $8,000.00 $0.00 $8,000.00
L482-138620 AREA 1 DEVICES - FIRE ALARM 2 102 o 95% 100% 1-Jul-15]  30-MNov-15 $200,00-4 $4,000,00 $0.00 54 ooo oo
AREALR j AR TN I il i : i
1482-234010 FINISH PAINTING 76| 40% 100%} 10-Aug-15]  1-Dec-15 $4,800.001 $8,000.00 $0.00 $8,000.00
L4B2-2380170  |AREA 2 DEVICES - FIRE ALARM 102 100% 1-jul-18| 30-Nov-15 $200.00T $4,000.00 $0.00 $4,000.00
(il REA 3 A e TN T (TR il i T Rt S
L4B2-334010 FINISH PAINTING 0% 10-Aug-15|  1-Dec-15 $4,800.C0 - 38, 000,00 $0.00 $8,000.00
14B2-338620 AREA 3 DEVICES - FIRE ALARNI 2 100% 1-Jul-15) 30-Nov-1§ $200.00 4 $4,000.00 50. oo $4,000.00
i AREAA R e : TR e L ; M 1 i :
L4AB2-413093 INSTALL MANUAL RELEASE msnmsr 1 0 97.92%|  10-uk15 $153.134- $5,140.63 $109.38 $5,250.00
L4B2-434010 FINISH PAINTING 2 0 100%| 10-Aug-15|  1-Dee-15 $8,000,00 + $8,000.00 $0.00 $8,000.00
L4B2-4380160 AREA 4 DEVICES - FIRE ALARM 2 o 100% 1-Jul-15| 30-Naw-15 $200.004 5$4,000,00 $0.00 $4,000.00
L4B2-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 5 274 0 95% 100%]  23-Oct-14!  1-Dee-15 $1,500.00 4 $30,000.00 $0,00 sao,ooo.oo
[ AREA'S {ADBEDIHRATIONSIFORITHERAPUTIC CECSED) / A B I i : PR ’ i
1.482-5290 INSTALL ALL DOCRS 0% $1,375.00 527, soo 00
A L AREAS N I R O T A METh d 5 S
L4B82-5320 FINAL PAINT ALL AREAS 0% 100%| 10-Aug-15} 31-Dee-iS 514,000.004 $14,000.00 $0.00 $14,000.00
L432~5390 INSTALL MILLWDRK “ALL AREAS C% 100%| 23-Now-15|  1-Dec-15 $7,000.00 7 $7.600.00 $0.00 $7,000.00
|

‘wmum‘umw ¥

80%, 100%| 19-Mow-15| 18-Dec-15 SL600.00 1 $8,000.00 50.00
95% 100%) 1-Jul-15[ 30-Nov-15 5200.00 4+ $4,000.00 $0.00

FIN!SH PA[NTENG
AREA 1 DEVICE‘- FIRE ALARM

i (L e il il i E e Rt L s B
FINISH PAINTING 2 20 0 50 100%| 19-Nov-15 15-Decs $1,600.00 4+ $8,000. o0 $5,000,00
" Ls81-2380170  |AREA 2 DEVICES - FIRE ALARM z 102 o gﬁl 1009 __14uli5| 30-Nov-15 $200.004 $4,000.00 $0.00 | $4,000.00

I AR E AR S ) T i LI | TR R i I s R 3 T
L3B1-324010 FINISH PAINTING 2 20 2 80%, 100% 19-Dec-15 $1,600.00F 38, 000, %0 $8,000.00
1381338620 AREA, 3 DEVICES - FIRE ALARM 2 102 o 95% 106% 30-Nov-15 $z200.001 $4,000,60 $4,000.00

[ il T : i i AL
1581413092 HOOK-UP & ADJUST CABLES ] 100%] 20-0ct-15]  1-Dee-15 §5,012.50 $10,025.00 $0.00 $10,025.00
1381-434010 FINISH PAINTING 0 100%)] 15-Nov-15| 19-Dec-15 §1,600.00 $8,000.00 $0.00 $8,000.00
2B1-4380160 | AREA 4 DEVICES - FIRE ALARM o 100% 1-Jui-15] 30-Nov-15 $200.004 $0.00 54 000.00

ALIAREAS &I A A i S : ; .
L281-5320 FINAL PAINT ALLAREAS 4 80% 100% 19-ch—15 18-Dec-15 §2,800.00 1 50.00 $14, DDO 00
L2B1-5356 DEVICES FIRE ALARM o 95% 100% 8-jup-15| 30-Nev-15 5275.004~ $0.00 $5,500.00

s HOWSING. UNITHI(TY RE: I A0); DR

RE; G I ! i b ! T
L3A5-113093 INSTALL MANUAL RELEASE CABINET o 57.92% 100% 2 -Jup-15]  30-Nev-15 30.00 $0.00 $0.00
L2A9-1310 INSTALL GLASS 0 95% 100%| 28-$ep-15] 19-Dec-15 50.00 $0.00 50,00
L3AS-134010 FINISH PAINTING ol 0% 95%| 10-Dec-15 30.00 $0.00 $0.00
L3A5-1.38620 AREA 1 DEVICES - FIRE ALARM [} 98% 100%| 17-Aug-15| 30-Nov-15 $0.00 50,00 $0.00
L3A9-138640 AREA 1 DEVICES ~ SECURITY 0 95%| 100%] 27-Aug-15| 30-Nov-15 50.00 $0.00 $0.00
L3A9-138650 AREA 1 LIGHT FIXTURES i 100%] 18-Sep-15|  7-Dec-15 $0.00

I
$0.00~— 50.00 $0.00

G T

3-Jul-15]  30-Nev-15

S AR

i)

IMHL‘AREN ! u il
L3A3-213092 INSTALL MANUAL RELEASE CABINET 1 81 0

100%
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ActugliStart

Budgeted TotaliCost

1349-2310 INSTALL GLASS 3 56 0 95% 100%]| 28-Sep-15| 15-Dec-15 $0.00 = 50,00 $0.00 50.00
L3A9-234010 FiINISH PAINTING 2 14 0 0% 95%| 10-Dec-15 $0.00 4 $0.00 $0.00 $0.00
L3A9-2380170 AREA 2 DEVICES - FIRE ALARM 2 64 0 §5%, 100%| 25-Aug-15| 30-Nov-15 $0.004 $0,00 50,00 50,00
L3A8-2380190 AREA 2 DEV]CES SECLJR[TY 2 46 a 95% 100%| 19-Sep-15| 30-Now-15 $0.007T $0.00 50.00 $0. 00

G AREAISI i ! il A el
L3Ag-313093 INSTALL MANUAL RELEASE CABINET i a 97.92% 3-Jun-15{ 30-Now-15
L3A9-331C INSTALL GLASS 3 56 g S5% 100%| 28-Sep-15] 12-Dec-15
L3A9-334010 FINISH PAINTING 2 14 g 0% 95%| 10-Dec-1S
L3A9-338610 AREA 3 DEVICES - ELECTRICAL 2 37 o] 20% 100% 2-0ct-15|  30-Nov-15
L3A9-338620 AREA 3 DEVICES - FIRE ALARM 2 70 0 25% 100%| 17-Aug-15 30-Nov-15
L3A9-338640 AREA 3 DEVICES - SECURITY 2 64 0 5% 100%| 25- Aup’ -15} 30-Nev-15

UIAREAS: R e i i T
L3A9-413093 INSTALL MANUAL RELEASE CABINET L 111 1] 97.52% 10C%| 3-Jun-15] 30-Nov-15
L3A9-4310 INSTALL GLASS 3 Bl 0 o95% 100%| 28-Sep-15| 19-Dec-15
1349434010 FINISH PAINTING 2 14 0 0% 95%| 10-Dec-15
L3A9-4380160 AREA 4 DEVICES - FIRE ALARM 2 70 0 95%) 100%|  17-Aug-15] 30-Nov-15
L3A9-4380180 AREA 4 DEVICES - SECURITY, 2 63 0 5% 100% 26 -Aug-15| 30-Nov-15

T AREALS i : b i) N R i 7
L3A9-535010 AREA 5 CONDUIT - FIREALARM 4 247 ! 95% 100%)  3-Dee-14| 30-Nowv-15
| 3A9-5355 INSTALL LIGHT FIXTURES 10 46 0 25%) 100%]|  22-Sep-15| 30-Nov-15
L3A9-535710 AREA 5 DEVICES - SECURITY 100% 9-Qet-15| 30-Nov-15

NJ” T

FINAL PAINT ALL AREAS

el O

95%

1D-Dec-15

L3A9-5320 1

L3A9-5356 DEVICES - FIRE ALARM O 95% 100%| 13-Auyg-15| 30-Noew-15
L3A5-5358 DEVICES - ELECTRICAL 0 5% 100%| 11-Aug-15] 30-Nov-15
L3AS-5370 FINALTRIM = SECURITY O 95% 100% 7-Mov-15!  24-Dec-15

S MAINTENANCE BUILDING S AR ZONEF IMAINTENANCE] LA

JIND-122120 INSTALLNG CEILING TILE 3 o 0% 3.00% 14-Dec—15 15-Dec-15 52 500, 00 1 $2.500.00 $0.00 $2,500.00
JIND-1270 SET AND FINISH PLUMBING FIXTURES 3 "] 80% 95%|  20-Jui-18 $900.00 4 $5,700.00 $300.00 $6,000.00
JIND-1310 INSTALL WIRE MESH PARTITIONS / CEILING 10 113 o 75% 100%|  14-)ui-15| 28-Dee-15 $1,625.00 4~ $6,500.00 $0.00 $6,500.00
JIND-1312 TRIM MECHANICAL 10 112 1 75% 90%|  20-Jul-15 $900.004- $5,400.00 $600.00 $6,000,00
JIND-1313 TRIM PLUMBING 10 6 & % 40%| 22-Dec-15 $1,200.00 $1,200.00 $1,800.00 $3,000.00
JIND-1409 TRIM COMMUNICATION DEVICES 7 110 o S50% 109%:  22-Jun-15 1-Dec-15 $4,500.00 4 $9,000.00 $0.00 $9,000.00
JIND-Z03000 INSTALL CANCPY METAL DECKING - LOADING DOCK 5 108 1 75% 90% 7-Jul-15 54,275,004~ $25,650.00 $2,850.00 $28,500.00
JIND-205000 INSTALL ROOF INSULATION - LOADING DOCK 3 51 o G5% 100%; 15-Sep-15| 28-Dec-15 $1,050.00 + $3,000.00 $0.00 $3,000.00
JIND-205000 INSTALL ROQF MEMBRANE - LOARING DOCK 5 31 2 50% 100%| 2-Nev-15| 28-Dec-15 $6,500.004= $13,000,00 $o.00 $43,000,00
JIND-207000 INSTALL METAL COPING - LOADING DOCK 3 23 1 50% 70%|  2-Now-15 $600.00 1T 52,100.00 $900.00 $3,000.00
JIND-208000 INSTALL FENCE & GATES - LOARING DOCK 25 31 3 823% 90%|  3-Nev-15 $400,00 4 $7.200,00 $800.00 58,000.00
JIND-9010 DEVELOP CONTRACTCORS WORK TO COMPLETE LIST 2 1 o] Q% 100%| 16-Nov-15| 17-Nov-15 50.00 {- $0.00 $0.00 50.00
JIND-5020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIS'T‘ 5 0 g 0% 100%| 16-Now-15| 28-Nev-15 SS 500.00 1 $5,500.00 $0.00 55,500,00

- MAINTENANCE|BIEDING S

GNEMIMAINTENANCE) ¥

MIND-1222 MECHANICAL DROPS THROUGH CEILING 5 94 Q 75% 95%|  20-Jul15 51,000.004 $4,750.00 5250.00 $5,000,00
MIND-123020 INSTALL MILLWQRK 2 11 ¢ 80% 100%| 16-Nov-15 4-Dee-15 $1,100.00 4~ $5.500.00 $0.00 $5,500.00
MIND-123030 INSTALL FLOCRING 15 25 |3 30% S0%| 16-Nov-15 $900.00+ $2,250,00 $2,250.00 $4,500.00
MIND-1270 SET AND FINISH PLUMBING FIXTURES 2 106 i 25% 50%|  28-Jul-15 51,500,004 $3,000.00 $3,000.00 §6,000,00
MIND-1310 INSTALL WIRE MESH PARTITIONS 10 17 1 0% 95%|  7-Dec-15 56,175.00 4~ $6.175.00 $225.00 $6,500.00
MIND-1211 INSTALL FINISH HARDWARE 10 g 1 25% 95%|  15-Jul-15 $700.00+4 $6,650.00 $350.00 $7.,000,00
MIND-1312 TRIM MECHANICAL 10 108 1 0% 95%|  24-Jui-15 $900,00- $5,700.00 $300,00 $6,000.00
MIND-1402 TRIM COMMUNICATION DEVICES 5 115 0 0% 100% 2-Jul-15] 18-Dee-15 $9,000,00 1~ $5,000.00 $0.00 $9,000.00
MIND-8010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 11 0 0% 100%) 16-Nov-15 3-Dec-15 50,004~ $0.00 $0.00 50,00
MIND-8020 COMPLETE SUBCONTRACTOR WORK TC COMPLETE LIST S 11 o] 0% 100%| 16-Nev-15 2-Dec-15 $5,500.00+ $5,500.00 50.00 $5,500.00
MIND-DES2 PLUMBING DROPS THROUGH CEILING S 93 0 90% 100%|  23-Jul-15(  4-Dec-15 $300.0¢-T $3,000.00 $0.00 $3,000.00

1iINDUSTRIES:BUILD NG GANZONE KA EAUNDRY),

85%|

TR e P
16-Jun-15

$1,200.00

$5,100,00

$900.00

$6,000.00

KIND-1270 SET AND FINISH PLUMBING FIXTURES 2] 132 0 55%

KIND-1302 INSTALL OVERHEAD MECHANICAL PIFING [ 83 0 75%) 95%|  1-Sep-15 $1,600,00 4+~ $7,600,00 $400.00 $8,000.00
KIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 15 282 1 30% 95%| 12-Nov-14 $1,080.00 + $6,650.00 $350.00 $7,000.00
KINP-133.000 INSTALL WIRE MESH PARTITIONS / CEILING 2 5 1 0% 30%| 21-Dec-15 $2,850.00 $2,850.00 $6,650.00 $8,500.00
KIND-132000 INSTALL EQUIPMENT - LAUNDRY 40 176 0 50% 100%| 23-Feb-15!  1-Dec-15 $5,650.00 1= $56,500.00 50,00 $56,500.00
KIND-1409 TRIM COMMUNICATION DEVICES 7 105 0 10% 93%| 29-Jun-15 57,650.00+ $8,550.00 $450.00 $9,000,00
KIND-8010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 1 o 0% 100%|  1-Dec-15]  2-Dec-15 $0.00- $0.00 $0.00 $0.00
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KFND 9020 COMPLETE SU BCONTRACTOR WORK TC COMPLETE LIST $5,500.00
w:hINDUST.RIES!'BL'JI[D\NG’ AZONEL (LAUNDR il M ; i J Al
LIND-1270 SET AND FINISH PLUMBING FIXTURES 2 Q 19-Jun-15 $600,00T $5,100.00 $500.00 $6,000.00
LIND-1302 INSTALL OVERHEAD MECHANICAL PIPING 6 63 0 15% 95% 1-5ep-15 $6,400.00 1~ $7,600.00 $400,00 $8,000,00
LIND-1210 INSTALL WIRE MESH PARTITIONS 2 7 1 0% 30%| 21-Dec-15 $1,950.00 1+ $1,550.00 $4,550.00 $6,500.00
LIND-1408 TRIM COMMUNICATION DEVICES 7 105 5] 10% 100%|  29-Jun-1S 1-Dec-15 $8,100.00 1% $9,000.00 $0.00 $9,000.00
LIND-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 10 0 0% 100%; 16-Now-15 2-Dge-15 $0.00-+ 50.00 $0.00 $0.00
LIND-8020 COMPLETE SUBCONTRACTOR WQRK TO COMPLETE LIST 5 10 0 0% 100%, 16-New-18 2-Dec-15 $5,500.00T $5,500.00 $0.00 $5,500.00
CANDESTRIES,BUIIDING s8I0 NEINIFABRIC CUTTING MM ! : R i i A ety M il B Lot
NIND-1280 SECURITY ELECTRONICS RCOM WORK 14 1 95%)| 12-Nov-15 $1,200.00 + $5,700.00 $300.00 $6,000,00
NIND-130210 INSULATE DUCT WORK 5 24 0 95%| 100%|  2-Nov-15| 14-Dec-15 $150.00 4 53,000.00 $0,00 $3,000.00
NIND-1303 INSTALL OVERHEAD MECHANICAL PIPING g 28 0 90%, 100%|  25-Jul-15|  8-Dec-15 $900.00 4~ $9,000.00 50.00 $9,000.00
NIND-131000 INSTALL WIRE MESH PARTITIONS / CEILING 2 7 1 0%, 75%| 16-Dec-15 $7,125.00 1~ $7,125.00 $2,375.00 $9,500.00
NiND-131310 TRIM PLUMBING 10 17 E 0% 50% 1-Dec-15 $3,500.00 $1,500.00 $1,500,00 $3,000.00
NIND-1409 TRIM COMMUNICATION DEVICES 7 115 o] 40% 1.00% 2-Juk15|  18-Dec-15 55,400.00 4 59,000.00 50,00 $5,000.00
NIND-8010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 2 0 o] Q% 100%|  4-Dec-15 4-Dec-15 $0.00 += 50.00 50.00 $0.00
NIND-S020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 5 0 0 0% 100%|  4-Dec-15 4-Dec-15 $5,500.00 $5,500.00 SO DD 55,500,006
|- HINBUSTRIESIBY HBING 6B ZON EIENSHOE MANU FACTE RING TN BTG R e Bl e - : TR g
PIND-1270 SET AND FINISH PLUMBING FIXTURES 108 1 40% 75%|  2B-ul-iS $2,100,00~ $4,500.00 51, SOD 00 56,000.00
PIND-120110 INSULATE DUCT WCRK 20 0 25% 100%|  2-Nov-15] 7-De¢1$ $150.00 $3,600.00 $0.00 $3,000.00
PIND-1302 INSTALL OVERHEAD MECHANICAL PIPING 77 ¢ 90% 100%| 12-Aug-15]  4-Dec-15 $500.004~ $5,000.00 $0.00 $5,000,00
PIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 180 1 255% 95%| 13-Apr-15 $700.001 $6,650.00 $350,00 $7,000.00
PIND-1310 INSTALL WIRE MESH PARTITIONS / CEILING g 1 0% 75%| 17-Dec-15 $4,875.001 $4,875.00 $1,625.00 $6,500.00
PIND-131210 TRIM PLUMBING 4 & 0% 40%!  22-Dec-15 $1,200.00 + $1,200.00 $1,800.00 53,000,00
PINC-1408 TRIM FIRE ALARM DEVICES g7 ! 6% 95%i  24-Aug-15 $1,925,00 + $5,225.00 $275,00 $5,500.00
PIND-1408 TRIM COMMUNICATION DEVICES 105 2 10% 100%]  29-Jun-15 1-Dec-15 $8,100.00+ $5,000.00 $0.00 $9,000.00
PIND-2010 DEVELOP CONTRACTCRS WORK TQ COMPLETE LIST 12 0 0% 100%] 16-Now-15| 4-Dee-15 50,001 $0.00 $0.00 50,00
PIND-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 12 Q 0% 100%i  16-Nov-15|  4-Dec-1B $5,500.0047 $5,500.00 50.00 $5,500.00

T \‘

S

s CTIVITIESIBE EDINGIT AL ZONEL3EATCEARE M G

AL3ACT-118510  |TEST & INSULATE PLUMBING 0 95%) 10- -Sep-14| 21-Dec-15| | 500,001 $2,600.00 $0.00 $2,000.00
ALZACT-1322 TRIM MECHANICAL 0 95%| 20-ul-15|  7-Dec-15 $300.004 $6,000.00 50.00 -~ %6,000.00
AL3ACT-1313 TRIM PLUMBING 0 20% 25-Nov-15 $1,950.00-} $2,550.00 $450,00 $3,000.00
ALIACT-8010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 0 0% 7-Dec-15| 10-Dec-15 $0.00T $0.00 $0.00 $0.00
ALBACT-902C COMPLETE SUBCONTRACTCR WORK TO COMPLETE LIST o 0% 1-Dec-15(  4-Dec-15 $5,500.00- $5,500,00 50,00 55,500,00
AL3ACT-9050 TEST SECURITY SYSTEMS 2 0% 9-Dec-15 $750.004 $750.00 $750.00 $1,500.00
ALIACT-8570 CHLORINATION OF WATER SYSTEMS 2 0 s 0% 21—Dec-15 $1,000.00 4~ $1,600.00 $0.00 $1,000.00
LEACTIVIRIESIBUILDINGIEAL 2ONELISBNEDIICATION) L T R A AR : A
BL3ACT-1312 'TRIM MECHANICAL 10 93 0 95% 100%|  27-Jul-; 15 10-Dee-15 s300.00L $6,000.00 $0.00 $6,000,00
BLIACT-1313 TRIM PLUMBING 2 23 [ 20% 80%| 25-Nov-15 51,800,004 $2,400.00 $600.00 $3,000.00
BL3ACT-8010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 5 3 o 0% 100%|  7-Dec-15] 10-Dec-15 $0.00 {- $0,00 $0.00 $0.00
BL3ACT-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 10 3 o 0% 100%|  1-Dec-15]  4-Decel5 $5,500,004 $5,500.00 50.00 $5,500,00
BLIACT-9050 TEST SECURITY SYSTEMS 3 g 2 0% 50%| 16-Dec-15 $750.00+4 $750.00 $750.00 $1,500.00
BL3ACT-9570 CHLORINATION OF WATER SYSTEMS o 0% 100%| 21-Dee-15| 21-Dec-15 51,000,004 $1,000.00 $0.00 $1,000.00

[HEACT MITIES BUILDINGIEAL ZONELBEI EDUCATION AR L

CL3ACT-118510 TEST & INSULATE PLUMBING ol 95% 100%| 10-5ep-14| 21-Dec-15 $300.00 17 $2,000.00 $0.00 $2,000,00
CL3ACT-1312 TRIM MECHANICAL 0 95% 100%| 22-Aug-15| 14-Dee-15 $300.00 1 $6,000.00 $0.00 $6,000.00
CL3ACT-1313 TRIM PLUMBING 0 20% 80%| 25-Nev-15 $1,800.001 $2,400.00 $600.00 $2,000.00
CL3ACT-9010 DEVELOP CONTRACTORS WORK TG COMPLETE LIST 5 3 0 0% 100%|  7-Dec-15| 10-Dee-l5 $0.00 4~ $0.00 50.00 50,00
CL3ACT-5020 COMPLETE SUBCONTRACTGR WORK TO COMPLETE LIST 10 2 0 % 100%|  i-Dec-15| 4-Pec-15 $5,500.00 4 $5,500,00 50.00 $5,500,00
CL3ALT-9050 TEST SECURITY SYSTEMS 3 S 2 0% 50%| 16-Dec-15 $750.00 4~ $750.00 $750,00 $1,500.00
CL3ACT-9570 CHLORINATION OF WATER SYSTEMS 2 0 o 0% 100%| 21-Dec-15| 21-Dec-15 51,000.00+ §0.00 $1,000.00

IAGTIVITIESIBU LING S AR ZONEL 3DEY I DA I i LTI 0 i 3
CL3ACT-1312 TRIM PLUMBING 2 20 0 0% 0%, 2-Deec-15 $2,400.001 $2,400.00 $600.00 $3,000.00
DLACT-2010 DEVELOP CONTRACTORS WORK TG COMPLETE LIST 5 3 0 0% 100%| 7-Dec-15| 10-Dee-15 50,001 S0.00 $0.00 50.00
DL3ACT-8020 COMPLETE SUBCONTRACTCR WORK TO COMPLETE LIST 10 3 4] 0% 100%| 1-Dec-15|  4Dec-15 55,500.00 4~ $5,500.00 $0.00 $5,500.00
DL3ACT-5050 TEST SECURITY SYSTEMS 2 3 2 0% 50%| _18-Dec-15 $750.00-r $750.00 $750.00 $1,500.00
DL3ACT-857Q CHLOR\NATION OF WATER SYSTEMS 2 0 0 0% 100%| 21-Pec-15 21—Dec-15 $1,000.00T $1,000.00

AT,

R A e
85% 100%|  14-ul-15 15-Dec-15 $300,00 T $5,000.00 S0.00 $6,000. 00
20% BS%] 15-Oct-15 $1,625.00 4~ $2,125.00 $375.00 52,500.00

IR
ALAACT-1222 ﬂN WALL MECHANICAL (DRYWALL] 3
ALSACT-124110 %lNS’TALL DROP CEILING TILE 5
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ALYACT-1255

100%

$262.50+ $5,250.00

$0.00

85, 250 00

ENSTALLGLASS DETENTICN & COMMERCIAL c
ALJACT-1260 FINAL PAINT 2 85%! 53,400.001 $3,400.00 $600.00 $4,000.00
ALAACT-1261 INSTALL FLOCRING 3 0% - $7,500.00 $1,900.00 $9,500.00
ALAACT-1311 INSTALL FINISH HARDWARE o 100% $350.00 4~ $7,000.00 $0.00 $7,000.00
AL4ACT-1313 TRIM PLUMBING 2 S0% - $1,500.00 $1,500.00 $3,000,00
ALAACT-9570 CHLORINATION OF WATER SYFI"EMS o] 100% $1,000.004 $1,000.00 " $0.00 $1,000.00
L ACTIVITIES BUILDING 3Bz ONEN2SHE DL SATIONY il (Y i il g il Hmu j D]
BL4ACT-118510 TEST & INSULATE PLUMBING 1 95%| $200.00 1 $1,800.00 $100.00 $2,000.00
BLAALT-124110 INSTALL DRQP CEILING TILE 0 95% $750.00 14~ §2,375.00 $125.00 $2,500.00
BLAACT-1242 MECHANICAL DRCPS THROWUGH CEILING 0 100% 51,275.00 7~ $25,500.00 50,00 $25,500.00
BLAACT-1255 INSTALL GLASS » DETENTION & COMMERCIAL 0 100% 526250+ $5,250.00 50.00 $5,250.00
BLAACT-1260 FINAL PAINT 0 100% 54,000.00+ 54,000,00 $0.00 $4,000.00
BLAACT-1311 INSTALL FINISH HARDWARE 0 100%! $350.001 $7,000.00 $0.00 $7,000.00
BLAACT-1313 TRIM PLUMBING 1 60% $1,800.00 4~ $1,800.00 $1,200,00 $3,000.00
BL4ACT-950010 FINAL CHECK & COMMISSION ELECTRICAL SYSTEM 2 40% $1,200.001 $1,200.00 $1,800.00 $3,000,00
BLAACT-9570 CHLORW NAT!ON OF WATER SYSTEMS 0 100% 51,000.00 = - $1,000.00 50,00 $1,000.00
o ACTIVITIES BULIDINGS ; ( T i T ) R
CLAACT-1182 WNSFALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 0 95% 100% $3,525.00 + $70,500.00 $0.00 $70,500.00
CLAALT-124210 INSTALL DROP CETLING TILE Q 50% 95% $1,125.00— $2,375.00 $125.00 $2,500,00
CLAACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 0 75% 100% 750001 $3,000.00 $0.00 $3,000.00
CLAACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL c 95% 100% 526250 $5,250.00 S0.00 $5,250.00
CLAACT-1260 FINAL PAINT o) 0% 100% 54,000.00— $4,000.00 $0,00 $4,000.00
CLAACT-1311 INSTALL FINISH HARDWARE 0 95%, 100%| $350.004 $7,000.00 50.00 $7,000.00
CL4ACT-1313 TRIM PLUMBING 1 0% 50% $1,800.00+ $1,800.00 $1,200.00 $3,000.00
CLAACT-9570 CHLORINATION OF WATER SYSTEMS 0 0% 100% $1,000.004~ $1,000.00 $0.00 $1,000,00
CLAACT-9592 PLUMBING DROPS THROUGH CEILING 0 55% 100% $150.00 4~ $3,000.00 $0.00 $3,000.00

UACTIVITIES;BUIEDING

158 ZONELADI GY. M)

A Rt

DLAACT-124110 INSTALL DROF CEILING TILE o 10% 100% $2,250.00 4~ 52,500 00 $0.00 $2,500.00
PLAACT-124120 ABOVE CEILING CLOSE«IN INSPECTION o} S0%! 100% $1,500,001 $3,000.00 $0.00 $32,000.00
DLAACT-1255 INSTALL WINDOWS/ GLASS o 50% 100% $525.004 $5,250.00 30,00 $5,250.00
DLSACT-1260 FINAL PAINT 4] % 100% $4,000.0017 $4,000.00 $0.00 $4,000.00
DLAACT-1270 SET AND FINISH PLUMBING FIXTURES o S0% S95% $300.00+ $5,7C0,00 $300.00 $6,000.00
DLAACT-1311, INSTALL FINISH HARPWARE 8] 95% 100% $350.007 $7,000,00 $0.00 $7,000.00
DLAACT-1320 INSTALL ATHLETIC EQUIPMENT 2 50% 80% 53,450,007 $5,200.00 $2,300.00 $11,500,00
DLAACT-9570 CHLCRINATION OF WATER SYSTEMS o] 0% 100% Sl,OO0.00-' $1,000.00 $0,00 $1,000.00

LDING 13 HEENTRALUTILITMIBELBING (CUBY;

CUB-115220 EMERGENCY GENERATOR PRE-TEST 7 65% - $11,700.00 $6,300.00 $18,000.00
CUB-1402 TRIM FIRE PROTECTION 0 100% " $3,000.00 $0.00 53,000.00
CUB-1430 INSTALL FLOQRING / SEALING 2 20% $300.00T $600.00 §2,400.00 53,000.00
CUB-1507 INSTALL LIGHT FIXTURES 2] 100% i $12,500.00 $0.00 $12,500.00

I

A s e

1 BUIERING 147 HEX ST

INGWAREKEUSEN

1| i

HUDING 1 2iH SALLYPORT ! i 0
SP-1420 MECHANICAL DROPS THROUGH C 95! 100% 5175.00-1 $3,500.00 50.00 53,500,600
SP-1462 TRIM FIRE PROTECTION 90% 95% $75.001 $1,425.00 $75.00 51,500.00
SP-1470 FINAL PAINT 0% 5% 52,850,007 $2,850.00 $150.00 5§3,000.00
SP-1500 INSTALL MILLWORK 0% 1004 $3,000.001 $3,000,00 $0.00 $3,000.00
5P-1530 INSTALL SECURITY SYSTEMS 807 100% 52,300,001 $11,500.00 $0.00 $11,500.00
SERMILDING L2 FEMALETRANS FEION NI o il ] g R S . it
FTU-134010 INSTALL GUTTERS & DOWNSPOUTS 0 100% $650.00 r— 513,000.00 $0.00 $13,000.00
FTU-1440 PRIME AND FIRST COAT PAINT o 100% - $16,500.00 $0.00 $16,500.00
FTU-15001C INSTALL TOILET ACCESSORIES 0 95% $450.00- $2,850.00 5150.00 $3,000,00
FTU-g010 DEVELCP CONTRACTORS WORK TO COMPLETE LIST 0 100% $0.00T $0.00 50.00 5000
FTU-2020 COMPLETE SUSCONTRACTOR WORK TO COMPLETE LIST 0 100% 57,000,004 $7,000,00 $0:00 $7,000.00
FTU-91C0 FINAL CHECK & COMMISSION FIRE PROTECTION SYSTEM 2 25%| $1,375.001 $1,375.00 $4,125.00 $5,500.00
FTU-810010 FINAL CHECK & COMMISSION ELECTRICAL SYSTEM 2 50% $750.001 §2,500,00 $1,500.00 $3,000.00
FTU-9140 FINAL CHECK & COMMISSION FIRE ALARM SYSTEM 4 50% Sl 375, OD il 52,750 00 SZ 750, 00 SS 500.00

57 375 004

$2 5?5 00

EWH-1010 COMMUNICATTONS CONDUIT

TLEIAALISETEW ORI I e A ! T i |
SITEAA-1220 ONSITE PAVEMENT MARKINGS 1 60% 95%, 23-Mov-15 54,929.75—- $13,580.75 $704.25 $14,085.00
SITEAA-1230 ONSITE ROAD SIGNS 1 £0% 85%| 23-Nov-15 $2,250.00 1— $7,650.00 $1,350,00 $9,000.00
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IE‘ADD!TIONAL HOUSINGUUNFT’ wt514:500/000
UNITI [WHIV/HILL SINGLE ACTIVITY BILLING FORMA

| DESICHANGEDRDERS. ISALMENSHS18)797,000

CO0A 2 /I ADDITIONALIOEHSIONICASEWORK:Y

i

Y % COMPLETE

i wmw i :
$1.2,737,250. OO

$762,750,00 $13,500,000, 00

CO#042-110 [WHiv/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 5 i-Feb-14 $14,061.00 $14,061.00 $58,244.00
BIECC #0432 45U PPORTIAENMINICEANGES,TOIGUARDISTAT ION!S LA YOLTIREY SICHSHA! e M i
CO#043-110 TWHIV/HILL SINGLE ACTIVITY BILLING FORMA 5 456 0 95% 99%f  1-Fab-14 $2,057.67 4 $67,217.22 $1,371.78 $68,589.00
.- COH08TESURPORTLEUILDING CHANGESTILIL! ] T M b B p ‘ e I
COHO47-110 [WHJV/HILLSJNGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 5 95% s8%l- 3l-jan-l4
L COH048 = MAINTIND SHANGESIH S I L AR
COH048-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE
e HOS S SALLY PCATIREVISIONS A
COH055-110 ]wmwmu.smer.s ACTIVITY BILLING FORMAT - BY % COMPLETE il - $275,500. 00 $14,500.00
i co#osaE LAUNDRYIEGU P MENTGON NEGTION ) i T A TR ‘ j A -5 i
CO#OB4-110 [WHIV/HILL SINGLE ACTIVITY BILLING FDRMAT BV % COMPLEI'E 5 459 75%t~ _1-Mar-14 $73,986.60 = $369,533.00 $123,311.00 $493,244,00
o eolhoB5 S EABRIETOISEWINGISHOR R T [ AT T i ; i ; Mk
COt0B5-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORM 459 75%F  1-Mar-14 $33,750.00 1  $168,750.00 $56,250.00 $225,000,00
066 VMAINT/INDICHANGES FABRIETOICUTT NG IAREATN T ‘

CORDGE-110 TWHIV/HILL SINGLE ACTIVITY BILUNG FORMAT = BY % COMPLETE

80%T_ 31-lon-14 $58,000.00 = $232,000.00 $58,000.00 $290,000.00

HICO w07 2IHACTIVITIES DU/ IBINGS REVISEDESE ML AL i [ i B

CO#071-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 50% 90%F  1-lan-14 $9,074. 004— $22,685,00
i, COH07AI REVISEMALEFROM, CM UTIOIWIREIMESH RFI 247, i o e A L

COHO74-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 40A

C0#088:2 51 PPERTIBY LDINGIFRONIC/O # 15. DESIGN. CHANGESH A s -.

COHO88-110 [WHIV/HILL SINGLE ACTIVITY BILUNG FORMAT - BY % COMPLETE 95% 1-Mar-14 $10,500.00+ $243,000.00

i G#] 22 2SPRINKLERS | NESECURITYICLOSET, A T H A

cosi121-110 |WHJV/H1LL SINGLE ACTIVITY BILLING FORMAT 8Y % COMPLETE

99%

1-Mar-14] 30-Nov-18 $169.54 + $15,554.00 50,00 516 554 o0
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GSC16 (6.99),

: Pi“o;ect Noi_ ‘)77 36 IEH)
Déiﬁé?ihi'tf,}.i.tu?'f;@??gra{':?eﬁr_vices | PREVA’ILI&Q | Ge on!raclNo 577 360801
5?-8}?'3’“ Heﬁ?lr-eels  MINIMUM WAGE. “Till Gonslruct New Gotractional’ Facll[lyi
Hardsburg, Pennsyivaritd 47126 ‘CERTIFIGATE Location Sohwenksla, P
_ “Sklppack—‘hwnsmp

“The, undersigned hereby. cerlifies the following:

1. The:Qontracfor has pald the minivium wages for. the payroll period covered by
{fis estimale as spedified In the-contract noted-above,

2: The Contractor has: not recelived ok required and: will not. recelve -or Yequilre
directly or Indirectly. - from any employes, any. reftind ‘of such wiifiimum:wages. .

8. That all provisions and requirernents -of {fio Pennsylvania Provailing Wage Act
approved :August 185, 1081 (Aot No.. 442) as amerided Atgust 9,. 1963 {AckNo.
342) andithe: Regulations issued pursuant fhersto, Have been compized wilh I
avery respect..

1. ailtest dhatthe above facts are frue-and correct and that | am authorized o execute this.
géutifisate on behalf-ofthe Contractor.

o P 01202016
Signature = e Date
Tle  PROJECT MANAGER

For | Waléh.Heery-'JOIrilf'Venture'-

(Name of Contractor)

. : ' 41
This ‘gttachrmient tefers to and is part of Invdice No.






