COMPTROLLER USE ONLY:

GSC-17 (REV 07/02)

Commonwealth of Pennsyivania
Department of General Services

Section A

SAP Invoice No. for PO 4500652257 $ 383,882.19
Section B

SAP Invoice No. for PO Muitiple $ 554,678.02

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contractor's Name & Address

Walsh Heery Joint Venture

ProJect Title, Dascription & Location

Region: ER

New Correctional Facility

4 Penn Center W Ste 102

SCI Phoenix-State Correctional Institution

Pittshurgh, PA 15276

Montgomery County, PA

PA Vendor Number: 369106-901 Contract Number: C-0577-0036-000-000-K-1
Federal ID Number: Submission Number: 43
Contract Executicn Date: 1219111 From: 02/01/16 To: 0212916

Total Contract Award 315,797,000.00 Check One: D FINAL D POST FINAL

Total Approved Change Orders 33,366,269.61

Amended Contract Amount 349,163,269.681 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257

(1) Labor and Material Gompleted this Pericd $ 383,882.19

(2} Stored Materials Approved this Period $ 0.00

(3) Labor & Overhead for Stored Materials this Period $ 0.00

(4) Total of Original Contract Work Completed this Period $ 383,882.19
Section B PO Multiple

(5) Change Order Work Gompleted this Period $ - 554,678.02
Section C

(8) Total Work Completed This Period (Line 4 + Line 5) $ 938,560.21

(7) LESS: Additional Credit Required (Line 11} $ 0.00

(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 938,560.21

(9) Total Retainage Required- 3% of C.A. or I:I Other  or D PUNCHLIST $ 8,473,910.00

(10) Total Retainage Balance Held $ 9,473,910.00

(11} Additional Credit Required (Line 9 - Line 10) $ 0.00

{12} Total of Originat Contract Work Previously Completed $ 293,964,107.53

{13) Total of Original Contract Work Completed this Period $ 383,882.19

{14} Total of Original Contract Work Completed to Date $ 294,347 ,988.72

{15) Total of Change Order Work Previously Completed $ 31,831,434.31

{18) Total of Change Order Work Completed this Period $ 554,678.02

(17) Total of Change Order Work Completed to Date % 32,386,112.33

{18) Grand Total Work Completed to Date-Per Billing Rate 93.58% | 3 326,734,102.05

(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 9,103,546.07

(20) Grand Total Work Completed to Date-Per Contractual Rate 96.18% I $ 335,837,648.13

1 CERTIFY THAT THIS 1S A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS

HAVE BEEN FURNISHED OR THE EABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANCE WITH THE CONTRACT.

DGS Fleld Rece-lpt Date!
3/28/2016

Professional's Name & Address:

Signature; SEE ATTACHED Date: 03/2418
Contraclor
Signature: SEE ATTACHED Date: 03/28/16

DGS Construction Inspection Supervisor




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064 Payment Approved $ 554,678.02
Vendor ID Number: 369106-901 Invoice Date: 02/01/16
Submission Number: 43
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 02/01/16 To: 02/29/16
Change Order # Payment Approved
137 $ 554 678.02
$
$
$
3
$
$
3
$
$
$
Grand Total $ 554,678.02

(REV 10/03) Approved for Payment: ______




QSC-t8 (REV, 7/02)
Cotmonwealth of Pennsylvanin
Department of Gonaral Sarviees

Contract: |G-0577-0036-000-000-K-1 Project: |G-0577-0036.1 Work Completed - Submission # 43
Ttern No, Deseription Quantity Unit Blllingpﬁg ~Uni Scheduled Value Toé'i;:::\;r:;sly Units Cgr:ﬁ(l;ﬁed This Amoun;f::;r;ed This Stored Material Labcgti;);iﬁrgtaad -
| Criginal Contract Award:
PO[4500652257
10 Retainage EA 9.472.910.00 5,473,810.00 0.00 0.00
20  |Bond 1 3,322,913.48 3,322,813.48 3,322,91348 0.00
30 |[Mobilize 3 436,500.00 1,809,500.00 1,309,500.00 0.00
40 Gactechnical Ressarch 1 242,500.00 242,500.00 242.500.00 0.00
50 Initlal Survey 1 5,432.00 5432.00 5,432.00 0.00
60 Flnal Surveys, Final Elevation survey points 100 4,850.00 485,000,00 485,000.00 0,00
70 Earth Work Package, Site Permits, Accapted 1 630,500.00 £30,500.00 £30,500.00 0.00
80-10__ {Fast Track Submitted 1 1.616,666.67 1,616,666.67 1.616,666.67 0.00
8020  |Fast Track Accepted 1 808,333.33 808,333.33 808,333,232 0.00
80-30  |L&l Fast Track Accepted 1 485,000.00 485,000.00 435,000,00 0.00
80 Sketch Submitial Accepted 1 1,840,000.00 1,840,000.0C 1.940,000.00 C.00
100-10 |Preliminary Doslgn Development 1 1,067,000.00 1,067,000.00 1,087,000.00 0.00
100-20 |Preliminary Design Submitted 1 1,087,000,00 1,067,000.00 1,067.000.00 0.00
100-30 |Praliminary Design Accapted 1 1,067,000.00 1,067,000,00 1,067,000.00 0.00
110-10 |Final Peslgn Dovelopment Submitted 0 0.00 0.00 0.00 0.00
110-11_|Final Dosign Development Submitted - NPDES 1 153,583.33 153.583.32 153,583.33 0.09
110-12 |Fina! Deslgn Dovelopment Submitted - Civll 1 347,583.34 347.583.34 347,583.34 0.00
110-13 |FInal Design Cavelopment Submitted - Architectural / Structural 1 281,000.00 291,000.00 281,000.00 0.00
110-14 _|Final Deslgn Developrmont Submitted - MEP 1 281,000.00 291,0C0.00 281,000.00 0.00
110-20 |Flnal Design Develapment Accepted o 0.00 0.00 0.00 0.00
110-21 |Final Design Davelopment Accepted - NPRES 1 153,583.33 153,583,33 ¢ 153,583.33 0,00
110-22 |Final Design Devalopment Aceepted - Civll 1 347,583,34 347,583.34 347,583.34 0.00
110-23 |Final Design Development Accepted - Archltectural / Structural 1 201,000,00 £81,000.00 291,000.00 0.00
110-24 |Finai Design Devalopmant Accepted - MEP 1 291,000.00 291,000.00 291,000.00 0.00
110-30 |Final Design Development Approved / lssued D.00 C.00 0.00 0.0o
110-31 _|Final Design Development Approved / Issued - NPDES 1 153,583.33 153,5683.33 163,583.33 0.08
110-32 |Final Design Development Approved / Issued - Clvil 1 347 .583.34 347,582.34 347.583.34 0.00
110-33 |Flnal Design Development Appreved / Issued - Architectural / Structural 1 291,000,00 281,000.00 291,000.00 0.00
110-34 |Final Design Development Appraved / ssued - MEP 1 281,000,00 281.000.00 291,000.00 0.00
120 |Censtruction Administration 40 50,625.00 2.425,000.00 2.425,000.00 0.00
130 |Cperation & Maintenance Manuals, and Warrantys 2 65475.00 120,950.00 0.00 .00
140  |Final Comiasloning Roports and Leed Cerifleation 1 97,000.00 97,000.00 0.00 Q.00
150 |Ag-Built Drawings 1 130,950.00 130,550.00 0.00 0.00
16010 | Censtruction 295085715 0.97 286,242,843.55 274,242 762,02 395,754.84 283,882,198
160-20 |Construction Differential 1 0.97 0.86 0.00 .00
Grand Total Contract Award PO 4500652257 315,797,000.00 293,964,107.51 382.8BB2.1% 0.00 0.00
PLUS: Executed Change Orders
POD
10 Changa Crder 1 4500683711 381.460.31 381.460,.31 0.00
20 Change Qrder 2 4500707663 129,780.96 129,780,596 0.00
Jele] Changs Order 3 16,000.00 16,000.00 0.00
40 Change Order 4 50,000,00 50,000.00 0.00
50 Change Ordar 5 B5,444.00 £5.444.00 0.00
B0 |Change Order 6 4500707365 11,086.71 11,085.71 0.00
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Q5SC-18 (REV, T/02)
Cotrimanwealth of Pennayhanin
Dapartment of Ganeral Ssrvices

Contract: |C-0577-0026-000.000-K-1 Project: | C-0577-0036.1 Work Completed - Submission # 43
Item No, Description Quantity Unit B\Illngpﬁg: Uit Scheduled Value Toté\é;:gzltgt;sty Units ngﬁféed This Amcun't:eEﬁ;:;od S Stored Matarial Labosrticrsc\;iqﬁ;?ad -

70 Chango Ordar 7 4.011.00 4,011.00 0.00
80 Change Order 8 51,159.00 51,158.00 0.00
920 Change Order 9 34,506.00 34.506.00 0.00
100 |Change Qrder 10 31,051.00 31.051.00 0.00
110 Change Order 11 25344.00 25.344.00 0.00
120 :Change Order 12 22,788.00 22,789.00 0.00
130 |Change Order 13 21,897.00 21,897.00 .00
140 |Change Order 14 11,023.00 11,023.00 0.00
150 |Change Order 15 9,578.00 9.579.00 0,00
160 |Change Order 16 {126,597.00} {126,597.00) 0.00
170 |Change Order 17 {10,622,00) {10,622.00) 0.co
180 |Change Order 18 63,866.00 53,866.00 0.c0
190 |Change Order 19 43,383.00 43,383.00 0.60
200  [Change Order 20 26,357.00 26,357.00 0.60
210 |Change Order 21 164,050.00 164,050.00 0.c0
220 |Change Order22 28,314.00 28,314.00 0.00
240  [Change Order 23 7,574.00 7,574.00 0.00
230 |Change Ordor 24 12,559.00 12,558.00 0.00
250 |Change Ordor 25 £1,384.00 81,394.00 0.00
260 |Change Order 26 §2,273.00 62,273.00 0.00
270 |Change Ordor 27 5,825,000.00 5,533,750.00 0.00
280 |Change Order 28 423,684.00 423,684.00 0.00
280  [Change Ordor 29 (270,000.00) (270,000.00) 0.00
300 |Change Order 30 (50,000.00) (60,000.00) 0.00
310 {Change Order 21 8,879.00 B,878.00 0.00
320 |Change Order 32 (77.818.00) (77,818.00) 0.00
330 |Change Order 33 114,800,00 114.800.00 0.00
340 |Change Order 34 500,000.00 500,000.00 0.00
350 [Change Order 35 132,428.00 132.429.00 0.00
360 [Change Order 36 1,500,000.00 1.440,500.00 0,00
370 [Change Order 37 180,000.00 180,500.00 0.00
380 [Change Order 38 1,100,000.00 1.089,000.00 0.00
380 |Change Order 39 697,708.00 697,709.00 0.00
400 [Change Order 40 480,066.00 490,066.00 0.00
410 [Change Order 41 143,800.00 143,800.00 0,00
420  [Change Ordor 42 58,244.00 56,244.00 0,00
430 iChange Order 43 88,585.00 67,217.22 0.00
440 {Change Ordar 44 18,719.00 18,719.00 0.00
450 iChange Order 45 - ZERO COST 0.00 0.00 n.co
480 [Change Order 46 112,887.00 112,887.00 0.00
470 Change Ordor 47 310,000.00 303,800.00 0.00
480 [Change Order48 133,081.00 130.419.38 0.00
490 Change QOrder 45 - ZERD COST 0.00 .00 0,00
500 [Change Ordor 50 7,063.00 6,851.11 0.00
510 [Change Order 51 3,985.00 3,085.00 0.00
520 |Change Order 52 {85,000.00) (82,450.00) 0.00
530 |Change Ordor 53 582,309.00 553,183.55 0.0
540 |Change Order 54 318,376.00 310,242.24 0.00
550 |Change Order 65 290,000.00 275,500.00 0.c0
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GSCA1B (REV. TR
Commonwealth of Pennoylvinla
Doprrtmant of Cenaral Senvicas

Contract: |C-0577-0026-000-000-K-1 Project: |C-0577-0036.1 Work Completed - Submission # 43
item No, Description Quantity Unit BlIIingngLt Unit Seheduled Value Tof:;gl:i\;ltc;zsly Units Cgr;gézted This Amoun::::’ed his Stored Matarial Labcgtirggﬂglaad -
550 |Change Order 56 137,950.00 181,052.50 0.00
570 Change Ordor §7 2.650,000.00 2,517,500.00 0.00
580 IChange Order 58 84,206.00 79,905.70 0.00
580 |Change Ordor 56 - ZERO COST 0.00 Q.00 0.00
600 |Change Order 60 (10,000.00) {10,000,00) 0.00
610  |Change Order 64 {475,000.00) (460,750,00) 0.00
620 |Change Crder 62 {406,174.00) {393,988.78) 0.00
630 |Change Order 62 (46,428,00} (46,438.00) 0.00
640  |Chonge Order 64 493,244.00 368.833.00 0.00
650 |Change Order 65 225,000,00 168,750.00 0.00
860  |Change Order 66 290,000.00 232,000.00 C.00
£70  |Change Order 67 (162,250.00) {64,900.00) 0.00
580 (Chango Order 68 345,000.00 331,200.00 0.00
580 Change Order 69 §5,000.00 98,000.00 0.00
700 |Chango Order 70 15,000.00 15,000,00 0.00
710 |Change Order 71 22,685.00 20.416.50 .00
720 |Change Order 72 48,535.00 48,535.00 0.00
730 |Chanpe Order 73 5,000.00 5,000.00 0.00
740 [Change Order 74 8,000.00 4,600.00 0.00
750 |Change Order 75 250,000.00 237,500,00 0.00
780 |Change Order 76 (57,982.00) {57,962.00) 0.00
770 |Change Order 77 - ZERO COST 0.00 0.00 0.00
780 [Change Order 78 1,500,000.00 1,425,000.00 0.00
780  |Change Order 79 £2,000.00 ©1,080.00 0.00
800  |Change Order 80 18,739.00 18,735.00 0.00
810  [Change Ordar 81 77,840.00 66,164.00 0,00
820 |Change Order 82 - ZERQ COST 0.00 0.00 0.00
830 _ |Change Order 83 - ZERQ COST 0.00 0.00 0.00
840  |Change Order 84 - ZERO COST 0.00 0.00 0.00
850 |Change Qrder 85 {250,000.00) (250,000.00) 0.00
880 Change Qrdor 86 (245,896.00) (221,306.40) 0.00
870 |Change Ordar 87 (41,947.00) (41,847.00 0.00
880 IChange Qrdor 88 350,000.00 343,000.00 0.00
890 [Change Order 88 2,000,000.00 2.000,000.00 0.00
900 iChange Order 80 (654,180.00) (634,554.60) 0.00
910 |Change Ordor 91 3.000.00 3,000.00 0,00
520 |change Ordar B2 16,226.00) (6,226.00) 0.00
830  |Change Order 93 - ZERD COST £.00 0.00 0.00
940 {Change Order 94 (400,000.00) {388.000.00) n.0o
850  |Change Order 95 33,000.00 32.010.00 0.00
950  |Change Order 96 (185,060.00) {185.060.00) 0.00
970 |Change Order 87 - ZERQ COST C.00 0.00 0.00
880  |Change Order 88 150,000.00 135,000.00 0,00
980  |Change Order 99 540,000.00 540,000,00 0.00
1000 |Change Order 100 - ZERO COST 0.00 0.00 0,00
1010 |Change Order 181 - ZERD COST 0.00 0.00 0,00
1020 |Change Ordor 102 725,000.00 725,000.00 0.00
1630 |Change Order 103 383,908.00 383,909.00 0.00
1040 iChange Order 104 5,000.00 5,000.00 0.00
105C _ ichange Order 105 341.215.00 330,878.55 0.00
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GSC-1B {REV, 702}
Commonwoalth of Panneylvania
Departmont of Cotetal Jetvives

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 Woerk Campleted ~ Submission # 43

Rtern Ne. Dascription Quantity Unit Blll\ngpﬁ:} Uit Scheduled Value TD:L:&Z;ZZSIY Units C;rg:‘l)a:ed his Amcun;::‘:ﬂded This Stored Materlal Labosrt.:::iﬂrl;tead )
1060 |Change Order 106 - ZERD COST 6.00 0.00 0.00
1070  |Change Ordor 107 - ZERQ COST C.00 0.00 0.0C
1080 |Change Order 108 - ZERO COST C.00 .00 0.00
1080 |Change Order 109 132,000.00 132,000.00 0.00
110C  |[Change Ordoer 110 (69,224.00) {69,224.00) 0.00
111C__ [Change Order 111 « ZERO COST 0.00 0.00 0.00
1120 iChange Order 11% - ZERO COST 0.00 0.00¢ 0.00
1130 Change Order 113 458,200,00 459,200.00 0.00
1140  [Change Order 314 75,000.00 37.500.00 0.00
1150 iChange Order 145 (2,507,170.00) {2,431,954.90) 0.00
1160  {Change Order 116 - ZERO COST 0.00 0.00 0.00
1170 IChange Order 117 10,000.00 10,000,00 0.00
1180 iChange Order 118 14,324.00 14,324.00 0.00
1190 |Change Drder 119 i 20,000.00 20,000.00 0,00
1200 IChange Order 120 | 50,000.00 47.500,00 2.00
1210 |Change Order 121 16.854.00 16,954.00 0.00
1220 |Change Qrder 122 - ZERO COST 0.00 0.00 0.00
1230 iChange Ordor 123 (3,000.00) (3.000.00) 0.00
1240  {Change Order 124 (100,000.00) {100.000.00) 0.00
1250 |Change Order 125 - ZERO COST 0.00 0.00 0,00
1260 |Change Order 126 - ZERO COST C.00 0,00 0.00
1270 iChange Order 127 - ZERO COST £.00 0.00 0,00
1280 |Change Ordar 128 - ZERO COST 0.00 0.00 0.00
1280 iChange Ordor 129 - ZERO COST 0.00 0.00 0.00
1300 jChange Qrder 130 - ZERQ COST £.00 0.00 0.00
1310 |Change Order 131 - ZERO COST 0.00 0.00 0.00
1320 iChange Order 132 - ZERO COST 0.00 0.00 .00
1330 |Change Order 133 - ZERO COST L.00 2.00 0,00
1340 [Change Order 134 - ZERO COST £.00 2.00 0.00
1350 |Change Order 135 - ZERO COST £.00 0.00 .00
1360 |Change Order 136 - ZERC COST 0.00 0.00 2.00
1370  |Change Order 137 - GLOBAL SETTLEMENT "HOUSING UNIT J” $18,500,000 13,500,000,00 12,779,156.26 554,678,02 554,678,602
BUCKET |GLOBAL SETTLEMENT "BUCKET" $3,300.000 ! 3,300,000.00 3,300,000.00 0.00
GSC-1 |GLOBAL SETTLEMENT "SALMONS" {N PROCESS (FOR OFFSET TO TOTAL 536,597,000} 283.02 C.00 0.00

Grand Total Executed Change Orders PO Multiple 36,597,000,00 35,131,434.31 554,678,02 554,678,02 | 0.00 0.00

[

Grand Total Executed Change Orders PO Multiple 36,597,000,00 35,131,434.31 554,678.02 0.00 0,00

PLUS:  Grand Total Contract Award PO ABO08E2287 315,797,000.00 253,864,107.51 383,882.19 0.00 0.00

AMENDED CONTRACT AMOUNT 352,394,000.00 328,085,541.82 938.560.21 0.00 0.00
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AP 43 - February 2016

{January .. February. s i A -~ |Actual This . -

| Aetivity % AR S e el e R'emainlhg_Labor- Budgeted Totai “ |Period Lalior

Actn.'ltv D Actmtv Nafme' - : Campleta’:: Complete ctual Start iFinish 17| Actual Total Cost | Cost o0 i iHCost G| Cost
#=5CIP - FEBRUARY PROGRESS I-'Il ~[030718) - WHIV AP 43 PENCIL Updatedz 29 2015 e fae G-Feb-12| . ... .| §330,234,823.23:] .513,159,176.77 -5352,394,000.00 :-5950,432.86
ASUPP-CL1010 SUBMIT B REVIEW L&! RECORD DRAWINGS 0% 100% 15-Dec-15|  5-Feb-16 $0.00 £0.00 $0.00 $0,00
B&.C&DSUPP-CLLOL0 SUBMIT & REVIEW L&! RECORD DRAWINGS 0% 100%| 15-Dec-d5| 5-Feb-16 $0.00 $0.00 $0.00 50.00
B&C&DSUPP-CL1040 PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 25%; 22-Feb-16 $0.00 $0.00 $0.00 $0.00
CENTRAL-CL1010 SUBMIT & REVIEW .&! RECORD DRAWINGS 0% 100%! 15-Dec-15| S-Feb-16 $0.00 $0.00 $0.00 $0.00
CENTRAL-CLI040 PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 25%| 22-Feb-16 $0.00 $0.00 $0.00 $0.00
CUB-CL10L0 SUBMIT 8 REVIEW L&! RECORD DRAWINGS 0% 100%; 15-Dec-15| 18-Feb-16 $0.00 $0.00 $0.00 $0.00
E&FSUPP-CL1010 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dee-15| 5-Fab-16 $0.00 50.00 $0.00 $0.00
E&FSUPP-CL1040 PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 30%| 15-Feb-16 $0.00 $0.00 $0.00 $0.00
EWH-CL1010 SUBMIT & REVIEW L&I| RECORD DRAWINGS 0% 100%| 15-Dec-15| 18-Feb-15 $0,00 $0.00 $0.00 $0.00
FP-CL101C SUBMIT & REVIEW L&| RECORD DRAWINGS 0% 100%| 15-Dec-15| 17-Feb-18 $0.00 $0.00 $0.00 50.00
H&GSUPP-CL1OL0 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15| 5-Feb-16 50.00 50.00 $0.00 $0.00
JIND-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-13| 2-Feb-16 $0.00 50,00 $0.00 $0.00
K&LIND-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15| 2-Feb-16 $0.00 $0.00 50.00 50.00
13A1-CL101D SUBMIT & REVIEW L& RECORD DRAWINGS 0% 10G%| 15-Dec-15| 5-Feb-16 $0.00 $0.00 $0.00 $0.00
13A2-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%! 15-Dee-15| 5-Feb-16 $0.00 $0.00 $0.00 50.00
L3A2-CLLO4D PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 25%| 15-Feb-16 $0.00 $6.00 50.00 $0,00
13A3-CLLOLO SUBMIT & REVIEW L&I| RECORD DRAWINGS 0% 100%{ 15-Dec-15| 5-Feb-16) $0.00 $0.00 $0.00 $0.00
L3A3-CL1040 PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 25%| 18-Fab-16 $0.00 $0.00 50.00 $0.00
L3A4-CL1010 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15[ 5-Feb-16 $0.00 $0.00 $0,00 $0.00
L3A9-CLLO10 SUBMIT & REVIEW L& RECCRD DRAWINGS 0% 100%| 15-Dec-15| 18-Feb-16 $0.00 $0.00 $0.00 $0.00
L2ACT-CL1010 SUBMIT & REVIEW L&} RECORD DRAWINGS 0% 100% 15-Dee-15| 17-Feb-16 $0.00 50.00 $0.00 $0.00
L3ACT-CL104D PRODUCE DGS AS-BUILT RECORD DRAWINGS 0% 20%| 22-Feb-16 $0.00 $0.00 50.00 $0.00
L381-CL1010 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15| 12-Feb-16 $0,00 50.00 50,00 $0.00
L2GT-CL1010 SUBMIT & REVIEW L&| RECCRD DRAWINGS 0% 100%| 15-Dec-15[ 17-Feb-16 $0.00 50.00 $0.00 $0.00
L4AS-CL1O10 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%) 15-Dec-15]  5-Feb-16 $0.00 $0.00 $0.00 $0.00
L4AB-CLIOI0 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15| 5-Feb-16 $0.00 50.00 $0.00 50.00
L4A7-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15| 5-Feb-16 $0.00 $0.00 $0.00 50.00
L4AS-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-18]  5-Feb-16 $0.00 50.00 $0.00 $0.00
L4ACT-CL101D SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15| 17-Feb-16 $0.00 $0.00 $0.00 $0.00
L482-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15| 18-Feb-16 $0.00 $0.00 $0.00 $0.00
L4GT-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15{ 17-Feb-16 $0.00 50.00 50.00 $0.00
L5C1-CL1010 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15! 18-Feb-18 $0.00 $0,00 $0.00 $0.00
L5C2-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15i 18-Feb-16 $0.00 $0.00 $0.00 $0.00
L5C3-CL1010 SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15! 18-Feb-16 $0.00 $0.00 $0.00 50.00
15C4-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15! 18-Feb-26 $0.00 $0.00 $0.00 $0.00
MIND-CL101C SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15{ 18-Feb-16 $0.00 $0.00 $0.00 $0.00
N&PIND-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15{ 18-Feb-16 50.00 $0.00 $0.00 50.00
SITEHW-CL1010 SUBMIT & REVIEW L& RECORD DRAWINGS 0% 100%| 15-Dec-15{ 18-Feb-15 50.00 $0.00 $0.00 $0.00
$P-CL101D SUBMIT & REVIEW L&I RECORD DRAWINGS 0% 100%| 15-Dec-15] 17-Feb-16 $0.00 50,00 $0.00 $0.00
LONSTRUCTION ot s y T st GeRabed Rl e | 823 4:088,283.87.4 - 52,930,603,07.{:8237,015,886.94-[ .- 5385,754.84 .
-SITEWORK.. . S o] B AR LR :2$31,262,485.58 $120,149.42 - $21,382 635,00 | .. . $10,210.00
SITEWCRK - FEMALETRANSITION UN!T : P e sl A BIuned B ] 81,080,800.00 4 - . $21,305.00.5-0-.-51,052,215.00 ] ... §10,210.00
SITEFT-1340 [MAIN PARKING LOT - BUMPER BLOCKS 0% 100%| 25-Nov-131 16-Nov-13 $10,210.00 50,00 $10,210.00 $10,210,00
SUPPORT BUILDING 4 - ZONE M (FOOD SERVICES) ... .. S by o] SeDieed 2] o] S55,868,738,86 |- $81,614.04 1 . $5,850,352,60 [ $20,175.00
HSUPP-9030 TEST AND BALANCE 25% 50%| 9-Nov-18 $3,500.00 $3,500.00 $7,000.00 $1,750.00
HSUPP-3060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 15% 25%| 18-Nov-15 $1,375.00 $4,125.00 $5,500.00 $550.00
HSUPP-9560 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16] 17-Feb-16 $3,000.00 $0.00 $3,000.00 $3,000.00
KITCHEN e i I e e o R o] Beaye L] ok 5O85,608.07 . $17,314.04 ] L 081,002,917.11.] .. $3,950.00.
HSUPP-208C INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 90% 85%| 4-May-15 $21,850,00 $1,150,00 $23,000,00 $1,150,00
HSUPP-208010 INSTALL TOILET ACCESSORIES 75% 95%| 9-Nov-15 $13,300.00 $700.00 $14,000.00 $2,800.00

. DINING ROOMS . et e oy oo 20eDeeald --5$308,825.00:[. . $15,175.00 -.$329,000.00 | ---$10,925.00
HSUPP-3012 PLUMBING TRIM DINING ROOM AREAS 0% 95%| 2-Feb-16 $10,925.00 $575.00 $1.1,500.00 $10,925.00
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coldanuary oo IFebruary o B DI y) T 1 caihetual This
e Ei _ Rty B ARVIEY 95 L el RemainingLaborl Budgeted‘l‘otal |Peribd Labor -
Amwwm o Rty Name T “|complete™ - {Complate” ;| AGtual Start |Finish: = Actual Total Cost | Cost - | Cosr sitlcest
suppomau:wmm zowecs(pooossawcss) _ . BeDeed2] sl $3048,113,76 sss,saa.as ssms 04743 .. SB.375.00
GSUPP-8030 TEST AND BALANCE 25% 50%| 12-Nov-18 $3,500.0C $3,500.00 $7,000.00 $1,750.00 |~
GSUPP-3060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 15% 25%| 18-Nov-15 $1,375.00 $4,125.00 $5,500.00 $550.00 =
GSUPP-9560 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16{ 17-Feb-16 $3,000.00 50.00 $3,000.00 $3,000.00 [~
KITCHEN . .o - . o e 2aelunedA) - 832294376 . -59,738:361.....$332,682.12 |...-.§3,075.00
GSUPP-2072 PLUMBING TRIM KITCHEN B0% 75%| 20-May-15 $12,375.00 $4,125,00 $16,500.00 $2,475.00 |7
GSUPP-208010 INSTALL TOILET ACCESSORIES 75% 95%| 17-Nov-15 $2,850.00 $150,00 $3,000.00 $600.00 |~
_SUPPORT BUILDING 3 « ZONE F [INFIRMARY) .. _ s L aeeeed] o | 52,422,090.06 | $29,775.00 | -52,451,865.06 | $5,275.00
FSUPP-1420 MECHANICAL DROPSTHROUGH CEILING 95% 100%| 20-Dec-13 2-Feb-16 $7,000.00 $0.00 $7,000.00 $350.00 (-
FSUPP-144010 INSTALL TOILET ACCESSORIES 60% 95%! 16-Nov-15 $2,850,00 $150.00 $3,000,00 $1,050.00 |~
FSUPP-S000 FINAL CLEAN 65% 75%] 21-Dec-15 $2,250.00 $750.00 $3,000,00 $300,00 |~
FSUPP-8020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 70% 80%!  4-Jan-16 $3,500.00 $900,00 $4,500.00 $450.00 |—
FSUPP-8030 TEST AND BALANCE 25% 50%) 16-Nov-15 $2,250.00 $2,250.00 $4,500.00 $1,125.00 |—
FSUPP-8570 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16] 17-Feb-16 $2,000.00 $0.00 $2,000.00 $2,000.00 |
"SUPPORT BUILDING 3 » ZONE E [CLINIC) . o] A2 Dee AR ] o $2,301,500.50 |- .§39,775,00 |- $2,141,275.50 |- $4,795.00
ESUPP-1420 MECHANICAL DROPSTHRDUGH CEILING 95% 100%| 16-Apr-15 2-Feb-16 $4,000.00 $0.00 $4,000.00 $200.00 | =~
ESUPP-144010 INSTALL TOILET ACCESSORIES 25% 100%| 16-Nov-15| 7-Feb-18 $3,000.00 50.00 §3,000.00 $450.00 |-
ESUPP-1470 FINAL PAINT 98% 100%| 23-Sep-15| 5-Feb-15 $6,000.00 50.00 $6,000.00 $120,00 |
ESUPP-9000 FINAL CLEAN 80% 95%| 22-Dec-15 $2,850.00 $150.00 53,000.00 $450.00 |”
ESUPP-9030 TEST AND BALANCE 25% 50%| 9-Nov-15 $2,250.00 $2,250.00 $4,500.00 $1,125.00 | =
ESUPP-9060 COMPLETE CONTRACTORS WORK TC COMPLETE TEMS 65% 80%| 9-Nov-15 $2,400.00 $600,00 $3,000.00 $450.00 | =
ESUPP-9570 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16] 17-Feb-16 $2,000.00 $0.00 $2,000.00 $2,000.00 |
SUPPGRT BUILDING 2 - ZONE D (WEST VISITATION) - o]l ) AdeDecd2| . oo $2,235,637.07 [ - 527,950.00 | $2,263,587.07 |- $5,100.00
DSUPP-144010 INSTALL TOILET ACCESSCRIES 85% T00%| 23-Nov-is|  F-Feb18 $3,000.00 $0.00 $3,000.00 $450.00 |
DSUPP-8000 FINAL CLEAN 50% o0%| 28-Dec-15 $3,150.00 $350.00 $3,500.00 $1,400.00 |-
DSUPP-G030 TEST AND BALANCE 25% 50%| 16-Nov-15 $2,500,00 $2,500.00 $5,000.00 $1,250.00 | =
DSUPP-8570 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16] 17-Feb-16 $2,000.00 $0.00 $2,000.00 $2,000.00 | ~
SUPPORT BUILDING 2 - ZONE C {EAST VISITATION] . : | | AT Deedd| o | - $2,848 810,57 $27,570,45 | -52,376,390.00 | . $4,350.00
CSUPP-144010 INSTALL TOILET ACCESSORIES 85% 100%| 24-Nov-15 4-Feb-18 $3,000.,00 50.00 $3,000.00 5$450.00 [~
CSUPP-9000 FINAL CLEAN 50% o0%|  4-lan-16 $3,150.00 $350.00 $3,500.00 $1,400,00 |
CSUPP-9020 TEST AND BALANCE 40% 50%| 16-Nov-15 $2,500.00 $2,500.00 $5,000.00 $500.00 [~
CSUPP-9570 CHLORINATION OF WATER SYSTEMS 0% 100%]| 17-Feb-16] 17-Feb-16 $2,000.00 $6.00 $2,000.00 $2,000.00 [~
SUPPORT.BUILDING 2 - ZONE D/C {MASTER CONTROL} . . | B ] S R24,780,00 |- 646,65000 |- 5241,430,00 |~ - $6,550,00
CENTRAL-1120 INSI'ALLSECURITYBUILDING ELECTRONICS 95% 100%| 10-Aug-15 2-Feb-16| $35,000.00 $0.00 $35,000.00 51,750.00 [~
CENTRAL-9030 TEST AND BALANCE 25% 50%| 16-Nov-15 $3,500.00 $3,500.00 $7,000.00 $1,750.00 |
CENTRAL-9050 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 50% 70%| 12-Nov-15 $3,850.00 $1,650.00 $5,500.00 $1,100.00 =
CENTRAL-9091 INSTALL SECURITY SITE ELECTRONICS 95% 100%]| 10-Aup-15] 2-Feb-16 5$39,000.00 $C.00 $39,000.00 $1,950.00 [—
SUPPCRT BUILDING 1 - ZONE B {VISITOR STAGING) - - e o AeDeet2] s 81 461,570.50 o  $24,805.56 | - $1,486,316.06 [ $4,701.18
BSUPP-1422 PLUMBING DROPSTHROUGH CEILING 95% 100%] 28-May-15| 24-Feb-16 $3,000.00 50,00 53,000,00 5$150.00 [~
BSUPP-144010 TOILET ACCESSORIES 0% 100%| 7-Dec-15|  9-Feb-16] $3,000.00 $0.00 $3,000,00 $300.00 |~
BSUPP-1441 INSTALL SUPPORTING STEEL AND ALUM STOREFRONT 99% 100%|  3-Oct-14] 23-Feb-16 $23,000.00 $0.00 $23,000,00 $230,00 |~
B8SUPP-1461 TRIM PLUMBING 60% 90%| 2-Nov-15 $1,800.00 $200.00 $2,000,00 $600,00 |
BSUPP-2490 INSTALL HARDWARE - DETENTION & COMMERCIAL 97.99% 100%]| 27-Jul-15| 15-Feb-16 $8,500.00 $0.00 $8,500,00 $171,18 |~
BSUPP-8030 TEST AND BALANCE 25% 50%]  ADec-15 $1,500.00 $1,500.00 $3,000.00 $750.00 [~
BSLIPP-0060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 40% 90%| 13-Nov-15 $1,800.00 §200.00 $2,000.00 $1,000.00 [~
BSUPP-9570 CHLORINATION OF WATER SYSTEMS 0% 100%]| 17-Feb-16] 17-Feb-16 $1,500.00 $0.00 $1,500.00 $1,500.00 | —
- SUPPORT BUILDING 1 - ZONE A {ADMIN/ INTAKE} i vk L ooeaneag] o 80 080,088,300 [ 87112500 $3,051,208.10 ] - ::$6,525.00
ASUPP-140510 INSTALL TOILET ACCESSORIES 60% 90%{ 7-Dec-15 52,700.00 $300.00 $3,000.00 $900.,00 | =~
ASUPP-1422 PLUMBING DROPS THROUGH CEILING 95% 100%| 5-May-15] 24-Feb-16 $5,000.00 $0.00 $6,000.00 $300.00 |~
ASUPP-1475 INSTALL CEILING TILE 95% 100%|  4-Sep-15]  5-Feb-i6 $9,500,00 $0.00 $9,500,00 $475.00 | —
ASUPP-8030 TEST AND BALANCE 25% 50%| 19-Nov-15 53,000,00 $3,000,00 56,000,000 $1,500,00 =
ASUPP-9060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 40% 50%| 1-Dec-15 $2,250.00 $2,250.00 $4,500.00 $450.00 |~
ASUPP-8570 CHLORINATION OF WATER SYSTEMS 0% 100%| 17-Feb-16] 17-Feb-16 $2,500.00 50.00 $2,500.00 $2,500,00 | =
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January o February. g o o ;| Actual This
. : S e Cmetviey 86 L AGEViEy S8 “lagtial | T Remaining Laber BudgetedTotal |Period Labor -
Ac::wtv'lo -: [ {activity Namg - * | Gomplate 7 Complete o | Actual Start | Finish' =1 | Actlial Total Cost 0Ot 11 i |CagE s it o Cost i
HOUSING umn‘ompsu 20 (13- Al) Foooo ] o Ba0eed] o onon 88,886, 45788 | +$72,100.00 |- $9.956.557.61 | - $1,606.00
<AL AREAS o e T 0Dee1a T ] o $100,050.00 ) o $67,450.00 - $257,500,00 1+ -811,6060,00
13A1-5410 INSTALL FLOOR SEALER - ALLAREAS 0% 100%| 11-Feb-16] 19-Feb-16 59,500.00 $0.00 $9,500.00 $9,500.00 | —
L3A1-5420 FINAL CLEAN 75% 95%| 4-May-15 $2,850.00 $150.60 $3,000.00 $600.00 |~
L3A1-5500 LOCK 8 SECURE HOUSING UNIT [3-A1 9% 106% 19-Feb-16 50.00 50.00 50.00 - $0.00 |-
L3A1-9030 FINAL CHECK & COMMISSION HVAC SYSTEM 20% 50%| 18-Nov-15 $2,500.00 $2,500.00 $5,000.00 51,500.00 |~
_HOUSING UNITE {TYPE 13 -20) (13- A2) | eOeea2| | 88.714,505.80 | -+ 541,050,007 - §5,755,555.80 | - . 512,750.00
ALL AREAS e o R T | 30-Degd 3o . 8170,500.00 | -:$33,500.00 [ $204,009,00 | $12,750.00
L3AZ- 5410 INSTALL FLOORSEALER-ALLAREAS 0% 100%| 2-Feb-16| 11-Feb-16 $2,500.00 50.00 $9,500.00 $5,500.00 |~
L3A2-5420 FINAL CLEAN 75% 100%| 18-May-15] 18-Feb-16 $3,000.00 50,00 $3,000.00 $750.00 | =
L3A2-5500 LOCK & SECURE HOUSING UNIT L3-A2 0% 100% 11-Feb-16 $0.00 50.00 5000 $0.00 |~
13A2-9030 FINAL CHECK & COMMISSION HVAC SYSTEM 0% 50%| 10-Dec-15 £2,500.00 $2,500.00 $5,000.00 $2,500.00 fe=
. HOUSING UNIT F.[TYPE 13- 2D) (13 A3 [ 26-Oct-12 - $9,887,567.75 . . $41,669.87 | . $9,929,237.62 |..-512,000.00
_ALL AREAS : : oo [20-Dee-18] o] $170,000.00 | . $33,500.001:-5203,500.00 | . $12,000.00
L3A3-S410 INSTALL FLDORSEALER ALLAREAS 0% 100%!| 19-Feb-16| 29-Feb-16 59,500.00 $0.00 $9,500.00 $9,500.00 |~
L3A3-5500 LOCK & SECURE HOUSING UNIT 13-A3 0% 100% 29-Feh-16] 50.00 50.00 $0.00 $0.00 | -
L3A3-9030 FINAL CHECK & COMMISSION HVAC SYSTEM 0% 50% 6-Jan-16 $2,500.00 $2,500,00 $5,000.00 $2,500.00 |7
.--HOUSlNGUNITB(TYPELS)( 1) S| Ad-Nev-1al S8 666A453.09 |-+ 5107,098.84 | ... 56,7 74,492.33 | -~ $8,025.00
- AREAS . o e o] 28-Nov=ld| oo ..|$1,430,876.66 |- . $5,998:84 | +'$1,436,875.00 | . §3,575.00
L5C1-5260 INSTALL CAULKING 55% 100%| 15-Dec-14 17-Feb-16 $8,500.00 $0.00 $8,500.00 $425.00 |~
L5C1-5330 FINAL TRIM - SHOWERS 50% 95%|  4-lan-16 $6,650.00 $350.00 $7,000.00 $3,150,00 | ~
ALLAREAS R o e o | LU | - $163,300.00 | - 90,400,004} :-$253,500.00 | .- $4,450.00
L5C1-5320 FINAL PAINT ALL AREAS 85% 100%| _ a-lan-16] 16-Feb-16 $14,000.00 50.00 $14,600.00 $700.00 |
L5C1-5460 TEST AND BALANCE 25% 50%|_26-Oct-13 $1,500.00 $1,500.00 $3,000.00 $750.00 |~
15¢1-9070 CHLORINATION OF WATER SYSTEMS 0% 100%| 25-Feb-16] 25-Feb-16 $3,000.00 $0.0C $3,000.00 $3,000.00 |—
HOUSINGUNITA[TYPEL5)(L5-C2) = | GNoveld| . ...| 5890848512 | 675,138.33 | .-58,983,504.45 [ . .$3,300.00
L ALLAREAS e R T N MY $146,250,00 [.- - $55,250.00] .- $201,500.00 | $3,300.00
L5C2-5460 TEST AND BALANCE 40% 50%| 29-Sep-15 $1,500.00 $1,500.00 $3,000.00 $300.00 |~
L5C2-9070 CHLORINATION OFWATER SYSTEMS 0% 100%| 25-Fob-16| 25-Feb-16 $3,000,00 $0.00 $3,000.00 $3,000.00 =
HOUSING UNIT H (TYPELB 20 {LB A4 : : [ 20-May-13[ i - -59,695,837.06.] - §50,350.00 | $5,750,187,06 | .510,450.00
- AREAS e | 2heMay-13 781:812,615.00 . 5§5,050.00] - 81,617,665.00 | . $6,650.00
L3A4-5330 FINAL TRIM - SHOWERS a% 95%] 19-Feb-16 $6,650,00 $350.00 $7,000.00 56,650.00 |~
_ALLAREAS . . oo T 20 Augela] "5143,650.00 [ . $44,850.00 [ 518,500,007 . $3,800.00
L3A4-5410 INSTALL FLOORSEALER ALLAREAS 0% AQ%| 25-Feb-i6 $3,800.,00 55,700.00 $9,500.00 $3,800.00 [~
_HOUSING UNITR[T\’PE L14-2D (L4-A5) - ws <20-Aug-13]. |5 -$8506,840.82 |-~ §49,650.00 | ..-$8,556,490.82 | - 55,350,00
AREAS . e o e e | GeBepedBiat ] 81,754,990,00. - 3130.00 [17781,795,240.00 | :$4,600.00
L4A5-3-42020 INSTALL DRYWALL CEILINGS 30% 100%| 11-May-15| 19-Feb-16 $23,000.00 $0.00 $23,000.00 $4,600.00 | —
AL AREAS - b | 24-Noveld - $140,000.60 . $48,500.00 | -:5188,500,00 | - 8750.00 |
L4AS-5460 25T AND BALANCE 25% 50%)| 16-5ep-15 $1,500.00 $1,500.00 $3,000,00 575000 |—
-HOUSING ummmpem 20) (i A6) ] 6eGepead| o 1o 58,512,760,00 | -$51.675.00 |- $8,564,435.00-| . - - §3,800.00
CAREAS . i | 13-Sep.13]- :]:-$1,396,440.00 -$1,675.00:{--81,358,115.00 | - . $3,050.00
L4AB-5290 INSTALLALL DDORS 853% £5%| 21-Cct-15 $26,125.00 $1,375.00 $27,500,00 $2,750,00 {=—
L4AB-528010 INSTALL ALL HARDWARE 85% 95%| 20-ul-15 $2,850.00 $150.00 $3,000.00 $300.00 | e
- ALLAREAS e o ) | 28-Nov-14f - $139,100.00 | 369,400.00.-.-$188,500.00 [ . $750.00
L4AG-5460 TEST AND BALANCE 28% 50%| 16-Sep-15 $1,500.00 $1,5¢0.00 $3,000.00 $750.00 |—
HOUSING UNIT M (TYPE Lsm.s-ca) o ]29-Sepa1al . $7.332.106.46 1 $96,425.00.| . 57,418,62L.46 | 57,700.C0
AREAL i e 39.8epeg8) . .. ] - $1,435,433,67 |~ . 63;,150.00-] -$1,436,583.67. . $150.00
L5C4-134020 INSTALL FARDWARE 95% 100%|  2-Jun-15| 23-Feb-16 $3,000.00 $0.00 $3,000.00 $150.00 | m
CAREAZ | e o|o2eSepld 15143455000 $1.156.00 [ $1.435,700.00| . . $150.00
L5C4-234020 INSTALL BARDWARE 95% 100%| 19-Cct-15[ 23-Feb-16 $3,000.00 50.00 $3,000.00 5$150,00 [~
“-AREA3 T el o deOerad] o], 81,395,837.79 [ $24,150.00 | 81,420,987.79 |-+ $280.00
L5C4-334020 INSTALL EARDWARE 95% 100%] 18-Oct-15] 23-Feb-16 53,000.00 50.00 $3,000.00 $150,00 |~
AREA S - 1-Octa3] o[ 81,401,850.00 [ STL150:00 - $1,412,700.00- - - $150.00.
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- Nanuary . P s o | Actial This
: e ety % AdActual s )t | Remaining Labar 1B dgeted Total . | Periad Labor
Agtiviy 1D lagtiviey Name L | Cornplete S TAgtual StartIFinish T Agtal Total Cost < |Cose (00 - nndiegsh no i Gost i
1504434020 INSTALL HARDWARE 95% 100%| 19-Oct-15] 23-Feb-16 $3,000.00 50.00 $3,000.00 $150,00 | =—
AREAS .. R L | 1-Oeta3| e 5%,399,785.00 -52,500.00 ] $1,402,285.00 |- . $6,800.00
15C4-529010 INSTALL ALL HARDWARE 95% 100%| 19-Oct-15| 23-Feb-16 $3,000.00 50.00 $3,000.00 $150.00 |~
15€4-5330 FINAL TRIM - SHOWERS 0% 95%| " 15-Feb-16 $6,650.00 $350.00 $7,000.00 $6,650.00 |
T ALLAREAS . BT il o] o AJUlLA e ] $141,525.00 [ $55,975.00 |- $201,500.00 --$300,00
1.5C4-5460 TEST AND BALANCE 40% 50%| 9-Nov-15 $1,500.00 $1,500.00 $3,000.00 $300.00 [~
HOUSING UN!TL(TYPE L5)(L5~C3) 1 6-Sep-13| . .. $8,421,422.50 |- .573,787.50 ] .. -$8,485,210.00 | . .$30,850.00
AREATL e e ] G SepelBll ] 81722 81870 8750001 . $L723,568.70 . $150.00
L5(3-134020 INSTALL HARDWARE 95% 100%] 19-Oct-15| 22-Feb-16 $3,000.00 $0.00 53,000.00 $150,00 [~
AREA D - i e o OeSeped | o | T REe AES 86 ..§750,00 [.:81,659,215.55 | --$23,150.00-
L5C3-234020 INSTALL HARDWARE 95% 100%; 19-Oct-15| 22-Feb-16| $3,000.00 $0.00 $3,000.00 $150.00 |—
L5¢3-242020 INSTALL DRYWALL CEILINGS 0% 100%; 1-Feb-16| i-Feb-16 §23,000.00 50.00 $23,000.00 |  $23,000.00 |~
AREASB ... . B - ] cigeSepeds| 1 $1656,992.60 [ . -.$750.00 [ . ..$1,657,742.60 | . . . $150.00
15€3-334020 INSTALL HARDWARE 95% 100%]  3-Jul-15] 22-Feb-16 $2,000.00 $0.00 $3,000.00 $150.00 |
AREA D . o L ] 13-50p13] . .. |- ..51,624,138.15. T S750.00 |- 51.624,888.35 | 5150.00
L5C3-434020 INSTALL HARDWARE 95% 100%]  3-ul-15| 22-Feb-18 $3,000.00 50.00 $3,000.00 $150.00 |-—
AREAS PR o o] .13-Gep18] - [.-81,512,242.50 54,187.50 | . ~51,516,430.00 | ...56,950.00
L5C3-529010 INSTALL ALL HARDWARE 90% 100% 3-Jul-15| 22-Feb-16 $3,000.00 50.00 $3,000.00 $300.00 l—
L5€3-5330 FINAL TRIM - SHOWERS 0% 059! 22-May-14 $6,650.00 $350.00 $7,000.00 $6,650.00 | —
~ALL AREAS . T T Y 5141,250.00 ¢ 560,250.00 |- - $201,500.00-|. .- 5300.00.
L5(3-5460 TEST AND BALANCE A0% 50%| 28-Oct-15 $1,500.00 $1,500.00 $3,000.00 $300.00
HOUSING umwpmps LA-ID (LA AT) : 13-8ep-13] o). 87699863501, . $54,96250 1...57,754,825.00 | . -$6,950.00
- ALLARERS R ] 20-0cda $12¢4,300.00 . - 553,200.00 ]+ +$177,500.00 [ -~ $6,950.00.
L4A7-5330 [FINAL TRIV - SHOWERS 0% 95%| 15-Feb-16 56,650.00 $350.00 $7,000.00 $6,650.00 |—
L4A7-5460 TEST AND BALANCE a0% 50%| 16-Sep-15 $1,500.00 $1,500.00 $3,000.00 $300.00 | —
FOUSING UNITS(TYPEM 40) (L4 az) ol 11-Nov-13| .. -$7,393,685.08 1 .. 576,164.92 [. -$7,465,850,00 [ 5600.00
ALLAREAS - N 30-Jan-15] - :8129.028.00 1 - 559,475.00 [+ $188,500.00 [ - - $600.00
L4B2- 5460 TEST AND BALANCE 30% 50%| 16-Nov-13 $1,500.00 $1,500.00 $3,000.00 $600.00 {=
HOUSING UNIT G {TYPE L2 - 4D).{13 ~B1) . o 20esepeldl | 57,621,014.60 | $107,250.00 | - $7,726,164.69 |- ---$9,300.00
. AREA 5 (ADDED DURATIONS FORTHERAPUT!CCLOSEOUTACTIVITIES) . o] o 27-Sep18] .| .$1420,797.88 1 . $11,250.00.| .. $1,432,047.88 | ... $6,65C.00
L381-5330 FINAL TRIM - SHOWERS 0% 95%| 24-Feb-16 $6,650.00 $350.00 $7,000.00 $6,650.00 |
ALL AREAS i P I o 9-an-15] ] $131,600.00 ;. $55.900.00 S188,500.00 | - .. $2,650.00
L3B1-5380 INSTALL CEILING TILE - ALL AREAS 50% 100%| 1-Oct-15] 29-Feb-15 $11,500.00 S0.00 $11,500.00 $1,150.00 i~
(2B1-5460 TEST AND BALANCE 0% 50%| 12-Nov-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00 {
HOUSING UNIT J (TYPE L3 ~2D) (L3 - A9] . - | 2e-npr-1a] 5000 1 50,00 T30.00 1. 5C.00
2 AREA S -~ - . . RS I ] . 28-Apr-l4 [RRTTURTN P - .S0.00 o -:-50.00' 8000 8000
L3AG-313002 SWING DOORS 95% 100%| 19-Mey-15|  2-Feb-16 $0.00 $0.C0 $0.00 5000
L3AS9-328010 INSTALL ALL HARDWARE 95% 100% 5-0ct-15| 2-Fab-16 $0,00 50.00 50,00 50,00
__AREAS . . vy o] So-Aprdd| T 0,00 | -50.00 8000 50.00
L3A9-5280 INSTALL GLASS 95% 100%| 28-Sep-15| 13-Fek-16 50.00 $0.00 $0.00 50,00
“ALL AREAS Jer ] 24-Mard8| o 8000 { v 80,00 5000 8000
L3A9-5460 TEST AND BALANCE 0% 40%) 23-Dec-15 50.00 50.00 $0.00 50.00
MAINTENANCE BUILDING 5A - ZONE J {MAINTENANCE) . - S Y Y - $3,567,5617.14 $37,977.86.| ... $1,505,595,00 | ___ 8584042
JIND-123010 INSTALL TOILET ACCESSORIES 5% 95%] 7-Dec-15 $2,250.00 $150.00 $3,000.00 $1,200.00 |~
JIND-1313 TRIN PLUMBING 40% 90%] 22-Dee-15 $2,700.00 $300.00 $3,000.00 $1,500.00 |~
JIND-203000 INSTALL CANOPY METAL DECKING - LOADING DOCK 93% 100% 7-jul-15| 26-Feb-16 $28,500.00 50.00 $28,500.00 $1,995.00 [~
JIND-207000 INSTALL METAL COPING - LOADING TOCK 92,99% 95%i 2-Nowv-15 $2,850.00 $150,00 £3,000.00 $60.42 [
JIND-208000 INSTALL FENCE & GATES - LOADING DOCK 93% 100%| 3-Nov-15| 24-Feb-16 $8,000.00 50.00 SE,000,00 $560,00 [~
JIND-8030 TEST AND BALANCE 25% 50%| 19-Nov-15 $750.00 $750.00 $1,500.00 $375.00 |—
JIND-9592 PLUMBING DROPS THROUGH CEILING 95% 100%! 26-fun-15| 24-Fek-16 $3,000.00 $0.00 $3,000.00 $150.00 |-
_MAINTENANCE. BUILDING 58 - ZCNE M (MAINTENANCE) . oo e [ 15-Aug-13 . . 51,385,870.00 | ... $33,228.00 | .. $1.419:085.00 |- 66,275.00
MIND-122120 INSTALLING CEILING TILE 0% 50%| 2-Feb-16 $1,250.00 51,250.00 $2,500.00 51,250.00 |—
MIND-123010 INSTALL TOILET ACCESSORIES 40% 100%| 27-Jan-16] 12-Feb-16 $3,000.00 50.00 53,000,00 $1,800.00 —
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. |danuary - crlActual This ..
e SRR | Activity % B S B 3 BudgetedTotaI “|Pariad Labor -
Activity 1D Activiny Name w s pta 17 Adtual Start | Finish | Al Total Cost. R [ S Costioni
MIND-1270 SET AND FINISH PLUMBENG FIXTURES 80% 95%| 28-Jul-1S $5,700.00 5300.00 36,000.00 $900.00 [~
MIND-1313 TRIM PLUMBING 0% 60%| 15-Jan-16 51,800.00 51,200.00 53,000,00 $1,800,00 |—
MIND-1314 TRIM FIRE PROTECTION 95% 100%| 14-Sep-15 5-Feb-16 $3,000.00 50.00 $3,000,00 $150.00 [—
MIND-8030 TEST AND BALANCE 25% 50%! 20-Nov-15 $750.00 5750.00 51,500.,00 £375.00 [—
ANDUSTRIES BUILDING 6A - ZONE K (LAUNDRY) .. et - 26-Augeld] .ol 81,735,345,00 . -$33,250.00 0--$1,768,595.00 $2,475,00
KIND-123010 INSTALL TOILET ACCESSORIES 50% 100'% 27-Jan-15| 12-Feb-18 $3,000.00 50.00 53,000.00 51,500.00 [—
KIND-131310 TRIM PLUMBING A% &0%| ll-Jan-16 $1,800,00 51,200.00 $3,000.00 S$600.00 |~
KIND-5030 TEST AND BALANCE 25% 50%| 20-Nov-15 $750.00 5$750.00 $1,500.00 $375.00 |—
- INDUSTRIES BUILDING 6A ~ ZONE L {LAUNDRY) . e ] 22 AUELBL oo -0 61,632,120,00 549,575,001 - $1,682,095,00 | . . $14,625.00
LIND-123010 INSTALL TOILET ACCESSORIES 50% 100%| 27-Jan-16| 12-Feb-16 $3,000.00 50.00 $3,000.00 $1,500.0Q [~
LIND-1250 FINAL PAINT 0% 0% 2-Feb-16 53,600.00 $400.00 $4,000,00 53,600,00 |——
LIND-1280 MECHANICAL ROOM WORK 0% 30%| 2-Feb-16 $8,100.00 $18,800.00 $27,000.00 $8,100.00 |~
LIND-131310 TRIM PLUMBING 40% 75%| 1l-Jan-16 $2,250.00 5$750.00 $3,000.00 $1,050.00 |~
LIND-9030 TEST AND BALANCE 25% 50%| 20-Nov-15 5750.00 $750.00 $1,500.00 $375.00 (=
-INDUSTRIES BUILDING 68 - ZONE M (FABRIC CUTTING) : e PR ITT| PRIy ). A2-Nov=13i. o] o 81,208,647.08. §57,847.9% ... §1,266,595.00 .:88,675.00
NIND-119020 INSTALL SLIDERS 75% 100%| 20-Nov-15{ 2-Feb-16 £25,500.00 50.00 $25,500.00 $6,375.00 |—
NIND-123010 INSTALL TOILET ACCESSORIES 50% 100%| 27-Jan-16] 12-Feb-16 $3,000.00 $0.00 $3,000.00 $1,500.00 | —
NIND-1255 INSTALL WINDOWS/ GLASS 90% 100%| 2-Now-15| 26-Feb-16 55,250.00 50.00 $5,250.00 $525.00 | —
NIND-1270 SET AND FINISH PLUMBING FIXTURES 35% 95%|  24-Jul-15 £5,700.00 $300.00 $6,000.00 $600,00 |—
NIND-131310 TRIM PLUMBING 50% 50%| 1-Dec-15 5$1,800.00 51,200.00 53,000.00 $300.00 |—
NIND-8030 TEST AND BALANCE 25% 50%| 20-New-15 $750.00 $750.00 $1,500.00 $375.00 |~
INDUSTRIES BUILDING 6B - ZONE P (SHOE MANUFACTURING) . e e, . e N oo A1-New-13 ). 81,217,522,08 | ... .-$90,572.82. -~ $1,308,095.00 |. ...:54,575.00
PIND-122010 INSTALL TOILET ACCESSORIES 0% 100%| 12-Feb-16] 15-Feb-16 $32,000,00 $0.00 $3,000.00 $3,000,00 |-
PIND-1270 SET AND FINISH PLUMBING FIXTURES 75% 85%| 28-)ul-15 $5,700.00 5$300,00 56,000.00 51,200.00 |=—
PIND-9030 TEST AND BALANCE 25% 50%| 20-Neov-15 $750.00 $750.00 $1,500.00 $375.00 |—
ACTIVITIES BUILDING 7A ~ ZONE L3-A (CHAPEL) . RPN i 22-0ul-18 - §1,246,225.00 $17,025.00|....§1,263,250,00 $52,575.00
AL3ACT-9000 FINAL CLEAN 40% 75%| 29-Dec-15 $1,500.00 $500.00 $2,000.00 570000 |—
AL3ACT-903C TEST AND BALANCE 0% 50%| 24-Sep-15 $750.00 $750.00 $1,500.00 $750.00 |
ALBACT-9050 TEST SECUR|TY SYSTEMS 50% 75%| 9-Dec-15 51,125.00 5375.00 $1,500.00 $375.00 |—
ALSACT-9060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 50% 75%| 20-Qct-15 $2,250,00 $750,00 $3,000.00 $750.00 |-
ACTIVITIES BUILDING 8A « ZONE L3+B (EDUCATION) T s 22e)uled ] . 51L,418,825.00 ] -..--817,425.00 |-~ $1,436,250.00 | .. .-~ §2,375.60.
BLBACT-5000 FINAL CLEAN 50% 75%| 29-Dec-15 £1,500.00 $500,00 $2,000.00 5500.00 |
BL3ACT-9030 TEST AND BALANCE 0% 50%| 24-Sep-15 $750.00 $750,00 $1,500,00 $750.00 |—
BL3ALCT-0050 TEST SECURITY SYSTEMS 50% 75%| 16-Dec-15 $1,125.00 $375.00 $1,500.00 $375.00 |~
BI3ACT-9060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 50% 75%| 20-Qct-15 52,250.00 5$750.00 $3,000.00 $750.00 |-
ACTIVITIES BUILDING 8A - ZONE L3-C (EDUCATICN] - e o] dd=dul-13] ... $1,208,625.00 { ... 517,125.00 {...51,222,750.00 . $2,375.00
CL3ACT-9000 FINAL CLEAN 50% 75%| 29-Dec¢-15 51,500.00 $500.00 $2,000.00 $500.00 |-
CL3ACT-9030 TEST AND BALANCE 0% 50%| 24-Sep-15 $750.00 $750,00 $1,500,00 $750.00 |—
CI3ALCT-9050 TEST SECURITY SYSTEMS 50% 75%| 16-Dec-15 $1,125.00 $375.00 51,500.00 $375.00 |—
CL3ACT-9060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 50% 75%| 20-Oct-15 $2,250.00 $750.00 $3,000.00 £750,00 [
ACTIVITIES BUILDING 9A - ZONE L3-D (GYM]} - Lo ¥ : - L e SV FRTRIURPE T gL 11| k.Y .51,151,275.00 | 518,475.00 .51,165,750,00 | ---:-$2,375.00
DL3ACT-9000 FINAL CLEAN 50% 75%| 29-Dec-15 $1,500.00 $500.00 $2,000.00 $500,00 [~
DL3ACT-8030 TEST AND BALANCE 0% 50%| 24-Sep-15 $750.00 5750.00 51,500.00 $750.00 [~
PLIACT-8050 TEST SECURITY SYSTEMS 50% 75%| 18-Dec-15 $1,225,00 375,00 $1,500,00 $375.00 [~
DL3ALCT-8060 COMPLETE CONTRACTORS WORK TO COMPLETE ITEMS 50% 75%) 20-0ct-15 52,250.00 $750.00 $3,000.00 $750.00 |—
CACTIVITIES BUILDING 7B - ZONE Ld-A {CHAPEL) : - 5 ] e b 24950013 o]0 $1,152,325.30 - $26,000.00 ... 81,178,321,30 5&200.00
ALZACT-8010 DEVELOP CONTRACTORS WORK TO COMPLETE L!ST 0% 100%{ 1-Feb-16| 1-Feb-16 50,00 50,00 $0.00 50.00
ALAACT-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 50% 685% g-Jan-16 $3,575.00 $1,925.00 $5,500.00 5$825.00 |
AL4ACT-9030 TEST AND BALANCE 0% 25% 4-Jan-16 $375.,00 $2,125.00 $1,500.00 $375.00 =
ACTIVITIES BUILDING 8B » ZONE LaeB [EBUCATION) oo o e b e o, ot =0et=13 ) s e ] 81,318,800,00 )0 $24,700.00 | .- §1,343,500.00 - 51,900.00
BL4ACT-124110 INSTALL DROP CEILING TILE 95% 100%| 15-Oct-15 1-Feb-16 $2,500.00 $0.00 $2,500.00 $125.00 |—
BLAACT-1261 INSTALL FLOORING 90% 100% 4-Jan-16]  3-Feb-16 $9,500.00 $0.00 $9,500.00 $550.00 | =
BLAACT-5010 DEVELOP CONTRACTORS WORK TC COMPLETE LIST 0% 100% 2-Feb-16 5-Feb-16 50,00 S0.00 $0.00 S000 [ —
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sooanuany.. - February B D i o e oo [ Actial This
| B i |aciviy % = 3'A'c'tiiiity.% T el | e Remalh hing Labor- Bud'ge'ted Total " |Pariod labor
Activity ID L : ActMtv Name .0 G |Carmpiate i [aamplets | Actial Start |Finish | Meual Total Cost | Casy il nEEaet i e [ Cot e e L
BLAACT- 9020 COMPLETE SUBCDNTRACTOR WORK "I’O COMPLI:TE LlST 50% 55%| 11-Jan-16 $3,575.00 §1,925.00 55,500.00 $825.00 |—
ACTIVITIES BUILDING 8B » ZONE L4-C.IEDUCATION] - : e L -1-0et=13]. .- $3,279,000.00 - -$26,500.00.:-81,305,500.00 .2 $2,225.00
CLAACT-124110 INSTALL PROP CEILING TILE 95% 10001 15-Oct-15|  1-Feb-16 52,500.00 $0.00 $2,500.00 $125.00 [~
CLAACT-1242 MECHANICAL DROPS THROUGH CEILING 95% 100% 1-0ct-15|  1-Feb-16| $25,500.00 £0.00 525,500.00 $1,275.00 |
CLAACT-9010 DEVELOP CONTRACTORS WORK TQ COMPLETE LIST 0% 100%; 2-Feb-16| 5-Feb-16 $0.00 50,00 $0.00 50.00 [~
CLAACT-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 50% 65%] 22-Jan-16 $3,575.00 $1,925.00 $5,500.00 $825.00 | —
- ACTIVITIES BUILDING 98 - ZONE L4-D {GYM) : : : N fir LeOct=d3) o ~§1,100,900.00 i . 562,350,00:...- $1,164,250.00 | - ... .$825.00
DL4ACT-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 0% 100%| 3-Feb-16] 8-Feh-16 $0.00 50,00 5000 S50.00 1 —
DLAACT-9020 COMPLETE SUBCONTRACTOR WORK TO COMPLETE LIST 50% 65%| 25-jan-16 $3,575.00 $1,925.00 $5,500.00 §825.00 | —
-BUILDING 13 ~ CENTRAL UTILITY. BUILDING (CUR) - : RO LRt 15-0ct=13) o +-81,738,415,68 ] .- -5B5;584.37 1....81,824,000.00 | ... -8150.00
CUB-1.200 INSTALL OVERHEAD PLUMBING 95% 100%|  2iJuk1a]  1Feb1s $3,000.00 $0.00 $3,000.00 $150.00 |~
BUILDING 11 = SALLYPORT .oonfoonvn o mitie e PR PIRTeRsy -19-50me13 | ] 8408,896,46 - G44,263.54 | - $454,160.00 4 $3,139.96
SP-1220 INSTALL OVERHEAD MECHANICAL 95% 100% 10-Jui-14| 1-Feb-18 $15,000.00 50,00 $15,000.00 $750.00 [
$P-1400 HANG AN FINISH HARD CEILINGS 85% 98.02%| 16-Sep-15 $6,861.46 $138.54 $7.000.00 $211.46 |-
SP-144520 INSTALL GLASS 5% 100%| 23-Feb-15| 1-Feb-16| $18,570.00 $0.00 $19,570.00 $578.50 [—
SP-1462 ‘TRIM FIRE PROTECTION 95% 100%| 17-Sep-15| 1-Feb-16 5$1,500.00 $0.00 $1,500.00 575.00 [~
5P-9010 DEVELOP CONTRACTORS WORK TO COMPLETE LIST 0% 50%| 12-Feb-16 $0.00 $0.00 $0.00 $0.00 [—
SP-9030 TEST AND BALANCE 0% 50%| 28-Oct-15 5750.00 $750.00 $1,500.00 $750.00 |~
SP-9050 TEST SECURITY SYSTEMS 50% 75%|) 20-Jan-16 51,125.00 $375.00 $1,500.00 $375.00 |~
BUILDING 12 = FEMALE TRANSITION UNIT . o T o] o AeSeRedB] -:$3,408,658.62 | .. -$77,580.38 | . -$3,486,640,00 | . $15943.25
FTU-1330 INSTALL F['ANDING SEAM RDOFING 95% 100%| 30-Sep-141  3-Oct-14 §27,500.00 50.00 $27,500,00 $1,375.00 |-
FTU-1445 INSTALL DOORS 90% so%| 21-Oct-14 513,860.00 $140.00 $14,000.00 $1,260.00 =~
FTU-1470 FINAL PAINT 95% 100%| 3-Nov-14{ 10-Feb-16 $15,000.00 $0,60 $16,000.00 $800.00 |-~
FTU-9000 FINAL CLEAN 0% 75%| 10-Feb-16 £1,125,00 $375.00 $1,500.00 §1,125.00 |-
FTU-9050 TEST LIFE SAFETY 0% 25%| 10-Feb-16 $750.00 52,250,600 $3,000.00 5750.00 [
FTU-8100 FINAL CHECK & COMMISSION F{RE PROTECTION SYSTEM 25% 50%| 15-Dec-15 £2,750,00 $2,750.00 $5,500.00 $1,375.00 |~
FTU-8110 FINAL CHECK & COMMISSICN PLUMBING SYSTEM 0% 50%| 26-Feb-16 £2,750.00 $2,750,00 $5,500.00 $2,750.00 |~
FTU-S120 FINAL CHECK & COMMISSION HVAC SYSTEM 25% 50% 1-ul-ls $3,250.00 $3,250.00 $6,500.00 $1,625.00 |—
FTU-9130 FINAL CHECK & COMMISSICN SECURITY SYSTEM 0% 50%| 26-Feb-16 $2,750.00 $2,750.00 55,500.00 $2,750,00 |—=
FTU-9150 FINAL CHECK & COMMISSICN SMOKE EVAC SYSTEM 25% 50% 1-Jul-15 $2,500.00 $2,500,00 55,000.00 $1,250.00 |—
FTU-8170 FINAL WIPE DOWN & WAX 0% 50%| 10-Feb-16 $750.00 $750.00 $3500,00 $750.00 |-
FTU-2183 INSTALL GLASS 99% 100%| 23-0Oct-14| 10-Feb-16 $13,265.00 50.00 $13,365.00 $133.25 |-
_BUILDING 147 - EXISTING WAREHOQUSE . . R o] daduned Bl .-$129,375.007) -+ 817,128.00 - §146,500.0C |... $118,875.00
EWH-1000 DEMO WORK FOR COMMUNICATIONS 0% 100% 1-jun-15| 15-Jun-15 518,000.00 $0.60 $18,000,00 518,000.00 [~
EWH-1020 COMMUNICATIONS WIRING 0% 100%!| 20-Nev-15| 20-Dee-15 $88,500.00 $0.00 $88,500.00 $86,500.00 [ —
EWH-1025 COMMUNICATIONS DEVICES 0% 100%] 15-Dec-15] 20-Dec-15 $5,500.00 $0.00 $5,500.00 $5,500.00 |
EWH-1080 TEST COMMUNICATIONS SYSTEMS 0% 100%! 20-Dec-15 31-Dec-15 $5,500.00 50.00 $5,500.00 $5,500.00 |~
EWH-1040 CHECK & COMMISS! ON COMMUNICATIONS SYSTEMS 0% 25%] 15-Jan-16 $1,375.00 54,125.00 $5,500.00 51,375.00 |-
| .GLOBAL SETTLEMENT $36,597,000 . PN s G AB-dun-12 | 2. $35,686,142.32 ;- §910,887.68 [ .536,}97,000.00 -§554,678,02
ADD\TIONAL HOUSING UNIT ") 513 500 Q00 .. o i e DAL ] 818,333,85364,27 . 5166,165.73 |...513,500,000.00 | . 5554,678,02
UNIT J [WHIV/HILL SINGLE ACTIVITY BILLING EORMAT - BY % COMPLETE | 94.66% OB.76% 1-Apr-14 $13,333,834.27 | $165,165.73 | $13,500,000.00 | $554,673.02 |~}
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GSC-16 (6-99)

_ Project No, 577-36 (ER)
Department of General Services PREVAILING Conlract No. 577-36DBC.1
18th and Hem Streets MINIMUM WAGE Title COnstruct New Corractionat Faclfity
Harrisburg, Pennsylvania 17125 CERTIFICATE L ocation Schwenksvillo, PA
~Skippack Fownship————

The undersigned hereby certifies the following:

1. The Contractor has pald the minimum wages for the payroll period covered by
this estimate as specified in the contract noted above.

2. The Contractor has not recelved or required and will not recelve or require -
directly or indirectly - from any employee, any refund of such minimum wages.

3. That all provisions and requirements of the Pennsylvania Prevailing Wage Act
approved August 15, 1961 (Act No. 442) as amended August 9, 1963 (Act No.
342) and the Regulations issued pursuant thereto, have been complied with in
every respect.

| altest that the above facts are true and correct énd that | am authorized to execute this
certificate on behalf of the Contractor.

ﬂ } 3/24/2016

Signature B Date
Title Executive Associate / Sr. PM
For Walsh Heery Joint Venture

(Name of Contractor)

This attachment refers to and is part of Invoice No.






