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T-1A INTRODUCTION TO THE PROJECT TEAM

INTRODUCTION TO JAY R. REYNOLDS, INC.

Jay R. Reynolds, lnc. specializes in public works plumbing and mechanical construction projects. Only the

most organized and productive companies survive in this highly competitive and complex environment' Jay

R. Reynolds, lnc. has not only survived but consistently succeeded in this arena for 51 years. We have

performed work for the Department of General Services, school districts, universities as well as federal, state,

county and local governments. Jay R. Reynolds, lnc. has successfully completed hundreds of multiple prime

projects including the following hieh profile DGS Projects. (Projects awarded based on the Best Value

method are in bold.)

. DGS C-0408-0066.3 Phase 1 DeFrancesco Education Building Renovations at Kutztown University

. DGS C-0948-0082.3 Phase 1 Construction & Related lmprovements, Forum Building

. DGS C-0987-0001.3 Phase 1 New Construction State Archives & Record Center Annex

' DGS 4tl-44.3 Phase 1 New Technology Center-Thaddeus Stevens College of Technology

' DGS LLOL-47.3 Learning/Counseling Academic Student Center

. DGS 948-53.3 Phase 9 Limited Public Restroom Renovations & ADA Code Upgrade, Forum & Finance

Building, Capitol Complex
. DGS 962-26.3 Phase 4,Part2, lnterior Renovations at PA National Guard Armory

. DGS 409-62.9 Phase 1 Renovation of Math & Science Center at Lock Haven University

. DGS 960-55.3 Phase 2 Southeastern Veterans' Center Skilled Nursing/Dementia Unit

. DGS 251-39.3 Construction of New Materials Testing Lab, DGS Annex

' DGS 577-29.2 Revised Rebid SCI-Graterford Plumbing & Heating System Renovations

. DGS Project 4L4-64.3 Construction of School of Music, West Chester University

' DGS Project 948-53.3 Entresol Floor, North Wing, Main Capitol Bldg.

. DGS 577-29.3 Revised Rebid Plumbing Systems Renovations, SCI-Graterford

. DGS 948-53.3 Phase 1, Part L, Second Floor North Wing & North Hyphen Main Capitol Bldg'

. DGS 948-53.3 Phase L, Part C, Sub-Basement, Main Capitol Building

. DGS 948-4L EN6.3 Roof Drains, Keystone Building Project

Even though we have been in business for 51 years, Jay R. Reynolds, lnc. continues to evolve in order to keep

pace with rapid changes in the industry.

The BIM compliant drawings and sketches that we have produced for every project since 1995 are an

example of how Jay R. Reynolds, lnc. uses the newest technologies to continually improve and organize the

work process. The latest computer hardware and software supports our estimating, purchasing, project

management, scheduling, coordination, quality control, safety and literally every aspect of the office and field

operations.

We recognize that quality assurance and quality control are crucial for a successful project. A quality finished

project requires a commitment to manage the process from start to finish. The high level of planning,

procedures and management that we employ as a routine order of business ensures full contract compliance,

first class craftsmanship and timely project completion with the Owne/s best interest at the forefront of our

thought process.



Page2 Tab 1A

Jay R. Reynolds, lnc.'s quality control and quality assurance program starts long before mobilization on site.

Priorto starting work on site, Jay R. Reynolds, lnc. draws allthe plumbing systems in their entirety using our

custom intelligent 3-D AutoCAD piping program. During this process, Jay R. Reynolds, lnc. identifies many

design and coordination issues that may affect the project schedule and the completion. As a result of this

process, we can submit RFls while there is sufficient time for them to be answered before they become a

crisis during the construction process. From our AutoCAD drawings we develop the coordination drawings,

schedules, installation drawings, time cards and as-built drawings'

Once our 3-D AutoCAD drawings are completed, they are distributed to our field personnel for their use as

an installation guide. These detailed 3-D AutoCad sketches list the material requirements for each project

work area. We go through this pre-planning so we can guarantee our work is installed in a sequential,

efficient manner consistent with the project specifications, drawings and schedule.

pA State Police Academy & BESO Modernization project will require constant coordination and sequencing

with the Owner, project professionals, other prime contractors and subcontractors. ln order to create a solid

foundation, all successful projects need a detailed schedule showing all activities including award, submittals,

submittal approvals, fabrication, delivery, field installation, testing, commissioning and closeout.

Jay R. Reynolds, lnc. recognizes this is a training and educational facility and that the campus will be occupied

by the Owner. Therefore, before any onsite work begins we will work closely with the Owner to coordinate

our plumbing construction activities so that we do not interfere with the Owner's operations' We will

develop a plan that will minimize the number of material deliveries to the site and the amount of actual work

hours onsite. We will accomplish this by utilizing our prefabrication shop. We will prefab select portions of
the DWV and water lines in order to minimize onsite installation time. With our prefab capabilities, we may

be able to reduce the duration of work activities allowing work to be completed ahead of the proposed

project schedule.

Jay R. Reynolds, lnc. also has a long history of making cost saving recommendations to project Owners and

professionals. When we identify significant cost savings potentialvia an alternative installation or material,

we will contact the project engineer to review the cost savings idea. lf there is no overriding design rationale

for the more expensive installation or material, we will prepare a credit cost breakdown for submission and

consideration by the project professional and Owner. We discover many cost saving ideas at the beginning

of a project during the preparation of our AutoCAD layout sketches.

Jay R. Reynolds, lnc. applauds the Owner for taking the steps necessary to utilize the Best Value Contracting

Method for the four (4) prime contractors on the project. This extra step eliminates the contractors who are

able to obtain the bonding capacity for the project, but do not have the experience and qualifications to

complete high profile and complex projects in accordance with the contract documents and schedule.

Over the years, public works construction has become increasingly complex, expensive and adversarial

between parties. Today, many projects unnecessarily end up in various forms of dispute resolution to the

detriment of all involved. By utilizing the best value contracting method, many of the issues that arise on a

project can be eliminated because the Owner is only working with highly skilled, competent contractors. You

can be assured Jay R. Reynolds, lnc. has instituted a number of proactive procedures which identify potential

problems early in the process and then we propose and request prompt solutions beneficial to the Owner,

professiona ls, and contractors.

Communication and cooperation, of course, are the keys to successful execution of any project. We are

proud of our long history of cooperation with DGS on some of Pennsylvania's most impressive construction

projects and we are hopeful Jay R. Reynolds, lnc. will be selected as the Best Value plumbing contractor for

the project.
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PROJECT TEAM ROLES AND RESPONSIBILITIES

Jay R. Reynolds, lnc. and its experienced staff are uniquely qualified to successfully complete the proposed

plumbing construction for the PA State Police Academy & BESO Modernization project. The Jay R. Reynolds,

lnc.'s team we propose to utilize on the project is as follows:

Executive Vice President: Wayne Reynolds

Senior Project Manager: Brian FitzGerald

Project and Quality Control Manager: Bob Mease

Project Superintendent: Jason Wood

AutoCAD Technician: Mike Moore

please reference Tab T-2A for the narrative identifying each individual's experience, responsibilities and

16sum6.

HISTORY OF WORKING RELATIONSHIPS BETWEEN FIRMS OR TEAM MEMBERS

JayR.Reynolds,lnc.willperformthemajorityoftheplumbingworkwithourownforces. Theportionsofthe
work we plan to subcontract are the fire protection and plumbing insulation.

Jay R. Reynolds, lnc. has been a plumbing and mechanical contractor for 51 years and throughout our

company history, we have developed relationships with numerous fire protection and insulation

subcontractors that we work with on a regular basis. Our subcontractors are experienced with working on

large public works projects including educational facilities and projects with multiple floors. Jay R. Reynolds,

lnc. also only subcontracts work with competent qualified subcontractors. We pride ourselves on being a

leader in the plumbing industry and strive to do the job right from the bidding process all the way through

the warranty period and beyond. Once you work with the best you never want to work with anything but

the best. We believe DGS and the PA State Police Academy have this same philosophy because you are

utilizing the Best Value process on this project; Please reference Tab T-1C for our Fire Protection

subcontractor S.A. Comunale's qualifications, experience and past performance. Please note that over the

last five years we used S.A. Comunale Co., lnc. as our sprinkler subcontractor on l-1 projects.

As far as the working relationship between our team members, (employees) we take great pride in the

commitment of our employees to our company. All the members of our proposed project team have over

29 years of experience working for Jay R. Reynolds, lnc. and with each other. The members of our proposed

project team have extensive experience working with DGS. Over our 51 year history we have successfully

completed 81 DGS projects and 40 of them were completed by the Project Manager and/or Superintendent

selected for this project. The number of long time employees at Jay R. Reynolds, lnc. provides evidence of

the dedication of our staff members. Jay R. Reynolds, lnc. recognizes that our employees are our greatest

asset and we attempt to treat our employers with the highest respect and courtesy for the outstanding

efforts they put forth on a daily basis. Jay R. Reynolds, lnc. strictly adheres to the policy of equal opportunity

employment and hires individuals solely on the basis of their qualifications and ability to perform well in a

chosen job. We are proud that a number of employees have encouraged their family members to seek

employment with the companY.
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We currently have the following family relationships working for the company

Tab 1A

Jay R. Reynolds, lnc.'s project management team has exceptional experience in managing and completing

projects of a similar scope and complexity. Jay R. Reynolds, lnc. believes our project management team is

uniquely qualified for this project due to our work history with DGS along with our experience on a wide

variety of other public works construction projects.

SERVICES AND MATERIATS TO BE PROVIDED

Jay R. Reynolds, lnc. will provide a complete plumbing system in all four of the buildings across the project

site. The services and materials within the four buildings will be provided in accordance with the project

specifications and drawings. Jay R. Reynolds, lnc.'s work will consist of new plumbing systems including, but

not limited to the following systems.

Husband and Wife

Grandfather and Grandson

Father and Son

Father and Son-in-law

Father and Daughter

Mother and Son

Sisters

Brothers
Brother and Brother-in-law

(1)

(2)

(10)

(1)

(2)

(1)

(1)

(2)

(1)

' Storm water system
. Compressed air system

' Plumbing fixtures
. Plumbing equipment
. Other work as indicated in the contract documents

Domestic water system
Drain, waste, and vent system
Natural gas system
Wet and dry sprinkler systems

ln addition, Jay R. Reynolds, lnc. will be responsible for preparing shop drawings, coordination drawings,

monthly schedule updates, etc., along with temporary utilities assigned to the plumbing contractor.

EXPERIENCE WITH PROJECTS OF A SIMILAR NATURE, SIZE AND COMPLEXITY

(i.e. CAMPUS STYLE DEVELOPMENT)

Please note that the Scoring Matrix and specifications mention and require this item twice under Tab T-1A.

Under the All Contractors in the Scoring Matrix it is the fourth bullet point and under the .3 plumbing it is the

first bullet point. Rather than repeating the same information twice, this paragraph shall serve as our

response to both bullet points in the Scoring Matrix.

Jay R. Reynolds, lnc. recognizes this is a high profile project on a very large site with multiple buildings

occurring simultaneously along with heavy pedestrian traffic. Therefore, before any onsite work begins we

will work closely with the owner to coordinate our deliveries and plumbing construction activities so we do

not interfere with the Owner's needs or cause a negative impact on the surrounding area.

The project will require constant coordination and sequencing with the Owner, project professionals, other
prime contractors and subcontractors. Due to this project having multiple buildings occurring simultaneously
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and heavy pedestrian and vehicle traffic around the project site, it is essential we start with a well-defined

plan. All successful projects need a detailed schedule showing all activities including award, submittals,

submittal approvals, fabrication, delivery, field installation, and testing. This is critical so deliveries can be

scheduled at the correct time and those materials can be incorporated directly into the project' This type of

coordination willeliminate a portion of the laydown area typically required on a project of this size.

We also have the capability to have items delivered to our prefab shop, assembled and stored until the job

progresses to the point when it is ready for installation. This process eliminates many of the material

deliveries to the project, expedites our on-site installation time and reduces the amount of laydown area

required on the project site.

Jay R. Reynolds, lnc. is currently working on the Montgomery County Justice Center Project. The project has

no laydown area or on-site parking for employees. Therefore, the logistics had to be considered at bid time.

It takes a substantial amount of coordination with the Owner and other trades just to have a delivery made

to the project site. The Owner on that project does not tolerate delivery trucks being queued up on the

streets waiting for their turn to access the project site to be unloaded. Each delivery has a scheduled time

and duration to be unloaded which has to be met or else it affects the rest of the deliveries scheduled for the

day. ln addition, there are many safety issues we need to consider when we are transporting material from

the off-site laydown area to the project site. The safety of the staff and workers are our top priority.

ln addition, Jay R. Reynolds, lnc. has successfully completed numerous other high profile projects with limited

laydown area and heavy pedestrian traffic issues. For example: We completed the construction of the 7-

story Dixon Hall Student Housing project (KUCC-OO6O.3) which was located in the center of a large university

campus.

The 1l-story, 845,000 sq. ft. Harrisburg Keystone Building that we performed a contract on was surrounded

by Commonwealth Avenue, Forster Street, North Street and Third Street in downtown Harrisburg. Also, we

have successfully completed three construction projects at the Pennsylvania State Capitol Building which had

very limited laydown area and heavy pedestrian traffic. ln addition, on those three projects activities had to

be closely coordinated with the owner, security personnel, occupants and pedestrians.

Following are several other projects we have successfully completed within the last ten years which had

limited laydown area and heavy pedestrian traffic around the project site.

. Bloomsburg University New Residence Hall& Bookstore

. Bloomsburg University Columbia Hall

' Shippensburg University Mclean Hall

' Shippensburg University Mowrey Hall
r Kutztown University Berks Hall
. Millersville University Byerly Hall
. Lancaster Co. Career & Technology Center Willow Street Campus

. Kutztown University Schuylkill Hall

. Bloomsburg University Luzerne Hall

. Penn State University New Education Activity Building

. Penn State University East Halls Phase 2A

ln addition to the projects listed above, we have successfully completed the plumbing construction on

numerous other projects with a limited laydown area and heavy pedestrian traffic'

please reference the attached list of projects completed over the last five years. The list includes many

universities,schooldistricts,andmaximumsecurityprisons,etc. Manyoftheseprojectswerefullyoccupied
sites with extensive pedestrian and vehicle traffic.
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Based on our scheduling capability, past performance, and ability to plan our work and then work our plan,

Jay R. Reynolds, lnc. is confident we can successfully perform the plumbing construction for the Pennsylvania

State Police Academy & BESO Modernization Project.

EXPERIENCE KEEPING EXISTING BUILDINGS ONLINE AND OPERATIONAL

WHILE OTHER ACTIVITIES RUN CONCURRENTLY ON OTHER BUILDINGS

Managing multiple projects simultaneously is a challenge Jay R. Reynolds, lnc. has mastered over our 51 year

history of public works projects. We are empowered by the skill set of our team members who handle

projects simultaneously on a daily basis.

Jay R. Reynolds, lnc. recognizes this is a high profile project on a t46 acre site with multiple projects taking

place concurrently while the Academy remains operational. Therefore, before any onsite work begins we

will work closely with the Owner to coordinate our deliveries and plumbing construction activities so we do

not interfere with the operation of the existing Academy or cause a negative impact on the surrounding area.

The project will require constant coordination and sequencing with the Owner, project professionals, other

prime contractors and subcontractors. lt is essential we start with a well-defined plan. All successful projects

need a detailed schedule showing all activities including award, submittals, submittal approvals, fabrication,

delivery, field installation, and testing. This is critical so deliveries can be scheduled at the correct time and

those materials can be incorporated directly into the project. This type of coordination also eliminates a

portion of the laydown area typically required on a project of this size.

We also have the capability to have items delivered to our prefab shop, assembled and stored until the job

progresses to the point when it is ready for installation. This process eliminates many of the material

deliveries to the project, expedites our on-site installation time and reduces the amount of laydown area

required on the project site.

please reference the attached list of projects completed over the last five years. The list includes many

projects at universities, school districts, and maximum security prisons, etc. Many of these were fully

occupied sites with extensive pedestrian and vehicle traffic.

Based on our scheduling capability, past performance, and ability to plan our work and then work our plan,

Jay R. Reynolds, lnc. is confident we can successfully perform the plumbing construction for the PA State

Police Academy & BESO Modernization.

EXPERIENCE WITH HAZMAT COORDINATING AND SCHEDULING

Jay R. Reynolds, lnc. specializes in public works construction projects. Therefore we have successfully

completed hundreds of projects involving hazardous material abatement, coordinating, scheduling and

protection of nearby occupants in adjoining buildings. Please note we are submitting a proposal for the

plumbing construction portion of the work so we will not be directly involved with the hazmat demolition.

However, we will coordinate any plumbing work with the General Contractor, such as disconnecting any

utilities from the existing building, to ensure there are no issues. Jay R. Reynolds, lnc. does have several

certified renovators for work involving lead renovation and repair should any lead paint be encountered in

the plumbing construction. For a list of completed projects in the last five years reference the attached list

of completed projects.
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EXPERIENCE WITH FULL-SERVICE FOOD PREPARATION AND DINING FACILITY

Jay R. Reynolds, lnc. has vast experience installing plumbing systems in full service food preparation and

dining facilities. Just two examples are:

DGS Contract No. 573-28.3 Renovate Kitchen and Staff Dining Area for
State Correctional lnstitute Camp Hill

Millersville University Renovations to the Student Dining Room and Kitchen

at Gordinier Hall

ln addition to the projects mentioned above, we also successfully completed many other middle schools, high

schools, Vo-Tech schools, prisons, universities, health care facilities and other projects that typically include

renovations or new construction of a kitchen and dining hall.

Based on our past experience working on hundreds of projects with kitchen and dining hall renovations, we

are confident we can successfully coordinate and install the new plumbing system in the kitchen on this

project.

EXPERIENCE WITH A WET AND DRY SPRINKLER SYSTEM

Over our 51 year history, we have successfully completed hundreds of projects with wet pipe or dry pipe

sprinkler systems in our contract and many of those projects had a clean agent fire extinguishing system.

On public works projects, fire suppression systems most often fall under the plumbing contractor's scope of
work. We have developed relationships with numerous contractors that specialize in this work' Jay R.

Reynolds, lnc. only subcontracts work with competent and qualified subcontractors and our project

managers and superintendents are familiar with the installation of wet pipe, dry pipe, and clean agent fire

extinguishing systems along with the required certificates, codes and other requirements.

Furthermore we have extensive experience with completing fire suppression systems in all types of buildings

such as laboratories, testing labs, universities, schools and other types of large, complex buildings and we are

confident we can successfully complete the plumbing and fire suppression systems in the PA State Police

Academy & BESO Modernization project.

The installation process of a wet pipe sprinkler system is the same as installing a plumbing system. The

plumbing systems are below the finished floor, in almost every wall and above the ceilings throughout the

entire building. Since our plumbing piping systems along with the wet pipe sprinkler system are integral to

the General Contractor's work which includes the architectural finishes, our employees are trained on how

to read all the architectural, structural, HVAC, and electrical drawings. Since our employees are trained on

how to read all the contract documents, they can allow for the different finishes while they are doing their

rough-ins.

Based on our extensive experience on hundreds of public works projects with fire suppression systems we

are confident we can successfully coordinate the installation of the plumbing piping systems and the wet and

dry pipe sprinkler systems in the PA State Police Academy & BESO Modernization project.
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EXPERTENCE WlrH A TRAINING POOL/TANK

As stated above, Jay R. Reynolds, lnc. specializes in public works construction projects. Therefore

we have successfully completed hundreds of projects that involved a training pool/tank. Please note

we are submitting a proposal for the plumbing construction portion of the work and Addendum No.

1-0 clarified that the installation of the training pool/tank is the responsibility of the General

Contractor. Therefore, we will not be directly involved with the installation of the training
pool/tank. However, we will coordinate any plumbing work with the General Contractor, such as

the location and connections to the pool equipment and installation of the trench drains around the

training pool/tank to ensure there are no issues. For a list of completed projects in the last five

years, reference the attached list of completed projects.

EXPERIENCE WITH RADON SYSTEMS

As stated above, Jay R. Reynolds, lnc. specializes in public works construction projects. Therefore

we have successfully completed hundreds of projects that involved a radon system. Please note we

are submitting a proposalforthe plumbing construction portion of the work and Addendum No.4
clarified that the installation of the radon system is the responsibility of the General Contractor.

Therefore, we will not be directly involved with the installation of the radon system. However, we

will coordinate the location of the underground and aboveground radon piping and pits with allthe
underground and aboveground plumbing systems to ensure there are no issues. For a list of
completed projects in the last five years, reference the attached list of completed projects.
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Project Name

Avon Grove Middle School
Conversion
Plumbing
Prime Contractor

MU - Boyer Police Station
Renovations
Plumbing
Prime Contractor

Northem LebanonNew ES

New Construction
Plumbing
Prime Contractor

KU - DeFrancesco Ed Bldg
Renovations
Plumbing
Prime Contractor

Lebanon Co Dept ofEmergency Svcs

Facility
New Construction
Plumbing
Prime Contractor

Loysville Youth Dev Ctr
Replacement
HVAC
Prime Contractor

Forum Building - Phase I
Renovations
Plumbing
Prime Contractor

Mechanicsburg High School
Additions & Renovations
Plumbing
Prime Contractor

Owner Name

Avon Grove School District
375 South Jennersville Road
West Grove, PA 19390
(610) 869-244r

Millersville University of Pennsylvania
153 Creek Drivg PO Box 1002

Millersvills PA 17551-0302
(717) 872-3829

Northern Lebanon School District
345 School Drive
Fredericksburg, PA l7 026
(717) 865-0541

Department of General Services

18th and Hen Streets
Harrisburg, PA 17120
(717) 787-6330

County oflebanon
400 South 8th Street
Lebanon, PA 17042
(717) 274-280r

Department of General Services

18th and Hen Streets
Harrisburg, PA 17120
(717) 787-6330

Department of General Services

18th and Herr Streets

Harrisburg, PA 17120
(717) 787-6330

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg, PA 17055

(717) 691-4092

Completed Proj ect Information

Architect Name

KCBAArchitects
8 East Broad Street
Hatfield, PA 19440
(215) 368-s806

Voith & Mactavish Architects
2401 Walnut Street
Philadelphi4 PA 19103
(215) 545-4s44

Beers & Hoffman, Ltd. Architects
250 Hanisburg Avenue
Lancaster, PA 17603
(717) 62s-0400

Tara Inglesby Design Group
140 WhitakerAvenue
Monte Clarg PA 19453
(484) 920-6309

Murphy & Dittenhafer Architects
226W. Market Street

York,PA 17401
(717) 848-8627

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg, PA 17055
(7t7) 4s8-0272

Muhlenberg Greene Architects LTD
955 Berkshire Blvd.
Suite 101

Wyomissing, PA 19610
(610) 376-4927

Crabtree, Rohrbaugh&AssociatesArchitects $3,069,800.00
401 East Winding Hill Road

Mechanicsburg, PA 17055
(717) 4s8-0272

$758,200.00 July 2023

$325,778.25 luly 2023

Jlune2023

$761,391.74 April2023

$1,155,865.00 March2023

$3,930,600.00 March2023

$5,541,675.03 Ianuary 2023

$893,772.00 December2022

ContractAmount
Including COs

Completion
Date
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Printed: 711312023 2:21:l4PM Page I of 10
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Project Name

Wyomissing Hills Elem Center

Additions & Renovations
Plumbing
Prime Contractor

Radnor H.S. Addition & Reno

Additions & Renovations
Plumbing
Prime Contractor

Wyomissing Area Jr Sr High Sch

Additions & Renovations
Plumbing
Prime Contractor

Lincoln Univ. - Amos Hall
Additions & Renovations
Plumbing
Prime Contractor

Haverford High School - Project 2

Additions & Renovations
Plumbing
Prime Contractor

Sun Valley High School
Additions & Renovations
Plumbing
Prime Contractor

Penn Manor High School
Additions & Renovations
Plumbing
Prime Contractor

Northside Elem School
Additions & Renovations
Plumbing
Prime Contractor

Owner Name

Wyomissing Area School District
630 Evans Avenue
Wyomissing PA 19610
(610) 374-0739

Radnor Township School District
135 SouthWayneAvenue
Wayne, PA 19087-4194
(610) 688-8100

Wyomissing Area School District
630 Evans Avenue

Wyomissing, PA 19610

(610) 374-0739

Department of General Services

18th and Hem Streets

Harrisburg, PA 17120
(717) 787-6330

Haverford Twp School District
50 East Eagle Road
Havertown, PA 19083
(610) 8s3-s900

Penn-Delco School District
2821 ConcordRoad
Aston, PA 19014
(610) 497-6300

Penn Manor School District
2950 Charlestown Road
Lancaster, PA 17603
(717) 872-9s00

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg, PA 17055

('n7) 6er-4092

Completed Project Information

Architect Name

Breslin Ridyard Fadero Architects
1266 Union Blvd.
Allentown, PA 18109

(610) 437-9626

Crabtree, Rohrbaugh & Associates Architects

401 East Winding Hill Road
Mechanicsburg, PA 17055

(7r7) 4s8-0272

CuetoKEARNEYdesign, llc
110 ParkAvenue, Suite I
Swarthmore, PA 19081

(610) s44-r722

KCBAArchitects
8 East Broad Street

Hatheld, PA 19440
(215) 368-5806

Crabtree, Rohrbaugh & Associates Architects

401 East Winding Hill Road

Mechanicsburg, PA 17055
(7r7) 4s8-0272

Crabtree, Rohrbaugh& AssociatesArchitects $1,159,713.00
401 East Winding Hill Road

Mechanicsburg, PA 17055

(717) 4s8-0272

November 2022

$1,454,506.00 October2022

$777,292.00 September2022

$707,791.77 August2022

$398,729.29 Augost2022

$963,595.00 August2022

August2022

$868,292.00 August 2022

ContractAmount
Including COs

Completion
Date

Marotta/Main Archite cts

214 North Duke Street

Lancaster, PA 17602
(717) 393-32n

Crabtree, Rohrbaugh& AssociatesArchitects 53,538'623.67

401 East Winding Hill Road

Mechanicsburg, PA 17055

(717) 4s8-0272

Printed: 711312023 2:21;3lPM
Page 2 of l0



TAB T-1A

Project Name

Northeastern High School
Additions & Renovations
Plumbing
Prime Contractor

Springettsbury Township Building
Additions & Renovations
Plumbing
Prime Contractor

PA State Archives Bldg
New Construction
Plumbing
Prime Contractor

Hbg Military Bldgs 2, 3, 10 & ll
Renovations
Plumbing
Prime Contractor

Huesken Middle School
New Construction
Plumbing
Prime Contractor

Conrad Weiser Area H.S.

Additions & Renovations
Plumbing
Prime Contractor

Conestoga H.S. Expansion
Additions & Renovations
Plumbing
Prime Contractor

Owner Name

Northeastern School District
4l Harding Street

Manchester, PA 17345

Springettsbury Township
l50l Mount Zion Road

York, PA 17402
(717) 757-3s2t

Department of General Services

18th and Herr Streets
Hanisburg, PA 17120
Steve Bernadyn, Project Coordinator
(717) 787-6330

Department of General Services

l8th and Herr Streets

Harrisburg, PA 17120
Steve Bernadyn, Project Coordinator
(7t7) 787-6330

Conestoga Valley School District
2110 Horseshoe Road
Lancaster, PA 17601

Ken Johnson, Facilities Manager
(7r7) 397-2421

Conrad Weiser Area School District
44 Big Spring Road
Robesonia PA 19551-8948

Eric Lutz, Directory of Facilities
(610) 693-8542

Tredyffrin/Easttown School District
940 West Valley Road
Suite 1700
Wayng PA 19087

Colm Kelly
(610) 240-1942

Completed Project Information

Architect Name

Kautter & Kelley Architects
5 BelmontAvenue
Wyomissing PA 19610-2001
(610)372-9960

Buchart-Horn, Inc.
445 West Phila. Street
York, PA 17401-3383
(7r7) 852-1400

Vitetta Group, Inc.
645 North 12th Street

Lemoyne, PA 17043

Daniel Vodzak

NV5
30775 Bainbridge Road

Solon, OH 44139
(440) 247-3700

Contract Amount
Including COs

Completion
Date

Marotta/lr4ain Architects
214 North Duke Street
Lancaster, PA 17602
Westley Enterline, ProjectArchitect
(7r7) 393-3211

Muhlenberg Greene Architects LTD
955 Berkshire Blvd.
Suite l0l
Wyomissing, PA 19610

James Sarro
(610) 376-4927

Heckendorn Shiles Architects
347 E. Conestoga Road
Wayns PA 19087
David Farabaugh
(6r0) 994-3500

$1,940,651.54 Ausust2022

$1,064,944.93 luly 2022

$2,159,200.05 lune2022

$762,371.64 May 2022

$3,119,498.00 December202l

$533,749.00 October 2021

$2,534,145.00 August 2021

Printed: 711312023 2:21:31PM
Page 3 of l0



TAB T-1A

Project Name

Emory Markle Intermediate Sch
Additions & Renovations
Plumbing
Prime Contractor

Brandywine Heights IS & MS
Renovations & Alterations
Plumbing
Prime Contractor

Broad Street Elem School
Additions & Renovations
Plumbing
Prime Contractor

Abington Senior High Sch

Additions & Renovations
Plumbing
Prime Contractor

Elizabethtown Area MS
Additions & Renovations
Plumbing
Prime Contractor

Bucks Co. Women's Correctional
New Construction
Plumbing
Prime Contractor

Lincoln Middle School
Additions & Renovations
Plumbing
Prime Contractor

Owner Name

South Westem School District
255 Bowman Road
Hanover, PA 17331-4213

Nathan Osbome
(717) 632-2s00

Brandywine Heights Area School District
200 W. Weis Street

Topton, PA 19562
(610) 682-5100

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg, PA 17055
Dick Castner, Capital Projects
(717) 69r-4092

Abington School District
970 Highland Avenue

Abington, PA 19001

(215) 884-4700

Elizabethtown Area School District
600 East High Street
Elizabethtown, PA 17 022

Adam Bergens, Director Buildings &
Grounds
(717) 367-1521

County ofBucks
55 E. Court Street
Doylestown, PA 18901

School District of Lancaster
251 S. Prince Street
Lancaster, PA 17602
Dennis LaPortq Maintenance Supervisor
(717) 299-2700

Completed Project Information

Architect Name

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road
Mechanicsburg PA 17055

Frank Augusting Construction Administrator
(717) 4s8-0272

KCBAArchitects
8 East Broad Street

Hatfield, PA 19440
(215) 368-5806

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg PA 17055

Frank Augusting Construction Administrator
(717) 4s8-0272

Gilbert Architects, Inc.
626 N. Charlotte Street

Lancaster, PA 17603

Lenny Douk, Construction Administrator
(7t7) 29t-1077

Crabtreg Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg, PA 17055

John Yamall, Construction Adrninistrator
(7r7) 4s8-0272

USAArchitects
One South 3rd Street Seventh Floor
Easton, PA 18042
(610) 559-6000

Marotta/Main Architects
214 North Duke Street
Lancaster, PA 17602
Donald Main, Principal Architect
(7r7) 393-32tr

$1,723,390.00 August 2021

5421,120.60 August 2021

$674,209.00 August202l

$4,817,345.00 July 2021

$4'l'7,220.00 April202l

$2,736,023.16 March202l

$1,691,210.32 February202l

Contract Amount
Including COs

Completion
Date

Printed: 711312023 2:21;3lPM Page 4 of l0



TAB T-1A

Project Name

Lanc County Courthouse
Renovations & Alterations
Plumbing
Prime Contractor

Loganvilte-Springfield Elem Sch

Additions & Renovations
Plumbing
Prime Contractor

Uwchlan Hills Elementary School
New Construction
Plumbing
Prime Contractor

Brownstown Elementary School
Additions & Renovations
Plumbing
Prime Contractor

Valley Twp Admin & Police Facility
New Construction
Plumbing
Prime Contractor

Shepherdstown Elementary Sch

Additions & Renovations
Plumbing
Prime Contractor

Owner Name

County oflancaster
150 North Queen Street
Floor 6, Suite 612
Lancaster, PA 17603

Barry Garman, Project Manager
(717) 397-97s3

Dallastown Area School District
700 New School Lane
Dallastown, PA 17313

James Heilman, Director of Bldgs &
Grounds
(717) 244-402r

Downingtown Area School District
540 Trestle Place
Downingtown, PA 19335

John Ennis, Construction Coordinator
(610) 269-8460

Conestoga Valley School District
2110 Horseshoe Road

Lancaster, PA 17601

Ken Johnson, Facilities Manager
(717) 397-242t

Valley Township
890 West Lincoln Highway
Coatesville, PA 19320

Janis Rambo, Secretary/Treasurer
(6r0) 384-s751

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg, PA 17055

Dick Castner, Capital Projects
(717) 691-4092

Completed Project Information

Architect Name

Greenfield Architects, Ltd.
1853 William Penn Way
Lancaster, PA 17601

Thomas Marcinkoski
(7r7) 390-4614

RLPS Architects
250 Valleybrook Drive
Lancaster, PA 17601

Anthony Diodato, Construction
Administrator
(717) s60-9501

KCBAArchitects
8 East Broad Street

Hatfield, PA 19440

Mark Marella, Project Manager
(215) 368-5806

Marotta/Main Architects
214 North Duke Street

Lancaster, PA 17602
Matthew GriffittU Project Manager
(717) 393-3211

Kimmel Bogrette Architecture + Site

482 Norristown Road
Suite 200
Blue Bell, PA 19422
Andrew Dillon, Project Architect
(610) 834-7805

Crabtree, Rohrbaugh & Associates Architects

401 East Winding Hill Road

Mechanicsburg, PA 17055

Frank Augusting Construction Administrator
(717) 4s8-0272

$1,731,316.00 January202l

$1,390,098.00 December2020

$1,316,080.00 December2020

$968,968.00 October2020

8372,365.40 September2020

$1,058,903.00 September 2020

Contract Amount
Including COs

Completion
Date

Printed: 711312023 2:21.,3lPM
Page 5 of 10



TAB T-1A

Project Name

Upper Allen Elementary School
Additions & Renovations
Plumbing
Prime Contractor

Altoona Area High School

Additions & Renovations
Plumbing
Prime Contractor

East Goshen Elementary School
Additions & Renovations
Plumbing
Prime Contractor

Rossmoyne Elementary School
New Construction
Plumbing
Prime Contractor

Upper AdamVArendtsville
Additions & Renovations
Plumbing
Prime Contractor

Thaddeus Stevens Dorm Reno

Renovations
Plumbing
Prime Contractor

Lincoln Univ - Dickey Hall
Additions & Renovations
Plumbing
Prime Contractor

Completed Project Information

0wner Name Architect Name

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg PA 17055

Dick Castner, Capital Projects
(717) 69t-4092

t

Altoona Area School District KCBAArchitects
1415 SixthAvenue 8 EastBroad Street

Altoon4 PA 16602 Haffield, PA 19440

Doug Endler, Director of Bldgs & Grounds Robert Montanye, Project Manager

(st4)946-52r1 (215) 368-5806

Contract Amount
Including COs

Completion
Date

West Chester Area School District
782 Springdale Drive
Exton, PA 19341
Mark Groves
(484) 266-1000

Upper Adams School District
161 North Main Street
Biglerville, PA 17307

Belinda Wallen, Business Administrator
(717) 677-7r9t

Thaddeus Stevens College of Technology
750 E. King Street
Lancaster, PA 17602
Gene Duncan, Director of Construction
(7r7) 391-3528

Department of General Services

9999 Tek Park Technology Campus

Breinigsvillg PA 18031

Dennis Kucera, Project Manager
(610) 871-0233

Crabtree, Rohrbaugh & Associates Architects
401 EastWinding Hill Road

Mechanicsburg PA 17055

Frank Augusting Construction Administrator
(717) 458-0272

B lackney Hayes Architects
150 S. Independence Mall West, Suite 1200

Philadelphi4 PA 19106

Timothy O'Kang ProjectArchitect
(215) 829-0922

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg PA 17055

Keith Karper
(717) 4s8-0272

Marotta/\4ain Architects
214 North Duke Street
Lancaster, PA 17602
Carl Kowalski, Project Manager
(717) 393-321

Kimmel Bogrette Architecture + Site

482 Norristown Road

Suite 200
Blue Bell, PA 19422
Tyler Mittnach! Project Architect
(6r0) 834-780s

$1,074,821.00 September 2020

$3,368,091.00 August 2020

$1,262,164.26 August 2020

$1,623,785.00 August 2020

5747,738.00 August2020

$411,555.00 August2020

$853,979.28 lttly 2020

West Shore School District RLPS Architects

507 Fishing Creek Road 250 Valleybrook Drive

NewCumberland,PA 17070 Lancaster,PA 17601

Andy Glantz, Bldgs & Grounds Supervisor Anthony Diodato, ConstructionAdministrator
(717)935-9577 (717) s60-9s01

Printed: 7 /1312023 2:2|.3lPM
Page 6 of l0



TAB T-1A

Project Name

PSU East Halls Phase 24'
Renovations
Plumbing
Subcontractor

Montgomery CCC Science Ctr
Renovations
Plumbing
Prime Contractor

Allentown S.D. New Elem Sch

New Construction
Plumbing
Prime Contractor

BARTABus Storage Expansion REBID
Additions & Renovations
Plumbing
Prime Contractor

Swift MS & Clermont ES

Additions & Renovations
Plumbing
Prime Contractor

Springfield Township High School

Additions & Renovations
Plumbing
Prime Contractor

SCI-Camp Hill Kitchen Steam Tunnel
Renovations
HVAC
Prime Contractor

Owner Name

Pennsylvania State University-Main
Campus
The 328 Building Suite 325

University Park, PA 16802

Montgomery County Community College
340 DeKalb Pike
BIue Bell, PA 19422
Andrew Gulotta, Construction Project
Manager
(215) 64t-6300

Completed Proj ect Information

Architect Name

DLAArchitects
750 Holiday Drive
Foster Plaza 9 Suite 200
Pittsburgh, PA 15220
(4r2) 92r-4300

Spillman Farmer Architects
1720 Spillman Drivg Suite 200

Bethlehem, PA 18015

Russel Pacala
(610) 86s-2621

$2,764,093.82 July2020

$717,961.00 June 2020

$1,191,916.26 June 2020

$1,032,007.71 March 2020

$420,384.00 February 2020

$749,188.00 November20l9

Contract Amount
Including COs

Completion
Date

Allentown School District
3 I South Penn Street
Allentown, PA 18102

Cynthia Craig-Boher, Business Manager
(484) 76s-4000

South Central Transit AuthoritY
45 Erick Road
Lancaster, PA 17601

David Kilmer, Executive Director
(717) 397-s6r3

Solanco School District
121 South Hess Street

Quarryville, PA 17566
Bruce Berurett, Maintenance Director
(717) 786-8401

School District of Springfield Township
l90l East Paper Mill Road

Oreland, PA 19075

Craig Thorng Director of Operations
(215) 233-6000

Department of General Services
l8th and Herr Streets
Harrisburg, PA 17120
Dan Weinzierl, Director of Construction
(7r7) 787-6330

Breslin Ridyard Fadero Architects
1266 Union Blvd.
Allentown, PA 18109

(610) 437-9626

Johnson, Mirmiran & Thompson, Inc.

220 St. Charles Way - Suite 200
York,PA 17402
Neil Beacb Vice President
(717) 741-1600

Lewis & Associates Architects
841 Flory Mill Road
Lancaster, PA 17601

James Lewis, Owner
(7r7) 581-0730

Schrader Group Architecture LLC
l6l LeveringtonAve.
suite 105

Philadelphi4 PA 19127

Mark Hitchcock, Project Manager
(zrs) 482-7440

H.F. Lenz Company
1407 Scalp Avenue
Johnstown, PA 15904

Aaron Tompkins, Field Representative
(814) 269-e3oo

Printed: 711312023 2:21:3lPM

$3,458,730.52 October2019
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TAB T-1A

Project Name

Solanco High Sch Activities Bldg
Additions & Renovations
Plumbing
Prime Contractor

St. Luke's Hospital
New Construction
Plumbing
Subcontractor

State College Area High School
New Construction
Plumbing
Prime Contractor

Radio Park Elementary School
Additions & Alterations
Plumbing
Prime Contractor

West Hanover Elementary School
Nerv Construction
Plumbing
Prime Contractor

Sun Valley HS Classroom & Media Center

Renovations
Plumbing
Prime Contractor

WCU - Anderson Hall
Renovations
Plumbing
Prime Contractor

Owner Name

Solanco School District
121 South Hess Street

Quarryville, PA 17566

Bruce Bennett, Maintenance Director
(7r7) 786-8401

St. Luke's University Health Network
lll0 St. Luke's Way
Allentown, PA 18109

State College Area School District
240Yilla Crest Drive
State Collegq PA 16801

Ed Poprik, Director of Facilities
(814) 231-l0ll

State College Area School District
240Yilla Crest Drive
State College, PA 16801

Ed Poprik, Director of Facilities
(814) 23 l-1011

Central Dauphin School District
600 Rutherford Road
Harrisburg, PA 17109

Scott Udit, Director of Facilities
(7r7) s4s-4703

Penn-Delco School District
2821 Concord Road

Aston, PA 19014
Brian Dattg Director of Facilities
(610) 497-6300

West Chester University
201 Carter Drive
West Chester, PA 19383

Valerie Flounders, Project Manager
(610) 436-2779

Completed Proj ect Information

Architect Name

Frederick Ward Associates

5 South Main Street
POBox727
Bel Air, lvD 21014-0727
Martin Summers
(410) 879-2090

MKSD, LLC
1209 Hausman Road, Suite A
Allentown, PA 18104
(610) 366-208r

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg, PA 17055

Jeff Straub
(7r7) 458-0272

Crabtree, Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg PA 17055

JeffStraub, Architect
(7r7) 4s8-0272

Crabtreq Rohrbaugh & Associates Architects
401 East Winding Hill Road

Mechanicsburg, PA 17055

Todd Vukmanig Project Manager
(7t7) 4s8-0272

Marotta/Main Architects
214 North Duke Street

Lancaster, PA 17602
Donald Main, Principal Architect
(717) 393-32tr

B lackney Hayes Architects
150 S. Independence Mall West, Suite 1200

Philadelphia PA 19106
Darin Jellison
(zts) 829-0922

$221,519.00 october 2019

$3,055,510.00 September20l9

$7,337,416.00 July 2019

$1,421,6r8.00 July 2019

$771,305.00 June 2019

$837,237.14 January 2019

$731,662.00 January 2019

ContractAmount
Including COs

Completion
Date

Printed: 711312023 2:21:3lPM Page 8 of l0



TAB T-1A

Project Name

Thad Stevens New Tech Center
New Construction
Plumbing
Prime Contractor

Genesis Court Apartments
Renovations
Plumbing
Prime Contractor

Holland Middle School
Additions & Renovations
Plumbing
Prime Contractor

Log College Middle School
Renovations
Plumbing
Subcontractor

PAHousing Finance Agency PID
Additions & Alterations
Plumbing
Prime Contractor

Boyertown West Middle School
Additions & Renovations
Plumbing
Prime Contractor

DCCC-Downingtown Campus

Renovations
Plumbing
Prime Contractor

Owner Name

Department of General Services
Arsenal Building
1800 Herr Street
Harrisburg, PA 17103

(717) 787-614r

Housing Authority of the County of
Dauphin
501 Mohn Street

Steelton, PA l7ll3
Leo Agresti, Executive Director
(717) 939-9301

Council Rock School District
The Chancellor Center
30 N. Chancellor Street

Newtow4 PA 18940

Doug Taylor, Director of Operational
Services
(215) 944-1000

Centennial School District
423 Centennial Road

Warminster, PA 18974
(2ts) 44r-6000

Pennsylvania Housing Finance Agency
211 N. Front Street

Harrisburg, PA l7l0l
Steve Moses, Facilities Engineer
(7r7) 780-r8t7

Boyertown Area School District
911 MontgomeryAvenue
Boyertown, PA 19512

Greg Miller
(610) 367-603t

Delaware County Community College
901 S. Media Line Road

Media, PA 19063

Jeffrey Baun, VP of Facilities Planning

Completed Project Information

Architect Name

Greenfi eld Architectg Ltd.
1853 William Penn Way
Lancaster, PA 17601
Ron Martzall
(717\ 390-4614

Michael L. Nonis & Associates, Inc.
l7l Technology Drive
Suire 300
Boalsburg, PA 16827

Michael Norris
(814) 867-3823

Schrader Group Architecture LLC
161 LeveringtonAve.
Suite 105

Philadelphia, PA 19127

Courtney Anspaclr, Project Manager
(2ts) 482-7440

Barry Isett & Assoc., Inc. - Phoenixville
1003 Egypt Road

Phoenixville, PA 19460

Murray Associates Architects
1600 North Second Street
Harrisburg, PA 17102
B enedict Dubbs, Architect
(717) 234-2s81

KCBAArchitects
8 East Broad Street
Hatfield, PA 19440

Jay Clough
(215) 368-5806

Marotta/Main Architects
214 North Duke Street
Lancaster, PA 1'1602

Donald Main, Principal Architect
(7r7) 393-32rr

$1,307,959.54 January 2019

$326,300.00 November20l8

52,549,241.00 August20l8

Contract Amount
Including COs

Completion
Date

$407,420.99 August2018

$508,543.17 August 2018

5976,233.36 August2018

Printed: 7 /1312023 2:21:3lPM

$493,454.00 August20l8
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TAB T-1A

Project Name

BU-Lycoming Hall Bathrooms
Renovations
Plumbing
Prime Contractor

Owner Name

Bloomsburg University
400 East Second Sheet
Bloomsburg, PA 17815

Diann Shamburg, Contract Specialist
(s7o) 389-2796

Completed Project Information

Architect Name

The Palumbo Group
318 PennAvenue
Scranton, PA 18503

Avery Gretton
(s70) 96r-238s

ContractAmount
Including COs

Completion
Date

$371,200.00 August 2018

Printed: 7 11312023 2:2|3lPM Page 10 of 10



TAB T-1A

Project Name

Susquehannock HS
Additions & Renovations
Plumbing
Prime Contractor

Montgomery Co. Justice Center Phase 2

New Construction
Plumbing
Prime Contractor

L-S New Early Childhood Center
New Construction
Plumbing
Prime Contractor

ELCO High School
Additions & Renovations
Plumbing
Prime Contractor

Fairview New IS
New Construction
Plumbing
Prime Contractor

Old Trail New IS
New Construction
Plumbing
Prime Contractor

Steele Elementary School
Additions & Renovations
Plumbing
Prime Contractor

Mechanicsburg HS Renovations
Renovations
Plumbing
Prime Contractor

OwnerName

Southern York County School District
3280 Fissels Church Road
PO Box 128

Glen Rock, PA 17327
(7t7) 235-488t

Counfy of Montgomery
PO Box 311

Nonistown" PA 19404

Lampeter-Strasburg School District
PO Box 428 (for mail)
Lampeter, PA 17 537 -0428
(7r7) 464-3311

Eastem Lebanon County School District
180 ELCO Drive
Myerstown, PA 17067

Current Project Information

ContractAmount
including CO's

Beers & Hoffman, Ltd. Architects
250 Harrisburg Avenue
Lancaster, PA 17603
(7t7) 62s-o4oo

$3,636,319.00 October2024

Skidmore, Owings & Menill
2001 K Street
Washington, DC 20006
(202) 367-2ss2

$5,494,431.00 May 2024

Crabtree, Rohrbaugh & Associates Architects 51,150,222.00 September 2023

401 East Winding Hill Road
Mechanicsburg, PA 17055
(717) 4s8-0272

AEMArchitects, Inc.
3700 Perkiomen Avenue

Reading, PA 19606-2795
(610) 779-3220

$2,333,000.00 November2024

RLPS Architects
250 Valleybrook Drive
Lancaster, PA 17601
(717) 560-9s01

$2,646,300.00 June2024

RLPS Architects
250 Valleybrook Drive
Lancaster, PA 17601
(717) 560-9501

$2,599,500.00 Iune2024

Crabtreg Rohrbaugh& AssociatesArchitects $1,767,700.00
401 EastWinding Hill Road

Mechanicsburg PA 17055
(717) 458-0272

luly 2024

Architect Name

Scheduled
Completion

Date

November 2024

o
itso

4
€.
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o
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West Shore School District
507 Fishing Creek Road
New Cumberland, PA 17070
(717) 938-9s77

West Shore School District
507 Fishing Creek Road
New Cumberland, PA 17070

(717) 938-9s77

Harrisburg School District
160l State Street
Harrisburg, PA 17103
(717)',703-4000

Mechanicsburg Area School District
600 S. Norway Street
2nd Floor
Mechanicsburg, PA 17055
(7r7) 691-4092

Crabtreg Rohrbaugh& AssociatesArchitects $2,867,700.00
401 East Winding Hill Road
Mechanicsburg, PA I 7055
(717) 4sS-0272

-l

*l
I
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TAB T-IA

Project Name

Pequea Valley Middle-High Sch
New Construction
Plumbing
Prime Contractor

Downingtown HS West
Additions & Alterations
Plumbing
Prime Contractor

Millersburg MSHS & PreK-4
Additions & Alterations
Plumbing
Prime Contractor

York Co Central Booking Reloc
Renovations
Plumbing
Prime Contractor

Reamstown Elementary School
Renovations
Plumbing
Prime Contractor

OwnerName

Pequea Valley School District
166 South New Holland Road
PO Box 130

Kinzers, PA 17535
(717) 768-ss30

Downingtown Area School District
540 Trestle Place
Downingtown, PA 19335
(610) 269-8460

Millersburg Area School Disrict
799 Center Street
Millersburg PA 17061

(717) 692-2108

York County Board of Commissioners
28 East Market Street
York, PA 17401
(717) 771-9964

Cocalico School District
800 South 4th Street
Denver, PA 17517
(717) 336-1423

Cunent Proj ect Information

ContractAmount
including CO's

Crabtreg Rohrbaugh& AssociatesArchitects $4,165,300.00
401 East Winding Hill Road
Mechanicsburg, PA 17055
(717) 4s8-0272

Architect Name

KCBAArchitects
8 East Broad Street
Hatfield, PA 19440
(215) 368-5806

Crabtreg Rohrbaugh & Associates Architects
401 East Winding Hill Road
Mechanicsburg, PA 17055
(7r7) 4s8-0272

Buchart-Horn, Inc.
445 West Phila. Street
York, PA 17401-3383
(717) 8s2-1400

AEMArchitects, Inc.
3700 Perkiomen Avenue
Reading, PA 19606-2795
(610) 779-3220

Scheduled
Completion

Date

October 2024

$1,546,400.00 August 2024

$929,100.00 May 2024

$646,900.00 FebruNy 2024

$1,298,800.00 Apr|l2025

Printed: 7 11312023 2:22:l7PM Page 2 of2
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INC. MEIHANICALcoNTRACToRs

T-18

Prime Contractor: Qualifications, Experience and Past Performance

Technical Submittal
DGS C-0211-0005.3 phase 5 Revised Rebid-pA State police Academy & BESO Modernization-Plumbing construction



APPENDIX F

PRTME CONTRACTOR
QUALIFICATION STATEMENT

COVER SHEET

DGS Project Name PA State Police Academy - Core Bldgs, BESO & Sitework

DGS Project Number DGS C-0211-0005 Phase 5 Rebid

Check One:

pCorporation,

_Partnership,

_lndividual,

_Joint Venture,

Other

Name of Firm Jay R. Reynolds, lnc.

Address One Brooks Ave, PO Box 326, Willow Street, PA 17584-0326

PrincipalOffice One Brooks Avenue, Willow Street, PA 17584

Owner or Authorized Representative Wayne R. Reynolds, Executive Vice President



SECTION { - INFORMATION ON FIRM

1.1 Background lnformation

a) How many years has the firm been in business? 51 Years

b) How many years has the firm been doing business in proposed contract field? 51 years*

Under what former names has the firm conducted business?

Jav R. Reynolds, Proprietor (May 1972 - November 1976)

c) Provide an Allaf.bl1enf.l to this Qualifications Statement identifying alljurisdictions in

which the firm is licensed or otherwise qualified to do business. List and provide copies
of any business or trade licenses, certificates or registrations (to the extent that they
apply to the Contract Work) held by the firm.

d) lf the firm is a corporation, provide the following information

Date of i
November 1976

State of in Pennsylvania

President's Jay R. Reynolds

Vice President's name Wayne R. Reynolds, Brian M. FitzGerald, June A. Reynolds

Secretary's na J. Ernest Lapp

Treasurer,s n"r" June A. Reynolds

e) lf the firm is a partnership, provide the following information

Date of formation N/A

Type of partnership

Names of partners

f; lf the firm is individually owned, provide the following information

Date of formation N/A

Name of owner

g) lf the form of the firm is other than those listed above, describe it and name the
principals:
N/A



SECTION ^ - EVPERIENCE AND PERFORMANCE

2.1 General

a) Provide the annual construction volume in dollars completed by the firm in the past

three years:

ygil2022 20,000,000.00

Y 2021 17,000,000.00

Y 2020 19,000,000.00

b) ldentify the percentage of work on similar projects the firm typically performs with its
own work force B0%

c) List the categories of work that the firm normally performs with its own forces on

similar projects. plumbing & HVAC

2.2 Proiect Exoerience and References

Submit as Altas.hmenl2 to this Qualifications Statement:

a) Suqqested number of Sheets/Paqes:

. 3 sheets/(6 pages)

Three (3) detailed project descriptions for relevant projects that are similar in size and

scope to the Contract Work. The project descriptions shall include, at a minimum, the
following information presented in the order listed below:

i. Name of project, type of project and location

ii. Description of the project and relevance of work to the Contract Work

iii. Contact information for an owner representative familiar with the firm's work
performed on this project. lnclude name, address, telephone number(s) and e-
mailaddress.

iv. The original bid/proposal price and the final contract price. lf the project is
ongoing, project the final price and relation to proposal price. Contract value for
which the firm was/is responsible.

v. The original date for project completion and the actual completion date. lf the
project is ongoing, project the completion date and relation to originalschedule.

vi. As available, performance ratings of the work evaluated by owner orowner's
representative.

2.3 Contractor Safety Record

Submit as AltaS.bIEnL3 to this Qualifications Statement the information specified herein and verify

this information by providing copies of OSHA 300/200 Forms or appropriate documentation from

insurance carriers, as applicable. The firm may submit written explanations to comment on or clarify

its safety record.

a) Provide the firm's Workers Compensation Experience Modification Rating for the past

three years, beginning with the most recent year available:

Year 1
2023 1.041

year2.. 2022 0.833



Year 3 2021 0.782

b) Provide the firm's Total Lost Workday lncidence Rate (LWDIR) for the past three
years, beginning with the most recent year available:

Year 1

Year 2
year3: 2020 1.53

*LWDIR Rate = Number of Lost Time lnjuries & lllnesses x 200,000 + Total
Hours Worked

c) Provide the firm's Recordable lncidence Rate (RlR) for the past three years:

Year 1
2022 6.75

Year 2 2021 5.02

year3: 2O2O 4.60

*RlR Rate = Number of lnjuries x 200,000 + Total Hours Worked

d) Provide in an Allach.ment4 to this Qualifications Statement a list of any health or
safety citations issued by federal or state agencies for serious or willful violations
issued in the past 3 years. lnclude a separate statement for any such violations and

include the citation number, a brief description of the violation and the amount of
penalty, if any, for each violation and current status of violation.

SEGTION 3. REOUIRED DISCLOSURES

The firm shall answer the following questions with regard to the past three (3) years. lf any question

is answered in the affirmative, the firm shall submit in an Attachment 5 to this Qualifications
Statement, for each atfirmative answer, a written explanation which shall provide details concerning
the matter in question, including applicable dates, locations, names of projects/project owners and

current status of any such matter.

3.1 Has the firm ever been debarred or suspended from doing business with any federal, state
or local government agency or private entity?

Yes-No X

3.2 ls the firm currently or has the firm been otherwise prohibited from doing business with any
federal, state or local government agency or private entity?

Yes-No X

3.3 Has the firm been denied prequalification (not including short listing), declared non-
responsible, or otherwise declared ineligible to submit bids or proposals for work by any
federal, state or local government agency or private entity?

Yes-No X

3.4 Has the firm defaulted, been terminated for cause or otheruvise failed to complete any
project that it was awarded?

Yes-No X

3.5 Has the firm been assessed or required to pay liquidated damages in connection with work
performed on any project?

2022

2021

0.00

3.35



Yes-No X

3.6 Has the firm had any business or professional license, registration, certificate orcertification
suspended or revoked?

Yes-No X

31 Have any liens been filed against the firm as a result of its failure to pay subcontractors,
suppliers, or workers?

Yes-No X

3.8 Has the firm been denied bonding or insurance coverage or been discontinued by a surety

or insurance company?

Yes-No X

3.9 Has the firm been found in violation of any laws, including but not limited to contracting or

antitrust laws, tax or licensing laws, labor or employment laws or environmental laws by a

final decision of a court or government agency?

Yes-NoX
*Note: information regarding health and safety violations is addressed in a previous section,

3.10 Has the firm or its owners, officers, directors or managers been the subject of any criminal

indictment or criminal investigation concerning any aspect of the firm's business?

Yes-No X

3.11 Has the firm been the subject to any bankruptcy proceeding?

Yes-NoX

SECTION 4 . REOUIRED REPRESENTATIONS

ln submitting this Qualifications Statement, along with the representations and authorizations listed

on the Proposal Signature page and in the REP, the firm also makes the following representations,

which it understands are required as a condition of performing the Contract Work and receiving
payment for same.

4.1 The firm will possess all applicable professional, business and trade licenses required for
performing the Contract Work.

4.2 fhe firm satisfies all bonding and insurance requirements as stipulated in the solicitation for
the Contract Work.

4.3 The firm and all subcontractors it employs in execution of the Contract Work shall be in full

compliance with the Commonwealth's requirements for workers' compensation insurance
according to all applicable laws, and unemployment insurance according to all applicable
laws.

4.4 The firm and all subcontractors it employs in execution of the Contract Work shall be in full

compliance with all requirements of the Commonwealth's prevailing wage law and Public

Works Employment Verification Act.

4.5 lf awarded the Contract Work, the firm represents that it will not exceed its current bonding

limitations when the Contract Work is combined with the total aggregate amount of all

unfinished work for which the Contractor is responsible.



4.6 The firm represents that it has no conflicts of interests with the Commonwealth of
Pennsylvania and, if awarded the Contract Work, any potential conflicts of interest that may

arise in the future will be disclosed immediately to the Department of GeneralServices.

4.7 The firm represents the price offered in connection with its proposal for the Contract Work
was arrived at independently without consultation, communication or agreement with any
other Proposer or competitor.

4.8 The firm will ensure that employees and applicants for employment are not discriminated
against because of their race, color, religion, sex or national origin.



ATTACHMENT 1

Master Plumbers License good in any 3'd class city and other municipalities of less

stafure.

2CI23 License No: 138
Depe of Econornic Dev, & Neighborhosd R+vitalization

Bureau of Code Cornpllanco & Inspection
lvania

This is to certifo that J

ls duly registered as with Chapter ?I5,
Article ll of the City of Lancastcr,

PennsylvaniA au arnended 992
Void affer l2l3ll7OZ3

$igned and Sealed at l,ancastcr, PA

Building Code Official

R:\Bookkeeper\Bidding InfoWttachments - Non Standard9023-08-08 PA State Police Academy\Att I - Licenses.doc



TAB T.1B
ATTACHMENT 2

Name of Project No. 1: New Residence Hall & Bookstore

Type of Project: Public Works Construction using multi-prime method

Location of Project: Bloomsburg University

Description: Work under this project consists of construction of a new residence hall and bookstore at

the Bloomsburg University of PA. Work entails the construction of 7-story residence hall, approximately

162,000 square feet including ground floor dining, new bookstore and mechanical areas with floors l thru

6 dedicated to residences.

Relevance of Work to Project: The construction of the new 7-story Residence Hall and Bookstore for

Bloomsburg University is relevant to this project because both projects are multi-floor buildings with dorm

style layout. Furthermore, they both have congested streets within the project site with heavy pedestrian

and vehicle traffic. We are committed to working closely with the Owner to coordinate our deliveries and

plumbing activities so we do not interfere with the Owner or surrounding area. ln addition both projects

were built using the multi-prime method where the fire protection is part of the Plumbing Contract and

have time frames with fixed schedule requirements and liquidated damages,

Based on our experience on this project along with all the other projects we constructed with limited

laydown area and congested sites, we are confident and believe that we are uniquely qualified to perform

the plumbing construction on this project.

Contact lnformation for Owner Representative :

Bloomsburg University
400 East 2nd Street, BMC Annex
Bloomsburg, PA L7815
Contact: Ed Gunshore
Phone: (570) 389-2796
E-mail: egunshore@bloomu.edu

original Contract Amount: 52,967,800.00

Final Contract Amount: 53,L92,736.0O

Explanation of Difference: The contract was increased due to Owner-requested design changes to the

plumbing work.

Original Compf etion Date: 6 / L5 / 2Ot7

Actual Completion Dare: 6 / L5 /2017

Explanation of Difference: N/A

Performance Ratings: Jay R. Reynolds, lnc. does not request project Owners to fill out evaluations or

testimony on our performance, or request letters of recommendation. However, we have received

unsolicited letters from Owners, Construction Managers, and Architects regarding our performance on

projects (samples attached).

R:\Bookkeeper\Bidding Info\Attachrnents - Non Standard\2023-08-08 PA State Police Academy\Att 2a - Relevant Project - Bloomsburg.docx



TAB T.1B

ATTACHMENT 2

Name of Project No. 2: Construction of New 7-story Student Residence Hall

Type of Project: Public Works Construction using multi-prime method

Location of Project: Kutztown University

Description: The scope of the Project consists of the construction of a 256,000 SF 7-story Residence Hall

on the Kutztown University Campus. The facility contains approximately 857 beds in a variety of one and

two bed bedroom configurations along with several apartment style units. The structural system

consisted of a plank and girder system.

RelevanceofWorktoProject: TheconstructionofthenewT-storyStudentHousingBuildingforKutztown
University is relevant to this project because both projects are multi-floor buildings with dorm style layout.

Furthermore, they both have congested streets within the project site with heavy pedestrian and vehicle

traffic. We are committed to working closely with the Owner to coordinate our deliveries and plumbing

activities so we do not interfere with the Owner or surrounding area. ln addition, both projects were built

using the multi-prime method where the fire protection is part of the Plumbing Contract and have time

frames with fixed schedule requirements and liquidated damages.

Based on our experience on this project along with all the other projects we constructed with limited

laydown area and congested sites, we are confident and believe that we are uniquely qualified to perform

the plumbing construction on this project.

Contact lnformation for Owner Representative:
Kutztown UniversitY
P.O. Box 730
Kutztown, PA 19530
Contact: Terry Brown, Director of Facilities

Phone: (610) 6s3-1573
E-mail: tbrown@ kutztown.edu

Original Contract Amount: $7,1-48,000.00

Final Contract Amount: 57,221,407.58

Explanation of Difference: The contract was increased due to the Owner's request for a non-specified

shower in the typical dorm rooms and other owner-requested design changes.

Original Completion Date: 8/8/2008

Actual Completion Date: 8/8/2008

Explanation of Difference: N/A

Performance Ratings: Jay R. Reynolds, lnc. does not request project Owners to fill out evaluations or

testimony on our performance, or request letters of recommendation. However, we have received

unsolicited letters from Owners, Construction Managers, and Architects regarding our performance on

projects (samples attached ).

R:\Bookkeeper\Bidding Info\Attachments - Non Standard\2023-08-08 PA State Police AcademyWtt 2b - Relevant Project - Kutztown.docx



TAB T-18
ATTACHMENT 2

Name of Project No. 3: Main Capitol Building, Sub-Basement
Type of Project: Public Works Construction using multi-prime method

Location of Project: Harrisburg, Dauphin County, PA

Desoiption: The scope of the project consists of replacing the plumbing lines and equipment in the sub-

basement and install drip pans and sensors on A/C equipment throughout the Capitol Building and provide

new service from water authority.

Relevance of Work to Project: The renovations in the Capitol Building are relevant to this project because

they are both DGS projects with unique contract requirements. Jay R Reynolds, lnc. was the lead

contractor with responsibilities for scheduling and close coordination with the Senate, Capitol Police,

Capitol Preservation Committee, the Construction Manager, and DGS lnspectors. The Police Academy

Project will require similar close coordination with the Owner and its representatives. Furthermore, both

projects utilize a project schedule with critical milestones and liquidated damages.

Based on our experience on this project along with all the other projects we have successfully completed

in the past with extensive fire protection systems, we are confident and believe that we are uniquely

qualified to perform the plumbing construction on this project.

Contact lnformation for Owner Representative:
Department of General Services - Pre-Construction Bureau

Arsenal Building, 1800 Herr Street
Harrisburg, PA 17103
Contact: Toni Dolan
Phone: (7171,787-614t
E-mail: tdolan@pa.gov

Original Contract Amount: $1,027,700.O0

Final Contract Amount: SL,O7L,49O.L3

Explanation of Difference: The contract was increased due to Owner requested design changes to the

plumbing work.

Originaf Completion Datez 9/27 /2O0O

Actual Completion Date: 9 127 /ZOOO

Explanation of Difference: N/A

performance Ratings: Jay R. Reynolds, lnc. does not request project Owners to fill out evaluations or

testimony on our performance, or request letters of recommendation. However, we have received

unsolicited letters from Owners, Construction Managers, and Architects regarding our performance on

projects (samples attached ).

R:\Bookkeeper\Bidding Info\Attachrnents - Non Standardu023-08-08 PA State Police Academy\Att 2c - Relevant Project - Main Capitol

Bldg.docx



fihrray
lnsurance & Bonding

Risk Management
Heolth Benefits

Th i rd -Po rty Ad min istrotion
Wealth Management

murrayins,com

April22,2O22

Mr. Jay Reynolds

President
Jay R. Reynolds, lnc.

P.O. Box 326

Willow Street, PA 17584

Dear Jay

Congratulations to you, your family, and more than 70 employees as you celebrate Jay R.

Reynolds, lnc.'s 5Oth ANNIVERSARY!

Your integrity and dedication to quality workmanship-taught to employees through your

apprenticeship training programs, on-the-job training, and advanced in-house trainings-
has made you a trusted business partner and resource for many companies. You are a

leader in the industry-a testament to your business acumen and ability to keep pace with

the rapidly-changing construction business,

please accept my heartfelt congratulations on behalf of myself and Murray lnsurance

Associates. We value the trust you have placed in us to insure your business needs and

look forward to many more years together. Again, my very best wishes for your continued

success.

Sincerely,

////3r
Richard M. Rankin

President & CEO

Corporate Headquarters [ 39 North Duke St., P.O. Box 1728, Lancaster, PA 17608-1728 ' 7t7 '397.9600 ' 800.533'5271

Lancaster I Mechanicsburg I Quarryville I Shamokin I Ashland I Sterling, VA



Attachment 2

From:
Toi
Cc:
Subject:
Date:

Wayne R. Reynolds

Tina Yinoer; Cathv Milanak

Brian M. Fiucerald

FW: DGS 948-82 P1 Forum Bldg Reno - THANK YOU

Friday, September 30,2022 3:15:45 PM

From: Arcuri, James Imailto:jarcu ri@ pa.gov]

Sent: Friday, September 30,2022 3:04 PM

To: Bob Mease < Bmease@j rri nc.com>; Ka rl Wi lson <1343 @j rri nciob.com>

Cc: Wayne R. Reynolds <Wreynolds@jrrinc.com>

Subject: DGS 948-82 P1 Forum Bldg Reno - THANK YOU

Bob,
please accept my heartfelt thanks for the extra effort your entire JR Reynolds team provided to help

secure the occupancy permit for the Forum auditorium. l'd also like to specifically thank you and Karl

Wilson for your leadership and "can do" attitude throughout the entire effort but particularly in

providing the connections to the temporary boiler for heat and domestic hot water to the facility'

Your efforts were instrumental in securing the occupancy permit. You and your team demonstrated

commendable integrity, perseverance, knowledge, and character.

THANK YOU FOR A JOB, WELL DONEI

Respectfully,

Jim

James D. Arcuri, Jr. I Regional Director
Depaftment of General Services
Bureau of Capital Projects - Construction I South Central Region
The Arsenal Building
l8th and Herr Streets
Harrisburg, Pennsylvania L7 IO3
(717) 6O3-228L
www. dgs.state. pa. us

At DGS. our mission is to help government operate more efficiently, effectively, and
safely, delivering exceptional value for all Pennsylvanians.



Attachment 2

Ernest Lapp

From:
Sent:
lo:
Cc:

John Bailey

Thursday, October 22,2020 3:24 PM

Nancy Minchoff
'stephen M Keck (1331 @jrrincjob.com)'
FW: October Pencil CopySubject:

#I33L
CC: PF-10

fohn Bailey
Project Manager

Jay R. Reynolds,Inc.
O: lltT) 464-2755
C: 1.7 L7i 9i39-6119

From: Matt G riffith Imailto : M RG @ ma rotta main.com]

Sent: Thursday, October22,2020 3:14 PM

To: John Bailey <JBailev@JRRlnc.com>

Subject: RE: October PencilCopy

John,

Thank you for doing what you guys do

Wish every contractor worked like Reynolds does

Matthew Griffith / Project Manager

I f HARorrA'trtAtN

rIl_ ARCHTTECTs

214 N. Duke Street Lancaster, PA 17602 T1717.393.3211/Extension ]-24 marottamain.com

From: John Bailey <JBailev@JRRlnc.com>

Sent: Thursday, October 22,2020 3:11 PM

To: Matt Griffith <MRG@ma main.com>

Cc:'Eric Danz (epd1954@gmail.com)' <epd1954@email.com>; Kenneth Johnson

<kenneth iohnson@conestosavallev.org>; Nancy Minchoff <Nminchoff@irrinc.com>

Subject: RE: October Pencil Copy

Sounds good, thanks Matt

John Bailey
irojec! llancger

Jay R.Reynolds, Inc.

1

O: i?17) 464-2i-55



Attachment 2

Ernest Lapp

From:
Sent:
To:
Subject:

Nancy,

You are the best - wish every company was like Reynolds!

Matthew Griffith / Project Manager

Matt Griffith < M RG@ marottamain.com >

Thursday, November 7 , 2019 10:13 AM

Nancy Minchoff
RE: Brownstown ES - Two Week Look Ahead dated 1 1-7-19

I f HARorrAjl'AtN
ITI ARCHITECTS

214 N. Duke Street Lancaster, PA 17602 T t 7 17 .393.321 1 / Extension L24 marottamain. com

From : Na ncy M inchoff [ma ilto : N m i nchoff@jrrinc.com]
Sent: Thursday, November 07,2019 10:06 AM

To: Matt Griffith <MRG @ marottamain.com>
Subject: Brownstown ES - Two Week Look Ahead dated 11-7-19

For today's Job Conference
Thanks, Nancy

Nancy Minchoff
Project Administrator
Jay R. Reynolds, lnc.
Phone: (717) 464-2755
E-Mail: nminchoff@irrinc.com

1



Attachment 2

Ernest La p

From:
Sent:
To:
Cc:

Subject:

Wayne R. Reynolds

Tuesday, November 06, 2018 8:0L AM

Nancy Minchoff
Brian M. FitzGerald

FW: Dallastown Area School District - Loganville springfield Elementary

From: Wesley L. Stiles [mailto:wls@ ba-inc.com]

Sent: Tuesday, November 06, 2018 7:54 AM

To: Wayne R. Reynolds <Wrevnolds@irrinc.com>

Subject: RE: Dallastown Area School District - Loganville Springfield Elementary

Wayne,
That's good to hear - you guys have a great reputation within our company for your work on previous projects...

Wes

From: Wayne R. Reynolds <Wrevnolds@irrinc.com>

Sent: Tuesday, November 06, 2018 7:42 AM

To: Wesley L. Stiles <wls@ba-inc.com>

Subject: RE: Dallastown Area School District - Loganville Springfield Elementary

Wes--

I appreciate you letting us know about this project, l'll be ordering plans today

Thanks,
Wayne R. Reynolds
Vtce FresicJent
Jay R. Reynolds, lnc.
Ph.717-454-2755
w rev n old s@.i rri n c. co m

From: Ernest Lapp

Sent: Tuesday, November 06, 2018 6:53 AM

To: Wayne R. Reynolds <Wrevnolds@irrinc.com>

Subject: FW: Dallastown Area School District - Loganville Springfield Elementary

From: Wesley L. Stiles Ima ilto:wls@ ba-inc.com]
Sent: Monday, November 05, 2018 2:29 PM

To: Wesley L. Stiles <wls@ba-inc.com>; George E. Thompson <get@ba-inc.com>; Blaydon, Andrew

<ABlavdon @ rlps.com>
Subject: Dallastown Area School District - Loganville Springfield Elementary

1

AI



Attachment 2

Ernest Lapp

From:
Sent:
To:
Cc:

Subject:

Brian M. FitzGerald

Wednesday, August 02,20L7 8:45 AM

John Dudash

Jeff Merritt; Brian Shaffer; Gunshore, Edwin; John Bailey;Tina Yinger;Wayne R.

Reynolds; Jay R. Reynolds;John Mclaughlin
20L7 -08-02 Bloomsbu rg U niversity

From: John Dudash ailto dud ns.com

Sent: Wednesday, August 02,2017 7:37 AM

To: Brian M. FitzGerald <Bfitzsera ld @ irrinc.com>
Cc: Jeff Merritt <imerritt@revnoldssolutions.com>; Brian Shaffer <bshaffer@revnoldssolutions.com>; Gunshore, Edwin

<egu nshore@ bloomu.edu>
Subject: Bloomsbu rg University

Brian

On Friday I am going to get the occupancy certificate for the new residence hall at Bloomsburg University, and will be

proudly handing the building over to the university in time for the start of the fall semester. As you are aware, this

was an extremely large project with a very tight schedule. On time completion would not have been possible without

the hard work and cooperation that we got from John Bailey and Chad Busswood. JRRI was the one contractor on site

that got out ahead of the schedule from day one, and never got behind. I could always count on Chad to have all work

complete and ready for the numerous in wall and above ceiling inspections required to keep the project on time. Both

John and Chad were able to deal with the constant changes to the documents and keep things moving forward. JRRI

played a huge role in the successful outcome of this project'

I hope to have the opportunity to work with JRRI again in the near future.

John Dudash, CPC
Project Supe ri ntendent

Reynolds
Building Solutions
Construction Energy Restoration Commissioning
3300 North Third St. Harrisburg, PA17110
Cet[ Phone: (717) 648-8170
www. revnotdsotutions. com

Follow us

[.inltedffi

Notice: This e-mail and any attached f,rles are confidential, and intended solely for the use of the individual to

whom it is addressed. If you receive this
e-mail in error, please notify the sender immediately, and delete this e-mail from your system. If you are not the

addressee, please be advised that any disclosing, copying, distributing or taking action on the contents of this e-

mail is strictly prohibited.

1



Attachment 2

Ernest Lapp

From:
Sent:
To:
Cc:

Subject:

Wayne R. Reynolds

Wednesday, luly 25,2018 2:04 PM

Nancy Minchoff
Brian M. FitzGerald

FW: East Goshen Elementary

Wayne R. Reynolds
Vice President
Jay R. Reynolds, lnc.
Ph 717-464-2755
wreynolds@irrinc.com

From: Mike Gehris [mailto:mike@richtomkins.com]
Sent: Wednesday, July 25, 2018 9:24 AM
To: Wayne R. Reynolds <Wrevnolds@irrinc.com>; Randy Armstrong <rarmstrong@JRRlnc.com>

Cc: J i m Keck <ikec!@EB!-nccg.m>; eth a n @ richto m ki n s. co m

Subject: East Goshen Elementary

Wayne / Randy

I wanted to share some pictures of the amazing job your team is doing atEast Goshen ES!

The care and expertise that Jim / Nate and the crew are showing at this project is far beyond the norm! It is great

working with you guys on this project.

1







Attachment 2

Ernest

From:
Sent:
To:
Cc:

Subject:

Wayne R. Reynolds

Thursday, June 14, 2018 1:43 PM

Nancy Minchoff
Tina Yinger
FW: Rothermel Hall Tour today

From : Scott, Ch ristopher Ima ilto:scott@ kutztown.ed u]

Sent: Thursday, June 14,20L81-2:50 PM

To:Stambaugh,Ray<stambaugh@kutztown.edu>;,mkhobbs@purcellgc.com'<@>;BobMease
<Bmease@ rrflnc.com> ; Andrew Lawler <ALawler@westsidehammer.com>; Tom Krieger

<tkrieRer@mvcomechanical.com>; Salvatore Verrastro (SVerrastro@spillmanfarmer.com)

<SVerrastro@spillmanfarmer.com>; Tom Woods <twoods@spillmanfarmer.com>; Chad Destine (derstine@lve.cc)

<derstine@lve.cc>; Kevin Burns (burns@lve.cc) <burns@lve.cc>; 'John Benko' <benko@lve'cc>; Curt Wireman

<cwireman@purcellgc.com>; Nathan Cook (JRR)<1300@irrinciob.com>; Duane Zimmerman

<DZimmerman@westsidehammer.com>; Wayne Drager <wdrager@mvcomechanical.com>

Subject: Rothermel Hall Tour todaY

Hello All,
The tour of Rothermel Hall with President Dr. Hawkinson and the Council of Trustees went very well this morning .They

were very impressed with the design ,and the fine workmanship that clearly shows throughout the building , very nicely

done!

Thank you again for all your hard work for KU,

Chris

Chris Scottl Associate Director/PM Deferred Maintenance, FPS Office

Kutztown University of Pennsylvania

427 Baldy Road I PO Box 730 | Kutztown Pa. 19530

Phone: 610-683-1562 | Cell : 215-651-2509 |

E-M a i l- scott@ kutztown.edu

1



Ernest Lapp

From:
Sent:
To:
Subject:

Brian M. FitzGerald

Monday, May L5, 2017 8:34 AM

Nancy Minchoff
FW: Deatrick Hall

From : Stambaugh, Ray Imailto:stam ba ugh @ kutztown.ed u]

Sent: Thursday, May tt,2077 11:11 AM

To: Brian M. FitzGerald <Bfitzgerald@irrinc.com>

Cc: Scott, Christopher <scott@kutztown.edu>

Subject: Deatrick Hall

Brian, we are coming to the end [completion] of Deatrick hall and I would like to tell you what a pleasure it is working

with Bob & Nate. lt is over 3 years now that I have been working with Bob M. and it truly has been a pleasure.

Throughout the job different situations arise [renovations] and I ALWAYS trusted Bob's answers to the fullest, lf Bob told

me something I knew it was the truth.
That brings me to Nate Snook, when J R Reynolds 1't got Deatrick Hall naturally I was hoping for Chad Busswood to run

the job. I was disappointed not to get Chad back but I was told Nate would be running the job and he was trained by

Chad, justgive him a chance. Well, lcan onlytellyou that Nate is one of the finestyoung men that l've run across in a

long time. I could always trust him to do the right thing and not cover up any questionable work, with that being said l'm

hoping that Rothermel is favorable for you and I would like to put a special request in now. lF J R Reynolds gets

Rothermel I really want Bob & Nate back on this project with me.

1



Attachment 2

Ernest Lapp

From:
Sent:
To:
Cc:

Subject:

Brian M. FitzGerald

Friday, November L3,20L5 8:14 AM

Nancy Minchoff; Wayne R. Reynolds

Bill Nice; Jay R. Reynolds;All Office Employees

RE: HTSD Toilet Renovations - Final Completion

From : Jeff Chambers lmailto :ieff@cham bersa rch.coml
Sent: Thursday, November 12,2015 5:05 PM

To: ieff@chambersarch.com; Bill Nice

Cc: rleiter@havsd.net; rhenderson@havsd.neU ron@chambersarch.com;'James K. Horst'; pam@chambersarch.com;

'Ken Matthews'
Subject: RE: HTSD Toilet Renovations - GC Final Completion

Good Afternoon

Bob Lester and I reviewed the buildings today noting that the punch list items and the project is considered complete. I

just wanted to note that the patches that were reworked in Chatham Park where the sinks were removed, look

great! Thanks!

I certified you finalApplication for Payment you submitted and delivered it to the District for payment with all of the

closeoutattachments. lappreciatetheattentiontodetaildisplayedbyyouandNancyonbehalfofJRReynoldson
getting these project closed out. You should give seminars to other contractors on how to be efficientl

On behalf of the District, we appreciate your efforts on this project and hope you will consider bidding projects for the

District or released from our office for bidding in the future.

Thank you again!

-jeff

Jeffrey D. Chambers, NCARB, AlA, ALEP, LEED AP BD+C

CHAMBERS & ASSOCIATES, INCORPORATED
ARCHITECTURE - PLANNING - DESIGN

35 SOUTH PENN STREET, MANHEIM, PA L7545-T729
P: 71-7.665.0515 Fax 717.665.0518
ieff@chamb ersarch.com
www.chambersarch.com

1



Attachment 2

Ernest Lapp

From:
Sent:
To:
Subject:

Bob Mease

Tuesday, August 26,2014l-1:13 AM
Nancy Minchoff; Ginny Smith

Goodnoe - Great job

From: Warren M. Gericke [mailto:wmg@dhuy'com]
Sent: Tuesday, August 26,20L4 10:51 AM

To: Stephen Ja'ckon; Matt Rhodes ; Bob Mease; Gary Davidson; ddavidson@mvcomechanical.com; Mike Deluca ;

ch il len @ boroconstruction.com
Cc: Bruce Bachtle; Doug Taylor; Nicole Crawford ; Arif Fazil

Subject: L4-06-26 AP out Great job

I just would like to thank the entire team for the incredible effort this summer at Goodnoe. You guys did an amazing job

of putting this all together, working cooperatively and bringing this to the finish. Prior to starting this we all knew that

taking a bigger piece of the Phasing would cause some stress, but I know I am very thankful for your effort.

This Wednesday we go for our Final Township lnspection, which should be a slam/dunk'

Place looks great, thanks again for everyone's efforts'

Warren M. Gericke

Senior Project Manager
D'Huy Engineering lnc.

484-357-6463
www.dhuv.com

EtdHUY Engineering, Inc.

A THAt}ITION tlF EXIELLENIEDtrI

1
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Attachment 2

GrVEN rrITrS zffH DAY op AUGUST 2014

'rN APPI<ECIA'IfON X'OR TIilE GREAll CRAfffSMANSIilP A;ND PROITESSIONALISM
YOT] DE]UIONSTRATED TI{ROUGIIOUT TII]X I?ENOVATIOTVS OF IIAP.RISBAP.G
T,TILITARY POST BUILDING 7 AND II]HIX ITNADSUARTIERS OF TITE 28ITII
IATIIANTTNY "TRON" DIVISION, YOUR ABILIIT': TO ADAPIT TO UNEXPECTED
COA{DITTONS, SEARCI{ xlOR NCONOIUIICAL ALTERNATIVES AND TIUTPLEMENT
EITGIT SUALI:TY SOLUTTTONS, ALL TIALLMARI{,S OF TIIE IP*ON DIVISION
SOLDTER, REFLECTS YOAR PRIDE AND SI{ILL AS A TRADESMBN, AND BR"TATG,S
ITOLTOR TO ALI' 1THOSE WEIO W.ILL GRACIX 1III:IESE IIALLOWED TIALLS IN TIIE
DEFEATSE AND TION OTI Ii,NNHDOIII AND TIIE A]IIERICAN WAY OF
LTFE, "

CI{RIS|fO R iI L. GR
COMMAND SERGEANII I\4AJOR,
PENNSYLVANIA ARMY NATIONAL GI]ARD
OOI\{MAND S]XRGEANT MAJOR

MAJOR. GENERAL,
PENNSYI-,VANIA ARMY NA|IIIONAL GI]ARD
OOMMANDIN(}

.l a'l

',,';*e..



Attachment 2

LISTENING IS JUST THE BEGINNING:

CurtisJ. Myers
Ptesident, Chief Opetating Officer

November l,20ll

Dear Jay,

On behalf of Fulton Bank, I would like to congratulate yotlr business on being

recognized as one of Central Pennsylvania's Business of the Year nominees.

As a thriving company, you are an inspiration and a leader in business excellence in

o* rorornonity. We truly value your business's contributions and local commitment

which makes Central Pennsylvania a greatplace to live and work.

Again, congratulations, and we wish you continued success in the future.

FbltonBank

/,rP

'J CCurtis J. Myers

One Penn Squate, P.O. Box +887, Lancastet, Pennsylvania 1'7604 ' 777 '291'2850
cmyers @ fultonbank. c om

L

,t\

Fulton Banlq N.A. Member FDIC.



Attachment 2

Jay R. Reynolds, Inc.
One Brooks Avenue
P.O. Box 326
Willow Street, PA 17584
Attn: Bill Nice

WAYNESBORO AREA SCHOOL DISTRICT
210 Clayton Avenue

Waynesboro, PA 17268
717-762-',1191

.af trtu
frftr;ffi*

fBs&
nf,sus
d,rP*r.!-'

nw
re*n!r*,iJ&F
.I&l!tg.3k'lii.tr'
?tL-+ ffislsct'

rffie

Dear Bill

I just wanted to write this note to let you know that I was very satisfied with the work of Greg

Boylan. He was very professional and courteous to myself and the sta.ff and was very easy to
work with. He offered his help on many occasions and always kept the concern of the district at

the top.

Sincerely,

JeffAdams
M aintenance S upervisor

, -.:::'

€ss "E&

&
6r(.1

20 01APR
e': Received &

J'.!
u)

R. lnc,Jay
MAIL
Feynolds,

EAbZ



Attachment 2

From:
To:
Cc:
Subject:
Date:

John Bailev

Cathy Milanak

Brian M. Fitzoerald; Wayne R. Revnolds

FW: Pleasant Acres Nursing Home Project

Friday, April 09, 2010 7:18:40 AM

From: Thomas D. Rumsey fmailto:trumsey@peseruices.org]
Sent: Thursday, April 08, 2010 6:12 PM

Tor John Bailey
Subject: Pleasant Acres Nursing Home Project

John,

It's getting close to the end of the project here and I just wanted to say a few thingso I
don't know if it means much coming from me but I feel I must give credit where credit
is due.

Mike Barley has been great all throughout this project. He deserves a lot of credit as

he's been very good to work with, he handles himself well in the construction meetings,

and the installs & coordination on Jay R. Reynolds behalf has been good. It's been a

pleasure working with Mike and yourself throughout the duration of this project.
When issues have come up, (which hasn't been often) we've all (You, Mikeo and I) been

able to come up with solutions without conflict and be able to keep the project on
schedule.

So, it's been great working with You and Mike, thanks, and hopefully we'll get to work
with you guys again down the road.

Thanks,
Tom Rumsey

PnnncoN
Engineering Sefficeg

Mechanical - Electrical - Plumbing

Thomas D. Rumsey
Mechanical Designer

The Corporate Center l-EFD@ GOLD
2201 South Queen Street
York, PA 17402
Direct Dialz 7 17 .7 81.2256



Attachment 2

Joe ICocek
Construction Site Manager
MKSD architects
1209 Hausman Road, Suite A
Allentown, Pa 18104

email : j klocek@mksdarchitects.com
cell: 610.349.6942

To Whom it May Concern:

Between October 2A07 andJuly 2009 Nate Alms provided field supervision

services for Jay R. Reynolds plumbing at Weisenberg Elementary School for
the Northwestern Lehigh School District. This four phase project consisted of
complete renovations to an existing 34,000 sq. ft. school and concurrent

construction of a two story 43,000 sq. ft. addition with a plumbing contract

price of $ 1,00 1, 1 00.00.

Throughout the entire scope of the project Nate demonstrated not only a

strong understanding of the design documents, but was able to provide very

useful input and modifications to produce a better product in a more timely
fashion on multiple occasions. His coordination skills among the other prime

contractors are extremely good, and he always completed his tasks on or
ahead of schedule even if doing so meant working extra hours' His required

paperwotk and reports were always detailecl and submitted per the

iequirements of the job. Likewise, Nate's rapport with the code offrcials and

working knowledge of code lequirements, rnade finalization of all the

plumbing requirements easy for the design and engineering prnfessionals.

I have no hesitation in reconunendingNate for ANY job in the construction

industry. There have been few occasions where I have encountered a

plumbing contractor with as much job integrity or dedication.

If you have any questions please don't hesitate to contact me.

Sincerely,

(

oe Klocek
Construction Site Manager
MKSD architects

Mark Thompson, AIA

Kimberly LaBrake, AlA, NOARB

Silvia Hoffman, AlA, LEED

Architecture

lnteriors

Project Management

MKSD, t-t-c

1209 Hausman Road

Suite A

Allentown, PA 18104

610.366.2081 phone

866.512.MKSD iollfree

610.366.8399 fax



The
Arch itectu ra I

Studio

Attachment 2

732 turner street allentown, pa 18102-4038 ph: 610 437 L737 fax: 610 437 4547 www.architecturalstudio,com

'June 2'7 , 2OOg

Panther ValleY Middle School
Panther ValleY School- District
Carbon County, PennsYlvania
Plumbing ConsEruction Contract

To Whom fL May Concern:

As Site Superinten-denL for Jay R. Reynolds Inc., Larry Dombach was

responsible for the plumbing scope of work on the new 76,000 square
fool middle school, ifo.tg with coordination among the olher three Prime
Contractors on site. Larry was easy to work wiLh and responsive to
changing project conditions. Under his supervision workmanship was

performed in a professional manner.

We have esLablished a good professional working relaLionship wigh Larry
and would wel-come working with him on future projects'

Very truly yours,

JaneE M. Grazu l, ArA
Senior Associate

.TMG: jk

fls
arclritecture

planning
design

Re



>
Project tllanagers 6 Schedulers

Attachment 2

arroacfiv.com

3l0lR Bealc Avsnue Altoona. Pz\ 16601-1509 (B|o 946-5434 Fax:(Bl4) c)46'9545

February 14,2006

Mr. Brian Fitzgerald, Project Manager
J. R. Reynolds,Inc.
1 Brooks Avenue
Willow Street, PA 17584

RE: Letter of Recommendation

Dear Brian,

I am writing in regards to the plumbing work your company performed on the $26 Million Catasauqua New

High School Project, specifically that performed and coordinated by your foreman, Jason Wood. As the project

manager for the Owner on this project, I worked very closely with Mr. Wood and his apprentice.

The work performed by Mr. Wood was always done in a professional and timely manner. The level of effort

and detail put into the coordination drawings prepared by your company certainly simplified the installation and

coordination process for all parties involved. Materials were also on site well in advance of when they were needed,

avoiding anylmpacts to theproject schedule. Mr. Wood worked very closely with our office and coordinated his

work well with the other prime contractors on site.

As a project manager,I thought you would like to know when an employee represents your company in a

positive and professional manner. I look forward to the opporhrnity of working with your company on another

project, and would certainly recommend your company to other Owners, given the opportunity.

Sincerely,
ARROACTIV,INC.

?aat R. &naacah ?1

Paul R. Caracciolo II
President



Year I 2023 1.041

Year 2 2022 0.833

Year 3 2021 0.782

ATTACHMENT 3

a) Workers Compensation Experience Modification

b) Total Lost Workday Incidence Rate (LWDIR)

c) Recordable Incidence Rate (RIR)

Year 1 2022 0.00

Year 2 2021 3.35

Year 3 2020 1.53

Year 1 2022 6.7s

Year 2 2021 5.02

Year 3 2020 4.60

R:\Bookkeeper\Bidding Info\Attachments - Non Standard9023-08-08 PA State Police Academy\Att 3 - Exp Mod and OSHA 300.doc



OSHA's Form 300A (Rev. o1/2004)

Summary of Work-Related lnjuries and lllnesses
Attachment 3 <>Year 2022

U.S. Department of Labor
Occrpatlonsl Safoty.nd Hoslth Admlnllldtlon

Uslng lhe Log, @unt the Indlvldual ennes you made for each elegoty. Then wfita lhe totals belov
maklng surc youte added lhe enties fiom avory page of the l.ig, lf you had no cases wlle '0.'

Empryees lomer enployees, and thelr reryesenlalives have the ilght to rcview the OSHA Fom 300 ln
Its ontlrety, They also have llmiled awss lo the OSHA Fom 301 ot its equivalenL see 29 cFR 1904.35,
in OSHA'' Recodkaeping rule, for further delails o'l lra accs$ prov,Siors fot these fomg

Form approv€d oMB no. 12'18.0170

Nl establlshmenb @vered by Pai 1904 must comqete lhls Sumnary page, even it no lnJuies ot
illnessas occwred duing the year, Ranenbar lo review the Log lo verify that the entles are @mplole

0)

information

Your establlshment name

Slreet 1 BrooksAvo.

Jav R- Revnolds- lnc-

Clty Wlllow Slreet Strato Zip 17544

lndustry description (e.9., Manufacture of motor lruck lralle6)
Ma.henicrl/Pl,mhlnn

Standard lndustrlal Classlflcation (SlC), lf known (e.9., SIC 3715)

1711
OR Norlh American Industrial Classi,ication (NAICS), if known (€.g., 336212)

information

Annual average number of employees

Total hours worked by all employees last
year 118,476.25

here

Knowlngly falslfying thls documont may result in a flns.

I c€rlify lhat I have oxamined lhls documsntand thatlo the best of my knowledge the €ntries aro true, accufate, and
complelo.

t717\ 4At-274
Phone

Vico Presldenl-------TiiE-

1n0n023
Date

70
(K) (L)

0
0

(6) All Other lllnesses

Post this Summary page from February I to April 30 of the year following the year covered by the form

Publlc repoiling burden tor thls cdlecdon ol inloru[on is Elimaled to avsnge 50 minuls p€r 6pon$, including ltm€ to rovisw lhe imlruclion, soarch and galher

lhe dala ns€dsd, and mmplele and review lha colleclion ol inlomallon, Petsons ard not requlred lo Bpond lo lho 6lle0llon ol lnlomalion unl8s8 it dlsplays a

c{ron{y valld OMB mnlml numbel ll you hive my emmsnts about lhN esumalss or any 8sp€cls ol lhis dala 6llsc{il, contacl; US Depaimsnl ol Labor,

OSHA OlfiB olstads[B, Room N-3644. 200 Cmstlluilm Ave. tM. W$hlnolon. DC 20210. Oo nots€ild ho onDlelod tom lo lhl8 olli@.

0

(G)

Total number of
deaths

Total number of
cases wilh days
away from work

0

4
0

Totarl number of cases
wilh lob transfer or
restriction

4

Total number of days of
job transfer or restriction

(4) Poisoning
(5) Hearing Loss

Total number of
other recordable
cases

0

o

(:,)(H)

Total number of
days away from

Total number of.,.
(M)

(1) lnjury
(2) Skin Disorder
(3) Respiratory
Condition

0

0

F:\Human Resources\OsHA Fom 300U022 OSHA Fom 300.xls



Using the Log, @unt the individual enties you made for each calegory. Then write the totals below,
making sure you've added the entias f.om every page of the log. lt you had no cases wilE "0."

Employees former employees, and their reqesentatives have the ight to review tho OSHA Form 3o0 in
iE entircty. They also have limited access lo ll,e OSHA Form 301 or its equivalent. See 29 CFR
1904.35, in OSHA'9 Recordkeeping rule, tor fudher delails on lhe access ptovisions for these forms.

OSHA'S FOfm 300A (Rev.0i/2004) Attachment 3 year 2021 <>

n:d&s-ffi:vr,ll'l-
Fom €pprov€d OMB no. 1218'0176

All eslablishments covercd by Pai 1904 muEtcomplete thi9 Summary page, even il no iniuries ot
illnesses occured duilng the year. Remembet to rcview the Log to veilly that the enliles ate @mplete

Total number of
deaths

Establishment information

Yourestablishment name

Street 1 BrooksAve,

Jav R. Revnolds. lnc-

Cily Willow Street Slate Pennsvlvania Zip 17584

lnduslry description (e.9., Manufacture of motor truck trailers)
Ma.hrni.rUPft rmhind

Standard lndustrial Classification (SlC), if known (e.9., SIC 3715)

1711
OR Norlh Ameri€n lndustrial Classifi€tion (NAICS), if known (e.9., 336212)

Employment information

Annual average number of employees 68

1 19.530.25
Total hours worked by all employees last
year

Sign here

Knowingly talsifylng lhls document may result ln a tlne,

I certify lhat I have examined thls document and that to the best of my knowledge the entries are true, accurate, and
complete.

1717\ 464-2755

Vi€ President------TiiE-

il1gnw
DatePhone

(H) (t)

Total number of

Post this Summary page from February I to April 30 of the year following the year covered by the form

Pubtlcreporling burden forthismlleclion ofiflformation isestimated to aveEgs50ninutes pel r€sponss, includlng llme lo rsview lhelnstruclion, s€arch and

galher lhe dala needed, and complet€ and rsview lho @lleclion ol lnformallon. Pe6ons ar€ not tequired to r€spond lo lhe mllection of lnlormation unless lt

dlsplays a curenlty valld OMB @nlrol numb6r. lf you have any comments about lhese eslimales or any aspecls ot lhis dala mllecllon, @nlact US oeparlmenl ol

labor. OSHA Ofric€ ot Slalistls. Room N"3644, 200 Conslil0tion Ave. NW. Washinolon. DC 20210. Do not send lhe @m0l6ted forms lo this 0ffi6.

(J)

0

(G)

Total number of
cases with days
away from work

2

Total number of cases
with job transfer or
restriction

0

Total number of days of
job transfer or restriction

24
(L)

(4) Poisoning
(5) Hearing Loss

(6) All Other lllnesses

Total number of
other recordable
cases

1

0
0

days away from

274
(K)

Tolal number of...
(M)

(1) lnjury
(2) Skin Disorder
(3) Respiratory
Condition

3
0

0 o

\VM16-FlLE1\Secure$\Human Resources\OSHA Form 300\2021 OSHA Form 300.xls



<>OSHA's Form 300A (Rev. 0{/2004) Attachment 3 Year 2020

Summary of Work-Related lnjuries and lllnesses U.S. Department of Labor
Occup.tlonrl Slloty rnd Herlth Admlnldlatlon

f.ny,MrFd*r'-Ee'r@k.!.ddrqrl.!(@r189&9l@|@:r&>kl@rEM@wawsffiwsbwrw @f{trwel@@i
Fom apprcv€d OMB no, .l21&0176

Atl eslabtlshmanb covered by Paft 1904 nust aomPlete this summary pago, even if no lnlurles or
lllress€soccureddudngtheyear. RememberlorcvlewtheLogtovedfylhatlheentilesarccamplete

tJstng lhe Log, aounl the lndlvldual enltles you made for each calegory' Then wnte he tolals below

mahing swe you've added lhe enties trcm avery page ol the log, lf you had no cases uxita "0."

EmpWees
Its entiraty,
1904.35, in

forner 
'mqhYffi, 

and thelr have.

Recotdkeeplng rule, fot tudher delsils on tho €ffiss p/ov,:slors fot lhssa foms

the dght Io revlew tha OSHA Fom 300 ln
301 ot iE equlvalent. See 29 CFR

Total number of
deaths

0

(G)

Total number of
days away from

90
(K)

Total number of.,.
(M)

(1) lnjury
(2) Skin Disorder
(3) Respiratory
Condition

Total number of
cases with days
away from work

I
(H)

Total number of cases
with iob transfer or
restriction

1

Total number of days of
job transfer or restriction

(6) All Other lllnesses

Total number of
other recordable
cases

I

3 (4) Poisoning
0 (5) Hearino Loss 0

Establishment lnformetlon

Jav R, Revnolds. lnc.

Str€et 1 BrcoksAve,

City Wlllnw Slmel Stiate Pennsylvanla Ap 17s84

lndustry d€scrlptlon (e.g., Manufacture of motorlruck lrailets)
rr6^honi^.llD[ 

'nhln^

Standard lndustrial Classification (SlC), lf known (e.9., SIC 3715)

1711
OR North American lndustrial Classilicallon (NAlcs), It known (e.9., 336212)

Employment lnformation

Annual avenge number of employees

Tolal hours worked by all employees last
year

70

130,443.50

here

Knowlngly falslfylng thls documsnt may result ln a flne,

I €rtify that I have qamlnsd this document and thatto lhe best of my knowledge the entrlEsac true, a€urate, and

complete,

,r7. Vi@ PEsldent
TiTe

il1412021

Dat€
(717\ 484-2755

Phone

(J)(t)

0n

postthls Summary page from February 1 io April 30 of the year following the year covered by the form

Fubllc rsporting burden for lhls mllsllon of lnhmal|on ls €sllmat8d to swEgo 50 mlnuts p$ r€spons, lncludlng tino.to 6viow tlls lnstruclon, se8lch 8nd

gather lhe datinmOed, and smpleh snd tslisw lhe collsctlon of lnlormallon. Psnons m nol rEuk€d to rspond to tie collsclion ol inhtmallon unlss lt

;bdaysacur€ntyvalidOMB6ntolnumbst lftouhavoanymmm€nlsaboullhsse€sllmalo€orsnyosp€ctsoflhlsdalacollelhn,mntacl USD€parlm€ntof

fa6or.OSmOmeOStailstics,R0omN-3644.200ConsttutlonAw.NW,Washlnohn,DC20210. Donolssndlhe@mdotodfomstothbofric€.

R:\Accounling\PayrcltosHA - Work Comp\2020 OSHA Form 300.xls



ATTACHMENT 3

PENNSYLVANIA
Compensation Rating Bureau

PA EXPERIENCE RATING MODIFICATION

File Number:

Data History:

Location:

lssue Date:

Employer Name:

Class Gode:

2422991

0.833

1

01t12t2022

Jay R. Reynolds, lnc.

0663

County:

Mailing Address:

Effective Term

Effective Date

0110112022

01t0112021

01t01t2020

01t0112019

01t0112018

0812312017

01t0112017

01t0112016

01t0112015

0110112014

0110112013

01t0112012

01t0112011

01t0112010

01t01t2009

01101t2008

0110112007

0110112006

01t0112005

01t0112004

01t0112003

0110112002

Description
Plumbing

Heating, Ventilating A/C Contractor

Salesperson Outside

Office

Construction Class Credit

Lancaster County

1 Brooks Avenue

Wllow Street PA 17584

01 101 12022 - 01 101 12023

Data History
0.833

0.782

0.784

0.979

0.921

Class Reviewed

0.957

0.767

0.774

0.947

0.910

0.900

0.720

0.759

0.762

0.747

0.703

0.666

0.655

0.707

0.707

0.727

Class Code
0663

0664

0951

0953

9046

Rating Value
2.35

2.38

0.17

0.08

o.23

Location
1

1

1

1

0



ATTACHMENT 4

Health or safety citations issued by federal or state agencies in the past 3 years.

On 1012612021, lay R. Reynolds, Inc. was cited by OSHA under standard 1926.20(b)(2)

regarding inspections ofjob site, materials and equipment and we received a penalty of
$Z,ZSS.:0. Jay R. Reynolds, Inc. did not create ahazard. We were cited as an Exposing

Employer under OSHA's Multi-Employer Worksite Policy. The citation agreement included the

following non-admission clause :

"None of the foregoing agreements, stipulations or actions taken by Respondent shall be deemed

an admission by Respondent of any of the allegations contained in the citation. The agreements,

statements, stipulations, findings and actions herein are made solely for the purpose of settling

this matter economically and amicably without further litigation and shall not be used for any

purpose except for proceedings and matters arising under the Occupational Safety and Health

Act of 1970;'

R:\Bookkeeper\Bidding Info\Attachments - Non Standard\2023-08-08 PA State Police Academy\Att 4 - OSHA Serious Violations.doc



JAY R.

INC. MECHANICALCONTRACTORS

T-1C

Designated Critical Work: Qualifications, Experience and

Past Performance

Technical Submittal
DGS C-0211-0005.3 phase 5 Revised Rebid-PA State Police Academy & BESO Modernization-Plumbing Construction



APPENDTX G
DESIGNATED CRITICAL WORK
QUALIFICATIONS STATEMENT

COVER SHEET

DGS Project Name PA State Police Acad

DGS Project Number

DESIGNATED CRITICAL WORK: For proper evaluation, the Proposer MUST submit at least
one ,'Designated Critical Work Qualification Statement" for each Work item listed in T-1G

for the res-pective contract. NOTE: The selected Proposer shall enter subcontracts with
each listed subcontractor in T-1C.

Check One Work item for which this Qualification Statement is being submitted:

General Construction (. I contract)
Curtainwall
Elevator

HVAC Construction (.2 contract)
Geothermal
HVAC Controls

Plumbing Construction (.3 contract)

x Fire Suppression System

Electrical Construction (.4 contract)
Security
IT Infrastructure/Fiber Optic
Generator

Name of Firm .qA rnalo Cn Inc

Address 2130 SPdnq St..We$

PrincipalOffice 2900 Newpark Dr., Barberton, OH 44203

Owner or Authorized Representative Steohen Cnmunale



sEcilo {-FIRMI

1.1 Background lnformation

a) How many years has the firm been in business? 49 vears

b) How many years has the firm been doing business in proposed contract field? 49 years

Under what former names has the firm conducted business?

N/A

c) ldentify alljurisdictions in which the firm is licensed or otherwise qualified to do business.

National

d) lf the firm is a corporation, provide the following information:

Date of incorporatio 03129t1973

State of Ohio

President's name Stephen Comunale

Vice President's name(s) Henrv Fontana - VP of Sales; Chuck Galosi - VP of Operations

Secretary's Mike

Treasureds name Mike

e) lf the firm is a partnership, provide the following information

Date of

Type of partnership

Names of partne

0 lf the firm is individually owned, provide the following information:

Date of formation

Name of owner

lf the form of the firm is other than those listed above, describe it and name the
principals:

s)



SECTION 2 - EXPERIENGE AND PERFORMANCE

2.1 General

a) provide the annual construction volume in dollars completed by the firm in the past

three years.

Year 2O21 $ $310,000 .000

Yeat 2o2o $__$Zg.A9o,oo9-

Yearzorg $ $250,000,000

b) ldentifi the percentage of work on similar projects the firm typically performs with its

own work force 97o/o

c) List the categories of work that the firm normally performs with its own forces on similar
projects.

2.2 Proiect EJperience and References

Submit as A@!-1to this Qualifications Statement:

a) Suqqested number of Sheets/Paqes:

. 3 sheets/(6 pages)

Three (3) detailed project descriptions for relevant projects similar in size and scope to

the Contract Work. The project descriptions shall include, at a minimum, the following

information presented in the order listed below:

vii. Name of project, type of project and location

viii. Description of the project and relevance of work to the Contract Work

ix. Contact information for an owner representative familiar with the firm's work
performed on this project. lnclude name, address, telephone number(s) and e-

mailaddress.

x. The original bid/proposal price and the final contract price. lf the project is

ongoinj, project'the final price and relation to proposal price. Contract value for

which the firm was/is responsible.

xi. The original date for project completion and the actual completion date. lf the
projectTs ongoing, prolett the completion date and relation to original schedule.

xii. As available, performance ratings of the work evaluated by owner or owner's

rePresentative.

2.3 Contractor Safetv Record

Submit as Agggh.@n'Le to this Qualifications Statement the information specified herein and

verify this in$ffiii6ffilroviding copies of oSHA 300/200 Forms or appropriate documentation

from insurance carriers, as appticlOle. The firm may submit written explanations to comment on

or clarify its safety record.

a) provide the firm's Workers Compensation Experience Modification Rating for the past

three years, beginning with the most recent year available:

Year 1 2021 .61

Year 2: 2020 .58



Year3: 2019 .54

b) Provide the firm's Total Lost Workday lncidence Rate (L\A/D|R) for the past three
years, beginning with the most recent year available:

Year 1 2021 .61

.65Year 2:

Year3: 201 31

*LWDIR Rate = Number of Lost Time lnjuries & lllnesses x 200,000 = Total

Hours Worked

c) Provide the firm's Recordable lncidence Rate (RlR) for the past three years:

Year 1 2021 2.02

Year2: 2020 2.41

Year 3 2019 2.O5

d)

SECTION 3 - REQUIRED DISCLOSURES

The firm shall answer the following questions with regard to the past three (3) years. lf any

question is answered in the affirmative, the firm shall submit in an AftaqlmenJ 5 to t!-tjs

eualifications Statement, for each affirmative answer, a written explanation which shall provide-

details concerning the matter in question, including applicable dates, locations, names of
projects/project owners and current status of any such matter.

3.1 ls the firm currently debarred or suspended from doing business with any federal, state or

local government agency or private entity?

Yes_ No X

g.2 Has the firm ever been debarred or suspended from doing business with any federal, state

or local government agency or private entity?

Yes_ No X

3.3 ls the firm currently or has the firm been otherwise prohibited from doing business with any

federal, state or local government agency or private entity?

Yes- No X
g.4 Has the firm been denied prequalification (not including short listing), declared non-

responsible, or otherwise declared ineligible to submit bids or proposals for work by any

federal, state or local government agency or private entity?

Yes_ No X

3.5 Has the firm defaulted, been terminated for cause or otherwise failed to complete any

project that it was awarded?

"RlR Rate = Number of lnjuries x 200,000 + Total Hours Worked

Provide in an A!!S@L!, to this Qualifications Statement a list of any health or

safety citationffia-Oy tederal or state agencies for serious or willful violations

issued in the past 3 yeais. lnclude a separate statement for any such violations and

include the ciiation number, a brief description of the violation and the amount of
penalty, if any, for each violation and current status of violation.



3.6

3.7

3.8

3.9

3.10

3.11

Yes- No.X

Has the firm been assessed or required to pay liquidated damages in connection with work
performed on any project?

Yes- No X

Has the 1rm had any business or professional license, registration, certificate or certification
suspended or revoked?

Yes- No X

Have any liens been filed against the firm as a result of its failure to pay subcontractors,

suppliers, or workers?

Yes_ No X

Has the firm been denied bonding or insurance coverage or been discontinued by a surety

or insurance company?

Yes- No X

Has the firm been found in violation of any laws, including but not limited to contracting or
antitrust laws, tax or licensing laws, labor or employment laws or environmental laws by a

final decision of a court or government agency?

Yes_ No X
*Note: information regarding health and safety violations is addressed in a previous section.

Has the firm or its owners, officers, directors or managers been the subject of any criminal

indictment or criminal investigation concerning any aspect of the firm's business?

Yes- No X

3.12 Has the firm been the subject to any bankruptcy proceeding?

Yes_ No X

sEcrloN 4 - REQUIRED REPRESENTATIONS

ln submitting this Qualifications Statement, along with the other represe.ntations and

authorization6 tisted in the RFP, the firm also makes the following representations, which it
understands are required as a condition of performing the Contract Work and receiving payment

for same.

4.1 The firm will possess all applicable professional, business and trade licenses required for
performing the Contract Work.

4.2 Thefirm satisfies all bonding and insurance requirements as stipulated in the solicitation for

the Contract Work.

4.3 The firm and all subcontractors it employs in execution of the Contract Work shall be in full

compliance with the Commonwealth's requirements for workers' compensation insurance

according to all applicable laws, and unemployment insurance according to allapplicable
laws.



4.4 Thefirm and all subcontractors it employs in execution of the Contract Work shall be in full

compliance with all requirements of the Commonwealth's prevailing wage law and Public

Works Employment Verification Act.

4.5 lf awarded the Contract Work, the firm represents that it will not exceed its current bonding

limitations when the Contract Work is combined with the total aggregate amount of all

unfinished work for which the Contractor is responsible.

4.6 The firm represents that it has no conflicts of interests with the Commonwealth of
pennsylvania and, if awarded the Contract Work, any potential conflicts of interest that may

arise in the future will be disclosed immediately to the Department of General Services.

4.7 Thefirm represents the price offered in connection with its proposal for the Contract Work

was arrived at independently without consultation, communication or agreement with any

other Proposer or comPetitor.

4.8 The firm will ensure that employees and applicants for employment are not discriminated

against because of their race, color, religion, sex or national origin.



Eomunale5

An EMC0B Company

1. Hollidaysburg VA Home

o Location: Hollidaysburg, PA

. Type of building: Healthcare (multiple buildings)

r Heads (105): Concealed

o Wet System (4)

. Dry System (4)

o Contractor: PA Department of General Services

i. Address: 18th & Herr St. 3'd Floor, Arsenal Bldg. Room 107, Harrisburg, PA L7125

ii. Phone: 7L7 -787 -3923

r Original Bid Amount:52,250,000
e End Bid Amount: 52,600,000
o Completed: October 2OI3

2. Hollidaysburg VA New Meal Delivery Area

r Location: Hollidaysburg, PA

. Type of building: Healthcare (Dietary)

o Heads (3503): Uprights, Sidewalls, lnstitutions

o Wet System (1)

o Contractor: Montgomery Bros Plumbing and Heating

i. Address: 5433 lndustrial Ave, Altoona, PA 16501

ii. Phone: 814-941-0100
o original Bid Amount: 558,000
o End Bid Amount:560,000
o Completed: May 2014

3. Air Products New Corporate Headquarters

o Location: Allentown, PA

. Type of building: Offices & Parking Garage

o Heads (L3,242): Uprights, Concealed, Dry Pendent

e Wet System (6)

. Dry System (16)

o Contractor: Turner Construction Co.

i. Address: 7201 Spring Garden Street

ii. Phone: 215-495-8800
r Original Bid Amount: 55,680,000
e End Bid Amount: 56,112,000
o Completed: Ongoing - Projected completion December 2022



Eomunale5

An EMCOB Company

4. PSU Halls (Multiple)

r Location: University Park, PA

o Type of building: Dormitories

i. PSU South Hall Project

L. Heads Q 9fl Uprights, Pendent, Dry Pendent, Sidewall

2. Wet System (S)/ OrV SYstem (2)

3. Contractor: Barton Malow Company

a. Address: 300 W. Pratt Street, Suite 310, Baltimore, MD 3424L

b. Phone:215-496-8800

4. Original Bid Amount:5875,000

5. End Bid Amount: S1,165,665

6. Completed: JanuarY 201-6

ii. PSU East Halls Year 1 of 7

1. Heads (1,393): Uprights, Pendent, Sidewall

2. Wet SYstem (1)

3. Contractor: ClaYco

a. Address: 2199 lnnerbelt Bus Ctr. Dr., St. Louis, MO 63114

b. Phone: 314-592-2291'

4. Original Bid Amount:5580,000

5. End Bid Amount:5600,000
6. ComPleted: JulY 2019

iii. PSU East Halls Year 2 of 7

L. Heads (L,9I4l: Uprights, Concealed, Sidewall

2. Wet SYstem (1)

3. Contractor: ClaYco

a. Address: 2199 lnnerbelt Bus Ctr' Dr., St. Louis, MO 63114

b. Phone:3L4-592-229t
4. Original Bid Amount:5782,000

5. End Bid Amount: 5800,000

6. Completed: JanuarY 2020



An EMCOE Company

iv. PSU East Halls Year 3 of 7

L. Heads (2,135): Uprights, Concealed, Sidewall

2. Wet System (1)

3. Contractor: ClaYco

a. Address: 2199 lnnerbelt Bus Ctr. Dr., St. Louis, MO 63114

b. Phone:3t4-592-229L
4. Original Bid Amount: $755,000

5. End Bid Amount:5805,000
6. Completed: JanuarY 2O2l

v. PSU East Halls Year'4 of 7 Phase 2A

L. Heads (L,47Ol: Uprights, Concealed, Sidewall

2. Wet System (1)

3. Contractor: ClaYco

a. Address: 2199lnnerbelt Bus Ctr. Dr., St. Louis, MO 63114

b, Phone:374-592'229L
4. Original Bid Amount: 560S,000

5. End Bid Amount: 5600,000

6. Completed: November 2021



I,}T MARSH

Brian Lynch

Marsh USA lnc.
1166 Avenue of the Americas
New York, NY 10036
+1 212 345 0557
Brian. Lynch@marsh.com

EMCOR Group, Inc
dit uerritt 7, bfr Floor
Noruvalk, CT 06851

October 1,2022

Subject: EMCOR Group, lnc.
Workers' Com pensation I nterstate Experien ce M od ifi cation

Effective Dates:

to/Lloe-to
fihlLo-Lt
]:0/tlLL-12
ro/uL2-13
to/tl13-1"4
10/Ll74-1s
LOluLs-t6
LOILl16-t7
tolu77-L8
L0/Ll18-te
LOlLl1e-20
LO/t/2O-2L

LO/L/2L-22

to/L/22-23

0.5

o.64

0.63

0.59

o.57

0.61

o.62

0.55

0.s5

o.52

0.54

0.s8
0.52

o.67

The above experience modifications are as reported by the applicable Workers Compensation Bureau' The most current

EMR Rate shown remains in effect until a new rate is issued by the NCCI.

NCCI Risk ldentification # 910305875

The applicable NCCI Bureau identification number listed above must be included on all OCIP/wrap up enrollment forms.

Failure to do so can result in the erroneous creation of an illegitimate experience modification. This can have adverse

consequences, one of which can be problems with customer verification and acceptance of the appropriate EMCOR

experience modification. lf you become aware of any modification other than those noted above, please contact Bill

Muflen in the EMCOR Risk Management Department immediately. His phone number is (203) 849-7821'

Sincerely,

Ealano /?ran

Brian Lynch

LEADERSHIP, KNOWLEDGE, SOLUTIONS,..WORLDWIDE. f'!l} Y6$?1$'U" 
LE N NAN



Corrective Action for OSHA Citations

(Ascending Ch ronological Order)

5.8.22 - Trenchin
Standard Citied:29 CFR 1926.652 (AXL)

Synopsis of Citation: Employee was cited for being in a trench thot was approximately 7' deep, 20'wide

and 30' tong. The trench had an overhang ot the point of operotion and our employees didn't have s

trench box to prevent soil collopse.

Penalties: 57,044

Corrective Actions: Training documentation, photos of working oreo, ond retroining documentation wos

presented at an informol conference with OSHA. The penalty was reduced from Serious to Other-thon'

Serious. The re-training consists of competent person training for our underground division' Comunale

created a trenching/excavation form to be fitted out prior to entering any trench/excavation.



U.S. DEPARTMENT OF LABOR
OCCUPATIONAL SAFETY AND HEALTII ADMINISTRATION

Cleveland Area Office - Region V
6393 Oak Tree Blvd, Suite 203

IndePendence, Ohio 44131'6964

In the Matter of: S A Comunale Company Inc

OSHA No.: 1600549

4 August 2022

INFOR]VIAL SETTLEMENT AGREEMENT

The undersigned Employer and the undersigned Occupational Safety and Health Administration

(OSFI.A), iniettlement of th. above citation(s) and penalties which were issued on July 19,2022

hereby agree as follows:

l. The Employer agrees to correct the violations as cited in the above citations or as

amended below, and to provide evidence that the violations have been corrected in

accordance with 29 CFR 1903.19 electronically via email to complaints.Fl62@dol.gov or

mail to the Cleveland Area OSHA office.

Z. The Employer agrees to pay a total penalty of $7,044.Q0 in one single payment due by

September L2A22. The Employer shall be permitted to increase these payments in advance

of the dates stated below in its discretion. If the penalty is not paid under the terms of this

agreement, the original total proposed penalty will become due and payable immediately plus

any administrative fees, interest, and penalties incurred thereafter. See Attachment A for

payment instruction.

September l'2022 $7'044.00 due

This is your notification of payment due. No other statement or bill will be sent.

3. The Employer and OSHA agree that the following citations and penalties, if any, are

being amended as shown below and include as abatement the full terms of this agreement.

Citations and penalties not referenced below remain unchanged.

citation I Item I - changed violation type to other-than-serious

4. The Employer, by signing this informal settlement agreement, hereby waives its rights to

contest the above citation(s) and penalties, as amended above-



5. Each parly agrees to bear its own fees and expenses incurred in connection with any stage

ofthis proceeding.

6. The Employer agrees to immediately post a copy of this Settlement Agreement in a

prominent place at or near the location of the violation(s) referred to above. This Settlement

Agreement must remain posted until the violations cited have been corrected, or for 3

working days (excluding weekends and Federal Holidays), whichever is longer.

7. The Employer agrees to continue to comply with the applicable provisions of the

Occupational Safety and Health Act of I970, and the applicable safety and health standards

promulgated pursuant to the Act.

8. Except for these proceedings, and matters arising out of these proceedings and any other

subsequent OSHA proceedings between the parties, none of the foregoing agr€ements,

staternents, findingi and actions taken by the Employer shall be deemed an admission by the

Employer of the ailegations contained within the Citations and Notifications of Penalty.

for
Occupational and Health Administration S A Comunale ComPanY Inc

Howard B. f,berts, Aree Director

8t5122 f 2aA)

Date Date



U.S. DEPARTMENT OF LABOR
OC CUPATIONAL SAF'ETY AND IINALTII ADMINISTRATION

Cleveland Area Office - Region V
6393 Oak Tree Blvd, Suite 203

Independence, Ohio 44131'6964

NOTICE TO EMPLOYEES

The law gives you or your representative the opportunity to object to any abatement date set for a

violation-if yo,, U"li"ur the date to be unreasonable. Any contest to the abatement dates of the

citations amended in this Settlement Agreement must be mailed to the U.S. Department of Labor

Area Offrce at 6393 Oak Tree Blvd, Suite 203, Independence, Ohio 441 3 I , within I 5 working days

(excluding weekends and Federal Holidays) of the receipt by the Employer of this Settlement

Agreemeit. You or your representative alio have the right to object to anyof the_abatement dates

,"I fo. violations, which wire not amended, provided that the objection is mailed to the office

shown above within the lS-working-day period established by the original citation.



U.S. DEPARTMENT OF LABOR
OCCUPATIONALSAFETYAFTDHEALTHADMINISTRATI0N

Cleveland Area Office * Region V
6393 Oak Tree Blvd, Suite 203

IndePendence, Ohio 44131 -6964

Attachment A
Payment Instruction Addendum

To avoid additionat charges, please remit payment promptly to this Area Office for the total

amount of the un.o.rt"rtrd penalties. Make your check or money order payable to: "DOL

osHA.. Please indicate osHA's Inspection Number on the remittance. You can also make

your payment electronically on www.pay.sov by searching for the public forms by form name -
OSHA penalty payment Form. The direct link is https://www.pa),,gov/public/form/start/53090334'

You will be required to enter your inspection number when making the payment' Payments can

be made by credit card or Automated Clearing House (ACH) using your banking information'

payments of $50,000 or more require a Transaction ID, and also must be paid using ACH' If you

require a Transaction ID, please contact the OSHA Debt Collection Team at(202> 693-2170'

OSHA does not agree to any restrictions or conditions or endorsements put on any check, money

order, or electronic payment for less than the full amount due, and will cash the check or money

order as if these restrictions or conditions do not exist'

If you have additional questions, please contact our office at(216) 447-4194'



JAY R.
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T-2A PROJECT MANGEMENT TEAM

Jay R. Reynolds, lnc. and its experienced staff are uniquely qualified to successfully complete the

proposed plumbing work at the Pennsylvania State Police Academy & BESO Modernization Project.

The Jay R. Reynolds, lnc.'s project team we plan to utilize on the project is as follows.

Executive Vice President: Wayne Reynolds
Wayne Reynolds as the Executive Vice President of the company will oversee the legal documents of

the project such as the contract, schedule of values and payment applications. Mr. Reynolds has been

employed by Jay R. Reynolds, lnc. for 32 years and has been the Vice President for 25 years. He is a

licensed Master plumber for the cities of Lancaster and Harrisburg, and he was the Project Manager

on numerous high profile and complex projects. Please reference Mr. Reynolds' r6sum6 outlining his

qualifications a nd additional work experience.

Senior Project Manager: Brian FitzGerald
Brian FitzGerald as the Senior project Manager will be involved with reviewing project documents and

correspondence and reviewing quality control and quality assurance for the project. Mr. FitzGerald

has been employed byJay R. Reynolds,lnc.for3lyearsand hasserved asVice Presidentof Operations

for 25 years. He is a licensed Master plumber for the cities of Lancaster and Harrisburg, and the state

of Delaware. He was the Project Manager on numerous high profile and complex projects. Please

reference Mr. FitzGerald's r6sum6 outlining his qualifications and additional work experience.

Project and Quality Control Manager: Robert Mease

Bob Mease will be the Project and Quality Control Manager and designated primary point of contact.

Mr. Mease will be responsible for the management of all labor and materials for the project,

coordination between Jay R. Reynolds, lnc. and other prime contractors, reviewing quality control and

quality assurance for the project and safety. Mr. Mease will be responsible for project

correspondence between the Owner and their representatives. He has been employed by Jay R.

Reynolds, lnc. for 44 years and has been a Project Manager for 37 years. He is a licensed Journeyman

plumber for the City of Lancaster and Harrisburg and was the Project Manager on numerous high

profile and complex projects. Mr. Mease has served as a project Manager forJay R. Reynolds, lnc. on

34 DGS projects including several projects at the Pennsylvania State Capitol Building where we were

the lead contractor responsible for scheduling and coordinating numerous subcontractors and other

prime contractors on the projects. Mr. Mease serves as the company's Safety Director and has been

the chairman of our Safety Committee since 1996. The Safety Committee meets quarterly to discuss

and address safety issues and safety education for our workforce and subcontractors. Please

reference Mr. Mease's r6sum6 outlining his qualifications and additional work experience

Project Superintendent: Jason Wood
Jason Wood will be our on-site representative. He will be responsible for any field coordination

between the different prime contractors, the Owner and the Owner's representatives. ln addition,

Mr. Wood will be responsible forthe direct supervision of Jay R. Reynolds, lnc.'s manpower, layout,

installations, quality and safety. The Project Superintendent will also prepare all field correspondence

and records. Mr. Wood has been employed byJay R. Reynolds, lnc. for 29 years and has been a Project

Superintendent for 22years. He is a licensed Journeyman plumber for the city of Lancaster and has

extensive experience managing large and complex plumbing projects. Mr. Wood is currently serving

as project Superintendent on DGS C-0588-14.2 Phase 1 Upgrade Steam Lines at Loysville Youth

Development Center. please reference Mr. Wood's r6sum6 outlining his qualifications and additional

work experience.



Page 2 Tab 24

AutoCAD Technician: Mike Moore
Mike Moore has been employed by Jay R. Reynolds, lnc. for 40 years and served as a Project

Superintendent on numerous projects for Jay R. Reynolds, lnc. before becoming an AutoCAD

Technician in 1996. He is a licensed Journeyman plumber for the City of Lancaster. Mr. Moore serves

as a beta tester for AutoCAD which gives us the opportunity to communicate direct with AutoCAD

regarding the latest software releases to remain on the cutting edge of technology' Mr. Moore will

be responsible for preparing Jay R. Reynolds, lnc.'s AutoCAD layout sketch, installation sketches,

coordination drawings and as-built drawings. Mr. Moore was Jay R. Reynolds lnc.'s AutoCAD

Technician on all our previous Best Value projects that we successfully completed along with

numerous other high profile and complex projects such as the Boehm Science Building, Schmucker

Science Center Phases 1" and 3, and Kutztown University Dixon Hall Student Center. Please reference

Mr. Moore's r6sum6 outlining his qualifications and additional work experience.

On-site Workforce: Jay R. Reynolds, lnc. will perform the majority of the work with our own

workforce. We take great pride in the commitment of our employees to our company. The number

of long time employees at Jay R. Reynolds, lnc. provides evidence of the dedication of our staff

members. Jay R. Reynolds, lnc. recognizes that our employees are our greatest asset and we attempt

to treat our employees with the highest respect and courtesy for the outstanding efforts they put

forth on a daily basis. Jay R. Reynolds, lnc. strictly adheres to the policy of equal opportunity

employment and hires individuals solely on the basis of their qualifications and ability to perform well

in a chosen job. We are proud that a number of employees have encourage their family members to

seek employment with the company. We currently have the following family relationships working

for the company.

Husband and Wife

Grandfather and G randson

Father and Son

Father and Son-in-law

Father and Daughter

Mother and Son

Sisters

Brothers

Brother and Brother-in-law

(1)

(21

(10)

(1)

(2)

(1)

(1)

(2)

(1)

Based on the above, you can clearly see that Jay R. Reynolds, lnc.'s project management team has

exceptional experience in managing and completing projects of similar scope and complexity. Allthe

members of our project management team are licensed Journeyman or Master Plumbers and every

member of our project team has been involved in previous DGS Projects with limited laydown areas

and full owner/student occupancy. Jay R. Reynolds, lnc. believes our project management team is

uniquely qualified for this project due to our 51 year work history on public works construction

projects and our history of completing numerous projects for the Department of General Services

including many previous Best Value projects.

Please reference the attached Project Team Organization Chart.

SPA.docx
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WAYNE R. REYNOLDS - Executive Vice President

Summary of Started in the plumbing trade in 1990

euatifications Employed by Jay R. Reynolds, lnc' since 1990

Estimator for Jay R. Reynolds, lnc. since 1993

Completed a bona fide apprentice program in 1994

Became a licensed Journeyman Plumber in 1994

Project Manager for Jay R. Reynolds, lnc. since 1994

Vice President for Jay R. Reynolds, lnc' since 1997

Became a Master Plumber in 2005

Appointed Executive Vice President for Jay R. Reynolds, lnc.in2022

Professional
Experience

Education

Safety CPR, First Aid & AED

Fall Protection
OSHA 10 Hour Occupational Safety & Health Training

Excavation Safety
Excavation Trenching & Shoring Safety

Reasonable Suspicion Testing Training for Supervisors

Licenses Master Plumber, Lancaster, PA - License No. 307

Master Plumber, Harrisburg, PA - License No. 870

Executive Vice President. Jay R, Reynolds, lnc'

2022- Present. Responsible for communicating and implementing the company's vision, mission,

and overall direction. Evaluate and prepare corporate documents; manage and oversee the daily

business operations. Negotiate and approve contracts, bids, or other agreements or legal

documents.

Vice President - Jay R. Reynolds, lnc.

1gg7 - 2022 Responsible for overseeing Jay R, Reynolds, lnc.'s construction projects, project

managers, and purchasing department. Duties include reviewing contracts, construction plans,

progress schedules, correspondence, project coordination, legal issues, Plocuremen!9nd
productivity. Jay R. Reynolds, lnc. has completed contracts in excess of $140,000,000 since 201 0.

Project Manager - Jay R. Reynolds, lnc.

Bl1gl04- 6/8/05 New Student Homes FY 04-05, Milton Hershey School, Hershey, PA, Mechanical

Trades Construction - Contract Amount $3,225,000

4/30/03 - 4128105 Renovations & Alterations for Conrad Weiser Area School District, Heidelberg

Township, Berks Co., PA, Plumbing Construction - Contract Amount $1,193,100

T llglgg - 12t04101. Alterations & Additions to Southern Middle School, Southern York County

School District, Glen Rock, PA, Plumbing Construction - Contract Amount $846,400

7 t14tg4 - 12117 198- Served as Project Manager for 4 other projects during this time period valued

at approximately $6,600,000.

Estimator - Jay R. Reynolds, lnc.

1993 - Present. Various jobs.

1990 - Graduated from Solanco Senior High School, Quarryville, PA

General Courses, Honor Roll

19g4 - Graduated from Associated Builders & Contractors Apprenticeship Program, Keystone

Chapter, Manheim, PA

19g0 - Present. Attended numerous continuing education courses and seminars in plumbing,

heating, business management, estimating, project management, scheduling (certificates

available upon request).

EPA/HUD Lead Safety Certification

Boom & Scissor Lift Training

Forklift Safety
Respirator Evaluation

Mold Prevention & Awareness Training



BRIAN FITZGERALD - Senior Proiect Manager

Summary of Started in the plumbing trade in 1991

euatifications Employed by Jay R. Reynolds, lnc' since 1991

Estimator for Jay R. Reynolds, lnc. since 1993

Completed a bona fide apprentice program in 1994

Became a licensed Journeyman Plumber in 1994

Project Manager for Jay R. Reynolds, lnc. since 1994

Vice President for Jay R. Reynolds, Inc. since 1997

Became a Master Plumber in 2005

Professional
Experience

Safety CPR, First Aid & AED

Fall Protection

OSHA 10 Hour Occupational Safety and Health

Training
Excavation Safety

Excavation Trenching & Shoring Safety

Reasonable Suspicion Testing Training for

Supervisors

Licenses Master Plumber, Springettsbury Twp'- License No. M501

Master Plumber, Lancaster, PA - License No. 306

Master Plumber, Hanisburg, PA - License No. 871

Master Plumber, State of Delaware - License No' 2574

Vice President - Jay R. Reynolds, lnc.

1gg7 - Present. Responsible for overseeing jay R. Reynolds, lnc.'s construction projects, project

managers, and purchasing department. Duties include reviewing contracts, construction plans,

progress schedules, correspondence, project coordination, legal issues, procurement and

productivity. Jay R. Reynolds, lnc. has completed contracts in excess of $140,000,000 since 2010.

Project Manager - Jay R. Reynolds, lnc.
03/05/19 - 08/07/19 Additions & Renovations to the Solanco High School Activities Building,

Plumbing Construction, Solanco School District, Quarryville, Pa. Contract Amount $214,100

07117118 - 02125120 Additions & Renovations to Swift Middle School & Clermont Elementary

School, Plumbing Construction, Solanco School District, Quarryville, PA. Contract Amount

$444,400

09/29/09 - 4l02l1} City lsland Stadium Renovations, City of Harrisburg, Harrisburg, PA, Plumbing

Construction - Contract Amount $963,473.00

10118194 -7 t17 t2010 - Served as Project Manager for 21 other projects during this time period

worth approximately $38,600,000.

Education 1986 - Graduated from Bishop Meige High School, Kansas, KS

lgg0, Graduated from Missouristate University, Springfield, Missouri, BA English

19g4 - Graduated from Associated Builders & Contractors Apprenticeship Program, Keystone

Chapter, Manheim, PA

1gg0 - Present. Attended numerous continuing education courses and seminars in plumbing,

heating, business management, estimating, project management and scheduling

(certificates available upon request).

EPA/HUD Lead Safety Certification Training

Boom & Scissor Lift Training

Forklift Safety
Respirator Evaluation

Mold Prevention & Awareness Training



ROBERT B. MEASE - Proiect & Quality Gontrol Manager

Summary of
Qualifications

Professional
Experience

Started in the plumbing trade in '1978.

Employed by Jay R. Reynolds, lnc. since 1978.

Completed a bona fide apprentice program in 1982.

Became a licensed Journeyman Plumber in 1982.

Estimator for Jay R. Reynolds, lnc. since 1985.

Project Manager for Jay R. Reynolds, lnc. since 1985.

Project & Quality Control Manager - Jay R. Reynolds, lnc.

06/08/23 - Present Reamstown Elementary Renovations, Plumbing Construction, Cocalim School District, Denver,

PA ContractAmount $1,298,000

0313012023- Present Downingtown High School West Additions & Alterations, Plumbing Construction,

Downingtown Area School District, Downingtown, PA Contract Amount $1,546,400

0BtO2l22- Present New Early Childhood Building, Plumbing Construction, Lampeter-Strasburg School

District, Lampeter, PA Contract Amount 1 ,139,600

06124122- Present Millersville University - Boyer Building Renovation, Plumbing Construction, Millersville

University, Millersville, PA Contract Amount $312,300

10t07121- Present Haverford High SchoolAdditions & Renovations, Plumbing Construction, Haverford

Township School District, Havertown, PA Contract Amount $395,900

07127t21- Present Kutztown University - DeFrancesco Education Bldg. Renovations, Plumbing

Construction, Department of General Services, Ku2town, PA Contract Amount $675,000

O4t1gt21-08119t22 Sun Valley High SchoolAdditions & Renovations, Plumbing Construction,

Penn-Delco School District, Aston, PA Contract Amount $954,000

Ogt31l21- 03/08/23 Radnor High School Additions & Renovations, Plumbing Construction, Radnor

Township School District, Radnor, PA - Contract Amount $1,389,000

01t12121- Present Construction & Related lmprovements Phase 1 to Forum Building, Plumbing

Construction, Department of General Services, Hanisburg, PA - Contract Amount $5,332,000

11/10/92 - MnA2021 Seryed as Project Manager for 79 other proiects during this time period valued at

approxim ately $84,000,000.

Project Estimator - Jay R. Reynolds, lnc.

1985 - Present. Variousjobs.

'1978 - Graduated from Hempfleld High School, Lancaster, PA

1gB2 - Graduated from Associated Builders & Contractors Apprenticeship Program, Keystone

Chapter, Manheim, PA

1g7B - Present. Attended numerous continuing education courses and seminars in plumbing,

heating, business management, estimating, project management, and scheduling

(certificates available upon request),

EPA/HUD Lead Safety Certification Training

Safety Council of Central PA, "Buy-ln" to Safety

Fork Lift Safety
Respirator Evaluation

Mold Prevention & Awareness Training

Education

Safety CPR, First Aid & AED

FallProtection
OSHA Construction Safety & Health 10-Hour Course

Excavation Safety

Excavation Trenching & Shoring Safety

Reasonable Suspicion Testing Training for Supervisors

Licenses Journeyman Plumber, Lancaster, PA - License No' 742

Journeyman Plumber, Harrisburg, PA - License No. 1623



MIGHAEL MOORE - AutoGAD Technician

Summary of
Qualifications

Professional
Experience

Previous
Employment

Current projects include:

. Mechanicsburg High School Natatorium - Contract Amount: $434,900

. Reamstown Elementary School - Contract Amount: $1,298,800

. Millersburg Middle/High School & Pre-K-4 - Contract Amount: $929,100

. Downingtown High School West - Contract Amount: $1,546,400

. North Queen Street Apartments - Contract Amount: $2,879,500

. Mechanicsburg High School Renovations - Contract Amount: $2,867,700

. Loysville Youth Development Center - Contract Amount: $3,930,600

1996 - 2022. AutoCAD Technician for more than 155 projects valued at more than

$252,434,000.00

Project Superintendent - Jay R' Reynolds, lnc.

1986 - 1996 - Served as Project Superintendent on seven projects during this time period valued

at approximately $4,760,000.00.

Education 1970 - Graduated from Manheim Central High School, Manheim, PA

1977 - Graduated from Thaddeus Stevens State Technical School for Plumbing Systems,

Lancaster, PA

Started in the plumbing trade in 1977

Completed a bona fide apprentice program in 1977

Became a licensed journeyman plumber in 1978

Employed by Jay R. Reynolds, lnc. since 1982

Project Superintendent for Jay R. Reynolds, lnc. since 1986

AutoCAD Technician for Jay R. Reynolds, lnc. since 1996

AutoCAD Technician/Quality Gontrol & Quality Assurance - Jay R. Reynolds, lnc.

Responsible for the preparation of detailed technical drawings for material takeoff, layout, and

coordination to facilitate the purchasing and installation of plumbing systems and associated

piping.

1978 - 1979 Emco Mechanical, Lititz, PA

1979 - 1982 Atwood Mechanical, Lancaster, PA

Safety CPR and First Aid

Fall Protection
OSHA SafetY & Health

Excavation SafetY

Licenses Journeyman Plumber, Lancaster, PA - License No. 744



JASON WOOD - Proiect Superintendent

Summary of
Qualifications

Professional
Experience

Previous
Employment

Started in the plumbing trade in 1991

Employed byJay R. Reynolds, lnc. since 1993

Completed a bona fide apprentice program in 1998

Became a licensed journeyman plumber in 1998

Project Superintendent for Jay R. Reynolds, lnc. since 2000

Project Superintendent - Jay R. Reynolds, lnc.

0412012022- Present. DGS 588-14.2 Phase 1, Loysville Youth Development Center, HVAC

Construction, Loysville, PA. Contract Amount $3,930,600

06/01/20 - Present. Gerald G. Huesken Middle School, Plumbing Construction, Conestoga Valley School

District, Lancaster, PA. Contract Amount $3,063,700

03/1 9/19 - 1019120. New Uwchlan Hills Elementary School, Plumbing Construction, Downingtown Area

School District, Downingtown, PA. Contract Amount $1,308,900

11115t18-07t13t20. DGS1101-0043.3Phasel UpgradestoDickeyHallatLincolnUniversity,Plumbing

Construction, Lincoln University, PA. Contract Amount $797,300

Ogl14t17 -02t15119. DGS 41744.3 Phase 1 New Technology Center for Thaddeus Stevens College of

Technology, Plumbing Construction, Lancaster, PA. ContractAmount$1,017,000

05/07/15 -05101117. New Nitschmann Middle School, Bethlehem Area School District, Bethlehem,

PA, Plumbing Construction. Contract Amount $1,865,300

03/18/15 -06124115. Bathroom Renovations to Columbia Hall at Bloomsburg University, State System of

High Education, Bloomsburg, PA, Plumbing Construction. ContractAmount $748,000

O3lZSll3 - 06126115. New Northampton Area Middle School, Northampton Area School District,

Northampton, PA, Plumbing Construction. Contract Amount $3,41 6,700

08/07/gT to 08/09/13. Serued as Project Superintendent for 14 other proiects during this time

period valued at approxima@ $23,500,000.

April 1 993 to July 1993 - HydroTec, Willow Sheet, PA (Sprinkler Fitter)

May 1992 to March 1993 - Herr lndustrial (Millwright)

August 1991 to February 1992- McClure Co. (Laborer)

Education Graduated from School District of Lancaster

1998 - Graduated from the ABC Apprenticeship Program

Safety CPR, FirstAid & AED

FallProtection

OSHA 10 Hour Occupational Safety and Health Training Course

OSHA 30-Hour Outreach Training Program

OSHA Competent Person Training

Rough Terain Forklift Operator Training

Mold Prevention & Awareness Training

Boom & Scissor Lift Training

Licenses Journeyman Plumber, Lancaster, PA - License No. 842
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TAB T.2B WORK PLAN AND SCHEDULE

CRITICAL ISSUES FOR PLUMBING CONSTRUCTION IDENTIFIED

IN SECTION T.2B A OF THE REQUEST FOR PROPOSAL

Coordination With Other Primes

Adherence to ct Seouences

The pA State police Academy & BESO Modernization project will require constant coordination and

sequencing with the Owner, Project Professionals, other Prime Contractors, Subcontractors and Suppliers. ln

order to create a solid foundation, all successful projects need a detailed schedule showing all activities

including award, submittals, submittal approvals, fabrication, delivery, field installation, punch list, testing and

training. We have reviewed the project drawings and specifications in detail and do not anticipate any

weekend or overtime work in order to meet the L,642 day duration of the project.

Because Jay R. Reynolds, lnc. typically works as a prime contractor and at times the lead contractor on public

works construction projects, we are experienced with preparing and utilizing various schedule formats to plan

and sequence the project activities. We have the capability to work with schedules prepared using the

prominent scheduling software from Primavera, Microsoft Project and various other scheduling programs.

We also prepare and submit bi-weekly progress schedules updates for our activities as a routine order of

business.

With our experience being the lead contractor on previous projects along with our AutoCAD capabilities

(Reference Tab T-2D for a full description of our abilities) we are confident we can coordinate the work with

theOwner,ProjectProfessionalsandotherprimecontractorsontheproject. lnfact,iftheownerwouldlike
to utilize Building tnformation Modeling (BtM) for the project, we have the ability to produce BIM drawings'

please reference the attached sample schedule cover letter and preliminary plumbing schedule that shows

the plumbing activities, durations, predecessors and successors broken down by floor level and area. lf

awarded the project. Jay R. Reynolds, lnc. will develop a schedule that corresponds with the project schedule

developed by the General Contractor.

Coordinate Wet-Drv Pipe Sprinkler Svstem

Over our 51 year history, we have successfully completed hundreds of projects with sprinkler systems in our

contract and many of those projects had a clean agent fire extinguishing system.

On public works projects, sprinkler systems and the clean agent fire extinguishing systems often fall under the

plumbing contractor's scope of work. We have developed relationships with numerous contractors that

specialize in this work. Jay R. Reynolds, lnc. only subcontracts work with competent and qualified

subcontractors and our project managers and superintendents are familiar with the installation of sprinkler

systems and clean agent fire extinguishing systems along with the required certificates, codes and other

requirements.

The installation process of a wet pipe sprinkler system is the same as installing a plumbing system. The

plumbing systems are below the finished floor, in almost every wall and above the ceilings throughout the

entire building. Since our plumbing piping systems along with the wet pipe sprinkler system are integral to

the General Contractor's work which includes the architectural finishes, our employees are trained on how to

read all the architectural, structural, HVAC, and electrical drawings. since our employees are trained on how

to read all the contract documents, they can allow for the different finishes while they are doing their rough-

r ns.
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Furthermore we have extensive experience with completing sprinkler systems and clean agent systems in all

types of buildings such as laboratories, testing labs, universities, schools and other types of large, complex

buildings.

Based on our vast experience on hundreds of public works projects with wet pipe sprinkler systems and clean

agent systems, we are confident we can successfully coordinate the installation of the plumbing piping

systems and the wet pipe sprinkler system in the PA State Police Academy & BESO Modernization project.

UNDERSTANDING OF CRITICAL MATERIATS & EQUIPMENT

AND LONG LEAD ITEMS

The majority of the materials on the project are standard materials, readily available at our normalwholesalers.

The materials will be ordered after receiving notice to proceed and in sufficient time to allow for delivery to the

project prior to their installation date.

However, the following are long lead items and have approximate lead times of 2-4 weeks after approval of the

shop drawings.
. Domestic water heaters ' Grinder pump

. Hot water storage tanks ' Air compressor

. Booster pump . Grease interceptor

. Fire pump

Jay R. Reynolds, lnc. will assure the long lead items are reflected in the project schedule. Once we know the

delivery date we can coordinate it with the other prime contractors on the project to make sure it does not cause

a negative impact on the progress of the job.

Jay R. Reynolds, lnc. does not foresee these long lead items being an issue on this project since it has a 1,642 day

duration. Even on projects with shorter time frames, Jay R. Reynolds, lnc. rarely experiences issues with deliveries

because we prepare an itemized take-off of all the materials required for the project and purchase everything

required for the project as soon as possible and then we release the materials in accordance with the project

schedule. plus, our long standing relationship with our suppliers enables us to expedite or hold up deliveries in

the event of project acceleration or delays. Suppliers cater to you when you are an organized contractor that

plans their work way in advance so that delivery dates don't become an issue. ln addition, they typically put you

in the front of the line when you have a long history of continuously paying your bills on time'

We also have the capability to have items delivered to our prefab shop, assembled and stored until the job

progresses to the point when it is ready for installation. This process expedites on-site installation time and

eliminates the amount of laydown area required on the project site.

This is the ideal project for prefabrication due to the typical toilet rooms and dorm style layout. We will also

prefab the DWV and water lines in order to expedite the plumbing in wall rough-ins.
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UNDERSTANDING OF CONSTRUCTION CHALLENGES,

PROPOSED SOLUTIONS, AND MINIMIZING RISK

Jay R. Reynolds, lnc.'s work is guided by a system of checks and balances that we use to improve our organization

and procedures. Please reference the list of different approaches Jay R. Reynolds, lnc. takes when typical

situations occur on projects. We conduct in house pre-construction kick-off meeting with Jay R. Reynolds, lnc.

project team leaders to communicate information, ideas and concerns of the estimating and AutoCAD teams to

the Project Manager and Superintendent. We also utilize a peer review system for project correspondence,

submittal review and schedule updates in order to eliminate mistakes and miscommunications. ln addition we

maintain a list of "Job Problems to Avoid" and we review applicable potential issues at the start of each project in

an attempt to prevent common job problems from occurring on our projects. Under Tab T-2D Quality Control

plan you will find a sample agenda for our kick-off meetings and you will see under the bulleted items the task to

identify complex or unusual aspects of the project and a task to review the common job problems to avoid along

with many other tasks we do prior to starting work on the project site.

SITE OPERATIONS, LOGISTICS, JOBSITE CONTROLS AND PRACTICES

Jay R. Reynolds, lnc. does not consider a job complete until the end of the warranty period. Towards the end of a

project, contractors typically start to neglect their current jobs and move onto their new projects. When this

happens, owners find it challenging to get punch list work completed, training of their employees completed, as-

built drawings prepared, operation and maintenance manuals submitted and other close-out paperwork finalized'

We have a series of procedures we do as the job progresses to ensure that at the completion of the project, our

O&M manuals and as-built drawings are prepared and training is provided to the owner, etc. For example, part

of our purchase Order Terms and Conditions state that payment will not be provided to the supplier until we

receive written O&M manual instructions from the manufacturer; and for major equipment purchases that

require training, we agree to a lump sum amount of money we withhold from a supplier until training is provided

to the owner. These Terms and Conditions are included in our quote request to the suppliers so when they quote

the specific items they can quote it based on our Terms & Conditions.

These are just a couple of the procedures we have in place to ensure contract compliance from Notice to Proceed

through the warranty period. These steps are critical on this project because of the complex nature of this project

due to the multiple buildings and active site occupied by the Owner.

Based on our scheduling capability, past performance, and ability to plan our work and then work our plan, Jay R.

Reynolds, lnc. is confident we can successfully perform the plumbing construction at the PA State Police Academy

& BESO Modernization project.

INFORMATION TECHNOLOGY SOLUTIONS AND

SYSTEMS FOR DOCUMENT CONTROL

Always on the cutting edge of technology, Jay R. Reynolds, lnc. is constantly upgrading our computer systems and

network structure. Our most recent computer upgrade was in the second quarter of 2019. A high-end PC is

located at every desk and they are running Windows 10 and Microsoft Office 2013 products along with various

other software. These PCs provide access to a multitude of services including internet access and e-mail. The

Avaya lp Office Voice Over lP phone system enhances the overall communications of the company. Our CAD

designers use Revit 2O22 paired with Sysque 9.0 to draw intelligent 3-D piping. QuoteSoft Estimating was

upgraded in June, 2O2O, and is the backbone of the estimating department, while Vista by Viewpoint is the support
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system for the accounting department. Historicaljob cost and purchasing data is readily available to review and

analyze. The entire company benefits from a number of custom programmed databases and reports that deliver

business-critical information in seconds over the high-speed gigabit network within the building. The 25-user

network is driven by 3 Dell powerEdge servers running Windows Server 2019 and Windows Server 2016, Hyper-

V, Exchange 20i-9 and SeL Server 2019. The company's valuable data is protected by Backup Assist's latest backup

and replication. With the addition of the aforementioned software our disaster recovery time which was

measured in hours is now measured in minutes. A hardware accelerated firewall protects the network and routes

high speed cable internet.

ln addition to the home office, Jay R. Reynolds, lnc. also deploys a computer or iPad with broadband internet

access and a printer/scanner to every job site. This has exponentially increased the speed and effectiveness of

the communication between the job superintendent and the home office which in turn allows Jay R. Reynolds,

lnc. to work more efficientlY.

project tracking and reporting for schedules, change orders, RFls, etc. are tracked in a custom designed Access

database. ln addition, many of the projects Jay R. Reynolds, lnc. is involved in utilize their own job specific tracking

and reporting software such as e-Builder (which is being used on this project), Constructware, ProjectMates,

Newforma, Procore, Submittal Exchange, PlanGrid, AEC-Sync, Primavera, Microsoft Scheduler, etc.

Jay R. Reynolds, lnc. frequently works with these programs along with a variety of other programs' We have the

capability to adapt to the owner's specific requirements for tracking RFls, change orders, schedules, etc.

SCHEDULE NARRATIVE DESCRIBES CHALLENGES,

PROPOSED SOLUTIONS AND CRITICAL PATH

The pA State police Academy & BESO Modernization will require constant coordination and sequencing with the

Owner, project professionals, other Prime Contractors and Subcontractors. ln order to create a solid foundation,

all successful projects need a detailed schedule showing all activities including award, submittals, submittal

approvals, fabrication, delivery, field installation, testing, and closeout. We have reviewed the project drawings

and specifications in detail and do not anticipate any weekend or overtime work in order to meet the L,642

calendar day duration for the project.

please reference the sample schedule cover letter and preliminary plumbing schedule we prepared for the project

showing the plumbing activities, durations, predecessors and successors broken down by area. lf awarded the

project, Jay R. Reynolds, lnc. will develop a schedule that corresponds with the project schedule developed by the

General Contractor.

Because Jay R. Reynolds, lnc. typically works as a prime contractor and at times the lead contractor on public

works construction projects, we are experienced with preparing and utilizing various schedule formats to plan and

sequence the project activities. We have the capability to work with schedules prepared using the prominent

scheduling software from Primavera, Microsoft Project and various other scheduling programs.

JayR.Reynolds, lnc.hassufficientmanpoweravailablefortheproject. Wedoadetailedtake-offsoweknowthe
total hours required for the entire project; or if needed, we can break it down into the hours and material required

for a smaller work area. We evaluated the total hours required for the project and compared it to the I,642

calendar day duration and determined that we have sufficient manpower for the project. ln addition, the majority

of the materials on the project are standard materials, readily available at our normal wholesalers. The materials

will be ordered after receiving notice to proceed and in sufficient time to allow for delivery to the project prior to

their installation date.
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Jay R. Reynolds, tnc. will also prefabricate portions of the plumbing system. This is the ideal project for

prefabrication due to the typical toilet rooms and dorm style layout on each floor. We will also prefab DWV and

water lines in order to expedite the plumbing in wall rough-ins which will minimize on-site installation times' With

our prefab capabilities, we are confident that we can meet any reasonable milestone dates.

Therefore, Jay R. Reynolds, lnc. will proceed expeditiously with adequate forces to achieve the completion dates.

please reference the following list of different approaches Jay R. Reynolds, lnc. takes to maintain the project

schedule and assure that critical milestones are met.
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SOLUTIONS TO TYPICAL JOB ISSUES

Schedule Slippaee
. Reduce float.
. Parallel activities, rather than sequential to extent possible without creating interferences.

. Request contractor that caused the delay to work overtime to make up for lost time.

. Request acceleration of the work to get back on schedule.

Unforeseen Conditions
r Must be accessed quickly, owner/engineer architect must provide prompt direction. i.e.: sink hole - issue

remedial measure quickly, have the contractors work in different areas and mitigate delay'
. Material shortage - propose substitute materials'

Design Errors and Omissions
. Owner needs to acknowledge that design errors and omissions do occur. When a no-cost solution is not

available, the using agency must be involved in order to direct the designer to quickly and accurately

correct an error or omission with the owner's ultimate needs and requirements in mind.

Avoidins and Handlins Proiect Difficulties
. Jay R. Reynolds, lnc. maintains a list of "Job Problems to Avoid" and we review applicable potential issues

at the start of each project in an attempt to prevent common job problems from occurring on our projects.

We monitor the predecessor activities to the plumbing activities and provide written notice to the owner

and their representatives of delays to the schedule. ln the early stages of a project before most of the

trade contractors are active on site, it is critical that the owner and their representatives monitor and

enforce progress on schedule activities because.the other trades aren't around to complain about lost

time on the schedule. Delays to early schedule activities like site excavation, foundations, masonry, steel

erection and roofing can and often do cause jobs to go south.

Early delays can create a ripple effect that often grows into a tidal wave later during the rough-in and

finish phase of the project when there are fifty activities compressed, out of sequence, stacked, etc. For

example, a reputable general contractor on one of our jobs said he received a SS0O,OO0 better price on

the site excavation but they told him it would take four months longer than scheduled. The general

contractor said "l just could not turn down that s500,000 buyout." The s500,000 the general contractor

saved caused the owner and the following trades to all lose time and significantly more than 5500,000.

Job problems and delays need to be faced and dealt with promptly. When delays are concealed for

appearance sake, they return to haunt the project later in the form of missed completion dates and cost

overruns.

ln summary, Jay R. Reynolds, lnc.'s approach is to be proactive and vocal with regard to job problems and

delays which ultimately benefits the owner, the contractors and the project.

I

Methodoloev/Philosophv Regardine RFls
. RFls are sent when there are questions or omissions of needed information, an elevation problem, a utility

tie-in problem, etc.

. We send RFls on a form and keep a log to track the status. We copy other contractors the RFI and the

response if the RFI involves them.

. An RFI Log should be kept by the project architect or construction manager and attached to the job

meeting minutes. The RFI log should be reviewed at each job meeting and delinquent items followed up.
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Cost Control anee Orders

Time and material change orders, daily records kept and signed by owner's representatives.

Change orders usually result from an RFI response. Time is saved if designer can provide a clear change

order scope of work when returning the RFls.

Track the status of change order proposals at job meetings

We often try to propose solutions when submitting an RFI in order to expedite a solution. The prompt

issuance of proposal requests, reviews and approvals is critical'

Construction Cost Savines
. 

_ Jay R. Reynolds, lnc. has a long history of making cost saving recommendations to project owners and

professionals. When we identify significant cost savings potential via an alternate installation or material,

we will contact the project engineer to review the cost savings idea. lf there is no overriding design

rationale for the more expensive installation or material, we will prepare a credit cost breakdown for

submission and consideration by the project professional and owner. On past projects, we have offered

credits to change from cast iron pipe and fittings to Schedule 40 PVC/DWV pipe and fittings; copper tube

and fittings to galvanized grooved steel pipe and fittings; extra heavy no hub couplings to standard no hub

couplings, etc. We discover many cost saving ideas at the beginning of a project during the preparation

of our AutoCAD layout sketches.
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JAY R.

LDS' INC. MECHANICALCONTRACTORS

I BROOKS AVE. . p.O. BOX 326 . WILLOW STREEI pA 17584-0326 . Pt-tONE (717) 464-2755 . FAX (717) 4642784 . WEBSITE: wwwjrrinc.com

SAMPLE SCHEDULE LETTER

August 8,2023

Department of General Services
2nd Floor Arsenal Building
1800 Herr Street
Harrisburg, PAL7725

Project: DGS C-0211-0005.3 Phase 5- Revised Rebid
Plumbing Construction
PA State Police Academy and BESO - Modernization
Hershey, Dauphin County, PA

SUBJ: Preliminary Schedule lnput for Plumbing Construction of the Marquee Building

Attention: Scheduler

We have prepared the attached list of plumbing and sprinkler activities (arrange.d. by floor-and.area)
with their durations, predecessors and successors. Each plumbing activity should be identified in the
project schedule witft tne applicable predecessor and successor activities in order to establish the
logical sequence of trade activities.

As required by Specification Section O131OO and in order to be utilized as a successful tool for
scheduling, planning and monitoring the work, the construction schedule needs to contain sufficient
detail and be organized by the project floor and area.

ln addition, all of the applicable mechanical systems below ground and above ceiling for plumbing,

heating, duct work, sprinkler, electrical and communication are installed in layers. Each system must

beinst-jlledinasequentialmanner. Thecoordinationofthesequenceisimportanttoidentifythetime
frames required foi each system's installation and testing. ln addition, the layout of the overhead MEP

systems cannot begin until coordination drawings have been completed and signed off.

With consideration of the foregoing comments, please incorporate the attached plumbing schedule
activities and durations into the project construction schedule.

Should you have any questions or need any additional information, please do not hesitate to contact
this office.

Respectfu lly Su bm itted,

JAY R. REYNOLDS, INC.

SPA.docx



Plumbing Activities Duration* Predecessor Activities Successor Activities

BASEMENT

Underground plumbing 62 Footer and foundation walls installed to grade and backfilled Stone subgrade/slab on grade

Overhead steel

Plbg Rl in walls & chases 75 Floor slab & wall layout lnterior CMU walls, stud walls

Overhead D\NV 53 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead RWC 38 Overhead structure. Floor
drawings.

slabs. Approved HVAC Coordination Ceiling grid

Overhead domestic water 52 Overhead structure. Floor slabs. Approved HVAC Coordination

d

Plumbing pipe covering

Overhead natural gas 4 Overhead structure. Floor slabs. Approved HVAC Coordination

drawinqs.

Ceiling grid

Overhead sprinkler PiPing 31 Overhead structure. Floor slabs. App roved HVAC Coordination

drawinqs.

Ceiling grid

Plumbing pipe covering 10 Overhead domestic water & building enclosed. Ceiling grid

Sprinkler heads and droPs 7 Ceiling grid Ceiling tile

Plumbing fixtures & equiPment 32 Ceiling, wall & floor finishes, new casework and countertops installed. Punch out

FIRST FLOOR

Underground plumbing 9 Footer and foundation walls installed to grade and backfilled Stone subgrade/slab on grade

Overhead steel

Plbg Rl in walls & chases 84 Floor slab & wall layout lnterior CMU walls, stud walls

Overhead DWV 56 Overhead structure
drawinqs.

Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead RWC 52 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead domestic water 49 Overhead structure. Floor slabs. Approved HVAC Coordination

drawinos.

Plumbing pipe covering

Overhead natural gas 5 Overhead structure. Floor slabs. Approved HVAC Coordination

drawinqs.

Ceiling grid

Overhead sprinkler PiPing 29 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Plumbing pipe covering I Overhead domestic water & building enclosed. Ceiling grid

Sprinkler heads and drops 7 Ceiling grid Ceiling tile

Plumbing fixtures & equiPment 83 Ceiling, wall & floor finishes, new casework and countertops installed. Punch out

SECOND FLOOR

Plbg Rl in walls & chases 160 Floor slab & wall layout lnterior CMU walls, stud walls

Overhead D\A/V 117 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead RWC 6 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead domestic water 62 Overhead structure Floor slabs. Approved HVAC Coordination Plumbing pipe covering

Overhead natural gas 2 Overhead structure. Floor slabs. Approved HVAC Coordination Ceiling grid

Overhead sprinkler piping 37 Overhead structure. Floor slabs Approved HVAC Coordination Ceiling grid

Plumbing pipe covering 12 domestic water & building enclosed. Ceiling grid

Sprinkler heads and drops 9 Ceiling grid Ceiling tile

Plumbing fixtures & equipment 121 Ceiling, wall & floor finishes, new casework and countertops installed Punch out

DGS C-0211-0005.3 Phase 5-Revised Rebid-Plumbing
PA State Police Academy and BESO
Modernization

JAY R. REYNOLDS, INC.
Plu mbin g Activities, Durations, Predecessors,

and Successors for Marquee Building

T-2B

August 8,2023
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DGS C-021 1-0005.3 Phase S-Revised Rebid-Plumbing

PA State Police Academy and BESO
Modernization

JAY R. REYNOLDS, INC.
Plumbing Activities, Durations, Predecessors'

and Successors for Marquee Building

T-28

August 8,2023

Successor ActivitiesPredecessor ActivitiesDuration*Plumbing Activities

IRD FLOOR
lnterior CMU walls, stud walls'161 Floor slab & wall layoutPlbg Rl in walls & chases

Ceiting gridOverhead structure. Floor slabs. Approved HVAC Coordination

d
122Overhead D\A/V

Ceiling gridFloor slabs. Approved HVAC CoordinationOverhead structure7Overhead RWC

Plumbing pipe coveringOverhead structure. Floor slabs. Approved HVAC Coordination63Overhead domestic water

Ceiling grid2 Overhead structure. Floor slabs. Approved HVAC CoordinationOverhead natural gas

Ceiling grid37 Overhead structure. Floor slabs. Approved HVAC CoordinationOverhead sprinkler PiPing

Ceiling grid12 Overhead domestic water & building enclosedPlumbing pipe covering

Ceiling tileo Ceiling gridheads and drops

Punch out120 Ceiling, wall & floor finishes, new casework and countertops installed.Plumbing fixtures & equiPment

FOURTH FLOOR
lnterior CMU walls, stud wallsFloor slab & wall layout201Plbg Rl in walls & chases

Ceiling gridOverhead structure. Floor slabs. Approved HVAC Coordination100Overhead D\A/V

Ceiling gridI Overhead structure. Floor slabs. Approved HVAC CoordinationOverhead RWC

Plumbing pipe covering129 Overhead structure. Floor slabs. Approved HVAC Coordinationdomestic water

Ceiling gridFloor slabs. Approved HVAC CoordinationOverhead structure
drawi

26natural gas

Ceiling gridOverhead structure. Floor slabs. Approved HVAC Coordination77Overhead sprinkler piPing

Ceiling grid25 Overhead domestic water & building enclosedPlumbing pipe covering

Ceiling tile18 Ceiling gridSprinkler heads and droPs

Punch out179 Ceiling, wall & floor finishes, new casework and countertops installed.Plumbing fixtures & equiPment

SITE WORK TO 5'OUTSIDE BUILDING
Final GradingRough Grading5water

with duration exceeding the specification requ into smaller areas that correspond with the

General Contractor's schedute areas or reduced as
irements will be broken down
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JAY R.

INC. MECHANICALCONTRACTORS

I BROOKS AVE. . p.O. BOX 326 . WILLOW STREET, PA 17584-0326 . PHONE (717) 464-2755 ' WEBSITE: wwwjrrinc.com

T-2C

Safety Plan

Technical Submittal
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Page 1 Tab 2C

T.2C SAFETY PLAN

Jay R. Reynolds, lnc. is dedicated to providing a safe work environment for our employees, subcontractors

and othertradesman on the project. Jay R. Reynolds, lnc. established its written safety program in 1972 and

we have continued to refine and update the program as conditions and standards change. We also have a

Safety Committee comprised of two principals of the company, our Safety Director, the Safety Secretary, all

project Managers, and purchaser. We also rotate in our Field Superintendents for the meetings' The Safety

Committee meets a minimum of four times a year and they review and update one or two chapters of our

Safety program at each meeting. This procedure assures that our Safety Manual is up-to-date with all current

standards. Attached is a copy of our current Safety Program's Table of Contents. A complete copy of our

written Safety Program is available upon request.

Jay R. Reynolds, lnc. takes great pride in their safety program and we constantly promote safety to our

employees, subcontractors and other tradesmen on the projects. Our exemplary 51-year safe work history

and our average work comp modifier of .886 over the last three years are evidence of the efforts Jay R.

Reynolds, lnc. puts forth promoting a safety first attitude.

Since 201g Jay R. Reynolds, lnc. has had 25 OSHA inspections and we only had (1) citation due to a hazard

caused by another contractor. We were cited as an Exposing Employee under OSHA's Multi-Prime Worksite

policy. The citation included a non-admission clause. This is a true testament of how seriously we take safety

and how effective our safety plan/program is.

Jay R. Reynolds, lnc.'s Statement of Safety Policy states the following:

Safety is everyone's responsibility. tt is the desire of the Company to help provide a safe

working environment for ott employees. To occomplish this, monqgement will provide

reasonable safeguards to help insure safe working conditions and support the safe and

efficient development of allwork activities.

The need olso exists for recognizing that no job is so importont and no order is so urgent that

we connot take time to perform our work sofely.

Employees ore expected to use the safety equipment provided. Rules of conduct and rules

of sofety sholl be observed.

The joint cooperotion of employees ond monagement in observance of this poticy witl help

provide safe working conditions, help reduce work related accidents and will be to the

mutual advantoge of att. Therefore, we osk your cooperotion and support to help moke all

our jobs safe.

Jay R. Reynolds, lnc. also has weekly Tool Box talks on all our jobsites and has an annual Safety Meeting for

our employees.

Jay R. Reynolds, lnc. recognizes this is a high profile and complex project' However, our current safety

program and safe work practices take into account the safety hazards routinely encountered on large public

works construction sites. However, if a new safety issue is identified on this project, Jay R. Reynolds, lnc' has

the ability to adopt the changes into our policy and ensure they will be adhered to.

The requirements under this Tab are identical to the requirements under Tab T-3C Work Force Safety;

therefore, please reference Tab T-3C Workforce Safety for our training programs and/or safety certifications'

Plan-SPA.docx
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TABLE OF CONTENTS

Policy Changes Disclaimer

Ackhowledgement

Chapter 1 - Management Commitment & Employee Involvement
Safety Policy Statement
Safety Director and Safety Director Announcement
Responsibilities & Duties
Employee Warning Notice

Chapter 2-Hazard Recognition and OSHA
What to do when OSHA arrives at your Jobsite

OSHA General Information
Hazard Recognition
Safety Awards

Chapter 3 - General Safety and Health Provisions
Employee Education and Training
Employee Safety Orientation Acknowledgement Form

Safety Meeting Sign-Up Sheet (Jobsite tool box talk)
Company Annual SafetY Program
EquipmentfFool Training Sign-off Sheet
Worker's Compensation Insurance Company
Accident/Incident Repofti ng Policy
Accident Investigation RePort
Report by EYewitness
Vehicle Accident RePoft
Employee Repofting & communication system Repofting Form

First Aid
General SafetY Guidelines
Safe Lifting
HousekeePing
Emergency Action Plans
Office Safety
Confined SPace Entry

Chapter 4 - Occupational Health and Environmental Controls
Emergency Information Poster

Hazard Communication Program (SDS)

SDS Request Letter (SamPle)

Lead Action Plan
Lead Abatement Procedures for Renovators
Mold

Page 1 of 3
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chapter 5 - Personal Protective and Life saving Equipment
Requirements for PPE

Eye and Face Protection
Foot, Hand, Head, Hearing Protection
Blood and Body Fluids Cleanup Procedures

Chapter 6 - Fire Protection and Prevention
Fire Protection & Fire Prevention
Flammable and Combustible Liquids
Fire Extinguishers
Hot Work Permit

Chapter 7 - Signs, Signals and Barricades
Signs, Signals and Barricades
Hand Signals for Cranes

Chapter 8 - Material Handling, Storage, Use and Disposal
General Requirements Material Handling, Storage, Use, and Disposal

Transfer Station Rules
LCSWMA Large Appliance Disposal Rules

Chapter 9 - Hand and Power Tools
Tool General Requirements
Hand Tools
Power Tools
Liquid Fuel Tools

Chapter 10 - Welding and Cutting
Welding and Cutting

Chapter 11- Electrical
Electrical General Requirements
What is a GFCI?
Lockoutffag-Out Program

Chapter L2 - Scaffolding
Scaffolding
Aerial Lifts
Scissor Lifts
Aerial & Scissor Lift Daily Inspection Checklist

Chapter 13 - Fall Protection/Prevention
Fa I I Protection/Prevention
Ladder Safety TiPs
Body Harness and Lanyard Inspection Report

Page 2 of 3
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Page 4 Tab 2C

Chapter L4- Cranes and Hoisting
Cranes and Hoisting

Chapter 15 - Motor Vehicles and Equipment Safety
Motor Vehicles & Equipment SafetY

Safe Driving Practices for Employees

Safe Winter Driving
Work Zone Traffic SafetY
Transporting Cargo SafelY
Vehicle Accident Review
Shop Vehicle Checklist
Box Truck Checklist
Forklift Safety

Chapter 16 - Excavation
Excavation Requirements
Excavation Decision Flow Chaft
Soil Analysis Checklist
Sloping and Benching
Excavation Definitions
OSHA Do Not Enter an Unprotected Trench Poster

OSHA Working SafelY in Trenches

Chapter L7 'Demolition
Demolition
Demolition SafetY TiPs

Chapter 18 - Ladders and StairwaYs
Ladders and StairwaYs
OSHA Rules for Ladders and Stairways
Glossary

Chapter 19 - Respiratory Protection
Respiratory Frotection
OSHA Quick Card ResPirators
Small Entity Compliance Guide (Respiratory Hazards)

Mandatory Evaluation Questionnaire
OSHA Standard on Air Contaminants
References for the osHA Respiratory Protection standard

Chapter 20 - Drug and Alcohol Policy
Drug and Alcohol PolicY

Chapter 2L - Workplace Violence Policy
Workplace Violence PolicY

Page 3 of 3
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JAY R.

INC. MECHANICALCONTRACTORS

I BROOKS AVE. . p.O. BOX 326 . WILLOW STREET, PA 17584-0326 . PHONE (717) 464-2755 . WEBSITE: wwwjrrinc.com

T-2D

Quality Control Plan

Technical Submittal
DGS C-021-L-0005.3 Phase 5 Revised Rebid-PA State Police Academy & BESO Modernization-Plumbing Construction
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T-2D qUALITY CONTROL PLAN

euality assurance and quality control are integral to every procedure and aspect of our business. A quality

finished product requires a commitment to managing the process from start to finish. Jay R' Reynolds,

lnc. thoroughly reviews the contract drawings and product quality to assure compliance with the Owner's

specifications and requirements. We promptly communicate any questions, concerns or problems to the

Owner's representatives.

The project's specific quality control and quality assurance plan will include the following components:

1.. ln-house project preconstruction kickoff meeting with our key personnel. (Reference

attached agenda.)
2. Bi-weekly progress schedule updates (reference attached sample).

3. ln-house review of the project's progress at monthly intervals and at the completion of each

phase.

4. Procedure for submittal review and checking'

5. Procedure for testing and certification and commissioning of plumbing equipment and

systems.
6. Project closeout evaluation.

Jay R. Reynolds, lnc.'s quality control and quality assurance program starts long before mobilization on site.

Prior to starting work on site, Jay R. Reynolds, lnc. draws all the plumbing systems in their entirety using

our custom intelligent 3-D AutoCAD piping program. During this process, Jay R. Reynolds, lnc' identifies

many design and coordination issues that may affect the project schedule and the completion. As a result

of this process, we can submit RFls while there is sufficient time for them to be answered before they

become a crisis during the construction process. From our AutoCAD drawings, we develop the project

coordination drawings, schedules, installation drawings and as-built drawings. Once our 3-D AutoCAD

drawings are completed, they are distributed to our field personnel for their use as an installation guide.

These detailed 3-D AutoCAD sketches list the material requirements for each sketch area. We go through

this pre-planning so we can guarantee our work is installed in a sequential, efficient manner consistent

with the project specifications, drawings and schedule. Please reference the attached copy of a typical

AutoCAD plan overview and detailed isometric drawing.

Once the project starts, Jay R. Reynolds, lnc. prepares bi-weekly updates that are based on the project

schedule. The updates show the scheduled activities along with the start dates, finish dates, actual start

dates, percent complete, actual completion dates and comment lines for each activity on the schedule.

Preparing this bi-weekly update ensures timely and accurate communication between Jay R. Reynolds,

lnc. and the Owner and their representatives for all scheduling issues on the project. Please reference a

copy of a bi-weekly update used on a previous project'

Jay R. Reynolds, lnc.'s work process is guided by a system of checks and balances that we use to improve

our organization and procedures. Attached are a few of Jay R. Reynolds, lnc.'s checklists that we utilize

throughout the normal course of business. ln addition, Jay R. Reynolds, lnc. utilizes a peer review system

for project correspondence, submittal review and schedule updates in order to eliminate mistakes and

miscommunications.

Project tracking and reporting for schedules, change orders, RFls, etc. are tracked in a custom designed

Access database. ln addition, many of the projects Jay R. Reynolds, lnc. is involved in utilize their own job

Quality Control Plan-SPA.docx



Page 2 Tab 2D

specific tracking and reporting software such as eBuilder, Constructware, ProjectMates, Newforma,

Submittal Exchange, AEC-Sync, Primavera, Microsoft Scheduler, etc. Jay R. Reynolds, lnc. frequently works

with these programs along with a variety of other programs. We have the capability to adapt to the

Owner's specific requirements for tracking RFls, change orders, schedules, etc.

Jay R. Reynolds, lnc. maintains a list of "Job Problems to Avoid" and we review applicable potential issues

at the start of each project in an attempt to prevent common job problems from occurring on our projects.

ln reference to coordination with other prime contractors and steps to resolve differences with other

primes, please reference the attached list of different approaches Jay R. Reynolds, lnc. takes when typical

situations occur on projects.

Quality Control Plan-SPA.docx
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COORDINATION WITH OTHER PRIMES AND

STEPS TO RESOLVE DIFFERENCES

A. Schedule Slippage - Solutions

1.) Reduce Float

2.) Parallel activities, rather than sequential to extent possible without creating interferences

3.) Request contractor that caused the delay to work overtime to make up for lost time'

4.) Request acceleration of the work to get back on schedule.

B. Unforeseen Conditions

1.) Must be accessed quickly, owner/engineer architect must provide prompt direction. i'e., Sink

hole - issue remedial measure quickly, have the contractors work in different areas and mitigate

delaY.

2.) Material Shortage - Propose substitute materials.

C. Design Errors and Omissions

1.) Owner's need to acknowledge when a design error and omission has occurred. When a no cost

solution is not available, the using agency must be involved in order to direct the designer to

quickly and accurately correct an error or omission with the Owner's ultimate needs and

requirements in mind.

D. Cost Controls/Change Orders

1.) Time and material change orders, daily records kept and signed by owner's Representatives.

2.) Change orders usually result from an RFI response. Time is saved if designer can provide a clear

change order scope of work when returning the RFls.

3.) Track the status of change order proposals at job meetings.

4.) We often try to propose solutions when submitting an RFI in order to expedite a solution. The

prompt issuance of proposal requests, reviews and approvals is critical.

E. Methodology/ehilosophy Regarding RFls

1.) RFls are sent when there are questions or omissions of needed information, elevation problem,

utility tie in problem, etc.

2.) We send RFls on a form and keep a log to track the status. We copy other contractors the RFI and

the response if the RFI involves them. An RFI Log should be kept by the construction manager

and attached to the job meeting minutes. The RFI log should be reviewed at each job meeting

and delinquent items followed uP.

0uality Control Plan-SPA.docx



Agenda Preconstruction Kick-off Meeting
Meeting Called By:

Date:

Project:

Attendance:

Please bring:

Bob Mease

8t2212016

#1290 Deatrick Hall, Kutztown University

Bob Mease, Nate Snook, Brian FitzGerald and Wayne Reynolds

Completed Agen da (copy for all attendees ), p lans, specs bid b d notes,
preconstructio n notes, Superinte nden t,S notebook. The Superi ntende nt wil need cop ES

of the fo lowing items: cu rrent Share th Knowledge Com mon Job P rob ms to Avoid

spreadsheets, Fie td Requisitions Superi ntendent skiil5 and I Band of B rothers' article.

Agenda topics

. Explain the purpose and goal of the meeting: Review JRRI's bid plan for completing the project in budget and

on time. lddntiiy compleior unusual aspeCts of the project. Discuss the most productive means and methods

for executing pro.lect work activities. Listen to feedback and ideas from the project superintendent.

. Review the bid, bid notes.

. Discuss the construction contract, accepted alternates, unit prices, allowances, general and supplemental

conditions, notice provisions, litigation.

. Discuss project start date, phasing plan, schedule, completion dates and manpower requirements.

. Review project subcontracts.

. Review the project manager's preconstruction notes based on the general specification requirements,

Summary oi Wbrt<, Division 22 specifications, other applicable specifications and drawing notes. Check to see

if the "Ad-ministration of Contract - Project lnfo & Requirements" form was filled out. Check Progress on

"Administration of Contract - Checklist".

. Review applicable project plans, submit RFls if there are questions about the work. Do the drawings indicate

rough-in in accordance with the applicable ADA standards?

. Review Autocad sketches if complete. Conference call or bring in the A-cad Tech to review the job.

. Review prefab plan.

. Discuss potential safety issues and precautions. Review "What to do when OSHA arrives on site" (copy in

Supe1ntendent's notebook under "Safety lnspection" Tab). Does Superintendent have current certification in

OSHA 10 hour training, EPA Lead Safety for Renovators, First Aide, Allterrain forklift, firestop, etc.? lf not,

schedule courses. Address the safety poster (no smoking ban postings), safety manual, MSDS, first aide kit

and PPE?

. lf we have a DGS job, the superintendent will need a DOT recognized drug and alcohol course for supers.

. The work being performed determines the Prevailing Wage rate. Review L&l's list of laborer's work.

. Review Superintendent's notebook, current list of "Share the Knowledge" items and "Common Job Problems

to Avoid".

. Review Project Superintendent Skills and 'Band of Brothers' article on leadership.

. Review procedures for receiving materials. Review field requisitions.

. Review installation control sheets and progress/productivity reports and accountability (when put in charge

take charge). Communicate productivity requirements to your crew based on the hours per sketch.

. pull and order tools and consumables that will be needed for the project. Calibrate lasers and air monitors.

. As soon as we know we are the low bidder, Wayne will get the Dodge plans, specs, and addendums and save

to X:\AutoCad\Jrr_Acad-dwg\Jrr-Job#\Dodge. lf Dodge plans are not available, Wayne will scan in a_clean set

of the applicable plans, spe-ifications and addenda once they are received from the Professionals. Only

applicable to contractwe bid - lE plumbing plans, plumbing specs.
. Bid plans and specs get scanned in color to F:\Contract Administration\Jobs - Active\Job # and Name\O3

TA(E-OFF. Bid plans consist of drawings that were used for take-off. Specifications consist of Notice to

Bidders, Scope of Work, Plumbing Specifications and any other applicable sections with the Addenda posted.

Save Completed Agenda to PF-3

r-2D
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WEEKLY UPDATE OF PROGRESS SCHEDULE
CHECKLIST

JOB #

CHECKED BY DATE:

Have all activities been completed and updated in accordance with the late

start and late finish dates?

If activities were not started or finished in accordance with the late dates, has

a legend been attached explaining why the activities were unable to start?

Is the update start and finish period noted?

Is the correct update number noted?

Ifthe schedule being updated is not an approved schedule, has this been noted

on the legend?

Is the update being copied to the Owner?

If there are any changes to the late start dates, durations and logic, have the

changes been noted in a letter or on the legend?

(Initial)

CC: Progress Chart section in Project Manager's procedure book

SCHCKLST.docx



PROJECT:
Doe Run Elementary School

NTP Date: May 4,2016
Substantial Comp. Date: July 7 ,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated 07-20-16

WEEK ENDING:03-25-17

('t0).

Line
Updated

*

(9)

Reference Remark
on Legend

Remark #1

Remark #'1

Remark #3

Remark #2

Remark #5

Remark #4

Remark #16

(8).

Actual Date
Completed

06-Dec-1 6

21-Jul'16

21-Oct-16

26-Aug-16

07-Oct-16

0B-Sep-16

0s-Oct-16

29-Sep-16

14-Oct-16

01-Nov-16

23-Nov-16

20-Feb-17

(7\

% Proiected
Next 2 Wks

(6)

% Complete
To Date

100%

100o/o

100%

100%

10Oo/o

100o/o

100%

100%

100o/o

100%

lOOo/o

100o/o

10oo/o

(5)

Actual
Start Date

1 5-Nov-1 6

12-Jul-16

28-Jul-16

22-Aug-16

22-Jul16

1B-Aus-16

23-Aug-16

0B-Sep-1 6

22-Sep-16

08-Sep-16

22-Sep-1 6

1 2-Nov-1 6

01-Nov-16

Gt.
Earlv Finish

Update 7

10-Mar-17

26-Mar-17

(3)

Earlv Start
Update 7
10-Mar.'17

',l9-Mar-17

Q\
Earlv Finish

Baseline Sch.
20-Jul-16

22-Nov-16

30-Aug-16

26-Sep-16

'16-Aug-16

17-Oct-16

14-Nov-16

16-Nov-16

09-Nov-16

31-Oct-16

23-Nov-1 6

21-Dec-1 6

21-Dec-16

11-Jan-17

09-Mar-17

(1 ).
Earlv Start

Baseline Sch.
20-Jul-16

07-Nov-16

10-Aus-16

06-Sep-16

14-Aug-16

27-Sep-16

25-Oct-16

2O-Oct-16

20-Oct-16

20-Oct-16

10-Nov-16

24-Nov-16

01-Dec-16

22-Dec-16

02-Mar-17

Description From
Proqress Schedule

SITEWORK - Utilities

Site Gas

FOUNDATIONS & UNDERSLAB

UG Plumbing - AREA A

UG Plumbing - AREA C

UG Plumbing - BASEMENT

UG Plumbing - AREA B

UG Plumbing - AREA D

ROUGH.INS & FINISHES

AREAA-FIRSTFLOOR

ln Wall Plumbing Rl

PC Hangers

OH Rain Water

OH D\Aru

Domestic Water Mains

Sprinkler Rl

Pipe Covering

Plumbing Fixtures - Casework

Activitv
ID

su 1 050

F2360

F2380

F1 110

F2370

F2390

A1370

A'1380

A1390

A1400

A1410

A1430

A1420

41450

Line
#

1

2.

3.

4.

5

b-

7

B.

o

10.

11

12.

13.

14

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx
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PROJECT:
Doe Run Elementary School

NTP Date: May 4, 2016
Substantial Comp. Date: July 7, 20'17

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated 07-20-16

WEEK ENDING:03-25-17

(1 0).

Line
Updated

*

*

*

(e).

Reference Remark
on Leqend

Remark #18

Remark #4

Remark #5

Remark #19

Remark #20

Remark #6

Remark #10

Remark #10

(8).

Actual Date
)ompleted

29-Sep-'16

03-Oct-16

28-Sep-1 6

27-Od-16

1 3-Feb-1 7

14-Oct-16

16-Dec-16

09-Nov-16

16-Dec-16

28-Ocl16

09-Jan-17

01-Mar-17

ft\.

% Proiected
Next 2 Wks.

100o/o

(6).

% Complete
To Date

100o/o

100%

100o/o

100o/o

100Yo

100o/o

100o/o

5oo/o

100o/o

100%

'1o00/o

100o/o

1O0o/o

(5).

Actual
Start Date

1 3-Sep-1 6

26-Sep-16

06-Sep-16

06-Oct-16

05-Oct-16

03-Oct-16

21-Nov-16

20-Mar17

21-Oct-16

12-Dec-16

21-Ocl16

02-Nov-'16

07-Feb-17

AI
Earlv Finish

Update 7
10-Mar-17

2'l-Mar-17

'14-Jun-17

16-Mar-17

30-Mar-17

13-Apr-17

(3).

Earlv Start
Uodate 7
10-Mar-l7

15-Mar-17

3'l-May-17

12-Mar-17

23-Mar-17

02-Apr-17

(2\.

Earlv Finish
laseline Sch.

20-Jul-16

22-Mar-17

14-Jun-17

26-Oct-16

09-Nov-16

30-Nov-16

23-Nov-16

23-Nov-16

14-Dec-16

21-Dec-16

19-Apr-17

20-Apr-17

21-Mav-17

16-Nov-16

13-Dec-16

24-Nov-16

'1S-Dec-16

12-Jan-17

(1 ).
Early Start

Baseline Sch.
20-Jul-16

16-Mar-17

01-Jun-17

'13-Oct-16

27-Od-16

03-Nov-16

10-Nov-16

10-Nov-'16

01-Dec-16

01-Dec-16

13-Apt-17

13-Apr-17

0B-May-17

16-Nov-16

16-Nov-16

17-Nov-16

27-Nov-16

18-Dec-'16

Descriotion From
Progress Schedule

Sprinkler Drops & Heads

Plumbing Fixtures - Toilet Rooms

AREAA.SECONDFLOOR

PC Hangers

OH Rain Water

ln Wall Plumbinq Rl - CMU Walls

oH D\ A/

Pipe Coverinq

ln Wall Plumbing Rl - Stud Walls

Sprinkler Rl

Sprinkler Drops & Heads

Plumbing Fixtures - Casework

Plumbinq FiKures - Bathrooms

AREA C . FIRST FLOOR GYMNASIUM

PC Hangers

Sprinkler Rl

OH Rain Water

OH D\A/V

Domestic Water Mains

Activity
ID

A'1440

41460

A2390

pc400

pa370

A,410

/a420

42380

A.2430

p2440

A2450

pc460

cG1370

cG1420

cG13B0

cG1390

cG1400

Line
#

15.

16.

'17

18.

19

20.

21

22.

23.

24.

25

26.

27

28.

29.

30

31

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx
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PROJECT:
Doe Run Elementary School

NTP Date: May 4, 2016
Substantial Comp. Date: July 7,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated 07-20-'16

WEEK ENDING:-03-25-17

(1 0).

Line
Updated

(9).

Reference Remark
on Legend

Remark #10

Remark #11

Remark #12

Remark #14

Remark #7

(8)

Actual Date
Completed

03-Jan-17

01-Mar-17

19-Dec-16

06-Dec-16

30-Dec-16

30-Jan-17

22-Feb-17

01-Feb-17

02-Feb-17

1 2-Nov-1 6

06-Jan-17

16-Dec-16

(7\

% Proiected
Next 2 \Nks.

(6)

% Complete
To Date

1A0o/o

100o/o

100o/o

100o/o

100o/o

100%

100Yo

100o/o

100To

100o/o

lOOo/o

100o/o

(5)

Actual
Start Date

02-Nov-'16

03-Nov-16

08-Nov-'16

04-Nov-16

29-Nov-'16

09-Jan-17

09-Jan-17

09-Jan-1 7

09-Jan-17

30-Oct-16

1 6-Nov-1 6

23-Nov-16

@t.
Earlv Finish

Update 7
10-Mar-17

12-Apr-17

l1Jun-17

16-Apr-17

01-Aug-17

{31.

Earlv Start
Update 7

10-Mar-17

30.Mar-17

22-May-17

12-Apr-17

19Jul-17

Q).
Earlv Finish

Baseline Sch.
20-Jul-16

01-Feb-17

02-Feb-17

22-Feb-17

15-May-17

12-Jul-17

28-Dec-16

04-Jan-17

16-Jan-17

25-Jan-17

06-Feb-17

16-Feb-17

17-Apr-17

06-Auq-17

1 2-Dec-1 6

28-Dec-16

09-Jan-17

(1).

Earlv Start
Baseline Sch

20-Jul-16

05-Jan-17

1 5-Jan-1 7

02-Feb-17

02-May-'17

22-Jun-17

0'l-Dec-16

22-Dec-16

05-Jan-17

16-Jan-17

17-Jan-17

07-Feb-17

13-Apr-17

24-Jul-17

29-Nov-16

01-Dec-16

1 3-Dec-16

Description From
Proqress Schedule

ln Wall Plumbins Rl - CMU Walls

Pipe Covering

ln Wall Plumbing Rl - Stud Walls

Sprinkler Drops & Heads

Plumbing Fixtures - Toilet Rooms

AREAC.FIRSTFLOOR
CAFETERIA & KITCHEN AREA

ln Wall Plumbing Rl - CMU Walls

ln Wall Plumbing Rl - Stud Walls

OH DWV

Sprinkler Rl

Domestic Water Mains

Pipe Covering

Sprinkler Drops & Heads

Connect Kitchen Equipment

AREAC-SEGONDFLOOR

PC Hangers

ln Wall Plumbing Rl - CMU Walls

OH Rain Water

Activity
ID

cG1350

cG1410

cG1360

cG1430

cG1440

cc1380

cc1390

cc1400

cc1430

cc1410

cc1420

cc1440

cc1450

c2410

c2400

c2420

#

32.

33.

34.

35.

36.

37

38

39

40.

41

42.

43.

44

45.

46.

47

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx
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PROJECT:
Doe Run Elementary School

NTP Date: May 4, 2016
Substantial Comp. Date: July 7 ,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated 07-20-16

WEEK ENDING:03-25-'17

(1 0).

Line
Updated

*

.tc

(9)

Reference Remark
on Leqend

Remark#9 & Remark#13

Remark#8 & Remark#14

Remark #13

Remark #14

(8)

Actual Date
Completed

15-Mar-17

10-Mar-17

08-Dec-16

05-Dec-16

23-Nov-16

25-Jan-17

25-Jan-17

1 8-Jan-1 7

05-Feb-17

13-Mar-17

06-Dec-16

0\.

% Proiected
Next 2 Wks.

50To

(6).

% Complete
To Date

10oo/o

100%

lOOo/o

100o/o

100o/o

1O0o/o

100%

100o/o

lOOo/o

100o/o

1Q0Yo

($.

Actual
Start Date

03-Jan-1 7

1 3-Feb-1 7

1s-Nov-16

04-Nov-16

21-Nov-16

28-Nov-16

13-Dec-16

1 9-Dec-1 6

09-Jan-17

16-Jan-17

28-Nov-16

(4).

Earlv Finish
Uodate 7
10-Mar-'17

'12-Mar-17

06-Apr-17

04-May-17

23-Mav-17

13-Mar-17

01-May-17

28-May-17

2'l-May-17

(3)

Earlv Start
Update 7
10-Mar-i7

03Jan-17

1Z-Mar-'17

30-Apr-'17

16-May-l7

l6Jan-17

19-Apr-17

07-May-17

11-May-l7

Q\
Earlv Finish

Baseline Sch.
20-Jul-16

1 9-Dec-1 6

23-Jan-17

30-Jan-17

08-May-17

25-May-17

29-Dec-16

11-Jan-17

16-Jan-17

25-Jan-17

06-Feb-17

09-Feb-17

06-Mar-17

27-Mar-17

30-May-17

26-Jun-17

04-Jul-17

'18-Jan-17

(1).

Early Start
Baseline Sch.

20-Jul-16

13-Dec-16

27-Dec-16

10-Jan-17

02-May-17

1B-MaV-17

1 1-Dec-16

15-Dec-16

01-Jan-17

05-Jan-17

'17-Jan-17

22-Jan-17

07-Feb-17

O7-Mar-17

21-May-17

06-Jun-17

27-Jun-17

2g-Dec-16

Description From
Proqress Schedule

OH D\Aru

Sprinkler Rl

Pipe Covering

Sprinkler Drops & Heads

Plumbinq Fixtures - Restroom

AREAB-FIRSTFLOOR

PC Hangers

ln Wall Plumbing Rl - CMU Walls

OH Rain Water

ln Wall Plumbing Rl - Stud Walls

oH D\ A/

Sprinkler Rl

Domestic Water Mains

Pipe Covering

Sprinkler Drops & Heads

Plumbing Fixtures - Bathrooms

Plumbing Fixtures - Casework

AREAB-SECONDFLOOR

ln Wall Plumbing Rl - CMU Walls

Activitv
ID

c2430

c2450

c2440

c2460

c2470

81420

B1400

81430

81410

81440

B't470

81450

81460

81480

81500

B1490

B.2370

I ina

#

48.

49.

50.

51

52

53.

54.

55.

56.

57

58.

59.

60-

61

62.

63

64.

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx
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PROJECT:
Doe Run Elementary School

NTP Date: May 4,2016
Substantial Comp. Date: July 7,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baselinb Schedule Dated 07-20-16

WEEK ENDlNGi03-25-17

(1 0).

Line
Updated

*

*

*

*

*

(9).

Reference Remark
on Leqend

Remark #14 & #17

Remark #14

(8).

Actual Date
Completed

1 5-Dec-1 6

27-Feb-17

14-Dec-16

23-Nov-16

10-Mar-17

16-Jan-17

O4-Jan-17

28-Dec-16

10-Jan-17

16-Mar-17

O7-Mar-17

0\.

% Proiected
Next 2 Wks.

5oo/o

100o/o

50%

100o/o

(6).

% Complete
To Date

1lQo/o

100o/o

100o/o

100o/o

lOOo/o

100o/o

lOOa/o

100o/o

100o/o

95o/o

20o/o

't00%

100o/o

20o/o

9oo/o

(5).

Actual
Start Date

28-Nov- 1 6

O2-Feb-17

05-Dec-16

22-Nov-16

1S-Dec-16

03-Jan-17

12-Dec-16

07-Dec-16

03-Jan-17

06-Mar-17

1 8-Jan-1 7

14-Dec-16

07-Feb-17

2O-Mar-17

02-Mar-17

At.
Earlv Finish

Update 7
1 0-Mar.17

27-Apr-17

22-May-17

30-May-17

19-Mar-17

23-Mar-17

12-Mar-'17

2O-Apr-17

26-Mar-17

(3).

Earlv Start
Update 7

10-Mar-17

23-Apr-17

09-May-17

24-Mav-'17

06-Mar-17

18Jan-'17

14-Dec-16

26-Mar-17

02-Mar-17

(2).

Earlv Finish
Baseline Sch.

20-Jul-16

26-Jan-17

02-Feb-17

01-Feb-17

09-Feb-'17

23-Feb-17

27-Feb-17

10-May-17

04-Jun-17

'12-Jun-17

08-Feb-17

01-Feb-17

13-Feb-17

23-Feb-'17

08-Mar-17

27-Feb-17

27-Mar-17

05-Apr-17

17-Apt-17

(1 ).
Earlv Start

Baseline Sch.
20-Jul-16

15-Jan-17

15-Jan-17

19-Jan-'17

29-Jan-17

12-Feb-17

12-Feb-17

04-May-17

22-May-17

06-Jun-17

21-Jan-17

12-Jan-17

02-Feb-17

05-Feb-17

09-Feb-17

14-Feb-17

28-Feb-17

09-Mar-17

28-Mar-17

Description From
Proqress Schedule

PC Hangers

Sprinkler Rl

ln Wall Plumbins Rl - Stud Walls

OH Rain Water

OH D\A/V

Pipe Covering

Sprinkler Drops & Heads

Plumbinq Fixtures - Bathrooms

Plumbinq Fixtures - Casework

AREAD-FIRSTFLOOR

ln Wall Plumbing Rl

PC Hangers

OH Rain Water

Sprinkler Rl

Set Plumbing Equipment-D101 Mech Rn

Overhead D\AA/

Domestic Water Mains

Domestic Water - D101 Mech Rm

Pipe Covering

Activitv
ID

82390

8.2430

82380

B'2400

8.2410

8.2420

B.2440

82460

B.2450

D1350

D1360

D1370

D1410

D1450

D1380

D1390

D1460

D1400

I ine

#

65.

66

67

68.

69.

70.

71

72.

73.

74.

75.

76.

77

78.

79-

80

8'l

82.

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx
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PROJECT:
Doe Run Elementary School

NTP Date: May 4, 2016
Substantial Comp. Date: July 7 ,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated 07-20-16

WEEK ENDINGi 03-25-17

(1 0).

Line
Updated

*

(9).

Reference Remark
on Leqend

Remark #15

Remark #14

(8).

Actual Date
Completed

08-Dec-1 6

20-Dec-16

10-Mar-17

01-Mar-,l7

13-Jan-17

01-Feb-17

0\.

o/o Proiected
Next 2 Wks.

1O0o/o

(6)

o/o Comolete
To Date

1Oo/o

100o/o

100o/o

lOOo/o

100o/o

100o/o

10o/o

100Vo

(5).

Actual
Start Date

16-Jan-17

27-Nov-16

1 3-Dec-1 6

14-Dec-16

03-Jan-17

12-Dec-16

20-MaF17

24-Jan-17

{/.1.
Early Finish

Update 7
10-Mar-17

04-May-17

25-May-17

02-Mav-17

08-May-17

31-May-17

06-Apr-17

04Jun-17

08*lun-17

03*Jul-17

(3).

Earlv Start
Uodate 7
10-Mar-'|7

23-Apr-17

07-May-17

24-Apr-17

01-May-l7

'|.7-May-1t7

19-Mar-l7

25-May-17

0lJun-17

l9Jun-17

Q\.
Earlv Finish

Baseline Sch.
20-Jul-16

19-Apr-17

10-May-17

25-May-17

28-May-17

20-Jun-17

12-Jan-17

24-Jan-17

07-Feb-17

07-Feb-17

22-Feb-17

16-Feb-17

22-Feb-17

06-Jun-17

12-Jun-17

05-Jul-17

(1)

Early Start
Baseline Sch.

20-Jul-16

06-Apr-17

20-Apt-17

18-May-17

22-May-17

07-Jun-17

01-Jan-17

15-Jan-17

25-Jan-17

25-Jan-17

26-Jan-17

29-Jan-17

09-Feb-'17

30-May-17

06-Jun-1 7

22-Jun-17

Description From
Progress Schedule

Natural Gas - D101 Mech Rm

Pipe Covering - D101 Mech Rm

Plumbing Fixtures - Casework

Sprinkler Drops & Heads

Plumbinq Fixtures - Restrooms

AREAD.SECONDFLOOR

PC Hangers

OH Rain Water

oH D\ A/

Pipe Covering

ln Wall Plumbing Rl - CMU Walls

Sprinkler Rl

In Wall Plumbing Rl - Stud Walls

Plumbinq Fixtures - Casework

Sprinkler Drops & Heads

Plumbing Fixtures - Bathrooms

Activity
ID

D1470

D1480

D1430

D1420

D1440

D2360

D2370

D2380

D2390

D2U0

D2400

D2350

D2420

D2410

D2430

Line
#

83.

84

85.

86.

87

88.

89

90

91

92.

93.

94.

95.

96.

97

Prepared by: John BaileY
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PROJECT:
Doe Run Elementary School

NTP Date: May 4,2016
Substantial Comp. Date: July 7,2Q17

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated
07-20-16

Week Ending:03-25-17

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx

fr
t\)
I

LEGEND

B & C Underground Plumbing is not available to complete until Area C Basement walls are backfilled.

Area C Underground Plumbing is not available to complete until Area C Basement walls are backfilled.

C Underground Plumbing is not available to complete until Area C Basement walls are backfilled.

A First Floor OH Rain Water will follow installation of roof drains by GC

Area D Underground is not available to complete until foundation walls are backfilled.

A Second Floor Pipe Covering cannot be completed until building is dried in.

A Pipe Covering cannot be completed until building is dried in.

A Pipe Covering cannot be completed until building is dried in'

A Pipe Covering cannot be completed until building is dried in. Water still setting in around Penthouses.

Area A Pipe Covering cannot be completed until building is dried in. Water still setting in around Penthouses.

Area A Pipe Cbvering cannot be completed until building is dried in. Water still setting in around Penthouses.

A Pipe Covering cannot be completed until building is dried in. Water still setting in around Penthouses

Sprinkler Rough-in Area A was originally scheduled for December. Sprinkler drawings could not be submitted for approval until Area C

was

Sprinkler Rough-in Gym will follow Area A sprinkler rough-in.

Area C Second Floor In Wall Rough-ins are not available to start until S.O.D. is poured and walls are laid ouL

Area C Second Floor Sprinkler Rough-ins will follow IIVAC ductwork'

Date

08/27/16

09/t7lt6

t0l0,/16

09/t7/16

t0/0lll6

t0/29/16

lt/26116

t2/t0/16

12124/t6

0U07/17

0t/28117

02/tt/17

tt/tzl16

tt/72116

tt/12/16

tt/26/t6

Remark #

2.

J

4.

6

7

8.

Page 7



PROJECT:
Doe Run Elementary School

NTP Date: May 4,2O16
Substantial Comp. Date: July 7,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated
07-20-16

Week Ending:. 03-25-17

Prepared by: John Bailey
2017-03-25 WE Prog Sch.xlsx

i
NJ
I

LEGEND

Area C Overhead DWV cannot start until in wall rough-ins are complete.

C Overhead DWV cannot start until in wall rough-ins are complete and the mason is out of the area.

C - Gym plumbing rough-ins at stage are not available to complete until stage coordination is complete.

Area C - Gym plumbing rough-ins at stage are not available to complete until stage coordination is complete.

C - Stage coordination is complete. Water lines will follow CMU walls.

C - Stage coordination is complete. Water lines will follow CMU walls.

C - Gym Pipe Covering is not available to complete until the building is dried in'

Area C - Gym Pipe Covering will follow pipe installation at stage - see Remark #10.

Area C - Gym Pipe Covering will follow pipe installation at stage - see Remark #10.

C - Gym Pipe Covering will follow pipe installation at stage - see Remark #10-

C Kitchen Overhead Plumbing Systems are not available to start until mason moves out of the area.

C Kitchen Overhead Plumbing Systems are not available to start until mason moves out of the area.

Second Floor C Overhead Plumbing Systems are not available to start until the mason moves out of the area-

Second Floor C Overhead Plumbing Systems are not available to start until the mason moves out of the area.

The sequence for Sprinkler Rough-ins on the updated schedule has change dramatically from the baseline schedule. Sprinkler will
in Area then move to Area C followed Area D.

sequence for Sprinkler Rough-ins on the updated schedule has change dramatically from the baseline schedule. Sprinkler will
Area D.in Area then move to Area C followed

Date

tt/26n6

t2n0/t6

t2lt0/16

t2t24lt6

0t/28/t7

02/tln7

t2n0n6

t2124/16

0U07/t7

01128117

t2/24/t6

0t/07/17

t2/24n6

0l/071t7

12t24/16

0U07lr7

Remark #

9

10

l1

t2.

13.

14.

Page I



PROJECT:
Doe Run Elementary School

NTP Date: May 4, 2016
Substantial Comp. Date: July 7,2017

PLUMBING CONSTRUCTION
JAY R. REYNOLDS, INC.

Progress Report Based on Baseline Schedule Dated
07-20-16

Week Ending:03-25-17

Prepared by: John BaileY

2017-03-25 WE Prog Sch.xlsx
fr
N)
I

LEGEND

The sequence for Sprinkler Rough-ins on the updated schedule has change dramatically from the baseline schedule. Sprinkler will
continue in Area B then move to Area C followed Area D.

The sequence for Sprinkler Rough-ins on the updated schedule has change dramatically from the baseline schedule. Sprinkler will
in Area then move to Area C followed Area D.

D Pipe Covering is not available to start until building is completely dried in.

A Ptumbing Fixtures Casework are not available to start until casework sinks are installed by the General Contractor

A Plumbing Fixtures Casework are not available to start until casework sinks are installed by the General Contractor

Area A Plumbing Fixtures Casewprk are not available to start until casework sinks are installed by the General Contractor.

Sprinkler Rough-in Area B Second Floor is complete except for monitor area which is a pending RFI. Direction given on2/23117

A Sprinkler Heads & Drops will start after water is tumed into building. Water is needed for final testing of sprinkler system.

A Sprinkler Heads & Drops will follow tenazzo flooring on the first floor

A 2nd Ftoor Sprinkler Heads did not start on time dre to tenazzo flooring blocking access.

Area A 2nd Floor Plumbing Fixtures - Casework is not available to start until sinks are set by the GC.

F-10B, Foreman w/c, Scan

Kendall, Abacus (fkendall@comcast.net)

Noss, eci (dsn@eciConstruction.us)

Smith, eci (jms@eciConstruction.us)

Imler, eci (brian.imler@eciConstruction.us)

Date

0r/28/t7

02ltt/17

0v07lt1

02/rr/17

03nt/17

03125/17

02/25117

03/tl/17

03/25117

03t2s/17

03125/t7

Remark #

15.

16.

17

18.

t9

20

cc

Page 9



T-2D

7287 Doe Run Elementory School

for Sanitary001 Step Footing

OO2 P-41Sump Pit

003 Kitchen Waste in Basement

Shift P-47 Sink to Allow Room for HVAC Risers004

00s Add Gas to Generator

006 Venting Classroom Sinks

OO7 Wall Box for Concealed Flush Valves

008 Water Closet in Toilet D1018

San Sleeve Lower Than Requested
009

010

Coordination of Site Gas

Add Floor Sink at D sal

Basement Slab Will Be -12'-0")
0L1

012
013 Floor Sinks lnto Steel

01.4 Concealed Flush Valves on Urinals

015 Chase for Rain Water too Small

016 Conflict with Exterior Hydrants & Steel

017 Flip Fixtures in Toilet 8110H

018 Corridol 9eilllcir 4 g"?
019 Urinal

020 P-6 Mounting Height

02I P-5 Mounting t
022 Revised Kitchen Layout

023 Water Cooler in Cafeteria

O24 Storm Duct Conflict in 8105

O25 Overflow Storm in 8116

026 6" Storm in 8" Wall

027 GC to Provide Roof Drains Based on Size I

O28 Corridors Lowered to 8'-4" in A & D

0?e .llOtq!g_91"a-se @* Changing Rooms

030 Rough-in Heights P-7 Water Coolers

031 Not Enough Room for Lavatory Carriers in BLOT /82O7
032 Dimension Bust in C113

033 Output for Water/Gas Meters

034 Owner Added Valves on Water Mains

035 Overflow Roof Drains Area C

036 Rework 9-rcro Plbg for Elevator Revision (T&M)

037 Ad d !vqsh_e1l_Q1y,qJ Hookup in Locker Room CL19

038 Rainwater Riser Moved to D126

039

040 Repair Broken Stub-u
P_9

041, Sp rinkler in Skylight in Media Center (PFP)

042 Sprinkler at Stair Towers (PFP)

043 Roof Hyd rant for Vegetative Roof

044 Hose Cabinets at Stage

Links.xlsx
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JAY R.

INC. MECEANICALCONTRACTORS

I tsROOKS AVE. . p.O. BOX 326 . WTLLOW STREET. pA 17584-0326 . PHONE (7t7) 464:2755 . FAX (717) 464-2784 . WEBSITE: wwwjrrinc.com

INSPECTION & TEST CERTIFICATE

DATE:

PROJECT: Doe Run Elementary School
281 Doe Run Road
Manheim, PA17545
Owner: Manheim Central School District
Contract #3 - Plumbing Construction

PROCEDIIRE

Contract Documents.

All defects shall be corrected prior to signing this Certificate

The plumbing rough-in has been inspected and tested as stated above.

Approved by Contractor Title

':
Upon completion of work, inspection and test shall be made by the Contractor's teptesentative

und *itn"ried by the local Plumbing Inspector and an Owner's representative as required by the

Title

Date

Date
Approvedby
Plumbing Inspector

Approved by
Owner' s Representative Title Date

Approved by Others Title Date

cc: PF-12, F-11, Scan

\WMl6-FILEI\Live$\Contract Administration\BlD woRK\Active Bids\942 REBID PA State Police Academy Core Bldgs\Proposal\Working documents\l - Technical SubmifahT-2D

Attachments\05 - Insp & Test Certif-1287 Doe Run.doc

Systems or Systems Inspected Location
Drawing

Referenced
Tested at

PSI
Length of

Test



T-2D
Jay R. Reynolds, lnc.

Safety Conformance Review/Checkl ist

Date

Project:
Safety Superviso r/Project Su perintendent:

Name of lndividual Completing this Form:

Signatu re of lndividual Completing this Form:
INDICATE EITHER: A=Acceptable; U = Unacceptable; C = Corrected Unacceptable Conditioni N/A = Not Applicable

Re
OSHA and other
E numbers posted in a location known by all employees.
E evacuation m near work area in the office trail

talks held
Comoanv Safetv Proqram available
Job nel informed of accident rocedure
Safetv eouipment shall be charqed to cost code 105.

Time spent on safety inspections, safety reviews and Box Talks shall be ed to cost codel 05.S

ral S
ition and avoidance of unsafe conditions and the icablelnstructed

instructed andchemicals harmfu ubstancessthe anduse handlin of
n the

s taken.are instructed and necessaEm
hou

uired to enter confined
is neat and o

ular of waste and trash
lumber with nails and other debris clear from work areas and stairs

Em are uired to wear nal when to hazardous conditions.

used for
Rebar

tasks
used

is bei

ervt n
E trained in first aid on the

aid lies accessible on the
Potable drinkino water and uate toilet facilities available at the and clean.

nication
has written Hazard Communication available on site.

Comolete list of hazardous chemicals used on site (SDS sheets) available at a central location

All hazardous chemicals are labeled, tagged or marked includinq identitv and hazard warntno

Pers
Hard hats worn at all times where there is a of head i

and face n available and worn as uired

Hand and foot used/worn as ired.

Fire
Firefiqhtinq equipment readily available, accessible (not blocked) + inspected

sually inspect all portable fire extinguishers monthly, confirm the gauge is on green, then initial & date the monthly

on record on the back of the card attached to the fire extiln isher

flammable and comb liq uids stored and handled in approved containers metal safety gas cans

rricades
and accident s are utilized as uiredon

al Stora
Materials are stacked in a secure manner to slid falli or colla

Aisles and passaqewavs are kept clear and in good reDatr

Ri sl etc. are sized to handle the load are bei used to lift.
Slinqs used for liftinq are absent of deterioration

d and
Hand and tools are maintained in a safe condition. Da tools are re or

Power tools are properly quarded

Electric power tools are properly grou nd or double insulated

RlContract Administration\Administrative Assistants\MASTER\FORMS\Safety Conformance Review iPad 8-23-21.xlsx Revised 612412020



T-2D
n

Suitable ut nt used d weldin solderin brazi nd cutti o

Suitable fi re ut tmmed available tn work area and read for use.

Containers or hollow structures wh

before welding, cutting, or heating.
ich have contain ed toxic or flammable substances are cleaned vented and tested

lectri
Allelectrical is free from nized hazards that m cause death or serious harm

Sufficient worki to safe and maintenance of electricalS

Live electrical rded st electrical contact.are
Ground fault circuit i used for all electrical tools.rs

Outlet devices matched to the load served.
bulbs for illumination are b e.

Flexible cords I thru doorwa or other ints must be

Ail ull unction and fitti have covers and covers are installed

Electrical ls are labeled and knockouts are in

Electricalcords i and taken out of service when worn fra or mlss

ll Prote nd
Defective ladders -broken or missi broken or s side rails- withdrawn from servicerun or
Stairs or ladders for access ints than 19" h

Extension ladders extend 3' landi rail around

Ste ladders used in the
and toeboards are in co with OSHA lationsuard

100% fall rotection in above 6 feet in full harness + rd used.

ln harnesses & lan to each use and twice rS

Perimeter tn rior to elevated work areas

to
Floor and wall covered or uarded with standin raili s and toeboards.S

Cra ts and
Barricades around radius of crane.

Harnesses and attached to the boom or basket when are worki from an aerial lift.

E lifts are trained on ment.u

tn condition and load rated.

Mechan
Vehicles ul with an audible back alarm

hicle

PA 1 Call made rior to excavation work.
All und d uti installations have been located.

Access ladders or ram located 25' in trenches more than 4' d
to vehicular traffic to wear warni vests made of reflectorized or visibil material

Barricades around unattended etc.

Testi and controls used to hazardous
Excavations and other materials at least two feet from e of excavation.

Excavations ins dail and after hazard increasin occurrence.

E in excavations 5' or more or with ntial for cave in are uate ms.

ilica
neered control methods utilized to control to silica dust

D-19

cc: PF-9C, emailjobsite if prepared by PM, Safety Crono, SC

Following COVID-19 Safety and Health Guidance for the project'

Gomments

Rlcontract Administration\Administrative Assistants\MASTER\FORMS\Safety Conformance Review iPad 8-23-21.xlsx Revised 612412020
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PURCHASE ORDER CHECK LIST

JOB # / NAME: TO:

PO #:

DESCRIP:PREPARED BY: DATE:

A purchase Order is an agreement and instructions between JRRI and a vendor. Promises made by the vendor during

negotiations shall be documented in the P,O. (or included by reference). Ask the vendor to update their quotes to

include verbal promises so the information is documented by the vendor.

Minimum 3 quotes for material.

Is the buyout print out attached?

Is the material pulled from stock report attached?

If material was recently purchased on another project, was the purchase order pulled and price checked?

(Reference Viewpoint P.O. Look Up)

Specification reference language. Example: The following pipe and fittings for the aboveground sanitary

and vent system shall be tto fr.rb cast iron in accordance with Specifications Section I54I0, Page 15410-5,

Para. 2.038 (copy attached).

Are the correct specifications attached?

F.O.B. to jobsite or shop?

Were extended purchase order terms and discount negotiated?

Was the restocking charge percentage negotiated?

Was the additional purchases percentage negotiated?

Was an adequate retainer withheld on equipment or system purchases? Also, are startup and warranty

included?

If a piece of equipment requires an extended or special warranty, is it listed as a separate line item on the

P.O,?

Are the numbers correct for submittal data and operating and maintenance instructions?

If steel certifications are required, are they referenced in the P.O. and attached? We fill out the ST-1 form

ourselves for items like cast iron pipe and steel pipe that are stamped'oMade in the USA"'
Do not send steel certification forms to vendors for items stamped or identified "Made in the USA".

Ifajoint check is required, are thejoint check directions noted on the purchase order?

Are the vendor and shipping addresses correct?

Is the purchase order signed?

Is the Non-Discrimination Clause attached?

Is the Factory Rep copied if there are special shipping or packing requirements?

P.M.'s initials

cc: Purchase Order section in Project Manager's procedure manual

Rtcontract Administration\Adminisirative AssistanIs\MASTER\FORMS\PO Checklist rev 915'22.docx



ndd
Project Closeout Evaluation

Meetingehs
Project Manager: Bob Mease

Bathroom Renovations Forum & Finance Buildings Job #1260

Charles Raffensberger, Bob Mease, Brian FitzGerald and &

Wayne Reynolds

Plans, specs., bid, AutoCad sketches, Project Manager's notebook,
current Share the Knowledge spreadsheet, WIP Report, Job Cost Detail

Report, Project Closeout Evaluation form, Common Job Problems to

Avoid from, job's tool spr:eadsheet, calculator

PM Please bring:

Meeting Called By:

Project:

Attendance:

Agenda topics
. Explain the purpose and goal of the meeting: Review JRRI's execution of the project'

Review the pe*ormance of the other parties involved in the project. ldentify problems and

successes of the project. Listen to feedback and ideas from the project superintendent.

Learn from the past and improve the process for the future.

. Review applicable project plans and AutoCad sketches.

. Review, discuss and fill out the Project Closeout Evaluation form.

o Review loss of materials and tools (fraud and embezzlement policy).

o Review current list of "Share the Knowledge" items and make additions and

improvements.
o Review the "Common Job Problems to Avoid" sheet and make additions and

improvements.
. Review tool spread sheet.

Save Completed Agenda to PF-3

r-2D

Mtg Agenda.doc
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2

C

DWV DWV
4 5 6

JOB NO. 1 156

COST CODE 1 61 4- DWV

DWG NO. P -2.2
SKETCH NO. DWV

R EFER EN CE

ADD INFO

OVERVI EW

T-2D



atv Descdption Phase Item

7 3/8 lAP GAL SPL|T R|NG 2 216

FD-1 FLOOR DRAIN 4 8907

GAL CLEVIS HANGER 3 206 o29

GAL CLEVIS HANGER 4 206 031

GAL R|SER (C|-AMP) ANCHR 3 228 o29

GAL RISER ANCHR 4 228 031

MR56-22 CIXPL MISS 2 8834 514

MR56-44 CIXPL MISS 4 8834 530

NH 1/4 BEND 2 514 004

4'

1RAP

NH 1/4 BEND 3 514 006

NH 1/8 BEND 2 516 004

NH 1/8 BEND 4 516 008
'| NH P TRAP 3 554 006

3 NH P TRAP 4 554 008

45.21 NH PIPE 2X1OFT 502 004

14.69 NH PIPE 3X1OFT 502 006

50.12 NH PIPE 4X1OFT 502 008

3 NH SANTTARY TAPPED CRoSS 2X1-1/2 542 006

2 NH SANITARY TAPPED TEE 2X2 540 012

7 NH SANITARY TEE 2 524 006

1 NH SANITARY TEE 3X2 524 010

2 NH SANITARY TEE 4 524 018

1 NH SHORÏ REDUCER 3X2 506 006

2 NH SHORT SWEEP 2 522 002

1 NH SHORT SWEEP 4 006522

3 NH TAP FERRL L/PLUG 4X3.5 510 028

1 NH TEST TEE V PLUG 4 544 012

1 NH WYE 2 004526
TMP

2 NH WYE 4 526 016

3 NH WYE 4X2 526 012

2 NH WYE & 1/8 BEND + 528 018

2 NH WYE & 1/8 BEND 4X2 528 014

1 NH WYE & 1/8 BEND 4X3 528 016

1 URINAL CARRIER 0068926

10 FLOOR

TO P-6

TEE

COHBO

1 URINAL CARRIER ADA 8926 009

I

+
I

2/

t
2'

r

1 WALL SLEEVE 6 232 010

(
T}IIS VIEIY SHOW\I FOR

TO CHASE ABOVE

/^"
IN FLOOR ABOI/E

FD-l IN FL@R

t

1'

) FD-l IN FLOOR *\

f 'tRÁP-

2 WC ADJ CARRIER HORZ DBL 8924 006

)-2-

2 WC ADJ CARRIER HORZ LH 8924 003

2 WCO COVER PLATE SS 7 DIA. 8904 005 4'

t

BELOW
2x1k'
cR0s

JOB NO. 1 156

cottB0
vt/co

(

COST CODE 1 61 4- DWV

DWG NO ? -2.2
SKTTCH NO. DWV- 2

REFERENCE OVERVI EW

4

\rz

\,,
¡YYE

w/2'

lEE

ADD INFO

T-2D



ÏMP

2'

1/+

coIB0
vt/co

vco & c0

coNt 4'sAilfrARl
TO FLOOR

lEE
c0il80

TO P-6
ON FLOOR

FLOOR

ÏHIS VIEIY SHOWN FOR IN FLOOR ASO/E
\,ENT l0 CHASE ABoVE

FD-I IN FLOOR

4.

1'

t
FD-I IN FLOOR

1/4 Br{D

4

JOB NO 1 156

Ð
FROIT

COST CODE 1 61 +- DWV

DWG NO. P -2.2
SKETCH NO DWV_ 2A

REFERENCE OVERVI EW

4. PIPING IN CTI¡iSE-

TEE

TEE

ADD INFO DWV_2

T-2D
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T-3A

Staffing Resources

Technical Submittal
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Page 1 Tab 34

T.3A STAFFING RESOURCES

By preparing an itemized take-off, Jay R. Reynolds, lnc. can calculate the actual man hours required to

complete the project in total or by a variety of other work breakdown structures. Based on our itemized

take-off and the preliminary schedule, we can determine how many workers will be required for the

project in total or for various project areas.

Jay R. Reynolds, lnc. has the required manpower readily available to perform the work. We take great

pride in the commitment of our employees to our company. The number of long time employees at Jay

R. Reynolds, lnc. provides evidence of the dedication of our staff members. Jay R. Reynolds, lnc.

recognizes that our employees are our greatest asset and we attempt to treat our employees with the

highest respect and courtesy for the outstanding efforts they put forth on a daily basis. Jay R. Reynolds,

lnc. is proud that a number of employees have encouraged their family members to seek employment

with the company. We currently have the following family relationships working for the company.

Husband and Wife

Grandfather and Grandson

Father and Son

Father and Son-in-law

Father and Daughter

Mother and Son

Sisters

Brothers

Brother and Brother-in-law

(1)

(21

(10)

(1)

(2)

(1)

(1)

(2)

(1)

The following is a list of our current employees, their position and how long they have been employed by

Jay R. Reynolds, lnc. A review of the following list should provide additional evidence of our staffs

experience level, loyalty and ability to do the job.

When Jay R. Reynolds, lnc. does have positions available for field employees, the positions are quickly

filled from a waiting list of qualified applicants who are eager to make the highest wages available in the

industry and who want to be part of an exceptional team.

R:\Contract Administration\BtD WORK\Active Bids\942 REBID PA State Police Academy Core Bldgs\Proposal\Working documents\1 - Technical

Submittal\T-3A Staffing Resources-SPA.docx



President51Jay R. Reynolds

ect Manager45Robert B. Mease*
Autocad4IMichael L. Moore
Vice-President39Wa ne R. Reynolds

Superintendent38David W. Charles, Jr

Superintendent34M. Thomas Bell

Superintendent34Rob W. Weaver
Estimator33Randall L. Armstrong
Autocad33John J. McLaughlin

Superintendent32Larry L. Dombach

Superintendent32W. Ellis, JrTho
Vice-President32Brian M. FitzGerald

Superintendent30Jason M. Wood**
Plumber28JoelT. Krallinger

Superintendent26Chad E. Busswood

Superintendent26Karl R. Wilson
Su rintendent25Kenneth K. McGuire

ManagerP22John F. Bailey

Superintendent22Michael E. Barley

Project Manager22James T. Keck

Superintendent22Dennis D. Lavoie, Sr

Superintendent22Michael L. Miller
Project Manager22William D. Nice

Admin. Assistant27Catherine Milanak
Plumber2tJoshua C. Miller
Superintendent19Brandon R. Kauffman

Plumber19David W. Manning
Plumber19Justin R. Stewart
Plumber18Thorpe W. Ellis, lll

Superintendent18Hans S. Groff
Pre-fab18Jeffrey T. Krout
Controller18Ernest Lapp

Superintendent18Charles E. Raffensberger

Superintendent17Charles E R Kinard

SuperintendentL7Nathan C. Snook

Superintendent77Jeremiah J. Warner
Admin. AssistantL6Tina M. Yinger

ntendentSuL2Stephen M. Keck

Plumbert2Brian D. Stoudt

PositionYears EmployedFull Name

Jay R. Reynolds, lnc.

Employee Years of Service

T-3A

*Project Manager for the Project
**Superintendent for the Project Lof 2



Admin. Assistant10Patricia A. Barnett
Superintendent10David W. Charles, lll

Apprentice10Kevin P. FitzGerald

Plumber10Brian P. Suppin

Plumber10David R. Wilson, Jr

Superintendent9Skyler L. Busswood

Apprentice9Cole R. Reynolds

Plumber9Brandon J. Vernalli
Apprentice8Nicholas J. Baughman

Purchaser8Michael G. Davis

Plumber8Brian J. Lovett
Plumber7MichaelW. Hook, ll

Superintendent7Michael K. Kreider
Laborer6Kyle T. Doman

Apprentice5Grayson W H Charles

Apprentice5JoelT. McGuire
lT Manager4David R. Barnes

Superintendent4Christopher J. Costigan

Superintendent4Gregory P. Harnish

Apprentice4Ricky Ortiz
Laborer3John E. Green, Jr

Apprentice3Chad D. Heitzman

Plumber3William M. Kopf, Jr

Laborer3Mark A. Lewis

LaborerLRachelArmstrong
Laborer1Cameron S. Bitts

Plumber1.Jeremiah J. Bowser

Admin. Assistant1SheriS. Fisher

Admin. AssistantLJudy W. Heiney

LaborerLJames A. Keck

ApprenticetZane P. Keck

BookkeepertLoriA. Leitch

ApprenticeITimothy J. Martin
LaborerLNathan O. Miller
PlumberIGregory A. Odenwalt
Laborer1Tyler A. Yeager

LaborerLTyler R. Barnes

Apprentice1Connor J. Horst

PositionYears EmployedFull Name

Jay R. Reynolds, lnc.

Employee Years of Service

T-3A

*Project Manager for the Project
**Superintendent for the Project Zof 2
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T-38
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Page 1 Tab 38

T.3B SKILLTRAINING

Public works construction projects require competent and first-class workmen and mechanics, meaning

those who are duly skilled in their respective branches of labor.

plumbers who have completed a bona fide Apprenticeship Program will be recognized as competent

workmen. Field employees hired by Jay R. Reynolds, lnc. are required to complete a bona fide

Apprenticeship Program that conforms to the requirements of the State and Federal government.

Jay R. Reynolds, lnc. has a Federal and State approved bona fide Apprenticeship Program. We use the

National Association of Plumbing, Heating & Cooling Contractors (NAPHCC) 4-year course study program.

ln addition to the course work, the program also requires apprentices to complete 8,000 hours of on the

job training under the supervision of a licensed journeyman or master plumber. The Apprenticeship

Program takes approximately four years to complete.

ln addition to our bona fide Apprenticeship Program, we rotate field employees in to the office for up to six

months of full time advanced training. This office time is live on the job training with direct supervision. As

an example, the employee may receive live training on material take-off for jobs we are bidding. ln six

months, the employee can see and do as much work in their head and on paper as they would experience

in nearly a lifetime of working in the field. The employee learns how to quickly get around plans and

specifications. They learn how to read and understand the specifications and plans for foundations,

structural, architectural, roof, casework, mechanical, electrical, room finishes, etc. This type of training

builds depth to our company and sets one up for a chance to move into other positions. This type of training

helps take the burden off the job superintendents, the estimators, purchasing and project managers

because people are cross trained. We are training people in all aspects of shop/office work. Our employees

who come into the office and don't know how to type are paid to practice typing with a typing program for

half an hour a day until they can type 40 words per minute. During the in-house training, our employees

gain a familiarity with our AutoCAD program. They learn how these drawings are used to verify the bid

take-off, procure materials, prepare coordination drawings, time cards, schedules and as-builts. This

process is ongoing and builds depth, commitment and team spirit at all levels.

We also continue to educate and train our employees by having them attend additional training classes

such as:

I

r

Competent Person Tra ining

Excavation Safety

Confined Space Entry

Rooftop Perimeter Safety

Scissor Lift Training

Fork Lift Training
EPA Lead Safety Training

. Dept. of Transportation Drug &
AlcoholTraining as required by DGS

. Back lnjury Prevention

. Fitness & Wellness

. CPR/First Aid

. OSHA 10-hour Course

All of Jay R. Reynolds, lnc.'s superintendents and mechanics hold journeyman or master plumber licenses'

Our commitment to training and safety distinguishes Jay R. Reynolds, lnc. from many of our competitors.

Our competition knows how well our personnel are trained and they aggressively recruit our people. One

competitor even offers a significant cash reward to any of their employees who can convince one of our

employees to come to work for them. We are fortunate to have so many loyal employees who choose to

stay with our team.

Training-SPA.docx
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T.3C WORKFORCE SAFETY

Jay R. Reynolds, lnc. is dedicated to providing a safe work environment for our employees, subcontractors

and other tradesmen on the project. We consider working safely to be our top priority. We established

our written safety program in 1972 and have continued to refine and update the program as conditions and

standards change. Our exemplary 51-year safe work history and our average work comp modifier of .886

over the last three years is evidence of the efforts Jay R. Reynolds, lnc. puts forth promoting a safety first

attitude.

part of our employee orientation process involves the review of our written safety program and safety

DVDs. This procedure ensures that our employees are aware of our safety requirements before they step

foot on a project.

We are continuously sending our employees to safety courses such as trench excavation, fall protection,

and we also provide the 1O-hour OSHA course to all our employees every five years. lt was last provided in

April, 2023. ln addition to the 1o-hour OSHA course we provide for all our employees, many of our key

personnel also have the 30-hour OSHA course.

Jay R. Reynolds, lnc. provides CPR and first aid training for all of their employees every two years' lt was

last provided in February,2023. ln addition, we purchased a defibrillator and provided training for all

employees on the proper use of a defibrillator'

Jay R. Reynolds, lnc. has a drug and alcohol policy which complies with the Drug Free Workplace Act of

L988. (Reference Chapter 20 of our Safety Program under Tab 2C.) Public Contracts often require pre-

employment drug and alcohol testing plus random job site drug and alcohol testing. All our employees are

required to comply with these testing requirements'

The organizations we typically use for our training are: (1) Murray Risk Management; (2) Livengood Safety

Training; (3) United Rentals Safety Training; ( ) High Environmental Health & Safety Consulting; (5) Lifeloc

Technologies; and (6) American Heart Association

ln addition to outside training, Jay R. Reynolds, lnc. also has weekly Tool Box Talks on all our jobsites

(reference sample attached) and has an Annual Safety Meeting for our employees. At our annual safety

meetings we bring in a guest speaker to address a variety of safety issues. Our project managers and

superintendents are also active in the presentations at the Annual Safety Meetings. Each year we select

one or more superintendent or project manager to research a safety topic and prepare a presentation for

the meeting. We have found that by doing this, the employees benefit from what they learn doing the

research on the safety topic and the presentations hit home with our other employees because the

information is coming from a peer. ln addition, if you heckle the presenter, you will likely be nominated to

give a safety talk at the next meeting.

At the conclusion of our Annual Safety Meeting, Jay R. Reynolds, lnc. gives out safety awards to field

employees without any lost time accidents during the year.

OSHA cards, CPR/First Aid cards and a copy of our Drug and Alcohol Policy are available upon request.

Jay R. Reynolds, lnc. complies with these programs and provides safety training as part of our routine order

of business. Therefore, allthese programs will be used in the performance of this project.

Please refer to Tab T-2C for information on Jay R. Reynolds, lnc.'s written safety program.

Please refer to Tab T-38 for additional safety courses our employees attend.

RlContract Administration\BlD WORK\Active Bids\942 REBID PA State Police Academy Core Bldgs\Proposal\Working documents\1 - Technical SubmittaNT-3C
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JAY R.

Rnyxor,DS, rNC. M E CHAN I CA L C ONTRACTO RS

1 BROOKS AVE. . p.O. BOX 326 . WILLOW STREET, pA 17584-0326 . PHONE (717) 4&-2755 . FAX (?17) 464-2784 . WEBSITE: www.jrrinc.com

send to Project z 1287 - Doe Run Elementary school Date March 17,2017

Attn. Superintendent - Tom Bell Subiect Safety News

The undersigned employees acknowledge that they have read the Safety News Letter:

construction Personol Protective Equipment (PPE)
The underclgned employees confirm that they attended lsafeg Meeting conducted by the Proiect Superintendent

for the purpose of discuseing the contente of the Safety Newsletter.

Time for this meeting shoutd be charged to the cost code - 905.

The undersigned employees acknowledge that they have been provided with the necessary safety equipment to. perform

assigned wol* in accordance with osHA safety stindard,g an! they will utilize safety equipment as required by the jobsite

cond'itions and the work. Please reference the following list of common safety equipment:

- Hard Hat - Gloves (utility latex gloves)

- Safeg Glasses - Ground fault Circuit interrupter (GFCI)

- Face Shield - Motor Vehicle and Equipment Safety equipment (harness,

Lanyard, etc.)
- proiecting Workers from Asbestos Hazards - Harness lnspections at every point of hot work

- Dust Mask - 1st Aide kit
- Respirator

lf you are in neeb of any of the above listed safety equipment or other safety equipment not identified on the list in order to

safety perform assigned tasks, contact the Project Manager immediately.

The undersigned emptoyee confirms that they will wear proper clothing and work boots while on the jobsite (provided by the

employee).

The undersigned atso confirms that they will inspect all Demolition Safety and their work area for safety hazards and will

immediately-notify the Project Superintendent of any safety concern encountered.

NOTE TO PLEASE
Thank you for your cooPeration

Respectfully
Jay R. Reynolds lnc.
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