

DATE: March 17, 2020

DEPARTMENT OF GENERAL SERVICES
BUREAU OF PRE-CONSTRUCTION
1800 HERR STREETS
HARRISBURG, PENNSYLVANIA

ADDENDUM NO. 3

on

PROJECT NO. DGS C-0503-0023 PHASE 001

PROJECT TITLE - Danville State Hospital - HVAC Replacement

PROFESSIONAL:

Martin Rogers

185 N Pennsylvania Ave.

Wilkes-Barre, PA, 18701

If you submitted a bid through e-Builder prior to this Addendum being issued, your bid has been discarded and you must re-submit your bid(s) through e-Builder prior to the bid opening date and time. Please see Section 4.C. of the Instruction to Bidder

GENERAL CHANGES – .1 GC and .5 FIRE PROTECTION CONTRACTS

Item 1 - Due to the ongoing COVID-19 pandemic, the due date for the RFP has been extended from March 26, 2020 to April 9, 2020 (2 weeks).