Saction A
GSS-17 (REV 10/03) SAP Invoice No. for PO 4500652257 $ 0.00 ACH Bank Acct & Routing No.
Commaonwealth of Pennsylvania Department of Section B
Genaral Servioes SAP Invoice No. for PO Multiple $ 0.00
CONSTRUCTION CONTRACTOR'S SERVICE REPORT
Conltraclor's Name & Address Profect Tltle, Description & Location Region: ER

Walsh Heery Joint Venture

New Carrectional Facility

333 Technology Drive, Suite 205

SC1 Phoenix - Stale Correctional Institution

Canonsburg, PA 15317

Montgomery County, PA

PA Vendor Number:
Federal ID Number:

Contract Execution Date:

Total Cantract Award

Total Approved Change Orders
Amended Contract Amount {GV)
Liquidated Damages Hold
Amended Contract Value less LDs
Total Work Appr., Incl. this Pericd

Balance Available for Payment

369106

0

02/06/12

315,797,000.00

36,597,000.00

352,394,000.00

10,745,000.00
341,649,000.00
330,206,304.28

2,364,867.09

Contract Number: C-0577-0036-000-000-K-1
Submission Number: 46
05/0116 To:

CheckOne: [ | FINAL [ | POSTFINAL

FINAL INSPECTION DATE

From: 05131116

Days Late Not Yet Held
307
LD Check

10,745,000.00

Section A PO 4500652257

(1) Labor and Material Compieted this Period $
(?) Stored Materials Approved this Period % 0.00

(3) Labor & Overhead far Stored Materials this Period 3 0.00

(4) Totat of Original Contract Work Completed this Period 3
(4A)
(4B)
(4€)
(4D}
(4E)

8,229,631.32

8,220 631.32
0.00
8,229,631.32
8,229,631.32
2,515,368.68
0.00

Previous Liquidated Damages Applied
Liguidated Damages Applied this Period

Total Liquidated Damages Applied
Remaining Liquidated Damages to be Applied

Taotal of Original Contract Work Completed this Period, Adjusted by Liquidated Damages

Section B PO Multiple

{5) Change Order Work Completed this Period 3 0.00

Section C i

(8) Total Work Completed This Period (Line 4 + Line 5}
(6A) Total Work Completed This Period (Line 4 + Line 5) - Adjusted by LDs Held

8,200,631.32
0.00 Q?’E Sy

14
(Ui -

0.00 e

3
$
(7) LESS: Additional Cradit Required (Line 11) $
$
$

-
(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD 8,229,631. h)
- ]
(8A) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD - Adjusted by LDs Held W 0.00 fMZ}
(9) Total Retainage Raquired- 3% of C.A. or D Other  or I:l PUNCHLIST $ 9,473,910.00
{10) Total Retainage Balance Held $ 9,473,910.00
{11) Additional Credit Required (Line 9 - Line 10} $ 0.00
{12) Total of Original Contract Work Previcusly Completed $ 294,347,989.71
{13) Total of Qriginal Contract Work Completed this Period $ 8,229,631.32
(14) Total of Original Contract Wark Completed to Date § 302,577,621.03
(15) Total -f Change Order Work Previously Completed $ 35,858,814.57
(16) Totat of Change Order Work Cempleted this Period . $ 0.00
(17) Total of Change Order Work Gompleted to Date 3 35,858,814.57
(18) Grand Total Wark Completed to Date-Per Billing Rate ] 96.04% | $ 33843643560
(19} Grand Tota! - Retainage Earned to Date, Not Yet Paid $ 9,077,328.63
{20} Grand Total Work Completed to Date-Per Contractual Rate | 98.62% | $ 347,513,764.23
| CERTIFY THAT THIS IS A TRUE AND GORREGT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FYEMISHED,OR THE |.4ROR HAS BEEN PERFORMED I A WORKMANLIKE MA?NER AND iN ACCORDANCE WITH THE CONTRACT.
Pes Feld REERERAL SERVICES Sopatvre: S P ere g TS o

Contractar

Dy '\t.‘ g .
Signature: LZE@ N
ey

Constriictinn Manaoar

AUG 2 5 2008

Date: g/é 2 /éc:fz’ &




Saction A :
GSC-17 (AEV 10/09) SAP Involce No. for PO 4500652257 % 0.00 ACH Bank Acct & Routing No.
Gommonwaallh of Pennsylvania Degariment of Sectlon B
Genara| Sarvicos ' SAP Invalce No. for PO Muitiple $ 0.00
GONSTRUCTION CONTRACTOR'S SERVICE REPORT
Centraclor's Namo & Addrass Project Titts, Deserplion & Lecation Ragion; ER
Walsh Heery Joint Venture New Correctional Facility
333 Technology Drive, Suite 205 8CI Phoenix - State Corractional Institulion
Canonsburg, PA 15317 Mantgomary County, PA
PA Vendor Number: 369106 Contract Number: G-0577-0036-000-000-K-1
Fedaral ID Number: 0 Submisston Number: 46
Contract Exacution Date: 42/08/12 From: 05/01/16 To: 05/31H8
Tolal Gontract Award 315,797,000.00 Check One: I:I FINAL D POST FINAL
Total Approved Ghange Orders 86,687,000.00
Amended Contract Amount (GV) 352,394,000-00 Da!s Late FINAL INSPECTION DATE Not Yet Held
Llquidated Damages Hotd 10,745,000.00 307
Amended Contract Value less LDs 341,649,000.00 LD Check
Total Work Appr., Inel, this Period 330,206,804.28 10,745,000.00
Batance Avaflable for Payment 2,364,867.08
Section A : PO 4500652257 .
(1) Labor and Material Completed this Period $  8,229,631.32
(2) Stored Matetials Approved this Period . $ 0,00
(3) Labor & Overhead tor Stored Materials this Period $ 0.00

(4) Total of Original Contract Work Completed this Period

$ 8,228,631.,32

{4A) Previous Liquidated Damages Applied 0.00

(4B} Liquidated Damages Applied this Period 8,229,631.32

{4C) Total Liquidated Damages Applied 8,229,631.32

(4D) Remalning Liquidated Damages to be Applied 2,515,368.68

(4E) " Total of Original Contract Work Completed this Period, Adjusted by Liguidated Damages 0.00
Section B PO Muttiple

(5) Change Otder Work Completed this Period $ 0.00

Section C

() Total Work Completed This Perlod {Line 4 + Line 8)
(7) LESS: Additional Credit Requlred {Line 11)
{8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD

$ 8,229,631.32
0.00
$ 8,220,631.32

-

(9) Total Retainage Required- 3% of C.A. or ' I:‘ Other  or D PUNCHLIST 3 9,473,910.00
(10} Total Retainage Balance Held $ 8,473,810.00
(11) Additional Credit Required (Line 9 - Line 10} $ 0.00

(12) Total of Original Cantract Work Previously Gompleted $ 294,347 989,71

(13) Total of Original Conlract Work Completed this Perlod $ 8,229,631.32

(14} Total of Original Conltract Work Complated to Dats $ _ 302,677,621.03
{15} Total of Change Ordar Work Previously Completed $ 35,858,814.57 '

{16} Total of Change Order Work Completed this Period $ 0.00

{17) Total of Change Order Work Completed to Date & 35,858,814.57
(18) Grand Total Wark Completed to Date-Per Billing Rate { 96.04% | $§  338,436,435.60
(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 9,077,328.63
(20} Grand Total Work Gompleted to Date-Per Contractual Rate | 98.62% I $ 347,513,764.23

t CERTIFY THAT THIS 1S A TRUE AND CORREGT REPORT OF THE WORK COMPLETED AND MATERIAL INGORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED CR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND I ACCORDANCE WITH THE CONTRACT.

DGS Fleld Recelpt Date: pes

Signature:

Dale

8-Aug-16

Signature:

De: ?f?f 2ol

Construction Manager
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