Section A
GSC-17 {REV 10/03) SAP Invoice No. for PO 4500652257 $ 4,549,298.85 | ACH Bank Routing Number
Commomveaith of Pennsylvania "
Department of General Services Section B
SAP Invoice No. for PO Multiple $ 1,422, 105,28

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contractor's Name & Address Project Tille, Description & Location Region: ER
Walsh Heery Joint Venture New Correclional Facility
4 Penn Center W Ste 102 SCI Phoenix-State Carrectional institution
Pittsburgh, PA 15276 Montgomery County, PA
PA Vendor Number: 369106-901 Contract Number: C-0577-0036-000-000--1
Federal ID Number; Submission Number: 36
Centract Execution Date: 12/19/11 From: 07/01/15 To: 07131115
Total Contract Award 315,797,000.00 Checkone: [ ] FINAL [ ] POSTFINAL
Total Appraved Change Orders 33,296,716.98
Amended Contract Amount 349,003,716.98 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257
(1) Labor and Material Completed this Period 3 4,647,249.33
(2) Stored Materials Approved this Period $ 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
(4) Total of Original Contract Work Completed this Period $ 4,647,249.33
(5) Credit Change Ordera -97,950.48
(6) Total Payable PO 4500652257 4,549,298.85
Section B PO Muitiple
(8) Change Order Work Completed this Period Total CO Payable 1,324,154.80 Net of Credit Cos ~ $ 1,422,105.28
Section C
(6) Total Work Completed This Period (Line 4 + Line 5) 3 5,971,404,13
(7} LESS: Additional Credit Required (Line 11} $ 0.00
{8} TOTAL VALUE COMPLETED & APPROVED THIS PERICD $ 5,971,404.13
(9) Total Retainage Required- 3% of C.A. or I:I Other  or D PUNCHLIST $ 9,473,910.00
(10) Total Retainage Balance Held $ 9,473,910.00
{11} Additional Credit Required (Line 9 - Line 10) $ 0.00
(12) Total of Original Contract Work Previously Completed. $ 278,960,023.38
(13) Total of Original Contract Work Completed this Period $ 4,647,249.33
(14) Total of Original Contract Work Completed to Date $ 283,607,272.71
(15) Total of Change Order Work Previously Completed $ 28,322 048.86
(18) Total of Change Order Waork Completed this Period $ 1,324,154.80
(17) Total of Change Order Work Completed to Date $ 29,648,203.66
(18) Grand Total Work Completed to Date-Per Billing Rate | 89.73% I % 313,253,476.37
(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 8,771,3568.95
(20) Grand Total Work Completed to Date-Per Contractual Rate [ 92.25% | $ 322,024,835.32

| CGERTIFY THAT THIS IS A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORKIED TN A WORKMANEIKE MANNER AND IN ACCORDANGE WITH THE CONTRACT.

DGS Field Recelpt Date:

Signature:

See Attached

09/0115

Date:

09/09/15

Signature;

Conlractor

See Altached

Date: 09/09/15

Construction Manager




SAP invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064

Vendor 1D Number:
Submissfon Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ 837,000.00
369108-901 Invoice Date: 07/01/15
36
Walsh Heery Joint Venture
4 Penn Cenier W Ste 102 i
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
07/0115 To: 0713115
Change Order # Payment Approved
137 $ 837,000.00
$
$
$
$
$
3
$
$
$
$
Grand Total $ 837,000.00
Approved for Payment: _




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

/4

PO 4500852257 Payment Approved $ 4,549,298.85
Vendor 1D Number: 369106-301 : invoice Date: 07/01/15
Submission Number: 36
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C.0577-0036-000-000-K-1
Service Period - From: 07/01M15 To: 07/31/15
Change Order # | Payment Approved
Contract Award 5 4.647,249.33
Credit CO 29 $ -5,400.00
Credit CO 52 5 -1,700.00
Credit CO 61 $ -9,500.00
Credit CO 62 3 -8,123.48
Credit CO 80 $ -13,083.60
Credit CO 94 $ -8,000.00
Credit CO 115 $ -50,143.40
Credit CO 124 3 -2,000.00
$
$
Grand Total $ 4,549,288.85

(REV 10/03) Approved for Payment: ___




SAP Invoice Number
Compiroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO _4500746814

Payment Approved $

Vendor |D Number:

Submission Number:

Contractor Name;

PGS Contract Number:

Service Period From:

(REV 10/03)

399,654.05

369106-901 Invoice Date:

07/01115

36

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

07101/15 To: 07/31/15
Change Order # Payment Approved
27 $ 233,000.00
38 $ 55,000:00
48 $ 6,654.05
78 $ 105,000.00
¥
$
$
$
$
$
p
Grand Total $ 398,654.05

Approved for Payment: —_




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500735497

Payment Approved $

Vendor ID Number:

Submission Number:

Coniracior Name:

DGS Contract Number:
Service Period From:
{REV 10/03)

106,000.00
369106-901 Invoice Date: 0701115
36

Walish Heery Joint Venture

4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

07101/15 To: 07131115
Change Order # Payment Approved
57 $ 106,000.00
$
$
$
— $7
$
)
$
$
$
$
Grand Total $ 106,000.00

 Approved for Payment: ___




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525

Vendor {D Number;
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ 61,824.30
369106-901 Invoice Date: 07/01/15
36
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
07/01/15 To: 07/31/15
Change Order # Payment Approved
89 $ 40,000.00
88 $ 15,000.00
105 $ 6,824.30
$
$
3
$
$
3
$
$
Grand Total 3% 61,824.30
Approved for Payment; _




SAP Invoice Number
Comptroller Use Cniy

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748836

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:;

Service Period

(REV 10/03)

From:

Payment Approved $ 6,241.65
369106-901 invoice Date: 07/01M15
36
Waish Heery Joint Venture
4 Penn Center W Ste 102 -
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
07/01/15 To: 07131115
Change Order # Payment Approved
42 $ 2,812.20
43 $ 3,429.45
$
$
$
$
$
$
$
$
$
Grand Total 5 6,241.65

Approved for Payment: ___




SAP Invoice Number
Compitroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738110

Vendor iD Number:;

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period

(REV 10/03)

From:

Payment Approved $ 4,537.00
369106-901 Invoice Date: 07/01/15
36

Walsh Heery Joint Venture

4 Penn Center W Ste 102

Pittsburgh,r PA 15276

C-0577-0036-000-000-K~1

07/01/15 To: 07/31/15 -t
Change Order # Payment Approved
71 $ 4,537.00
$
$
$
$
$
b
3
$
$
$
Grand Total $ 4,537.00
Approved for Payment: _




SAP Invoice Number
Comptrolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748946 Payment Approved $

Vendor |D Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Semvice Period From:

(REV 10/03)

3,444.00

369106-901 Invoice Date:

07/01/15

36

Waish Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

07/01/15_ To: 073115
Change Order # Payment Approved
33 $ 3,444.00
$
$
$
$
$
.
$
$
3
$
Grand Total $ 3,444.00

Approved for Payment: g




SAP Invoice Number
Compftroller Use Only

'DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746921

Vendor 1B Number:
Submission Number:

(foniractor Name:

DGS Contract Number:

Service Period

(REV 10/03)

From:

Payment Approved $ 2,426,75
369106-901 . Invoice Date: . 07/01/M15
36
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
07/01M5 To: 07/31/15
Change Order # Payment Approved
72 3 2428675
$
-$
$
$
3
$
$
$
$
3
Grand Total $ 2,426.75

Approved for Payment: __!




SAP fnvoice Number
Comptroller Use Onty

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748816

Vendor [D Number:

- Submission Number:

Contractor Name:

DGS Contract Number:

Semvica Period

(REV 10/03)

From:

Payment Approved $

374,38

07/01/15

369106-901 Invoice Date:
36
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pitisburgh, PA 15276
C-0577-0036-000-000-K-1
07/01/15 To: 07131115
Change Order # Payment Approved
44 $ 374.38
$
3
$
$
3
3
$
$
$
$
Grand Total $ 374.38
Approved for Payment: _




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL-

PO 4500731741

Payment Approved $

Vendor 1D Number;

Submission Number:

Contractor Name:

DGS Contract Number:
Service Period From:
(REV 10/03)

353.15

369106-901 invoice Date:

07/01/15

36

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

07/01/15 T 07/31115
Change Order # Payment Approved
50 $ 353.15
$
¥
$
$
$
$
¥
¥
$
§
Grand Total $ 3563.15

Approved for Payment: ___




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748688

Vendor ID Number:
Submission Number:

_ Contractor Name:

DGS Contract Number:
Service Period From;
(REV 10/03)

SAP Invoice Number
Comptroller Use Only

Payment Approved $ 250.00
369106-901 Invoice Date: 07/01/15
36

Walsh Heery Joint Venture ﬂ

4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K~1

07/01/15 To: 07/31/15
Change Order # Payment Approved
73 $ 250.00
$
$
3
¥
3
$
$
3
3
$
Grand Total 3 250.00

Approved for Payment: ___!




S A rre, ;
Commenwralth of Pennaylvanls
Department of General Servicos

Work Completed - Submissiorr# 36

Contract: |C-0577-0036-000-000-K1 Profect: |C-D577-0036.1 GRAND TQTALS TO BATE
| Billing Amt -Unit Total Previous! nlts 1 ount Eames|  Storeg | 290TE ]| Pereentage | comedto|  Unitsto Balanca to
Item No. Description CQuantity Unit gPrice Scheduled Value Requested ¥ _?rﬁ:gl:rlsé This Period Material g:‘f;::f::a; Ctt);ng;t:d Dated GCemplete Complete
Criginal Contract Award:
PO 4500652257 .
10 Retalnage EA 9,473,810.00 | §,473,910.00 0.00 0.00 0.00% 0.00 1.0¢ 9,473,910.00
20 1 3,322,913.48 3,322,913.48 3,322,913.48 0.00 100.00% 3,322,913.48 .00 0.00
30 3 436,500.00 1,309,500.00 1,308,500.00 0.00 100.00% 1,308,500.00 .00 0.00
40 1 242,500,00 242,500.00 242 500.00 C.00 100.00% 242,500.00 .00 0,00
50 1 5432.00 5432.00 5,432.00 £.00 100,00% - 5,432.00 .00 0.00
60 100 4,850.00 485,000.00 485,000.00 0.0C 100.00% 485,000.00 0.00 0.00
70 1 630,500.00 630,500.00 630,500.00 0.00 100.00% 630,500.00 0,00 0.00
80-10 1 1,616,666.67 1,616,666.67 1,616,666.67 .00 100.00% 1,616,666,67 0.00 0.00
80-20 1 808,333.33 508,333.33 808,333.33 0.Q0 100.00% 808,333,33 0.00 0.0C
80-30 1 485,000.00 485,000.00 455,000.00 0.00 100.00% 485,000.00 0.00 0.00
S0 1 1,840,000.00 1,840,000.00 1,940,000,00 0.00 100.00% 1,94¢,000.00 0.00 0.00
100-10 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.0C 0.00
100-20 1 1,067,000.00 1,067,000.0C 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-30 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
110-10 0 0.00 0.00 Q.00 0.00 #DIN/Q! 0.00 #DIV/0] 0.00
110-11 1 153,583.33 153,583.33 153,5683.33 0.00 100.00% 153,583.33 .00 0.00
110-12 1 347,583.34 347,583.34 347,583.34 C.00 100.00% 347,583.34 0.00 0.00
110-13 1 201,000.00 281,000.00 291,000.00 0.00 100,00% 291,000.00 0.00 0.00
110-14 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 £.00 0.00
110-20 0 0.00 c.00 0.00 0.00 #DIV/0! 0.00 #01V/0! 0.00
140-21 1 153 583.33 163,583.33 153,583.33 0.00 100.00% 153,583.33 .00 0.00
110-22 1 347,583.34 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 0.00
110-23 1 281,000.00 251,000.00 291,000.00 0,00 100.00% 291,000,00 0,00 0.00
110-24 1 281,000.00 291,000.00 291,000.00 0.00 100,00% 291,000.00 .00 0.00
110-30 0.00 C.00 0.00 0.00 £DIV0l 0.00 #DIV/0] 0.00
110-31 1 153,583.33 153,583.33 153,583.33 0.00 100.00% 153,583.33 0.00 0.00
110-32 1 347,583.34 347,5683.34 347,583.34 0.00 100.00% 347,583.34 0.00 0.00
110-33 1 281,000.00 291,000.00 291,000.00 0.00 100.00% ' 291,000,00 0.00 0.00
110-34 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
120 40 60,625,00 2,425,000.00 2,425 000,00 0.00 100.00% 2,425,000,00 0.00 0.00
130 2 685,475.00 130,950.00 0.00 0.00 0.00% 0.00 2,00 130,850.00
140 1 97,000.00 97,000.00 0.00 0.00 0.00% 0.00 1.00 97,000.00
150 1 130,950.00 130,950.00 0.00 0.00 0.00% 0.00 1.00 130,850.00
160-10 295095715 0.97 | 266,242,843.55 | 250 238,677.68 |4,790,878.6¢ |4,647,249.33 92.19% [263,885,827.21 | 23,048,367.36 22,356,916.34
160-20 1 0.97 0.28 0.00 0.00 0.00% 0.00 0.99 0.86
Grand Total Contract Award PO 4|50065225T 315,797,000.00 | 278,960,023.37 4,647 249.33 0.00 .00 89.81% [ 283,607,272.7C 32,188,727.30

Page 10f5




GSC-18 (REV, 7/02)

Cemmanwenlth of Penneylvenla
Dapnrtront of Ganerel Servines

Work Completad - Submission # 36

GRAND TOTALS TO DATE

Contract: | G-0577-0035-000-D00-K-1 Project; |C-0577-0036.1
. ' Un Total Previous! Unlts 4 ountEamed|  Storeg | 200r& | | Percentage t i Eamed o] Units to Balance to
tem No. Description Quantity | Unit B'”'“QP‘:;;“; Unlt | o heduled Value mequestod y ?;?EI::SA This Period | Materlal gt‘f:r;hde‘:nda; Ci’:’é’:’gd Dated Complete Complete
PLUS: Executed Change Orders
PO | Multiple

10 |Changs Order 1 4500683711 381,460.31 381,460,31 0.00 100.00% 381.460.31 0.00
20 |Change Order 2 4500707663 129,760,96 129,780.96 0.00 100.00% 122,780.56 0.00
30 |Ghange Order @ 4500736677 16,600.00 15,000.00 0.00 100.00% 16,000.00 0.00
40 |Change Order 4 4500738677 50,000.00 50,000,00 0.00 100.00% 50,000.00 0.06
50 |Change Order 5 4500736677 65,444.00 55,444.00 0.00 100.00% 65,444.00 0.06
B0 |Change Order & 4500707365 11,065.71 11,065.71 0.00 100.0C% 11,065.71 0.00
70 |Change Order 7 4500715504 4,011.00 4,011,00 0.00 100.0C% 4,011.00 0.0
80 |Change Order 8 4500738677 51,159.0C 51,159.00 0.00 100.00% 51,159.00 .00
50 |Change Order @ 4500736677 24,508,00 34,506.00 0.00 100.00% 34,505.00 0.0
100 |Change Order 10 4500736677 31,051.00 21,051,00 0.00 100.00% 31,051.00 0.0
110 |Change Order 11 4500736677 25,344.00 25,344.00 0.C0 100.00% 25,344.00 0.06
120 |Change Crder 12 4500738677 22,769.00 22,789.00 0.00 100.00% 22,789.00 0.00
130 |Change Crder 13 4500736677 21,897.00 21,897.00 0.00 100.06% 21 897.00 0.00
140 |Change Crder 14 4500736677 11,023.00 11.023.00 0.00 100.00% 11,023.00 0.06
150 |Change Crder 15 4500736677 9,579.00 9,57.00 0.00 100.00% 8,579.00 0.00
160 |Ghange Crcer 16 4500852257 (126,597.00)|_ (126.597.00) 0.00 100.00% | (126,597.00) 0.00
170 |Change Crder 17 4500652257 (10,622.00)|  (10,622.00) 0,00 100.00% (10,622.00) 0.00
180 Change Crder 18 4500736677 63,866.00 63,866.00 0.00 100,00% 63,866.00 0.00
190 |Ghange Grder 19 4500736677 43,383.00 43,.383.00 0.00 100.00% 43,383.00 0.00
200 |Change Crder 20 4500715747 26,357.00 25,357.00 0.00 100,00% 26,357.00 0.00
210 IGhange Grder 21 4500716508 154,050,00 164.050.00 0.00 100.00% 164,050.00 0.00
220 |Change Crder 22 4500720485 28,314.00 28,314.00 0.00 100.00% 28,314.00 0.00
230 |Change Order 23 4500722543 7,574.00 7 574.0C 0.00 100.00% 7 .574.00 0.00
240 |Change Order 2¢ 4500726679 12,559.00 12,559.00 0.00 100.00% 12,569.00 0.00
250 |Change Order 25 4500732728 B1,394.00 51,394.00 0.00 100.00% 81 394.00 0.00
250 |Change Order 26 4500732728 62,273.00 62,273.00 0.00 100.00% 62,.273.00 0.00
270 |Change Order 27 4500746814 5.825,000.00 | 5,126,000.00 233,000.00 92.00% | 5,359,000.00 466,000.00
280 |Change Order 28 4500727269 423 ,534.00 423,664.00 0.00 100.00% 423 684,00 0.00
290 |Change Order 29 4500652257 (270,000.00)| _ (243,000.00) (5.400,00) 92.00% (248,400.00) (21,600.00)
300 |Change Order 30 4500652257 (60,000.00) _ {60,000.0) 0.0 100.00% (50,000.00) 0.00
310 |Change Order 31 4500734070 8,879.00 6.659.25 0.0 75.00% 6,659.25 2.219.75
320 |Change Order 32 4500652257 (77,818.00) _ {77.818.00) 0.00 100.00% (77,818.00) 0.00
330 |Change Order 33 4500748946 114,800,00 109,060.00 3,544.00 98.00% 112,504.00 2.296.00
340 |Change Order 34 4500746814 500,000,00 500,000.00 0.00 100.00% 500,000.00 0.00
350 |Change Order 35 4500748946 132,429.00 182,429.00 0.00 100.00% 132,429.00 0.00
360 |Change Order 35 4500738787 1,500,000.00 | 1.361,000.00 0.00 92.07% |  1.381,000.00 119,000.00
37 |Change Order 37 4500748946 190,000.00 119,079.94 0.00 62.67% 119,079.91 70,920.09
380  |Change Crder 38 4500746814 1,100,000.00 935,000.00 55,000.00 50.00% 80,000.00 110,000.00
350 |Change Order 32 4500735111 697,709.06 £97,709,00 0.00 100.00% 597,709.00 0.00
400 |Change Crder 40 4500745814 480 066.00 490,066.00 0.60 100.00% 490,065.00 .00
410 |Change Order 41 4500748946 143,800.00 143.800.00 0.00 100.00% 143,800,00 0.0
420 |Changs Order 42 4500748836 56,244.00 5.624.4C 2,812.20 15.00% 8,435.60 47,807 40
430 |Change Order 43 4500748836 £8,580,00 58,300.65 3,429.45 90.00% 51,730.10 6,858.90
440 |Change Order 44 4500748816 18,719.00 18,344.62 374.38 100.00% 18,719.00 0.00

Page 2 of 5




S U g Fry
Commenmwenith of Pennsylvania
Dapartment of Genoral Servicos

Work Completed - Submission # 36

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 GRAND TOTALS TO DATE ‘
" " Billing Amt -Uni otal Previous! Units Amount Eamed|  Stored Labor & Percentage Amount Eamed 1o Unlts to Balance to
ltemn No. Deseription Quantity Unlt gF’rlce o Scheduled Value T Requasted Y %?g’:ﬁi‘; This Period Material gﬁ:}eﬁf; C?:g:t:d Dated Complete Complete
450  [Change Order 45 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
480 Change Order 48 4500748546 112,887.00 112,887.00 0.00 100.00% 112,887.00 0.00
470 Change Crder 47 4500746814 310,000.00 279,000.00 0.00 90,00% - 279,000.00 31,000.00
480 Change Order 43 4500746814 133,081.00 106 464.80 §,654.05 85.00% 113,118.85 19,962.15
490 Change Order 43 NO COST Q.00 0.00 0.00 #DIV/0I 0.00 0.00
500  |Change Order 5 4500731741 7,063.00 5,207.25 353.15 B0.00% 5,650.40 1,412,560
510 Change Order 51 4500746639 3,985.00 3,985,00 0.00 100.00% 3,985.00 0.00
520 Change Order 52 4500652257 (85,000.00) {76,500.00) {1,700.00) 92.00% (78,200.00} {6,800.00)
530 Change Crder 53 4500746814 582,309.00 494 962.65 0.00 85.00% 494 962.65 87,346.35
540 Change Crder 54 4500738545 313,376,00 256 369.60 0.00 85.00% 266,369.60 47.006.40
550 Change Order 55 4500748946 290,000.00 261,000.00 0.00 90.00% 251,000.00 29.000.00
560 Change Order 56 4500733480 137,950.00 82,770.00 0.00 60.00% 82,770.00 55,180.00
570 Change Order 57 4500735497 2 650,000.00 2,332,000.00 106,000.00 92.00% 2,438,000.00 212,000.00
580 Change Order 58 4500746538 84,206.00 77,468.52 0.00 92.00% 77,469.52 6.736.48
590 Change Order 59 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
&00 Change Order 60 4500662257 {10,000.00) {10,000.00) 0.00 100.00% {10,000.00) 0.00
E10 Change Order 61 4500652257 {475,000.00) (427,500.00) {(8,500.00) 92,00% (437,000.00) (38,000.00)
6820 Change Order 62 4500852257 {406,174.00) (365,556.60) (8,122.48) 92.00% (373,680.08) (32,493.92)
630 Change Order 63 4500852257 (46,438.00) (46,438.00) 0.00 100.00% {46,438.00) .00
840 Change Order 64 -4500748048 453,244.00 246,622.00 c.00 50.00% 246 622.00 246,622.00
650 Change Order 65 4500748948 225,000.00 135,000.00 0.00 60.00% 135,000.00 $0,000,00
660 Change Order 66 4500746814 260,000,00 174,000.00 0.00 60.00% 174,000.00 116,000.00
670 Change Order 67 4500852257 {162,250.00} {64,900.00) 0.00 40.00% (64,900.00) {97,350.00)
6580 Change Order 68 4500748546 345,000.00 331,200.00 0.00 96.00% 331,200.00 13,800.00
590 Change Ordar'§9 4500748836 9§,000.00 98,000.00 0.00 100.00% 98,000.00 0.00
700 Change Order 70 4500737274 15,000.00 15,000,00 0.00 100,00% 15,000.00 0.00
710 Change Order 71 4500738110 . 22,685.00 5,805,50 4,537.00 50.00% 11,342.50 11,342.50
720 Change Order 72 4500746921 48,535.00 43 681.50 2,426.75 95.00% 45,108.25 2428.75
730 Change Order 73 4500748688 5,000.00 4,750,00 250.00 100.00% 5,000.00 D.00
740 Change Order 74 45007466539 8,000.00 800.00 ' 0.00 10.00% 800.00 7,200.00
750 Change Order 75 4500746814 250,000.00 230,000.00 0.00 92.00% 230,000.00 20,000.00
TE0 Change Order 76 4500652257 (57,982.00) (57,982.00} 0.00 100.00% (57,8582.00) 0.00
770 Change Crder 77 NO COST 0.00 0.00 0.00 HOIVIO! .00 0.00
780 Change Order 78 4500746814 1,500,000.00 1,275,00C.00 105,000.00 92.00% 1,380,000.00 120,000.00
780 Change Order 79 4500746921 92,000.00 87,400.00 0.00 95.00% 87,400.00 4,600.00
300 Change Crder 80 4500748816 18,739.00 1,873.90 0.00 10.00% 1,873.90 16,865,10
810 Change Order 81 4500746821 77,840.00 38,920.00 0.00 50.00% 36,920.00 38,920.00
820  |Change Order 82 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
830 Change Order 83 NO COST 0.00 0.00 0.00 H#OHV/0] 0.00 0.00
840 Change Qrder 84 NQ COST 0.00 0.00 0,00 #DIV/0I 0.00 0.00
850 Change Order 85 4500852257 (250,000.00) (250,000.00) .00 100:00% (250,000.00) 0.00
860 Change Order 86 4500852257 {245 886.00) 0.00 0,00 0.00% 0.00 (245,896.00)
870 Change Order BY 45006852257 {41,947.00) (41,247.00) 0.00 100.00% (41,947.00) 0.00
B30 Change Order 88 4500749525 350,000.00 315,000.00 0.00 90.00% 315,000.00 35,000.00
8580 Change Order 89 4500749525 2,000,000.00 1,960,000.00 40,000.00 100.00% 2,000.000.00 0.00
900 (654,180.00) (588,762.00) (13,083.60) §2.00% (601,845.60) {52,334.40)

Change Order 80 4500652257
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GSC-18 (REV. 7/02)
Commaonwenith of Pennaylvenia
Deprrtmont of Genarnl Sorvioes

Work Complated - Submission # 36

GRAND TOTALS TO DATE

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1
. . Billing Amt -Unit Total Previous! Units Amount Earned| Stored Lahor & Percentage Amount Eamed to Units to Balance to

ltem No. Deseription Quantity Unit gF’rlc:o.rs Scheduled Value Requested Y _?r:;ngl:é:i This Pericd Materlal g:’;?:::a; C(:;ng:;ed Dated Complete Complete
910 Change Order 91 4500749241 3,000.00 3,000.00 0.00 100.00% 3,000.00 0.00
920 Change Crder 92 4500852257 (6,226.00) {6,226.00) 0.00 100.00% (6,225.00) 0.00
930 Change Order 93 NO COST 0.00 0.00 0.00 #DIV/0I 0.00 0.00
940 Change QOrder 94 4500652257 (400,000.00) (360,000.00) (8,000.00} 92.00% (368,000.00) {32,000,00)
950 Change Order 95 4500748351 33,000.00 29,700.00 0.00 50.00% 29,700.00 3,300.00
960 Change Order 96 4500652257 {185,060.00) (185,060.00) 0.00 100.00% {185,060.00) 0.00
970 Change Order 97 NO COST 0.00 0.00 0.00 #OIV/0| 0.00 0.00
280 Change Order 98 4500749525 150,000,00 37,500.00 15,000.00 35.00% 52,500.00 97,500.00
890 Change Order 99 4500748525 540,000.00 513,000.00 0.00 95.00% 513,000,00 27 000,00
1000 _|Change Order 100 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1010 |Change Order 101 NO COST 0.00 0.00 0.00 #Drviol 0.00 0.00
1020  |Change Order 102 4500748528 725,000.00 725 000.00 0.00 100.00% 725,000.00 0.00
1030 |Change Qrder 103 4500749525 383,909.00 383,909.00 0.00 100.00% 383,909,00 0.00
1040 iChange Order 104 4500749241 5.000.00 5,000.00 0.00 100.00% 5,000.00 0.00
1050 |Change Order 105 4500749525 341.,215.00 300,269.20 5,824.30 20.00% 307,093.50 34,121.50
1060  |Change QOrder 106 NO COST 0.00 0.00 0.00 “#DIVICI 0.00 0,00
1070 | Change Qrder 107 NQ COST 0.00 0.00 0.00 H#OI/O! 0.00 0.00
1080 |Change Order 108 NO COST 0.00 0.00 0.00 #DIV/0] 0.00 0.00
1090 {Change Order 10§ 4500749525 132,000,00 132,000.00 0.00 100.00% 132,000.00 0.00
1100  [Change Order 110 4500852257 {69,224.00) (69,224.00) 0.00 100.00% {69,224.00) 0.00
1110 |Change Order 111 NO COST 0.00 0.00 0.00 #DIV/0I 0.00 0.00
1120 |Change Order 112 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1130 |Change Order 113 4500748525 458,200.00 459 200.00 0.00 100.00% 458,200.00 0.00
1140  |Change Order 114 4500748351 75,000.00 37,500.00 0.00 50.00% 37,500.00 37,500.00
1150 |Change Order 115 45006852257 (2,507,170.00) | (2,256,453,00) (50,143.40) 92.00% (2,306,596.40) (200,573.60)
1160 |Change Order 116 NC COST 0.00 0.00 0.00 #DNVAQ] ] 0.00 0.00
1170 |Change Order 117 4500749305 10,000.00 10,000.00 C.00 100.00% 70,000.00 Q.00
1180 iChange Order 118 4500749305 14,324.00 14,324.00 0.00 100.00% 14,324.00 0.00
1120 Change Order 119 4500749305 20,000.00 20,000,600 0,00 100.00% 20.000,00 0.00
1200 |Change Order 120 4500749351 50,000,00 5,000.00 0.00 10.00% 5.000.00 45,000.00
1210 |Change Order 121 4500749305 18,854.00 15,258.60 0.00 90.00% 15,258.60 1,685.40
1220 |Change Order 122 NO COST 0.00 0.00 0.00 HDIV/O] 0.00 0.00
1230 |Change Crder 123 4500652257 (3,000.00} {3,000.00) 0.00 100.00% (3,000.00 £,00
1240 |Change Crder 124 4500852257 (100,000.00) (80,000.00) (2,000.00) 92.00% {92,000.00) {(8,000.00)
1250  [Change Order 125 NO COST 0.00 0.00 0.00 #DIV/0| 0.00 0,00
1260 |Change QOrder 126 NQ COST 0.00 0.00 0.00 #DIVI0I 0.00 0.00
1270 |Change Order 127 NQ COST 0.00 0.00 0.00 H#DIVO! 0.00 0.00
1280  |Change Order 128 NO COST 0.00 0.00 0.00 H#DIVO! 0.00 0.00
1290 |Change Order 129 NC COST 0.00 0.00 0.00 #DN/O! 0.00 0.00
1300  Change Order 130 NO COST 0.00 0.00 0.00 #DIV/0l 0.00 0.00
1310 |Change Order 13{ NO COST 0.00 Q.00 0.00 #OMI0! .00 0.00
1320 |Change Order 132 NO COST 0,00 0.00 0.00 HFIDIV/0) 0.00 0.00
1330 |Change Crder 132 NO COST 0.00 0,00 0.00 HDIVIO! 0.00 0.00

- 1340 [Change Crder 134 NO COST 0.00 0.00 0.00 #DIv/0] 0.00 0.00
1350 |Change Order 135 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
13560  |Change Order 136 NQ COST 0.00 0.00 0.00 H#DIV/Q1 0.00 0.00
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GBC-18 {REV, 7/02}
Commenwaalth of Pannaylvanin
Departmaent of Goneral Sarvican

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 Work Completed - Submission # 38 GRAND TOTALS TO DATE
. Units Labor & Percentage
Bilting Amt -Unit Total Previously Amount Eamed| Stored Amount Earned to Unlts to Balance to
tem Ne. Deseription Quantlty Scheduled Value Completed Overhead - Completed
Price Requested This Period This Period Materlal Stored Mat to Date Dated Complete Complete
1370 |Change Order 137 4500752064 13,500,000.00 | 10,561,078.13 837,000.00 84.43% 11,388,078.13 2,101,921.87
1380 |Change Order 138 0.00 0.00 0.00 #DIV/I0] 0.00 0.00
1350 |Change Order 138 0.00 0.00 0.00 #DIW/0! C.00 0,00
1400 |Change Order 140 0.00 0.00 .00 #DIV/0I 0.00 0.00
1410 [Change Order 141 0.00 0.00 0.00 #O1V/0| 0.00 0.00
1420 |Change Order 142 0.00 0.00 0.00 H#DIVI0 0.00 C.00
1430  |Change Order 143 0.00 0,00 0.00 #DIV/OI 0.00 0.00
1440  |Change Order 144 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1450  |Change Order 145 0.00 0.00 0.00 HDWIOH 0.00 0.00
Grand Total Executed Change Orders PO Multiple 33,286,716.98 | 28,322 04B.88 1,824,154.80 89.04% 29 646,203.66 3,650,513.32
Grand Total Executed Change Orders PO Multiple 33,296,716.98 | 28,322,048.86 1,324,154.80 0.00 0.00 89.04% 29,6456 203.66 3.650,513.32
PLUS;  Grand Total Contract Award PC 4500652257 315,797,000.00 | 278,860,023.37 4,647,249.33 0.00 0.00 89.81% |283,607,272.70 32,188,727.30
AMENDED CONTRACT AMOUNT | 349,093.716.98 | 307,282,072.23 5,971404.13 0.00 0.00 89.73% |313,253,476.36 35,640,240.62
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SITEQ?-1630 _

FIELD #1 - TOP STONE

[ropsoiL Ol}TSIDE FENCE AT. QUAD #2

AP 36 -JULY 2015

100%

21-Jul-15

21-Jul-15

$155,000.00 538,750.00

1-Oct-14 $93,000.00 $62,000.00
SITEQ2-1590 TEMP SEED QUAD 2 26-0ct-14 56,750.00 $2,250.00 $9,000.00 $2,250.00
SITEQ2-1580 RETURN SCREENED TOPSOIL INSIDE QUAD 2 3-Nov-14 $18,90C.00 $8,100.00 $27,000.00 $8,100.00
SITEQ2-1500 SIDEWALK - EXCAVATION 10-Dec-14 $29,400.00 5600.00 $30,000.00 $2,400.00
SITEQ2-1510 SIDEWALK - STONE 10-Dec-14 $47,040,00 $560.00 $48,000.00 $3,840.00
SITEQ2-1520 SICEWALK - CONCRETE 12-Dec-14 $161,705.73 $3,294.27 $165,000.00 $13,205.73

SITEQ2-1380
[EWER

TRACK AND FIELD #2 - TOP STONE

SCEON

5$6,000.00

$0.0¢

$6,000.00

$6,000.00

SITEQA-1430

SITEQ3-1900 RETURN SCREENED TOPSOIL INSIDE QUAD 3 $8,800.00 $13,200.00 522,000.00 $2,200.00
SITEQ3-1840 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 100%|  4-Jun-15 G-Jul-15 $112,000.00 $0.00 $112,000.00 516,800.00
SITEQ3-1860 6" HD CONCRETE PAYEMENT @ LOADING AREAS - EXCAVATION & STONE 90%| 28-Jun-15 $2,250.00 $250.00 $2,500.00 $2,250.00
SITEQ3-1880 6" HD CONCRETE PAVEMENT @ LOADING AREAS - CONCRETE §0%| 29-lun-15 $6,750.00 $750.0C $7,500.00 56,750.00
SITEQ3-1660 TRACK AND FIELD #3 - TOP STONE 100%|  21-Jul-15(  22-jul-1d $6,000.00 50,00 $5,000.00

$10,00C.00

$500.00

REEWOR

TRACK

SIDEWALK - EXCAVATION & FINE GRADE 80%| 16-Mar-15 $8,000.00 $2,000.00
SITEQ4-1440 SIDEWALK - STONE 80%| 16-Mar-15 $18,000.00 $4,500.00 $22,500.00 $1,125.00
SITEQ4-1450 SIDEWALK - CONCRETE 80%| 18-Mar-15 $132,000.00 $33,000.00 $165,000.00 $8,250.00
SITEQ4-1610 RETURN SCREENED TOPSOIL INSIDE QUAD 4 55%| 17-Apr-15 $12,100.00 $9,900.00 $22,000.00 $2,860.00
SITEQ4-1470 4" CONCRETE PAVEMENT @ HOUSING UNITS - EXCAVATION 100%| 12-May-15)  9-Jun-15 $3,000.00 $0.00 $3,000.00 $300.00
SITEQ4-1480 4" CONCRETE PAVEMENT @ HOUSING UNITS - STONE 100%| 13-May-15] 23-Jun-15 $10,500.00 50,00 $10,500.00 $1,050.00
SITEQ4-1480 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 100%( 20-May-15 3-Jul-15 $112,000.00 50.00 $112,000.00 $28,000.00
SITEG4-1510 6" HD CONCRETE PAVEMENT @ LOADING AREAS - FINE GRADE & STONE 100%| 28-Jun-15| 29-Jun-15 $2,500.00 $0.00 $2,500.00 $2,500.00
SITEQ4-1220 TRACK AND FIELD #4 - ROUGH GRADE 100%| 28-Jun-15 9-jul-15 $5,000.00 $0.00 $5,000.00 $4,500.00
SITEQ4-1530 6" HD CONCRETE PAVEMENT @ LOADING AREAS - CONCRETE 100%| 29-Jun-15| 30-Jun-15 58,000.00 $0.00 $8,000.00 $8,000.00
SITEQ4-1230 TRACK AND FIELD #4 - BASE STONE 100% &-Jul-15 8-Jul-15 $10,500.00 $0.00 $10,500.00 $10,500.00
SITEQ4-1210 TRACK AND FIELD #4 - RETURN TOPSOIL SCREENED 75% S-Jul-15 $9,375.00 $3,125,00 $12,500.00 $9,375.00
SITEQ4-1240 AND FIELD #4 - TOP STONE 100%| 22-jul-15| 22-Jul-15 $6,000.00 $0.00 $6,000.00 $6,000,00

S

ITECUB-1030
SITEOSS-1070

B
SITEPES-1040

SIDE WALKS
T

BASIN DR;’-\WDOWN STRUCTURE

$24,300.00

$16,200.00

$40,500.00

SITECUB-1050 TroPSOIL CUB SITE 100%]  4-Sep-13| 7-May-15|  §23,500.00 $0.00 | S23.500.00 |  54,700.0C
SITECUB-1040 PARKING LOTS STONING & PAVING 85%| 27-Apr-14 $88,400.00 $15,600,00 5104,000,00 $26,000.00
a0%| 11-May-15 52,250.00 $250.00 $2,500.00 $250.00

$24,200.00

ON

Pape 1 of 40

BASINS CONVERTED TC PERMANENT - 2B DRAINAGE 0-50% 92%; 6-lan-15 $287,500.00 $25,000.00 §312,500,00 |  $100,00C.00
SITEPES-1010 BASINS CONVERTED TC PERMANENT - CUT TO BERMS 50%: 29-Jun-15 $15,000.00 515,000.00 $30,000.00 $13,500.00
SITEPES-1000 SURVEY / LAYOUT PERMANENT BASINS 50% 6-Jul-15 $1,250.00 $1,250.00 $2,500.00 $1,250.00
SITEPES-1020 BASINS CONVERTED TC PERMANENT - 4" U-DRAIN PIPE 0-50% 95% 7-Jul-15 $158,175.00 $8,325.00 5166,500.00 |  $158,175.00
SITEPES-1050 BASINS CONVERTED TO PERMANENT - AMENDED SOIL 0-50% 90%|  14-Jul-15 $432,800.00 $48,100.00 $481,000.00 | $432,900.00
SITEPES-1100 TEMP SEED 15%; 21-Jul-15 $225.00 $1,275.00 $1,500.00 $225.00
SITEPES-1020 BIO AP 22-Jul-15 $6,800.00 $27,200.00 $34,000.00 $6,800.00




AP 36 - JULY 2015

FOIAL-105010  |INSTALL SHAKER SYSTEM 2-Jun-14] 13-Febel5 $8,000. 00| SBO00000|  $400.00
FQ1A1-105020 INSTALL BURIED CABLE SYSTEM 2-Qc¢t-14| 13-Feb-15 58,000.00 A $8,000.00 $400.00

FQ:LAZ 106010 INSTALL SHAKER SYSTEM 13-Aug-14| 18-Feb-15 $8,000.00 | $8,000.00 $400.00
FQIAZ-106020 INSTALL BURIED CABLE SYSTEM 100%| 14-Nov-14| 11-Mar-15 $8,000.00 $0.00 58,000.00 $400.00
FO1A2-1070 GRAVEL INFILL BETWEEN FENCES 100%| 24-MNov-14| 31-jul-15 $12,000.00 $0.00 $12,000.00 $600.0C

26-Nov-14|  31-Jul-15 $27,000.00 $27,000.00 $1,350.00

FQ1A2-1080 INSTALL BOTTOM BARBED TAPE

INSTALL SHAKER SYSTEM $6,000.00 $8,000.00 $2,000.00

FO2A4-1080

INSTALL UPPER BARBED TAPE . 14-Nov-13|  31-Jul-l5 $21,500.00 4 $21,500.00 $430.00
FO2A4-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100%| 2-lun-14| 154Jull5 56,500.00 $6,500.00 $128.65
FQ2ZA4-106020 INSTALL BURIED CABLE SYSTEM 100%| 25-Mar-15 31-Jul-15 $8,000.00 $8,000.00 5800.00
FQ2A4-1070 GRAVEL INFILL BETWEEN FENCES 100%{ 1l-Jun-15[ 31-Jul-15 $32,000.00 $32,000.00 $6,400.00
FQ2A4-1080 ___|INSTALL BOTTOM BARBED TAPE ! 31-Jul-15 $71,500.00 $71,50C.00 $71,500.00

FQ3A5-106020 INSTALL BURIED CABLE SYSTEM ' o 100%)| 15-Nov-14| 31-Juli5 $2,000.00 $0.00 8,000.00 $400.00
FO3A5-1070 GRAVEL INFILL BETWEEN FENCES T00%] 19-May-15] 31ulis|  $32,000.00 $000 | §32,000.00 | $3.200.00
INSTALL BOTTOM BARBED TAPE 100%| 15-luni5| 31Juli5|  $71,500.00 $0.00]  S71,500.00|  $35,750.00

FQ3A5-1080

FO3A6-1000 3 RED FLAG, LAYOL.I'I',‘DIG TRENCH & POST HOLES, INSTALL POSTS & WEED BARRIER 100%|  10-Jul-13

28-Jul-15 $84,500.00 $0.00 $84,500.00 58,450.00

FO3A6-1010 INSTALL BOTTOM PANELS 99.01%| 25-Jul-13 $63,366.67 $633.33 $64,000.00 $5.766.67
FO3A6-1020 BACKFILL TRENCH WITH 2A BASE . 90%] 25-Jul-13 59,900.00 $1,100.00 $11,600.00 $2,200.00
FQ3AE-103C INSTALL TOP MESH PANEL 97%]  25-Jul-13 $65,475.00 $2,025.00 $67,500.00 $4,725.00
FQ2AE-1040 INSTALL UPPER BARBED TAPE 95%| 16-Dec-13 $15,200.00 5800.00 $16,000.00 $800.00
FO3A6-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 80%]  3-lun-14 $2,800.00 $700.00 $3,500.00 $350.00
FQ3A6-106020 INSTALL BURIED CABLE SYSTEM 100%] 4-Nov-14| 6-Mar-15 $28,000.00 $0.00 $2,000.00 $400.00
ELECTRICAL & SECURITY ELECTRONICS 60%| 2-Mar-15 $12,000.00 $8,000.00 $20,000.00 $2,000.00

FQ3A8-1060

INSTALL BOTI'OM PAN ELS 100%| 20-Jul-13 $1,266.67

FO3A7-1010 6-Dec-14 $64,000.00 $0.00 $64,000.00

FQ3A7-1030 INSTALL TOP MESH PANEL 100%| 1-Sep-13| 6-Dec-14 $67,500.00 $0.00 $67,500.00 $1,350.00
FQ3A7-106020 INSTALL BURIED CABLE SYSTEM 100%| 8-Oct-14! 10-Feb-15 $8,000.00 $0.00 $8,000,00 5400.00
FQ3A7-106010 INSTALL SHAKER SYSTEM 90%| 17-Nov-14 $7,200.00 $800.00 $8,000.00 $1,200.00

ELECTRICAL & SECURITY ELECTRONICS 512,000.00 520,000.00 5$2,000.00

58,000.00

FQ3A7-1060

INSTALL SHAKER SYSTEM “6-Jun-14

FOAAS-108010

13-Nev-14 $8,000.00 $0.00 £8,000.00 $400.00
FOAAS-106020 INSTALL BURIED CABLE SYSTEM 100%| 10-Oct-14] 17-Feb-15 $8,000.00 $0.00 $8,000.00 5400.00

FQ4AB-1060 ELECTRICAL & SECURIT\" ELECTRONICS 60%| 12-Jan-15 $12,000.00 $8,000.00 $20,000.00 56,000.00

ELECTRICAL & secu'mw ELECTRONICS

FVSPAS-1060 13-Nov-14 $12,000.00 $8,000.00 $20,000.00 $12,000.00
FVSPA9-106020 INSTALL BURIED CABLE SYSTEM 100%| 17-Nov-14| 24-Feb-i5 $8,000,00 50.00 $8,000.00 $400.00
FVSPAS-1040 INSTALL UPPER BARBED TAPE 22-Jun-15  31-ful-15 $35,500.00 50.00 $35,500.00 $17,750.00

FVSPAS-106040 22-fun-15 $2,000.00 $2,000.00 $4,000.00 $1,000.00

F2A31NT-10007 RED FLAG, LAYC).l;iT, DI6G TRENCH & POST HOLES, INSTALL POSTS & WEED BARRIER 8-Dec-14| 10-Jul-iS $17,000.00 $0.00 $17,000.00 $1,700.0ld
FQ2A3INT-1010 INSTALL BOTTOM PANELS 75%| 22-lun-15 $28.,875.00 $9,625.00 $38,500.00 $18,250.00
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AP 36 - JULY 2015

$5,000.00 |

FQ2ZA3INT-106020 INSTALL SWING GATES 100%| 30-lun-15 1-Jul15 50.00 $4,000.00 $4,000.00
FQZABINT-1020 INSTALL TOP MESH PANEL 75%| 22-Jul-15 527,750.00 $9,250.00 $37,000.00 $18,500.00
FO2A3INT-106010 INSTALL SLIDE GATES 95%| 23-Jul-15 $4,750.00 $250.00 $5,000.00 $4,750.00
FO2A3INT-1040 INSTALL UPPER BARBED TAPE 70%| 27-jul-15 $7,350.00 $3,150.00 $10,500.00 $7,350.00

27-Jul-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00

FQ2A3INT-1050

WELD NUTS & BOLTS, INSTALL CORNER GUARDS 50%

ARES

FQ2A4INT—105020 INSTALL SWING GATES 85%| &-Apr-15 $3,400.00 SEOd.OO $4,000. $400.00
FO2A4INT-1040 INSTALL UPPER BARSED TAPE 95%| 23-Apr-15 $9,875.00 $525.00 $10,500.00 $5,250.00
WELD NUTS & BOLTS {NSTALL CORNER GUARDS $1,500.00 $1,500.00 $3,000.00 5450,00

_FQZA«@INT 1050

15

FQ3AS NT 105010 INSTALL SL DE GATES 100%| 256-Mar-15| 4-May-15 $5,000.00 50.00 $5,000.00 $250.00
FO3ASINT-106020 INSTALL SWING GATES 100%| 10-Apr-15] 4-May-15 $4,000.00 $0.00 $4,000.00 $200.00
FQ3ASINT-1040 INSTALL UPPER BARBED TAPE 95%| 15-Apr-15 59,875.00 $525.00 510,500.00 $2,100.00
FO3A5INT 1050 May-15 $2,700.00 $300.00 $3,000.00 $450.00

WELD NUTS & BOLTS INSTALL CORNER GUARDS 90%

FQ3AGINT- 1060k20 INSTALL SWING GATES 100% '10-;‘;1:Ir-15 24-1ul-15 $4,000,00 $0.00 $4,000.00 $200.00
FQ3ASINT-1040 INSTALL UPPER BARBED TAPE 90%| 15-Apr-15 $9,450.00 $1,050.00 $10,500.00 $1,575.00
FQ3ABINT-1050 WELD NUTS & INSTALL CORNER GUARDS 50%| 17-Jun-15 $1,500.00 $1,500.00 $3,000.00 $300.0C

FQAA7INT-1000 RED FLAG, LAYOUT, DIG TRENCK & POST HOLES, INSTALL POSTS & WEED BARRIER 100%| 9-Mar-15| 24-Jul-15 $15,000.00 $0.00 $15,000.00 $750.00
FQAATINT-1080 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 85%| 9-Mar-15 $2,550.00 $450,00 $3,000.00 $900.00
FQAATINT-106020 INSTALL SWING GATES 95%] 10-Apr-15 $3,800.00 $200.00 $4,000.00 $200.00
FQ4A7INT-106010 INSTALL SLIDE GATES 100%; 15-Apr-15] 24-Jul-15 $5,000.00 $0.00 $5,000.00 $1,250.00
FQ4ATINT-1010 INSTALL BOTTOM PANELS 90%| 1-May-15 $34,650.00 $3,850.00 $38,500.00 $11,550.00
FQ4AATINT-1030 INSTALL TOP MESH PANEL 90%| 1-May-15 $33,300.00 $3,700.00 $37,000.00 $11,100.00

1i-May-15 $8,400 $3,150.00

FQAATINT-1040

FQ4A8INT-106010

INSTALL UPPER BARBED TAPE

INSTALL SLIDE GATIES

2-Apr-15

$4,750.00

2,100.0

$250.00 |

$5,000.00

$750.00

ESITEQL-1090

FO4ABINT-106020 INSTALL SWING GATES

‘UNDE.RG OUN‘D BRANCH CONDUIT

100%

10-Apr-15

30-Apr-15

54,000.00

$0.00

$4,000.00

5200.00

100%| 18-Nov-13! 28-May-15 $62,500.00 $0.00 $69,500.00 $3,475.00
ESITEQ1-1110 UNDERGROUND LOW VOLTAGE WIRES 75%| 1-May-14 $13,500.00 $4,500.00 $18,000.00 $4,500.00
ESITEQ1-101030 INSTALL PERIMETER FENCE SECURITY WIRE 100%| 1-Oct-14{ 31-Jul-15 $4,500.00 $0.00 54,500.00 $225.00
ESITEQ1-101040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 100%| 1-Dec-14| 12-Jun-15 $25,500.00 $0.00 $25,500.00 $1,275.00
ESITEQ1-1040 PULL TELECCM WIRES - QUAR 1 100%| 2-Feb-15| 20-May-15 517,500.00 $0.00 $17,500.00 5875.0C
ESITEQ1-1060 SPLICE TELECOM WIRES - QUAD #1 100%| 1-Apr-15|  31-jul-15 $8,500.00 $0.00 $8,500.00 $2,125.00

ESITEQl—lDZLOSO

ESITEQZ-ZOlOSD

TINSTALL PERIMETER FENCE SECURITY WIRE

{NSTALL PERIMETER FENCE SECURITY EQUIPMENT

20-Apr-15

$6,000.00

$2,000.00

2-Oct-14 $4,320.00 $180.00 $4,500.00 $45.00

ESITEQ2-201040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 100%| 1-Dec-14[ 12-un-15 $25,500.00 $0.00 $25,500.00 $1,275.00
ESITEQ2-2040 PULL TELECOM WIRES - QUAD 2 100%| 2-Mar-15} 21-May-15 $17,50C.00 50.00 $17,500.00 $875.00
ESITEQZ-2060 SPLICE TELECOM WIRES - QUAD #2 100%| 1-Apr15;  3l-Jul-l3 $8,500.00 50.00 $8,500.00 $3,825.00
ESITEG2-201050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 75%| 15-Apr-15 $6,000.00 $2,000.00 $8,000.00 $2,000.00
ESITEQ2-201060 FIBER OPTIC TERMINIATION / TESTING 100%| 20-Apr-15; 31-Jul-15 $3,000.00 $0.00 $3,000.00 $2,400.00
75%| 1-May-15 $10,875.00 $3,625.00 $14,500.00 $7,250.00

ESITEQZ 2100

UNDERGROUND BRANCH WIRES

ESITEQ3-309C

UNDERGROUND BRANCH CONDUIT

15-Jui-14

26-lun-15

$35,500.00

$35,500.00

$7,100.00
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ESITEQ3-3040 PULL TELECOM WIRES - QUAD 3 ” 100% 95ep—14 31-Jul-15 $17.500.00 $4,375.00

$17,500.00 $0.00
ESITEQ3-301040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 100%| 1-Dec-14]| 12-Jun-15 $25,500.00 $0.00 $25,500.00 51,275.00
ESITEQ3-30103C iINSTALL PERIMETER FENCE SECURITY WIRE 100%] 27-Mar-15| 28-Apr-15 $4,500.00 $0.00 $4,500.00 $225.00
ESITEQ3-3060 SPLICE TELECOM WIRES - QUAD #3 100%| 8-Apr-15]  31-Jul-15 58,500.00 $0.00 58,500.00 $4,250.00
ESITEQ3-301050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 75%| 15-Apr-15 $6,000.00 $2,000.00 $8,000.00 $2,000.00
ESITEQ3-301060 FIBER OPTIC TERMINIATION / TESTING 30%| 20-Apr-15 $2,400.00 $600.00 $3,000.00 $1,650.00
ESITEQ3-3100 UNDERGROUND BRANCH WIRES 75%| 8-May-15 $10,875.00 $3,625.00 $14,500.00 $7,250.00

$13,500.00 $4,500.00 $18,000.00 $5,000.0C

ESITEQ3- 3110 E WIRE! 75%| 24-jun-15

ESITEQMOZG!IO FABRICATION OF TRANSEORMERS 100%| 1-Nov-13| 15-Apr-15 $38,500.00 50.00 $38,500.00 $1,925.00
ESITEQ4-401040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 100%/| 15-Dec-14| 12-Jun-15 525,500.00 $0.00 $25,500.00 $1,275.00
ESITEQ4-4040 PULL TELECOM WIRES - QUAD 4 100%| 23-Mar-15[ 20-May-15 $17,500.00 $0.00 $17,500.00 5875.00
ESITEQ4~401060 FIBER OPTIC TERMINIATION / TESTING 80%| 20-Apr-15 $2,400.00 $600.00 $3,000.0C $1,800.00
ESITEQ4-4100 UNDERGROUND BRANCH WIRES 75%| 1C-May-15 $10,875.00 $3,625.00 $14,500.00 $7,250.00
ESITECQ4-4060 SPLICE TELECOM WIRES - QUAD #4 100%{ 22-Jun-15| 31-Jul-15 $8,500.00 50.00 $8,500.00 $2,975.00

$13,500.00 $4,500.00 $18,000.00 $9,000.00

UNDERGROUND LOW VOLTAGE WIRES 5%| 24-]

EST TEQ4-4110

$45,000.00 $30,000.0C $75,000.00 $7,500.00

ﬁsupp-mom PULL SECURITY WIRES I 100%| 27-Feb-15] 27-Apr-i5 57,635.00 £0.00 $7,635.0C $381.75
HSUPP-1450 PULL COMMUNICATION WIRES 70%| 2-Mar-15 §11,550.00 $4,950.00 5$16,500.00 $3,300.00
HSUPP-147010 TRIM SECURITY DEVICES 80%!| 29-Apr-15 $2,400.00 $600.00 $3,000.00 $150.00

22-Jun-15 $4,400.00 $1,100.00 $5,500.00 $1,650.00

INSTALL ROOF LADDERS

HSUPP-123030

HSUPP-2110 INSTALL KITCHEN EQUIPMENT 0-50% 50%| 22-May-14 $191,000.00 §  $1£1,000.00 $382,000.00 $38,200.00
HSUPP-2020 MECHANICAL DROPS THROUGH CEILING 100%| 15-Cer-14| 2-Feb-15 $6,000.00 50.00 $6,000.00 $300.00
HSUPP-2073 FIRE PROTECTION TRIM KITCHEN 50%| 3i-Mar-15 514,850.00 $1,650.00 $16,500.00 $5,600.00
HSUPP-2072 PLUMBING TRIM KITCHEN 40%| 18-May-15 $6,600.00 $9,900.00 $1.6,500.00 $5,600.00
HSUPP-2121 KITCHE| UIPMENT FINAL CONNECTIONS 5% 7-Jul-15 $143.25 $2,721.75 $2,865.00 $143.25

NG REON e
SUPP-300530 INSTALL GLAZING 100%] 28-Oct-14| 3-Dec-14 $38,500.0C $0.00 $38,500.00 $770.00
HSUPP—BOlO MECHANICAL TRIM DINING ROOM AREAS 100%] 21-Apr-15] 22-Jun-15 $9,000.00 $0.00 55,000.00 $2,250.00

S UPP-1380 INSTALLWINDOWS/ GLASS 95%| 20-Dec-13 §154,525.00

$7,075.0C $141,500.00 $28,300.00

GSUPP-1222 INSTALL OVERHEAD MECHANICAL PIPING 100%]| 21-Apr-14| 23-Feb-15 $155,000.00 $C.0C 5155,000.00 $3,100.00
GSUPP-1460 INSTALL LIGHT FIXTURES §8%) 23-Mar-15 $16,170.00 $330.00 $16,500.00 $2,870.00
GSUPP-147010 TRIM SECURITY DEVICES B80%| 28-Apr-15 $2,400.00 $600.00 $3,000.00 $150.00
TRIM ELECTRICAL DEVICES 50%| 10-Jul-15 $6,250.00 $ 00 0 56,250.00

GSUPP-1420

B

GSUPP-2100 INSTALL KITCHEN FLOGRING 98%)] 13-Apr-15 270.00 | $230.00]  $11,500.00 $345.00
GSUPP-2080 INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 90%| 11-May-15 $20,700.00 $2,300.00 $23,000.00 $3,450.00
GSUPP-2071 FLECTRICAL TRIM KITCHEN 30%|  22-Jun-15 $5.,800,00 $8,700.00 $14,500.00 55,800.00

MECHANICAL TRIM KITCHEN 90% 1-Jul-15 $11,700.00 $1,300.00 $13,000.00 $11,7

GSUPP-2070

<5,300.00 $700.00| 5700000  $700.00
$755938 | 52,04063 | 810500.00 | 51,255.38

26-Jan-15
16-Feb-15

GSUPP-30C0 JNSTALL HARDWARE 90%
GSUPP 3011 ELECTRICAL TRIM DINING RO

$40,500.00

5-Jun-14| 20-Jan-15

FSUPP-1222 $40,500.00 $405.00
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FSUPP-1221 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 100%| 8-Jun-14| 30-Jun-15 $51,000.00 50,00 $51,00C.00 $510.00
FSUPP-1680 TRIM COMMUNICATION DEVICES 40% i-Jul-14 $4,200.00 $6,300.00 $10,500.00 $1,050.00
FSUPP-1650 PULL COMMUNICATION WIRES 95% 1-jul-14 $15,675.00 $825.00 $16,500.00 5825.00
FSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 100% 7-jul-141  2-Mar-15 $56,500.00 $0.00 $56,500,00 $2,825.00
FSUPP-13301C INSTALL GAS PiPING 100%| 16-Jul-14] 10-Feb-15 $46,000.00 $0.0C $45,000.00 $2,300.00
ESUPP-1440 PRIME AND FIRST COAT PAINT 100%| 20-Oct-14| &-Apr-15 $10,500.00 S0.00 $10,500.00 $1,050.00
FSUPP-129010 SWING DOORS 100%| 11-Dec-14 22-Jul-15 $2,865.00 $0.00 $2,565.00 $143.25
FSUPP-1422 PLUMBING DROPS THROUGH CEILING 100%| 2-Feb-15{ 20-Apr-15 $4,500.00 $0.00 $4,500.00 $225.00
FSUPP-1660 INSTALL LIGET FIXTURES & LIGHTING CONTROL 95%] 2-Feb-15 $15,675.00 $825.00 $16,500.00 $4,125.00
FSUPP-164010 PULL SECURITY WIRES 100%; 16-Feb-15| 30-Jun-15 57,635.00 50.00 $7,635.00 $381.75
FSUPP-1400 HANG AND FINISH HARD CEILINGS 100%| 28-Apr-15| 10-Jul-15 $7,000.00 $0.00 $7,000.00 $490.00
FSUPP-16701C TRIM SECURITY DEVICES §0%| S-May-15 $2,400.00 $600.00 $3,000.00 $150.00
FSUPP-1420 INSTALL HARDWARE - DETENTICN & COMMERCIAL 85%| 25-May-15 $11,900.00 $2,100.00 $14,000.00 $1,400.00
FSUPP-1461 TRIM PLUMBING 25% 1-Jul-15 $750.00 $2,250.00 $3,000.00 $750.00
FSUPP-1690 TRIM ELECTRICAL DEVICES 50%| 10-Jul-15 $6,250.00 $6,250.00 $1.2,500.00 $6,250.00
FSUPP-1500 INSTALL MILLWORK 30%| 13-Jui-15 $1,800.00 $4,200,00 $6,000.00 $1,800.00
ESUPP-164010 PULL SECURITY WIRES 100%) 16-Mar-15| 30-Jun-15 $7,635.00 $0.00 $7,635.00 $152.70
ESUPP-1443 INSTALL CEILING GRID 100%; 7-Apr-15[  16-Jul-15 $6,000.00 $0.00 $6,000.00 $60.00
ESUPP-1650 PULL CCMMUNICATICN WIRES 100%| 20-Apr-15] 30-Jun-15 $16,500.C0 $0.00 $16,500.00 $825.00
ESUPP-167010 TRIM SECURITY DEVICES 80%| 4-May-15 $2,400,00 $600.0C $3,000.00 51,650.00
ESUPP-1460 TRIM MECHANICAL 50%| 11-May-15 $2,500.00 $2,500.00 $5,000.00 $2,500.00
ESUPP-1400 HANG AND FINISH HARD CEILINGS 100%| 15-May-15 17-lul-15 $7,000.00 S0.00 $7,000.00 $1,050.00
ESUPP-1490 JNSTALL HARDWARE 80%| 26-May-15 $12,600.00 $1,400.00 $14,000.00 $2,100.00
ESUPP-166C INSTALL LIGHT FIXTURES & LIGHTING CONTROL S50%| 17-Jun-15 $14,850.00 $1,650.00 $16,500.C0 $3,300.00
ESUPP-150010 INSTALL METAL CASEWORK 50% 3-Jul-15 $44,750.00 $44,750.00 $89,500.00 $44,750.00

ESUPP-134020 INSTALL ROOF LADDERS 100%|  27-Jul-15)  27-Jul-15 $5,500.00 $0.00 $5,500.00 $5,500.00

NE STVISITATIO! S

INSTALL LIGHTNING PROTECTION 00%; 1-Aug-14| $12,870.00 $130.00 $13,000.00 $520.00

DSUPP-1220 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%| 25-Aug-14| 2-Feb-13 $128,500.00 50.00 $128,500.00 $1,285.00
D5UPP-1240 INSTALL OVERHEAD FIRE PROTECTION 100%| 25-Aug-14; 19-Mar-15 $68,000.00 5C.00 $68,000.00 $3,400.00
DSUPP-133010 INSTALL GAS PIPING 100%|  2-Sep-14| 13-Feb-15 546,000.00 $0.00 $45,000.00 $463.19
DSUPP-120010 CAULK FRAMES IN PRECAST 100%| 2-Sep-14| 1C-Apr-15 $14,500.00 S0.00 $14,50C.00 $725.00
PSUPP-129020 GROUTING FRAMES IN PRECAST 100%) 3-Sep-14| 17-ul-ib $13,000.00 $0.00 $13,000.00 $650.00
DSUPP-1222 INSTALL OVERHEAD MECHANICAL PIPING & INSULATION 100%| 15-Sep-14| 2-Feb-15 $47,500.00 $0.00 $47,500.00 $2,375.00
DSUPP-1450 INSTALL WINDOWS/ GLASS 88%| 13-Oct-14 $40,685.54 $825.06 $41,525.00 $3,323.44
DSUPP-1680 TRIM COMMUNICATION DEVICES 80%| 1-Apr-15 $8,400.00 $2,100.00 $10,500.00 $3,150.00
DSUPP-135020 TOP OF WALL CAULKING 60%[ 10-Apr-15 $900.,00 $600.00 $1,500.00 $150.00
DSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 100%! 23-Apr-15|  15-Jul-15 $5,000.00 50.00 $5,000.00 $750.00
DSUPP-1830 PULL BRANCH WIRES 95%; 30-Apr-13 $22,800.0C $1,200.00 $24,000.00 $1,200.00
DSUPP-164010 PULL SECURITY WIRES 100%| 4-May-15{ 31-Jul-15 $7,635.00 $0.00 57,635.00 $3,817.50
DSUPP-1443 INSTALL CEILING GRID 100%| 6-May-15| 25-Jul-15 $7,000.00 $0.00 57,000.00 $350.00
DSUPP-1480 INSTALL HARDWARE - DETENTION & COMMERCIAL | 97%]| 27-May-15 $16,005.00 $495.00 $16,500.00 $1,980.00

DSUPP-1680 TRIM ELECTRICAL D 25%| 22-Jul-15 $3,125.00 $5,375.00 $12,500.00 $3,125.00

CSUPP-1640 PULL FIRE ALARM WIRES

95% 1-Jul-14 $8,075.00 $425.0C $8,500.00 $5,525.00
CSUPP-1650 PULL COMMUNICATION WIRES 50% 1-Jul-14 $14,850.00 $1,650.00 $16,500.00 $8,250.00
CSUPP-1220 INSTALL CVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%| 8-Aug-14| 6-Feb-15 $128,500.00 $0.00 $128,500.00 $1,285.00
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(ctuglsta

6-Feb-15

: L
$62,000.00

$62,000.00 |

CSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 100%; 1i-Aug-l $0.00 $3,400.00
CSUPP-145C INSTALL WINDOWS/ GLASS 90%| 13-Aug-14 $39,150.00 $4,350.00 $43,500.00 $17,400.00
CSUPP-129010 CAULK FRAMES IN PRECAST 100%| 19-Sep-14] 10-Apr-15 $14,500.00 $0.00 $14,500.00 $725.00
CSUPP-120020 GROUTING FRAMES IN PRECAST 100%| 22-Sep-14| 15-lul-15 $13,000.00 $0.00 $13,000,00 $650.00
CSUPP-133010 INSTALL GAS PIPING 100%| 13-Oct-14| 13-Feb-15 $46,000.00 $0.00 $46,000.00 $926.39
CSUPP-1222 INSTALL OVERHEAD MECHAN!ICAL PIPING & INSULATION 100%| 13-Oct-14] 6-Feb-15 $47,500.00 $0.00 $47,50C.00 $2,375.00
CSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 100%| 13-Apr-15] 25-Apr-15 $16,500.00 $0.00 $16,500.00 $825.00
CSUPP-135020 TOP OF WALL CAULKING 85%| 13-Apr-15 $1,275.00 $225.00 $1,500.00 $525.00
CSUPP-163C PULL BRANCH WIRES 80%; 30-Apr-15 $15,200.00 $4,800.00 524,000.00 $9,600.00
CSUPP-164010 PULL SECURITY WIRES 100%| 4-May-151 30-Jul-15 $7,635.00 $0.00 $7,635.00 $6,108.00
CSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 100%| 23-May-15;  13-Jul-15 $5,000.00 50.00 $5,000.00 $1,000.00
CSUPP-1443 INSTALL CEILING GRID 100%| 27-May-15| 26-lun-15 $7,000.00 50,00 $7,000.00 $700.00
CSUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 90%| 18-Jun-15 $14,850.00 $1,650.00 $16,500.0C 52,475.00
CSUPP-1400 HANG AND FINISH HARD CEILINGS 10%) 27-jui-15 $850.00 $7,650.00 $8,500.00 |- $250.00

15%| 30-ul-15 $3,825.00 $21,675.00 $25,500.00 $3,825.00

CSUPP-125021

CENTRAL-1020

INSTALL SLIDERS
: ERCONTR

$21,000.00

PRIME AND FIRST COAT PAINT 100%| 23-Mar-15| 27-lul-15 $21,000.00 $0.00 $420.00

CENTRAL-1040 HANG CONTROL ROOM DOORS 100%| 13-Apr15| 16-Apr-15 $1,500.00 $0.00 $1,500.00 $150.00
CENTRAL-1061 ELECTRICAL DROPS THROUGH CEILING 100%| 16-Apr-15 S-Jul-15 $6,500.00 50.00 $6,500.00 $3,900.00
CENTRAL-104010 INSTALL HARDWARE - DETENTION 100%) 28-May-15|  20-Jul-15 $3,000.00 $0.00 $3,000.00 $1,200.00
CENTRAL-1070 INSTALL CEILING 100%|  1-Jun-15] 29-Jun-15 $2,000.00 50.00 $2,000,00 $2,000.00
CENTRAL-1062 PLUMBING CROPS THROUGH CEILING 90%|  2-lun-15 $6,300.00 $700.00 $7,000.00 $6,300.00
CENTRAL-1060 MECHANICAL DROPS THROUGH CEILING 90% 7-Jul-15 $5,400.00 $600.00 $6,000.00 $5,400.00
7-Jul-15 $4,500.00 $4,500.0 5 54,500.00

CENTRAL-1100
PR
BSUPP-1640

DG

TRIM MECHANICAL

PULL FIRE ALARM WIRES

$2,500.00

000

1-Jul-14{ 31-Jui-15 $8,500.00 52,125.00
BSUPP-1650 PULL COMMUNICATION WIRES 100% 1-jul-14 1-Jul-15 $16,500.00 $0.00 $16.500.00 $825.00
BSUPP-1680 TRIM COMMUNICATICN DEVICES 80% 1-Jul-14 $8,400.00 $2,100.00 $10,500,00 $2,100.00
BSUPP-1221 INSTALL OVERHEAD MECHAN!CAL LOW VELOCITY RUNQUTS 100% 1-Jul-14) 2-Mar-15 $31,000.00 $0.00 $31,000.00 $1,550.00
BSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 100%| 11-Aug-14| 2-Mar-15 $34,000.00 $0.00 $34,000.00 $1,700.00
BSUPP-1230 INSTALL OVERHEAD PLUMBING 100%! 14-Aug-14| 12-Feb-15 $78,500.00 $0.00 $78,500.00 $785.00
BSUPP-1441 INSTALL SUPPORTING STEEL AND ALUM STOREFRONT 97%| 3-Oct-14 $22,310.00 $620.00 $23,000.00 $2,760.00
BSUPP-164010 PULL SECURITY WIRES 75%| 21-Apr-15 $5,726.25 $1,908.75 $7,635.00 $381.75
BSUPP-1420 MECHANICAL DROPS THROUGH CEILING 90%|  9-lun-15 $2,700.00 $300.00 $3,000.00 $600.00
BSUPP-1400 HANG AND FINISH HARD CEILINGS 100% 1-Jul-15| 31Jul-l5 $5,000.00 50.0C $5,000.00 $5,000.00
BSUPP-1690 TRIM ELECTRICAL DEVICES 25%| 10-Jul-13 $3,125.00 $9,375.00 $12,500.00 $3,125.00
BSUPP-1490 ON & COMMERCIAL 27-Jul-15 $1,700.00 $6,800.00 $8,500.00 $1,700.00

INSTALL HARDWARE

DET

ASUPP-1540 PULL FIRE ALARM WIRES 90% 1-Jul-14 $7,650.00 $850.00 $8,500.00 $1,275.00
ASUPP-1650 PULL COMMUNICATION WIRES 75% 1-Jul-14 $12,375.00 $4,125.00 $16,50C.00 $7,425.00
ASUPP-1222 INSTALL OVERHEAD MECHANICAL PIPING & INSULATION 100%| 11-Aug-14| 6-Apr-15 $63,500.00 $0.00 $63,500.00 $1,256.77
ASUPP-1230 INSTALL OVERHEAD PLUMBING & INSULATION 100%| 18-Aug-14|{ 12-Feb-15 $207,500.00 50.00 $207.500.00 $6,237.35
ASUPP-1250 INSTALL OVERHEAD ELECTRICAL 100%| 23<Jan-15{ 2-Apr-15 $16,500.00 $0.00 §16,500.00 $330.00
ASUPP-1260 INSTALL OVERHEAD SECURITY 100%| 23-Jan-15| 2-Apr-15 $81,500.00 $0.00 $81,500.00 $1,630.00
ASUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 98.01%| 27-Feb-15 $21,561.31 $438.6% $22,000.00 §1,761.31
ASUPP-1421 ELECTRICAL DROPS THROUGH CEILING 95%| 13-Apr-15 $5,225.00 $275.00 $5,500.00 $275.00
ASUPP-1630 PULL BRANCH WIRES 95%| 22-Apr-15 $22,800.00 $1,200,00 $24,000.00 $4,800.00
ASUPP-1410 INSTALL CEILING GRIG 100%| 27-Apr-15| 15-Jun-15 $9,500.00 $0.00 59,500.,00 $190.00
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ASUPP-154010 PULL SECURITY WIRES 75%| 4-May-15 $5,726.25 $1,908.75 $7,635.00 $4,962.75
ASUPP-1422 PLUMBING DROPS THROUGH CEILING 95%| 5-May-15 $5,700.00 $300.00 $6,000.00 $500.00
ASUPP-1660 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 5%  2-Jun-15 $825.00 $15,675.00 $16,500.00 5825.00
ASUPP-1460 TRIM MECHANICAL 6C%| 18-lun-15 $4,800.00 $3,200.00 $8,000.00 $2,000.00
ASUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 80%; 25-Jun-15 $17,600.00 $4,400.00 $22,000.00 $9,900.00
ASUPP-1400 40%| 15-Jul-15 54,600.00 $5,500.00 $11,500.00 $4,600.00

L3A1.138610

HANG AND FINISH HARD CEILINGS

T-Aup-14| 2-febiS

SA000.00 | S0.00

AREA 1 DEVICES - ELECTRICAL $4,000.00 $200.00
L341-134010 FINISH PAINTING 100%| 26-Aug-i4| 27-May-15 $8,000.00 $0.00 $8,000.00 $400.00
L3A1-113092 HOOK-UP & ADJUST CABLES 97.82%| 28-Oct-14 $10,281.25 $218.75 510,500.00 $5,031.25

L3A1-138620

L3A1-2380160

AREA 1 DEVICES - FIRE ALARM

AREA 2 DEVICES - ELECTRICAL

3-Dec-14

1-Aup-14

13-Mar-15

$4,000.00 50.00

$4,000.00

$4,000.00

= $2,000.00

L3A1-213002

{3A1-338610

HOOK-UP & ADIUST CABLES

AREA 3 DEVICES - ELECTRICAL

28-Oct-14

1-Aug-14

2-Feb-15

$9,816.15 $208.85

$4,000.00

$10,025.00 $4,803.65

$4,000.00 $200.00 L

L3A1-313092

13A1-4380150

HOOK-UP & ADJUST CABLES

“JAREA 4 DEVICES - ELECTRICAL

28-Oct-14

£9,816.15

$4,000.00

$10,025.00

$4,000,00 $200.00

13A1-413092

13A1-536010

HOOK-UP & ADJUST CABLES

;

$10,025.00

[3A1-5360 FINAL TRIM - FIRE PROTECTION 100%|  1-Dec-14} 14-luld5 $5,500.00 50.00 $5,500.00 $275.00
[5A1-5480 TEST SECURITY SYSTEMIS 90%|  6-Apr-15 $2,700.00 $300.00 $3,000.00 $150.00
[3A1536110 90%| 13-Apr-15 $2,250.00 $250.00 $2,500.00 $375.00

)

TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM

$4,000.00

1L3A2-2380190 AREA 2 DEVICES - SECURITY 100%| 1-Aug-14] 2-Feb-15 $4,000.00 $0.00 $4,000.00 $79.17
L3A2-2380160 AREA 2 DEVICES « ELECTRICAL 100%| 1-Aug-14] 23-Ocr-14 $4,000,00 $0.00 54,000.00 $79.17
HOOK-UP & ADJUST CABLES 97.52%| 1-Dec-14 59,816.15 $208.85 $10,025.00 $4,803.65

L3A2-213092

L3A2-338640 AREA 3 DEVICES - SECURITY 100%| 1-Aug-l4| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $79.17
L3A2-338610 AREA 3 DEVICES - ELECTRICAL 100%| 1-Aug-i4| 2-Feb-15 $4,000.00 50,00 $4,000.00 §79.17
L3A2-313092 HOOK-UP & ADJUST CABLES $7.92%| 1-Dec-14 $9,816.15 $208.85 $10,025.00 $4,803.65
L3A2-338630 AREA 3 DEVICES - TELECOM 100%| 4-Dec-14| 13-Mar-15 $4,000.00 $4,000.00 $200.00
L3A2-338620 ES - FIRE ALAR 10-Dec-14|  4-Feb-15 $4,000.00 $4,000.00 520C.0C

(3A2-4380150

AREA 4 DEVICES - ELECTRICAL

100%| 1-Aug-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 §79.27
L3A2-4380180 AREA 4 DEVICES - SECURITY 100%| 1-Aug-14]| 2-Feb-15 $4,000.00 $0.00 $4,000.00 §79.17
L3AZ-413092 HOOK-UP & ADJUST CABLES 97.92%| 1-Dec-14 $9,816.15 $208.85 $10,025.00 $54,803.65
{3A2-4380160 AREA 4 DEVICES - FIRE ALARM 100%| 10-Dec-14| 4-Feb-15 $4,000.00 $0.00 $200.00
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I}

4-bug-14

518,000.00

$18,000.00

$900.00

L3A2-535710

AREA 5 DEVICES = SECURITY

5

$4,000.00

$4,000.00

$200.00

L3A42-5360 FINAL TRIM - FIRE PROTECTION 100%| 1-Dec-14| 14-Jul-15 $5,500.00 50,00 $5.500.00 51,375.00
1.3A2-5356 DEVICES - FIRE ALARM 100%| 10-Dec-14{ 3-Apr-15 $5,500.00 $0.00 $5,500.00 $108.85
L3A2-5420 TEST SECURITY SYSTEMS 80%| 6-Apr-15 $2,700.00 5300.00 $3,000.00 $150.00
L3A2-9070 CHLORINATION OF WATER SYSTEMS 100%| 13-Apr-15] 13-Apr-15 $3,000.00 $0.00 $3,000.00 $3,000.00
13A2-5450 TEST AND BALANCE 50%| 3-May-15 $1,500.00 51,500.00 $3,000.00 $1,500.00
TRING T :

L343-138610 AREA 1 DEVICES - ELECTRICAL 100%| 1-Aug-14] 2-Feb-15 $4,000.00 $4,000.00 $200.00
L3A3-138640 AREA 1 DEVICES - SECURITY 100%| 1-Now-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00
L3A3-138620 AREA 1 DEVICES - FIRE ALARM 100%| 10-Dec-14| 2-Feb-15 $4,000.00 $0.0C $4,000.00 $200.00
L3A3-113052 HOOK-UP & ADJUST CABLES 3-Feb-15 §10,281.25 5218.75 $10,500.00 $5,031.25

L3A3-2380160

'AREA 2 DEVICES - ELECTRICAL

100%| 1-Aug-14[ 2-Feb-15 54,000.00 50.00 $4,000.00 $200.00
L343-2380170 AREA 2 DEVICES - FIRE ALARM 100%| 10-Dec-14 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00
L3A3-213092 HOOK-UP & ADJUST CABLES 3-Feb-15 $9,816.15 5208.85 $10,025.00

$4,803.65

$2,900.00

L3A3-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 21-Feb-14 $58,000.00 50,00 $58,000.00

L3A3-338610 AREA 3 DEVICES - ELECTRICAL 100%| 1-Aug-14| 2-Feb-15 54,000.00 $0.00 $4,000.00 $200.00

L3A3-338620 AREA 3 DEVICES - FIRE ALARM 100%| 10-Dec-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00
HOOK-UP & ADJUST CABLES 3-Feb-15 59,815.15 5208.85 $10,025.00 $4,803.65

L3A3-4390 OVERHEAD / DAYRQOOM - FIRE PROTECTION 100%| 21-Feb-14] 9-Oct-14 $58,000.00 $0.00 $58,000.00 $2,300.00

1.3A3-4380150 AREA 4 DEVICES - ELECTRICAL 100%| 1-Aup-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00

3A3-4380160 AREA 4 DEVICES - FIRE ALARM 100%| 10-Dec-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00
$9,816.15 $10,025.00

L3A3-413082

ADJUST CAB

19-Jan-15

$4,802.65

" L3A3.536010 ROUGH IN FIRE PRCTECTION / TEST 100%| 21-Feb-14] 16-Mar-15]  $18,000.00 $0.00 $18,000.00 5900.00
(3A3-5260 INSTALL CAULKING 98020 1a-ulla $8,331.77 $168.22 $8,500.00 $256.77
AREA 5 DEVICES - SECURITY 700%| 1-Dec14] 3-Apris $4,000.00 50.00 $4,000.00 $200.00

L3A3-53571C

$425.00

L3A3-5358 DEVICES - ELECTRICAL 100%| 1-Nov-14| 19-Mar-15 $8,500.00 $0.00 $8,500.00

L3A3-5370 FINAL TRIM - SECURITY 100%|  S-Jan-15| 27-Mar-15 $5,000.00 $0.00 $5,000.00 $250.00

L3A3-5356 DEVICES - FIRE ALARM 100%| 13-Mar-15| 24-Apr-15 $5,500.00 $0.00 $5,500.00 5275.00

L3A3-5480 TEST SECURITY SYSTEMS 90%| 13-Apr-15 $2,700.00 $300.00 $3,000.00 $2,700.00

13A3-5360 FINAL TRIM - FIRE PROTECTION 100%!  1-Jun-15| 10-Jul-15 $5,500.00 $0.00 55,500.00 $1,375.00
95%!  l-lun-15 $13,300.00 $700.00 $14,000.00 $6,300.00

13A3-5320

FINAL PAINT ALL AREAS

15C1-1400 OVERHEAD / DAYROOM - SECURITY 100%{ 23-lan-14| 16-Mar-15 $31,500.00 $0.00 $31.500.00 §1,575.00
15C1-1200 PLUMBING CHASE - FIRE PROTECTION 100%] 25-Apr-14| 13-Mar-15 $31,500.00 $0.00 $31,500.00 $1,573.00
15€1-1370 QVERHEAD / DAYROOM - MECHANICAL 95%] 16-Jul-14 $25,650.00 $1,350.00 $27,000.00 $2,700.00
L5C1-1170 INSTALL PLENUM DOMESTIC 100%| 29-Jul-14| 2-Feb-15 $34,000.00 50.00 $34,000.00 $1,700.00
L5C1-1180 INSTALL PLENUM FIRE PROTECTION 100%| 1-Aug-14| 2-Feb-15 $30,000.00 $0.00 $30,000.00 $1,500.00
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13-Mar-15

$3,820.00

L5C1-113040 INSTALL CLOSURES & WELD CUT 1ST FLOOR $3,820.00 $0.00 $1,910.00
L5C1-113090 INSTALL CLOSURES & WELD QUT 2ND FLOCR 100%] 10-Sep-14| 18-Mar-15 $3,820.00 $0.00 $3,820.00 $1,910.00
15C1-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 100%; 8-Oct-14| 24-Jul-15 $3,000.00 50.00 $3,000.00 545000
15C1-1390 QVERKEEAD / DAYROOM - FIRE PROTECTION 100%!  6-ian-15| 4-May-15 $25,000.00 $0.00 $25,000.00 $1,250.00
15C1-113093 INSTALL MANUAL RELEASE CABINET 100%]| 13-Jan-15! 13-Mar-15 $5,250.00 $0.00 55,250.00 $1,312.50
L5C1-138640 AREA 1 DEVICES - SECURITY 08.02%| 22-Jan-15 $3,920.83 $79.17 $4,000.00 $120.83
L5C1-138440 AREA 1 CABLE - SECURITY 100%| 22-lJan-15¢ 30-jun-15 $10,025.00 $0.00 $10,025.00 $501.25
L5C1-138410 AREA 1 CABLE - POWER/LTG 100%| 2-Feb-15] 19-Mar-15 $10,025.00 $0.00 510,025.00 $501.25
L5C1-138420 AREA 1 CABLE - FIRE ALARM 100%| 5-Feb-15]  17-jul-15 $10,500.00 $0.00 $10,500.00 $525.00
L5C1-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 2-Mar-15| 6-Apr-15 $10,025,00 sa.0e §10,025.00 $10,025.00
15C1-1310 INSTALL GLASS 100%| 2-Mar-15| 2-Mar-15 $19,140.00 $0.00 $19,140.00 $4,785.00
L5C1-1420 INSTALL CEILING GRID 100%| 9-Mar-15| 22-May-15 $11,500.00 50.00 $11,500.0C $231.60
1.5C1-138630 AREA 1 DEVICES - TELECOM 90%| 20-Mar-15 $3,600.00 $400.00 $4,000.00 5400.00
15C1-138650 AREA 1 LIGHT FIXTURES 85%| 27-Apr-15 $3,800.00 $200.00 $4,000.00 $200.00
L5C1-138620 AREA 1 DEVICES -~ FIRE ALARM 100%| 15-May-15( 31-Jul-15 54,000.00 $0.00 $4,000.00 $2,000.00

15C1-2140

CES - ELECTRICAL

100%

17-Jul-15

$4,000.00

50,00

$4,000.00

$1,500.00

INSTALL PLENUM MECHANICAL DUCT 100%| 17-Dec-13| 2-Feb-15 $111,500.00 $0.00 $111,500.00 $5,575.00
15C1-2400 OVERHEAD / DAYROOM - SECURITY 100%| 23-Jan-14| 17-Mar-15 $31,500.00 $0.00 $31,500.00 $1,575.00 |
15€1-2200 PLUMBING CHASE - FIRE PROTECTION 100%| 25-Apr-14| 13-Mar-15 $31,500.00 50,00 $31,500.00 $1,575.00
L5¢1-2370 OVERHEAD / DAYRQOM - MECHANICAL 85%| 16-Jul-14 $25,650.00 $1,350.00 $27,000.00 $2,700,00
L5C1-2180 INSTALL PLENUM FIRE PROTECTION 100%| 1-Aug-14| 5-Jan-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5C1-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| i1z-Jan-15] 4-May-15 $25,000.00 $0.00 $25,000.00 $1,250.00
15(1-2380180 ARFA 2 DEVICES - SECURITY 100%| 22-Jan-15] 31-Jul15 $4,000.00 $0.00 $4,000,00 $200.00
L5¢1-2320140 AREA 2 CABLE - SECURITY 100%| 22-Jan-15] 30-jun-15 $10,025.00 $0.00 $10,025.00 $501.25
L5C1-2380110 AREA 2 CABLE - POWER/LTG 100%| 2-Feb-15| 19-Mar-15 $10,025.00 50,00 $10,025.00 $501.25
L5C1-2380170 AREA 2 DEVICES - FIRE ALARM 100%| 2-Feb-15| 31-Jul-15 $4,000.00 $0.00 $4,000.00 $2,000.00
L5C1-2380120 AREA 2 CABLE - FIRE ALARM 100%| 6-Feb-15| 17-Jul15 $10,500.00 $0.00 $10,500.00 $525,00
L5C1-2310 INSTALL GLASS 95%| 3-Mar-15 $18,183.00 $957.00 $19,140.00 $957.00
L5C1-2420 INSTALL CEILING GRID 100%| 9-Mar-15| 22-May-15 $11,500,00 $0.00 $11,500.00 $231.60
L5C1-2380180 AREA 2 DEVICES - TELECOM 90%| 20-Mar15 $3,600.00 $400.00 54,000.00 $400,00
L5¢1-2380200 AREA 2 LIGHT FIXTURES 95%! 27-Apr-13 $3,800.00 $200.00 $4,000.00 $200.00
L5C1-2380150 AREA 2 DEVICES - ELECTRICAL S $4,000.00 $1,600.00

15¢1-2220

PLUMBING CHASE -.M.ECQANICAI.. .

$31.500.00

100%; 18-Oct-13| I-Nowv-14 50,00 $31,500.00 $1,575.00
L5C1-3400 OVERHEEAD / DAYROOM - SECURITY 100%, 23-Jan-14| 18-Mar-15 $31,500.00 $0.00 $31,500.00 $1,575.00
L5C1-3250 PLUMBING CHASE - DOMESTIC 100%, 17-Apr-14| 2-jun-14 $22,500.00 $0.00 $22,500.00 $1,125,00
L5C1-3200 PLUMBING CHASE - FIRE PROTECTION 100%{  2-Jun-14| 13-Mar-15 $16,500.00 $0.00 $16,500.00 $825.00
L5C1-3370 OVERHEAD / DAYROOM - MECHANICAL 100%]  16-Jul-14 S-Jul-15 $27,000.00 50.00 $27,000.00 $4,050.00
L5C1-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 95%] 32-lan-15 $2,850.00 $150.00 $3.000.00 $450.00
L5C1-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%] 16-Jan-15| 4-May-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C1-338640 AREA 3 DEVICES - SECURITY 100% 22-Jan-15| 31-Jul-15 $4,000.00 50.00 $4,000.00 $200.00
15C1-338440 AREA 3 CABLE - SECURITY 100% 22-Jan-15| 30-Jun-15 $10,025.00 $0.00 $10,025.00 §501.25
L5C1-338420 AREA 3 CABLE - FIRE ALARM 100%{ 2-Feb-15| 17-Jul-18 $10,500.00 $0.00 $10,500.00 $525.00
L5C1-3420 {NSTALL CEILING GRID 100%| S-Mar-15| 22-May-13 $11,500.00 $0.00 $11,500.00 $231.60
L5C1-338430 AREA 3 CABLE - TELECOM 100%| 17-Mar-15| 23-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00
L5C1-338630 AREA 3 DEVICES - TELECOM 90%| 23-Mar-15 $3,600.00 5400.00 54,000.00 $400.00
L5C1-338650 AREA 3 LIGHT FIXTURES 100%| 27-Apr-15| 15-Jun-15 $4,000.00 $0.00 $4,000.00 $400.00
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AREA 3 DEVICES - FIRE ALARM
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15-May-15

31-Jul-15

$4,000.00

$2,000.00

L5C1-338610

AREA 3 DEVICES - ELECTRICAL

20-May-15

17-Ju-15

$4,000.00

$4,000.00

$1,600.00

L5C1-440C OVERHEAD / DAYROOM - SECURITY 100%| 23-Jan-14] 19-Mar-15 $31,500.00 $31,500.00 $1,575.00
L5C1-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 1-May-14| 16-Mar-15 $16,500.00 $0.00 $16,500.00 $825.00
15C1-4370 OVERKEAD / DAYROOM - MECHANICAL 100% 16-Jul-14 S-Jul-15 $27,000.00 50.00 $27,000.00 $1,350.00
L5C1-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 95%| 13-Jan-15 $2,850.00 $150.00 $3,000.00 $300.00
L5C1-4380180 AREA 4 DEVICES - SECURITY 100%| 22-Jan-15; 31-lul-1S $4,000.00 $0.00 54,000.00 $200.00
L5C1-4320 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 23-Jan-15| 4-May-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C1-4380110 AREA 4 CABLE - FIRE ALARM 100%| 9-Feb-15| 17-Jul-13 $10,500.00 50.00 $10,500.0C $525.00
L5C1-4420 INSTALL CEILING GRID 100%| 9-Mar-15] 22-May-15 511,500.00 50.00 $11,500.0C $231.60
L5C1-4380170 AREA 4 DEVICES - TELECOM 90%| 23-Mar-15 $3,600.00 $400.00 $4,000.00 $400.00
(514380190 AREA 4 LIGHT FIXTURES 100%| 27-Apr-15| 13-jun-15 $4,000.00 $0.00 $4,000.00 $400.0C
L5C1~4380150 AREA 4 DEVICES - ELECTRICAL 100%] 15-May-15| 17-Jul-15 $4,000.00 $0.00 $4,000.00 $1,600.00
15C1-4380160 AREA 4 DEVICES - FIRE ALARM 100% 17-lul-15]  31-Jul-15 $4,000.00 $0.00 $4,000.00 $4,000.00

.00

L5C1-5355 INSTALL LIGHT FIXTURES 96% 1-Jul-14 $12,000.00 $500.00 512,500.00 5

15¢1-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 95% 2-Jul-14 $12,350.00 $650.00 $13,000.00 $1,300.00
L5C1-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 95%| 26-Aup-14 $46,075.00 $2,425.00 $48,500.0C $16,975.00
L5C1-533030 INSTALL SHOWER UNITS 30%| ld-Jan-15 $3,200.00 $800.00 $4,000.00 $1,200.00
15€1-535410 AREA 5 CABLE - SECURITY 100%| 22-Jan-15| 1Q-Jul-15 $10,025.00 | $0.00 $10,025.00 $501.25
L5C1-539010 INSTALL ACCESS FLOORING 100%| 23-Mar-15} 27-Mar-15 $4,500.00 50.00 $4,500.00 5450.0C
L5¢1-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 95%| 23-Apr-15 $3,800.00 $200.00 $4,000.00 $400.0C
15C1-535710 AREA 5 DEVICES - SECURITY 50%! 1B8-May-15 $2,000.00 52,000.00 $4,000.00 $1,000.00
15C1-534023 OUGH MECHANICAL - COLD CONDENSATE 75%; S-Jun-15 $3,375.0C $1,125.00 $4,500.00 $3,375.00

L5C1-5336

DEVICES - FIRE ALARM)

$550.00 |

30% 1-lul-14 $4,400,00 $1,100.00 $5,500.00
L5C1-5360 FINAL TRIM - FIRE PROTECT!ON 70%| 1-May-15 $3,850.00 $1,650.00 $5,500.00 $3,850.00
L5C1-5358 DEVICES - ELECTRICAL 95%| 12-May-15 $8,075.00 $425.00 $8,500.00 $4,675.00
L5C1-5380 INSTALL CEILING TILE - ALLAREA 5%| 23-Jul-15 $575.00 $10,925.0C $11,500.00 $575.00

LSCi 70000

INSTALL KANE MESH PANELS

100%

4-May-15

22-May-15

$9,500.00

50.00

$9,500.00

5475.00

L5C2-1140 INSTALL PLENUM MECHANICAL DUCT 100%| 23-Dec-13| 9-Feb-15 5111,500.00 $0.00 5111,500.00 $5,575.00
L6C2-1400 QVERHEAD / DAYROOM - SECURITY 100%! 13-lan-14 3i-Dec-14 $31,500.00 $0.00 $31,500.00 $1,575.00
1.5C2-1200 PLUMBING CHASE - FIRE PROTECTION 100%; 1-Apr-14| 13-Mar-15 $31,500.00 $0.00 $31,500.00 $634.38
L5C2-1250 PLUMBING CHASE - DOMESTIC 100%| 18-Apr-14] 1-Sep-14 $22,500.00 $0.00 $22,500.00 $1,125.00
.5C2-1170 INSTALL PLENUM DOMESTIC 100%| I1-Aug-14] 2-Feb-15 $34,000.00 $0.00 $34,000.00 $1,700.00
L5C2-1390 QVERHEAD / DAYROOM - FIRE PROTECTION 100%| 8-Aug-14) 24-Mar-15 $25,000.00 $0.00 $25,000.00 $2,500.00
L5C2-1180 INSTALL PLENUM FIRE PROTECTION 100%| 13-Aug-14| 2-Feb-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5C2-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 26-Sep-14| 7-Jan-15 $10,500.00 50.00 $10,500.00 $1,050.00
15C2-113040 INSTALL CLOSURES & WELD QUT 18T FLOOR 100%| 2-Oct-14| 2-Mar-15 $3,820.00 $0.00 $3,820.00 $1,910.00
L5C2-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 95%| 2-Oct-14 $2,850,00 $150.00 $3,000.00 $300.00
L5C2-113090 INSTALL CLOSURES & WELD CUT ZND FLCOR 100%| 2-Qct-14[ 2-Mar-15 $3,820.00 $0.00 $3,820.0¢ $1,910.00
L5C2-138420 AREA 1 CABLE - FIRE ALARM 100%| 3-Nov-14| 17-Jul-15 $10,500.00 50.00 $10,500.00 $1,575.00
L5(2-113063 INSTALL MANUAL RELEASE CABINET 100%| 7-Jan-15) 13-Mar-15 $5,250.00 $0.00 $5,250.00 $1,312.50
L5C2-138440 AREA 1 CABLE - SECURITY 100%| S-Jan-15| 30-jun-15 $10,025.00 $0.00 $10,025.00 $198.41
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L5C2-138640 AREA 1 DEVICES - SECURITY 100%| 12-Jan-15| 31-Jul-15 $4,000.00 50.00 $4,000.00 $400.00
L5C2-1310 INSTALL GLASS 95%| 6-Feb-15 $18,183.00 5957.00 $15,140.0C $5957.00
L5€2-134020 INSTALL HARDWARE 80%| 6-Feb-15 $2,700.00 $300.00 $3,000.00 $450.00
L5C2-138630 AREA & DEVICES - TELECCM 90%| 20-Mar-15 $3,600.00 $400.00 $4,000.00 $400.00
L5C2-113002 SWING DOORS 70.98%| 27-Apr-15 $2,291.34 $573.66 52,865.00 $401.23
AREA 1 DEVICES - ELECTRICAL 100%| 26-May-15| 27-May-15 $4,000.00 $0.00 $4,000.00 $400,00

INSTALL PLENUM MECHANICAL DUCT 100%| 23-Dec-13} S-Feb-13 $111,500.00 $0.00 $111,500.00 $5,575.00
L5C2-2200 PLUMB!ING CHASE - FIRE PROTECTION 100%|  1-Apr-14| 13-Mar-15 $31,500.00 $0.00 531,500.00 $1,575.00
15C2-2220 PLUNMBING CHASE - MECHANICAL 100%| 18-Apr-14| 2-Jun-15 $31,500.00 50.00 $31,500.00 $1,575.00
L5C2-2170 INSTALL PLENUM DOMESTIC 100%| 1-Aug-14{ 3-Feb-15 $34,000.00 $0.00 $34,000.00 $1,700.00
L5C2-2180 INSTALL PLENUM FIRE PROTECTION 100%| 13-Aug-14| 3-Feb-15 $30,000.00 $0.00 $30,000.00 $1,50C.0C
15£2-213061 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 26-8ep-14| 31-Mar-15 $10,500.00 $0.00 $10,500.00 $2,100.00
L5¢2-213040 INSTALL CLOSURES & WELD CUT 18T FLCOR 100%| 2-Oct-14| 2-Mar-15 $3,820.00 $0.00 $3,820.00 $1,910.00
L5(2-213080 INSTALL CLOSURES & WELD OUT 2ND FLOCOR 100%{ 2-Oct-14| 2-Mar-15 $3,820.00 $0.00 $3,820.00 $1,910.00
L5C2-2380120 AREA 2 CABLE - FIRE ALARM 100%;  3-Nov-14| 17-Jul-15 $10,500.00 $0.00 $10,500.00 $525.00
L5C2-2390 QVERBEAD / DAYROOM - FIRE PROTECTICN 100%| 6-lan-15] 24-Mar-15 $25,000.00 $0.00 $25,000.00 $3,750.00
L5C2-2380140 AREA 2 CABLE - SECURITY 100%| 9-Jan-15| 30-Jun-15 $10,025.00 50.00 $10,025,00 515841
L5(2-213093 INSTALL MANUAL RELEASE CABINET 100%| 12-Jan-15: 13-Mar-15 $5,250.00 $0.0C $5,250.00 $1,312.50
L5¢2-2380190 AREA 2 DEVICES - SECURITY 100%| 12-jan-15| 31-JuklS $4,000.00 $0.00 $4,000.00 $400.00
L5C2.234020 INSTALL BARDWARE 90%| 9-Feb-15 $2,700.00 $300.00 $3,000.00 5450.00
15C2-2310 INSTALL GLASS 100%] 10-Feb-15| 24-Mar-15 $19,140.00 50.00 $19,140.00 $1,914.00
L5¢2-2380180 AREA 2 DEVICES - TELECOM 50%| 20-Mar-15 $3,600.00 5400.00 $4,000.00 $400.00
L5C2-213002 SWING DOORS 79.98%| 27-Apr-15 $2,291.34 $573.66 $2,865.00 $401.23
L5C2-2380160 AREA 2 DEVICES - ELECTRICAL 100%| 26-May-15] 27-May-15 $4,000,00 50.00 $4.,000.00 $400.0C
L5C2-23B0170 AREA 2 DEVICES - FIRE ALARM $3,200.00 $800.00 $4,000.00

§3,200.00

L5C2-3140 INSTALL PLENUM MECHANICAL DUCT 23-Dec-13|  9-Feb-15 $111,500.00 $0.00 $114,500.00 $5,575.00
L5£2-3200 PLUMBING CHASE - FIRE PROTECTION 100%; 1-Apr-14| 13-Mar-15 $31,500.00 $0.00 $31,500.00 $1,575.00
15C2-3170 INSTALL PLENUM DOMESTIC 100%] l1-Aug-14| 3-Feb-15 $34,000.00 $0.00 $34,000.00 $1,700.00
15¢€2-3180 INSTALL PLENUM FIRE PROTECTION 100% 13-Aug-14| 3-Feb-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5(2-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 26-Sep-14] 31-Mar-15 $10,500.00 50,00 $10,500.00 $2,100.00
L5C2-313040 INSTALL CLOSURES & WELD OUT 1ST FLOOR 100%| 2-Oct-14| 18-Mar-15 $3,820.00 50.00 $3,820.00 $1,910.00
L5C2-3350 OVERHEAD / DAYRCOM - FIRE PROTECTICN 100%| 1-Nov-14; 24-Mar-15 $25,000.00 $0.00 $25,000.00 $2,500,00
L5C2-338420 AREA 3 CABLE - FIRE ALARM : 100%| 3-Nov-14| 17-Jul-15 $10,500.00 $0.00 $10,500.00 5525.00
L5C2-338440 AREA 3 CABLE - SECURITY 100%| S8-Jan-15| 30-Jun-18 51C,025.00 $0.00 $10,025.00 $188.41
L5C2-338640 AREA 3 DEVICES - SECURITY 100%( 12-Jan-15[ 31-Jul-15 $4,000.00 50.00 $4,000.00 5400.00
15C2-313093 INSTALL MANUAL RELEASE CABINET 100%| 12-Jan-15{ 13-Mar-15 $5,250.00 5C.00 $5,250.00 $1,312.50
15(2-334020 INSTALL HARDWARE 90%| 11-Feb-15 $2,700.00 $300.00 $3,000.00 $450.00
L5C2-3310 INSTALL GLASS 100%| 11-Feb-15| 24-Mar-15 $15,140.00 $0.00 $19,140.00 $1,514.00
L5¢2-338630 AREA 3 DEVICES - TELECOM 50%| 20-Mar-15 $3,600.00 $400.00 $4,000.00 $400.00
L5C2-313002 SWING DOCRS 79.98%| 27-Apr-15 $2,291.34 $573.66 $2,865.00 $401.23
L5C2-338610 AREA 3 DEVICES - ELECTRICAL 100%| 26-May-15] 27-May-15 $4,000.00 50,00 $4,000.00 $400.0C

AREA 3 DEVICES - FIRE ALARM

17-Jul-15

$3,200.00

$800.00

$4,000.00

$3,200.00

L5C2-4140 INSTALL PLENUM MECHANICAL DUCT 100%| 23-Dec-13] 9-Feb-15 $111,500.00 50.00 $111,500.00 $5,575.00
L5C2-4400 OVERHEAD / DAYROOM - SECURITY 100%| 13-Jan-14| 31-Dec-14 $31,500.00 $0.00 $31,500.00 $1,575.00
L5C2-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 4-Apr-14| 13-Mar-15 $31,500.00 50.00 $31,500.00 $1,575.00
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L5(C2-4180 INSTALL PLENUM FIRE PROTECTION 100%] 13-Aug-14] 3-Feb-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5C2-43530 QVERHEAD / DAYRCOM - FIRE PROTECTICN 100%| 13-Aug-14| 24-Mar-15 $25,000.00 $0.00 $25,000.00 $2,500.00
L5¢2-413051 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 26-Sep-14] 31-Mar-15] ° $10,500.00 $0.00 510,500.00 $2,100.00
L5C2-4380110 AREA 4 CABLE - FIRE ALARM 100%| 3-Nov-14 17-Jul-15 $10,500,00 50.00 $10,500.00 $525.00
15€2-4380130 AREA 4 CABLE - SECURITY 100%| 9-Jen-15| 30-Jun-15 $10,025.00 $0.00 $10,025.00 $198.41
L5€2-4380180 AREA 4 DEVICES - SECURITY 100%| 12-Jan-15{ 31-jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L5C2-413093 INSTALL MANUAL RELEASE CABINET 100%| 13-Jan-15| 13-Mar-15 $5,250.00 50,00 $5,250.00 $1,312.50
L5C2-434020 INSTALL HARDWARE 90%| 12-Feb-15 $2,700.00 $300.00 $3,000.00 $450.00
L5C2-4310 INSTALL GLASS 100%! 12-Feb-15| 24-Mar-15 519,140.00 $0.00 $19,140.00 $1,914.00
1.5¢2-4380170 AREA 4 DEVICES - TELECOM 90%| 23-Mar-15 $3,600.00 5400.00 54,000.00 $400.00
15C2-413002 SWING DOORS 90,05%; 27-Apr-15 $2,579.83 $285.17 52,865.00 $688.72
L5C2-4380150 AREA 4 DEVICES - ELECTRICAL 100%| 26-May-15] 27-May-15 54,000.0C $0.00 $4,000.00 $200.00

AREA 4 DEVICES - FIRE ALARM 80%| 17-lul-15 $3,200.00 $800.00 $4,000,00 $3,200.00

1.5C2-4380160

L5(2-536010 ROUGH IN FIRE PROTECTION / TEST 95%| 24-Apr-14 $17,100.00 $500.00 $18,000.00 $2,700.00
L5C2-534020 INSTALL PIPE / RCUGH MECHANICAL - CHILLED WATER 95% 8-lul-14 $12,350.00 $650.0C $13,000.00 $650.00
L5C2-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 95%| 10-Sep-14 $41,325.00 $2,175.00 $43,500.00 $2,175.00
L5C2-53541¢ AREA 5 CABLE - SECURITY 100%!  8-Jan-15( 10-Jul-15 $10,025.00 $C.00 $10,025.00 550125
L5C2-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 85%| 9-Apr-15 $3,400.00 $600.00 $4,000.00 $600.00
L5C2-5280 INSTALL ALL DCORS 75%| 15-Apr-15 $18,687.50 $6,562.50 $26,250.00 $19,687.50
L5C2-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 4-May-15| 8-Jun-15 $4,500.00 $0.00 $4,500.00 $450.00
L5£2-535710 AREA 5 DEVICES - SECURITY 50%| 18-May-15 $2,000.00 $2,000.00 $4,00C,00 $1,000.00
L5C2-5230 INSTALL RAILINGS : 100%| 24-Jun-15| 24-Jun-15 $30,000.00 $0.00 $30,000.00 $3,000.00
L5{2-529010 INSTALL ALL HARDWARE 50%| 23-Jul-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00

$4,400.00 $1,100.00

L5C2-5356 DEVICES - FIRE ALARM . 80% 1-Jul-14

,500.00 $1,375.00
LBC2-5357 DEVICES - TELECOM 0% 1-jul-14 ) $6,750.00 $750.00 $7,500.00 $750.00
L5C2-5370 FINAL TRIM - SECURITY 100%| 18-May-15| 31-Jul-15 $5,000.00 50.00 $5,000.00 $250.00
L5C2-5358 DEVICES - ELECTRICAL 100%] 20-May-15| 24-Jul-15 $8,500.00 $0.00 $8,500.00 $4,250.00
L5C2-5380 INSTALL CEILING TILE - ALL AREAS 5% 22-Jul-15 $575.00 $10,925.00 $11,500.00 $575.00

L5C2-670000 INSTALL KANE MESH PANELS 100%; 16-Mar-15| 20-Mar-15 $9,500.00 $0.00 $9,500.00 $950.00

[3A4-1140 INSTALL PLENUM MECHANICAL 100%| 3-Dec-13]  5-Jan-15 $118,500.00 50.00 $118,500.00 $5,925.00
L3A4-1390 OVERHEAD / DAYRQOM - FIRE PROTECTION 100%| 18-Mar-14{ 24-Feb-15 $52,000.00 $0.00 $58,000.00 $2,900.00
L3A4-1200 PLUMBING CHASE - FIRE PROTECTION 100%| 9-Apr-14| 24-Feb-15 $31,500.00 $0.00 $31,500.00 $1,575.00
L344-138610 AREA 1 DEVICES - ELECTRICAL 100%| 3-Nev-14| 17-Jul-15 $4,000.00 $0.0C $4,000.00 $200.00
L3A4-138640 AREA 1 DEVICES - SECURITY 100%| 13-Nov-141 31-Jul-15 $4,000.00 50.00 $4,000.00 $800.00
L3A4-113040 . INSTALL CLOSURES & WELD OUT 15T FLOOR 100%| 2-Dec-14| 2-Feb-15 $3,820.00 $0.00 $3,820.00 $383.45
L3A4-113050 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100%| 11-Dec-14| 10-Feb-15 $3,820.00 $0.00 $3,820.00 $382.00
L3A4-113053 INSTALL MANUAL RELEASE CABINET 100%| 21-Jan-15[ 6-Mar-15 $5,250.00 $0.00 $5,250.00 $1,312.50
L3A4-113080 INSTALL RECEIVERS 2ND FLOCR 100%| 2-Feb-15 6-Feb-15 $7,635.00 $0.00 $7,635.00 57,635.00
L3A4-138620 AREA 1 DEVICES - FIRE ALARM 95%| 24-Apr-15 $3.800.00 $200.00 $4,000.00 $1,400.00
13A4-138650 AREA 1 LIGHT FIXTURES 100%| 11-May-15[ 26-Jun-15 $4,000.00 $0.00 $4,000.00 51,000.00
L3A4-133630 AREA 1 DEVICES - TELECOM 1-Jun-15 $3,800.00 $200.00 $4,000.00 $1,800.00
1344-113082 HOOK-UP & ADJUST CABLES 16-Jul-15] 30-Jul-15 $10,025.00 $0.00 $10,025.00 510,025.00

Page 12 of 40




AP 36 - JULY 2015

L344-213092

g RAetiakSey 3]

13A4-2380 OVERHEAD / DAYRODM - FIRE PROTECTION 100%| 18-Mar-14| 24-Feb-15 $58,000.00 $0.00 $58,000.00 $2,900.00
13442200 PLUMBING CHASE - FIRE PROTECTION 100%| 9-Apr-14| 24-Mar-15 $31,500.00 $0.00 $31,500.00 $1,575.00
L3A4-2380160 AREA 2 DEVICES - ELECTRICAL 100%| 3-Nov-14| 17-Jul-15 54,000.00 50.00 $4,000.00 5200.00
L3A4-2380160 AREA 2 DEVICES - SECURITY 100%| 24-Nov-14] 31-Jul-15 54,000.00 $0.00 $4,000.00 $200.00
344213040 INSTALL CLOSURES & WELD QUT 15T FLOOR 100%| 2-Dee-14] 2-Feb-15 $3,820.00 $0.00 $3,820.00 $381.34
L3A4-213090 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100%| 11i-Dec-14] 10-Feb-15 $2,820.00 $0.00 $3,820.00 $382.00
13A4-213093 INSTALL MANUAL RELEASE CABINET 100%| 23-)an-15| 6-Mar-15 $5,250.00 $0.00 $5,250.00 $1,312.50
L3A4-213080 INSTALL RECEIVERS 2ND FLOOR 100%| 2-Feb-13| 8&-Feb-15 $7,635.00 $0.00 $7,635.00 $7,635.00
[3A4-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 10-Feb-15| 5-Mar-15 $10,025.00 $0.00 $10,025.00 $5,012.50
13A4-2380180 AREA 2 DEVICES - TELECOM 95%| 13-Mar-15 53,800.00 $200.00 54,000.00 £1,400.00
L344-2380170 AREA 2 DEVICES - FIRE ALARM 95%| 24-Apr-15 $3,800.00 5200.00 $4,000.00 $1,200.00
L3A4-2380200 AREA 2 LIGHT FIXTURES 100%| 12-May-15| 26-Jun-15 $4,000.00 50.00 $4,000.00 $1,000.00

HOOK-UP & ADIUST CABLES 100%|  1B-Jul-i5!  30-Jul-15 510,025.00 50.00 $10,025.00 $10,025.00

HOOK-UP & ADJUST

INSTALL PLENUM

L3A4-31.40 INSTALL PLENUM MECHANICAL 100%| 3-Dec-13|  5-jan-15 $118,500.00 $0.00 $118,500.00 55,925,00
L3A4-2280 CAULK PRECAST JOINTS 85%| 13-Jan-14 $14,025.00 $2,475.00 816,500.00 $1,650.00
13A4-3200 PLUMBING CHASE - FIRE PROTECTION 100%| 9-Apr-14| 24-Mar-15 $31,500.00 $0.00 $31,500.00 $1,575.00
L344-360010 INSTALL INSULATION - MECHANICAL SYSTEMS ~ AREA 3 100%| 12-Sep-14| 2-Apr-15 $3,000.00 $0.00 $3.000.00 $150.00
13A4-338640 AREA 3 DEVICES - SECURITY 100%| 3-Now-14| 31-lul-15 $4,000.00 50.00 $4,000.00 $200.00
L3A4-338610 AREA 3 DEVICES - ELECTRICAL 100%| 3-Nov-14 17-Jul-i5 $4,000.00 50.00 $4,000.00 5200.00
L3A4-313040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100%| 2-Dec-14| 2-Feb-15 $3,820.00 $0.00 53,820.00 $381.34
1.3A4-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100%| 4-Dec-14| 3-Feb-15 $3,820.00 $0.00 $3,820.00 $382.00
L3A4-313093 INSTALL MANUAL RELEASE CABINET 100%| 13-Jan-15| 6-Mar-15 $5,250.00 $0.00 $5,250.00 $1,312.50
L3A4-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 3-Feb-15| 5-Mar-15 $10,025.00 $0.00 $10,025.0C $5,012.50
L3A4-338630 AREA 3 DEVICES - TELECCM 95%| 19-Mar-15 $3,800.00 $200.00 $4,000.00 $1,400.00
13A4-338620 AREA 3 DEVICES - FIRE ALARM 85%| 24-Apr-15 $3,800.00 $200.00 $4,000.00 $1,400.00
L3A4-338650 AREA 3 LIGHT FIXTURES 100%| 13-May-15] 26-Jun-15 $4,000.00 $0.00 $4,0c0.00 $1,000.00
L3A4-313092 16-Jul-15]  30-Jul-15 $10,025.00 $0.00 $10,025.00

$10,025.00

13A4-533010

INSTALL SANITARY ROUGH-IN / TEST

100%

i—Apr—ld

11-May-15

518,000.00

50,00

L3A4-4140 CHANICAL 100%| 3-Dec-13|  7-lan-15 $118,500.00 $0.00 $118,500.00 $5,925.00
.2A4-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 21-Mar-14| 24-Feb-15 $58,000.00 $0.00 $58,000.00 $2,900.00
3A4-4180 INSTALL PLENUM FIRE PROTECTION 100%| 21-Mar-14| 3-Feb-15 $66,500.00 $0.00 $66,500.00 $3,325.00
(3A4-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 9-Apr-14| 24-Feb-15 $31,500.00 $0.00 $31,500.00 $1,575.00
13A4-4280 CAULK PRECAST JOINTS 85%! 25-Apr14 $14,025.00 $2,475.00 $16,500.00 $1,650.00
13A4-418010 PLENUM RAIN WATER TESTING 100%] 12-May-14| 17-Oct-14 $30,000.00 $0.00 $30,000.00 $1,500.00
13A4-4380180 AREA 4 DEVICES - SECURITY 100%| 1-Nov-14| 31-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L3A4-413040 INSTALL CLOSURES & WELD QUT 18T FLOCR 100%, 2-Dec-14| 2-Feb-15 $3,820.00 $0.00 $3,820.00 $383.45
13A4-413090 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100%i 4-Dec-14| 3-Feb-15 $3,820.00 $0.00 $3,820.00 $382.00
13A4-4380150 AREA 4 DEVICES - ELECTRICAL 100%|  3-fan-15| 17-Jul-15 $4,000.00 $0.,00 $4,000.00 $200.00
13A4-413093 INSTALL MANUAL RELEASE CABINET 100%| 13-Jan-15| &-Mar-15 $5,250.00 $0.00 55,250.00 $1,312.50
L3A4-413091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 3-Feb-15 5-Mar-15 $10,025.00 $0.00 $10,025.00 $5,012.50
L3A4-4380170 AREA 4 DEVICES - TELECOM 95%| 16-Mar-15 £32,800.00 $200.00 $4,000.00 $1,400.00
13A4-4380160 AREA 4 DEVICES - FIRE ALARM 05%]| 24-Apr-15 $3,800.0C $200.00 $4,000.00 $1,400.00
1.3A4-4380150 AREA 4 LIGHT FIXTURES 100%| 14-May-15| 2B-Jun-15 $4,000.00 $0.00 54,000,00 $1,000.00
L3A4-413092 HOQK-UP & ADJUST CABLES 100%| 16-jul-15| 30-Jul-15 $10,025.00 $0.00 $10,025.00 025.00

$18,000.00

$900.00

L3A4-534010

INSTALL DUCTWORK / ROUGH MECHANICAL

100%

1-Dec-14

7-Apr-15

$48,500.00

50.00

$48,500.00

$16,975.00
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L3A4-5260 INSTALL CAULKING 85%| 1-Dec-14 $7,225.00 $1,275.00 $8,500.00 $425.00
1.3A4-5230 INSTALL RAILINGS/ SCREENS 100%; 1-Dec-14 1-Juk13 $30,000.00 $0.00 $30,000.00 $1,500.00
13A4-5355 INSTALL LIGHT FIXTURES 100%| 2-Feb-15| 31-Jul-15 $12,500.00 $0.00 $12,500,00 $1,250.00
L3A4-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 90%| S9-Feb-15 $3,600.00 $400.00 $4,000,00 $400.00
L3A4-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 90%| S9-Feb-15 $4,050.00 $450.00 $4,500.00 $1,800.00
L3A4-513002 SWING DOORS 90.05%| 4-Mar-15 52,579.83 $285.17 $2,865.00 5431.08
L3A4-533040 INSTALL FIXTURES 95%| 25-Apr-15 $3,300.00 $200.00 $4,000.00 $600.00
L3A4-535710 AREA 5 DEVICES - SECURITY 18-May-15| 31-Jul-15 $4,000.00 50.00 54,000.00 $3,000.00

RER;
L4A8-1340

L3A4-5357 DEVICES - TELECOM 100%| 23-Mar-15| 31-Jul-15 $7,500.00 50.00 $7,500.00 $3,000.,00
L344-5390 INSTALL MILLWORK - ALL AREAS 90%| 16-Apr-15 $6,300.00 $700.0C $7,000.00 $4,550.00
L3A4-5356 DEVICES - FIRE ALARM 95%| 27-Apr-15 $5,225.00 $275.00 $5,500.00 $1,925.00
13A4-5358 DEVICES - ELECTRICAL 100%| 3-May-15[ 24-Jul-15 $8,500.00 $0.00 $8,500.00 $425.00
L3A4-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 75%| 1-Jun-15 $1,875.00 $625.00 $2,500.00 $625.00
L344-5380 INSTALL CEILING TILE - ALL AREAS 100%| 24-lun-15 29-Jul-15 $11,500.00 50.00 $11,500.00 $10,925.00
L3A4-5370 FINAL TRIM - SECURITY $2,500,00 $2,500.00 $5,000.00 $2,500.00

PRIME/ FIRST COAT PAINT 50%| 21-Nov-13 $24,300.00 $2,700.00 $27.,000.00 $2,700.00
L4AB-1400 CVERHEAD / DAYROOM - SECURITY 100%| 24-Jan-14| 16-Mar-15 $44,500.00 $0.00 544,500.00 $4,450.00
L4A8-1140 INSTALL PLENUM MECHANICAL 100%| 1C-Mar-14| 28-May-15 $118,500.00 $0.00 $118,500.00 $5,825.00
L4AS-1200 PLUMBING CHASE - FIRE PRCTECTION 100%| 17-Mar-14| 15-May-15 $31,500.00 $0.00 $31,500.00 $1,575.00
L4AB-1280 CAULK PRECAST JOINTS 80%| S5-lan-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00
L4AZ-138430 AREA 1 CABLE - TELECOM 100%| 13-Mar-15| 19-May-15 $10,500.00 50.00 $10,500.00 $1,050.00
L4AS-138440 AREA 1 CABLE - SECURITY 100%| 3-Apr-15 A-May-15 510,025.00 50.00 $10,025.00 $1,002.50
L4A8-138420 AREA 1 CABLE - FIRE ALARM 100%| 6-Apr-15( 30-jun-15 $10,500.00 $0.00 $10,500.00 $525.00
L4A8-113093 INSTALL MANUAL RELEASE CABINET 100%| 16-Apr-15{ 7-May-15 $5,250.00 $0.00 §$5,250.00 $525.00
L4AB-134010 FINISH PAINTING S0%| 10-Jun-15 $7,200.00 $800.00 $8,00C.00 $800.00
L4A8-1310 INSTALL GLASS 5%/ 264Jun-15 $1,236.50 $523,493,50 $24,730.00 $1,238.50
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15-Jul-15

$1,600.00

$2,400.00

54,000.00

$1,600.00

L4A8-2340 PRIME/ FIRST COAT PAINT 80%| 21-Nov-13 $24,300.00 52,700.00 $27,000.00 $8,100.00
L4AB-2380 QVERHEAD / DAYROOM - ELECTRICAL 100%| 24-lan-14| 17-Mar-15 $3¢,000.00 $0.00 $39,000.00 $1,850.00
L448-2400 OVERHEAD / DAYROOM - SECURITY 100%| 24-Jan-14| 17-Mar-15 $44,500.00 50.00 $44,500.00 $4,450.00
L4AB-2140 INSTALL PLENUM MECHANICAL 100%| 10-Mar-14{ 28-May-15 $118,500.00 50.00 $118,500.00 $5,825.00
L4AS-2370 OVERHEAD / DAYROOM - MECHANICAL 100%| 10-Mar-14| 19-Jun-15 $6S,000.00 $0.00 569,000.00 $3,450.00
1.4A8-2200 PLUMBING CHASE - FIRE PROTECTION 100%| 14-Mar-14] 15-May-15 $31,500.00 $0.00 $31,5C0.00 $1,575.00
L4AB-2180 INSTALL PLENUM FIRE PROTECTION 100%| i4-Mar-14| 15-May-15 $66,500.00 $0.00 $66,500.00 $3,325.00
L4AS-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 14-Mar-14{ 15-May-15 $58,000.00 50.00 $58.000.00 $2,500.00
L4AB-2380130 AREA 2 CABLE - TELECOM 100%| 13-Mar-15| 19-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00
L4AB-2380140 AREA 2 CABLE - SECURITY 100%| 3-Apr-15| 4-May-15 $10,025.00 50,00 $10,025.00 550125
L4A8-2330120 AREA 2 CABLE - FIRE ALARM 100%| &-Apr-15{ 30-Jun-15 $10,500.00 50.00 510,500.00 $525.00
L4AB-213093 INSTALL MANUAL RELEASE CABINET 100%| 16-Apr-15| 7-May-15 $5,250.00 50.00 $5,250.0C $2,100.00
LAAB-242020 INSTALL DRYWALL CEILINGS 75%| 11-May-15 $17,250.00 $5,750.00 $23,000.00 $5,750.00
LAAB-2280 CAULK PRECAST JOINTS 80%| 1-Jun-15 $6,800.00 $1,700.00 $8,500.00 $1,700.00
L4A8-2310 INSTALL GLASS 5%| 26-Jun-15 51,235.50 $23,493.50 524,730.0C $1,236.50
L4AS-213002 SWING DOORS 75%| 29-Jun-15 52,148.75 $2.865.00 $2,148.75
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L4A8-3340 PRIME/ FIRST COAT PAINT 80%; 21-Nov-13 $21,600.00 $5,400.00 $27,000.00 $2,700.00
AA8-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%) 27-Jan-141 17-Mar-15 $39,000.00 $0.00 $39,000.00 51,950.00
L4A8-3140 INSTALL PLENUM MECHANICAL 100%| 10-Mar-14] 28-May-15 $118,500.00 $0.00 $118,500.00 $5,925.00
L4A8-3370 OVERHEAD / DAYRCOM - MECHANICAL 100%| 10-Mar-14| 28-May-15 $69,000.00 50.00 $62,000.00 $3,450.00
L4A8-3180 INSTALL PLENUM FIRE PROTECTION 100%| 14-Mar-14] 15-May-15 $66,500.00 $0.00 $65,500.00 $3,325.00
L4AB-3390 QVERHEAD / DAYROOM - FIRE PROTECTICN 100%| 17-Mar-14| 15-May-15 $58,000.00 50.00 $58,000.00 $2,900.00
1.448-3200 PLUMBING CHASE - FIRE PROTECTION 100%| 17-Mar-14| 15-May-15 531,500.00 50.00 $31,500.00 $1,575.00
L4A8-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 75%| 29-Jul-14 $2,250.00 $750.00 $3,000.00 $450.00
L448-317010 PLENUM DOMESTIC TESTING 100%] 8-Sep-14| 4-May-15 $2,000.00 $0.00 $2,000.00 $1,000.00
L4A8-338430 AREA 3 CABLE - TELECOM 100%| 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $1,050.00
L4A3-338420 AREA 3 CABLE - FIRE ALARM 100%| 6-Apr-150 30-Jun-15 510,500.00 $0.00 $10,50C.00 $525.00
|L4A8-338440 AREA 3 CABLE - SECURITY 100%| 6-Apr-15{ 4-May-15 $10,025.00 $0.00 $20,025.00 $1,002.50
L4A2-313093 INSTALL MANUAL RELEASE CABINET 100%| 16-Apr-15| 7-May-15 $5,250.00 $0.00 $5,250.00 $2,100.00
LAAB-342020 INSTALL DRYWALL CEILINGS 75%| 11-May-15 $17,250.00 $5,750.00 $23,000.00 $5,750.00
L4AB-3280 CALULK PRECAST JOINTS B0%| 1-jun-15 $6,300.00 $1,700.00 $8,500.00 $1,700.00
L4AB-3310 INSTALL GLASS 5%| 26-jun-13 $1,236.50 $23,453.50 $24,730.00 $1,236.50
L4A8-313002 SWING DOORS B0%| 25-Jun-15 $2,292.00 $573.00 $2,865.00 $2,292.00

LAAS-4340

PRIME/ FIRST COAT PAINT B80%| 21-Nov-13 $21,600.00 $5,400.00 $27.000.00 $5,400.00
L4AB-4380 OVERHEAD / DAYROOM - ELECTRICAL 100%] 28-lan-14| 17-Mar-15 $39,000.00 50.00 $39,000.00 $1,950.00
L4AB-4400 OVERHEAD / DAYROOM - SECURITY 100%{ 28-lan-14| 15-Mar-15 $44,500.00 50.00 $44,500.00 $4,450.00
L4AB-4140 INSTALL PLENUM MECHANICAL 100%; 10-Mar-14| 28-May-15 $118,500.00 $0.00 $118,500.00 $5,925.00
L4A8-4180 INSTALL PLENUM FIRE PROTECTICN 100%] 14-Mar-14| 27-May-15 $66,500.00 $0.00 $66,500.00 $3,325.00
L4A8-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 17-Mar-14| 15-May-15 $31,500.00 $0.00 531,500.00 $1,575.00
L4A8-417010 PLENUM COMESTIC TESTING 100%; 8-Sep-14| 12-May-15 52,000.00 $0.00 $2,000.00 $1,000.00
L4A8-4380120 AREA 4 CABLE - TELECOM 100% 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $1,050.00
L4A8-4380110 AREA 4 CABLE - FIRE ALARM 100%| 6-Apr-15] 30-Jun-15 $10,500.00 $0.00 $10,500.00 $525.00
L4AB-4380130 AREA 4 CABLE - SECURITY 100%| 8-Apr-15 7-May-15 $10,025.00 $0.00 $10,025.00 $1,002.50
14A8-4280 CAULK PRECAST JOINTS 80%| l-lun-15 $6,8C0.00 $1,700.00 $8,500.00 $1,700.00

L4A8-4310 INSTALL GLASS 5%| 26-Jun-15 $1,236.50 $23,483.50 $24,730.00 $1,236.50

L4A8-533010 INSTALL SANITARY ROUGH-IN / TEST 100%| 8-Apr-14{ 19-Jun-15 $18,000.00 $0.00 $18,000.00 $10,800.00
L4AB-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100%| 8-Apr-14! 18-Jun-15 $18,000.00 $0.00 $18,000.00 $10,800.00
L4A8-534020 JNSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%| 16-Apr-14| 23-Jun-15 $13,000.00 $0.00 $13,000.00 $650.00
L448-533030 INSTALL SHOWER UNITS 100%| 9-Sep-14! 4-jun-15 $4,000.00 $0.00 $4,000.00 $1,600.00
L4A8-5354 AREA 5 CABLE - TELECOM 100%| 2i-Mar-15] 24-Mar-15 $8,500.00 $0.0C 58,500.00 $850.00
L4A8-5353 AREA 5 CABLE - FIRE ALARM 100%| 13-Apr-15] 230-lun-15 $8,500.00 $0.00 $8,500.00 $425.00
L4A8-535410 AREA 5 CABLE - SECURITY 100%| 13-Apr-151 15-May-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L4AB-5220 SET STAIRS 90%| 11-May-15 §16,650.00 $1,850.00 $18,500.00 $16,650.00
L4AZ-527010 INSTALL DRYWALL CEILINGS 100%| 11-May-15]  14-Jul-15 $23,000.00 $0.00 $23,000.00 $11,500.00
L4AB-534023 INSTALL PIPE / RCUGH MECHANICAL - COLD CONDENSATE 90%| 12-Jun-15 54,050.00 $450.00 $4,500.00 54,050.00
L4A8-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 90%| 12-jun-15 $3,600.00 $400.00 $4,000.00 $3,600.00
L4AS-513002 SWING DCORS 60%| 289-Jun-15 $1,718.00 $1,146.00 $2,865.00 $1,719.00
L4AB-5290 INSTALL ALL DOORS 80%| 28-lun-15 §21,000.00 $5,250.00 $26,250.00 $21,000.00
L4AS-5400 INSTALL ALL SECURITY EQUIPMENT 25% 2-Jul-15 $2,250.00 $9,750.00 $13,000.00 $3,250,00

INSTALL SECURITY GRILLS 100%| 28-Jul-157 31-jyl-15 $6,000.00 $0.00 56,000.00 $6,000.00

L4AB-534030
RERS

L4AB-5357 DEVICES - TELECOM 28-Apr-15 $2,250.00 $5,250.00 $7,500.00 $1,500.00
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12-Jun-15

$4,900.00

$2,100.00

$7,000.00

54,900.00

L4AB-536110

TIE IN TELECCM TO FEEDERS - ACTIVATE SYSTEM

5

$625.00

$1,875.00

$2,500.00

$625.00

LAA5-1340 PRIME/ FIRST COAT PAINT 100%| 21-Apr-14|  2-Jun-15 $27,000.00 $0.00 §27,000.00 $1,350.00
L4A5-1200 PLUMBING CHASE - FIRE PRCTECTION 100%| 8-May-14] 2-Apr-15 $16,500.00 $0.00 $16,500.0C $825.00
L4AS-1180 INSTALL PLENUM FIRE PROTECTION 100%| 21-May-14] 17-Oc¢t-14 $34,000.00 50.00 $34,000.00 $1,700.00
L4A5-1170 INSTALL PLENUM DOMESTIC 100%|  5-Jun-14} 15-Sep-14 $35,000.00 $0.00 $39,000.00 $1,850.00
L4A5-1370 OVERHEAD / DAYROOM - MECHANICAL 100%| 14-Jul-14| 23-Mar-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4A5-1140 INSTALL PLENUM MECHANICAL 100%] 14-Jul-14| 4-Feb-15 $60,500.0C $0.00 $60,500.00 $3,025.00
L4A5-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%; 22-Oct-14| 2-Nov-14 $36,755.00 50.00 $36,755.00 §1,837.75
L4A5-113020 INSTALL CELL SLIDER DOORS 1ST FLOOR 100%| 22-Oct-14{ 2-Nov-14 $36,755.0C $0.00 $36,755.00 $1,837.75
L4A5-113090 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100%[ 11-Nov-14] 1-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4A5-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 13-Nev-14| I-Apr-15 $10,025.00 $0.00 $10,025.00 $1,002.50
LAAS-113040 INSTALL CLOSURES & WELD OUT 15T FLOOR 100%| 21-Newv-14! 1-Apr-15 $3,320.00 50.00 $3,820.00 $382.00
L4A5-1400 OVERMEAD / BAYROOM - SECURITY 100%| 1-Dec-14] 1-jun-15 $23,000.00 $0.00 $23,000.00 $1,150.00
L4A5-138640 AREA 1 DEVICES - SECURITY 100%| 13-Mar-15[ 33-jul-15 $4,000.00 50.00 $4,000.00 $200.00
L4A5-138420 AREA 1 CABLE - FIRE ALARM 100%| 13-Mar-15| 3D-Jun-15 $10,500.00 $0.00 $10,500.00 $525,00
L4AS5-138610 AREA 1 DEVICES - ELECTRICAL 100%| 17-Apr-15| 17-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L4A5-134010 FINISH PAINTING 95%| 17-Apr-15 $7,600,00 $400.00 $3,000.00 $400.00
L4A5-138620 AREA 1 DEVICES - FIRE ALARM 75%) 24-Apr-15 $3,000.00 $1,000,00 $4,000.00 $1,600.00
L4AS-138650 AREA 1 LIGHT FIXTURES 55%| 26-May-15 $3,800.00 $200.00 $4,000.00 $1,200.00
L4A5-138630 AREA 1 DEVICES - TELECOM 30%| 1-Jun-15 $1,200.00 $2,800.00 $4,000.0C $200.00
L4AS5-129010 INSTALL ALL HARDWARE 100%|  3-Jun-15 1-Jul-15 53,000.00 $0.00 $3,000.00 $600.00

092 HOOK-UP & ADJUST CABLES 20%| 27-Jul-15 $2,005.00 58,020.00 510,025.00 $2,005.00

LAAS

LAAS-2340 PRIME/ FIRST COAT PAINT 100%| 21-Apr-14| 24-Jun-15 $27,000.00 $0.00 $27,000.00 $1,350.00
L4AS-2180 INSTALL PLENUM FIRE PROTECTION 100%| 21-May-14| 17-Oct-14 $34,000.00 $0.00 $34,000.00 $1,700.00
L4A5-2170 INSTALL PLENUM DOMESTIC 100%|  5-Jun-14| 15-lan-15 $39,000.00 $0.00 $39,000.00 $1,950.00
L4A5-2140 INSTALL PLENUM MECHANICAL 100%! 23-Jun-14| 4-Feb-15 $50,500.00 $0.00 $60,500.00 $3,025.00
L4A5-2370 OVERHEAD / DAYROOM - MECHANICAL 100%]  14-Jul-14| 23-Mar-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4A5-213090 INSTALL CLOSURES & WELD OUT 2ND FLOCR 100%] 11-Nov-14| 2-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
[4A5-2310 INSTALL GLASS 100%, 17-Dec-14 1-Jul-15 $24,730.00 $0.00 $24,730.00 $4,946.00
L4A5-2380180 AREA 2 DEVICES - SECURITY 100%: 13-Mar-15| 31-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L4A5-2380120 AREA 2 CABLE - FIRE ALARM 100%; 13-Mar-15| 30-Jun-15 $10,500.00 50.00 $10,500.00 §525.00
L4A5-2380160 AREA 2 DEVICES - ELECTRICAL 100%] 1i7-Apr-15| 17-Jul-l5 $4,000.00 $0.00 $4,000.00 $200.00
L4A5-234010 FINISH PAINTING 95%| 17-Apr-15 $7,600.00 $400.00 58,000.00 $400.00
L4A5-2380170 AREA 2 DEVICES - FIRE ALARM 75%| 24-Apr-15 $3,000.00 $1,000.00 $4,000.00 $1,600.00
L4A5-2380200 AREA 2 LIGHT FIXTURES 95%| 25-May-15 $3,800.00 $200.00 $4,000.00 $3,800.00
L4AS5-2380180 AREA 2 DEVICES - TELECOM 30%|  l-jun-15 $1,200.00 $2,800.00 $4,000.00 $200.00
L4A5-213002 SWING DOORS 66.04%| 3-Jun-15 51,892.09 $972.91 $2,865.00 $459.5¢
L4A5-225010 INSTALL ALL HARDWARE 100%|  3-Jun-15 1-Jul-15 $3,000.00 5C.0C $3,000.00 $600.00
1445-213092 HOOK-UP & ADJUST CABLES 20%| 27-Jul-15 $2,005.00 $8,020.00 $10,025.00 $2,005.00

L4AS5-3340 PRIME/ FIRST COAT PAINT 100%| 21-Apr-14 1-Jul-15 $27,000.00 $0.00 $27,000.00 $1,350.00
L4A5-3180 INSTALL PLENUM FIRE PROTECTION 100%| 21-May-14]  7-Dct-14 $34,000.00 $0.00 $34,000.00 $1,700.00
L4AS-3170 INSTALL PLENUM DOMESTIC 100%| 5-Jun-14| 15-Sep-14 $39,000.00 $¢.00 $32,000.00 $1,950,00
L4A5-3140 INSTALL PLENUM MECHANICAL 100%| 23-lun-14| 4-Feb-15 S560,500.00 $0.0C $60,500.00 $3,025.00
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L4A5-3370 QVERHEAD / DAYROOM - MECHANICAL 100%] 23-Jun-14| 23-Mar-15 $35,500.00 $0.00 $35,500.00 $1,775.00
LA4A5-313020 INSTALL CELL SLICER DOORS 15T FLOCR 100%| 22-Oct-14| 2-Now-14 $36,755.00 $0.00 $36,755.00 $1,837.75
L4A5-313070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%; 2-Nov-14| 14-Nov-14 $24,755.00 $0.00 $24,755.00 $1,237.75
L4A5-313090 INSTALL CLOSURES 8& WELD OUT ZND FLOOR 100%| 11-Nov-14] 1-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4A5-313040 INSTALL CLOSURES & WELD OUT 1ST FLOCR 100%| 13-Nov-14| 1-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4A5-313052 INSTALL MANUAL RELEASE CABINET 100%| 14-Nov-14! 1-Apr-15 $5,250.00 5C.00 $5,250.00 $525.00
L4A5-3400 OVERHEAD / DAYRCOM - SECURITY 100%| 1-Dec-l4| 1-Jun-15 $23,000.00 50.00 $23,000.00 $1,150.00
L4A5-3310 INSTALL GLASS 100%| 12-Jan-15 1-Jul-15 $24,730.00 $0.00 $24,730.00 $4,9456.00
L445-338640 AREA 3 DEVICES - SECURITY 100%| 13-Mar-15[ 31-Jul-15 $4,000.00 S0.00 $4,000.00 $200.00
L4A5-338420 AREA 3 CABLE - FIRE ALARM 100%| 16-Mar-15[ 3C-Jun-15 $10,500.00 50.00 $10,500.00 $525.00
L4A5-334010 FINISH PAINTING 55%| 16-Apr-l5 $7,600.00 $400.00 $8,000.00 $400.00
L4A5-338610 AREA 3 DEVICES - ELECTRICAL 100%| 17-Apr-15| 17-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L4AS-338620 AREA 3 DEVICES - FIRE ALARM 75%| 24-Apr-15 $3,000.00 $1,000.00 $4,000.00 $1,500.00
LAAS-338650 AREA 3 LIGHT FIXTURES 95%| 26-May-15 $3,800.00 $200.00 $4,000,00 $1,800.00
L4A5-338630 AREA 3 DEVICES - TELECOM 30%| 1-jun-15 $1,200.00 $2,800.00 $4,000.00 $200.00
L4AS5-313002 SWING DOORS 66.04%| 3-Jun-15 $1,892.09 597291 $2,865.00 $459.59
L4AS-329010 INSTALL ALL HARDWARE 100%| 22-Jun-15 1-Jul-15 $3,000.00 $0.00 $3,000.00 S600.00
L4AS5-313092 HOOK-UP & ADJUST CABLES 27-Jul-15 $2,005.00 $8,020.00 $10,025.00 $2,005.00

EA
L4A5-4340 PRIME/ FIRST COAT PAINT 100%| 21-Apr-14| 24-Jun-15 $27,000.00 $0.00 $27,000,00 $1,350.00
L4A5-4180 INSTALL PLENUM FIRE PROTECTION 100%; 21-May-14| 7-Oct-14 $34,000.00 §0.00 $34,000.00 $1,700.00
L4A5-4170 INSTALL PLENUNM DOMESTIC 100%! 5-Jun-14| 15-Sep-14 $35,000.00 $0.00 $38,000.00 $1,950.00
L4A5-4130 INSTALL SLiDER TRANSCMS 157 FLOOR 100%; 11-Jun-14| 30-Jun-15 $39,000.00 $0.00 $38,000,00 $1,950.00
LAAS-4140 INSTALL PLENUM MECHANICAL 100%] 23-lun-14]  4-Feb-15 $560,500.00 $0.00 $60,500.00 $3,025.00
LAAS-4370 QVERHEAD / DAYRQOM - MECHANICAL 100%| 23-Jun-14f 23-Mar-15 $35,500.00 $0.00 $35,500.00 $1,775.00
LAAS5-450010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 100%| 9-Oct-14] 8-Apr-15 $3,000.00 $0.00 53,000,00 $750.00
L4A5-413020 INSTALL CELL SLIDER DODRS 15T FLOOR 100%| 29-Oct-14| 2-Nov-14 $36,755.00 $0.00 $386,755.00 $1,837.75
L4A5-413070 INSTALL CELL SLIDER DCORS 2ND FLOOR 100%| 2-Nev-14|  3-Nov-14 $24,755.00 $0.00 $24,755.00 $1,237,75
L4A5-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100%| 11-Nov-14! 1-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4AS-413040 INSTALL CLOSURES & WELD OUT 15T FLOQR 100%| 11-Nov-14] 1-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4AS-4310 INSTALL GLASS 95%| 12-Jan-15 $23,493.50 51,236.50 5£24,730.00 $3,709.50
L4A5-4380150 AREA 4 DEVICES - ELECTRICAL 100%| 2-Mar-15  17-Jul-15 $4,000.00 SC.00 $4,000.00 $200.00
L4AS-4380110 AREA 4 CABLE - FIRE ALARM 100%| 16-Mar-15| 30-Jun-15 510,500.00 50.00 $10,500.00 $525.00
L4AS-4380180 AREA 4 DEVICES - SECURITY 100%| 18-Mar-15( 31-Jul-15 $4,000.00 $0.00 $4,000.00 5200.00
L4AS-434010 FINISH PAINTING 95%| 16-Apr-15 $7,600.00 $400.00 $8,000.00 $400.00
L4AS-4380150 AREA 4 DEVICES - FIRE ALARM 75%| 24-Apr-15 $3,000.00 $1,000.00 $4,000.00 $1,600.00
L4A5-4380190 AREA 4 LIGHT EIXTURES 95%| 26-May-15 $3,800.00 $200.00 $4,000.00 $1,800.00
LAAS-4380170 AREA 4 DEVICES - TELECOM 30%| 1-Jun-15 $1,200.00 $2,800.00 $4,000.00 $200.00
L4AB-429010 INSTALL ALL HARDWARE 100%|  3-Jun-15 1-Jul-15 $3,000.00 $0.00 $3,000.00 $600.00

L4A5-535010 AREA 5 CONDUIT - FIRE ALARM 100% 7-Jui-14[  5-lun-i5 $23,000.00 $0.00 $23,000.00 $455.21
L4A5-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%| 1-Aug-14| 10-Mar-15 $13,000.00 50.00 $13,00C.00 $650.00
L4A5-536010 ROUGH IN FIRE PROTECTION / TEST 100%| 26-Aup-14| 6-May-15 $18,000.00 $0.00 $18,000.00 $800.00
L4A5-5250 PRIME/ FIRST COAT PAINT 100%| 15-Oct-14| 24-Jun-15 $14,000.00 50.00 $14,000.00 $2,800.00
L4AS-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 100%) 21-Oct-14| 9-Mar-15 $43,500.00 $0.00 $43,500.00 $4,350.00
L4A5-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100%| S5-lan-15| 21-Jul-15 $18,000.00 50.00 $18,000.00 $1,800.00
L4A5-5354 AREA 5 CABLE - TELECOM 100%| 9-Mar-15 31-Jul-15 $8,500.00 50.00 $8,500.00 5425.00
L4A5-535410 AREA 5 CABLE - SECURITY 100%] 25-Mar-15| 31-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25
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L4AS-5390

INSTALL MI.LLWOEKKV- ALL AREAS

$700.00

" U3l S s ;
L4A5-5353 AREA 5 CABLE - FIRE ALARM 100%| 25-Mar-15] _10-Jul-15 $8,500.00 50.00 $8,500.00 $425.00
L4A5-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 23-Apr-15] _ 8-ulls $4,500.00 5.00 $4,500.00 $1,800.00
LAAS-5355 INSTALL LIGHT FIXTURES 95%] 12-May-15 511,875.00 $625.00 $12,500.00 $1,250.00
L4A5-535710 AREA 5 DEVICES - SECURITY 5% 18-May-15 $3,000.00 ] $1,000.00 $4,000.00 $2,000.00
L4A5-513002 SWING DODRS 95%| 26-May-15 $2,72L.75 $143.25 $2,865.00 $429.75
L4A5-5290 INSTALL ALL DOORS 90%| 2-un-15 $23,625.00 |  $2,625.00 $26,250.00 | $13,125.00
L4AS-534030 INSTALL SECURITY GRILLS 23Jul-15 $6,000.00

$7,000.00

$2,100.00

90%| 22-Apr-15 $6,300.00
L4AS-5356 DEVICES - FIRE ALARM 75%]| 28-Apr-15 $4,125.00 51,375.00 $5,500.00 $1,650.00
L4A5-5357 DEVICES - TELECOM 50%| 28-Apr-15 $3,750.00 $3,750.00 $7,500.00 $1,125.00
L4A5-5370 FINALTRIM - SECURITY 100%| 8&-May-15| 31-Jul-15 $5,000.00 50.00 $5,000.00 53,750.00
L4A5-5358 DEVICES - ELECTRICAL 100%| 15-May-15[ 24-Jul-15 $8,500.00 50.00 £8,500.00 $425.00
LAAS-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SY 26-Jun-15 51,250,00 $1,250.00 $2,500.00 $625.00

L4AB-1230 PLUMBING CHASE - SANITARY 100%| 21-Mar-14 1-Aug-14 $13,500.00 $0.00 $13,500.00 $675.00
L4A6-1340 PRIME/ FIRST COAT PAINT 1009 10-Apr-14| 10-jun-15 $27,000.00 50.00 $27,000.00 $2,700.00
L4AB~1250 PLUMBING CHASE - DOMESTIC 100%| 28-Jul-14| 1-Aug-14 $14,500.00 50.00 $11,500.00 $575.00
L4AG-1180 INSTALL PLENUM FIRE PROTECTION 100%} 15-Aup-14| 1-Oct-14 $34,000.00 $0.00 $34,000.00 $1,700.00
L4A6-1170 INSTALL PLENUM DOMESTIC 100%| 18-Aug-14| O-Sep-id $38,000.00 $0.00 $39,000.00 $1,950.00
L4AG-1390 QVERHEAD / DAYROOM - FIRE PROTECTION 100%| 18-Aug-14| 22-Oct-14 $30,000.00 $0.00 $30,00C.00 $1,500.00
L4A6-1370 OVERHEAD / DAYROOM - MECHANICAL 100%| 2-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4AE-1130%0 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100%] 7-Nov-14| 10-Apr-15 $3,820.00 50.00 $3,820.00 $382.00
L4AG-113040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100%| 7-Nov-14| 10-Apr-15 $3,820.00 $0.00 $3,820.00 $382.00
L4A8-1310 INSTALL GLASS 80%| S-Jan-15 $22,257.00 $2,473.00 $24,730.00 $2,473.00
L4A6-138640 AREA 1 DEVICES - SECURITY 100%| 12-Jan-15| 31-jul-15 $4,000.00 $0.00 $4,000.00 $400.00
L4A6-138420 AREA 1 CABLE - FIRE ALARM 100%| 13-Mar-15 1-Jul-15 $10,500.00 $0.00 $10,500.0C $1,050.00
L4AB-138610 AREA 1 DEVICES - ELECTRICAL 100%) 3-Apr-15 20-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L4AB-117010 PLENUM DOMESTIC TESTING 100%| &-Apr-15| 6-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L4AG-1400 OVERHEAD / DAYROCM - SECURITY 100%| 17-Apr-15  3-Jun-15 $23,000.00 $0.00 $23,000.00 $2,300.00
L4AB-134010 FINISH PAINTING 95%| 23-Apr-15 $7,600.00 $400.00 $8,000.00 $400.00
L4AB-138620 AREA 1 DEVICES -« FIRE ALARM 75%) 27-Apr-15 $3,000.00 $1,000.00 $4,000.00 $1,600.00
L4AE-138650 AREA 1 LIGHT FIXTURES 75%| 11-lun-15 $3,000,00 $1,000.00 $4,000.00 $2,000.00
L4AG-138630 AREA 1 DEVICES - TELECOM 40%| 30-jun-15 $1,600,00 $2,400.00 $4,000.00 $1,800.00
L4AG-129010 INSTALL ALL HARDWARE 60%] 31-Jul-15 51,800.00 $1,200.00 $3,000.00 $1,800.00

L4AB-2230 PLUMBING CHASE - SANITARY 100%| 24-Mar-14| 1-Aug-14 $13,500.00 $0.00 $13,500.00 $675.00
L4AE-2340 PRIME/ FIRST COAT PAINT §5%| 10-Apr-14 $25,650.00 $1,350.00 $27,000.00 $1,350.00
L4AB-2220 PLUMBING CHASE - MECHANICAL 100%| 19-May-14| 1-Dec-14 $16,500.00 $0.00 $16,500.0C $825.00
L4AB-2250 PLUMBING CHASE - DOMESTIC 100%|  28-Jui-14|  I-Aug-14 $11,500.00 $0.00 $14,500.00 $575.00
L4AG-2190 INSTALL PLENUM RAIN WATER 100%| 29-Jul-14| 22-Aug-14 $30,000.00 50.00 $30,000.0C $1,500.00
L4AE-2180 INSTALL PLENUM FIRE PROTECTION 100%| 22-Aug-14| 1-Oct-14 $34,000.00 $0.00 $34,000.00 $1,700.00
L4A6-2370 OVERHEAD / DAYROOM - MECHANICAL 100%| 2-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4A6-213040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100%| 7-Nov-14| 7-Apr-15 $3,520.00 $0.00 $3,820.00 $382.00
L4AG-2400 QVERHEAD / DAYRQOM - SECURITY 100%| 8-Dec-14| A4-fun-15 $23,000.00 $0.00 $23,000.00 $2,300.00
L4AB-2310 INSTALL GLASS 90%| 5-Jan-15 $22,257.00 $2,473.00 $24,730.00 . 52,473.00
L4AB-2380190 AREA 2 DEVICES - SECURITY 100%| 12-jan-15] 31-Jul-15 $4,000.00 50.00 $4,000.00 $400.00
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L Coiv 3 SISt Rt (RnISh akTotal Co oSt : !
L4A6-2380120 AREA 2 CABLE - FIRE ALARM 100%| 12-Jan-15 1-Jul-15 $10,500.00 $0.00 $10,500.00 $1,050.00
L4A6-2380160 AREA 2 DEVICES - ELECTRICAL 100%| 12-Jan-15| 20-Jul-15 $4,000.00 $0.00 $4,000.00 $200,00
L4AB-2380170 AREA 2 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 51,000.00 $4,000.00 $1,600.00
L4AB-234010 FINISH PAINTING 95%]| 18-May-15 $7,600.00 $400.00 $8,000.00 $400.00
L4AB-213002 SWING DCORS 66.04%| 10-Jun-15 $1,892.09 $872.91 $2,865.00 $459.58
L4AG-2380200 AREA 2 LIGHT FIXTURES 75%| 1l-lun-15 $3,000.00 $1,000.00 $4,000.00 $2,200.00
L4AB-2380180 AREA 2 DEVICES - TELECOM 40%| 30-Jun-15 $1,600.00 $2,400.00 54,000.00 $1,600.00
L4AG-229010 INSTALL ALL HARDWARE 60% 3-Jul-15 $1,800.00 $1,200.00 $3,000.00 $1,800.00

LAAG-3230 PLUMBING CHASE - SANITARY 100%| 24-Mar-14!  1-Aug-14 513,500.00 $0.00 $13,500.00 $675.00
L4A6-3340 PRIME/ FIRST COAT PAINT 95%| 10-Apr-14 $25,650.00- $1,350.00 $27,000.00 $1,350.00
L4AG-3220 PLUMBING CHASE - MECHANICAL 100%| 19-May-14] 1-Dec-14 $16,500.00 $0.00 $16,500.00 $825.00
L4A6-3250 PLUMBING CHASE - DOMESTIC 100%| 28-Jul-14] 1-Aug-14 $11,500.00 $0.00 $11,500.00 $575.00
L4A6-3190 INSTALL PLENUM RAIN WATER 100%| 29-Jul-14] 22-Aup-14] $30,000.00 $0.00 $30,000.00 $1,500.00
L4AE-3170 INSTALL PLENUM DOMESTIC 100%! 18-Aug-14] S-Sep-14 $30,000.00 50.00 $35,000.00 $1,950,00
L4A6-3180 INSTALL PLENUM FIRE PROTECTION 100%| 20-Aug-14]  1.0ct-14 $34,000.00 $0.00 534,000.00 $1,700.00
L4A6-3370 QVERHEAD / DAYROOM - MECHANICAL 100% 2-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
LAAB-317010 PLENUM DOMESTIC TESTING 100%| 8-Sep-14| 6-apras $2,000.00 $0.00 $2,000.00 $500.00
1L.4AG-338420 AREA 3 CABLE - FIRE ALARM 100% 22-lan-18|  1-lul1s $10,500.00 $0.00 $10,500.00 $1,050.00
L4A6-338610 AREA 3 DEVICES - ELECTRICAL 100%] 12-)an-15( 20-Jul-15 $4,000.00 $0.00 $4,000.00 $200.00
L4A6-338640 AREA 3 DEVICES - SECURITY 100%] 12-Jan-15| 31-Jul1s $4,000.00 $0.00 $4,000.00 $400.00
L4AG-3400 OVERHEAD / DAYROOM - SECURITY 100%] 17-Apr-15[  5-Jun-15 $23,000.00 $0.00 $23,000.00 $2,300.00
LAAB-338620 AREA 3 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 $1,000.00 $4,000.00 $1,600.00
L4A6-334010 FINISH PAINTING 95%| 26-May-15 $7,600.00 $400.00 $8,000.00 $400.00
L4AB-313002 SWING DOORS 66.04%| 11-lun-15 $1,892.09 $972.61 $2,865.00 $459.59
L4AG-338650 AREA 3 LIGHT FIXTURES 75%| 11-jun-15 $3,000.00 $1,000.00 $4,000.00 $2,200.00
LAAG-338630 AREA 3 DEVICES - TELECOM 40%| 30-Jun-15 $1,600.00 $2,400.00 $4,000.00 $1,500.00

INSTALL ALL HARDWARE 3-Jul-15 51,800.00 $1,200.00 $3,000.00 $1,800.00

L4A5-329010

L4AG-4230 PLUMBING CHASE - SANITARY 100%| 25-Mar-14{ 1-Aug-14 $13,500.00 $0.00 $13,500.00 $675.00
L4A6-4340 PRIME/ FIRST COAT PAINT 85%| 10-Apr-14 $25,650.00 $1,350.00 $27,000.00 $1,350.00
L4AB-4220 PLUMBING CHASE - MECHANICAL 100%| 19-May-14| 1-Dec-i4 $16,500.00 $0.00 $16,500.00 $825.00
L4AG-4250 PLUMBING CHASE - DOMESTIC 100%| 28-Jui-14| 1-Aug-14 $11,500.00 $0.00 $11,50C.00 $575.00
L4AB-4190 INSTALL PLENUM RAIN WATER 100%|  29-Jul-14| 22-Aug-i4 $30,000.00 $0.00 $30,000.00 $1,500.00
L4AB-4170 INSTALL PLENUM DCMESTIC 100%| 18-Aug-i4| 9-Sep-14 $39,000.00 S0.00 $39,000.00 $1,850.00
L4AG-4180 INSTALL PLENUM FIRE PROTECTION 100%| 20-Aug-14| 1-Cct-14 $34,000.00 $0.00 $34,000.00 $1,700.00
L4AG-4370 OVERHEAD / DAYROOM - MECHANICAL 100%|  2-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4AB-417010 PLENUM DOMESTIC TESTING 100%| 8-Sep-14]| 6-Apr-15 $2,000.00 $0.00 $2,000.00 $500.00
L4AB-4310 INSTALL GLASS 90%| 5-lan-15 $22,257.00 $2,473.00 $24,730.00 $2,473.00
14A6-4380180 AREA 4 DEVICES - SECURITY 100%| 12-Jan-15] 31-Jul-15 $4,000.00 $0.00 $4,000.00 $400.00
L4A6-4380110 AREA 4 CABLE - FIRE ALARM 100%| 12-Jan-15 1-Jul-18 $10,500.00 50.00 $10,500.00 $1,050.00
L4A5-4380150 AREA 4 DEVICES - ELECTRICAL 100%| 12-Jan-15{ 20-Jul-15 $4,000.00 50.00 $4,000.00 $200.00
LAAG-4400 QVERHEAD / DAYROOM - SECURITY 100%! 17-Apr-15| - 5-Jun-15 $23,000.00 50,00 $22,000.00 $4,600.00
L4AB-4380160 AREA 4 DEVICES - FIRE ALARM 75%, 27-Apr-15 $3,000.00° $1,000.00 $4,000.00 $1,600.00
L4AB-434010 FINISH PAINTING 95%| 5-May-15 $7,600.00 $400.00 $8,000.00 $400.0C
L4AG-4380190 AREA 4 LIGHT FIXTURES 75%| 10-Jun-15 $3,000.00 $1,000.00 $4,000.00 $2,200.00
L4AG-4380170 AREA 4 DEVICES - TELECCM 40%| 30-Jun-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00
L4A5-425010 INSTALL ALL HARDWARE £50% 3-Jul-15 $1,800.00 $1,200,00 $3,000.00 $1,800.00
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$4,350.00

LaA6-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 100%) 30-Oct-14| 1-Jul-15 $43,500.00 $0.00 $43,500.00

L4AG-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 3-Now-14| 24-jul-15 $48,500.00 $0.00 $48,500.00 $19,400.00
L4AG-535410 AREA 5 CABLE - SECURITY 100%| 12-lan-15! 17-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25
L4A6-5353 AREA 5 CABLE - FIRE ALARM 100%| 17-Mar-15|  1-Jul-15 $8,500.00 $0.00 $8,500.00 $425.00
L4AG-5400 INSTALL ALL SECURITY EQUIPMENT 50%| 30-Mar-15 $11,700.00 $1,300.00 $13,000.00 $8,450.00
L4AG6-5250 PRIME/ FIRST COAT PAINT 895%| 1-Apr-15 $13,300.00 $700.00 $14,000.00 $700.00
L4A6-533010 INSTALL SANITARY ROUGH-IN / TEST 100%| 6-Apr-150 7-May-15 $18,000.00 50.00 $18,000.00 $5,000.00
L4AB-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 23-Apr-15| 10-Jul-15 54,500.00 50.00 $4,500.00 $1,800.00
L4AB-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 100%| 23-Apr-15 10-ulk15 $4,000.00 50.00 $4,000.00 $1,600.00
L4AG-5280 INSTALL GLASS 90%| 4-May-15 $12,028.50 $1,336.50 $13,365.00 $6,682.50
L4A6-535710 AREA 5 DEVICES - SECURITY 100%| 18-May-15| 31-Jul-15 $4,000.00 $0.00 $4,000.00 $3,000.00
LAAB-5355 INSTALL LIGHT FIXTURES 70%| 10-Jun-15 58,750.00 $3,750.00 $12,500.00 $6,250.00
L4AB-513002 SWING DOCRS 80%| 15-Jun-15 $2,292.00 $573.00 $2,865.00 $573.00
L4AG-525010 INSTALL ALL HARDWAR 40%| 20-Jul-i5 $1,200.,00 $1,800.00 $3,000.00 $1,200.00

L4A6-5358 DEVICES - ELECTRICAL 100%| 4-Apr-15 20-Jul-15 $2,500.00 $0.00 $8,500.00 $425.00
L4AB-5356 DEVICES - FIRE ALARM 75%| 27-Apr-15 $4,125.00 $1,375.00 $5,500.00 $1,§25.00
L4AG-5357 DEVICES - TELECOM 50%) 27-Apr-15 $3,750.00 $3,750.00 $7,500.00 $1,500.00
L4AE-5370 FINAL TRIM - SECURITY 100%| 11-May-15[ 31-Jul-15 $5,000.00 $0.00 $5,000.00 $3,750.00
L4A6-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%| 26-jun-15 $1,250.00 $1,250.00 $2,500.00 $625.00

L5C4-1230 PLUMBING CHASE - SANITARY 100%|  2-Jun-14|  9-Jun-18 $7,000.00 $0.00 $7,000.00 $350.00
L5¢€4-1200 PLUMBING CHASE - FIRE PROTECTION 100%| 13-Oct-14|  S5-Jun-15 $16,500.00 50,00 $16,500.00 $825,00
15C4-1180 INSTALL PLENUM FIRE PROTECTION 100%| 13-Oct-14|  S-jun-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5€4-1350 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 16-Oct-14]  S-Jun-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C4-1140 INSTALL PLENUM MECHANICAL DUCT 100%| 29-Oct-14] 12-May-15 $57,000.00 $0.00 $57,000.00 $2,250.00
1.564-1190 INSTALL PLENUM RAIN WATER 100%| 3-Nov-14| 20-Apr-15 $25,000.00 $0.00 $25,000.00 $1,250.00
1.5C4-1170 INSTALL PLENUM DOMESTIC 100%| 3-Nov-14| 20-Apr-15 $34,000,00 $0.00 $34,000.00 $1,700.00
L5C4-119010 PLENUM RAIN WATER TESTING 100%| 12-Dec-14| 12-Dec-14 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C4-1380 DVERMEAD / DAYROOM - ELECTRICAL 90%| 2-Feb-15 513,050.00 $1,450.00 $14,500.00 $1,450.00
L5C4-140010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100%| 2-Feb-15] 12-Jun-15 $23,000.00 $0.00 $23,000.00 $1,150.00
1.5C4-140020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 95%| 2-Feb-15 $21,850.00 $1,150.00 $23,000.00 $4,600.00
L5C4-1130 INSTALL SLIDER TRANSOMS 18T FLOOR 100%| 9-Feb-15| 4-Jun-15 $24,730.00 $0.00 $24,730.00 $1,236.50
L5C4-113070 INSTALL CELL SLIDER DOORS 2ND FLOGR 100%| 9-Feb-15| 4-Jun-15 $24,755.00 $0.00 $24,755.00 $1,237.75
L5C4-113050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100%| 9-Mar-15]  4-Jun-15 $24,755.00 $0.00 $24,755.00 $1,237.75
L5C4-113080 INSTALL RECEIVERS 2ND FLOOR 100%| 9-Mar-15]  4-Jun-15 $7,635.00 $0.00 $7,635.00 $381.75
L5€4-117010 PLENUM DOMESTIC TESTING 100%| 18-Mar-15| 18-Mar-15 $2,000.00 40,00 $2,000.00 $2,000.00
1.5C4-138010 OH / DAYROOM - CONDUIT - POWER/LTG 95%| 1-Apr-15 $20,857.25 $1,097.75 $21,955.00 $3,293.25
L5C4-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 95%| 1-Apr-15 $20,857.25 $1,097.75 §21,955.00 $20,857.25
L5C4-1340 PRIME/ FIRST COAT PAINT 80%/| 28-Apr-15 58,200.00 $2,300.00 $11,500.00 $1,150.00
15C4-134010 FINISH PAINTING 80%| 11-May-15 $6,400.00 $1,600.00 $8,000.00 $4,000.00
L5C4-138030 OH / DAYROOM - CONDUIT - TELECOM 100%|  2-lun-15] 31-Jul-l5 $21,955.00 50.00 $21,955.00 $16,466.25
L5C4-138040 OH / DAYROOM - CONDUIT - SECURITY 75%|  2-Jun-15 $16,466.25 $5,488.75 $21,955.00 $10,977.50
L5C4-113002 SWING DOCRS 100%| 2-jun-15| 25-fun-15 $2,865.00 $0.00 $2,865.00 $1,432.50
15C4-138410 AREA 1 CABLE - POWER/LTG 55%|  3-Jun-15 55,513.75 $4,511,25 $10,025.00 $2,506.25
15C4-138420 AREA 1 CABLE - FIRE ALARM 90%| 24-jun-15 $9,450,00 $1,050.00 $10,500.00 $4,200.00
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L5C4-138620 AREA 1 DEVICES - FIRE ALARM 30% 1-jul-15 $1,200,00 $2,300.0C $4,000.00 $1,200.00
L5C4-138630 AREA 1 DEVICES - TELECOM 40% B-Jul-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00
15C4-138430 AREA 1 CABLE - TELECOM 100% 6-Jul-15( 31-Jul-1i5 $10,500.00 $0.00 $10,500.00 $10,500.00
100% 6-Jul-15( 31-lul-15 $10,025.00 $0.00 $10,025.00 $10,025.00

REA 1 CABLE - SECURITY

PLUMEING CHASE - SANITARY

$350.00

" l5C4-2230 2-Jun-14]  9-lun-15 $7,000.00 $0.00 $7,000.00
L5C5-2250 PLUMBING CHASE - DOMESTIC 100%|  2-lun-14 15-Mar-15|  $11,500.00 50.00 511,500.00 $575.00
15C4.2200 PLUMBING CHASE - FIRE PROTECTION 100%| :3-0ct-14| 5-un-15]  $15,500.00 50.00 $16,500.00 $825.00
15¢4-2180 INSTALL PLENUM FIRE PROTECTION 100%| 16-0ct-14] S-Jun15|  $30,000.00 50.00 $20,000.00 §1,500.00
(5€4-2190 INSTALL PLENUM RAIN WATER 100%| 27-Oct-14] 20-Apr-15]  $25,000.00 50.00 $25,000.00 $1,250.00
(5C4-22.40 INSTALL PLENUM MECHANICAL DUCT 100%] 3-Nov-14| 12-May-15| _ $57,000.00 50.00 $57,000.00 52,850.00
L5C4-240020 TNSTALL ZND LEVEL FA SYSTEM CONDUIT 95%| S-lan-i5 $21,85C.00 $1,150.00 523,000.00 $4,600,00
15C4-213070 INSTALL CELL SLIDER DGORS 2ND FLOOR TO0%] 9-Mari5| 15-May-15|  $24,755.00 50.00 $24,755.00 $1,937.75
15C4-223093 INSTALL MANUAL RELEASE CABINET 100%)| 16-Mar-15 25-Jun-15 $5,250.00 50.00 $5,250.00 $5,250.00
15C4-213010 TACK WELD LOCKBARS 15T FLOOR T00%| 16-Mar-15] 4Juni6l  512,410.00 $0.00 §12,410.00 $1,241.00
15C4-2380 OVERHEAD / DAYROOM - ELECTRICAL 100%| LApr-15| lz-Jun-l5|  S14,500.00 5C.00 $14,500.00 $2,900,00
L5C4-215010 PLENUM RAIN WATER TESTING 100%)| 13-Apr15, 20-Apr-15 $2,000.00 $C.00 $2,000.00 42,000.00
[5C4-2340 PRIME/ FIRGT COAT PAINT 95%| 4-May-15 £10,525.C0 $575.00 $11,500.00 $5,175.00
15C4-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 300%)| 11-May-15] 15-May-15;  510,025.00 S0.00 $10,025.00 $501.25
(5C4-234010 FINISH PAINTING 95%| 26-May-15 $7,600.00 $400.00 $8,000.00 $3,600.00
L5Ca-238030 DH / DAYROOM - CONDUIT - FIRE ALARM 95%|  1Jun-is $90,857.25 $1,097.75 $21,555.00 $4,351.00
(5Ca 238040 OF / DAYROOM - CONDUIT - TELECOM 100%|  1-un-15| 31Jul-15|  $21,935.00 $0.00 $21,955.00 | 516,456.25
L5C4-238050 OH / DAYROOM - CONDUIT - SECURITY 75%]  1-dun-i5 $16,465.25 $5,488.75 $21,955.00 | $10,377.50
(5C4-2380110 ARZA 2 CABLE - POWER/LTG 55%| 2-un-15 $5,513.75 $4,511.25 $10,025.00 35 513.75
(5C4-213002 SWING DOORS 100%)] 15-Jun-15| 25-Jun-i5 $2,865.00 $0.C0 52,865.00 $1,432.50
L5C4-2380120 AREA 2 CABLE - FIRE ALARM 50%|  1-ui-15 $9,450.00 51,050.00 $10,500.00 $9,450.00
(5C4-2380180 AREA 2 DEVICES - TELECOM 40%]  G-Jul1b $1,600.00 $2,400.00 $4,000.00 $1,600.00
15042380130 AREA 2 CABLE - TELECOM 100%| 6-uil5| 31015 | $10,500.00 $0.00 $10,500.00 | 510,500.00
15C4-2360140 AREA 2 CABLE - SECURITY 100%|  6-u15| 31ul-15|  510,025.00 $0.00 $10,025.00 | $10,025.00

L5C4-3230 PLUMBING CHASE - SANITARY 100%| 2-Jun-14{ 9-Jun-15 $7,000.00 $0.00 $7,000.00 $350.00
L5CA4-3200 PLUMBING CHASE - FIRE PROTECTION 100%| 13-Oct-14| 5-Jun-15 $16,500.00 $0.00 $16,5C0.00 $825.00
L5C4-3180C INSTALL PLENUM FIRE PROTECTION 100%| 16-Oct-14| 3-Jun-15 $30,000.00 50.00 $30,000.00 $1,500.00
L5C4-3140 INSTALL PLENUM MECHANICAL DUCT 100%| 22-Oct-14| 12-May-15 $57,000.00 $0.00 $57,000.00 $2,850.00
L5C4-3150 INSTALL PLENUM RAIN WATER 100%| 27-Oct-14] 12-Dec-14 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C4-31.7C INSTALL PLENUM DOMESTIC 100%[ 3-Now-14f 20-Apr-15 $34,000.00 $0.00 $34,000.00 $1,700.00
L5C4-319010 PLENUM RAIN WATER TESTING 100%| 12-Dec-14] 12-Dec-14 $2,000.00 50.00 $2,000.00 $2,000.00
L5¢4-313083 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-15| 25-lun-15 $5,250.00 $0.00 $5,250.00 $5,250.00
L5C4-317010 PLENUM DOMESTIC TESTING 100%| 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C4-3380 QVERHEAD / DAYROOM - ELECTRICAL 100%| 15-Apr-15| 12-Jun-15 $14,500.00 $0.00 $14,500.00 $2,900.00
L5C4-3340 PRIME/ FIRST COAT PAINT 80%| 4-May-15 $9,200.00 $2,300.00 $11,500,00 $2,300.00
L5C4-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES - 100%| 11-May-15| 15-May-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L5C4-234010 FINISH PAINTING 80%| 26-May-15 $6,400:00 $1,600,00 $8,000.00 $1,600.00
L5C4-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 95%|  1-Jun-15 $20,857.25 $1,067.75 $21,955.00 $4,391.00
L5C4-338030 OH / DAYRCOM - CONDUIT - TELECOM 100%| 1-jup-15| 31-JuklS 521,955.00 50.00 $21,955.00 $16,466.25
L5C4-338040 QH / DAYROOM - CONDUIT - SECURITY 75%| 1-lun-13 $16,466.25 $5,488.75 $21,555.00 $10,977.50
L5C4-338410 AREA 3 CABLE - POWER/LTG 55%| 2-Jun-13 $5,513.75 $4,511.25 $10,025.00 $2,506.25
L5C4-31.3002 SWING DOCRS 100%| 15-Jun-15| 25-Jun-15 $2,865.00 50.00 $2,865,00 51,432.50
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15€4-338420 AREA 3 CABLE - FIRE ALARM . S0%| 24-Jun-15 $9,450.00 $1,050.00 510,500.00 $4,200.00

L5C4-338630 AREA 3 DEVICES - TELECOM 40% 6-Jul-15 $1,500.00 52,400.00 $4,000,00 $1,600.00
L5C4-338440 AREA 3 CABLE - SECURITY 100% B-jul-18!  31-Jul-15 $10,025.00 50.00 $10,025.00 $10,025.00
L5C4-3384 BLE - TELECOM 100% 6-Jul-15|  31-Jul-15 $1.0,500,00 $0.00 $10,500.00 $10,500.00

L5C4-4250 PLUMBING CHASE - DCMESTIC 100%|  2-Jun-14| 18-Mar-15 $11,500.00 $0.00 $11,500.00 $1,725.00
15€4-4230 PLUMBING CHASE - SANITARY 100%|  2-lun-14 S9-Jun-15 $7,000.00 $0.00 $7,000.00 $350.00
L5C4-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 13-Oct-14[ S5-un-1S $16,500.00 50.00 $16,500.00 $825.00
L5C4-4180 INSTALL PLENUM FIRE PROTECTION 100%| 16-Oct-14 5-lui-15 $30,000.00 $0.00 $30,000.00 $1,500.00
15C4-4190 JNSTALL PLENUM RAIN WATER 100%| 27-Oct-14{ 20-Apr-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C4-417C INSTALL PLENUM DOMESTIC 100%| 32-Now-14| 18-Mar-15 $34,000.00 $0.00 §34,000.00 §3,400.00
L5C4-4140 INSTALL PLENUM MECHANICAL DUCT 100%| 3-Nov-14| 24-Apr-15 $57,000.00 $0.00 $57,000.00 $2,850,00
L5C4-419010 PLENUM RAIN WATER TESTING 100%| 12-Dec-14| 12-Dec-14 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C4-4130 INSTALL SLIDER TRANSOMS 15T FLOOR 100%| 9-Feb-15| 4-Jun-15 $24,730.00 $0.00 $24,730.00 $1,236.50
L5C4-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100%| S-Mar-15|  4-Jun-15 $24,755.00 $0.00 §24,755.00 51,237.75
L5C4-417010 PLENUM DOMESTIC TESTING 100%{ 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000.00 52,000.00
L5C4-438010 OH / DAYRCOM = CONDUIT - POWER/LTG 10C%]| 15-Apr-15| 12-Jun-15 $21,855.00 $0.00 $21,955.00 $4,391.00
15C4-4380 QVERHEAD / DAYROOM - ELECTRICAL 90%| 15-Apr-15 $13,050.00 $1,450.00 $14,300.00 $1,450.00
15C4-413093 INSTALL MANUAL RELEASE CABINET 100%| 16-Apr-15| 17-Jul-15 $5,250.00 $0.00 $5,250.00 $2,625.00
1504-413091 INSTALL ADDITIONAL TRANSCM / CABLE CHASES 100%i 4-May-15 iul-13 $10,025.00 $0.00 510,025.00 $4,010.00
1.5C4-4340 PRIME/ FIRST COAT PAINT - 90%| 4-May-15 $10,350.00 $1,150.00 $11,500.00 $3,450.00
L5€4-438030 OH / DAYROCM - CONDUIT - TELECOM 75%| 1-lun-15 $16,466.25 $5,488.75 $21,955.00 $10,977.50
L5C4-438050 OH / DAYROCM - CONDUIT - SECURITY 75%| 1-lun-1S $16,466.25 $5,488.75 $21,955.00 $10,977.50
L5C4-438020 OH / DAYROCOM - CONDUIT - FIRE ALARM 95%|  1-lun-15 $20,857.25 $1,097.75 $21,555.00 54,351,00
L5C4-4380100 AREA 4 CABLE - POWER/LTG 55%| 2-lun-15 $5,513.75 $4,511.25 $10,025.00 $2,508.25
L5C4-434010 FINISH PAINTING 90%| &-Jun-15 $7,200.00 $800.00 $8,000.00 $2,400.00
L5C4-413002 SWING DCORS 100%| 15-Jun-15] 26-Jun-15 $2,865.00 $0.00 $2,865.00 $1,432.50
L5C4-4380110 AREA 4 CABLE - FIRE ALARM 90%| 24-Jun-15 59,450.00 $1,050.00 $10,500.00 $4,200.00
L5C4-4380120 AREA 4 CABLE - TELECOM 100% 2-jui-15|  31-ul-15 510,500.00 $0.00 $10,500.00 $10,500.00
L5€4-4380130 AREA 4 CABLE - SECURITY 100% 2-jui-15|  31-Jul-15 $10,025.00 S0.00 $10,025.00 $10,025.00
L5C4-4380170 AREA 4 DEVICES - TELECOM 40% 2-Jul-15 $1,600,00 52,400,00 $4,000.00 $1,600.00

LSCA-SBSDZO AREA 5 CONDUIT - TELECOM 100%

9-Apr-14| 31-Jul-l5 5$23,000.00 $0.00 $23,000.00 | $11,500,00
15C4-535030 AREA 5 CONDUIT - SECURITY 75%| 9-Apr-14 $17,250.00 $5,750,00 $23,000.00 $5,750.00
15C4-535010 AREA 5 CONDUIT - FIRE ALARM 85%|  9-Apr-14 $21,850.00 $1,150.00 $23,000.00 $4,500.00
15C4-533010 INSTALL SANITARY ROUGH-IN / TEST 100%| 15-Apr-14| 18-Mar-i5 $18,000.00 $0,00 $18,000.00 $1,300.00
L5C4-536010 ROUGH IN FIRE PROTECTION / TEST 100%) 17-Apr-14] 25-jun-i5 $18,000.00 50.00 $18,000.00 $7,200.00
15045353 AREA 5 CABLE - FIRE ALARM 50%| 1-Jul-l4 $7.650.00 $850.00 $8,500.00 $3,400.00
15C4-5354 AREA 5 CABLE - TELECOM 100%| 1ou-14] 31-ul-i5 $8,500.00 £0.00 $8,500.00 57,225.00
L5C4-540010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100%| 5-Jan-15| 12-Jun-i5 $23,000.00 50,00 $23,000.00 $4,500.00
L5CA-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 100%| 28-Jan15| 9-Apr-15 443,500.00 $0.00 $43,500.00 $4,350.00
L5C4-5220 SET STAIRS 100%| 3-Mar-15| 1-lul-1s $18,500.00 $0.00 518,500.00 $5,550.00
15€4-539010 INSTALLING ACCESS FLOORING 100%| 20-Apr-15] 30-Apr-15 $4,500.00 $0.00 $4,500,00 $225.00
[5C4-5270 INSTALL CEILING GRID 90%|  3-jun-15 $10,350.00 $1,150.00 $11,500.00 | $10,350.00
L5C4-5352 AREA 5 CABLE - POWER/LTG 45%|  3-Jun-15 $10,309.50 |  512,600.50 $22,910.00 $3,436.50
15C4-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 80%|  1-jul-15 $3,200.00 $800.00 $4,000.00 $3,200.00
15CA-535410 AREA 5 CABLE - SECURITY 25%|  2-Juki5 52,506.25 $7,518.75 $10,025.00 $2,506.25
L5C4-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 13-Jul-15] 13-Jul-15 $4,500,00 $0.00 52,500.00 $4,500.00
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L5C4-535510 INSTALL LIGHTING CONTRCL 100% 7-Jul-15

20-1ul-15 SA00000 |  S0.00 £4.000.00 $4,000.00

L5{4-5357 DEVICES - TELECOM 50% 1-Jul-14 $3,750.00 $3,750.00 $7,500.00 $2,625.00
L5C4-5320 FINAL PAINT ALL AREAS 80%| 1-Jun-15 $11,200.00 $2,800.00 $14,000,00 $2,300.00
1.5C4-5390 INSTALL MILLWORK - ALL AREAS 90%|  3-Jun-15 56,300.00 $700.00 $7,000.00 $6,300.00
L5C4-5340 FINAL TRIM - MECHANICAL / GRDs 50%] 15-Jul-15 $4,500.00 54,500,00 $9,000.00 5$4,500.00

50

AT CNALYAR :
L504-650000 INSTALL STRUCTURAL STEEL [ 6% 26apeas| ] 50502500 $1347500 ]  $38,500.00
-650000 =

L5C3-1130 INSTALL SLIDER TRANSOMS 1ST FLOOR 100%| 24-Apr-14f  2-Jun-15 §75,500.00 $0.00 $75,500.00 $3,775.00
L5C3-138030 OH / DAYROCM - CONDUIT - TELECOM 100% 2-Jul-14|  31-Jul-15 $23,000,00 50.00 $23,000.00 $2,300.00
L5C3-1200 PLUMBING CHASE - FIRE PROTECTION 100% 7-Jul-14|  3-Jun-15 $16,500.00 $0.0C 516,500.00 $825.00
L5C3-1390 QVERHEAD / DAYROOM - FIRE PROTECTION 100% 8-Jul-14{  3-un-15 $25,000.00 $0.00 $25,000.00 51,250.00
L5C3-1140 INSTALL PLENUM MECHANICAL BUCT 100%| 4-Sep-14| 21-May-15 $57,000.00 $0.00 $57,000.00 $2,850.00
L5C3-1180 INSTALL PLENUM FIRE PROTECTION 100%| 29-Sep-14] 3-Jun-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5C3-1170 INSTALL PLENUM DOMESTIC - 100%| 13-Cct-14| 12-Jan-15 534,000.00 s0.00 $34,000.00 $1,700.00
L5C3-1180 INSTALL PLENUM RAIN WATER 100%]| 13-Oct-14| 20-Apr-15 $25,000.00 50.00 $25,000.00 $1,250.00
L5€3-113093 INSTALL MANUAL RELEASE CABINET 100%| 2-Feb-i5| 18-May-15 $5,250.00 $0.00 §5,250.00 $4,200.00
L5C3-117010 PLENUM DOMESTIC TESTING 100%| 13-Apr-15| 2C-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L5¢3-119010 PLENUM RAIN WATER TESTING 100%| 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C3-134010 FINISH PAINTING 50%| 27-Apr-15 57,200.00 $800.00 $8,000.00 $800.00
L5C3-138420 AREA 1 CABLE - FIRE ALARM S0%| 28-Apr-15 $8,450.00 $1,050.00 $10,500.00 $1,575.00
L5C3-138620 AREA 1 DEVICES - FIRE ALARM 25%| 28-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00
L5¢3-138440 AREA 1 CABLE - SECURITY 100%| 11-May-15| 22-May-15 $10,025.00 $0.00 $10,025.00 55,012.50
L5C3-138630 AREA 1 DEVICES - TELECOM . 40%| 13-May-15 $1,600.00 $2,400.00 $4,000.00 $1,500.00
L5€3-138640 AREA 1 DEVICES - SECURITY 100%| 13-May-15|  31-Jul-15 $4,000.00 50.00 $4,000.00 $4,000.00
L5€3-138410 AREA 1 CABLE - POWER/LTG 55%| 26-May-15 $8,523.75 $501.25 $10,025.00 $4,511.25
L5C3-188610 AREA 1 DEVICES - ELECTRICAL 50%| 26-May-15 52,000.00 $2,000.00 $4,000.00 $2,000.00
15C3-113002 SWING DOORS 100%|  1-jun-15] 24-lun-15 $2,865.00 50,00 52,865.00 $1,432.50

100%| 22-jun-15 6-Jul-15 $10,500.00 $0.00

L5C3-138430 AREA 1 CABLE - TELECOM
L5{3-2250 PLUMBING CHASE - DOMESTIC 100%| 22-Apr-14

1-May-15]  $22,500.00 50.00 $1,175.00

2,500.00
L5C3-2200 PLUMBING CHASE - FIRE PROTECTION 100%|  7-Jul-14|  3-jun-1S 516,500.00 $0.00 $16,500.00 $825.00
L5C3-2140 INSTALL PLENUM MECHANICAL DUCT 100%| 20-Aug-14| 21-May-15 $57,000.00 $0.00 557,000,00 $2,850.00
L5€3-2180 INSTALL PLENUM FIRE PROTECTION 100%| 29-Sep-14|  3-lun-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L5(3-2170 INSTALL PLENUM DOMESTIC 100%| 13-Oct-14| 12-Jan-1S $34,000.00 $0.00 $34,000.00 $1,700.00
L5(¢3-2190 INSTALL PLENUM RAIN WATER 100%! 13-Oct-14| 20-Apr-15 $25,000.00 $0.00 $25,000.00 $1,250.00
15C3-2390 QVERHEAD / DAYROOM - FIRE PRCTECTION 100%] 17-Dec-14| 3-Jun-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C3-217010 PLENUM DOMESTIC TESTING 100%] 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000,00 $100.00
L5(3-218010 PLENUM RAIN WATER TESTING 100%] 13-Apr-15| 20-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00
L5(C3-2380120 AREA 2 CABLE - FIRE ALARM 90%] 27-Apr-15 $9,450.00 $1,050.00 $10,500.00 $1,575.00
L5C3-2380170 AREA 2 DEVICES - FIRE ALARM 25%, 27-Apr-13 $1,000.00 $3,000.00 $4,000.00 $600.00
{5(3-2380140 AREA 2 CABLE - SECURITY 100%, 11-May-15| 22-May-15 $10,025.00 $0.00 $10,025.00 $6,015.00
L8(3-2380180 AREA 2 DEVICES - TELECOM 40%{ 13-May-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00
{5(C3-2380110 AREA 2 CABLE - POWER/LTG 95%i 26-May-15 $9,523.75 5501.25 $10,025,00 $8,521,25
L5C3-2380160 AREA 2 DEVICES - ELECTRICAL 50%| 26-May-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00
15C3-234010 FINISH PAINTING 95%| 26-May-15 $7,600.00 $400.00 $8,000.00 57,600.00
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L5C3-213002 SWING DOCRS 100% 1-Jun-15{ 25-Jun-15 $2,865.00 $0.00 $2,865.00 $1,432,50
L5C3-2380130 AREA 2 CABLE - TELECOM 100%| 22-Jun-15 2+Jul-15 $10,500.00 S0.00 $10,500.00 $9,450.00
INSTALL GLASS 75%| 23-Jun-15 $14,355.00 54,785.00 $19,140.00 $4,785.00

L5C3-2310

EA i :
L5(3-3250 PLUMBING CHASE - DOMESTIC 100%| 22-Apr-14| 1-May-15 $22,500.00 $0.00 $22,500.00 $1,125.00
L5C3-3200 PLUMBING CHASE - FIRE PROTECTION 100% 7-Jul-l4{  3-Jun-15 $16,500.00 $0.00 $16,500.00 $825.00
L5(3-3140 INSTALL PLENUM MECHANICAL DUCT 100%] 20-Aug-14| 21-May-15 $57,000.00 $0.00 $57,000.00 $2,850.00
L5C3-3370 OVERHEAD / DAYROOM - MECHANICAL 95%|  4-Sep-14 $25,650.00 $1,350.00 $27,000.00 $2,700.00
{5C3-3180 INSTALL PLENUM FIRE PROTECTION 100%| 29-Sep-14| 3-Jun-13 $30,000.00 $0.00 $30,000.00 $1,500.00
L5C3-3170 INSTALL PLENUM DOMESTIC 100%! 13-Oct-14| 12-jan-15 $34,000.00 $0.00 $34,000.00 $1,700.00
15C3-3190 INSTALL PLENUM RAIN WATER 100%| 13-Oct-14] 20-Apr-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C3-3350 QVERHEAD / DAYRCOM - FIRE PROTECTION 100%| 17-Dec-14| 3-Jun-15 §25,000.00 $0.00 $25,000.00 $1,250,00
L5C3-313093 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-15 3-Jul-15 $5,250.00 $0.00 $5,250.00 $262.50
L5C3-31701C PLENUM DOMESTIC TESTING 100%| 413-Apr-15) 20-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C3-318010 PLENUM RAIN WATER TESTING 100%| 13-Apr-15| 20-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00
L5C3-33842¢C AREA 3 CABLE - FIRE ALARM 90%| 27-Apr-15 $9,450.00 $1.,050.00 $10,500.00 $1,575.00
L5C3-338620 AREA 3 DEVICES - FIRE ALARM 25%| 27-Apr-15 $1,000.00 $3,00C.00 $4,000.00 5600.00
L5C3-33401C FINISH PAINTING 95%| 4-May-15 $7,600,00 $400.00 £8,000.00 51,200.00
L5C3-338440 AREA 3 CABLE ~ SECURITY 100%/| 11-May-15[ 22-May-15 $10,025.00 50.00 $10,025.00 $4,010.00
L5C3-338630 AREA 3 DEVICES - TELECOM 40%| 13-May-15 $1,600.00 $2,400.00 $4,000.00 $1,600.00
L5C3-338410 AREA 3 CABLE - POWER/LTG 85%| 26-May-15 $8,523.75 $501.25 510,025.00 $3,508.75
L5C3-338610 AREA 3 DEVICES - ELECTRICAL 50%]| 26-May-15 52,000.00 $2,000.00 $4,000.00 $2,000.00
L5C3-313002 SWING DOCRS 100%| 1-Jun-15] 25-Jun-15 $2,865.00 $0.00 $2,865.00 $1,432.50
L5{3-338430 AREA 3 CABLE - TELECOM 100%| 22-Jun-15 2-Jul-15 $10,500.00 $0.00 $10,500.00 $7,875.00
L5C3-3310 INSTALL GLASS 75%| 23-Jun-15 $14,355.00 54,785.00 $19,140.00 $4,785.00

L5C3-4250 PLUMBING CHASE - DOMESTIC 100%| 23-Apr-14! 1-May-15 $22,500.00 50,00 $22,500.00 $1,125.00
L5¢3-4200 PLUMBING CHASE - FIRE PROTECTICN 100% 7-Jul-14]  3-Jun-15 $16,500.00 $0.00 $16,500.00 $825.00
L5(3-4140 INSTALL PLENUM MECHANICAL DUCT 100%| 20-Aug-14| 21-May-15 $57,000.00 $0.00 $57,000.00 $2.850.00
L5C3-4370 QVERHEAD / DAYROOM - MECHANICAL 90%| 4-Sep-14 $24,300.00 $2,700.00 $27,000.00 $1,350.00
L5C3-4180 INSTALL PLENUM FIRE PROTECTION 100%| 29-Sep-14|  3-Jun-15 $30,000.00 $0.00 $30,000.00 54,500.00
L5C3-4170 INSTALL PLENUM DOMESTIC 100%! 13-Oct-14| 12-Jan-15 $34,000.00 $0.00 $34,000.00 $1,700.00
L5C3-4190 INSTALL PLENUM RAIN WATER 100%] 13-Oct-14| 9-Lec-14 $25,000.00 50.00 $25,000.00 $1,250.00
L5C3-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 95%| 18-Nov-14 $2,850.00 $150.00 $3,000.00 $450.00
15£3-4390 OVERKEAD / DAYROOM - FIRE PROTECTION 100%; 17-Dec-14| 3-Jun-13 $25,000.00 $0.00 $25,000.00 $1,250.00
15C3-417010 PLENUM DOMESTIC TESTING 100%} 13-Apr-15| 20-Apr-15 $2,000.00 50.00 $2,000.00 $2,000.00
(5C3-419010 PLENUM RAIN WATER TESTING 100% 13-Apr-15| 20-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L5C3-4380110 AREA 4 CABLE - FIRE ALARM S0%) 27-Apr-15 $9,450.00 $1,050.00 $10,500.00 $1,575.00
L5(3-4380160 AREA 4 DEVICES -~ FIRE ALARM 25%| 27-Apr-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00
1.5€3-434010 FINISH PAINTING 95%| 27-Apr-15 $7,600.00 $400.00 $8,000.00 $1,200.00
L5C3-413091 INSTALL ADDITIONAL TRANSCM / CABLE CHASES 100%| 4-May-15| 18-May-15 $10,025.00 $0.00 $10,025.00 $10,025.00
15C3-4380130 AREA 4 CABLE - SECURITY 100%| 11-May-15| 22-May-15 $10,025.00 $0.00 $10,025.00 $4,010.00
1.5C3-4380170 AREA 4 DEVICES - TELECOM 40%| 13-May-15 $1,600.0C $2,400.00 $4,000.00 $1,600.00
L5C3-4380100 AREA 4 CABLE - POWER/LTG 95%| 26-May-15 $9,523.75 $501.25 $10,025.00 $3,508.75
L5C3-4380150 AREA 4 DEVICES - ELECTRICAL 50%| 26-May-15 52,000.00 $2,000.00 $4,000.00 $2,000.00
L5C3-413002 SWING DOORS 100%| 1-Jun-15| 25-Jun-15 $2,865.00 50.00 $2,865.00 52,865.00
15C3-4380120 AREA 4 CABLE - TELECOM 100%! 22-Jun-15 S-Jul-15 $10,500.00 $0.00 $10,500.00 $7,875.00
L5C3-4310 INSTALL GLASS 75%] 23-Jun-15 $14,355.00 $4,785.00 $15,140.00 $4,785.00
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L5C3-533010 INSTALL SANITARY ROUGH-IN / TEST 100%| 15-Apr-14| 18-Mar-15 $18,000.00 50.00 $18,000.00 $4,500.00
L5C3-5354 AREA 5 CABLE - TELECOM 100% 1-Jul-14 2-Jul-15 $8,500.00 $0.00 $8,500.00 $1,700.00
L5C3-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%| 7-Aug-14| 16-Mar-15 $13,000.00 $0.00 $13,000.0C $650.00
L5C3-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 75%| 28-Oct-14 $36,375.00 $12,125.00 $48,500.00 $7,275.00
L5C3-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 1-Apr-15 9-Jui-15 $4,500.00 $0.00 $4,500.00 $1,125.00
L5C3-5270 INSTALL CEILING GRID 100%| 27-Apr-15{  1-Jun-15 $11,500.00 $0.00 $11,500.00 $2,300.00
L5¢3-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA S 40%| 12-May-15 $1,200,00 $1,800.00 $3,00C.00 $450.0C
L5C3-535410 AREA 5 CABLE ~ SECURITY 100%| 13-May-15{ 31-Jul-15 $10,025.00 $0.00 $10,025.00 $4,010.00
L5(3-5352 AREA 5 CABLE - POWER/LTG 95%| 26-May-15 $21,764.50 $1,145.50 $22,910.00 58,018.50
L5C3-5400 INSTALL ALl SECURITY EQUIPMENT 50%| 22-Jun-15 $6,500.00 $6,500.00 $13,000.00 $6,500.00
L5C3-5290 INSTALL ALL DOQRS 50%| 26-Jun-15 $13,125.00 $13,125.00 526,250.00 $13,125.00
L5C3-529010 INSTALL ALL HARDWARE 20% 3-Jul-15 $600.00 $2,400.00 $3,000.00 $600.00
15C3-5357 DEVICES - TELECOM 50% 1-Jul-14 $3,750.00 $3,750.00 $7,500.00 $375.00
L5C3-5330 INSTALL MILLWORK - ALL AREAS 90%) 26-May-15 $6,300.00 $700.00 $7,000.00 $6,300.00

FINAL TRIM - MECHANICAL / GRDs 70%| 23-lun-1% $6,300.00 $2,700.00 $9,000.00 $5,400.00

L5C3-5340

CREATION
L5C3-650000 INSTALL STRUCTURAL STEEL 26-Apr-15|  8-Jun-15 $38,500.00 50.00 $38,500.00 $32,725.00
L5C3-670000 INSTALL KANE MESH PANELS 8-Jun-15 $8,550.00 $950.00 $9,500.00 58,550.00

B!

90%| 25-Jun- $12,600.00 |  SLA00.00|  $14,000.00 |  $5.,600.00

L4A7-1340 PRIME/ FIRST COAT PAINT b

L4A7-1200 PLUMBING CHASE - FIRE PROTECTION 100%| 20-Aug-14! 16-Apr-13 $16,5C0.00 $0.00 516,500.00 $825.00
L4A7-1390 QOVERHEAD / DAYROOM - FIRE PROTECTICN 100%| 28-Aug-14] 16-Apr-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L4A7-1180 INSTALL PLENUM FIRE PROTECTION 100%| 28-Aug-14 21-May-15 $34,000.00 $0.00 $34,000.00 51,700.00
L4A7-1230 PLUMBING CHASE - SANITARY 100%| 2-Sep-14] 2-Nov-14 $7,000.00 $0.00 $7.000,00 $350.00
L4A7-1250 PLUMBING CHASE - DOMESTIC 100%| 2-Sep-l4) 2-Nov-14 $11,500.00 $0.00 $11,500.00 $575.00
L4A7-1170 INSTALL PLENUM DOMESTIC 100%| 17-Sep-14| 17-Novw-14 $38,000.00 50.00 $35,000.00 $1,850.00
L4A7-1190 INSTALL PLENUM RAIN WATER 100%| 17-Sep-14| 17-Apr-15 $30,000.00 $0.00 $30,000.00 $1,500.00
LAA7-1140 INSTALL PLENUM MECHANICAL 100%| 29-Sep-14! 23-Mar-15 $60,500.00 $0.00 $60,500.00 $3,025.00
L4A7-1370 OVERHEAD / DAYRCOM - MECHANICAL 100%| 29-Sep-14; 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4A7-1220 PLUMBING CHASE - MECHANICAL 100%| 25-Sep-14! 23-Mar.15 $36,500.00 $0.00 $16,500.00 $825.00
L4A7-117010 PLENUM DOMESTIC TESTING 100%| 17-Nov-14: 4-May-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L4A7-138410 AREA 1 CABLE - POWER/LTG 100%| 1-Dec-14} 22-May-15 $10,025.00 $0.00 $10,025.00 $501.25
L4A7-138610 AREA 1 DEVICES ~ ELECTRICAL 100%| 1-Dee-14] 24-Apr-15 $4,000.00 $0.00 $4,000.00 $200.00
LAA7-138420 AREA 1 CABLE - FIRE ALARM 100%| 16-Mar-15] 20-Jun-15 $10,500.00 $0.00 $10,500.00 $2,050.00
L4A7-113093 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-151  S-Jun-15 $5,250.00 $0.00 $5,250.00 $262.50
L4A7-138640 AREA 1 DEVICES - SECURITY 100%| 20-Mar-15; 31.Jul-15 $4,000.00 50.00 $4,000.00 $800.00
|.4A7-119010 PLENUM RAIN WATER TESTING 100%( 15-Apr-15: 30-Apr-15 $2,000.00 $0.00 $2,000.00 $2,000.00
L4A7-138440 AREA 1 CABLE - SECURITY 200%| 16-Apr-15! 30-Apr-15 $10,025.00 $0.00 $10,025.00 $501.25
L4A7-1400 OVERHEAD / DAYROOM - SECURITY 100%| 17-Apr-15] 31-Jul-ls $23,000.00 50.00 $23,000.00 $14,950.00
L4A7-138620 AREA 1 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 $1,000.00 $4,000.00 $2,000.00
L4A7-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100%| 27-Apr-15! 28-May-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L4A7-134010 FINISH PAINTING 90%| 28-May-15 $7,200.00 $800.00 $8,000.00 $3.200.00
LAA7-129010 INSTALL ALL HARDWARE 20%| 1D0-Jul-15 $600.00 $2,400.00 $3,000.00 $600.00
L4A7-138630 AREA 1 DEVICES - TELECOM 25%| 24-Jul-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00

REA.

Page 25 of 40




[ACERELY.

AP 36 - JULY 2015

$13,300.00 |

L4A7-2340 PRIME/ FIRST COAT PAINT 25-Jup-14 $700.00 $14,000.00 $6,300.00
L4A7-2380 OVERKEAD / DAYROOM - ELECTRICAL 100%| 1-Sep-14| 23-Mar-15 $20,000.00 $0.00 $20,000.00 $1,000.00
L4A7-2170 INSTALL PLENUM DOMESTIC 100%| 17-Sep-14| 17-Nov-14 $39,000.00 50.00 $39,000.00 $1,950.00
14A7-2250 PLUMBING CHASE - DOMESTIC 100%] 17-Sep-14| 2-Nov-14 $11,500.0C0 50.00 $11,500.00 $575.00
L4A7-2190 INSTALL PLENUM RAIN WATER 100%| 24-Sep-14| 23-Apr-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L4A7-2220 PLUMBING CHASE - MECHANICAL 100%| 29-Sep-14| 23-Mar-15 $16,500.00 $0.00 $16,500.00 $825.00
L4A7-2140 INSTALL PLENIUM MECHANICAL 100%; 29-Sep-14| 23-Mar-15 $60,500.00 $0.00 $60,500.00 $3,025.00
L4AT7-2370 OVERHEAD / DAYROOM - MECHANICAL 100%] 28-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4A7-2180 INSTALL PLENUM FIRE PROTECTION 100%| 30-Sep-14| 16-Apr-15 $34,000.00 $0.00 $34,000.00 $1,700.00
LAA7-217010 PLENUM DOMESTIC TESTING 100%( 17-Nov-14] 7-May-15 $2,000.00 50.00 $2,000.00 $2,000.00
L4A7-2380110 AREA 2 CABLE - POWER/LTG 100%| 1-Dec-14{ 22-May-15 $10,025.00 50.00 $10,025,00 $501.25
L4A7-2380120 AREA 2 CABLE - FIRE ALARM 100%| 16-Mar-15| 30-lun-15 $10,500.00 $0.00 $10,500.00 $1,050.00
L4A7-2380130 AREA 2 CABLE - TELECOM 100%| 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00
L4A7-2380140 AREA 2 CABLE - SECURITY 100%| 16-Mar-15; 1-May-15 $10,025.00 $0.00 $10,025.00 $501.25
L4A7-213053 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-15]  5-Jun-15 $5,250.00 $0.00 §5,250.00 $262.50
L4A7-2380180 AREA 2 DEVICES - SECURITY 100%| 20-Mar-15]  31-jul-15 $4,000.00 50.0C $4,000.00 $800.00
L4A7-219010 PLENUM RAIN WATER TESTING 100%| 15-Apr-15| 30-Apr-15 $2,000.00 50.00 $2,000.00 52,000.00
L4A7-2400 OVERHEAD / DAYROOM - SECURITY 90%| 17-Apr-15 §20,700.00 $2.300.00 $23,000.00 $12,650.00
L4A7-2380170 AREA 2 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 $1,000.00 $4,000.00 $2,000.00
L4A7-234010 FINISH PAINTING 95%| 11-May-15 $7,600.00 5400.00 $8,000.00 $3,600.00
L4A7-213002 SWING DCORS 66.04%| 25-Jun-15 $1,892.09 $972.91 $2,865.00 $1,032.59
L4AT-229010 INSTALL ALL HARDWARE 10-Jul-15 $600.00 $2,400.00 $3,000.00 $600.00

2. 3 £A 2 DEVICES - TELECOM 24-Jul-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00

L4A7-3340 PRIME/ FIRST COAT PAINT 95%| 26-lun-14 $13,300.00 $700.00 $14,000.00 $2,100.00
LAA7-2200 PLUMBING CHASE - FIRE PROTECTION 100%| 20-Aug-14| 12-May-15 $16,500.00 $0.00 $16,500.00 $825.00
L4A7-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 26-Aug-14| 20-Mar-15 $20,000.00 $0.00 $20,000.00 $1,000.00
L4AT7-3170 INSTALL PLENUM DOMESTIC 100%| 17-Sep-14| 17-Nov-14 $39,000.00 $0.00 $39,000.00 $1,950.00
L4A7-2230 PLUMBING CHASE - SANITARY 100%| 17-Sep-14|  1-Jul-15 $7,000.00 $0.00 $7,000.00 $1,750.00
L4AT-3250 PLUMBING CHASE - DOMESTIC 100%| 17-Sep-14| 2-Nov-14 $11,500.00 S0.00 $11,500.00 $575.00
14A7-3190 INSTALL PLENUM RAIN WATER 100%| 24-Sep-14| 17-Apr-15 $30,000.00 50.00 $30,000.00 $3,000.00
L4A7-3140 INSTALL PLENUM MECHANICAL 100%| 29-Sep-14| 23-Mar-15 $60,500.00 $0.00 $60,500.00 $3,025,00
L4A7-2370 QVERHEAD / DAYROOM « MECHANICAL 100%| 29-Sep-14| 15-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
L4n7-2220 PLUMBING CHASE - MECHANICAL 100%| 29-Sep-14| 23-Mar-15 $16,500.00 $0.00 $16,500.00 5825.00
L4AT-3180 INSTALL PLENUM FIRE PROTECTION 100%| 30-Sep-14| 12-May-15 534,000.00 $0.00 $34,000.00 $1,700.00
L4AT-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 30-Sep-14| 12-May-15 $30,000,00 - $0.00 $30,000,00 $1,500,00
L4A7-317010 PLENUM DOMESTIC TESTING 100%| 17-Nov-14| 4-May-15 $2,000.00 $0.00 $2,000.00 $1,000.00
L4A7-338610 AREA 3 DEVICES - ELECTRICAL 98.02%| 1-Dec-14 $3,920.83 $79.17 $4,000.00 $120.83
L4A7-313002 SWING DCORS 66.04%| 8-Dec-14 $1,892.08 $972.91 $2,865.00 $459.59
L4A7-313083 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-15|  2-Jun-15 $5,250.00 $0.00 $5,250.00 5262.50
L4A7-338420 AREA 3 CABLE - FIRE ALARM 100%| 17-Mar-15[ 30-Jun-15 $10,500,00 $0.00 $10,500,00 $1,050.00
L4A7-338430 AREA 3 CABLE - TELECOM 100%| 17-Mar-15{ 23-Mar-15 $10,500.00 50.00 $10,500.00 $525.00
L4A7-338440 AREA 3 CABLE - SECURITY 100%| 17-Mar-15] 1-May-15 $10,025.00 $0.00 $10,025.00 $501.25
LAAT7-338640 AREA 3 DEVICES - SECURITY 100%| 23-Mar-15! 31-Jul-15 $4,000.00 $0.00 $4,000.00 $2800.00
LaA7-3400 OVERHEAD / DAYRQOM - SECURITY 100%| 17-Apr-15[ 31-Jul-15 $23,000.00 50.00 $22,000.00 $14,950,00
L4A7-338620 AREA 3 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 $1,000.00 $4,000.00 $2,000.00
L4A7-313081 INSTALL ADDITIONAL TRANSCM / CABLE CHASES 50%| 4-May-15 $9,022,50 $1,002.50 $10,025.00 $1,002.50
L4A7-334010 FINISH PAINTING 95%| 11-May-15 $7,600.00 5$400.00 $8,000.00 $1,200.00
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200%]

1C-Jul-15

$600.00

£2,400.00 |

33,000.00

$600.00

L4A7-338630

L4A7-4250

AREA 3 DEVICES - TELECOM

PLUMBING CHASE - DOMESTIC

100%

$1,000.00

$3,000.00

$4,000.00

$1,000.00

ep-14| 2-Nov-14 $11,500.00 $0.00 511,500.0C $575.00
L4A7-4190 INSTALL PLENUM RAIN WATER 100%| 24-Sep-14| 17-Apr-15 $30,000.00 50.00 $30,000.00 $1,500.00
LAAT-4140 INSTALL PLENUM MECHANICAL 100%| 29-Sep-14| 23-Mar-15 $60,500.00 $0.00 $60,500.00 $3,025.00
L4AT-4220 PLUMBING CHASE - MECHANICAL 100%| 29-5ep-14| 23-Mar-15 $185,500.00 50.00 $16,500.00 $4,125.00
L4AT-4170 INSTALL PLENUM DOMESTIC 100%| 16-Oct-14f 17-Nov-14 $39,000.00 $0.00 $39,000.00 $1,950.00
L4AT-4340 PRIME/ FIRST COAT PAINT 95%| 30-Oct-14 $13,300.00 $700.00 $14,000.00 $2,100.00
L4A7-417010 PLENUM DOMESTIC TESTING 100%| 17-Nov-14| 17-Nov-14 $2,000.00 $0.00 $2,000.00 $1,000.00
LAA7-613003 INSTALL MANUAL RELEASE CABINET 100%{ 2-Feb-15| 3-Jun-15 $5,250.00 $0.00 $5,250.00 $262.50
L4A7-4380130 AREA 4 CABLE - SECURITY 100%] 16-Mar-15| 5-May-15 $10,025.00 $0.00 $10,025.00 $501.25
L4A7-4380120 AREA 4 CABLE - TELECOM _ 100%| 18-Mar-13| 24-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00
L4A7-4380110 AREA 4 CABLE - FIRE ALARM 100%| 18-Mar-15| 30-Jun-15 $10,500.00 $0.00 $10,500.00 $1,050.00
L4A7-4380 OVERHEAD / DAYROOM - ELECTRICAL 100%; 18-Mar-15| 25-Mar-15 $20,000.00 $0.00 $20,000.00 $1,000.00
14A7-4380180 AREA 4 DEVICES - SECURITY 100%] 24-Mar-15  31-Jul-15 $4,000.00 50.00 $4,000.00 $800.00
L4A7-4400 OVERHEAD / DAYROOM - SECURITY 100%| 17-Apr-15 31-Jul-15 $23,00C.0C $0.00 $23,000.00 |.  $14,950.00
L4A7-4380160 AREA 4 DEVICES - FIRE ALARM 75%| 27-Apr-15 $3,000.00 §1,000.00 $4,000.00 $2,000.00
L4A7-413001 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90%| 4-May-15 $9,022.50 $1,002.50 $10,025.00 $1,002.50
L4A7-434010 FINISH PAINTING 95%| 28-May-15 $7,600.00 $400.00 $8,000.00 $5,358.33
L447-429010 INSTALL ALL HARDWARE 20%| 10-Jul-15 $600.00 $2,400.00 $3,000.00 $600.00
LAAT7-4380170 AREA 4 DEVICES - TELECOM 25%| 24-Jul-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00

L4A7-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 24-5ep-14| 26-Mar-15 $13,000.00 $0.00 $13,000.00 $1,300.00
LAA7-533020 INSTALL DCMESTIC WATER ROUGH-IN /TEST 100%| 21-Cct-14| 12-Dec-14 $18,000.00 56.00 $18,000.00 5800.00
L4A7-5400 INSTALL ALL SECURITY EQUIPMENT 90%| 28-Mar-15 $11,700.00 $1,300.0C $13,000.00 $8,450.00
L4A7-560010 INSTALL INSULATION ~ MECHANICAL SYSTEMS - AREA § 100%| 1-Apr-15| 26-Jun-15 $3,000.00 50.0C $3,000.00 $750.00
LAAT7-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100%| 4-May-15[ 8-May-15 54,500.00 $0.00 $4,500.00 $1,125.00
L4A7-5355 INSTALL LIGHT FIXTURES 50%! 12-May-15 $6,250.00 $6,250.00 $12,500.0C $3,125.00
L4A7-535710 AREA 5 DEVICES - SECURITY 100%| 15-May-15 31-lul-15 $4,000.00 $0.00 $4,000.00 $3,000,00
L4AT-513002 SWING DCORS 80%| 25-Jun-15 $2,292.00 $573.00 $2,865.00 $1,432.50

INSTALL SECURITY GRILLS 100%| 22-Jul-15| 24-Jul-15 56,000.00 $0.00 $6,000.00 $5,000.00

L4A7-534030

E2
L4AT7-5340 FINAL TRIM - MECHANICAL / GRDs 95%| A-Feb-15 $8,550.00 $450,00 $9,000.00 $8,100.00
L4A7-5358 DEVICES - ELECTRICAL 100%| 2-Apr-15| 31-Jul-15 $8,500.00 $0.00 $8,500.00 $425.00
L4AT-5358 DEVICES - FIRE ALARM 75%| 27-Apr-15 $4,125.00 $1,375.00 $5,500.00 $1,825.00
LAAT7-5357 DEVICES - TELECOM 50%| 27-Apr-15 $3,750,00 $3,750.00 $7,500.00 $1,500.00
LAAT7-5370 FINAL TRIM - SECURITY 100%| 13-May-15{ 31-jui-15 55,000.00 $0.00 $5,000.00 $4,500.00
§0%| 3-Jun-15 $6,300,00 $700.00 $7,000.00 $6,300.00

L4A7-5390

INSTALL MILLWCRK - ALL AREAS

AREA ;

L482-1220 PLUMBING CHASE - MECHANICAL 100% -Mar-15 $16,500.00 50.00 $16,500.00

L4B82-1230 PLUMBING CHASE - SANITARY 100% 1-Jul-15 $7,000.00 $0.00 $7,000.0C $1,750.00
L4B2-1250 PLUMBING CHASE - DOMESTIC 100%|  1-0e-14 1-Jul15 $11,500.00 50.00 $11,500.00 $1,150.00
L482-1180 INSTALL PLENUM FIRE PROTECTION 100%| 23-Dct-14 1~Jul-15 $34,000.00 $0.00 $34,0C0.00 $3,400.00
L4B2-1390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 23-Oct-14( 22-Jul-15 $30,000.00 50.00 $30,000.00 $7,500.00
L482-1200 PLUMBING CHASE - FIRE PRCTECTION 100%| 23-Oct-14 1-Jul-15 $16,500.00 50.00 $16,500.00 $1,650.00
1482-1190 INSTALL PLENUM RAIN WATER 100%| 28-Oct-14| 21-Apr-15 $30,000.00 $0.00 $30,000.00 $3,000.00
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L4B82-1170 INSTALL PLENUM DOMESTIC 100% 22-Nov-14| 22-lan-15 $39,000.00 50.00 $35,000.00 $7,800.00
L4B2-11701C PLENUM DOMESTIC TESTING 100%| 22-Jan-15] 22-Jen-15 $2,000.00 $0.00 $2,000.00 51,000.00
L482-1380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 13-Mar-15] 15-May-15 520,000.00 $0.00 $20,000.00 $1,000.00
L4582-138410 AREA 1 CABLE - POWER/LTG 100%| 13-Apr-15| 31-ul-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L4B2-138420 AREA 1 CABLE - FIRE ALARM 80%| 27-Apr-15 $9,450.00 $1,050.00 $10,500.00 54,200.00
L4B2-1130 INSTALL SLIDER TRANSOMS 15T FLOOR 100%| 4-May-15| 25-Jun-15 $24,720.00 $0.00 $24,730.00 $2,473.00
L4B2-113020 INSTALL CELL SLIDER DOORS 15T FLOCR 100%| 4-May-15] 25-Jun-15 $24,755.00 $0.00 524,755.00 $2,475.50
L4B2-113050 {NSTALL SLIDER TRANSOMS 2ND FLOOR 100%| 4-May-15| 25-jun-1S $24,755.00 $0.00 $24,755.00 $2,475.50
1482-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%] 4-May-15 25-Jun-13 $24,755.00 $0.00 $24,755.00 $2,475.50
1482-138440 AREA 1 CABLE - SECURITY 100%| 13-May-15} 21-May-15 $10,025.00 50.00 $10,025.00 $501.25
L4B2-113030 INSTALL RECEIVERS 15T FLOOR 100%| 18-May-15| 25-Jun-15 $7,635.00 50.00 $7,635.00 5763.50
L4B2-113080 INSTALL RECEIVERS 2ND FLOOR 100%| 18-May-15] 25-jun-15 $7,635.00 50.00 $7,635.00 $763.50
L4B2-1280 CAULK PRECAST JOINTS 80%| 1-Jun-15 $6,500.00 $1,700.00 $8,500.00 $5,100.00
L482-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 80%] 18-Jun-15 $2,400.00 $600.0C $3,000.00 $450.00
L482-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 80%| 23-jun-15 $5,022.50 $1,002.50 $10,025.00 $9,022.50
L4B2-1420 INSTALL CEILING GRID 100%| 25-Jun-15! 15-jul-15 $11,500.00 $0.00 $11,5C0.0C $9,200.00
L4B2-138430 AREA 1 CABLE - TELECOM 100%| 30-Jun-15 6-Jul-15 $10,500.00 $0.00 $10,500.00 $10,500.00
L4B2-138610 AREA 1 DEVICES - ELECTRICAL 5%| 10-Jul-15 $200.00 $3,800.00 $4,000.00 $200.00
L4B2-113093 INSTALL MANUAL RELEASE CABINET 75%| 10-Jul-15 53 5 $5,250.00 $3,937.50

100%  1.0ct-14]

-Jul-15

~$7,000.00

L4B2-2230 PLUMBING CHASE - SANITARY $0.00 $7,000,00 - $700.00
14B2-2250 PLUMBING CHASE - DOMESTIC 100%; 1-O¢t-14| 15-lan-15 $11,500.00 $0.00 $11,500.00 $1,150.00
14B2-2180 INSTALL PLENUM FIRE PROTECTION 100%} 23-Det-14 1~Jul-1s $34,000.00 50.00 $34,000.00 $3,400.00
14B2-2350 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 23-Oct-141  22-Jul-15 $30,000.00 $0.00 $30,000.00 $7,500.00
L4B2-2170 INSTALL PLENUM DOMESTIC 100%| 22-Nev-14| 22-Jan-15 $39,000.00 $6.00 $38,000.00 $35,000.00
L4B2-217010 PLENUM DOMESTIC TESTING 100%| 22-lan-13; 22-/an-15 $2,000.00 $0.00 $2,000.00 $1,000.00
L4B2-2380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 3-Feb-15| 22-May-15 $20,000.00 $0.00 $20,000.00 51,000.00
L482-2190 INSTALL PLENUM RAIN WATER 100%|  S-Apr-15 1-Jul-15 $30,000.00 $0.00 $30,000.00 $30,000.00
L482-213001 INSTALL FRAMES 100%{ 9-Apr-15( 1l-un-15 $13,840.00 $0.00 $13,840.00 $4,152.00
1.482-2380110 AREA 2 CABLE - POWER/LTG 100%| 13-Apr-15[ 31-Jul-13 $10,025.00 50.00 $10,025.00 $1,002.50
1.4B2-2380120 AREA 2 CABLE - FIRE ALARM 50%| 27-Apr-15 $5,450.00 $1,050.00 $10,500.00 $4,200.00
1482-2130 INSTALL SLIDER TRANSOMS 15T FLOOR 100%| 4-May-15] 25-Jun-15 $24,730.00 $0.00 $24,730.00 $2,473.00
L4B2-213020 INSTALL CELL SLIDER DOORS 15T FLOOR 100%| 4-May-15| 25-Jun-15 $24,755.00 $0.00 $24,755.00 $2,475.50
1.4B2-213030 INSTALL RECEIVERS 15T FLOOR 100%| 4-May-15} 25-Jun-15 $7,635.00 $0.00 57,635.00 $763.50
L4B2-213050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100%( 4-May-15| 25-Jun-15 $24,755.00 $0.00 $24,755.00 $7,426.50
L4B2-213070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%| 4-May-15| 25-jun-15 $24,755.00 $0.00 $24,755.00 $9,902.00
L4B82-213080 INSTALL RECEIVERS 2ND FLOOR 100%{ 4-May-15| 25-Jun-15 $7,635.00 $0.00 $7,635.00 51,527.00
1482-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 B80%{ A4-May-15 $2,400.00 $600.00 $3,000.00 $450.00
14B2-2380140 AREA 2 CABLE - SECURITY 100%; 13-May-15| 22-May-15 $10,025.00 $0.00 $10,025.00 $1,002,50
14B82-213060 TACK WELD LOCKBARS 2ND FLOCR 100%| 8-Jun-15| 25-lun-15 $12,410,00 $0.00 $12,410.00 $8,687.00
L4B82-213050 JNSTALL CLOSURES & WELD QUT 2ND FLOOR 90%| 8-Jun-15 $3,438.00 5382.00 $3,820.00 $3,438.00
L4B2-213081 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90%| 23-Jun-15 $9,022.50 $1,002,50 $10,025.00 $9,022.50
L4B2-2380130 AREA 2 CABLE - TELECOM 100% 2-lul-15 8-Jul-15 $10,500.00 50.0C 510,500.00 $10,500.00
14822420 INSTALL CEILING GRID 100% 9-Jul-15| 15-Jul-15 $11,500.00 $0.00 $11,500.00 $11,500.00
L4B2-2380160 AREA 2 DEVICES - ELECTRICAL 10%| 10-Jul-15 $400.00 $3,600.00 $4,000.00 5400.00
L482-213093 INSTALL MANUAL RELEASE CABINET 100%| 10-Juwi-15] 17-lul-15 $5,250.00 50.00 $5,250.00 $5,250.00
L482-242020 INSTALL DRYWALL CEILINGS 30%| 13- 6,900.00 6,10C.0C $23,000.00 $6,900.00
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1.482-3220 PLUMBING CHASE - MECHANICAL 100%| 1-Oct-14| 3-Mar-15 $16,500.00 $0.00 $16,500,00 $825.00
1482-3230 PLUMBING CHASE - SANITARY 100%! 1-Oct-14 1-Jul-15 $7,000.00 50.00 $7,000.00 $700.00
1.482-3250 PLUMBING CHASE - DOMESTIC 100%, 1-Oct-14| 22-an-15 $11,500.00 $0.00 $11,500,00 $1,150.00
LAB2-3200 PLUMBING CHASE - FIRE PROTECTION 100%| 23-Oct-14 1-Jul-15 $16,500.00 $0.00 $15,500,00 $1,650.00
L4B2-3180 INSTALL PLENUM FIRE PROTECTION 100%| 23-Oct-14 1-Jul-15 $34,000,00 $0.00 $34,000.00 $3,400.00
L4B2-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 23-Cet-14f 22-lul-15 $30,000.00 $0.00 $30,000.00 $7,500.00
.482-3170 INSTALL PLENUNM DOMESTIC 100%| 22-Now-14| 22-Jan-15 $39,000.00 50.00 $39,000.00 519,500.00
L482-317010 PLENUM DOMESTIC TESTING 100%| 22-Jan-15| 22-Jan-15 $2,000.00 $0.00 $2,000.00 $1,000.00
L452-3140 INSTALL PLENUM MECHANICAL 100%| 3-Feb-15( 14-Apr-15 $60,500.00 $0.00 $60,500.00 $3,025.00
L4B2-31580 INSTALL PLENUM RAIN WATER 100%| S-Apr-15| 21-Apr-15 $30,000.00 $0.00 $30,000.00 $15,000.00
L4B2-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 13-Apr-15} 28-May-15 $20,000.00 $0.00 $20,000.00 $2,000.00
L4B2-338410 AREA 3 CABLE - POWER/LTG 100%| 132-Apr-15|  31-JuklS $10,025.00 $0.00 $10,025.00 $1,002.50
L4B2-338420 AREA 3 CABLE - FIRE ALARM 90%| 27-Apr-15 $9,450.00 $1,050.00 $10,500.00 $4,200.00
L4B2-3130 {NSTALL SLIDER TRANSQMS 15T FLOOR 100%! 4-May-15| 25-Jun-15 $24,730.00 $0.00 $24,730.00 $2,473.00
L4B2-313020 INSTALL CELL SLIDER DOORS 15T FLOCR 100%] 4-May-15| 25-Jun-15 $24,755.00 $0.00 $24,755,60 $2,475.50
1482-313030 INSTALL RECEIVERS 15T FLOOR 100%, 4-May-15| 25-Jun-15 $7,635.00 $0.00 $7,635.00 $763.50
14B2-313050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100%) 4-May-15] 25-Jun-15 $24,755.00 $0.00 $24,755.00 $6,188.75
14B2-313070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%| 4-May-15] 25-Jun-15 $24,755,00 $0.00 $24,755.00 $6,188.75
L4B2-313080 INSTALL RECEIVERS 2ND FLOOR 100%| 4-May-15] 25-lun-15 $7,635.00 $0.00 $7,635.00 $3,817.50
L4B2-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 90%| 4-May-15 $2,700.00 $300,00 $3,000.00 $750.00
LAB2-338440 AREA 3 CABLE - SECURITY 100%]| 13-May-15] 22-May-15 510,025.00 50.00 $10,025.00 51,002.50
L482-313060 TACK WELD LOCKBARS 2ND FLOOR 100%|  8-Jun-15| 25-jun-15 $12,410,00 $0.00 $12,410.00 $12,410.00
L482-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 90%| 8-lun-15 $3,438.00 $382.00 $3,820.00 $1,528.00
L482-313001 INSTALL FRAMES 100%{ 8-lun-15| 12-Jun-15 $13,840.00 $0.00 $13,840.00 $1,384.00
L4582-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 0% 23-Jun-15 $9,022.50 $1,002.50 $10,025.00 $9,022.50
L4B2-3420 INSTALL CEILING GRID 100%] 29-jun-15| 17-jui-15 $11,500.00 $0.00 $11,500.00 $11,500.00
L4B2-338430 AREA 3 CABLE - TELECOM 1009  6-ul-15|  10-ul-15 $10,500.00 $0.00 $10,500.00 $10,500.00
L4B2-238610 AREA 3 DEVICES - ELECTRICAL 10%|  10-Jul-15 $400.00 $3,600.00 $4,000.00 5400.00
L4B82-313053 INSTALL MANUAL RELEASE CABINET 100%| 10-Jul-15| 17-Jul-15 $5,250.00 $0.00 $5,250.00 $5,250.00
LAB2-342020 INSTALL DRYWALL CEILINGS 30%| 13-Jul-15 $6,900.00 $16,100.00 $23,000.00 $6,500.00
L4B2-3280 CAULK PRECAST JOINTS 80%| 20 15 51,701 0

L4B2-4230 PLUMBING CHASE - SANITARY 100% -Oct- 1-Ju-15 $7,000.00 $0.00 $7,000.00 $1,750.00
L4B2-4250 PLUMBING CHASE - DOMESTIC 100%| 1-Oct-14| 22-Jan-15 $11,500.00 50,00 $11,500.00 $1,725.00
L4B2-4200 PLUMBING CHASE - FIRE PROTECTION 100%| 23-Oct-14|  1-Julki5 $16,500.00 $0.00 $16,500.00 $1,650.00
L4B2-4180 INSTALL PLENUM FIRE PROTECTION 100%| 23-Oct-14|  1-Juk-15 $34,000.00 $0.00 $34,000.00 $3,400.00
L4B2-4190 INSTALL PLENUM RAIN WATER 100%| 28-Oct-14| 21-Apr-15 $30,000.00 $0.00 $30,000.00 $320,000.60
L4B2-4170 INSTALL PLENUM DOMESTIC 100%; 22-Nov-14| 22-Jan-15 $39,000.00 $0.00 $38,000.00 §35,000.00
L4B2-417010 PLENUN DOMESTIC TESTING 100%] 22-Jan-15| 22-lan-15 $2,000.00 $0.00 $2,000.00 $1,000,00
L482-4370 OVERKEAD / DAYROOM - MECHANICAL 90%| 3-Feb-15 $31,950.00 $3,550.00 $35,500.00 $1,775.00
L4B82-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA & 90%| 28-Feb-15 £2,700.00 $300.00 $3,000.00 $750.00
L4B2-4380100 AREA 4 CABLE - POWER/LTG 100%] 13-Apr-15| 31-Jul-15 $10,025.00 $0.00 $10,025.00 $1,002,50
L4B2-4380 OVERKEAD / DAYROOM - ELECTRICAL 100%| 13-Apr-15| 28-May-15 $20,000.00 $0.00 $20,000.00 $2,000.00
L4B82-4380110 AREA 4 CABLE - FIRE ALARM 90%]| 27-Apr-15 $9,450.00 $1,050.00 $10,500.00 $4,200.00
L4B2-413020 INSTALL CELL SLIDER DCORS 1ST FLOOR 100%| 4-May-15| 26-Jun-15 $24,755.00 $0.00 $24,755.00 $2,475.50
LA4B2-413050 INSTALL SLIDER TRANSCMS 2ND FLOOR 100%| 4-May-15| 2B-Jun-15 $24,755.00 $0.00 $24,755.00 $2,475.50
14B2-413070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100%| 4-May-15] 26-Jun-15 $24,755.00 $0.00 $24,755.00 $2,475.50
L4AB2-4130 INSTALL SLIDER TRANSCMS 15T FLOOR 100%| 4-May-15{ 26-Jun-15 $24,730.00 $0.00 $24,730.00 $2,473.00
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L4B2-4380130 AREA 4 CABLE - SECURITY 100%| 13-May-15| 22-May-15 $10,025.00 50.00 $10,025.00 $1,002.50
L4B2-413030 INSTALL RECEIVERS 15T FLOOR 100%| 18-May-15| 26-Jun-15 $7,635,00 $0.00 $7,635.00 $762,50
L4B2-41308C INSTALL RECEIVERS 2ND FLOOR 100%| 15-lun-150 26-lun-15 $7,635.00 $0.00 $7,635.00 $763.50
L4R2-4420 INSTALL CEILING GRID 100%| 29-jup-15] 15-jul-15 §11,500.00 50,00 $11,500.00 $11,500.00
L482-4380120 AREA 4 CABLE - TELECOM 100% 3-Jul-15 9-Jul-15 $10,500.00 $0.00 $10,500.00 $10,500.00
L4B2-4380150 AREA 4 DEVICES - ELECTRICAL 10%]  10-Jul-15 $400.00 $3,600.00 $4,000.00 $400.00
L4B2-413090 ul-15 00 576400 $3,820.00 $3,056.00

INSTALL CLOSURES & WELD QUT 2ND F

LOOR

80%

(482-3300

“[SET MECHANICAL EQUIPMENT

L4B2-5220 SET STAIRS 100%| 8-Dec-14! 15-Dec-14 $18,500.00 - 50,00 $18,500.00 $11,100.00
L4B2-536010 ROUGH IN FIRE PROTECTION / TEST 100%| 9-Dec-14| 22-julk-l5 518,000.00 $0.00 $18,000.00 §7.200.00
L4B2-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100%|  8-Jan-15| 13-Jul-15 $13,000.00 $0.00 $13,000.00 51,950.00
L482-533010 INSTALL SANITARY ROUGH-IN / TEST 75%; 15-lan-15 $13,500.00 $4,500.00 $18,000.00 $13,500.00
L4B2-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100%] 22-lan-15| 22-Jan-15 $18,000.0C $0.00 $18,000.00 $18,000.00
L4B82-535010 AREA 5 CONDUIT - FIRE ALARM 100%]| 18-Mar-15|  31-Jul-15 $23,000.00 $0.00 $23,000.00 $5,750.00
14B2-535020 AREA 5 CONDUIT - TELECOM 100%; 18-Mar-15| 31-Jul-15 $23,000.00 50.00 $23,000.00 $2,300.00
L4B2-533030 AREA 5 CONDUIT - SECURITY 100%; 18-Mar-15| 31-lul-15 $23,000.00 $0.00 $23,000.00 $2,300.00
L482-5352 AREA 5 CABLE - POWER/LTG 95%} 22-Apr-15 $21,764.50 §1,145.50 $22,910.00 51,145.50
L4B2-5354 AREA 5 CABLE - TELECOM 100%| 27-Apr-15 8-Jul-15 $8,500.00 50.00 $8,500.00 $850.00
L4B2-5353 AREA 5 CABLE - FIRE ALARM 100%| 27-Apr-15{ 31-Jul-15 58,500.00 $0.00 $8,500.00 $850.00
L4B2-5160 INSTALL SHOWER GRATING 100%| 11-May-15| 17-Jul-15 $4,000.00 $0.00 $4,000.00 $2,000.00
L4B2-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 90%| 20-May-15 $39,150.00 $4,350.00 $43,500.00 $4,350.00
L4B2-5260 INSTALL CAULKING 100%| 1-Jun-15] 24-Iul-15 $8,500.00 $C.00 $8,500.00 57,650.00
L4B2-5130 INSTALL FIRST FLOOR DOCR FRAMES 100%|  B-jun-15] 1l-Jun-15 $10,980.00 50.00 $10,580.00 $5,450.00
LAB2-53541C0 AREA 5 CABLE - SECURITY 25% 1-lul-13 $2,506.25 $7,518.75 510,025.00 $2,506.25
L4B2-5270 INSTALL CEILING GRID 100% S-Jul-15]  15-jul-15 $11,500.00 $C.00 $11,500.00 $11,500.00
L4B2-527010 INSTALL DRYWALL CEILINGS 30%| 13-Jul-15 $6,900.00 $16,100.00 $23,000.00 $6,900.00
L482-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 90%| 21-ul-15 $3,600.00 $400.00 $4,000.00 $3,600.00
L482-534023 90%| 21-Jul-15 54,050.00 $450.00 $4,500.00

54,050.00

FINA|

L TRIM « MECHANICAL / GRDs
AT

3

90%| 24-Mar-15 $186,200.00 $1,800.00 $18,000.00 51,800.00
L482-5351 PULL FEEDER CABLES 100%] 30-Apr-15| 29-Jun-15 $14,500.00 S0.00 $14,500.00 $1,450.00
L482-5358 DEVICES - ELECTRICAL 10%| 10-Jul-15 $850.00 $7.650.00 $8,500.00 $850.00
L482-5340 95% $8,550 $450.00 $9,000.00 $8,550.00

1381-1220 PLUMBING CHASE - MECHANICAL 100%|  1-Jan-15| 23-Apr-15 $16,500.00 $0.00 $16,500.00 5825.00
L381-1250 PLUMBING CHASE - DOMESTIC 100%| 1-Jan-15| 15-May-15 $11,500.00 $0.00 $11,500.00 $575.00
L381-1240 INSTALL PLENUM MECHANICAL 100%| 14-Jan-15| 23-Apr-15 $60,500.00 50,00 $60,500.00 $3,025.00
L3B1-1170 INSTALL PLENUM DOMESTIC 100%| 6-Feb-15{ 11-May-15 $38,000.00 50.00 $39,000.00 $3,500.00
L381-1120 INSTALL PLENUM FIRE PROTECTION 100%| 10-Feb-15{ 17-lun-15 $34,000.00 $0.00 $34,000.00 $1,700.00
3B1-1130 INSTALL SLIDER TRANSOMS 15T FLOOR 100%| 9-Mar-15{ 31-Mar-15 $24,730.00 50.00 $24,730.00 41,236.50
L381-117010 PLENUM DOMESTIC TESTING 100%/| 13-Mar-15{ 13-Mar-15 $2,000.00 $0.00 $2,000.00 $1,000.00
1381-138410 AREA 1 CABLE - POWER/LTGE 100%|  3-Apr-15{ 24-Jul-15 $10,500.00 50.00 $10,500.00 $1,050.00
1361-113050 INSTALL SLIDER TRANSOMS 2ND FLOCR 100%| 3-Apr-15{ 7-Apr-15 $24,755.00 $0.00 $24,755.00 $1,237.75
1381-142010 FRAMING / FINISH ABOVE PRECAST CELLS 75%| 11-May-15 $28,875.00 $9,625.00 $38,500.00 $13,475.00
L381-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 S0%| 22-May-15 $2,700.00 $300.00 $3,000.00 $900.00
L381-1160 INSTALL RAILINGS 100%| 23-lun-15[ 10-jul-15 $30,000.00 $0.00 $30,000.00 $21,000.00
L3B1-138420 AREA | CABLE - FIRE ALARM 50%| 30-lun-15 $8,450.00 $1,050.00 $10,500.00 $9,450.00
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L381-2200

PLUMBING CHASE - FIRE PROTECTION

-)

$16,500.00

$0.00

1.331-138430 AREA 1 CABLE - TELECOM 100%| 30-Jun-15 6-Jul-15 $10,500.00 50.00 $10,500.00 $10,500.00
1361-138440 AREA 1 CABLE - SECURITY 100%| 30-Jun-15 6-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
12B1-138620 AREA 1 DEVICES - FIRE ALARM 5C% 1-Julls $2.000.00 52,000.00 $4,000.00 $2,000.00
1.3B1-138640 AREA 1 DEVICES - SECURITY 75% 2-ul-15 $3,000.00 $1,000.00 $4,000.00 $3,000.00
1.381-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90% 7-ul-ls $8,022.50 $1,002.50 $10,025.00 $9,022.50
L3B1-1310 INSTALL GLASS 5%| 10-Jul-15 $1,236.50 $23,493.50 $24,730.00 $1,236.50
L381-13861C AREA 1 DEVICES - ELECTRICAL $800.0C $3,200.00

34,000.00

17-Cct-14 $16,500.00 $825.00
13581-2290 POUR BACKS 2-Jan-15 $4,500.00 $1,500.00 $6,000.00 $1,500.00
L381-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 95%| 2-Jan-15 $28,500.00 $1,500.00 $30,00C.00 $3,000.00
1351-2220 PLUMBING CHASE - MECHANICAL 100%! 12-Jan-15[ 23-Apr-i5 $16,500.00 $0.00 $16,500.00 $825.00
-1381-2250 PLUMBING CHASE - DOMESTIC 100%| 12-Jan-15( 11-May-15 511,500.00 50.00 $11,500.00 $1,150.00
L381-2370 OVERHEAD / DAYROOM - MECHANICAL 100%| 14-lan-15 8-Jul-15 $35,500.00 50.00 $35,500.00 $8,875.00
1381-2170 INSTALL PLENUM DQMESTIC 100%| 26-Jan-15| 11-May-15 $35,000.00 $0.00 $39,000.0C $5,850.00
1.381-2130 INSTALL SLIDER TRANSOMS 15T FLOOR 100%| 9-Mar-15| 31-Mar-15 $24,730.00 50,00 524,730.00 $1,236.50
L3B1-217010 PLENUM DOMESTIC TESTING 100%| 13-Mar-15| 17-Mar-15 52,000.00 $0.00 $2,000.00 51,000.00
L381-2380110 AREA 2 CABLE - POWER/LTG 100%| 8-Apr-15] 24-Jul-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L3B1-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA Z 90%| 11-May-15 $2,700.00 $300.00 $3,000.00 $900.00
L3B1-2160 INSTALL RAJLINGS 100%| 23-Jup-15|  17-jul-15 $30,000.00 $0.00 $30,000.00 $15,000.00
L3B81-2380120 AREA 2 CABLE - FIRE ALARM 90%| 30-Jun-15 $9,450.00 $1,050,00 $10,500.00 $9,450.00
L3B1-2380130 AREA 2 CABLE - TELECOM 100%| 30-Jun-15 G-Jul-15 $10,500.00 50,00 $10,500.00 $10,50C.00
L381-238014C AREA 2 CABLE - SECURITY 100%| 30-Jun-15 5-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
L3B81-2380170 AREA 2 DEVICES - FIRE ALARM 1-Jul-15 $2,000.00 52,000.00 $4,000.00 $2,000.00
1381-2380180C AREA 2 DEVICES - SECURITY 2-Jul-1% $3,000.00 $1,000.00 $4,000.00 $3,000.00
1261-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES B-Jul-15 G-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
13B81-2380160 AREA 2 DEVICES - ELECTRICAL 17-Jul-15 $3,200.00 $800.00 $4,000.00 $3,200.00 1

L3B1-213002

[3B1-3200

“JPLUMBING CHASE - FIRE PROTECTION

SWING DOORS

29-Jul-15

$2,721.75

$143.25

$2,865.00

$2,721,75

100%| 17-Oct-141 23-Mar-15 $16,500.00 $0.00 $16,500.00 $825.00
1381-3390 OVERHEAD / DAYROOM - FIRE PRCTECTION 95%]| 24-Nov-14 $28,500.00 51,500.00 $30,000.00 $1,500.00
13B1-3250 PLUMBING CHASE - DOMESTIC 100%]| Z8-Nov-14i 12-May-15 $11,500.00 $0.00 $11,500.00 $575.00
13B81-3220 PLUMBING CHASE - MECHANICAL 100%| 1-Jan-15} 23-Mar-15 $16,500.00 $0.00 $15,500.00 $825.00
1381-3140 INSTALL PLENUM MECHANICAL 100%| 8-Jan-15{ 23-Apr-15 $60,500.00 $0.00 $60,500.00 $9,075.00
L3B1-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 26-Jan-15 §-Jul-15 $35,500.00 $0.00 $35,500.00 $8,875.00
1.381-3340 PRIME/ FIRST COAT PAINT 50%| 17-Feb-15 $7.000.00 $7,000.00 $14.000.00 $700.00
13681-3170 INSTALL PLENUM DOMESTIC 100%| 17-Feb-15} 12-May-15 $39,000.00 $0.00 $38,000.00 $3,900.00
L3B1-3130 INSTALL SLIDER TRANSOMS 18T FLOOR 100%| S-Mar-15] 31-Mar-15 $24,730.00 $0.00 $24,720.00 $1,236.50
13B1-317010 PLENUM DOMESTIC TESTING 100%|[ 13-Mar-15] 16-Mar-15 $2,00C.00 50.00 52,000.00 $1,000.00
L3B1-338410 AREA 3 CABLE - POWER/LTG 100%| 8-Apr15| 24-Jul-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L3B1-36001C INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 90%| 11-May-15 $2,700.00 $300.00 $3,000.00 $800.00
L3B1-3160 INSTALL RAILINGS 100%| 24-lun-151 17-Jul-15 $30,000.00 $0.00 $30,000.00 $30,000.00
L3B1-33842C AREA 3 CABLE - FIRE ALARM 90%| 30-Jun-15 $9,450.00 51,050.00 $10,500.00 58,450.00
L3B1-338430 AREA 3 CABLE - TELECOM 100%| 30-Jun-15 6-Jul-15 $10,500.00 $0.00 $10,500.00 $10,500.00
L3B1-33844C AREA 3 CABLE - SECURITY 100%| 30-Jun-15 6-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
L3B1-338620 AREA 3 DEVICES - FIRE ALARM 50% 1-Jul-15 $2,000,00 $2,000.00 $4,000.00 $2,000.00
L3B1-338640 AREA 3 DEVICES - SECURITY 75% 2-Jul-15 53,000.00 $1,000.00 $4,000.00 $3,000.00
1381313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100% 8-Jul-15 9-Jul-15 $10,025.00 50.00 $10,025.00 $10,025.00
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AREA 3 DEVICES - ELECTRICAL

AP 36 - JULY 2015

Jal Sta
17-Jul-15

$3,200.00

$800.00

$4,000.00

$3,200.00

L3B1-313002

SWING DOCRS

26-Mar-15

$2,578.50

$16,500.00

$286.50

52,865.00

$16,500.00

$2,578.50

"$825.00

1.3B1-4200 PLUMBING CHASE - FIR| $0.00
L3B81-4390 OVERHKEAD / DAYROOM - FIRE PROTECTION 10-Nov-14| 24-Jun-15 $30,000.00 $0.00 $30,000.00 $3,000.00
L3B1-4150 INSTALL PLENUM RAIN WATER 1-Jan-15| 10-Mar-15 $30,000.00 $0.00 $30,000.00 $1,500.00
L3B1-4220 PLUMBING CHASE - MECHANICAL 2-Jan-151 23-Apr-15 $16,500.00 50.00 $16,500.00 $825.00
L3B1-4250 PLUMBING CHASE - DOMESTIC 2-Jan-15| 12-May-15 $11,500.00 $0.00 $11,500.00 $1,150.00
L3B1-4140 INSTALL PLENUM MECHANICAL 8-Jan-15 $57,475.00 §3,025.00 $60,500.00 $6,050.00
L3B1-4370 QVERHEAD / DAYRCOM - MECHANICAL 26-Jan-15 8Jul-15 $35,500.00 50.00 $35,500.00 $8,875.00
L3B1-4340 PRIME/ FIRST COAT PAINT 17-Feb-15 $7,000.00 $7,000.00 $14,000.00 $700.00
L381-4170 INSTALL PLENUM DOMESTIC 17-Feb-15; 12-May-15 $38,000.00 $0.00 $39,000.00 $5,850.00
L3B1-4130 INSTALL SLIDER TRANSOMS 1ST FLOCR 9-Mar-15] 31i-Mar-15 $24,730.00 50.00 $24,730.00 $1,236.50
L3B1-417010 PLENUM DOMESTIC TESTING 13-Mar-15] 16-Mar-15 $2,000.00 $0.00 $2,000,00 51,000.00
13814380100 AREA 4 CABLE - POWER/LTG S-Apr-15]  24-Jul-15 $10,025.00 $0.00 $10,025.00 $1,002.50
L381-442010 FRAMING / FINISH ABOYE PRECAST CELLS 7-May-15 $28,875.00 $9,625.00 $38,500.00 $25,025.00
L381-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 22-May-15 $2,850.00 $150.00 $3,000.00 $150.00
L381-41560 INSTALL RAILINGS 24-Jun-15|  17~ul-15 $30,000,00 $0.00 $30,000.00 $15,000.00
13814350110 AREA 4 CABLE - FIRE ALARM 30jun-15 $9,450.00 $1,050.00 $10,500.00 $5,450.00
L381-4350120 AREA 4 CABLE - TELECCM 30-Jun-15 6-Jul-15 $10,500.00 $0.00 510,500.00 510,500.00
1.381-4380130 AREA 4 CABLE - SECURITY 30-Jun-15 6-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
L381-4380160 AREA 4 DEVICES - FIRE ALARM 1-Jul-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00
1381-4380180 AREA 4 DEVICES - SECURITY 2-Jui-15 53,000.00 $1,000.00 $4,000.00 $3,000.00
1381-413091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 9-Jui-15 $9,022.50 $1,002.50 $10,025.00 $0,022.50
17-jul-15 $3,200.00 $800.00 $4,000.00 $3,200.00

L381-4380150

AREA 4 DEVICES - ELECTRICAL

L3B1-535020 AREA 5 CONDUIT - TELECCM 100%| 19-Nov-14| 30-Jun-15 $23,000.00 $0.00 $23,000.00 $4,600.00
L351-535030 AREA 5 CONDUIT - SECURITY 100%| 19-Nov-14| 24-Jul-15 $23,000.00 50.00 $23,000.00 54,600.00
L381-534010 INSTALL DUCTWORK / RCUGH MECHANICAL 95%| 26-Jan-15 $46,075.00 $2,425.00 $48,500.00 $21,825.00
L3B1-535010 AREA 5 CONDUIT - FIRE ALARM 100%| 10-Feb-13| 24-Jul-1S $23,000.00 $0.00 $23,000.00 $4,600.00
L381-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 40%| 10-Mar-15 $1,200.00 51,800.00 $3,000.00 5750.00
L381-533010 INSTALL SANITARY ROUGH-IN / TEST 95%| 13-Mar-15 $17,100.00 $900.00 $18,000.00 $2,700.00
L3B1-533020 INSTALL DCMESTIC WATER RCUGH-IN /TEST 95%]| 13-Mar-15 $17,100.00 $900.00 $18,000.00 $6,300.00
L381-535010 ROUGH IN FIRE PROTECTION / TEST 95%| 13-Mar-15 $17,100.00 $900.00 $18,000.00 $1,800.00
L3B1-5352 AREA 5 CABLE - POWER/LTG 90%| 8-Apr-15 §20,619.00 $2,291.00 $22,910.00 $11,455,00
L3B1-5354 AREA 5 CABLE - TELECOM 100%| B-Apr-15 7-Jul-15 $8,500.00 $0.00 $8,500.00 $2,125.00
L3B1-533030 INSTALL SHOWER UNITS 100%| 11-May-15 1-Jul-15 $4,000.00 50.00 $4,000.00 $2,000.00
L3B1-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 90%)| 13-May-15 $39,150.00 $4,350.00 543,500.00 $4,350.00
L3B1-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 90%| 13-May-15 $4,050.00 8450.00 54,500.00 $3.600.00
L3B1-5250 PRIME/ FIRST COAT PAINT 15%]| 15-May-15 $2,100.00 $11,800.00 $14,000.00 $1,400,00
L3B1-51560 INSTALL SHOWER GRATING 100%| 20-May-15]  8-lun-15 $4,000.00 50.00 $4,000.00 51,000.00
L3B1-533040 INSTALL FIXTURES 15%| 1-Jun-15 $600.00 $3,400.00 $4,000.00 $600.00
.3B1-5260 INSTALL CAULKING 75%| 15-lun-15 $6,375.00 $2,125.00 $8,500.00 $2,125.00
L3B1-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 90%! 17-Jun-15 $3,600.00 $400.00 $4,000.00 $600.00
L3B1-53541C AREA 5 CABLE - SECURITY 100% 2-Jul-15 7-Jul-15 $10,025.00 $0.00 $10,025.00 $10,025.00
13B1-535710 AREA 5 DEVICES - SECURITY 25% 8-Jul-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00
L3B1-513002 SWING DOORS 60%] 29-Jul-15 $1,710.00 $1,146.00 $2,865.00 51,718.00
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1351-5300 SET MECHANICAL EQUIPMENT 85%| 24-Mar-15 $17,100.00 $500.00 $18,000.00 $2,700.00
[3B1-5356 DEVICES - FIRE ALARM 50%| 8-un-15 $2,750.00 $2,750.00 $5,500.00 $550.00
1381-535110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%|  2-Jukis $625.00 $1,875.00 $2,500.00 $525.00
L3B1-5340 FINAL TRIM - MECHANICAL / GRD$ 700  8-Jul-is $5,300.00 $2,700.00 $9,000,00 54,950.00

FINAL TRIM - SECURITY 8-Jul-15 $500.00 54,SOQ.OO $5,000,00

L3B1-5370

JIND-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%]  16-Jul-14] 24-Jul-15 $6,000.00 50.00 $6,000.00 $300.00
JND-1186 INSTALL OVERHEAD FIRE PROTECTION 100%| 1-Aug-14| 7-Apr-15 $34,000.00 $0.00 $34,000.00 $1,700.00
JIND-118310 INSULATE DUCT WORK 100%; 11-Aug-14| 12-Jun-15 $3,000.00 $0.00 $3,000.00 $150.00
JIND-1406 PULL CCMMUNICATION WIRES 100%| 2-Mar-15] 31-Jul-15 $8,500.00 50.00 $8,500.00 $5,100.00
JIND-14072.0 INSTALL LIGHTING CONTROL 100%| 1-Apr-15| 23-Jul-15 $4,000.,00 $0.00 $4,000.00 51,000.00
JIND-14051.0 PULL SECURITY WIRE 95%| 16-Apr-15 $5,443.50 $286.5C $5,730.00 $573,00
JIND-1404 PULL BRANCH WIRES 90%| 20-Apr-15 §21,600.00 §2,400.00 $24,000.00 $7,200.00
JIND-140520 TRIM SECURITY DEVICES 75%| 28-Apr-15 $2,250.00 $750.00 $3,000.00 $1,500.00
JND-1221 FRAME HARD CEILINGS 100%|  5-Jun-15| 17-jun-15 $9,500.00 $0.00 $9,500.00 $950.00
JIND-122110 INSTALLING CEILING GRID 90%| 15-Jun-15 $4,050.00 $450.00 $4,500.00 $1,350.00
JIND-202000 ERECT CANOPY COLUMNS / SUPPORT STEEL - LOADING DOCK 100%| 15-Jun-15| 15-Jul-15 $38,500.00 so.00 $38,500.00 $28,875.00
JIND-1408 TRIM COMMUNICATION DEVICES 50%{ 22-Jun-15 $4,500.00 $4,500.00 $9,000.00 $1,800.00
JIND-9551 ELECTRICAL DROPS THROUGH CEILING 90%| 25-Jun-15 54,950.00 $550.00 $5,500.00 $3,575.00
JIND-8552 PLUMBING DROPS THROUGH CEILING 95%| 26-Jun-15 $2,850.00 $150.00 $3,000.00 $2,100.00
JIND-1405 PULL FIRE ALARM WIRES 50%| 29-Jun-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00
JIND-1222 MECHANICAL DROPS THROUGH CEILING 75%|  1-Jul-15 $3,750.00 $1,250.00 $5,000.00 $3,750.00
JIND-1407 INSTALL LIGHT FIXTURES 98% 2-Jul-15 $12,250.00 $250.00 $12,500.00 $12,250.00
JIND-203000 INSTALL CANCPY METAL DECKING - LOADBING DOCK 35% 7-Jul-15 $9,575.00 $18,525.00 §28,500.00 $9,875.00
JIND-1310 INSTALL WIRE MESH PARTITIONS / CEILING 25%|  14-Jul-15 $1,625.00 54,875.00 $6,500.00 $1,625.00
JIND-1311 INSTALL FINISH BARDWARE 75%| 14-Jul-15 $5,250.00 $1,750.00 $7,000.00 $5,250.00
JIND-1255 INSTALL WINDOWS/ GLASS - DETENTICN & COMMERCIAL 50%| 20-Jul-15 $2,825.00 $2,625.00 $5,250.00 $2,625.00
JIND-1270 SET AND FINISH PLUMBING FIXTURES 20%| 20-Jul-15 $1,200.00 $4,800.00 $6,000.00 $1,200.00
JIND-1312 TRIV MECHANICAL 35%| 20-Jul-15 $2,100.00 $3,900,00 $6,000.00 $2,100.00

T ] GSE-208 TERANCEY.
PROTECTION 8%  1-Aug-14 $12,740.00 $260.00 | $13,000.00 $390.00

MIND-110220 INSTALL LIGHTNING

MIND-110240 INSTALL ROOFTOP EQUIPMENT 95%| 14-Aug-14 $36,575.00 $1,925.00 $38,500.00 $1,925.00
MIND-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%| 3-Sep-14| 30-Apr-15 56,000.00 $0.00 $6,000.00 $300.00
MIND-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 100%| 10-Sep-14| 4-May-15 $29,000.00 $0.00 $29,000.00 $1,450.00
MIND-118310 INSULATE BUCT WORK 100%| 18-Sep-14| 1S5-Jun-15 $3,000.00 $0.00 $3,000.00 $300.00
MIND-140720 INSTALL ELECTRICAL SURFACE RACEWAYS 100%| 17-Nov-14| Z7-May-15 $5,500.00 $0.00 $5,500.00 $1,375.00
MIND-140510 PULL SECURITY WIRE B5%| 4-May-15 $4,870.50 5859.50 55,730.00 $4,297.50
MIND-1250 HANG DOORS - DETENTION & COMMERCIAL 85%| 27-May-15 $5,850.00 $1,050,00 $7,000.00 $2,450.00
MIND-1404 PULL BRANCH WIRES ~ 40%|  2-Jun-15 $9,500.00 $14,400.00 $24,000.00 $6,000.00
MIND-140710 INSTALL LIGHTING CONTROL 10%| 18-lun-15 $400.00 $3,600.00 $4,000,00 $400.00
MIND-1124 INSTALL OVERHEAD MECHANICAL PIPING 50% 1-Jul-15 $2,500.00 52,500.00 $5,000.00 $2,500.00
MIND-140520 TRIM SECURITY DEVICES 75% 2-Jul-15 $2,250.00 $750.00 $3,000.00 $2,250.00
MIND-1221 FRAME HARD HARD CEILINGS 100% 6-Jul-15|  16-Jul-15 $9,500.00 50.00 $9,500.00 $9,500.00
MIND-122110 INSTALLING CEILING GRID 20% 5-Jul-15 $4,050.00 $450.00 $4,500,00 $4,050.00
MIND-1311 INSTALL FINISH HARDWARE 40%|  15-Jul-15 $2,800.00 $4,200.00 $7,000.00 $2,800.00
MIND-1222 MECHANICAL DROPS THROUGH CEILING 75%(  20-Jul-15 $3,750.00 51,250.00 $5,000.00 $3,750.00
MIND-1255 INSTALL WINDOWS / GLASS - DETENTION & COMMERCIAL 25%  20-Jul-15 $1,312.50 $3,937.50 $5,250.00 $1,312.50
MIND-9592 PLUMBING DROPS THROUGH CEILING 75%] 21-ul-15 $2,250.00 $750.00 $3,000.00 $2,250.00
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MIND-8551 ELECTRICAL DROPS THROUGH CEILING 40%| 22-Jul-15 $2,200.00 $3,300.00 $5,500.00 $2,200.00
MIND-140110 INSTALL FIRE ALARM SYSTEM CCNDUIT 25%| 22-Jul-15 $5,750.00 $17,250.00 $23,000.00 $5,750.00
MIND-1312 TRIM MECHANICAL 25%| 24-Jul-15 $1,500.00 $4,500.00 $6,000.00 $1,500.00

SET AND FINISH PLU 28-Jul-15 $1,500.00 $4,500.00 $6,000.00 $1,500.00

MIND-1270
ST

KIND-13204 NSTALL OVERHEAD FIRE PROTECTION 21-Ayg-14| 14-May-15 $34,000.00 $0.00 $34,000.00 $1,700.00
KIND-1400 INSTALL OVERHEAD ELECTRICAL 100%| 10-Feb-15| 15-May-15 $20,000.00 50.00 520,000,00 $1,000.00
KIND-1408 PULL COMMUNICATION WIRES 40%] 13-Mar-15 $3,400.00 45,100.00 $8,500.00 $8350.00
KIND-1404 PULL BRANCH WIRES 95%| 20-Mar-15 $22,800,00 $1,200.00 524,000,00 $1,200.00
KIND-140510 PULL SECURITY WIRE - 100%| 13-Apr-15 B-Jul-15 $5,730.00 50.00 $5,730.00 51,432.50
KIND-132010 FINAL CONNECTION OF EQUIPMENT - LAUNDRY 40%| 20-Apr-15 560000 4900.00 $1,500.00 $300.00
KIND-140520 TRIM SECURITY DEVICES 60%| 4-May-15 $1,800.00 $1,200.00 $3,000.00 51,050,00
KIND-1270 SET AND FINISH PLUMBING FIXTURES 65%| 16-Jun-15 $3,900.00 $2,100.00 $6,000.00 $3,900.00
KIND-122100 FRAME HARD CEILINGS 100%| 19-lun-15| 18-Jun-15 5$14,500.00 $0.00 $14,500.00 $14,500,00
KIND-1405 PULL FIRE ALARM WIRES 50% 1-Jul-15 $4,250.00 5$4,250.00 58,500.00 54,250,00
KIND-1290D SECURITY ELECTRONICS ROOM WORK - MEZZ, JIND 10% 6-Jul-15 $500.00 $4,500.00 $5,000.00 $500.00
KIND-122110 INSTALLING CEILING GRID 25% 7-Jul-15 $1,125.00 $3,375.00 54,500.00 §1,125.00
KIND-131110 INSTALL HARDWARE 25% 8-Jul-15 £2,550.00 $450.00 53,000.00 $2,550.00
KIND-1410 TRIM ELECTRICAL DEVICES 40%| 10-Jul-15 $3,600.00 $5,400.00 $9,000.00 $3,600.00
KIND-1255 INSTALL WINDOWS/ GLASS &0%| 20-Jul-15 $3,150.00 52,100,00 §5,250.00 53,150.00
USTRIES BUILD TONE B

LIND-1304 INSTALL CVERHEAD FIRE PROTECTION 100% 1-0ct-14|  7-Apr-15 $34,000.00 $0.00 5$34,000.00 $1,700.00
LIND-130C INSTALL CVERHEAD MECHANICAL HIGH VELOCITY MAINS 100% 1-0Oct-14; 9-Mar-15 $6,000.00 50.00 $6,000.00 5300.00
LIND-2302 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 100% 6-Oct-14| 13-Mar-15 $85,000.00 S0.00 $95,000.00 $4,750.00
LIND-1404 PULL BRANCH WIRES 98%| 3-Nov-14 523,520.00 $480.00 524,000.00 51,920.00
LIND-1230 PRIME AND FIRST COAT PAINT 100%| 2-Mar-15| 4-May-15 $6,000.00 50.00 $6,000.00 560.00
LIND-1406 PULL COMMUNICATION WIRES 25%| 16-Mar-15 52,125.00 56,375.00 $8,500.00 $425.00
LIND-140510 PULL SECURITY WIRE 100%| 4-May-15 6-Jul-15 £5,730.00 $0.00 55,730,00 52,865.00
LIND-140520 TRIM SECURITY DEVICES 75%| 5-May-15 $2,250.00 $750.00 $3,000.00 5£1,950.00
LIND-1410 TRIM ELECTRICAL DEVICES 75%{ 15-May-15 $6,750.00 $2,250.00 59,000,00 54,950,00
LUND-1407 INSTALL LIGET EIXTURES 98%), 18-May-15 $13 25000 $250.00 $12,500.00 $1,000.00
LIND-1270 SET AND FINISH PLUMBING FIXTURES 75%| 1%-Jun-15 $4,500.00 $1,500.00 56,000.00 $4,500.00
LIND-1405 PULL FIRE ALARM WIRES 50%| 28-Jun-15 54,250.00 54,250.00 $8,500.00 53,400.00
LIND-132010 FINAL CONNECTION OF EQUIPMENT - LAUNDRY 40% 1-Jul-15 $600.00 $500.00 $1,500,00 S600.00
LIND-122100 FRAME HARD CEILINGS 100% 6-Jul-15 7-Jul-15 $14,500.00 $0.00 $14,500.00 514,500.00
LIND-13111D INSTALL HARDWARE 50% 9-Jul-15 51,500.00 $1,500.00 $3,000.00 $1,500.00

INSTALLING CEILING GRID 20% 9-Jul-15 $900.00 $3,500.00 54,500.00 $900.00

2110

NIND-1305 INSTALL OVERKEAD FIRE PROTECTION 100%| 1-Det-14{ 7-Apr-15 $34,000.00 $0.00 $34,000.00 $1,700.00
NIND-1302 INSTALL OVERHEAD MECHANICAL LOW VELCCITY RUNQUTS 100%| 16-Oct-14i 8-May-15 $60,000.00 $0.00 $60,000.00 $3,000.00
NIND-1300 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%[ 3-Nov-14] 3-May-15 $6,000.00 50.00 $6,000.00 $300.00
NIND-1406 PULL CCMMUNICATION WIRES 40%| 2-Mar-15 $3,40C.00 §5,100.00 $8,500.00 $1,700.00
NIND-1230 PRIME AND FIRST COAT PAINT 95%| 27-Mar-15 $5,700.00 $300.00 $5,000.00 $300.00
NIND-110240 INSTALL RCOFTOP EQUIPMENT 95%| 27-Apr-15 $36,575.00 §1,825.00 $38,500.00 $7,700.00
NIND-140510 PULL SECURITY WIRE S0%| 4-May-15 §5,157.00 $573.00 $5,730.00 54,584.00
NIND-1400 INSTALL OVERHEAD ELECTRICAL 75%]| 11-May-15 $15,000.00 $5,000.00 $20,000.00 $9,000.00
NIND-1404 PULL BRANCH WIRES 40%| 17-May-15 $9,600.00 $14,400.00 $24,000.00 $6,000.00

NIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 20%| 22-Jun-15 $4,600.00 $18,400.00 $23,000.00 $3,450.00
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$0,000.00 | $3.600.00

NIND-1409 TRIM COMMUNICATION DEVICES 40% 2-Jul-15 $3,600.00 $5,400.00

NIND-140520 TRIM SECURITY DEVICES 50% 2-Jul-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00

NIND-122110 INSTALLING CEILING GRID 30%| 14-Jul-15 $1,350.00 $3,150.00 $4,500.00 $1,350.00

NIND-131110 INSTALL HARDWARE 40%| 16-Jul-15 $1,200.00 $1,800.00 $3,000.00 $1,200,00

NIND-122100 FRAME HARD CEILINGS 100%| 20-Jul-15 20<Jul15 $14,500.00 $0.00 $14,500.00 $14,500.00

NIND-1270 SET AND FINISH PLUMBING FIXTURES 50%| 24-Jul-15 $3,000.00 $3,000.00 $6,000.00 $3,600.00
$2,250.00 $6,750.00 $9,000.00 $2,250.00

NIND-1303

INSTALL OVERHEAD MECHANICAL PIPING

LISTRIES BUR LZONE ANEEACTURINGY : S

PIND-1301 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 100%| 1-Oct-14] 16-Apr-15 $41,000.00 $0.00 $41,000.00 $2,050.00
PIND-1304 INSTALL OVERHEAD FIRE PROTECTION - 100%| 13-Oct-14| 10-Apr-15 $34,000.00 $0.00 $34,000.00 $1,700.00
PIND-1300 INSTALL OVERHEAD MECHAN!CAL HIGH VELOCITY MAINS 100%| 3-Nov-14| 6-May-15 $6,000.00 $0.00 $6,000.00 $300.00
PIND-1404 PULL BRANCH WIRES 30%| 24-Apr-15 $7,200.00 $15,800.00 $24,000.00 $1,200.00
PIND-140510 PULL SECURITY WIRE 90%| 4-May-15 $5,157.00 $573.00 $5,730.00 $4,584.00
PIND-140520 TRIM SECURITY DEVICES 50%|  2-Jul-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00
PIND-151110 INSTALL HARDWARE 40%|  17-Jul-15 $1,200.00 $1,800.00 $3,000,00 $1,200.00
PIND-122110 INSTALLING CEILING GRID 50%] 21-Jul-15 $2,250.00 $2,250,00 $4,500.00 $2,250.00
PIND-122100 FRAME HARD CEILINGS 100%|  22-Jul-as|  22-Jul-1s $14,500.00 $0.00 $14,500,00 $14,500.00

40%| 28-Jul-15 $2.,400.00 $3,600.00 $6,000.00 52,400.00

PIND-1270

SET AND FINISH PLUMBING FIXTURES

AL3ACT-118410 TEST & INSULATE MECHANICAL 100%[ 123-Oct-14| 26-Feb-15 $2,000.00 $0.00 52,000,00 $100.00
ALSACT-140710 INSTALL LIGHTING CONTROL 100%; 28-Oct-14| 26-May-15 $4,000.00 $0.00 $4,000.00 $200.00
AL3ACT-1250 HANG DOORS 100%; 9-Dec-14 7-May-15 $7,000.00 50.00 $7,000.00 $350.00
ALIACT-1241 INSTALL CEILING GRID 90%| 11-Feb-15 $4,550.00 $550.00 $5,500.00 $550.00
AL3ACT-8551 ELECTRICAL DROPS THROUGH CEILING 100%| 23-Mar-15] 28-May-15 $5,500.00 $0.00 $5,500.00 $275.00
AL3ACT-1409 TRIM COMMUNICATION DEVICES 55%| 6-Aprl5 $4,950.00 $4,050.00 $9,000,00 53,150.00
AL3ACT-1407 INSTALL LIGHT FIXTURES 100%| 14-Apr-15| 21-May-15 $12,500.00 50.00 $12,500.00 $625.00
AL3ACT-955110 FA SYSTEM DROPS THROUGH CEILING 100%| 11-May-15 2-Jul-15 $5,500.00 50.00 $5,500.00 $825.00
ALBACT-1410 TRIM ELECTRICAL DEVICES 100%| 21-May-15!  30-lul-15 $9,000.00 $0.0C $9,000.00 $9,000.00
ALSACT-1408 TRIM FIRE ALARM DEVICES 75%| I-Jun-15 $4,125.00 $1,375.00 $5,500.00 $4,125.00
AL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 80%| 1-jun-15 $8,800.00 $2,200.00 $11,000.00 $8,800.00
AL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 90%| 2-Jun-15 52,700.00 $300.00 $3,000.00 $2,700.00
AL3ACT-1314 TRIM FIRE PROTECTICN 10% 6-Jul-15 $300.00 $2,700.00 53,000.00 $300.00
AL3ACT-124110 INSTALL DROP CEILING TILE 90%| 14-Jul-15 $2,250.00 $250.00 $2,500.00 $2,250.00
ALSACT-1312 TRIM MECHANICAL 90%| 25-Jul-15 $5,400.00 $600.00 $6,000.00 $5,400.00

INSTALL OVERHEAD MECHANICAL PIPING

BL3ACT-1184 100%| 26-Aug-14| 2-Mar-15 $27,000.00 $0.00 $27,000.00 $1,350.00
BL3ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 95%| 10-Sep-14 $39,425.00 $2,075.00 $41,500.00 $2,075.00
BL3ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS . 100%| 10-Sep-14| 12-Mar-15 570,500.00 50.00 $70,500.00 $3,525.00
BL3ACT-1311 INSTALL FINISH HARDWARE 100%| 14-Jan-15| 26-May-15 $7,000.00 $0.00 $7,000.00 $350.00
BL3ACT-1405 PULL FIRE ALARM WIRES 100%| 19-Feb~15| 1B8-jun-15 $8,500.00 $0.00 $8,500.00 5425.00
BL3ACT-1410 TRIM ELECTRICAL DEVICES 95%| 2-May-15 $8,530.00 5450.0¢ $9,000.00 $450.00
BL3ACT-1408 TRIM FIRE ALARM DEVICES 75%| 14-May-15 $4,125.00 $1,375.00 $5,500.00 $1,375.00
BL3A(CT-124120 ABOVE CEILING CLOSE-IN INSPECTION 50%|  2-Jun-15 $1,500.00 $1,500.00 $3,000.00 $1,200.00
BL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 90%| 11-Jun-15 $22,950.00 §2,550.00 §25,500.00 $16,575.00
BL3ACT-1409 TRIM COMMUNICATION DEVICES 75%| 22-Jun-15 $6,750.00 $2,250.00 $9,000.00 $2,250.00
BL3ACT-124110 INSTALL DROP CEILING TILE 20%| 13-Jul-15 $500.00 $2,000.00 $2,500.00 $500.00

27-Jul-15 $600.00 $5,400.00 $6,000.00 $600.00

BL3ACT

TRIM MECH,
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100%] 26-Aug-14

b3 5%

CL3ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 2-Mar-15 $25,000.00 $0.00 $25,000.00 $1,250.00
CL3ACT-L40710 INSTALL LIGHTING CONTROL 100%! 28-Oct-14] 22-May-15 $4,000,00 $0.00 $4,000.00 520000
CL3ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%| 5-Nov-14| 27-Apr-15 $8,000.00 S0.00 $8,000.00 $400.00
CL3ACT-1250 HANG DOORS 100%| 10-Dec-14| 22-May-15 $7,000.00 $0.00 57,000.00 $700.00
CL3ACT-1311 INSTALL FINISH HARDWARE 100%| 14-Jan-15 27-Jul-15 $7,000.00 $0.00 $7,000.00 535000
CL3ACT-1230 PRIME AND FIRST COAT PAINT g5%| 20-lan-15 $5,700.00 $300.00 $6,000.00 $300.00
CL3ACT-9552 PLUMRBING DROPS THROUGH CEILING 80%| 20-Apr-15 $2,400.00 $600.00 $3,000.00 $300.00
CLIACT-1407 INSTALL LIGHT FIXTURES 100%| S-May-15] 22-May-15 512,500.00 $0.00 $12,500.00 $625.00
CL3ACT-1408 TRIM FIRE ALARM DEVICES 75%| 14-May-15 $4,125.00 $1,375.00 $5,500.00 $3,300.00
CL3ACT-958110 FA SYSTEM DROPS THROUGH CEILING 100%| 20-May-15|  2-jul15 $5,500.00 $0.00 $5,500.00 $550.00
CL3ACT-1410 TRIM ELECTRICAL DEVICES 95%| 21-May-15 $8,550.00 5450.00 $9,000.00 $450,00
CL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 50%| 2-Jun-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00
CL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 80%| 1l-lun-13 $20,400.00 $5,100.00 $25,500.00 $8,925.00

CL3ACT-124210

DBACT-M-OO

INSTALL OVERHEAD ELECTRICAL

INSTALL DRCP CEILING TILE

3-Jul-15

T00%|  7-Oct-14

$500.00

$2,500.00

5500.00

30-Apr-15 $20,000.00 $0.00 $20,000.00 51,000.00
DL3ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 100%| 21-Oct-14| 20-Mar-15 $3,000.00 $0.00 $3,000.00 $150.00
DL3ACT-140710 INSTALL LIGKTING CONTROL 100%| 3-Nov-14{ 9-lun-15 $4,000.0C 50.00 $4,000.00 $200.00
DL3ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100%| 11-Nev-141 8-May-15 $35,500.00 $0.00 $35,500.00 $1,775.00
DLIACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELQCITY RUNCQUTS 100%| 12-Nov-14| 8-May-15 $38,000.00 $0.00 $88,000.00 $4,400.00
DL3ACT-1250 HANG DOORS 100%| 10-Dec-14| 13-May-15 $7,000.00 50.00 $7,000.00 $350.00
DI3ACT-1311 INSTALL FINISH HARDWARE 100%| 14-lan-15] 27-Jul-15 $7,000.00 $0.00 $7,000.00 $350.00
DL3ACT-1230 PRIME AND FIRST COAT PAINT 95%| 25-Feb-15 $5,700.00 $300.0C $5,000.00 $900.00
DL3ACT-1407 INSTALL LIGHT FIXTURES 100%| 27-Apr-15! 22-May-15 $12,500.00 $0.00 $12,500.00 $625.00
DL3ACT-1410 TRIM ELECTRICAL DEVICES 95%| 18-May-15 $8,550.00 5450.00 $9,000.00 $900.00
DL3ACT-558110 FA SYSTEM DRCPS THRQUGH CEILING 100%| 20-May-15 2-Jul-15 $5,500.00 50.00 $5,500.00 $1,375.00
DL3ACT-0591 ELECTRICAL DROPS THROUGH CEILING 97.99%| 20-May-15 $5,388.71 $110.29 $5,500.00 $1,264.71
DL3ACT-1408 TRIM FIRE ALARM DEVICES 75%| 9-Jun-15 54,125.00 $1,375.00 $5,500.00 $1,375.00
DLIACT-6592 PLUMBING DROPS THROUGH CEILING 75%| 15-Jun-15 $2,250.00 $750.00 $3,000.00 $750.00
CL3ACT-1409 TRIM COMMUNICATION DEVICES 75%| 22-Jun-15 $6,750.00 $2,250.00 $9,000.00 $2,250.00
DL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 70%| 25-Jun-15 $5,600.00 $2,400.00 $8,000.00 $3,200.00
DL3ACT-1314 TRIM FIRE PROTECTICN 85% 1-Jul-15 $2,550.00 $5450.00 $3,000.00 52,550,00
DL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 30% 1-Jul-15 $900,00 $2,100.00 $3,000.00 $500.00
DL3ACT-1320 INSTALL ATHLETIC EQUIPMENT 50% 6-Jul-15 $5,750.00 $5,750.00 $11,500.00 55,750.00
DL3ACT-1312 90%| 31-Jul-15 55,400.00 $600.00 $6,000.00 $5,400.00

A L4AC'T -1 240

TRIM MECHANICAL

CAULK PRECAST 100%| 19-Sep-14|  g-Jul-15 54,500.00 $0.00 $4,500.00 $500.00
ALAACT-1400 INSTALL DVERHEAD ELECTRICAL 100%| 1&-Jan-15| 29-Jun-15 $20,000.00 50,00 $20,000.00 $1,000.00
AL4ALT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 100%| 3-Mar-15| 29-Jun-15 $23,000.00 $0.00 $23,000.00 $2,300.00
ALAACT-1250 HANG DOORS 95%| 23-Mar-15 $6,650.00 $350.00 £7,000.00 $5,250.00
ALAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 100%| 30-Mar-15| 15-May-15 $15,000.00 50.00 $15,000.00 $3,000.00
ALAACT-140030 INSTALL OVERHEAD FA SYSTEM CONDUIT 100%| 20-Apr-15] 29-Jun-15 $23,000.00 $0.00 $23,000.00 $4,500.00
AL4ACT-140710 INSTALL LIGHTING CONTROL 50%{ S5-May-15 $2,400.00 $1,600.00 54,000.00 $1,400.00
ALAALT-1404 PULL BRANCH WIRES 65%| 22-Jun-15 $15,600.00 $8,400.00 $24,000.00 $10,800.00
AL4ACT-1221 FRAME DRYWALL 100%| 24-Jun-15]  B-Jul-15 $9,500.00 50.00 $5,500.00 $6,175.00
ALAACT-1222 IN-WALL MECHANICAL (DRYWALL} 85%] 14-Jul-15 $5,100.00 $500.00 $6,000.00 45,100.00
AL4ACT-124120 . ABOVE CEILING CLOSE-IN INSPECTION 15%] 15-jul-15 5450.00 $2,550.00 $3,000.00 $450.00
ALAACT-1311 INSTALL FINISH HARDWARE 65%| 17-Jul-15 $4,550.00 $2,450.00 $7,000.00 $4,550.00
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ALJALCT-1241 INSTALL CEILING GRID $4,125.00 $1,375.00 $5,500.00 $4,125.00
ALAACT-1223 HANG AND FINISH DRYWALL $11,200.00 $2,800.00 $14,000.00 $11,200.00
IVITIESBLAEDING.

BLAACT-141010 INSTALL LIGHTNING PROTECTICN 20%| 1-Aug-14 $10,400.00 $2,600.00 $13,000.00 $3,250.00
BLAALT-1240 CAULK PRECAST 100%| 19-Sep-14 8-Jul-15 $4,500.00 $0.00 $4,500.00 $1,125.00
BLAACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUTT ) 95%| 27-lan-15 $21,850.00 $1,150,00 $23,000.00 $2,300.00
BLAALT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 95%| 27-ban-15 $21,850.00 $1,150.00 $23,000.00 $2,300.00
BLAALT-1250 HANG DOORS 95%| 23-Feb-15 $6,650.00 $350.00 $7,000.00 $5,950.00
BLAACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 95%! 8-Mar-15 $66,975.00 $3,525.00 $70,500.00 $7.050.00
BLAACT-8594 IN-WALL PLUMBING (DRYWALL) 100%; 16-Mar-15| 16-Jun-15 $7,000.00 $0.00 $7,000.00 $1,750.00
BL4ACT-140710 INSTALL LIGHTING CONTROL 50%) 27-Apr-15 52,000.00 $2,000.00 54,000,008 $400.00
BL4ACLT-118410 TEST & INSULATE MECHANICAL 50%| 1-May-15 $1,000.00 51,000.00 $2,000.00 $500.00
BLAACT-1222 IN-WALL MECHANICAL 2-Jun-15 $4,200.00 $1,800.00 $6,000.00 $5800,00
BLAACT-1230 PRIME AND FIRST COAT PAINT 3-lun-15 $5,400.00 $600.00 55,000.00 $1,800.00
BL4ACT-1404 PULL BRANCH WIRES 13-Jul-15 $4,800.00 $19,200.00 $24,000.00 $4,800.00
BLAACT-1311 INSTALL FINISE HARDWARE 17-ul-15 $2,800.00 $4,200.00 $7,000.00 $2,800.00
BLAACT-1221 FRAME DRYWALL CEILING 20-Jul-15 $5,700.00 $3,800.00 $9,500.00 $5,700.00
BLAACT-1406 PULL COMMUNICATION WIRES 20-Jul-15|  31-Jul-15 $8,500.00 $0.00 $8,500.00 $8,500.00
BLAACT-1241 INSTALL CEILING GRID 27-Jul-15 $2,475.00 $3,025.00 $5,500.00 $2,475.00
BL4ACT-1409 TRIM COMMUNICATION DEVICES 27-lul-15 $2,250.00 $6,750.00 $9,000.00 $2,250.00
BLAACT-1223 HANG AND FINISH DRYWALL 31-iul-15 $5,600.00 $8,400.00 $14,000.00 $5,600.00
ONE L4 CATONE s PR S : Sl
CLAACT-142.010 INSTALL LIGHTNING PROTECTION 80%| 1-Aug-14 $10,400.00 $2,600.00 $13,000.00 $3,250.00
CLAACT-1240 CAULK PRECAST 100%| 19-Sep-14| 13-Jul-15 $4,500.00 $0.00 $4,500,00 $1,125.00
CLAALT-1250 HANG DOORS 95%| 23-Feb-15 $6,650.00 $350.00 57,000.00 $5,550.00
CLAACT-1182 INSTALL OVERHEALD MECHANICAL KIGH VELOCITY MAINS 45%!| 24-Apr-15 $31,725.00 $38,775.00 $70,500.00 $17,625.00
CLAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 45%| 24-Apr-15 $18,675.00 $22,825.00 $41,500.00 $10,375.00
CLAACT-140710 INSTALL LIGHTING CONTROL 50%| 27-Apr-15 $2,000.00 $2,000.00 $4,000.00 $400.00
CLAACT-1230 PRIME AND FIRST COAT PAINT 3-Jun-15 $5,400.00 $600.00 $6,000.00 $1,800.00
CLAACT-1404 PULL BRANCH WIRES 16-Jul-15 $4,800.00 $19,200.00 $24,000,00 $4,800.00
CLAACT-1311 INSTALL FINISH HARDWARE 17-Jul-15 52,450.00 $4,550.00 $7,000.00 $2,450.00
CLIACT-1406 PULL COMMUNICATION WIRES 20-Jul-15{  31-Jul-15 58,500.00 $0.00 $8,500.00 $8,500.00
CLAACT-1410 TRIM ELECTRICAL DEVICES 27-jul $9,000.00
TIMEIES BUIEDING BE S Z0NE BEDI . e e . o s

DL4ACT-141010 JNSTALL LIGHTNING PROTECTION 80%| 1-Aug-14 $10,400.00 $2,600.00 $23,000,00

DLAACT-1240 CALLK PRECAST 100%| 19-5ep-14{  &-Jul-15 34,500.00 50.00 $4,500.00 $1,125.00
DLAALCT-1250 HANG DOCRS 100%| 5-Mar-15{ 16-Jul-15 57,000.00 $0.00 $7,000.00 §5,250.00
DLAACT-1182 INSTALL QVERHEAD MECHANICAL HIGH VELOCITY MAINS 50%| 22-May-15 $17,750.00 $17,750.00 $35,500.00 $17,750.00
DLAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 200%| 22-May-15 $1,800.00 $7,200.00 $9,000.00 $1,800.00
BLAACT-1230 PRIME AND FIRST COAT PAINT 80%|  8-Jun-15 $5,400.00 $600.00 $6,000.00 $600.00
DLAACT-1404 PULL BRANCH WIRES 75%| 22-lun-15 $18,000.00 $6,000.00 $24,000.00 $3,600.00
DLAACT-1320 INSTALL ATHLETIC EQUIPMENT 50%|  B-Jul-15 $5,750.00 $5,750.00 $11,500.00 $5,750.00
DLAACT-1311 INSTALL FINISH HARDWARE 35%| 17-Jul-15 $2,450.00 $4,550.00 57,000.00 $2,450.00
DLAACT-2406 PULL COMMUNICATION WIRES 100%| 20-Jul-15) 31-jul-15 $8,500.00 50.00 $8,500.00 $8,500.00
DLAACT-1405 TRIM COMMUNICATION DEVICES 25%| 27-Jul-15 $2,250,00 $6,750.00 $9,000.00 $2,250.00
CUB-1170 INSTALL ROOFING 100%| 3-Mar-14{ 3C-Jun-15 $11,000,00 50.00 $11,000.0C $220.00
CUB-1210 INSTALL CVERHEAD FIRE PROTECTION 100%| 10-Apr-14! 30-jun-15 $31,500.00 50,00 $31,500.00 $1,575.00
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Fatal

T$27,300.00 |

0503

START UP EQUIPMENT

CUB-1381 INSTALL ROLL-UP DOORS 26-May-14 $0.00 $27,500.00 31,375.00
CUB-1310 INSTALL ROOF METALS 2-Jun-14|  7-Jul-15 $11,000.00 50.00 $11,000.00 $220.00
CUB-1450 INSTALL CUB FENCING 7-Aug-14| 10-lul-15 $18,000.00 $0.00 $18,000.00 $350.00
CUB-1510 TRIM ELECTRICAL DEVICES 22-8ep-14|  5-lun-15 $18,500.00 50.00 $18,500.00 $370.00
CUB-1401 TRIM PLUMBING 2-Feb-15 $2,850,00 $150.00 $3,000.00 $150.00
CUB-115020 INSTALL MECHANICAL & PLUMBING INSULATION 13-Apr-15 $2,250.00 $750.00 $3,000.00 $750.00
CUB-1402 TRIM FIRE PROTECTION 13-Apr-15 $1,500.00 $1,500.00 $3,000.00 $750.00
CUB-1430 INSTALL FLOORING / SEALING 14-Apr-15 $300,00 $2,700.00 $3,000.00 5300.00
CUB-1440 |NSTALL HARDWARE 1-Jul-15)  16-Jul-15 $1,500.00 $0.00 $1,500.00 $1,500.00
CUB-1400 TRIM MECHANICAL 6-Jul-15 $750.00 $2,250.00 $3,000.00 $750.00

$1,500.00 $1,500.00 $3,000.00 $1,500.00

SP-5161 ELECTRICAL DROPS THROUGH CEILING 100% 1-Jul-14{ 29-May-15 $3.000.00 $0.00 $3,000.00 $150.00
5P-1250 INSTALL OVERHEAD ELECTRICAL 50% 1-Jul-14 $5,850.00 $650.00 $6.500.00 $2,600.00
SP-1260 INSTALL OVERHEAD SECURITY 50%| 1li-Mar-15 $6,300.00 $700.00 $7,000.00 $2,800.00
SP-1410 INSTALL CEILING GRID 100%| 6-May-15| 18-May-15 $3,000.00 50.00 $3,000.00 $150.00
5P-9162 PLUMBING DROPS THROUGH CEILING 95%| 15-Jun-15 $6,650.00 £350.00 $7,000.00 $1,400.00
SP-1530 INSTALL SECURITY SYSTEMS 13-Jul-15 54,025.00 57,475.00 $11,500.00 $4,025.00
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FTU-1230 INSTALL QVERHEAD PLUMBING 98%| 10-Apr-14 §13,230.00 $270.00 $13,500.00 5405.00
FTU-160110 INSTALL PLUMBING IN CMU WALLS 98%| 14-Apr-14 $55,365.51 51,130,498 $56,500.00 $1,6594.51
FTU-123010 TEST OVERHEAD PLUMBING & MECHANICAL 98.01%| 20-Aug-14 $17,641.07 $358.93 518,000.00 $541.07
FTU-146010 INSTALL MECHANICAL RCOM EQUIPMENT 98%| B8-Sep-14 $92,610.00 $1,880.00 $94,500.00 $2,835.00
FTU-1461 TRIM PLUMBING 95%| 10-Oct-14 $11,875.00 5625.00 $12,500.00 $1,875.00
FTU-8183 INSTALL GLASS 98%| 23-Cet-14 $13,231.75 $133.25 $13,365.00 $1,203.25
FTU-1607 INSTALL LIGHT FIXTURES 98%| 27-Oct-14 $16,170.00 $330.00 $16,500.00 $485.00
FTU-1610 TRIM ELECTRICAL DEVICES 93%| 3-Nov-14 58,330.00 $170.00 $8,500.00 $680.00
FTU-1460 TRIM MECHANICAL 95%| 3-Nov-14 $10,450.00 $550.00 $11,000.00 $550.00
FTU-161010 TRIM SECURITY DEVICES 100%| 3-Now-14: 16-Apr-15 $3,000.00 $0.00 $3,000.00 $300.00
FTU-1462 TRIM FIRE PRCTECTION 98%| 3-New-14 $11,270.00 $230.00 $11,500.00 $920.00
FTU-1508 TRIM FIRE ALARM DEVICES 98%| 3-Nev-14 55,390.00 $110,00 $5,500.00 $440.00
FTU-1420 MECHANICAL DROPS THROUGH CEILING 98%| 3-Nev-14 $20,580.00 $420.00 $21,000.00 $1,680.00
FTU-1509 TRIM COMMUNICATION DEVICES 08%| 3-Nov-14 $10,290.00 $210.00 $10,500.00 $315.00
FTU-9182 PLUMBING DROPS THROUGH CEILING 100%| 3-Now-14{ 16-Apr-15 $9,500.00 50.00 $9,500.00 $475.00
FTU-1470 FINAL PAINT 95%] 3-Nov-14 $15,200.00 $800.00 $16,000.00 $3,200.00
FTU-1510 INSTALL SECURITY ELECTRONICS 100%; 17-Nov-14| 16-Apr-15 $11,500.00 $0.00 $141,500.00 $2,300.00
FTU-1520 INSTALL KITCHEN EQUIPMENT 58% 24-Nov-14 $22,451.80 $458.20 $22,910.00 $687.30
FTU-1530 TRIM KITCHEN EQUIPMENT 95%| 24-Nov-14 §2,721.75 $143.25 $2,865.00 $429.75
FTU-9069 TEST SECURITY SYSTEMS 90% 16-Apr-15 $2,700.00 $300.00 $3,000.00 $1,200.00
FTU-1500 INSTALL MILLWORK 95% 1-Jul-15 $6,175.00 $325.00 $6,500.00 $6,175.00
FTU-910010 FINAL CHECK & COMMISSION ELECTRICAL SYSTEM 25% 1-Jul-15 5750.00 $2,250.00 $3,000.00 $750.00
FTU-9120 FINAL CHECK 8 COMMISSION HVAC SYSTEM 25% 1-Jul-15 $1,625.00 $4,875.00 $6,500.00 $1,625.00
FTU-9140 FINAL CHECK & COMMISSION FIRE ALARM SYSTEM 25% 1-Jul-15 $1,375.00 $4,125.00 $5,500.00 $1,375.00
FTU-9150 FINAL CHECK & COMMISSION SMOKE EVAC SYSTEM 25% 1-Jul-15 $1,250.00 $3,750.00 $5,000.00 51,250.00
FTU-9180 CHLORINATION OF WATER SYSTEMS 100% 6-Jul-15| 10-Jul-15 $1,000.00 50.00 $1,000.00 $1,000.00
FTU-9040 TEST AND BALANCE 50% 8-Jul-15 $1,500.00 $1,500.00 $3,000.00 $1,500.00
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2 ol i g ECOSELobor Lo 0%
WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 1-Apr-14|  [$11,398,078.13 | $2,101,921.88 | $13,500,600.00 | $837,000.00
0E DERS YSALION: A

SlJan-14] | $5359.000.00 | $465,000.00 | $5,825,000.00 | $233,000.00
1Feb14i [ (s24z40000) ($21.600.00)] (5270,000.00)|  ($5,400.00)

CO#115~110 WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE ($2,306,596.40)| ($200,573.60)| (52,507,170.00)|  (550,143.40)
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TO#io4. S50

C0#124-110 WHIV/HILL SIN.GI.E ACTIVITY BILLING FORMAT - BY % COMPLETE 82%| 1-Mar-14 ($92,000.00} ($5.000.00)|  {$1.00,000.00} {$2,000.00)
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GSC-16 (6-90)

5 - ~
Project No, S77-36 (ER)
Depariment of General Setvices PREVAILING Contract No, 577-36DBC.1
18ih and Herr Stresls MINIMUM WAGE Tiie Constiuct New Correctionat Fallily
Harrlsburg, Pennsylvania 17126 CERTIFICATE

Schwenksvllle, PA

Locaton Skippack-Township——————

The undersigned hereby cettifies the following:

1. The Contractor has paid the minimum wages for the payroll period covered by
this estimate as specified in the conlract noted above.

2. The Gontractor has not recelved or required and will nol receive or requirg -
direclly or indirectly - from any employee, any refund of stich minimum wages.

3. That all provisions and requirements of the Pennsyivania Prevailing Wage Act
approved August 15, 1961 (Act No. 442) as amended August 9, 1863 (Acl No.
342) and the Regulations issued pursuant theroto, have been complied with in
every respect,

I attest that the above fa_cts are true and correct and that | am authorized to execute thig
certificate on hehalf of the Contractor,

_ 0? rz . 9-1-2015
Signature W Date

Title PRoJECY MANAGER

For Walsh Heery Jolnl Venlure

(Mame of Contractor)

36
This allachment refers to and is pait of Invoice No.






