COMPTROLLER USE QMNLY:

GSC-17 {REV 07/02)

Commomvealth of Pennsyivania
Department of General Sefvices

Section A

SAP Invoice No. for PO 4500652257 $ 75,641.59
Section B

SAP Involce No. for PO Multiple $ 786,268.09

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Tolal Contract Award
Total Approved Change Orders

315,797,000.00
33,366,269.61

Contraciors Name & Address Project Title, Description & Location Region: ER
Walsh Heery Joint Venture New Correclional Facility
4 Penn Center W Ste 102 SCl Phoenix-State Correctional Institution
Pittsburgh, PA 15276 Montgomery County, PA
PA Vendor Number: 369106-301 Contract Number: C-05677-0036-000-000-K-1
Federal |D Number: Submission Number: 39
Contract Execution Date: 12/19M1 From: 10/01M15 To: 10131115

CheckOne: [ | FINAL [ ] PoST FiNAL

Amended Contract Amount 349,163,269.61 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257

{1) Labor and Material Completed this Period $ 75,641.59

{2} Stored Materials Approved this Period 3 0.00

(3) Labor & Overhead for Stored Materials this Period $ 0.00

(4) Total of Original Contract Work Completed this Period $ 75,641.59
Section B PO Multiple

(5) Change Order Work Completed this Period $ 786,268.09
Section C

(8) Total Work Completed This Period (Line 4 + Line 5) $ 861,909.68

(7} LESS: Additional Credit Required (Line 11) $ 0.00

{8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 861,909.68

(9) Total Retainage Required- 3% of C.A. or [:l Other  or D PUNCHLIST 3 9,473,910.00

(10} Total Retainage Batance Held $ 9,473,910.00

(11) Additional Credit Required (Line 9 - Line 10) $ 0.00

(12) Total of Original Gontract Work Previously Completed $ 288,993,780.56

(13) Total of Original Contract Work Completed this Period $ 75,641.59

(14) Total of Criginal Contract Work Completed to Date $ 289,069,422.15

{15y Total of Change Order Work Previously Completed $ 30,199,528.04

(18) Total of Change Order Work Completed this Period $ 786,268.09

(17} Total of Change Order Work Completed to Date $ 30,985,796.13

(18} Grand Total Work Completed to Date-Per Billing Rate | 91.66% I $ 320,065,218.28

(19} Grand Total - Retainage Earned to Date, Not Yet Paid % 8,940,291.41

{20) Grand Total Work Completed to Date-Per Contractual Rate | 94.22% I $ 328,995,509.69

| CERTIFY THAT THIS IS A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANCE WITH THE CONTRACT.

DGS Fleld Recelpt Date:

Signature: SEE ATTACHED Date: 1171615
11119/2015 Contractor
Signature: SEE ATTACHED Date: 11/1915

Professional's Name & Address:

DGS Construction Inspection Supervisor




SAP invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL -

PO 4500752064

Payment Approved $

Vendor ID Number:
Submission Number:

_‘ Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

337,500.00

3691 06-901 Invoice Date:

10/01/15

34

Walsh Heery Joint Venture -
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/0115 To: 10/3115
Change Order # Payment Approved
137 $ 337,500.00
$
$
$
$
$
$
$
$
$
$
Grand Totai $ 337,500.00

Approved for Payment: ___




SAP invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814

Payment Approved $

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

{REV 10/03)

226,665.45

369106-901 : invoice Date:

10/01/15

39

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-05677-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
27 $ 174,750.00
38 $ 11,000.00
47 $ 9,300.00
53 $ 29,115.45
75 $ 2,500.00
$
$
$
$
$
.
Grand Total $ 226,665.45

Approved for Payment: -~ _




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748946 Payment Approved $

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

60,248.00

369106-901 : Invoice Date:

10/01/15

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
33 $ 1,148.00
37 $ 47,500.00
55 $ 11,600.00
$
$
$
$
$
$
$
$
Grand Total $ 60,248.00

Approved for Payment: __—




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500733480 Payment Approved $ |

Vendor 1D Number:
Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

- (REV 10/03)

41,385.00

369106-901 Invoice Date:

10/01/15

%

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
56 $ 41,385.00
$
$
$
$
$
$
$
$
$
$
Grand Total $ 41,385.00

Approved for Payment: _




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738787

Vendor ID Number:

Submission Number;

Confractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ 29,750.00 -
369106-801 Invoice Date: 10/01/15
39
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
10/01/15 To: 10/31/15
Change Order # Payment Approved
36 $ 29,750.00
$
$
$
$
$
$
$
$
$
$
Grand Total $ 29,750.00

Approved for Payment: _____




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

Vendor |ID Number:

Submission Number:

PO 4500738545 Payment Approved $ 28,203.84
369106-901 Invoice Date: 10/01/15
Walsh Heery Joint Venture

Contractor Name:

DGS Contract Number:

Service Period - From:

(REV 10/03)

“ 4 Penn Center W Ste 102

Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
54 $ 28,203.84

$
$
$
$
$
$
$
s
$
s R

Grand Total $ 28,203.84

Approved for Payment: ;




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525

Vendor ID Number:

Submission Number;

Contractor Name:

DGS Contract Number:
Service Period From:
(REV 10/03)

Payment Approved $ 22,500.00
369106-901 Invoice Date: 10/01/15
79
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
10/01/15 To: 10/31/156
Change Order # Payment Approved
98 3 22,500.00
$
$
$
$
$
$
$
$
$
$
Grand Total $ 22,500.00

Approved for Payment: _




SAP Invoice Number
Compfroller Use Only

DEPARTMENT OF GENERAL SERVICES « PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748836 Payment Approved $

Vendor {D Number:
B Submission Number;

Contractor Name:

DGS Contract Number:
Service Period From:
(REV 10/03)

19,685.40

369106-901 Invoice Date:

10/01/15

39

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
42 $ 19,685.40
$
$
$
$
$
$
$
$
$
$
Grand Total $ 19,685.40

Approved for Payment: __-




SAP Invoice Number
Comptrolter Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749351

Payment Approved $

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

15,000.00

369106-901 Invoice Date:

10/01/15

31

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/16
Change Order # Payment Approved
120 $ 15,000.00
$
$
$
$
$
$
3
3
$
$
Grand Total $ 15,000.00

Approved for Payment: __-




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746921 Payment Approved $ 4,650.70
Vendor ID Number; ‘ 369106-901 tnvoice Date: 10/01/15
Submission Number: 3‘1
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K~1
Service Period From:; 10/01/15 To: 10/31/15
Change Order # Payment Approved
72 $ 3870.70
79 $ 3,680.00
$
$
$
. $
$
$
$
$
$
Grand Total $ 4,650.70

(REV 10/03) Approved for Payment: _




SAP Invoice Number
Comptraller Use Only

D;EPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305 Payment Approved $

Vendor ID Number:

Submission Number;

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

678.16

369106-801 Invoice Date:

10/01/15

Fal

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

10/01/15 To: 10/31/15
Change Order # Payment Approved
121 $ 678.16

$
$
$
$
$ -~
$ -
$
$
$
$

Grand Total $ 678.16

Approved for Payment: _




SAP {nvoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

Payment Approved $

PO 4500734070

Vendor |D Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

1.54

369106-901 ; Invoice Date:

10/01/15

-

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K~1

10/01/15 To: 10/31/15
Change Order # Payment Approved
31 $ 1.54
$
$
$
$
$
$
$
$
$
$
Grand Total $ 1.54

Approved for Payment: ’ :




GBC-18{REY. 7/02)
Commonwoalth of Pennsylvania
Department of Ganeral Services

Work Completed - Submission # 39

Contract: |G-0577-0036-000-000-K-1 Project: !0-0577-0036.1 GRAND TOTALS TO DATE
i e . . OU| .
It No. Description Quantity | Unit | BNG ATL-UNE | oo oduled Value | 10T Previously mi’,’ﬁm E;:;d '?;is Stored ob:?r?;ai - 'Z:Zr:;?;fes: Amount Earned to) - Units to Balance to
‘ Price Reguested This Pariad Pericd Material Stored Mat 16 Date Dated Completa Complete
Qriginal Contract Award:
PO 4500652257
10 Ratainage i EA 9,473,910.00 9,473,510.00 £.00 0.00 0.00% 0.00 1.00 9,473,910.0C
20 1 3,32291348 3,322,913.48 3,322,813.48 0.00 100.00% 3,322,913.48 0.00 0.00
a0 3 435,500.00 1,308,500.00 i 1,308,500.00 0.00 100.00% 1,308,500.00 0.00 0.00
40 1 242,500.00 242,500.00 242,500.00 0.00 100.00% 242,500.00 0.00 0.00
50 1 5,432.00 5432.00 5,432.00 0.00 100.00% 5,432.00 0.00 0.00
60 100 4,850.00 485,000.00 485,000,00 0.00 100.00% 485,00C.00 0.00 0.00
70 1 630,500.00 630,500.00 5830,500.00 0.00 | 100.00% 630,500.00 0.00 C.00
80-10 1 1,618,666.67 1,616 686.67 1,616,666.67 0.00 i | 100.00% 1,616,668.67 0.00 0.00
80-20 1 808,333.33 808,333.33 808,333.33 0.00 | 100.00% 808,333.33 0.00 0.00
20-30 1 485,000.00 ¢ 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
90 1 1,940,000.00 1 1,940,000.00 1,640,000.00 0.00 100.00% 1,940,000.00 0.00 0.00
100-10 1 1,067,000.00 1,087 000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-20 1 1,067,000.00 ; 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 C.00
100-30 1 1,067,000.00 ;| 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,00C.00 0.00 0.00
110-10 0 c.00 0.00 0.00 0.00 #DIVYO! 0.00 #DIV/CH 0.00
110-11 1 153,583.33 153,583.33 153,583.33 0.00 100.00% 153,583.33 0.00 0.00
110-12 1 347,583.34 347.,583.34 347,583.34 0.00 100.00% : 347,583.34 0.00 0.00
110-13 1 291,000.00 281,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-14 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 251,000.00 0.00 £.00
110-20 0 0.00 0.00 0.00 0.00 #DIVAO!L 0.00 H#ONIC| C.00
110-21 1 153,583.33 153,583.33 153,583.33 0.00 100.00% 163,583.33 0.0¢ 0.00
110-22 1 347,583.34 347,583.34 347,683.34 | 0.00 100.00% 347,583.34 0.00 0.00
110-23 1 291,000.00 291,000.00 291,000,600 0.00 100.00% 291,000.00 0.00 0.00
110-24 | 1 291,000.00 2981,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-30 ! 0.00 0.00 0.00 0.00 | H#DIVAI 0.00 #DIV/O! 0.00
110-31 ¢ 1 153,583.33 153,583.33 153,683.33 ] .00 | 100.00% 153,583.33 0.00 0.00
110-32 ¢ 1 347,583.34 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 0.00
110-33 | 1 291,000.00 291,000.00 291,000.00 0.00 100.00% 291,000.00 0.00 0.00
110-34 | 1 291,000.00 291,000.00 251,000.00 0.00 100.00% 291,000.00 0.00 0.00
120 ¢ 40 60,625.00 2,425,000.00 2,425,000.00 0.00 100.00% 2,425,000.00 0.00 0.00
130 2 65,475.00 130,950.00 0.00 0.00 0.00% 0.00 2.00 130,950.00
140 1 97,000.00 97,000.00 0.00 0.00 0.00% 0.00 1.00 97,000.00
150 1 130,950.00 130,950.00 0.00 0.00 0.00% 0.00 1.00 130,950.00
180-10 | 295095715 0.97 | 286,242 843.55 | 269,272,435.05 |77,981.02 | 75,641.59 94.10% | 269,348,076.64 | 17,417,285.47 | 16,894 766.91
160-20 1 0,97 0.96 0.00 0.00 0.00% 0.00 .99 0,96
Grand Total Contract Award PO 4500652257 315,797.000.00 | 285,953,780.54 i 75,641.59 .00 ¢ 0.00 91.54% | 269,069,422.13 26,727, 577.87
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GSC-18{REVY, 7/02)

Commenweslih of Pannsylvonia
Dopartment of Ganeral Servicen

Contract: | C-0577-0036-000-000-K-1 Project: |G-0S77-0036.1 Work Completed - Submission # 39 GRAND TOTALS TO DATE
f | - . . Units Arount abor & Percentage ‘
Ttem No. Deseription Quantity Unit B'"'ngPA.mt "Unit | scheduled Value Total Previously Completed | Earned This Store'd Oberhead - Completgd ?Amount Eamed to; Balance to
i ! rice Requested |ricperiod| Period | Ml | giored Mat| | to Date Dated Complete
‘l :
PLUS: Executed Change Orders ;
PO | Multiple
10 Change Order 1 4500893711 : 381,460.31 381,460.31 0.00 100.00% 381,460.31 0.00
20 Change Crder 2 4500707663 : 129,780.96 129,780.96 0.00 100.00% 129,780.96 0.00
30 Change Order 3 4500728677 16,000.00 16,000.00 0.00 100.00% 16,000.00 0.00
40 |Change Crder 4 4500736677 : 50,000.00 50,000.00 0,00 100.00% 50,000.00 0.00
50 Change Order § 4500736677 { 65.444.00 65,444.00 0.00 100.00% 65,444.00 0.00
80 Change Crder 6 4500707365 11,085.71 11,065.71 0.00 100.00% 11,085.71 0.00
70 Change Order 74500715504 i 4.011.00 4,011.00 0.00 100,00% 4,011.C0 0.00
80 Change Order 8 4500736677 51,159.00 51,159.00 0.00 100.00% 51,159.00 0.00
80 Change Order 9 4500738677 34,506.00 34,506.00 0.00 100.00% 34,508.00 0.00
100 |Change Crder 10 4500736677 31,051.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 |Change Order 11 4500735677 25,344.00 25,344.00 0.00 100.00% 25,344.00 0.00
120 |Change Order 12 4800738677 22,789.00 22,789.00 0.00 100.00% 22,789.00 0.00
130 Change Crder 13 4500736677 ! 21,857.00 21,897.00 0.00 100.00% 21,897.00 0.00
140  |Change Order 14 45007368677 11,023.00 11,023.00 0.00 ¢ 100.00% 11,023.00 0.00
150 Change Order 15 4500736677 9,579.00 9,579.00 0.00 : 100.00% 9,679.00 0.00
160  |Change Order 16 4500652257 (126,597.00) {126,597.00) 0.00 | 100.00% (126,597.00) 0.00
170 |Change Order 17 4500852257 {10,622.00} (10,622.00) 0.00 100.00% (10,622.00) 0.00
180 Change Crder 18 45007358677 83,866.00 63,866.00 0.00 100.00% 63,866.00 0.00
180  |Change Qrder 19 4500736677 43,383.00 43,383.00 0.00 100.00% 43,383.00 6.00
200 Change Order 20 4500715747 26,357.00 | 26,357.00 0.00 100.00% 26,357.00 0.00
210  [Change Order 21 4500716508 164,050.00 ! 164,050.00 0.00 100.00% 164,050.00 .00
220 |Change Order 22 4500720465 28,314.00 28,314.00 0.00 100.00% 28,314.00 0.00
230 Change Order 23 4500722543 7,574.00 7,574.00 0.00 100.00% 7.574.00 0.00
240  |Change Order 24 4500726679 12,559.00 12,558.00 | 0.00 100.00% 12,559.00 0.00
250  |Change Order 25 4500732728 81,394.00 81,394.00 5 0.00 100.00% 81,394.00 0.00
260  |Change Order 26 4500732728 62,273.00 62,273.00 0.00 100.00% 62,273.00 0.00
270  |Change Order 27 4500746814 5,825,000.00 5,352,000.00 174,750.00 95.00% 5,533,750.00 291,250.00
280  |Change Order 28 4500727269 423,684.00 423,684.00 0.00 [ 100.00% 423 684.00 0.00
290 Change Qrder 28 45006852257 (270,000.00) (256,500.00) 0.00 95.00% {256,500.00) (13,500.00)
300 Change Order 30 4500652257 (60,000.00) (60,000.00) 0.00 100.00% (60,000.00) 0.00
310  |Change Order 31 4500734070 8,879.00 £,659.25 1.54 75.02% 6,660.79 2,218.21
320 Change Order 32 4500652257 (77,818.00) (77,818.00) 0.00 100.00% (77,818.00); g.00
330" iChange Order 33 4500748946 114,800.00 113,652.00 1,148.00 100.00% 114,800,00 0.00
340  :Change Order 34 4500746814 500,000.00 500,000.00 0.00 100.00% 500,000.00 0.00
350 Change Order 35 4500748946 132,429.00 132,429.00 0.00 100.00% 132,429.00 0.00
360  Change Qrder 36 4500738787 1,500,000.00 1,381,000.00 29,750.00 64.05% 1,410,750.00 89,250.00
37C Change Qrder 37 4500748946 i 190,000.00 133,000.00 47,500.00 i 95.00% 180,500.00 $,500.00
380 Change Order 38 4500746814 1,100,000.00 1,034,000.00 11,000.00 95.00% 1,045,000.0C 55,000.00
390 |Change Order 39 4500735111 697,708.00 697,709.00 0.00 100.00% 897,709.00 0.00
400 Change Order 40 4500746814 49C,065.00 490,066.00 0.00 1 100.00% 490,066.00 0.00
410 |Change Crder 41 4500748548 143,800.00 143,800.00 0.00 100.00% 143,800.00 0.00
420 Change Order 42 4500748336 56,244.00 8,436.80 19,685.40 50.00% ! 2812200 28,122.00
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GEC-14 (REV. T/02)

Commenwealth of Pennsylvania
Depatment of General Sarvicas

Work Completed - Submission # 38

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 GRAND TOTALS TO DATE
- . | Billing Amt -Unit Total Previous! Units Amount‘ Stored Labor & Percentage Amount Eamed to Units to Batance to
Itemn No. Description Quantity Unit gPrice Scheduled Value Requested Y %ﬁgglee;zi Ea?:r?o'{l;hls Material Cs)t\;er;r:je:nda; C?:xg;t:d Dated Complete Complete
430  |Change Order 43 4500748838 i 68,589.00 85,159.55 0.00 95.00% 65,158.55 342945
440  |Change Qrder 44 4500748816 18,718.00 18,719.00 0.00 100.00% 18,719.00 0.00
450  |Change Order 45 NO COST 0.00 0.00 0.00 #DIVAI 0.00 0.00
460  |Change Order 46 4500748946 112,887.00 112,887.00 0.00 100.00% 112,887.00 0.00
470  |Change Crder 47 4500746814 310,000,00 285,200.00 9,300.00 95.00% 294,600.00 15,500.00
480  |Change Order 48 4500745814 133,081.00 | 1$19,772.90 0.00 90.00% 119,772.90 13,308.10
480  |Change Crder 49 NO COST 0.00 0.00 0.00 : #DIV/0| 0.00 0.00
500  [Change Order 50 4500731741 7,063.00 6,709.85 0.00 i 95,00% 6,709.85 353.15
510  |Change Order 51 4500746638 3,985.00 3,985.0C 0.00 § 100.00% 3,985.00 0.00
520  |Change Crder 52 4500652257 (85,000.00) (80,750.0C) 0.00 | 95.00% (80,750.00) (4,250.00)
530 |Change QOrder 53 4500746814 582/308.00 524 078.1C 29,115.45 i 95.00% 553,193.55 29,115.45
540 |Change Order 54 4500738545 313,376.00 282,038.4C 28,203.84 98.00% 310,242.24 3,133.76
550  [Change Order 55 4500748948 280,000.00 261,000.0C0 11,600.00 94,00% 272,800.00 17,400.00
560  |Change Crder 56 4500733480 137,950.00 82.770.00 41,385.00 3 90.00% 124,155.00 13,795.00
570 |Change Order 57 4500735457 2,650,000.00 2,517,500.00 0.00 95.00% 2,517,500.00 132,500.00
580  |[Change Crder 58 4500746629 84,206.00 79,995.70 0.00 95.00% 79,895.70 4210.30
590 ' [Change Order 59 NO COST ! 0.00 0.00 0.00 #DIV/0! 0.00 0.00
500  |Change Order 60 4500652257 | {10,000.00) (10,000.00) 0.00 100.00% {(10,000.00) 0.00
610 |Change Crder 61 4500652257 | (475,000.00) {451,250.00) 0.00 95.00% (451,250.00) (23,750.00)
820  |Change Crder 62 4500852257 f (406,174.00) (385,865.30) 0.00 95.00% (385,865.30) {20,308.70)
830  |Change Crder 63 4500652257 : (46,438.00) (46,438.00) 0.00 100.00% (46,438.00) 0.00
640 |Change Order B4 4500748946 493,244.00 265 946.40 0.00 6C.00% 295 946.40 197,297.60
B50 |Change Crder 65 4500748946 | 225,000.00 135,000.0C 0.00 6C.00% 135,000.00 90,000.00
560  |Change Order 66 4500746814 280,000.00 174,000.00 0.00 60.00% 174,000.00 116,000.00
670  |Change COrder 67 4500652257 ¢ {162,250,00) (64,900.00) 0.00 40.00% (64,900.00) (97,350,00)
880 |Change Crder 68 45007489468 345,000.00 331,200.0C 0.00 96.00% 331,200.00 13,800.00
890  |Change Crder 69 4500748836 ; 98,000.00 98,000.00 0.00 100.00% 98,000.00 0.00
700  |[Change Crder 70 4500737274 15,000.00 15,000.0C 0.00 100.00% 15,000.00 0.00
710 [Change Order 71 4500738110 22 685.00 11,342.50 0.00 50.00% 11,342.50 11,342.50
720 |Change Crder 72 4500746921 48 535.00 47,564.30 970.70 100.00% 48,535.00 0.00
730  |[Change Crder 73 4500748688 5,000.00 5,000.00 0.00 100.00% 5,000.00 0.00
740  |Change Order 74 4500746629 8,000.00 800.00 0.00 10.00% 800.00 7,200.00
750  |Change Order 75 4500746814 | 250,000.00 235,000.00 2,500.00 95.00% 237,500.00 12,500.00
760  |Change Crder 76 4500852257 [ (57,982.00) (57,982.00) 0.00 100.00% {57,982.00) 0.00
770 [Change Qrder 77 NO COST | 0.00 0.00 0.00 #DIV/CI 0.00 0.00
780  |Change Crder 78 4500746814 1,500,000.00 1,425.000.00 0,00 95.00% 1,425,000.00 75,000.00
790  |Change Crder 79 4500746921 92,000.00 87.400.00 3,680.00 96,00% 91,080.00 920.00
800  |[Change Crder 80 4500748816 18,732.00 |. 1,873.90 0.00 10.00% 1,873.90 16,865.10
810  |Change Order 81 4500746921 77,840.00 54,488.00 0.00 70.00% 54,488.00 23,352.00
820  |Change Order 82 NO COST 0.00 0.00 0.00 #DIVA! 0.00 0.00
830  |Change Order 83 NO COST 0.00 0,00 0.00 #DIV/0! 0.00 0.00
840  |Change Order 84 NO COST 0.00 0.00 0.00 #DIVAD! 0.00 0.00
850 |Change Order 85 4500652257 (250,000.00) (250,000.C0) 0.00 100.00% ; (250,000.00) C.00
860  IChange Order 85 4500652257 {245,886.00) (221,308.40) 0.00 £0.00% | {221,306.40): (24,588.60)
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GSC-18 (REV, 102}

Commenwealth of Penneylvania
Department of Ganeral Services

Work Completed - Submission # 38

GRAND TOTALS TO DATE

Contract: | G-0577-0036-000-000-K-1 Project: |C-0577-0036.1 |
i {
- . | Biling Amt -Unit | Total Previously | . UMIS | AMOUM gy | Labord | Percentage |, ramedto|  Unitsto Balance to
item No. Description Quantity Unit gPrice Scheduled Value Requested Y 'Tc‘;lfi;ngl::iz Ear;\;?oghm L Material (S):)er?de;da; C:Jcr’ngii'fd Dated Complete Complete
870 |Change Order 87 4500852257 i (41,947.00} (41,947.00) 0.00 | 100.00% (41,847.00) 0.00
880  |Change Order 88 4500749525 350,000.00 332,500.00 0.00 95.00% 332,500.00 17,500.00
290 Change Order 89 4500749525 2,000,000.00 2,000,000.00 0.00 i | 100.00% 2,000,000.00 0.00
900 Change Order 90 4500652257 (654,180,00) (621,471.00) 0.00 : 95.00% (821,471.00) {32,708.00)
910 |Change Crder 91 4500749241 ! 3,000.00 3,000.00 0.00 100,00% 3,000.00 .00
920  |Change Order 92 4500652257 (8,226.00} (6,226.00) 0.00 100.00% (6,226.00) 0.00
830 |[Change Crder 93 NQ COST 0.00 0.00 0.00 #DIV/O! 0.00 0.00
940 Change Order 94 4500852257 (400,000.00} {380,000.00) 0.00 95.00% (380,000.00) (20,000.00)
850 Change Order 85 4500749351 33,000.00 29,700.00 0.00 90.00% 29,700.00 3,300.00
860  |Change Order 96 4500652257 i (185080.00) {185,060.00}) 0.00 ¢ 100.00% (185,060.00) 0.00
g70 _ |Change Order 87 NO COST 0.00 0.00 0.00 | #DIV/O! 0.00 0.00
980 |Change Order 98 4500749528 . 150,000.00 75,000.00 22,500.00 | i | 65.00% 97,500.00 52,500.00
890  |Change Order 99 4500749525 540,000.00 540,000.00 0.00 i | 100.00% 540,000,00 0.00
1000 |Change Crder 106 NO COST 0.00 0.00 0.00 [ | gDV 0.00 0.00
1010 |Change Order 101 NO COST 0.00 0.00 0.00 i #DIV/O! 0.00 0.00
1020  |Change Order 102 4500749525 725 000.00 725,000.00 0.00 100.00% 725,000.00 0.00
1030 |Change Order 103 4500749525 383,809.00 383,909.00 0.C0 100.00% 383,000.00 .00
1040  |Change Order 104 4500749241 5,000.00 5,000.00 0.00 100.00% 5,000.00 0.00
1050 |Change Order 105 4500748525 341,215.00 324,154.25 0.00 95.00% 324,154.25 17,060.75
1080 |Change Order 106 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1070 |Change Order 107 NO COST 0.00 0.00 0.00 #DIV/O! 0.00 .00
1080  |Change Order 108 NO COST 0.00 ! 0.00 0.00 #DIV/O! 0.00 £.00
1090 | Change Order 1089 4500749525 132,000,00 5 132,000.00 0.0 100.00% 132,000.00 C.00
1100  |Change Order 110 4500652257 (69,224.00)5 (69,224.00) 0.00 100.00% (69,224.00) 0.00
1110 |Change Order 111 _NO COST 0.00 ¢ 0.00 0.00 #DIV/O! 0.00 .00
1120 |Change Order 112 NO COST 0.00 | £.00 0.00 #DIV/0! 0.00 0.00
1130 |Change Order 113 4500749525 459,200.00 459 200.00 0.00 100.00% 459,200.00 0.00
1140 |Change Order 114 4500749351 75,000.00 37,500.00 0.00 50.00% 37,500.00 37,500.00
1150 |Change Order 115 4500652257 (2,507,170.00)| (2,381,811.50) 0.00 95.00% (2,381,811.50) {125,358.50)
1160 _ |Change Order 116 _NO COST 0.00 .00 | 0.00 #DIV/0! 0.00 0.00
1170 |Change Order 117 4500749305 10,000.00 10,000.00 0.00 100.00% 10,000.00 0.00
1180 |Change Order 118 4500748305 14,324.00 14,324.00 ‘ 0.00 100.00% 14,324.00 0.00
1180 |Change Order 119 4500749305 20,000.00 20,000.00 0.00 100.00% 20,000.00 0.00
1200 |Change Qrder 120 4500749351 50,000.C0 5,000.00 15,000.00 40.00% 20,000.00 30,000.00
1210 |Change Qrder 121 4500749305 16,854.00 16,108.30 678.16 98.00% 16,784.46 169.54
1220  |Change Order 122 NC COST 0.00 0.00 0.00 HDIVAI 0.00 0.00
1230 |Change Order 123 4500652257 (3,000.00) {3,000.00) 0.00 100.00% (3,000.00) .00
1240  |Change Order 124 4500652257 {100,000.00) (95,000.00) 0.00 95.00% (85,000.00) {5,000.00)
1250  [Change Order 125 NO COST 0.00 0.0C 0.00 #DIVA! 0.00: 0.00
1260  Change Order 126 NO COST 0.00 0.00 © 0.00 #DIV/0! 0.00 | 0.00
1270 {Change Order 127_NO COST 0.00 0.00 0.00 #DIV/Q! 0.00 0.00
1280 |change Order 128 NO COST 0.00 0.0 0.00 #DIV/O! 0.00 0.00
1280 |Change Qrder 123 NC COST i 0.00 0.00 0.00 #DIV/Q! 0.00 0.00
1300 |Change Order 130 NO COST .00 0.00 0.00 #DIV/Q! 0.00 0.00
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QECiH {REV. 7/02)
Comtnetwealth of Pannaylvania
Departmant of Caharal Services

Contract: | -0577-0036-000-000-K-1 Project; |C-0577-0036.1 Work Completed - Submission # 38 GRAND TOTALS TO DATE
! | :
S , . Units Amount | Labor & Parcentage N
o . .. | Billing Amt -Unit Total Previcusly .1 Stored Amount Earned to Units to Balance to
tem No. Description Quantity Unit . Scheduled Value Completed | Earned This | f Overhead - Completed
Price Requested This Pericd Perlod [ Material Stored Mat to Date Datad Complete Complete

131 |Change Order 131 NO COST 0.00 0.00 | 0.00 | #DIvIO! 0.00 0.00
1320 |Change Order 132 NO COST 0.00 0.00 : 0.00 #DIV/Q! 0.00 : 0.00
1330 !Change Order 133 NC COST 0.00 0.00 0.00 #DIV/0! 0.00 ¢.00
1340 Change Order 134 NO COST 0.00 0.00 0.00 #DIV/AI 0.00 0.00
1350 !Change Order 135 NC COST 0.00 0.00 0.00 #D1v/0! 0,00 0,00
1360 Change Order 136 NO COST : 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1370 |Change Order 137 4500752064 13,500,000.00 | 11,815,156.26 337,500.00 90.76% 12,252 656.26 1,247,343.74
1380  |Change Order 138 4500652257 ; (8,727.37) 0.0C 0.00 ; 0.00% 0.00 (8,727.37)
1380  |Change Order 139 4500793589 i 78,280.00 0.00 0.00 i 0.00% 0.00 78,280.00
1400 |Change Order 140 0.00 0.00 0.00 #DIV! 0.00 0.00
1410 |Change Order 141 0.00 0.00 ; 0.00 #Dtv/al 0.00 0.00
1420 |Change Order 142 : 0.00 0.00 0.00 #DIV/Q! 0.00 | 0.00
1430  |Change Order 143 0.00 0.00 0.00 . #DIV/0! 0.00 0.00
1440  |Change Order 144 0.00 ; 0.00 0.00 #DIViO! 0.00 0.00
1450 |Change Order 145 0.00 ; 0.09 0.00 i | #DIVio! 0.00 0.00
Grand Total Executed Change Orders PO Multiple 33,366,268,61 | 30,159,528.04 788,268.08 ; §52.87% 30,985,796.13 2.380,473.48
Grand Total Executed Change Orders PO Multiple 33,368,269.81 | 30,199,528.04 | 786,268.08 0.00 0.c0 92.87% 30,985,796.13 i 2380473.48
PLUS:  Grand Total Contract Award PO 4500652257 315,797,000.00 | 288,993,780.54 75,641.58 0.00 0.00 91.54% | 289,069,422.13 26,727,577.87
AMENDED CONTRACT AMCUNT | 348,163,269.61 | 319,193,308.58 861,909.68 0.00 0.00 : 91.66% | 320,055,218.26 29.108,051.35
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AP 30 - October 2015

i e LACtual Thist: sl e
el ot actual” o Periad Labor L IRemaining
Act.vitvlo G - Actlvit\/ Name s +[Corpiets . [actual Start [Finish " {cost 75 factial Total Cost |Labior Cost
*HSCIP - OCTOBERUPDATEFILE (111615) WHJVAPBQ FINAL iR S
ENGINEERING & PRCCUREMENT |- - -
" PROCUREMENT . i L
-DIVISION 13 - SPECiALCONSTRUC‘TION L sl T o B Gl
$-130010r Remedial - HOUSING UNTTS D,E/F HOLLOW CORE PRECAST ACTVITIES 100%| 1-Oct-15[ 26-0ct-15 $10,730.00 & $10,730.00 $0.00 $10,730.00
$-320021r Remedial - PRECAST CONCRETE MODULAR CELLS [GROUP 1/UNITE) 100%| 19-Oct-15} 30-Oct-15 $55,805.66 +  $56,805.66 + $0.00 $56,805.66
5-320022r Remedial - PRECAST CONCRETE MODULAR CELLS {GROUP 1/UNIT F) 100%| 19-Oc¢t-15] 30-Oct-15 $56,805.66 T $56,805.66 1 $0.00 $56,305.66
5-320120r Remedial - PRECAST CONCRETE MODULAR CELLS (GROUP 1/UNIT D) 100%| 19-Oct-15| 30-Oct-15 $ss 805,664  $56,805.66 $0.00 $56,805.56
CONSTRUCTION . . e I . S I
DEC INSTALL COMPLETT FOR THE DEC INSTALL COMPLETED 88%|  1-Jun-15 sszo 700.82 1~ 51,636,488.30 | 5225,157,50 | 91,859,645.50
- SITEWORK .. : ] I -
SITEWORK « QUADRANT#:L T et e T i
SITEQ1-1220 GRATERFORD ROAD #1 & #2 - CUT/FILL 100%| 30-May-12|  7-Oct-15 $1,150.00~  $23,000.00 50,00 $23,000.00
SITEQ1-1270 GRATERFORD ROAD #1 & #2 - STONE SHOULDER - 8" 2A MOD 100%| 21-May-13| 22-Oct-15 $830.00 ©  $8,500.00 50,00 $8,500.00
SITEQL-128C GRATERFORD ROAD #1 & #2 - SWALES S0%| 21-May-12 $900.C0 = $4,500.00 $500.00 $5,000.00
$ITEQ1-1810 GRATERFORD ROAD #3 - STONE SHOULDER - 8" 2A MOD 100%] 17-Sep-14| 22-Oct-15 $3,185.00 T $6,370.00 50,00 $6,370.00
SITEQ1-1820 GRATERFORD ROAD #3 - SWALES 50%]| 22-0ct-15 $1,232.50 |- $1,232.50 $1,232.50 $2,465.00
SITEQ1-1980 LOOP ROAD TO CUB BUILDING - ASSOCIATED SWALES 100%] 3-Sep-13| 14-Oct-15 $150.00 =  $1,000.00 50.00 $1,000.00
$ITEQ1-2090 PATROL ROAD - ASSOCIATED SWALES 100%| 24-lul13| 22-Oct-15 $430.00 + $4,500.00 $0.00 $4,500.00
SITEQ1-2280 ROUGH GRADE OUTSIDE FENCE 95%| 3-Apr-13 $2,181.504  $40,468.50 $2,121.50 $42,530.00
SITEQ1-2290 TOPSOIL OUTSIDE FENCE AT QUAD #1 95.03%|  3-Apr-13 $1,540.63 ¢ $146,462.08 51 437.92 $147,900.00
SITEWORK - QUADRANT #3 WITH PARKING LOT.CUT & CONSTRUCTION . R Ty e e
SITEQ3-1260 GRATERFORD PRISON RGAD #4 - STONE SHOULDER - 8" 2A MOD 100%| 22-Oct-15| 22-Oct-15 $4,820.00 T $4,930.00 $0 2 $4,930.00
SITEQ3-1420 LARGE PARKING LOT - DEPRESSED ISLAND 100%| 3-Dec-18| 13-Oct-i5 $8,675.00 I $172,300.00 $0.00 $173,500.00
SITEWORK - QUADRANT #4 | C _ . PR U PO I R
SITEQ4-1370 LARGE SALLY PORT - TRENCH PRAIN 100%| 1-Oct-15| 1-Oct-15 57,000.00 L $7,000.00 $0.00 $7,000.00
SITEQA-1640 ROUGH GRADE OUTSIDE FENCE S5%| 4-Apr-13 $4,252.004¢  $40,458.50 $2,131.50 $42,630.00
SITEQ4-1650 TOPSOIL OUTSIDE FENCE AT QUAD #4 85%;  4-Apr-13 $16,972.77 ¢  $123,975.00 ss 525.00 $130,500.00
SITEWORK = CUB BUILDING IMPROVEMENTS . - e R s - e
SITECUB-1040 [PARKING LOTS STONING & PAVING 100% 27-Apr-14 13-0¢t-15 515 soo oo - $104,000.00 so %0 $104,000.00
. SITEWQRK - PIGGERY ROAD IMPROVEMENTS . B o : b e
SITEPIG-0980 [suRVEY / LavouT PIGGERY ROAD 50%] 22-Mar-13 53 55750 L $7,355.00 s7,395.oo $14,750.00
SITEWORK < OUTSIDE STORM SEWER looo oo o L . e
SITEDSS-1060 AMENDED SOIL SWALE W/ ChECK DAMS 100%| 28- Sep~15 29-0¢t-15 549,125.oo-~ $63,500.00 50.00 565,500.00
SITEQSS-1070 BASIN DRAWDOWN STRUCTURE 100%| 21-ul-15|  7-O0ct-15 $6,075.00 §+  $40,500.00 $0.00 $40,500.00
SITEOSS-1080 HDPE PIPE FROM DRAWDOWN STRUCTURE 100%| 27-Jan-14| 7-Oct-15 $4,200.00 | $28,000.00 $0.00 $28,000.00
SITEOSS-1110 RIP - RAP LINING 100%| 7-Aug-14| 26-Oct-13 $4,500.004  $30,000.00 $0.00 $30,000.00
. SITEWORK - HEADWORKS. v [ I T i o b e
SITEHW-1020 DEMO 40%|  S-Apr-15 $20,000.00T  520,000.00 $30,000.00 $50,000.00
SITEHW-1030 INSTALL GRINDERS FOR HEADWORKS 40%| 29-Dct-15 $33,000.00 7 $38,000.00 557 000.00 $95,000.00
. SITEWCRK - EAGLE ZONE PHASE 2 (2013) o i . ] I R o bl
SITEEZ2-1050 [WARNING TRACK FINE GRADE Bo%, 6 Aug—13 2-Sep-13 $200.00 1 $4,000.00 50 o0 $4,000.00
OFFSITE WATERMAIN = NWPA CONNECTION TO FENCE o BT [ et LR NSRS N
SITEWM-1030 TIE INS 70%] 22- May—14 $2,145.00 T $11,550.00 $4,950.00 $15,500.00
- SITEWORK - POST 588 . e e . T .
SITEPES-100C SURVEY/LAYOUT PERMANENT BASINS 100%|  6-Jul-153| 26-Oct-15 $250.00 52,500.00 50.00 $2,500.00
SITEPES-1010 BASINS CONVERTED TC PERMANENT - CUT TO BERMS 100%| 29-lur-13|  8-Qct-15 $3,000.00 1 $30,00C.00 $0.00 $30,000.0C
SITEPES-1020 BASINS CONVERTED TC PERMANENT - 2A LEVELING COURSE 100%| 14-lan-15]  8-Oct-15 513,750.00 1 $157,500.00 $0.00 $157,500.00
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AP 39 - October 2015

T ol jActual This S b oo
1 B IR I EOREE R YT Period Labor Gienrin o Reraining C Budgeted Total
AGivity 1D Actlvit\/ Name = ' : : {complete |AdtualStart|Rinish . {Cost . lAztudl Toral-Cost |Labor Cost == {Cosy o
SlTEPE—1031 BASINS CONVERTED 'I'O PERMANENT 4" U-DRAIN PIPE 50'100% 100%{ 21-Sep-15| 21-Oct-15 SGS 600 OD A+ $166,500.00 50.00 5165,500.00
SITEPES-1041 BASINS CONVERTED TO PERMANENT - 2B DRAINAGE 50-100% 100%{ 21-Sep-15| 19-Oct-15 §125,000,00 +~ $312,500.00 50.00 $312,500.00
SITEPES-1051 BASINS CONVERTED TO PERMANENT - AMENDED SOIL50-100% 100%| 21-Sep-15| 27-Oct-15 $192,400.004~ $481,000.00 50.00 $481,000.00
SITEPES-1090 BIO-INFILTRATION AREAS - RIP-RAP 100%| 22-Jul-15| 26-Qct-15 $17,000.00 1~ $34,000.00 50.00 534,000.00
SITEPES-1100 TEMP SEED 100%| 21-Jul-15| 29-Oct-15 $150.00 T $1,500.00 50.00 51,500.00
FENCING .. ; e N e - )
" FENCING - QUADRANT#:L(AREAE.) ' N ] — T AR
FQ1A1-206050 |1NSTALL ZONE FENCE SECURITY DEVlCE 75% 8-5ep-15 S2,00000 $3,000.00 $1,000.00 54,000.00
CFENCING - QUADRANT #1 (AREA 2) e ey i e N v e e ol .
FQ1A2-106030 INSTALL ZONE FENCE SECURlTYW RE 100% 8-8ep-15| 15-Oct-15 52,625.00 1+ $10,500.00 50.00 $10,500.00
FQ1AZ-106050 INSTALL ZONE FENCE SECURITY DEVICE 75% 2-Sep-15 52,000.00 $3,000.00 51 000.00 $4,000.00
FENCING - QUADRANT #2 (AREA 3):- . e i i e | ; L -
FQZA3-1040 INSTALL UPPER BARBED TAPE 100%| 19-ian-15| 12-O¢t-15 $3,400.00 17~ 58,500.00 $0 co $8,500.00
FO2A3-106030 INSTALL ZONE FENCE SECURITY WIRE 100%| 8-Sep-15| 19-Oct-15 $2,625.00 4+ $10,500.00 50,00 $10,500.00
FQ2A3-106050 INSTALL ZONE FENCE SECURITY DEVICE 75% 8-Sep-15 $2,000.00 1 53,000.00 $1,000.00 54,000.00
FO2A3-1080 INSTALL BOTTOM BARBED TAPE 100%| 14-Bep-15| 28-Oct-15 $5,400.00 4 $27,000.00 $0.00 $27,000.00
FQ2A3-1050 GRAVEL INFILL ON WARNING TRACK 100% 9-0Oct-15| 13-Oct-15 510,000.001 510 000 00 $0.00 $10,000.00
FENCING - QUADRANT #2 (AREA 4): Lo : By T ! e e | o U .
FQ2A4-108030 INSTALL ZONE FENCE SECU RJTY WERE 100%| 8-8ep-15| 16-Oct-15 52,625.00 310 500 00 50.00 $10,500.00
FQ2A4-106050 INSTALL ZONE FENCE SECURITY DEVICE 75%| 8-Sep-15 $2,000.00 +~ $3,000.00 $1,000.,00 $4,000.00
FQ2A4-1080 GRAVEL INFILL ON WARNING TRACK 100%| 14-Oct-15| 14-Oct-15 $25,500.00 1~ $25,500.00 $0.00 $25,500.00
FENLING » QUADRANT #3 (AREA B} - . o] |- : ECEIRERNTIPII NN N .
FO3AS-1060 ELECTRICAL & SECURlTY ELECTRON!CS 100%| 9S-Mar-15 8~0Ct 15 51 OOO 00 $20,000.00 50.00 $20,000.00
FO3AS-106020 INSTALL ZONE FENCE SECURITY WIRE ©100%|  8-Sep-15| 16-Oct-15 $2,625.001~  $10,500.00 50,00 $10,500.00
FO3A5-106050 INSTALL ZONE FENCE SECURITY DEVICE 75% 8-Sep-15 $2,000.00 4= 53,000.00 51,000.00 $4,000.00
FQ3A5-1080 GRAVEL INFILL ON WARNING TRACK 100%| 16-Oct-15| 16-Oct-15 $25,500.00 14~ $25,500.00 S0.00 $25,500,00
FENCING - QUADRANT #3 (AREA 8) EAGLE ZONE e o] v | I e ST PR e
FO3AB-106030 INSTALL ZONE FENCE SECUR! T‘l’ WlRE 100% 8-5ep-15| 16-0ct-15 $2,625.00~ $10,500.00 50,00 $10,500.00
FO3AB-106050 INSTALL ZONE FENCE SECURITY DEVICE 75%| 8-Sep-15 $2,000.00 +~ $3,000.00 $1,000.00 $4,000.00
FQ3A6-1080 GRAVEL INFILL ON WARNING TRACK 100%| 8-Oct-15 8-0c¢t-15 510 000.00 $10,000.00 $0.00 $10,000.00
FENCING - QUADRANT #4 [AREA 7) EAGLE ZONE . e o - . RETIII, I . C L
FQBA7-106030 INSTALL ZONE FENCE SECURITY WIRE 100%| 8-Sep-15 1-O¢t-15 52 625 OO T $10,500.00 50.00 $10,500.00
FQ3IAT-106050 INSTALL ZONE FENCE SECURITY DEVICE 75% 8-Sep-158 $2,000.00 T~ $3,000.00 $1,000.00 $4,000.00
FO3AT7-1080 GRAVEL INFILL ON WARNING TRACK 100% 7-Sep-15 8-Oct-15 $5,000.007 $10,000.00 $0.00 $10,000.00
_FENCING « QUADRANT #4 (AREA 8} . . St e e e e L R Sl e
FQAAS-106030 INSTALL ZONE FENCE SECU R]TY WERE 100%| 8-Sep-15 1-0ct-15 $2,625.00 4+ $10,500.00 50.00 $10,500.00
FQ4A8-106050 INSTALL ZONE FENCE SECURITY DEVICE 75% 8-Sep-15 $2,000.001 $3,000.00 51,000.00 $4,000.00
FOAAS-1080 INSTALL BOTTOM BARBED TAPE 100%| 12-Jam-15| 27-Oct-15 $7,150.00 4 $71,500.00 50.00 $71,500.00
FENCING - QUADRANT #VSP (AREA 9) EAGLE ZONE REETTT IR I PR e T
FVSPAO-106030 INSTALL ZONE FENCE SECURITY WFRE 100%| 17-Jul-14| 15-Oct-15 51 050 DO"' 510,500.00 $0.00 $10,500.00
FVSPAS-106050 INSTALL ZONE FENCE SECURITY DEVICE 75%| 8-Sep-15 $2,000.0017 $3,000,00 $1,000.00 $4,000.00
FENCING - INTERIOR . o . o T i e
FENGING - QUADRANT#J. {AREA 1) INTERIOR _ FE T I I o .
FQIALINT-106040 IINSTALL SWING GATE HARDWARE 100% 1-Sep-15| 30-Sep-15 $625.00 4~ $2,500.00 $0.00 $2,500.00
L FENGING ~QUADRANT #1 (AREA 2) INTERIOR . . e | SRR e i s e e L
FOL1AZINT-106040 IINSTALL SWING GATE HARDWARE 100% 1-5ep-~15] 30-Sep-15 $625.004 $2,500.00 $0.00 52,500.00
FENCING ~ QUADRANT #2 (AREA 3) INTERIOR . [ B e R I S )
FQ2A3INT-1040 |IN5TALL UPPER BARBED TAPE 100%) 27-Jul-15| 12-Qct-15 $1,050.004  $10,500.00 50.00 510,500.00
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EELat e : _ : -ﬁFmaI G At ;': : .Peri'dd L':'abo'i"' i SR Remamlng 7 |Budgéted Total -
Actl\ntv e o Actmtv Name “{complete |Aceual start |Finisn 7 | Cost | Actual Total Cost |Labor Cost | Catn i o
FQZA3INT- 1050 WELD NUTS & BOLTS !NSTALL CORNER GUARDS 75%) 27-Jul-15 5750 DD fomm $2,250.00 5750.00 $3,000.00
_FENCING - QQUADRANT #2 (AREA A4} INTERIOR - . o o T
FQ2A4INT-1050 |WELD NUTS & BOLTS [NSTALL CORNER GUARDS 75%| 18-Jun-15 5750 OO ~ 53,250.00 $750.00 $3,000.00
FENCING - QUADRANT #3 (AREA 6) INTERIOR .. . R e . LT T .
FQ3AGINT-1050 IWELD NUTS & BOLTS, INSTALL CORNER GUARDS 75%; 17-Jun-15 5750.00 $2,250.00 $750.00 $3,000.00
FENCING ~ QUADRANT #4 (AREA 7) INTERIOR - . - e | T | B T el e )
FQAATZINT-1040 IINSTALL UPPER BARBED TAPE 100%| 11-May-15] 22-Oct-15 51,050.00 1~ $10,500.00 $0.00 $10,500.00
. ELECTRICAL DUCTBANKS & (SUBSTATIONPCLBLIT3) o R s s .
DUCTBANKS/ SITE ELECTRICAL - QUADRANT #2:. R TRy e R .
ESITEQ2-201070 ]lNSTALL MICROWAVE 95% 1-Apr-15 $1,925.00 1 586,575.00 $1,925.00 $38,500.00
DUCTBANKS/ SITE ELECTRICAL ~ QUADRANT #3 .. . SRR TR N B I R NEIR e i
ESITEQ3-301050 I|NSTALL PERIMETER FENCE SECURITY EQUIPM ENT 100%| 15-Apr-15| 15-Oct-15 S400,00 ¢ $8,000.00 $0.00 58,000.00
- SUPPORT BUILDING 4~ ZONE H FOOD SERV! CES) S . - - T BT S :
HSUPP-ZOQD FlNAL PAINT 30%| 21-Sep-15 $3,335.00-1 $3,450.00 $8,050.00 $11,500.00
HSUPP-2111 INSTALL KITCHEN EQUIPMENT 50-100% 75%| 14-Sep-15 $200 503,667 5273,414.08 591 138.03 $364,552.11
DINING ROOMS o ey : R e R Ry R et e g e
HSUPP-3000 INSTALL HARDWARE 100%| 26-Jan-15 1-0ct-15 $2 750 OD ™ $27,500.00 SO 00 $27,500.00
HSUPP-3020 FINAL PAINT 100%| 21-Sep-15| 29-Oc¢t-15 $11,500.00 T $11,500.00 $0.00 $11,500.00
SUPPORT BUILDING 4 - ZONE G (FOOD SERVICES) : e 2o Gt B E )
- KITCHEN ! - . . TR PR I S ; e [T LRSS
GSUPP-2000 FlNAL PAINT 30%| 22-5ep-15 $3,335.00 T $3,450.00 $8,050.00 $11,500,00
GSUPP-2111 INSTALL KITCHEN EQUIPMENT 50-100% 50%| 14-Sep-15 $15,1.60.99 T $21,658.56 $21,658.56 $43,317.12
DINING ROCMS - . . LT - - : . R . e L i .
GSUPP-3000 INSTALL HARDWARE 100%) 26-Jan-15 2-0ct-15 $700.00 T $7,000.00 $0.00 $7,000.00
GSUPP-3012 PLUMBING TRIM DINING ROQM AREAS s0%] 12-Oct-15 55,750.00 1T $5,730.00 55,750.00 $11,500,00
GSUPP-3020 FINAL PAINT 75%| 12-Oct-15 $8,625.00 1= $8,625.00 $2,875.00 $11,500.00
GSUPP-3040 INSTALL RAILINGS 100% 7-Sep-15[ 28-Cct-15 SlO 500.001 $21,000.00 50.00 521,000,00
SUPPCRT BUILDING 3 - ZONE F {INFIRMARY) o [ERITEN IESTPRTITI S . e . .
ESUPP-1462 TRIM FIRE PROTECTION 100% 1-Sep-15} 21-Dct-15 5135 OD T™ $4,500.00 $0.00 54,500,00
FSUPP-1470 FINAL PAINT 10%| 22-Sep-15 $540,00 T $600.00 $5,400.00 56,000.00
FSUFP-1475 INSTALL CEILING TILE 85% 1-Sep-15 $4,980.00 T $5,100.00 $900.00 56,000.00
FSUPP-1500 INSTALL MILLWORK 95%| 13-Jul-1% $600.00 T $5,700.00 $300.00 5E,000.00
SUPPORT BUILDING 3~ ZONEE (CLINIC) ... ... ... R e P O O T e s L
ESUPP-125010 SWING DOORS 100%| 12-Nov-141 29-0ct-15 528,65 1~ $2,865.00 $0.00 52,865.00
ESUPP-133010 INSTALL GAS PIPING 100%| 1-Aug-14i 30-Oct-15 $2,300.00 546,000.00 $0.00 $46,000.00
ESUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 100%| 12-Nowv-14f 29-Oct-15 $700.00 T $14,000.00 50.00 514,000,00
ESUPP-1450 INSTALL WINDOWS/ GLASS 100%| 13-Oct-14f 30-Oct-15 51,742,251 $34,845.00 50.00 $34,845.00
ESUPP-1460 TRIM MECHANICAL 95%| 11-May-15 5250.00 4~ $4,750.00 $250.00 $5,000,00
ESUPP-1462 TRIM FIRE PROTECTION 100% 1-5ep-15f 12-0ct-15 5225001 54,500,00 $0.00 54,500.,00
ESUPP-1475 INSTALL CEILING TILE 65% 1-Sep-15 $3,780.001 $3,900.00 $2,100.00 $6,000.00
ESUPP-150010 INSTALL METAL CASEWORK 90% 3-Jul-15 $4,475.00 ¢ $80,550.00 $8,950.00 $89,500.00
ESUPP-1510 INSTALL MEDICAL EQUIPMENT & HEADWALL SYSTEM 70%| 29-Jan-15 $13 500.00T $47,600.00 520 400.00 $68,000.00
SUPPORT BUILDING. 2 - ZONE L (WEST VISITATION) | : e I [ P I e
DSUPP-128021 INSTALL SLIDERS 98 96% 13-Mar-15 Sl 009 38 - 525,234.38 5255 62 $25,500.00
DSUPP-125030 INSTALL MANUAL RELEASE 100%| 31-Jan-15| 12-Oct-15 $2,750.00 4 $5,500.00 50.00 $5,500.00
DSUPP-134030 INSTALL SECURITY MESH & RAZCR RIBEON 100%| Z21-Jul-14] 26-Oct-15 $475.00 1+ $9,500.00 50.00 $5,500.00
DSUPP-1460 TRIM MECHANICAL 95% 1-Jul-15 $1,200.004 $5,700.00 $300.00 $6,000.00
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I T ] e AGRIRNTRIS o | e b e e i e
S AR gl {Final % L pActuali i Seriod kabor £t Sl st iRemathing - - Budgieted Total
Activity 1D {activity Name lomplerass |Aceial Stare|Finishy 2 chstt o n U IActug! Tota 1 Cost {Labiar Cost - HilCost it
DSUPP-1452 TRIM FIRE PROTECTICN o5%|  3-Sep-15 52,256,004 $4,750.0C §250.00 $5,000.00
DSUPP-1500 INSTALL MILLWORK 45%| 30-Sep-15 52 450.00 4+ 53,150.00 $3,850.00 $7,000.00
_ SUPPORT BUILDING 2 - ZONE C (EAST VISITATION) - T . G

CSUPP-129001 SWING DOCRS 98.99%| 13-Apr-15 5257 S1F 52,836.01 528.99 $2,865.00

CSUPP-128021 INSTALL SLIDERS S8.596%( 30-Jul-15 51,009,38 =+ $25,234.38 $265.62 $25,500.00

CSUPP-125030 INSTALL MANUAL RELEASE 100%| 1-Sep-15| 26-0ct-13 $1,375.00F  $5,500.00 $0.00 $5,500.00

CSUPP-134030 INSTALL SECURITY MESH & RAZOR RIBBON 100%| 22-Jul-14| 26-Oct-15 5475004~ $0,500.00 $0.00 58,500.00

CSUPP-1400 HANG AND FINISH HARD CEILINGS 100%| 27-Jul-15| 26-Oct-15 5425001 $8,500.00 50.00 $8,500.00

CSUPP-1450 INSTALL WINDOWS/ GLASS 98%| 13-Aug-14 $3,481514  $42,63151 $865.49 $43,500.00

csUPP-1462 TRIM FIRE PROTECTION 95%|  4-Sep-15 $2,250,007  $4,750.00 $250.00 $5,000.00

£SUPP-1500 INSTALL MILLWORK 45%| 29-Sep-15 $2,450.0017  $3,150.00 $3,850.00 $7,000.00
SUPPORT BUILDING 2 - ZONE D/C (MASTER CONTROL).: S e T I P

CENTRAL-1062 PLUMBING DROPS THROUGH CEILING 100% 2-Jup-15| 18-Oct-15 $700.00 1= $7,000.00 £0.00 $7,000.00

CENTRAL-1090 FINAL PAINT 100%| 29-8ep-15| 21-Oct-15 $11,272.40+  $11,500.00 50.00 5£11,500.00

CENTRAL-1100 TRIM MECHANICAL o5%|  7-Jukis $1,800.001 $8,550.00 $450.00 $9,000.00

CENTRAL-1102 TRIM FIRE PROTECTION 95%|  7-5ep-15 $3,150.00 &  $6,650.00 $350.00 $7,000.00

CENTRAL-1120 INSTALL FLOORING 20%] 1-Sep-15 $4,600.00.F  $20,700.00 sz 200.00 $23,000.00

SUPPORT BUILDING 1+ ZONE B (VISITCR STAGING) G- B T R e R D

BSUPP-134030 INSTALL SECURITY MESH & RAZOR mseom 1009 22-luk-14| 26-Oct-i5 $475.60 + $9,500.00 so %0 $9,500.00

BSUPP-1422 PLUMBING DROPS THROUGH CEILIN! 05%; 28-May-15 5150.00 1 $2,850.00 $150.00 $3,000.00

BSUPP-1462 TRIM FIRE PROTECTION 55%}; &-5ep-15 $1,350.00T $2,850.00 $150.00 $3,000.00

BSUPP-1475 INSTALL CEILING TILE 95%; 4-Sep-15 $4,185.94 1" $4,275.00 $225.00 54,500.00

" SUPPORT BUILDING 1 - ZONE A [ADMIN/ INTAKE) T Y I I e

ASUPP-122020 INSTALL SLIDERS 95%| 16-Feh-15 $1 275 00,- $24,225.00 $1,275.00 525,500.00

ASLIPP-129030 INSTALL MANUAL RELEASE 40%| 21-Sep-15 $1,100.00 4~ $2,200.00 $3,200.00 $5,500.00

ASUPP-1400 HANG AND FINISH HARD CEILINGS 95%| 15-Jul-15 $575.00 $10,925.00 $575.00 511,500.00

ASUPP-1446 INSTALL CERAMIC TILE 10%| 21-Oct-15 $050.00 - $950.00 $8,550.00 $9,500.00

ASUPP-1450 INSTALL WINDOWS/ GLASS - DETENTION & COMMERCIAL 90%| 12-Aug-15 $13,842.504 $49,833.00 $5,537.00 $55,370.00

ASUPP-1460 TRIM MECHANICAL 85%| 18-Jun-1g 5800004  $6,800.00 $1,200.00 $8,000.00

ASUPP-1462 TRIM FIRE PROTECTICN 95%|  9-8ep-15 2,700,004 $5,700.00 $300.00 $6,000.00

ASUPP-1475 INSTALL CEILING TILE 5%| 4-Sep-l5 $285.00T $475.00 $9,025.00 $9,500.00

ASUPP-1500 INSTALL MILLWORK 60%| 22-Sep-15 $5,510.004"  $5,700.00 $3,800.00 5$9,500.00

_HOUSING UNITD (TYPE 13 - za) (LB Al) L :

- AREA 1 . o ol ] I ey .
L3A1-1120r Remedlal CELLS & PCI FURNITURE 100% 1-Oct-15 1-0ct-15 $33,048.00 4+ £$33,048.00 50,00 $33,048.00
L3A1-1240r Remedial to - INSTALL STRUCTURAL PRECAST 100% 1-0ct-15 1-Oct-15 $5,325.00 T $5,325.00 50.00 $5,325.00

ARBA 2 v . BRI - : .. . e e . b
L3A1-2120r Remedial CELLS & PCI FURNITURE 100%| 26-0Oct-15| 26-0ct-15 $33,048.00 4 $33,048.00 50.00 533 048 OO
13A1-2210r Remedial to - INSTALL STRUCTURAL PRECAST 100%| 26-Oct-15| 26-Oct-15 55,058,754+~ $5,058.75 50.00 $5,058.75
L3AL-229010 INSTALL ALL HARDWARE 100%| 13-Oct-14| 22-Oct-15 $150.00 1 $3,000.00 $0.00 $3,000.00
L2A1-3120r Remedial CELLS & PCI FURNITURE 100%| 26-Oct-15| 26-Oct-15 $33,048.00 77 $33,048.00 50.00 $33,048.00
13A1-3210r Remedial to - INSTALL STRUCTURAL PRECAST 100%| 26-Oct-15] 26-Oct-15 §5,058.754~  $5,058.75 $0.00 $5,058.75
L3A1-329010 INSTALL ALL HARDWARE 100%| 13-Oct-14| 22-Oct-15 $150.004~ $3,000.00 $0.00 $3,000.00

CAREA A e P B PR Py il e e e el e 55 TR SO IO X
L3A1-4120r Remedial CELLS & PCI FURNITURE 100%| 26-Oct-15{ 26-Oct-15 $33,048.004" 533 045.00 $0.00 333 048.00
L3A1-4210r Reredial to - INSTALL STRUCTLIRAL PRECAST 100%| 26-Oct-15| 26-Oct-15 $5,058.754”  $5,058.75 $0.00 $5,058.75

~ ALLAREAS o :
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B [T R | | ACtURITHS B B e R
: o i B Co{pmelee e Al Period Labo _' e e Remammg |Budgeted Total -
ActxwtyID S ' Actwltv Name © T St | Complete  [actual start[Finisk T Cost - |actuz! Totar Cost [Latigr Cost™ i Cost ioxil ol
L3Al- 536110 TIE IN TELECOM TO FEEDERS ACTIVATE SYSTEM 100%| 13-Apr-15| 15-Oc¢t-15 5250 00 = $2,500.00 SD.OO $2,500.00
. HOUSING UNIT E (TYPE L3 ~2D) (L3~ AZ) : B
L3AZ2-229010 INSTALL ALL HARDWARE 100% 1 NOV—14 22-0ct-15 $150.00-4~ $3,000.00 $0.00 $3,000.00
T AREAS ; T o T R EE T .
L3A2-329010 INSTALL ALL HARDWARE 100%| 1- NOV—14 22-0ct-15 $150.00 T $3,000.00 $0.00 $3,000.00
L3A2-536110 TIE IN TELECOM TO FEEDERS ACTIVATE SYSTEM 100% 13-Apr-15 15-Oct-15 $250.00 o $2,500.00 $0.00 $2,500.00
13A2-5350 INSTALL MILLWORK - ALL AREAS 100%| 12-Mar-15| 20-Oct-15 $350.00 }~ $7,000.00 $0.00 $7,000.00
HOUSING UNITF (TYPEL3 - 20 (L3 - A3) : 2 B St
Housing Unit F - Remedial “Work: S i o R R IEe | G -
R1020 Remedial Work Housmg Umt F- Repa:rmg Precast Planks 100% 1-Jul-15 $1,392.50 4 §5,570.00 $0.00 $5,570.00
L3A3-134010 FINISH PAINTING 100%] 12-Dec-14| 2-Dct-15 $400.00 4~ $8,000.00 $0.00 $8,000.00
T AREA 2 . i L L
L3A3-234010 FINISH PAINTING 100%, 15-Dec-14 2-0Oct-15 $400.00 $8,000.00 $0.00 $8,000.00
L3A3-313002 SWING DOORS 100% 4 Dec—14 1-Oct-15 $138.27 4+ $2,865.00 $0.00 $2,865.00
L3A3-320010 INSTALL ALL HARDWARE 100%| 8-Dec-14| 31-0¢t-15 $150.00 1~ $3,000.00 $0.00 $3,000.00
L3A3-334010 FINISH PAINTING 100%| 15-Dec-14 2-0ct-15 $400.00T $8,000.00 $0.00 $8,000.00
L.3A3-434010 FINISH PAINTING 100%| 17-Dec-14 2-0ct-15 $400.00 4 $3,000.00 $0.00 $8,000.00
L3A3-5260 INSTALL CAU LKING 100%| 14-Jul-14| 13-Oct-15 $168.23 4+ $8,500.00 50.00 $8,500.00
L3A3-5320 FINAL PAINT ALL AREAS 100% 1-lun-15 2-0ct-15 $700.004~ $14,000.00 $0.00 $14,000.00
L3A3-535110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 100%| 13-Apr-15| 15-Oct-15 $250.00 1° $2,500.00 $0.00 $2,500.00
L3A3-5380 INSTALL MILLWORK - ALL AREAS 100%] 16-Mar-15| 20-Oct-15 $350.007 $7,000.00 $0.00 $7,000.00
HOUSINGUNTB(TYPELS)ILS-Cl) Do aatEyt I Ll .
L5C1-113062 HOOK-UP & ADJUST CABLES 100%¢ 23-Sep-15| 16-Oct-15 $501.25 4 $10,025.00 $0.00 $10,025.00
1511250 PLUMBING CHASE - DOMESTIC 100%! 14-Apr-14| 7-O¢t-15 $1,125.00 4~ $22,500.00 50.00 $22,500.00
_AREAZ . . R . R R T [ FE
L5C1-213082 HOOK-UP & ADJUST CABLES 100%| 23-Sep-15 15 Oct 15 $501.25 4= $10,025.00 50.00 $10,025.00
L5C1-2280 CAULK PRECAST JOINTS 100%| 1-O¢t-13| 16-Oct-15 5325 00 ¢ §16,500.00 $0.00 $16,500.00
15C1-313092 HOOK UP & ADJUST CABLES 100%| 23-5ep-15| 16-Oct-15 5501 25 T $10,025.00 $0.00 $10,025.00
15C1-3230 CAULK PRECAST JOINTS 100% 1-0¢t-13| 16-0ct-15 $1,650.00 17 $16,500.00 50.00 $16,500.00
AREA 4 .. B P e T e
15C1-413092 HOOK-UP & ADJUST CABLES 100%| 23-Sep-15| 16-Oct-15 5501 25 T $10,025.00 50.00 $10,025.00
1SC1-4250 PLUMBING CHASE - DOMESTIC 100%| 18-Apr-14| 7-Oct-15 $1,125.00 $22,500.00 $0.00 $22,500.00
1.5C1-4280 CAULK PRECAST JOINTS 100% 1-0ce-13|  16-Oct-15 $2,650.00 ¢~ $16,500.00 $0.00 $16,500.00
TAREAS . [ O [ S
L5C1-5280 INSTALL GLASS 85%| 24-Mar-15 $1,336.50-1 $11,360.25 $2,004.75 $13,265.00
{5C1-53401C INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 26-Aug-14 1-58p-15 $2,425.001 $48,500.00 $0.00 S$48,500.00
L5C1-5340 FINAL TRIM - MECHANICAL / GRDs 100%| 15-Dec-14| 18- OCt~15 $2,250.004" $5,000.00 50.00 $2,000.00
L5€1-5360 FINAL TRIM - FIRE PROTECTION 100%| 1-May-15 20-Oct-15 5550004 $5,500.00 $0.00 $5,500.00
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] U SPRILEERONI ERycebey B S -|Actual This: ;- [ P B T AT

3 o Fnalss L Actual o [PerfediLaber i T IRemalring i [Budgetéd Total

Actl\nWID il L Actlwtv Name S : o Complete S| Adtual StarttFinish o fEost i Actual Total Cost {Labor Cost T Cost i
(5C1-536720 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 100%] 27-Apr15f 15-Oct-15 $525.00 L. $2,500.00 $0.00 $2,500.00
15C1-5380 INSTALL CEILING TILE - ALL AREAS 100%| 23-Jul-15] 31-0ct-15 $10,925.00 T  $11,500.00 $0.00 $11,500.00
{5C1-5350 INSTALL MILLWORK - ALL AREAS 100%| 2-Oct-15] 21-0et-15 $7,000.00 + $7,000.00 $0.00 $7,000.00
15C1-5460 TEST AND BALANCE 25%| 26-Oct-135 $750.00 1+ $750.00 $2,250.00 $3,000.00
RECREATIONALYARD e T e I T
15C1-660000 INSTALL CANOPIES 45%| 18-Aug-15 $5,200.004=  $13,950.00 $17,050.00 $31,000.00

HOUSENGUNiTA(TYPELS)(LS-_CZ) e R : S T
AREA 1 I el N R o L
15¢2-113052 HOOK-UP & ADJUST CABLES 100%] 23-Sep-15|  7-Oct-15 $501.25 L $10,025.00 50.00 $10,025.00
L5C2-1280 CAULK PRECAST JOINTS 100%] 1-Der-13] 22-Oct-15 $825.00 = $16,500.00 $0.00 $18,500.00
15C2-1340 PRIME/ FIRST COAT PAINT 100%| 2-0ct-13|  6-Oct-15 $2,250.004 $22,500.00 $0.00 $22,500.00
(5C2-134010 FINISH PAINTING 100%| 6-Oct-15| 23-Oct-15 $8,000.007  $8,000.00 $0.00 $8,000.00
15C2-1370 OVERKEAD / DAYROOM - MECHANICAL 100%] 11-Aug-14]  8ul-15 $1,35C.004~  $27,000.0C $0.00 $27,000.00
L5C2-138630 AREA 1 DEVICES - TELECOM 95%] 20-Mar-15 5200004  $3,800.0C szoo 00 $4,000.00
L5C2-213052 HOOK-UP & ADJUST CABLES 100%| 23-Sep-15| 7-Oct-15 550125~  510,025.0C so 00 $10,025.00
15¢2-2230 CAULK PRECAST JOINTS 100%| 1-Oct-13] 22-Oct-15 $825.00 1~ $16,500.0C $0.00 $16,500.00
15C2-2340 PRIME, FIRST COAT PAINT 100%| 2-Oct-13| 6-Oct-15 $2,25000 - $22,500.00 50.00 $22,500.00
15C2-234010 FINISH PAINTING 100%| 6-Oct-15| 23-Oct-15 $8,000.00 T $8,000.00 $0.00 $8,000.00
15C2-2370 CVERHEAD / DAYROOM - MECHANICAL 100%| 25-Aup-14|  8-Jul-15 $1,350.00 1  $27,000.00 $0.00 $27,000.00
L5(2-2380180 AREA 2 DEVICES - TELECOM 95%| 20-Mar-15 $200.00 43,800.00 $200.00 $4,000.00
15C2-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 o5%|  2-Oct-14 $150.00 T  $2,850.00 $150.00 $32,000.00
15C2-318092 HOOK-UP&ADJUST CABLES. 100%| 23-Sep-15| 7-Oct-15 $501.25 o 510 025.00 $0.00 $10,025.00
15€2-3280 CAULK PRECAST JOINTS 100%| 1-0et-13] 22-Oct-15 $825.00 F  $15,500.00 $0.00 $16,500.00
15C2-3340 PRIME/ FIRST COAT PAINT 100%| 2-0ct-13]  6-0ct-15 $2,250.00+  $22,500.00 $0.00 $22,500.00
15C2-334010 FINISH PAINTING 100%|  6-Oct-15| 23-Oct-15 $8,000.00 T $8,000.00 $0.00 5$8,000.00
15€2-3370 CVERHEAD / DAYROOM - MECHANICAL 100%| 25-Aug-i4|  8Jul-15 $1,350.00 T  $27,000.00 $0.00 $27,000.00
15C2-338630 AREA 3 DEVICES - TELECOM 95%| 20-Mar-15 $20000 F  $3,800.00 $200.00 $4,000.00
15£2-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 o5%| 2-Oct-14 $150.00 1 $2,850.00 $150.00 $3,000.00

__AREAL . - R ey s .

15€2-413092 HOOK UP & ADJUST CABLES 100%| 23-Sep-15| 7-Oct-15 $501.254  $10,025.00 $0.00 $10,025.00
L5C2-4280 CAULK PRECAST JOINTS 100%| 1-Oct-13] 22-Oct-15 $825.00 = $16,500.00 $0.00 $16,500.00
15C2-4340 PRIME/ FIRST COAT PAINT 100%| 2-Oct-13]  6-Oct-15 $2,250.00 [©  $22,500.00 $0.00 $22,500.00
15C2-434010 FINISH PAINTING 100%| 6-Oct-15| 23-Oct-15 $8,000.00 $8,000.00 $0.00 $8,000.00
L5C2-4370 CVERHEAD / DAYROOM - MECHANICAL 100%| 25-Aug-i4|  8Jul-15 $1,350.00 &  $27,000.00 $0.00 $27,000.00
15C2-4380170 AREA 4 DEVICES - TELECOM 95%| 23-Mar-15 $200.00% $3,800.00 $200.00 $4,000.00
L5C2-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 o5%|  2-Oct-14 $150.00 $2,850.00 $150.00 $3,000.00
. AREAS i _ o I T s e e T .
15C2-3250 PRIME/ FIRST COAT PAINT 100%| 5-Nov-14| 6-Oct-15 $1,150.004  $11,500.00 $0.00 $11,500.00
L5(2-5260 INSTALL CAULKING 100%| 1-Dec-14| 20-Oct-15 5425.004 $8,500.00 $0.00 $8,500.00
15C2-5330 FINAL TRIM - SHOWERS 5% 21-Oct-15 $350.00 4 $350.00 $6,650.00 $7,000.00
L5C2-533040 INSTALL FIXTURES 100%| 11-May-15]  5-Oct-15 $200.00 4 $4,000.00 $0.00 $4,000.00
L5C2-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 95%| 1-Dec-14 52 425,00 &~ sas 075.00 $2,425.00 $48,500.00

- ALL AREAS . e e | . BTN I
15¢2-5320 I-'INAL PAINT ALL AREAS 100%| 6-Oct-15| 23-Oct-15 514 00000 F 514 000.00 $0.00 $14,000.00
L5C2-5357 DEVICES - TELECOM 95%!  1-jul-14 $375.004~  $7,125.00 $375.00 $7,500.00
L5C2-536110 TIE (N TELECOM TO FEEDERS - ACTIVATE SYSTEM 100%] 27-Apr-15] 15-Oct-15 $625.001  $2,500.00 $0.00 $2,500.00
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RTES] IETOp e i LACtR This e : : P
. B L fFinalge -'Ac’mé‘l_ “Périod abor | S 'Remammg a'udgéted_'ro'talf b
ACENIBY 1D R Actuv:tv Neme: : complete - [Actuat Seart [Finish | Cost ™ 5 T [Actusl Total Cost [Labior Cost - t|Cost i i s
15C2-5380 INSTALL CEILING TILE - ALL AREAS 100%|  22-lul-15| _ L.0ct- 15 $1,725.00 b= $11,500.00 so.oo $11,500.00
15C2-5390 INSTALL MILLWORK - ALL AREAS 100%| 15-Apr-15| 21-Oct-15 $5,250.00 [~ $7,000.00 $0.00 $7,000.00
. RECREATIONAL YARD - ] B R R T s CIRI PP
L5C2-660000 INSTALLCANOPIES 43%| 17-Aug-15 $6,200.004  $33,950.00 $17,050.00 $31,000.00
HOUSINGUNITH(TYPE L3 - 20){1.3 A4) vl e :
-AREA 1 ¥ s R I e Pt r ey . _ .
L3A4-134010 FINISH PAINTING 100%) 21-May-15| 8-Oct-15 $2,000.00 1 $8,000.00 $0.00 $8,000.00
CAREAZ .. . . - e N R R i e
13A4-213002 SWING DOORS 100%| 23-Jan-14| 31-Oct-15 5143.25 4 $2,865.00 $0.00 $2,865.00
13A4-229010 INSTALL ALL BARDWARE 100%| 27-Feb-15| 31-Oct-15 $150.00 - $3,000.00 $0.00 $3,000.00
13A4-234010 FINISH PAINTING 100%| 21-May-15]  &-Oct-15 $2,000.00 1 $8,000.00 $0.00 $8,000.00
13A4-313002 SWING DOORS 100%| 23-lan-14| 31-Oct-15 $143.25 - $2,865.00 50,00 $2,865.00
L3A4-325010 INSTALL ALL HARDWARE 100%| 11-Mar-15| 31-Oct-15 $150.001 $3,000.00 $0.00 $3,000.00
12A4-334010 FINISH PAINTING 100%| 21-May-15|  §-Oct-15 $2,000.00 4~ $8,000.00 so 00 $8,000.00
AREA 4 . e I R T E s . o
L2A4-4280 CAULK PRECAST JOINTS 95%| 25-Apr-14 $825.004-  $15,675.00 sszs 00 $16,500.00
L2A4-434010 FINISH PAINTING 100% 21~Mav-15 8-0ct-15 $2,000,00 ¢ $8,000.00 50.00 $8,000.00
L3A4-513002 SWING DOCRS 100% 4-Mar—1s 3100015 $285..7 4 $2,865.00 $0.00 $2,865.00
1.3A4-529010 INSTALL ALL HARDWARE 100%| 2-Mar-15| 31-0ct-15 $150.00 4~ $3,000.00 $0.00 $3,000.00
13A4-533030 INSTALL SHOWER UNITS 100%| 8-Oct-14| 26-May-15 $200.00 - $4,000.00 40.00 $4,000.00
L3A4-539010 INSTALL ACCESS FLOORING 100%| 15-Feb-15| 1-Cct-1s 522500 1 $4,500.00 $0.00 $4,500.00
L3A4-5320 FINAL PAINTALLAREAS 100%| 20-May-15]  8-Cct-15 $7,000.004  $14,000.00 $0.00 $14,000.00
L3A4-5350 INSTALL MILLWORK - ALL AREAS 100%| 16-Apr-15[ 20-0ct-13 $350.00 4~ $7,000.00 $0.00 $7,000.00
HOUSING UNITT(TYPE L4 - zo) L4 - AS) Y T
CAREA L. ‘ o . e o i L
L4A8-113092 HOOK—UP&ADJUSTCABLES 85%| 24-Aug-15 $501.25 $9,523.75 $501.25 $10,025,00
L4AS-1280 CAULK PRECAST JOINTS £7.96%! 3-lan-15 $678.82 ¢  $8,328.82 $171.18 $8,500.00
L4AS-134010 FINISH PAINTING 95%| 10-Jun-15 5400.00 1 £7,600.00 $400.00 $8,000.00
L4AS-138620 AREA 1 DEVICES - FIRE ALARM 95%| 28-Apr-15 $200.00T $3,800.00 $200.00 $4,000.00
AREAZ ... . e . o L . N
LAAB-213082 HOOK-UP & ADJUST CABLES 95%| 24-Aug-15 $501.25 4 $9,523.75 $501.25 $10,025.00
L4AB-2280 CAULK PRECAST JOINTS 57.99%| 1-Jun-15 $1,528.22 4 $8,328.82 $171.18 $8,500.00
L4AB-2380170 AREA 2 DEVICES - FIRE ALARM 95% 29-Apr-i5 $200,004 5$3,800.00 $200.00 $4,000.00
AREA 3. _ e e N R T
L4AB-313052 HOOK UP&ADJUST CABLES 55%| 2 Aug—ls $501.25 1~ $9,523.75 $501.25 $10,025.00
L4AS-3280 CAULK PRECAST JOINTS ©7.99%| 1-Jun-15 51,528,824 $8,328.82 $171.18 $8,500.00
L4A8-3340 PRIME/ FIRST COAT PAINT 95%| 21-Nov-13 $1,350.004"  $25,650.00 $1,350.00 $27,000.00
L4AB-338620 AREA 3 DEVICES - FIRE ALARM 95%| 28-Apr-15 5200004~ $3,800.00 $200.00 $4,000.00
L4AB-413052 HOOK-UP & ADJUST CABLES 95%| 24-Aug-15 $501.25 4~ $9,523.75 $501.25 $10,025.00
L4AB-4280 CAULK PRECAST JCINTS 87.99%|  1-Jun-15 $1,528,824 $8,328.82 $171.18 $8,500.00
L4AZ-4240 PRIME/ FIRST COAT PAINT 95%| 21-Nov-13 $1,350.004  $25,650.00 $1,350.00 $27,000.00
L4AS-4380160 AREA 4 DEVICES - FIRE ALARM 95%| 30-Apr-15 $200.00 7~  $3,800.00 $200.00 $4,000.00
AREA 5 | e e
L4AS-513002 SWING DOORS 80%| 29-lun-15 $573.004¢7  $2,292.00 $573.00 $2,865,00
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i oo | Actual This o [ e
. i fFinal 9| 0 HAcwal 'P‘e‘r':‘é‘d'Labdr' P {Bucgeted Total -
Actmtle 0 ActwtyName e S | Compiete 7 | Actual StartiFinishe - | Eest ActualTota!ﬁCost lCest
LAAB- 550010 INSTALL INSULATION - MECHAN! CAL SYSTEMS AREAS 90%| 20-Aug-14 5900 004~ §2,700.00 5300 i) $3,000.00
ALL AREAS ... _ . . e
L4AB-5356 DEVICES F[REALARM 95%| 28-Apr-15 5275.00-- $5,225.00 5275.00 $5,300.00
L4AB-5300 INSTALL MILLWORK - ALL AREAS 80%| 12-Jun-13 $700.00 § $5,600.00 $1,400.00 $7,000.00
_HOUSING UNIT R (TYPE L4 - 20) (L4 AS) . | i
SAREAT - . G R e ey T e s B _
L4A5-113092 HDOK—UP &ADJUST CABLES 100%|  27-lui-13| 30-Sep-15 $501.25 +  $10,025.00 $0.00 $10,025.00
AREA2 ..o, _ I o R e
L4AB-213092 HOOK-UP &ADJUST CABLES 100%] 27-lul-15| 30-Sep-15 $501.25 &~  $10,025.00 $0.00 $10,025.00
AREA 3 e B e T s i
L4A5-313092 HOOK-UP & ADJUST CABLES 100%| 27-jul-15| 30-Sep-15 $501.254  $10,025.00 $0.00 $10,025.00
L4AS-413092 HOOK-UP & ADIUST CABLES 100%| 27-Ju-15] 30-Sep-15 $501.254  §10,025.00 $0.00 $10,025.00
AREAS - et e L R I O corinii o G RIS S .
L4A5-529010 INSTALL ALL HARDWARE 100%|  2-Jun-15] 31-Oct-15 $150.00 T $3,000.00 $0.00 $3,000.00
L4A5-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 28-Oct-14] 1-5ep-15 $2,425.001  $48,500.00 $0.00 $48,500.00
... ALL AREAS - B i o N et EETEy e
L4A5-5320 EINAL PAINT ALL AREAS 95%| 8-lun-15 $2,100.00 &+  $13,300.00 $700.00 $14,000.00
L4A5-5360 FINAL TRIM - FIRE PROTECTION 75%| 1-Sep-15 $1,375.00 §= $4,125.00 $1,375.00 $5,500.00
L4A5-5380 INSTALL CEILING TILE - ALL AREAS 95%| 17-Aug-15 85,175.004~  $10,925.00 $575.00 $11,500.00
L4A5-5300 INSTALL MILLWORI - ALL AREAS 95%| 22-Apr-15 $350.00 1"  $6,650.00 $350.00 $7,000.00
L4A5-54560 TEST AND BALANCE 25%| 16-5ep-15 $750.00 $750.00 5$2,250.00 $3,000.00
HOUSING UNIT Q (TYPE L4-2D)(L4 AE) - : - o o
CAREBAL SRRy TP TP SRt o] L R
L4AB-129010 INSTALL ALL HARDWARE 100%| 31-jul-15] 31-Oct-15 $450.004~  $3,000.00 $0.00 $3,000.00
L4AB-1210 INSTALL GLASS 100%| 5-Jan-15| 24-Qct-15 $2,473.004  $24,730.00 $0.00 $24,730,00
L4AG-138630 AREA 1 DEVICES - TELECOM 95%| 30-lun-15 $200.004 $3,800.00 $200,00 $4,000.00
AREAZ . . e o
L4AB-225010 INSTALL ALL HARDWARE 100%|  3-Jul-15 24-Oct-15 $450.00 4 $3,000.00 $0.00 $3,000.00
L4AB-2310 INSTALL GLASS 100%|  5-Jan-15| 24-Oct-15 $2,473.00 ¢  $24,730.00 50.00 $24,730.00
L4AG-2340 PRIME/ FIRST COAT PAINT 100%| 10-apr-14| 24-0ctas $1,350.00 7~  $27,000.00 50,00 $27,000.00
L4AG-2280180 AREA 2 DEVICES - TELECOM 95%| 30-Jun-15 $200.007  $3,800.00 $200.00 $4,000.00
_AREA 3 ] ] S _ _ B
LAAB-329010 INSTALL ALL HARDWARE 100%|  3-Jul- 15 24-Dct-15 $450.00 $- $3,000.00 $0.00 - $3,000.00
L4A6-3310 INSTALL GLASS 100%| S-Jan-15| 24-Oct-15 $4,946.00 +~  $24,730.00 50,00 $24,730,00
L4A6-3340 PRIME/ FIRST COAT PAINT 100%| 10-Apr-14| 24-0ct-15 $1,350.004  $27,000.00 50.00 $27,000.00
LAAG-338630 AREA 3 DEVICES - TELECOM 95%| 30-Jun-15 $200.004" $3,800.00 $200.00 $4,000.00
-AREA 4 _ Lo s e T I R e e B I}
L4AG-425010 INSTALL ALL HARDWARE 100%|  3-ul-15] 31-0ct-15 $450,00 + $3,000.00 $0.00 $3,000.00
L4AG-4310 INSTALL GLASS 100%|  S-lan-15| 24-Oct-15 $2,473.004  $24,730.00 50.00 $24,730.00
LAAG-4340 PRIME/ FIRST COAT PAINT 100%| 10-Apr-14| 24-0ct-15 $1,350.004  $27,000.00 $0.00 $27,000,00
LAAB-4380170 AREA 4 DEVICES - TELECOM 95%| 30-Jun-15 $200.004 $3,800.00 $200.00 $4,000.00
ARBA S - v I I KT T SO e —— ———
1.4AG-5250 PRIME/ FIRST COAT PAINT 100%| 1-Apr-15| 31-Oct-15 $700.00 *  $14,000.00 $0.00 $14,000.00
L4AB-5250 INSTALL CAULKING 100%| 2-Mar-15| 31-Oct-15 3425004 $8,500.00 $0.00 $8,500.00
LAAG-5280 INSTALL GLASS 100%| 4-May-15| 24-Oct-15 $1,336.504  $13,365.00 $0.00 $13,365.00
L4AB-5250 INSTALL ALL DOORS 85%| 21-Oct-15 $23,375.004"  $23,375.00 $4,125.00 $27,500.00
L4A6-529010 INSTALL ALL HARDWARE 85%| 20-Jul-1% $1,350,004" $2,550.00 5450,00 $3,000.00
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e L : _-AC‘I‘.U8|_.T|’1'ESE' i e LR s
S s i R et IR LTI L ANESE Spe C|Perisdtabar s | e miaining | Budgeted Total
Actiity [0 T Aty Name Camplete- [Actual Star|Finish™ - U|Cost = 00 [Actual Total Cost [Labor Cost = fCast e
L4AB-5330 FINAL TRIM - SHOWERS 85%| 3-Aug-15 $1,750.004~  $5,950.00 4$1,050.00 $7,000.00
L4AB-5355 INSTALL LIGHT FIXTURES 100%| 10-Jun-15| 31-Oct-15 $625.00+  $12,500.00 $0.00 $12,500.00
ALL AREAS . e . ] R L L
L4AB-5300 SET MECHANICAL EQUIPMENT 95%| 24-Nov-14 $900.00..  $17,100.00 $900.00 $18,000.00
L4AB-5340 FINAL TRIM - MECHANICAL / GRDs 100%| 3-Mar-15| 19-Aug-15 $900.00 L. $9,000.00 $0.00 $9,000.00
L4AB-5357 DEVICES - TELECOM o5%| 27-Apr-15 $375.00 - $7,125.00 $375.00 $7,500.00
LA4AB-5390 INSTALL MILLWORK - ALL AREAS 95%| 13-Jul-15 $350.00 4~ $6,550.00 $350.00 $7,000.00
LAAB-5450 TEST AND BALANCE 25%| 16-5ep-15 $750.00 $750.00 $2,250.00 $3,000.00
_ HOUSING UNIT M {TYPE L5) (L5 - €4} ' T I
CUAREA L o E e e o . I B
15C4-113082 HOOK-UP & ADJUST CABLES 25%| 21-Sep-15 $6,015.00.4 $8,521.25 $1,503.75 $10,025.00
15¢4-1310 INSTALL GLASS 50%| 18-Oct-15 $9,570.00 L 59,570.00 $9,570.00 $19,140.00
15C4-1370 OVERHEAD / DAYRDOM - MECHANICAL 100%| 3-Nov-14] 1Sep-15 $1,350.00 527,000.00 50.00 $27,000.00
L5C4-138610 AREA 1 DEVICES - ELECTRICAL 95%| 31-Aug-15 $200.00 {- $3,800.00 $200.00 $4,000.00
15C4-138630 AREA 1 DEVICES - TELECOM 05%|  6-lul-15 $200.00 {~ $3,200.00 $200.00 $4,000.00
15C4-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 13-ul-18| 31-Oct-15 $38,500.004~  $38,500.00 $0.00 $38,500.00
AREAZ ... . . . L O Y T T T _ R .
L5C4-213002 HOOK-UP & ADJUST CABLES 85%| 21-Sep-15 $6,015.00 4~ $8,521.25 41,503.75 $10,025.00
L504-234020 INSTALL HARDWARE 50%| 18-Oct-15 $1,500.004 $1,500.00 $1,500.00 $3,000.00
L5C4-2370 OVERHEAD / DAYROOM - MECHANICAL 100%! 3-Nov-14] 1-5ep-15 $1,350.00 1 $27,000.00 $0.00 $27,000.00
L5C4-2380160 AREA 2 DEVICES « ELECTRICAL 95%| 1-Sep-15 $200.00 4 $3,800.00 $200.00 $4,000.00
L5C4-2380180 AREA 2 DEVICES - TELECOM 95%  6-jul-15 $200.00 T~ $3,800.00 $200.00 $4,000.00
L5C4-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 13-Sul15| 31-Oct-15 $38,500.004"  $38,500.00 $0.00 $38,500.00
L5C4-242020 INSTALL DRYWALL CEILINGS 80% 7-Oct-15 $20,700.00 77 $20,700.00 $2,200,00 $23,000.00
-AREAS .. B R R e e e B _
L5¢4-313092 HOOK-UP & ADJUST CABLES 85%| 21-Sep-15 $6,015.004- $8,521.25 $1,503.75 $10,025.00
L5(4-334020 INSTALL HARDWARE 50%| 19-Oct-15 $1,500.00 4 $1,500,00 $1,500.00 $3,000.00
L5C4-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 3-Nov-14| 1-Sep-15 $1,350.00 7" $27,000.00 $0.00 $27,000.00
15C4-338610 AREA 3 DEVICES - ELECTRICAL 95%| 1-5ep-15 $200.00 4 $3,800.00 $200,00 $4,000.00
L5C4-338630 AREA 3 DEVICES - TELECOM 95%|  &Jul-15 $200.00 1 $3,800.00 $200.00 $4,000.00
15C4-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 13-Jul-1s| 21-0ct-15 $38,500.00 p  $38,500.00 50,00 $38,500.00
. AREA 4 . o N T e I
15C4-413092 HOOK-UP & ADJUST CABLES 85%| 21-Sep-15 $6,015.004 $8,521.25 $1,503.75 $10,025.00
L5C4-434020 INSTALL HARDWARE 50%| 19-Oct-15 $1,500.00 + $1,500.00 $1,500.00 $3,000.00
15C4-4370 OVERHEAD / DAYROOM - MECHANICAL 100%| 3-Now-14] 1-Sep-15 $2,700.00 1+  $27,000.00 $0.00 $27,000.00
15C4-4380150 AREA 4 DEVICES - ELECTRICAL 95%| 1-Sep-15 $200.00 - $3,200.00 $200.80 $4,000.00
L5C4-4380170 AREA 4 DEVICES -~ TELECOM 95%|  2-Jul-15 $200.00 1 $3,200.00 $200.00 $4,000.00
L5C4-442010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 13-Jul-15| 31-Oct-15 $38,500.004  $38,500.00 $0.00 $38,500.00
L5C4-5260 INSTALL CAULKING 95%) 13-Mavy-15 $1,275.00 4 $8,075.00 $425.00 $8,500,00
L5C4-5270 INSTALL CEILING GRID 95%| 3-Jun-15 $575.004"  $10,525.00 $575.00 $11,500.00
L5C4-5280 INSTALL GLASS 25%| 19-Oct-15 $3,341.25 $3,341.25 $10,025.75 $13,355.00
L5C4-5290 INSTALL ALL DOCRS 20%| 18-Oct-15 $5,500.00 1 $5,500.00 $22,000.00 $27,500.00
15C4-533030 INSTALL SHOWER UNITS 100%| 13-Apr-153| 31-0ct-15 $1,600.00 1 $4,000.0C $0.00 $4,000.00
L5¢4-554010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 2-Dec-14] 1-Sep-15 $4,850.00 17 $48,500.00 $0.00 $48,500.00
ALL AREAS i e . o e I e o
L5¢4-5340 FINAL TRIM - MECHANICAL / GRDs 100%{ 15-Jul-15| 13-Oct-15 $900.004” $9,000.00 $0.00 $9,000.00
L5¢C4-5357 DEVICES - TELECOM 95%|  i-Ju-1a $375.00 1 $7,125.00 $375.00 $7,500.00
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e i [ACURITRES So Lo | RN FIR T
b e 2 oifee s actual ot Period Labor s | Remammg :' ‘|Budgated Tota! -
Act:\nwlb S | Aetvity Name o |actialstart|pinisi 1 cest 0 |Actual Total Cost [Latior Cost [ R
HOUSENGUN:TL(TYPELS)(!S-CB). T o N P D T
AREA L R T i S N e I e I e
1503113082 HOOK-UP&ADJUST CABLES 75%| 23-Sep-15 45,012.50.}- $7,518.75 $2,506.25 $10,025.00
L5¢3-134020 INSTALL HARDWARE 20%| 19-Oci-15 $600.00.4 $600.00 $2,400.00 $3,000.00
15C3-1370 OVERHEAD/DAYROOM MECHANICAL 100%| 4-5ep-14] 1-Sep-15 $1,350.004~  $27,000.00 $0.00 $27,000.00
AREAZ. . oo it T e T N S T
L5C3-213092 HOOK-UP &ADJUSTCABLES 50%| 23-Sep-15 $2,506.25 L $5,012.50 $5,012.50 $10,025.00
L5C3-2280 CAULK PRECAST JGINTS 100%| 1-Jun-15] 24-Oct-15 $1,700.00 &~  $8,500.00 $0.00 $8,500.00
L5¢3-2310 INSTALL GLASS 100%| 23-Jun-15] 31-Oct-15 $4,785.004  $19,140.00 $0.00 $18,140.00
L5C3-234020 INSTALL HARDWARE 20%| 19-Oct-15 $500.00 £~ $600.00 $2,400.00 $3,000.00
L5¢3-2370 OVERHEAD / DAYROOM - MECHANICAL 100%|  4-Sep-14] 1-Sep-15 $1,350.00).  $27,000.00 $0.00 $27,000.00
AREAZ - - R IR R R e Ty R N
15C3-313002 HOOK-UP & ADJUST CABLES 50%| 23- Sep—ls $2,506.254  $5,012.50 $5,012.50 $10,025.00
15¢3-3310 INSTALL GLASS 100%] 23-Jun-15| 31-Oct-15 $4,785.001  $15,140.00 $0.00 $19,140.00
15C3-334020 INSTALL HARDWARE 20%|  3-jul-15 $600.00 b= $600.00 $2,400.00 $3,000.00
15(3-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 4-sep-14] 1-Sep-i5 $1,350.004~  $27,000.00 50,00 $27,000.00
15C3-3420 INSTALL CEILING GRID 95%| 20-Apr-15 $575.001  $10,925.00 $575.00 $11,500.00
L5C3-342020 INSTALL DRYWALL CEILINGS 100%;  5-Cet-15] 31-Oct-15 $23,000.004  $23,000.00 $0.00 $23,000.00
L5C3-413092 HOOK-UP & ADJUST CABLES 50%| 23-Sep-15 $2506.25~  $5,012.50 $5,012.50 $10,025.00
L5C3-4280 CALLK PRECAST JOINTS 100%| §-Mar-15| 24-Oct-15 54,250,001 $8,500.00 $0.00 4$8,500.00
L5C3-4310 INSTALL GLASS 100%] 23-Jun-15| 31-Oct-15 $4,785.00 1  £19,140.00 $0.00 $19,140.00
L5C3-434020 INSTALL HARDWARE 20%|  3-ul-15 $600.00 4~ $500.00 $2,400.00 $3,000.00
L5C3-4370 OVERHEAD / DAYROOM - MECHANICAL 100%|  4-Sep-14] 1-Sep-15 $1,350.00 4  $27,000.00 $0.00 $27,000.00
L5¢3-4420 INSTALL CEILING GRID a5%| 20-Apr-15 $575.004  510,925.00 $575.00 $1.1,500.00
L5C3-5260 INSTALL CAULKING 100%| 13-Apr-15] 24-Oct-15 $850.004-  $8,500.00 50.00 $8,500.00
15C3-527010 INSTALL DRYWALL CEILINGS 100%| 5-Oct-15| 21-Oct-15 $23,000.004  $23,000.00 $0.00 $23,600.00
L5£3-5280 INSTALL GLASS 85%] 23-lun-15 $4,677.75F  $11,360.25 $2,004.75 $13,365.00
15€3-533030 INSTALL SHOWER UNITS 100%| 13-Apr-i5| 19-Oct-15 $200.007  $4,000.00 $0.00 $4,000.00
15C3-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 28-Oct-14] 21-Aug-15 $2,425.004¢  $48,500.00 $0.00 $48,500.00
L5C3-5340 FINAL TRIM - MECHANICAL / GRDS 100%| 23-Jun-15| 13-Oct-15 $000.004~  $9,000.00 $0.00 $8,000.00
HOUSINGUNITP[TVPEL4 2D)(L4 A7) - - E A S T s _
AREA L. s i o e I e T e,
L4A7-113092 HOOK. UP & ADIUST CABLES 100%| 17-Aug-15| 30-Sep-15 $501.254~  $10,025.00 50.00 $10,025.00
L4A7-120010 INSTALL ALL HARDWARE 100%|  20-Jul-1s| 25-0ct-15 $750.004-  $3,000.00 $0.00 $3,000.00
L4A7-1310 INSTALL GLASS 100%| 5-Jan-15| 26-Oct-15 $22,257.00 4  $24,730.00 $0.00 $24,730.00
L4AT7-1340 PRIME/ FIRST COAT PAINT 95%| 25-fun-14 $700.00  $13,300.00 $700.00 $14,000.00
L4A7-138630 AREA 1 DEVICES - TELECOM 95%|  24-Jul-15 $200.007  $3,800.00 $200.00 $4,000.00
LAA7-212092 HOOX-UP & ADJUST CABLES 100%| 17-Aug-15| 30-Sep-13 $501.254  $10,025.00 $0.00 $10,025.00
L4A7-225010 INSTALL ALL HARDWARE 100%| 10-Jul-15| 26-Oct-135 $75000T $3,000.00 50.00 5$3,000.00
LAAT7-2310) INSTALL GLASS 100% S-Jan-15| 26-Oct-15 $21,02050 ¢ $24,730.00 50.00 $24,730.00
LAAT7-2380180 AREA 2 DEVICES - TELECOM 95%| 24-Jul-15 $200.00 1" $3,800.00 $200.00 $4,000.00
AREA 3 ] e i e R T . e R .
L4A7-313092 HOCK-UP & ADJUST CABLES 100%| 17-Aug-15| 30-Sep-15 $501.25 ¢  $10,025.00 $0.00 $1C,025.00
L4AT7-326010 INSTALL ALL HARDWARE 100%|  10-Jul-15| 26-Oct-13 $750.004  53,000.00 $0.00 $3,000.00
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AP 32 - October 2015

Lyl e R S U |FRals | CActualo o [Peied Labor. [ i T Remalning o | Budgeted Total -
Activity 1D [Activity Name: oo complete- [actual StartEimish - {Costy e {Actual Total Cost |Labér Cost 7 Cost e L
L4AT7-3310 INSTALL GLASS 100%|  S-an-15] 26-Oct-15 $22,257.004  $24,730.00 $0.00 $24,730.00
L4A7-338630 AREA 3 DEVICES - TELECOM 95%| 24-Jui-15 $200.00 4~ $3,300.00 $200.00 $4,000.00
AREA 4 .. e o T e p ) R T s L RS PR PR i j
L4AT7-413092 HOOK-UP & ADJUST CABLES 100%| 17-Aug-15| 30-Sep-15 $501.25 1~ $10,025.00 $0.00 $10,025.00
L4AT7-429010 INSTALL ALL HARDWARE 100%| 10-Jul-15| 26-Oct-15 $750.00 [~ $3,000.00 $0.00 $3,000.00
LAA7-4310 INSTALL GLASS 100%| 5-lam-15| 26-Dct-15 $21,020.504  $24,730.00 $0.00 $24,730.00
L4A7-438017C AREA 4 DEVICES - TELECOM 95%| 24-ul-13 $200.001~ $3,800.00 $200.00 $4,000.00
_AREA S e B R T T I e )
L4A7-5260 INSTALL CAULKING 100%| 17-Apr-15| 31-Oct-15 $4,250.00 1 $8,500.00 $0.00 5$8,500.00
LAAT-5280 INSTALL GLASS 100%| 5-Oct-15| 26-Oct-15 $13,365.00~  $13,365.00 50,00 $13,365.00
LAA7-525010 INSTALL ALL HARDWARE 100%|  3-Aug-15| 26-Oct-15 $750.00+  $3,000.00 $0.00 $3,000.00
LAAT7-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%] 4-Feb-15| 20-Oct-15 $2,425.007  5$48,500.00 50.00 $48,500.00
L4AT7-5340 FINAL TRIM - MECHANICAL / GRDs 100%| 4-Feb-15| 19-Oct-15 $450.00 4= $5,000.00 $0.00 $9,000.00
L4AT7-5357 DEVICES - TELECOM $5% 27-Apr-15 $375.00 T $7,125.00 $375.00 57,500.00
L4AT7-3380 INSTALL CEILING TILE - ALL AREAS 80%| 1-Sep-15 $3,450.00 L $9,200.00 $2,300.00 $11,500.00
LAAT-5390 INSTALL MILLWORK - ALL AREAS 85%, 3-un-15 $350.001 $6,650.00 $350.00 $7,000.00
LAAT-5450 TEST AND BALANCE 25%; 16-Sep-15 $750.00 $750.00 $2,250.00 $3,000.00
~HOUSING UNIT S (TYPE L4 - 4D) (L4~B2) oo .. e B BT o
CARBA L e o e R et R T A
LAB2-1280 CAULK PRECAST JOINTS 97.99%! 1-Jun-15 $678.82 L $8,328.82 $171.18 $8,500.00
LaB2-1340 PRIME/ FIRST COAT PAINT 95%| 17-Dec-14 $3,500.00 +  $13,300.00 $700.00 $14,000.00
L4B2-1370 OVERHMEAD / DAYROOM - MECHANICAL 100%| 3-Mar-15} 14-5ep-15 $1,775.00 T $35,500.00 $0.00 $35,500.00
L4B2-138620 AREA 1 DEVICES - FIRE ALARM 95%|  1-Jul-15 $200.00 $3,800.00 $200.00 $4,000.00
L4B2-1385630 AREA 1 DEVICES - TELECOM 95%| 21-Aug-15 $200.004" $3,500.00 $200.00 $4,000.00
L4B2-138640 AREA 1 DEVICES - SECURITY 95%| 30-lun-15 $200.00 |~ $3,800.00 $200.00 $4,000.00
AREA2 .. e . I e T K s .
L4B2-2280 CAULK PRECAST JOINTS 95%| 21-5ep-15 $425,00 4+ $8,075.00 $425.00 $8,500.00
L4B2-2340 PRIME/ FIRST COAT PAINT 95%| 17-Dec-14 $3,500.00+  $13,300.00 $700.00 $14,000.00
L4R2-2370 OVERHEAD / DAYROOM - MECHANICAL 100%| 3-Feb-15| 14-5ep-15 $1,775.00 T $35,500.00 $0.00 $35,500.00
LAR2-2380170 AREA 2 DEVICES - FIRE ALARM o5%|  1-ul1s $200.00 4= $3,800.00 $200.00 $4,000.00
L4B2-2380180 AREA 2 DEVICES - TELECOM 95%| 21-Aug-15 $200.004 $3,800.00 $200.00 $4,000.00
L4B2-2380190 AREA 2 DEVICES - SECURITY 95%|  9-jul1s $200.00T $3,800.00 $200.00 $4,000.00
LAB2-242020 INSTALL DRYWALL CEILINGS 100%| 13-Juk15| 24-Oct-15 $4,600.001  $23,000.00 $0.00 $23,000.00
__AREA3A ... . . B .
LAB2-3280 CAULK PRECAST JOINTS 05%| 20-Jul-15 $1,275.004 $8,075.00 $425.00 $8,500.00
L4B2-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 3-Feb-15{ 14-Sep-15 $1,775.001 §35,500.00 $0.00 $35,500.00
LAB2-3386820 AREA 3 DEVICES - FIRE ALARM 95%|  1-Jul-1s $200.00 $3,800.00 $200.00 $4,000.00
L4B2-338630 AREA 3 DEVICES - TELECOM 95%| 21-Aug-15 5200.00 $3,800.00 $200.00 54,000.00
L4B2-342020 INSTALL DRYWALL CEILINGS 100%| 13-Ju-15| 24-Oct-15 $4,600.00 T  $23,000.00 $0.00 $23,000.00
L4B2-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 95%| 4-May-15 $150.00 ¢ $2,850.00 $150.00 $3,000.00
L4B2-4280 CAULK PRECAST JOINTS 85% 1-Jun-15 $425.00 1+~ $8,075.00 $425.00 $8,500.00
L4B2-4340 PRIME/ FIRST COAT PAINT 95%] 5-Oct-15 $13,300.00 77 $13,300.00 $700.00 $14,000.00
L4B2-4370 OVERHEAD / DAYROOM - MECHANICAL 100%| 3-Feb-15| 18-Oct-15 $1,775.00 $35,500.00 $0.00 $25,500.00
LAR2-4380160 AREA 4 DEVICES - FIRE ALARM 85%|  1-Jul-15 $200.00 b $3,800.00 $200.00 $4,000.00
L4B2-4380170 AREA 4 DEVICES - TELECOM 95%| 21-Aug-15 $200.00 4 $3,800.00 $200.00 $4,000,00
L482-4380180 AREA 4 DEVICES - SECURITY 95%|  2-Jul-15 $200.004 $3,800.00 $200.00 $4,000,00
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AP 39 - October 2015

o . .__.______:.__ActualTh:s ot e d e i e
: e : Fmal% i “|actualz | period: Labor _' it S {Remaining B geted Total
Acthtv' ; IActivity Name s S omplate T Actual Start|rinish 7l Cost i Ac’tuaI.TdfaI Cost [LabarCost i fCost -t o
L4B2-460010 INSTALL INSULATION - MECHANICAL SYSTENIS AREAD 95%| 28-Feb-15 5150 004 $2,850.00 $150.00 $3,000.00
AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITES) v RTTI REnr [ I PR o (A SR R e
L AR2-527010 INSTALL DRYWALL CEILINGS 100%)  13-Jul-15| 24-Oct-15 $11,500.00 4~ $23,000.00 50.00 523,000.,00
L4B2-539010 INSTALL ACCESS FLOORING 100%| 13-May-15| 24-Oct-1% $450.00 T $4,500.00 50.00 54,500,00
ALLAREAS o I e | . i | -
LAB2-5356 DEVICES - FIRE ALARM 95%| 30-Apr-15 $275.00 $5,225.00 $275.00 $5,500.,00
L482-5357 DEVICES - TELECOM 95%| 3C-Apr-15 $375.00 1 $7,125.00 $375.00 $7,500.00
HQUSING UNIT G (TYPE L3 40) {L3-B1) - il 1 e L
AREAL " e S S el
1381-113092 HOOK-UP & ADIUST CABLES 50%| 20-Oct-15 45,012.50 $5,012.50 $5,01.2.50 $10,025.00
1.382-113093 INSTALL MANUAL RELEASE CABINET 90%| 19-0c¢t-15 $4,725.00 + $4,725.00 5525.00 $5,250.00
L2B1-128010 INSTALL ALL HARDWARE 100%] 23-Sep-15| 20-Oct-15 $200.00 17 $3,000.00 $0.00 53,000.00
.381-1310 INSTALL GLASS 100%) 10-Jul-15| 20-Oct-15 512,355.00 4 $24,730.00 $0.00 $24,730.00
L3B1-1340 PRIME/ FIRST COAT PAINT 100%] 17-Feb-15| 21-Oct-15 $700.001 $14,000.00 50.00 $14,000.00
L3Bi-160010 INSTALL INSULATION - MECHANICAL SYSTEMS -~ AREA 1 85%| 22-May-15 $150.00 17 $2,850.00 $150.00 $3,000.00
1381213002 SWING DOORS 100%| 29-Jul-15] 20-Oct-15 5143.25 4+ $2,865.00 $0.00 $2,865.00
153B81-213092 HOOK-UP & ADJUST CABLES 50%| 20-Oct-15 $5,012.50 1 $5,012.50 $5,012.50 $10,025.00
1381-213093 INSTALL MANUAL RELEASE CABINET 90%| 18-Oct-15 $4,725.00 4+ $4,725.00 §525.00 $5,250.00
3B1-2290 POUR BACKS 100%| 2-Jan-15| 15-Oct-15 $1,500.00 $6,000.00 $0.00 $5,000.00
[3B1-2310 INSTALL GLASS 100%| 23-Sep-15| 20-Oct-15 $12,365.00 &  $24,730.00 $0.00 $24,730.00
[2B1-242020 INSTALL DRYWALL CEILINGS 100%| 19-May-15| 156-Oct-15 $1,150.00 |  $25,000.00 $0.00 $23,000.00
L3B1-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 95%( 11-May-15 $150.00 ¢ $2,850.00 5$150.00 $3,000.00
_AREA3 .. ] T e i G
13B1-313002 SW[NG DOORS 100%| 28-Jul-15| 20-Oct-15 $286.50 1 $2,865.00 50.00 $2,865.00
L3B1-313052 HOOK-UP & ADJUST CABLES 50%| 20-Oct-15 $5,012.50 ¢~ $5,012.50 $5,012.50 510,025.00
L3B1-313093 INSTALL MANUAL RELEASE CABINET 90%| 20-Oct-15 $4,725.00 L $4,725.00 $525.00 $5,250.00
L3B1-329010 INSTALL ALL HARDWARE 95%| 23-5ep-15 $150.00 i $2,850.00 $150,00 $3,000.00
13B1-3310 INSTALL GLASS 100%] 15-Jun-15| 20-Oct-15 $12,365.00 4 $24,730.00 50.00 $24,730.00
L3B1-342020 INSTALL DRYWALL CEILINGS 100%| 5-May-15| 15-Oct-15 $1,150.00 4= $23,000.00 $0.00 $23,000.00
L3B1-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 95%| 11-May-15 $150.00 ¢~ $2,850.00 $150.00 $3,000.00
L3B1-413092 HOOK UP &ADJUST CABLES 50%| 20-Oct-15 $5,012.50 b $5,012,50 $5,012.50 $10,025.00
L3B1-413093 INSTALL MANUAL RELEASE CABINET 90%| 20-Oct-15 $4,725.00 & $4,725.00 $525.00 $5,250.00
L3B1-428010 INSTALL ALL HARDWARE 100%| 23-Sep-15| 20-Oc¢t-15 $150.00 4 $3,000.00 $0.00 $3,000.00
L3B1-4310 INSTALL GLASS 100%| 15-Jun-15| 20-Oct-15 $12,365.00 T $24,730.00 $0.00 $24,730.00
L3R1-4340 PRIME/ FIRST COAT PAINT 100%| 17-Feb-15| 21-Oct-15 570000 [ $14,000.00 $0.00 $14,000.00
"AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITIES) - . _ R I MR . )
L3B1-511Cr Remedial - POUR S0G 100% 22-0ct-15| 23-Qct-15 $4,250.00 L $4,250.00 50.00 5$4,250,00
L3B1-5280 INSTALL GLASS 95%| 20-Oct-15 $12,595.754  $12,696.75 $668.25 $13,365.00
1.3B1-533040 INSTALL FIXTURES 100% 1-Jyn-18 1-0ct-15 $3,400.00 ¢ $4,000.00 $0.00 $4,000.00
L351-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 26-lan-15[  24-lul-15 $2,425.004  548,500.00 $0.00 $48,500.00
L381-539010 INSTALL ACCESS FLOORING 100% S-Jun-15| 19-Cct-15 $450,001 $4,500.00 50.00 $4,500,00
L3B1-5350 FINAL TRIM - FIRE PROTECTION 95%| 5-Oct-15 $5,225,00 4 $5,225.00 $275.00 $5,500.00
L3B1-5380 INSTALL CEILING TILE - ALL AREAS 10%| 1-Oct-15 $1,150.00 7" $1,130.00 $10,350.00 $14,500.00
L3B1-5390 INSTALL MILLWORK - ALL AREAS 100%|  8-Jul-15] 22-0ct-15 $7,000.0C  $7,000.00 $0.00 $7,000.00
HOUSING UNITJ (TYPE L3 - 2D) (L3 - A9)
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AP 39 - October 2015

o] Actual This oo e o
S Ao . Sl Actuall st | Period Labor R ng o {Budgeted Total
Activity 1D 7 -2 Activity Name “|complete[Attual Start|Finish 0 SiCost T (At Ual Total Cost [Laber Cost st
- AREAD . o T e e e O ot o e e
L3A9-125010 INSTALL ALL HARDWARE 100%| 1-Jun-15| 8-Oct-15 $0.00 $0.00 $0.00 $0.00
13A8-1310 INSTALL GLASS 50%| 28-5ep-15 $0.00 50.00 50.00 50.00
L3A9-1340 PRIME/ FIRST COAT PAINT 100%| 26-Apri5| 6-Oct-15 $0.00 $0.00 50.00 $0.00
[5A5-1370 OVERHEAD / DAYROOM - MECHANICAL 100%| 22-Feb-15] 4-Sep-15 $0.00 $6.00 $0.00 50,00
13A9-1380 OVERHEAD / DAYROOM - ELECTRIGAL 100%| 4-Feb-15] 1-0ct-15 $0.00 50.00 $0.00 $0.00
13A9-138410 AREA 1 CABLE - POWER/LTG 100%| 9-Apr-15| 1-Oct-15 $0.00 £0.00 50.00 50.00
13A9-138420 AREA 1 CABLE - FIRE ALARM 100%| 5-Aug-15] 30-Sep-15 $0.00 $0.00 50.00 $0,00
L3A9-138510 AREA 1 DEVICES - ELECTRICAL 90%| 1-0ct-15 $0.00 $0.00 5$0.00 $0.00
L3A8-138520 AREA 1 DEVICES - FIRE ALARM 80%| 17-Aug-15 $0.00 50.00 50.00 $0.00
L3AD-138640 AREA, 1 DEVICES - SECURITY 90%| 27-Aug-15 $0.00 $0.00 50.00 $0.00
13A9-138650 AREA 1 LIGHT FIXTURES 50%| 18-Sep-15 50.00 50,00 $0.00 $0.00
L[3A9-1400 DVERHEAD / DAYROOM - SECURITY 100%] 3-Dec-14| 8-Oct-15 $0.00 $0.00 50.00 $0.00
13A9-160210 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA, 1 65%| 28-Jun-15 $0.00 $0.00 50,00 50.00
L3A9-213002 SWING DOORS 100%! 15-May-15] 4-Oct-15 $0.00 $0.00 50.00 $0.00
L3A9-229010 INSTALL ALL HARDWARE 100%] 1-un-15| &-Oct-15 £0.00 $0.00 30.00 50.00
[3A5-2310 INSTALL GLASS 50%| 28-Sep-15 $0.00 $0,00 50.00 $0.00
3A9-2370 DVERHEAD / DAYROOM - MECHANICAL 100%] 22-Feb-15] 4-Sep-15 £0.00 $0.00 $0.00 . $0.00
[3A9-2380110 AREA 2 CABLE - POWER/LTG 100%| 9-Apr-15] 2-0ct-15 50.00 $0.00 $0.00 $0.00
L3A5-2380120 AREA 2 CABLE - FIRE ALARM 100%| 4-Aug-15] 30-5ep-15 50.00 $0.00 $0.00 30,00
L3AS-2380160 AREA 2 DEVICES - ELECTRICAL 50%| 2-Oct-15 50,00 $0.00 $0.00 $0.00
L3A8-2380170 AREA 2 DEVICES - FIRE ALARM 80%| 25-Aug-15 50.00 $0.00 $0.00 $0.00
[3A0-2380150 AREA 2 DEVICES ~ SECURITY 20%| 19-Sep-15 50,00 $0.00 $0.00 $0.00
L3A5-2380200 AREA 2 LIGHT FIXTURES 100%| 18-Sep-15] 16-Oct-15 50.00 $0.00 50.00 $0.00
L3A9-2400 OVERMEAD / DAYROOM - SECURITY 100%| 6-Apr-15]  8-Oct-15 50.00 $0.00 $0.00 $0.00
L3A9-242020 INSTALL DRYWALL CEILINGS 100%| 7-Oet-15] 31-Oct-15 50.00 40,00 $0.00 $0.00
L3AS-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 95%| 7-May-15 50.00 $0,00 50,00 50.00
AREA 3 o e . o I i . -
L3A9-313002 SWING DOORS 95%| 10-May-15 $0.00 $0.00 $0.00 $0.00
L3A5-329010 INSTALL ALL HARDWARE 95%| 5-0ct-15 50.00 $0.00 $0.00 50.00
13A9-3310 INSTALL GLASS 50%| 28-Sep-15 $0.00 50,00 $0.00 $0.00
L3A9-3370 OVERHEAD / DAYROOM - MECHANICAL 100%| 24-Feb-15| 4-Sep-15 $0.00 30,00 $0.00 $0.00
13AS-338410 AREA 3 CABLE - POWER/LTG 100%| 10-Apr-15]  2-Oct-15 $0.00 $0.00 $0.00 50.00
13A9-338420 AREA 3 CABLE - FIRE ALARM 100%| 4-Aug-15]  1-Oct-15 50,00 40,00 $0,00 50.00
13A9-338610 AREA 3 DEVICES - ELECTRICAL 90%| 2-Oct-15 $0.00 $0.00 $0.00 50.00
13A9-338620 AREA 3 DEVICES - FIRE ALARM 80%| 17-Aug-15 50.00 $0.00 $0.00 50.00
13A45-338640 AREA 3 DEVICES - SECURITY 90%| 25-Aug-15 $0.00 $0.00 $0.00 50.00
13A9-338650 AREA 8 LIGHT FIXTURES 100%| 18-Sep-15] 16-Oct-15 $0.00 $0.00 $0.00 50.00
13A9-3400 OVERHEAD / DAYROOM - SECURITY 100%| 8-Oct-15] 14-Oct-15 $0.00 30.00 $0,00 $0.00
L3A9-342020 INSTALL DRYWALL CEILINGS 100%|  13-ul-15] 31-0ct-15 50.00 $0.00 50.00 $0.00
L3AS-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 o5%| 7-May-15 $0.00 $0.00 $0.00 $0.00
AREAL . . ... Lo - N o S
L3A9-429010 INSTALL ALL HARDWARE 100%| 5-Oct-15]  $-Oct-15 $0.00 $0.00 $0.00 $0.00
L3A9-4310 INSTALL GLASS 50%| 28-5ep-15 50.00 $0.00 50.00 $0.00
13A9-4340 PRIME/ FIRST COAT PAINT 100%] 29-Apr-15]  6-Oct-15 $0.00 $0.00 50,00 $0.00
13A9-4370 OVERHEAD / DAYROOM, - MECHANICAL 100%| 22-Feb-15] 4-Sep-15 50.00 50.0C $0.00 $0.00
(3A9-4380100 AREA 4 CABLE - POWER/LTG 100%] 10-Apr15]  2-Oct-15 $0.00 $0.00 $0.00 $0.00
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g ActuaLThis ET B R R Er T P i
P S S D S Gt Enal %l  Actuel el e maining 7 {BUdgeted Total T
AGEVIRAID T ety N T T T L T T T e mipleta | Aetual Start[Finish T [Cost o HActual Total Cost {Labor Cost - Cost
L3AG-4380110 AREA 4 CABLE - FIRE ALAR 100%| S-Aug-15 1-Oct-15 50,00 $0.00 $0.00 $0.00
L3AS-4380150 AREA 4 DEVICES - ELECTRICAL 00%| 2-Oct-15 $0.00 $0.00 $0.00 $0.00
L3AS-4380160 AREA 4 DEVICES - FIRE ALARM 80%| 17-Aug-15 $0.00 $0.00 $0.00 $0.00
L3AS-4380180 AREA 4 DEVICES - SECURITY 90%| 26-Aug-15 $0.00 50.00 50.00 $0.00
1345-4380190 AREA 4 LIGHT FIXTURES 100%| 18-Sep-15| 22-0ct-15 $0.00 $0.00 $0.00 $0.00
L3A9-4400 OVERHEAD / DAYROOM - SECURITY 100%| 14-Cct-15| 21-0ct-15 30.00 $0.00 $0.00 $0.,00
L3A0-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 95%| 29-Jun-15 $0.00 $0.00 $0.00 $0.00
L.3A9-513002 SWING DOORS 65.02%| 19-May-15 $0.00 $0.00 $0.00 50.00
L3AS-527010 INSTALL DRYWALL CEILINGS 100%| 7-Oct-15| 31-Cct-15 $0.00 $0.00 $0.00 $0.00
L3A9-5280 INSTALL GLASS 25%| 28-Sep-15 $0.00 $0.00 30,00 $0.00
L3AG-5280 INSTALL ALL DOORS 05%| 5-Oct-15 $0.00 $0.00 $0.00 $0.00
13A8-529010 INSTALL AlLL HARDWARE 95% 1-Jul-15 $0.00 50.00 $0.00 50,00
L3A58-533030 INSTALL SHOWER UNITS 100%| 4-May-15 1-0¢t-15 $0.00 $0.00 0,00 $0.00
1349-533040 INSTALL FIXTURES 100% 1-jun-1%| 1-Oct-15 50.00 50.00 $0.00 50,00
L3A8-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 100%| 2-Feb-15| 15-Sep-15 $0.00 $0.00 $0.00 $0.00
3A8-5352 AREA 5 CABLE - POWER/LTG 95%| 20-Apr-15 $0.00 50.00 $0.00 S0,00
L3A9-535410 AREA 5 CABLE - SECURITY 100%|  2-Ju-13|  5-Oet-15 $0.00 50,00 $0.00 $0.00
L3A9-535710 AREA S DEVICES - SECURITY 50%| 9-Oct-15 $0.00 50,00 50,00 50.00
1349-539010 INSTALL ACCESS FLOORING 55%| 14-Oct-15 ‘ $0.00 $0.00 $0.00 $0.00
L3A9-5400 INSTALL ALL SECURITY EQUIPMENT 100%| 23-0ct-15| 28-Oct-15 $0.00 $0.00 $0.00 £$0.00
L3A9-5340 FINAL TRIM - MECHANICAL / GRDs 95%| 12-0¢t-15| 26-Oct-15 $0.60 $0.00 $0.00 $0.00
L3A9-5358 DEVICES - ELECTRICAL 90%| 11-Aug-15 $0.00 $0.00 $0.00 $0.00
L3A9-5380 INSTALL CEILING TILE - ALL AREAS 5% 1-0¢t-15 50.00 50.00 $0.00 $0.00
L3A9-5390 INSTALL MILLWORK - ALL AREAS 100%] 13-O¢t-15| 22-0ct-15 30,00 50.00 $0.00 $0.00
S MAINTENANCE BUILDING SA « 20NE J (MAINTENANCE)- . .. LR . it bt e e | T ST T TITN FR e .
JIND-122010 BLOCK FiLL / PRIME PAINT 100%| 26-Jan-15| 27-Feb-15 $56,500.00 }-  $56,500.00 $0.00 $55,500.00
JIND-122110 INSTALLING CEILING GRID 100%! 15-Jun-15| 12-Oct-15 $450.00 L $4,500.00 $0.00 $4,500.00
JIND-1223 HANG AND FINISH HARD CEILINGS 100%| 4-Sep-15| 18-Oct-15 $3,500.00 & $14,000.00 $0.00 $14,000.00
JIND-1255 INSTALL WINDOWS, GLASS - DETENTION & COMMERGIAL 95%| 20-luk15 $2,352.50 ¢ $4,987.50 $252.50 $5,250.00
JIND-131.1 INSTALL FINISH HARDWARE 08%| d14-luk15 $1,608.64 4 $6,859.54 $140,36 $7,000.00
JIND-203000 INSTALL CANCPY METAL DECKING - LOADING DOCK 65%  7-luk-15 $4,275.00 ¢  $18,525.00 $9,975.00 $28,500.00
JIND-8581 i ELECTRICAL DROPS THROUGH CEILING 100%; 25-Jun-15| 14-Oct-15 $550.00 4 $5,300.00 50.00 $5,500.00
MAINTENANCE BUILDING 5B « ZONE M {MAINTENANCE) - oo o oo e R e T L
MIND-1184 INSTALL OVERHEAD MECHANICAL PiPIN 100% 1-Jul-15] 13-Oct-15 $250.00 + $5,000.00 50.00 55,000.00
MIND-122010 BLOCK FILL / PRIME PAINT 100%| 20-Apr-15| 22-May-15 $36,500.00-T  $56,500.00 $0.00 $58,500.00
MIND-1223 HANG AND EINISH HARD CEILINGS 100%| 16-Sep-15| 23-Oct-15 $5,100.001°  $14,000.00 $0.00 $14,000.00
MIND-1230 FIRST FINISH COAT PAINT 100%| 11-May-15| 30-Oct-15 $600.00 +~ $6,000.00 $0.00 $6,000.00
_INDUSTRIES BUILDING 6A ~ ZONE K {LAUNDRY) . ooionisii o . e P SR T PR EPrr] (TR T URRPR RIS (T e PP FO R Bt s S TP
KIND-122010 BLOCK FILL / PRIME PAINT 100%| 23-Feb-15| 30-Apr-15 $56,500.00 L. $56,500.00 $0.00 $56,500.00
KIND-122300 HANG AND FINISH HARD CEILINGS 100%| 9-Sep-15) 13-Oct-15 $4,500.00.4 $18,000.00 $0.00 $18,000.00
KIND-1230 EIRST FINISH COAT PAINT 100%| 16-Apr-15| 14-Oct-15 $300.00 1 $6,000.00 $0.00 $6,000.00
KIND-1301 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 100%, 1-Ogt-14|  1-Oct15 $5,400.004°  $108,000.00 S0.00 S108,000,00
KiND-1302 INSTALL OVERHEAR MECHANICAL PIPING 75%| 1-Sep-15 $4,800.00 4~ $6,000.00 $2,000.00 $8,000.00
INDUSTRIES BUILDING 6A - ZONE L {LAUNDRY) .. . S . e ATRRTRESRE EURINURVU DURRNRI IR . TR PR U DT
LIND-119010 SWING DODRS 59%| 31-Mar-15 $820.66 - $2,835.16 $26.84 $2,865.00
LIND-122300 HANG AND FINISH HARD CEILINGS 100%| 10-Sep-15| 13-Oct-15 $5,400.00 I $18,000.00 $0.00 $18,000.00
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e . e et | ACkuBL THIS s f It T RTINS
o L B einaros CEReruals o (Perod Labor T | i Remaining o | Budgeted Total -
AgtivityID o i AC‘t:VIW Name N v : g Complete AétuéI'Start' Fintgh' =" -l Cast 0 [Actual Total Cost fLabor Cost 70 {Cost-n i 0
LIND-1255 INSTALL WINDOWS / CLASS - DETENTION & COMMERGIAL 10%] 22-Oct-15 $525.00 & $525.00 $4,725.00 $5,250.C0
INDUSTRIES BUILDING 68 - ZONE N-(FABRIC CUTTING) . o] R R o R R .
NIND-1190 INSTALL DOOR FRAMES 100%]  6-0ct-14] 14-Oct-15 $311.724  515,750.00 $0.00 $15,750.00
NIND-122120 INSTALLING CEILING TILE 2%| 26-0ct-15 $52.08 1 $52.08 $2,447.92 52,500.00
NIND-1303 INSTALL OVERHEAD MECHANICAL PIFING 75%| 26015 $4,500.004  $6,750.00 $2,250.00 $9,000.00
_ INDUSTRIES BUILDING 6B - ZONE P {SHOE MANUFACTURING) : i SRRTEY N e 5 Lo
PIND-122120 INSTALLING CEILING TILE 2%| 27-Oct-15 $52.08 + $52.08 $2,447.92 $2,500.00
PIND-1302 INSTALL OVERHEAD MECHANICAL PIPING 75%| 12-Aug-15 $2,500.00 7 $3,750.00 $1,250,00 $5,000.00
ACTIVITIES BUILDING 7A - ZONE L3-A (CHAPEL) - [T R TCRT RO eS| IR IO PRI I ERAR : R tIre PRI
ALBACT-1185 INSTALL OVERFEAD PLUMBING _ 100%| 16-Jul-14] 12-Cerls $350.004 57,0000 $0.00 $7,000.00
AL3ACT-1260 FINAL PAINT 100%| 29-Sep-15; 22-Cct-15 $4,000.00 1 $4,000.C0 $0.00 $4,000,00
AL3ACT-1270 SET AND FINISH PLUMBING FIXTURES 05%| 3-Sep-15 $1,200.00 T $5,700.00 $300.00 $6,000.00
AL3ACT-1409 TRIM COMMUNICATION DEVICES 100%| _ 6-Apr-15] _8-Oct-15 $900.00+ __ §9,000.00 $0.00 $9,000.00
ALSACT-141010 INSTALL LIGHTNING PROTECTION 95%| 4-Aug-14 $650.0017  $12,350.00 S$650.00 $13,000.00
ALSACT-0524 IN-WALL PLUMBING (CRYWALL) 100%|  7-Nov-14] 12-Oct-15 $350.00%  $7,000.00 $0.00 $7,000.00
ACTIVITIES BUILDING 8A =~ ZONE L3-8 [EDUCATION) o) e sl e e [ IRV
BL3ACT-1183 NSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNGUTS 100%| 10-Sep-14] E-Oct-15 $2,075.00 7= $41,500.00 $0.00 $41,500.00
BL3ACT-1185 INSTALL OVERHEAD PLUMBING 100%| 16-Jul-14| 12-Oct-15 $7000F _ $7,000.00 $0.00 $7,000.00
BL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 100%| 11-Jun15|  6-Oct-1S $1,275.00 4~ $25,500.00 $0.00 $25,500.00
BL3ACT-1260 FINAL PAINT 100%| 28-Sep-15| 22-Oct-15 $4,000.00 1 $4,000.00 $0.00 $4,000.,00
BL3ACT-1270 SET AND FINISH PLUMBING FIXTURES g5%|  3-Sep-15 $1,200.00 I~ $5,700.00 $300.00 $6,000,00
BL3ACT-1312 TRIM MECHANICAL 85%{ 27-Jul-15 $1,500.00 T $5,100.00 $900.00 $6,000.00
BL3ACT-1408 TRIM FIRE ALARM DEVICES 100%! 14-May-15| 8-Oct-15 $275.00 + $5,500.00 $0.00 $5,500.00
BL3ACT-1409 TRIM COMMUNICATION DEVICES 100%] 22-Jun-15| _ 8-Oct-15 $500.00 7 $5,000.00 $0.00 $9,000.00
BL3ACT-141010 INSTALL LIGHTNING PROTECTION 95%| 21-Jul-14 $850.001 $12,350.00 $650.00 $13,000.00
ACTIVITIES BUILDING 8A ~ ZONE L3-C (EDUCATION) .. R BRI DRI EtTinl ST A EREs Ll e s
CL3ACT-124110 INSTALL DROP CEILING TILE 100%; _13-jul-15[ 20-Oct-15 $125.004  $2,500.0¢ $0.00 $2,500.C0
CL3ACT-1.260 FINAL PAINT 100%] 29-Sep-15| 22-Oct-15 $4,000.004~  $4,000.00 $0.00 54,000.C0
CL3ACT-1261 INSTALL FLOORING 10%| 28-Oct-15 5950,00 4~ $850.00 $8,550.00 $9,500.00
CL3ACT-1270 SET AND FINISH PLUMBING FIXTURES 85%| 3-Sep-15 $600.00 & $5,100.00 $800.00 $5.000.00
CL3ACT-1312 TRIM MECHANICAL 85%)| 12-Aug-15 $1,500.00 1" $5,100.00 $900.00 36,000.00
CLSACT-1408 TRIM FIRE ALARM DEVICES 100%| 14-May-15]  9-Oct-15 527500 $5,500.00 $0.00 $5,500.60
CL3ACT-1409 TRIM COMMUNICATION DEVICES 97%| 21-May-15 $625.46 | $8,729.46 $270.54 $9,000.C0
CLACT-141010 INSTALL LIGHTNING PROTECTION 959%| 21-ul-14 $650.00 | $12,350.00 $650.0C $13,000.00
CL3ACT-9552 PLUMBING DROPS THROUGH CEILING 100%| 20-Apr-15| 14.0ct-15 S1SC.00 L $3,000.00 $0.00 $3,000.C0
- ACTIVITIES BUILDING SA ~ ZONE L3-D (GYM) L : ol o] - [P BRTIn AR AREPTRN O e L .
DL3ACT-125110 INSTALL DROP CELING TLE. 100%] 14-Aupd5| 20-0ct15 $125.00 {~  $2,500.00 $0.00 $2,500.00
DL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 100%| 254un-1s|  6-Oct-15 s800.004  $8.000.00 $0.00 $8,000.00
CL3ACT-1280 FINAL PAINT 100%| 29-5ep-15| 22-Oct-15 54,000,007 54,000.00 $0.00 $4,000.00
DL3ACT-126110 INSTALL GYM FLOOR 15%| 26-0ct-15 S675.00 $675.00 $3,825.00 $4,500.00
DL3ACT-1270 SET AND FINISH PLUMBING FIXTURES 85%| 22-Sep-15 $1,500.00 ¢ $5,100.00 $900.00 $6,000.00
DL3ACT-1314 TRIM FIRE PROTECTICN 100%|  1ul-15]  2-0ct-15 S150.00 1  $3.000.00 $0.00 $3,000.00
DL3ACT-1408 TRIM FIRE ALARM DEVICES 100%|  9-Jun-15]  9-Oct-15 $275.00T $5,500.00 $0.00 $5,500.00
DL3ACT-1409 TRIM COMMUNICATION DEVICES 100%| 22-Jun-15| 8-Oct-15 $900.00 T $8,000.00 $0.00 $9,000.00
DLBACT-141010 INSTALL LIGHTNING PROTECTION 95%| 21-Jul-14 $650.00F  $12,350.00 $650.00 $13,000.00
ACTIVITIES BUILDING 7B » ZONE L4~A {CHAPEL) .- TR I IR . e [ L
ALLACT-1222 IN-WALL MECHANICAL [DRYWALL) 95%| 14-Jul-15 $600.00 1~ $5,700.00 $300.00 $6,000.00
ALACT-12411C INSTALL DROP CEILING THLE 10%| _15-Oct-15 $250.004 $250.00 $2,250.00 $2,500.00
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e Ac‘cuaITms B R P Fa!
5 i sl Tactua ' SR |Remaining " “[Budgeted Total:
Activity ID g Actmty Name S L te | actual Start [Finish>: ST Actual Total Cost [Laber-Sast st
ALAACT-1242 MECHANICAL DROPS THROUGH CEIL!NG 80%| 2-Sep-15 52,200.00 I $8,800.00 $2,200.00 $11,000.00
ALAACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 95%| 28-Dec-14 $2,362.50 - $4,987.50 $262.50 $5,250.00
ALAACT-1407 INSTALL LIGHT FIXTURES 75%| 14-5ep-15 $6,875.00 T 59,375.00 $3,125.00 512,500.00
AL4ACT-141010 INSTALL LIGHTNING PROTECTION 95%| 1-Aug-i4 $650.00 +  $12,350.00 $650.00 $13,000.00
ALLACT-959110 FA SYSTEM DROPS THROUGH CEILING 80%| 21-Aug-15 $1,100.00 T~ $4,400.00 $1,100.00 §5,500.00
ALAACT-9592 PLUMBING DROPS THROUGH CEILING 55%| 4-Sep-15 $1,350.007 $1,950.00 $1,050,00 $3,000.00
ACTIVITIES BUILDING 8B » ZONE L4-B(EDUCATION} i o A R e s ) -
BLAACT-118410 TEST & INSULATE MECHANICAL 85%| 1-May-15 $700.00 $1,700.00 5300 ) $2,000.00
BLAACT-1222 IN-WALL MECHANICAL 100%| 2-Jun-15| 23-Oct-15 $300.00 = $6,000.00 50.00 $6,000.00
BLAACT-1230 PRIME AND FIRST COAT PAINT 100%| 3-jun-15| 26-Oct-15 $600.00 1" $6,000.00 $0.00 $6,000.00
BLAACT-124110 INSTALL DRCP CEILING TILE 10%| 15-Oct-15 $250.00 1° 5250.00 $2,250.00 $2,500.00
BLAACT-1242 MECHANICAL DROPS THROUGH CEILING 75%| 2-5ep-15 $8,925.004  $16,125.00 86,375.00 $25,500.00
BL4ACT-1250 HANG DQORS 100%; 23-Feb-15| 8-Oct-15 $350.00 1 $7,000.00 $0.00 $7,000.00
BL4ACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL 95%| 12-Feb-15 $2,362.50 1~ $4,887.50 $262.50 $5,250.00
BLAACT-1407 INSTALL LIGHT FIXTURES 75%| 22-Sep-15 $1,875.00T $9,375.00 $3,125.00 $12,500.00
BLAACT-141010 INSTALL LIGHTNING PROTECTION 85%| 1-Aug-i4 $650.00 T  $12,350.00 $650.00 $13,000.00
BLAACT-959110 FA SYSTEM DROPS THROUGH CEILING 85%| 2-Qct-15 $3,575.00 4 $3,575.00 $1,525.00 $5,500.00
BL4ACT-9592 PLUMEBING DROPS THROUGH CEILING 65.00%| 4-Sep-15 $1,350.00 4" $1,950.00 $1,050.00 $3,000.00
- ACTIVITIES BUILDING 8B - ZONE L4-C (EDUCATION) . e T e N I
CLAACT-118410 TEST & INSULATE MECHANICAL 85%| 1-May-15 $300.00 4+ $1,700.00 $300.00 $2,000.00
CLAACT-1230 PRIME AND FIRST COAT PAINT 100%|  3-lun-15{ 26-Cct-15 $500.00T $6,000.00 $0.00 $6,000.00
CLAACT-124110 INSTALL DROP CEILING TILE 10%| 15-Oct-15 $250.00 1 5250.00 $2,250.00 $2,500.00
CLAACT-1242 MECHANICAL DROPS THROUGH CEILING 50%| 1-Oc¢t-15 $12,750.004  $12,750.00 $12,750.00 $25,500.00
CLAACT-1255 INSTALL GLASS - DETENTION & COMMERCIAL a5%| 12-Feb-15 $2,362.50 4" $4,387.50 $262.50 $5,250.00
CLAACT-1407 INSTALL LIGHT FiXTURES 75%| 11-Sep-15 $1,875.00T $9,375.00 $3,125.00 $12,500.00
CLAACT-141010 INSTALL LIGHTNING PROTECTION 95%| 1-Aug-14 5650007  $12,350.00 $650.00 $13,000.00
CLAACT-9591 ELECTRICAL DRCPS THROUGH CEILING 70%| 10-Sep-15 $550.00 T $3,850.00 $1,650.00 $5,500.00
CLAACT-858110 FA SYSTEM DROPS THROUGH CEILING 65%| 5-Oct-15 $3,575.00 T $3,575.00 $1,525.00 $5,500.00
CLAACT-9592 PLUMBING DROPS THROUGH CEILING 55%| 4-Sep-15 $1,350.00 1 $1,850.00 $1,050.00 $3,000.00
ACTIVITIES BUILDING 98 - ZONE L4-D (GYM) e e | o I -
DLAACT-1182 INSTALL OYERHEAD MECHANECAL HIGH VELOCITY MAINS 95%| 22-May-15 $3,325,004  $33,725.00 $1,775.00 $35,500.00
DL4ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOQUTS 95%| 22-May-15 $2,700.00 4 $8,550.00 $450.00 $9,000.00
DLAACT-1230 PRIME AND FIRST COAT PAINT 100.00%|  8-lun-15| 26-0ct-15 $500.00 $6,000,00 50,00 $6,000.00
DLAACT-124110 INSTALL DROP CEILING TILE 10%| 15-Oct-15 $250.00 4 $250.00 $2,250.00 $2,500.00
DLAACT-1242 MECHANICAL DROPS THROUGH CEILING 40%| 1-Oct-15 $3,200.00 4~ $3,200.00 $4,800.00 $8,000.00
DLAACT-126110 INSTALL GYM FLOOR 10%| 28-Oct-15 5450,00F $450.00 $4,050.00 $4,500.00
DLAACT-141010 INSTALL LIGHTNING PROTECTION 95%| i-Aug-14 $550.00.4 $12,350.00 $650.00 $13,000.00
DLAACT-9591 ELECTRICAL DRCPS THROUGH CEILING 50.00%| 6-Oct-15 $2,750.00 1 $2,750.00 $2,750.00 $5,500.00
DLAACT-959110 FA SYSTEM DROPS THROUGH CEILING 65%| 8-Oct-15 $3,575.00 L $3,575.00 $1,925.00 $5,500.00
DLAACT-9592 PLUMBING DROPS THROUGH CEILING 50% 14-Oct-15 s1 500.00 4 Si,SOO.DO 51,500.00 $3,000.00
BUILDING 13 - CENTRAL-UTILITY BUILDING {CUB) ... - G e, R
CUR-151010 TRIM SECURITY DEVICES 50% 30~ Sep-lS $1 500 oo + 51 500 o0 51,500.00 53,000.00
CBUILDING 22 ~ SALLYPORT o f it e i sarare b N I, TR
SP-1260 INSTALL OVERHEAD SECURITY 100% 11-Mar-15 19-Qct-15 5700.00 F 57 000 00 $0.00 $7,000.00
SP-1400 HANG AND FINISH HARD CEILINGS 05%| 16-Sep-15 $1,050.00 ¢ $6,550.00 $350.00 $7,000.00
SP-1420 NMECHANICAL DROPS THROUGH CEILING 95%| 21-Sep-15 $1,575.00 b $3,325.00 $175.00 $8,500.00
5P-144510 INSTALL HARDWARE 90%| 21-Oct-15 $2,700.00 4 $2,700.00 $300.00 $3,000.00
SP-1460 TRIM MECHANICAL 0%} 28-0ct-15 $1,200.00T $1,200.00 $300.00 $1,500,00
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o] e e e e | ACtURL THIS o e
e | B i S dmal g b aerual L period Labor el Rervaining - Budgeted Total
Aty 1D | Activigy Name: 00000 T | Canplete - -[Actual Start[Finigh - Cost | Actual Total- Cost |Labor Cost = |Cost o0 il
5P-1461 TRIM PLUMBING 80%| 29-O¢t-15 SZ,BOO.DO e $2,800.00 S700.00 $3,500.00
SP-1462 TRIM FIRE PROTECTION 90%] 17-5ep-15 $600.00 4 $1,350.00 $150.00 $1,500.00
Sp-9162 PLUMBING DROPS THROUGH CEILING 100%| 15-Jun-15| 28-Oct-15 5350 L0~ $7,000.08 $0.00 $7,000.00
BUILDING 12 - FEMALE TRANSITION UNIT ... PP ST TR B PRt COTETIE
FTU-1480 INSTALL FLOORING 90%| 20-Oct-14 310 725. OO 1~ 514,850.0C $1,650.00 316,500.00
CON COMPLETE AP37!‘ CONTRACT COMPLETION DATE AS REFERENCED IN LETTER "PAYMENT NO. 100%| 1-Aug-15| 32-Aug-15 (5595,000.00) ” {$595,000.00) $0.00 {$585,000.00)
CON COMPLETE AP38r CONTRACT COMPLETION DATE AS REFERENCED (N LETTER "PAYMENT NOC. 100% 1-Sep-15| 30-Sep-15 1$950,000.004= ($980,000.00) $0.00 {$880,000.00)
GLOBAL SETTLEMENT $36,597,000 i : - - o
. ADDITIONAL HOUSING UNIT )" $13,500,000 . TN ) e R R PRIt COn
UNIT ] IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 91%| 1-Apr-14 5337 SDO OO 1-512,252,656.25 | $1,247,343.75 | $13,500,000.00
DES CHANGE ORDERS "SALMONS" $18,797,000 . . : S : R B . e .
CHANGE SUM THIS OFFSET VALUE IS FOR THE VARIATIONS QF CO WALUES "ACTUALLY EX 95% 1-0ct-15 5258 87-“ $268.87 $14.15 5283.02
CO#027 - DEC CHANGES : e e e b I
CO#027-110 WHJV/H LL SINGLE ACTIVITY BILLING FORMAT BY /a COMPLETE 95%| 31-lan-14 $174,750.00=+= 55,533,750.00 $291,250.00 $5,825,000.00
CO #031 - ADDITIONAL ADA PARKING SPACES B TR RPN . RRORRSTE B3 ; :
CO#031-110 [ADDIT TONAL ADA SPACES 75%| 27-Sep-13 $1.54 + $6,660.79 $2,218.21 $8,879.00
-C0 #0833 ~13/L.4 SHIPS LADDERS . L . T IR Ao . S
CO#033-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COM PLETE 100.00%| 1-Mar-14| 31-Oct-15 $1,148.00  $114,800.00 $0.00 $114,800.00
GO #036 - THERARPUTIC ADDITIONS . s SRR S . s e o : ;
CO#0356-190 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE (FOR REIV 93%| 9-Dec-13 $29,750.00 4~ $1,100,750.00 585,250,00 $1,180,000.00
€O #037 - NEW REVQLVING OVENS L Lk . - - . Lol L o -
CO#037-110 |WHJV/H|LL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 05%:  1-Mar-14 547 500 DO = $180,500.00 55,500.00 $190,000.00
£0 #0238 - ADDITIONAL CARD READERS {SITE WIDE) . L e s e et
CO#038-110 |WHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPI.ETE 85%| 31-Jan-14 511 000,001 $1 045,000.00 $55,000.00 | $1,100,000.00
CO #042 - F/I| ADDITIONAL LOCKS ON CASEWORK e . . .
CO#042-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 50% 1-Feb-14 519,685‘40 1 $28,122.0D $28,122.00 556,244.00
_CC #047 - SUPPORT BUILDING CHANGES - . e | . . : (TR P :
CORD4A7-110 IWHJV/HILL SINGLE ACTIV TY BILLING FORMAT BY % COMPLETE 85%) 31-Jan-14 $9,300,004 $284,500.00 $15,500.00 $310,000.00
CO #053 - SUPPORT BUILDING FOQD SERVICES AREA CHANGES L e S oo R PR O T
CO#053-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT ~ BY% COMPLETE 095%| 31-lan-14 529,115.454" $553,193.55 $29,115.45 $582,209.00
CO #054 - ACTIVITIES L3/L4 CONSTRUCTION CHANGES - . [ oy Iy S : EE T .
CO#054-110 IWHJV[HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 99% 1-Jan-14 528 203 84-’ $310,242.24 $3,133,76 $313,376.00
-.CO #055 - SALLYPORT REVISIONS L Lo : L e . ERUT
CO#055-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 94%| 1-Mar-14 511 600.004~  $272,600.00 $17,400.00 $2580,000.00
CO #0565 - STAINLESS STEEL FIXTURES IN FTU . oo ] ST PR RPN TR CIPRS. ERTREY B T E T
CO#056-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 90% 1-Jan-14 $41,385.00 ¢ §124,153.00 $13,795.00 $137,550.00
- COROTZ - CHANGE 2A GRAVEL TO 2B GRAVEL AT FENCE .- . o F O T IOt R ISPt ST e ST . . o o
CO#072-210 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 100%| 31-Jan-14| 31-Oct-15 5870.70 $48,535.00 $0.00 $48,535.00
CO #075 - ADDITIONAL DROPS IN ACTIVITIES BUILDINGS : SRR TR R R Joe
CO#075-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT - 3Y % COMPLETE 95%| 31-Jan-14 $2,500.001” $237,500.00 |  $12,500.00 |  $250,000.00
CO #0748 - CUB IMPROVEMENTS . e R - R EE .. : . .
CO#078-110 WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY /u COMPI.ETE 99/o 31-Jan-14 $3,680.00.  551,080.00 $920.00 $92,000.00
-CO-#098 - ADDED CASEWORK - et e R e - s
CO#098-110 WH.IV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 65% 1-Mar-14 $22,500.00 17 $57,500.00 $52,500.00 $150,000.00
" CO #120 - FTU WARDROBE CASINETS ] e ] . N
CO#120-110 40%| 1-Mar-14 515,000.00-/ $20,000.00 $30,000.00 $50,000.00

[WH.TV/HILL SINGLE ACTIMITY BILLING FORMAT BY % COMPLETE

- CO #121 - SPRINKLERS IN SECURITY CLOSETS |
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AP 39 October 2015

Adtivity 1D

I activity Name 0

CoAmnalg
i lComplete::

Actiial Stare

- actual

Einigh ™~

T TActual This -]
Pericd Labor. !

S Remaining
“[Actual Total Cost

Labor Cost

Iaudgeted Total

CO#121-110

WHJIV/HILL SINGLE ACTIV

ITY BILLING FORMAT - BY % COMPLETE

99%

1-Mar-14

$678,16 4~

$16,784.46

$169.54

$16,954.00
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QSC-16 (5-09)

| Projact Na, 67736 (ER)
Department of General Ssrvices PREVAILING Confract No,577-36DBC A
161h and Herr Strasts MINIMUMWAGE | Gonstruct New Gorreolional Faclllly
Harrlsburg, Pennsylvanla 17125 CERTIFICATE SidppacicTounahi
Localion ,’S}dppafgic—an;!sth_

The undersigned hereby certifles the following:

1. The Contractor has pald the minimum wages for the payroll period covered by
this astimate as specified In the confract noted above.

2. The Contractor has not received or required and will not recelve or require -
direclly or Indirectly - from any employse, any refund of such minimum wages.

3. That all provislons and requirements of the Pennsylvania Prevaliing Wage Act
approved August 16, 1861 (Act No. 442) as amended August 9, 1963 (Act No.
342) and the Regulations Issued pursuant thereto, have been complied with In
eveary respect,

[ aftest that the above facls are frue and correct and that | am authorized to execute this
cortificate on behalf of the Contractor,

) . 11-16-2015
Signature W("ﬁwﬁmﬂw Date 0

Tille PROJECT MANAGER
For Walsh Heery Jolnt Venture

(Name of Contractor)

This altachment refers to and is part of Invoice No.






