Section A
GSC-17 (REV 10/03) SAP Invoice No. for PO

4500652257 | $ 3,108,880.53

Commonwealth of Pennsylvania

Department of General Services Section B

SAP Invoice No. for PO

Muitiple $ 410,686.38

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Contraclor's Name & Address Project Tille, Description & Location Region: ER
Walsh Heery Joint Venture New Correctional Facility
4 Penn Center W Sfe 102 SCI Phoenix-State Correctional Institution
Pittsburgh, PA 15276 Montgomery County, PA
PA Vendor Number: 369106-901 Contract Number: C-0577-0036-000-000-K-1
Fedaral ID Number: Submission Number: 35
Contract Execution Date: 12119111 From: 06/01/15 To: 06/30/15
Total Contract Avard 315,797,000.00 CheckOne: || FINAL [ ] PosTFINAL
Total Approved Change Orders 33,296,716.98
" Amended Contract Amount 349,093,716.98 FINAL INSPECTION DATE Not Yet Held
Section A PO 4500652257
(1) Labor and Material Completed this Period $ 3,108,880.53
(2) Stored Materials Approved this Period $ 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
(4) Total of Original Contract Work Completed this Period $ 3,108,880.53
Section B PO Multiple
(5) Change Order Work Completed this Period $ 410,686.38
Section C
(6) Total Work Complated This Period (Line 4 + Line 5) $ 3,519,566.91
(7) LESS: Additional Credit Required {(Line 11) $ 0.00
(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 3,519,566.91
(9) Total Retainage Required- 3% of C.A. or l:] Other  or |:| PUNGHLIST $ 9,473,910.00
{10) Total Retainage Balance Held $ 9,473,910.00
(11} Additional Credit Required (Line 9 - Line 10) $ 0.00
(12) Total of Original Contract Work Previously Completed $ 275,851,142.85
{13) Total of Criginal Contract Work Completed this Period $ 3,108,880.53
(14) Total of Criginal Contract Work Completed to Date $ 278,960,023.38
(15) Total of Change Order Work Previously Complsted $ 27,911,362.48
(16) Total of Change Order Work Completed this Period $ 41(,686.38
(17) Total of Change Order Work Completed to Date $ 28,322,048.86
(18) Grand Total Work Compieted to Date-Per Billing Rate | 88.02% I 3 307,282,072.24
(19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 8,627,629.59
(20} Grand Total Work Completed to Date-Per Contractual Rate [ 80.49% | $ 315,908,701.83

I CERTIFY THAT THIS 1S A TRUE AND CORRECT REPORT OF THE WORK COMPLETED AND MATERIAL INGORPORATED, AND THAT THE MATERIALS

HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN A WORKMANLIKE MANNER AND IN ACCORDANCE WITH THE CONTRACT.

DGS Field Receipt Date:
08/31/15

Signature:

Signature:

See Attached

Date:

08/28/15

Contractor

See Attached

Date:

08/28/15

Construction Manager




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500652257 Payment Approved $ 2,845,503.83
Vendor ID Number: 369106-901 Invoice Date: 06/01/15
Subrmission Number: 35
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 06/01/15 To: 06/30/15
Change Order # Payment Approved
Contract Award $ 3,108,880.563
Credit CO 16 $ -12,659.70
Credit CO 115 $ -250,717.00
$
$
$
$
$
$
$
$
Grand Total S 2,845 503.83

{REV 10/03) Approved for Payment:




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064 . Payment Approved $ 650,728.13
Vendor D Number: 369106-301 Invoice Date: 06/01/15
Submission Number: 35
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 06/01/15 To: 06/30/15
Change Order # Payment Approved
137 ) 650,728.13
$
5
$
$
3
$
$
$
$
$
Grand Total $ 650,728.13

(REV 10/03) Approved for Payment:




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PC 4500748946 Payment Approved $ 11,480.00
Vendor D Number: 389106-901 Invoice Date: 06/01/15
Submission Number: 35
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 06/01/15 To: 06/30/15
Change Order # Payment Approved
33 $ 11,480.00
$
$
L
$
$
$
$
$
$
$
Grand Total $ 11,480,00

{REV 10/03) Approved for Payment:




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305 Payment Approved $

Vendor ID Number:
Submission Number:

Contractor Name:

DGS Contract Number:
Service Period From:
{REV 10/03)

3,390.80

369106-901 Invoice Date:

06/01/15

35

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

06/01/15 To: 06/30/15
Change Order # Payment Approved
121 $ 3,390.80
$
$
$
$
$
$
$
$
$
$
Grand Total $ 3,390.80

Approved for Payment:




SAP Invoice Number
Compfroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746921 Payment Approved $ 2,426.75
Vendor ID Number: 369106-901 Invoice Date: 08/01/15
Submission Number: 35
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 06/01/15 To: 06/30/15
Change Order # Payment Approved
12 $ 2,426.75
$
$
$
$
$
$
3
$
$
$
Grand Total $ 2,426.75

{REV 10/03) Approved for Payment:




SAF Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738110

Vendor ID Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period

{(REV 10/03)

From:

Payment Approved $ 2,268.50
369106-901 Invoice Date: 06/01/15
35
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
06/01/15 To: 06/30/15
Change Order # Payment Approved
71 $ 2,268.50
$
$
$
$
$
$
$
$
$
$
Grand Total $ 2,268.50

Approved for Payment:




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500731741

Payment Approved $

Vendor [D Number:;

Submission Number:

Contractor Name:

DGS Contract Number:
Service Period From:
(REV 10/03)

2,118.90

369106-901 Invoice Date:

06/01/15

35

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

06/0115 To: 06/30/15
Change Order # Payment Approved
50 $ 2,118.90
$
$
$
$
$
$
$
$
$
$
Grand Total $ 2,118.90

Approved for Payment:




SAP Invoice Number
Comptroiler Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749351 Payment Approved $ 1,650.00
Vendor ID Number: 369106-901 Invoice Date: 06/01/15
Submission Number: 35
Contractor Name: Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

DGS Contract Number: C-0577-0036-000-000-K-1
Service Period From: 06/01/15 To: 06/30/15
Change Order # Payment Approved
a5 $ 1,650.00
]
3
3
$
$
$
$
3
$
$
Grand Total $ 1,650.00

(REV 10/03) Approved for Payment:




GhC-16 (REV. 02}
Commenwaalth of Peansyivanio
Department of General Sorvices

Contract: |C-0577-0036-000-000-K-1 Project: |C-0577-0036.1 Work Completed - Submission # 35 1 GRAND TOTALS TO DATE
. i - Total Previous! E Units ;Amount Eamed| Stored Labor & Bercentage Amount Eamed to Units to Balance to
ltem No. ; Description Quantity B“"ngP':\Ex bk Scheduled Value Requested 4 %?g::izz i This Period Material g:;:::fa; Cﬁg\g!;t:d Dated Complete Cimplete
Qriginal C‘antract Award: i
PO 4500652257 ;
10 Retainage 9,473,810.00 9,473,910.00 0.00 0.00 0.00% 0,00 1.00 9,473,91¢.00
20 1 | 3,322513.48 3,322 913.48 3,322,913.48 0.00 100.00% 3,322,913.48 0.00 0.00
30 3 i 436,500.00 1,309,500.00 1,808,500.00 0.00 100.00% 1,309,500.00 0.00 0.00
40 1 242,500.00 242,500.00 242,500.00 0.00 100.00% 242 500.00 ! 0.00 0.00
50 1 5,432.00 5,432.00 5,432.00 0.00 100.00% 5,432.00 0.00 0.00
60 100 4,650.00 485.000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
70 1 630,500.00 630,500.00 §30,500.00 0.c0 100.00% £30,500.00 0.00 0.00
80-10 1 1,616,666.67 1,616,666.67 1,616,666.67 0.00 100.00% 1,616,666.67 0.00 0.00
80-20 1 808,333.33 B808,333.33 808,333.33 (.00 100.00% B808,333.33 0.00 0.00
80-30 1 485 000.00 485,000.00 485,000.00 0.00 100.00% 485,000.00 0.00 0.00
90 1 1,940,000.00 1,840,000.00 1,940,000.00 0.00 100.00% 1,940,000.00 0.00 0.00
100-10 1 1,067,000.00 1,067,000.00 1,067,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-20 1 1,067,000.00 1,067,000.00 1,087,000.00 0.00 100.00% 1,067,000.00 0.00 0.00
100-30 1 1,067,000.00 1,067,000,00 1,067,000,0C 0,00 100.00% 1,087,000.00 0.00 0.00
110410 0 0.00 0.00 0.00 0.00 #DIv/ol 0.00 #DIV/C! 0.00
110-11 1 153,583.33 153,583.33 153,583.33 0,00 100.00% 153,583.33 0.00 0.00
11012 1 347,583.34 347,583.34 347,583.34 0.00 100.00% 347 583.34 0.00 0.00
118-13 1 H 281,000.00 291,000.00 291,000.00 Q.00 100.00% 291,000.00 0.00 Q.00
110-14 1 i 281,000.00 291,000.00 281,000.00 0.00 100.00% 291,000,00 0.0¢ 0.00
110-20 0 0.00 0.00 0.00 0.00 #DIVIO! 0.00 #DIV/0| 0.00
110-21 1 153,583.33 153,5683.33 153,583.33 C.00 100.00% 153,583.33 .00 0.00
110-22 1 347,583.34 347,583.34 347,583.34 0.00 100.00% 347,583,324 C.00 0.00
110-23 1 251,000.00 281,000.00 291,000.00 £.00 100.00% 291,000.00 0.00 0.00
110-24 1 291,000.00 2581,000.00 291,000.00 0.00 100.00% 291,000.00 C.00 0.00
110-30 0.00 ; 0.00 0.00 0.00 #DIV/0] 0.00 H#DIV/O! 0.00
110-31 1 153,583.33 153,583.33 153,583.33 0.00 10C.00% 153,583.33 0.00 0.00
110-32 1 347,583.34 347,583.34 347,583.34 0.00 100.00% 347,583.34 0.00 c.00
110-33 1 291,000.00 291,000.00 291,000.00 0.00 100.00% | 281,000.00 0.00 0.00
110-34 1 5 291,000.00 291,000.00 251,000.00 0.00 100.00% 291,000.00 : 0.00 0.00
120 40 : 60,625.00 2,425,000,00 2,364,375.00 1.00 60,625.00 100.00% 2,425,000.00 0.00 0.00
130 2 65,475.00 130,850.00 0,00 0.00 0.00% 0.00 2.00 130,950.00
140 1 §7,000.00 97,000.00 0.00 0.00 0.00% 0.00 1.00 97,000.00
150 1 130,950.00 130,850.00 0.00 0.00 0.00% 0.00 1.00 130,950.00
160-10 295085715 0.97 |206,242,843.55 | 256,190,422.35 13,142,531.47 13,048,255,53 90.57% | 259,238.,677.88 | 27,839,346,05 | 27,004,165.67
160-20 1 0.97 0.96 0.00 0.00 0.00% 0.00 0.99 0.86
Grand Total Contract Award PO 4500652257 315,767,000.00 | 275,851,142.84 3,108,880.53 0.00 0.00 88.34% |278,860,024.37 36,836,976.63
i
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QSC-18 (REV, 7702}
Commanwealth of Penneyivanle
Dapartment of Gohersl Sorvicen

Work Completed - Submission # 35

GRAND TOTALS TQO DATE

Contract: | C-0577-0036-000-000-K-1 Project: |C-D577-0036.1
; : \
-, | Bilitng Amt -Unit Total Previous! Unlts | s ount Bamed|  Storeq | @Dor& | | Percentage | pamedto!  Unitst Balance to
Item No. Description Quantity Unit gP e U Scheduled Value Requested Y %321‘21::;2 This Period Material (S}:oi?deﬁa; Ct:;ng:teed Dated Complete Complete
PLUS; Executed Change Crders i
PO Multipte

10 {Change Order 1 4500893711 381,460.31 381,460.31 0.00 100.00% 381,4680.31 0.00
20 Change Order 2 4500707663 129,780.98 129,780.96 0.00 100.00% 128,780.96 0.00
30 Change Order 3 4500736677 16,000.00 16,000.00 0.00 100.00% 16,000.00 0.00
40 Change Order 4 4500738677 50,000.00 50,000.00 0.00 100.00% 50,000.00 0.00
50 Change Order § 4500736877 65,444.00 55,444.00 0.00 100.00% 65,444.00 0.00
62 Change Order 8 4500707365 11,065.71 11,085.71 0.00 100.00% 11,065.71 0.00
70 Change Order 7 4500715504 4,011.00 4,011.00 0.00 100.00% 4,011.00 0.00
80 Change Order 8 4500736877 51,159.00 51,159.00 0.00 100.00% 51,159.00 0.00
S0 Change Order 2 4500738677 34,506,00 34,506.00 0.00 100.00% 34,506.00 0.00
100 |[Change Order 10 4500736677 31,051.00 31,051.00 0.00 100.00% 31,051.00 0.00
110 |Change Order 11 4500738677 25.344.00 25,344.00 0.00 100.00% 25,344.00 0.00
120 Change Order 12 45007386877 22,759.00 22,789,00 0.00 100.00% 22,789.00 C.00
130 Change Order 13 4500738677 21,887.00 21,897.00 0.00 100.00% 21,897.00 0.00
140 Change Order 14 4500738677 11,023.00 11,023.00 0.00 100.00% 11,023.00 0.00
150  |Change Order 15 4500736677 9,579.00 9,579.00 0.00 100.00% 9,578.00 0.00
160 Change Order 16 4500852257 {126,597.00) {113,937.30) (12,659.70) 100.00% (126,587.00) 0.00
170 Change Qrder 17 4500652257 (10,622.00) {10,622.00) 0.00 100.00% {10,622.00) 0.00
180  |Change Order 18 4500736677 63,866.00 63,866.00 0.00 | 100.00% £3,866.00 0.00
190 Change Order 19 4500736677 43,383.00 43,383.00 0.00 : 100.00% 43,383.00 0.00
200 Change Order 20 4500715747 25,357.00 26,357,00 0.00 : 100.00% 26,357.00 0.00
210 Change Order 21 4500718508 164,050.00 164,050.00 0.00 : 100.00% 164,050.00 C.00
220 Change Order 22 45007204565 28,314.00 28,314,00 ! 0.00 100.00% 28,314.00 0.00
230 |Change Order 23 4500722543 7.574.00 7,574.00 | 0.00 . | 100.00% 7,574.00 0.00
240 Change Order 24 4500726573 12,559.00 12,559.00 0.00 ; 100.00% 12,559.00 £.00
250 Change Order 25 4500732728 81,394.00 §1,394.00 0.00 i | 100,00% B1,394.00 £.00
280 Change Order 26 4500732728 62,273.00 62,273.00 0.00 100.00% 62,273.00 0.00
270 Change Order 27 4500745814 5,825,000.00 5,126,000.00 0.00 i 88.00% 5,126,000.00 6£9,000.00
280 Change Order 28 4500727258 423,654.00 423,684.00 0.00 100.00% 423 ,684.00 G.00
290 Change Order 28 4500652257 {270,000.00) {243,000.00) 0.00 | 80.00% {243,000.00) (27,000.00)
300 |Change Qrder 30 4500652257 {60,000.00) (60,000.00) 0.90 100.00% (60,000.00) 0.00
310 Change Order 31 4500734070 8,879.00 5,659.25 0.00 75.00% 6,659,25 2,219.75
320 Change Order 32 4500652257 (77,818.0C) {77,818.00) 0.00 100.00% (77,818.00) 0.00
330  [Change QOrder 33 4500748946 114,800.00 97,580.00 11,480.00 55.00% 109,080.00 5,740.00
340  |Change Order 34 4500746814 500.000.00 500,000.00 0.00 100.00% 500,000.00 0.00
350 Change Order 35 4500745946 132,429.00 132,425.00 0.00 100.00% 132,428.00 0.00
380 Change Order 36 4500738787 1,500,000.00 1,381,000.00 0.00 82.07% 1,381,000.00 118,000,00
370 Change Order 37 4500748946 190.600.00 119.079.1 0.00 B2.67% 119,078,914 70,920.09
380  [Change Order 38 4500746814 1,100,000.00 935,000.00 0.06 85.00% §35,000.00 165,000.00
380  Change Order 38 48500735111 £97,708.00 697,708.00 0.00 100.00% 687,709.00 0.00
400  Change Order 40 4500746814 490,0686.00 490.066.00 0.00 100.00% 480,066.00 0.00
410 IChange Order 41 4500748946 143,800.00 143,800.00 0.00 100.00% 143,800.00 0.00
420 Change Order 42 4500748836 i i 56,244.00 5,624.40 c.00 10.00% '5,624.40 . 50,619.60
430 |Change Order 43 4500748336 : 68,589.00 58,300.65 0.00 B5.00% 58,300.65 10,288.35
440 Lhange Order 44 4500748816 i 18,719.00 18,344.62 C.00 98.00% 18,344.62 374.38
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GHE-1H {REV, U2)
Tommaonwanith of Panneylvania
Daparimant of Goneral Servicos

Work Completed - Submission # 35

Contract: |C-0577-0026-000-000-K-1 Project: |C-0577-0036.1 GRAND TOTALS TO DATE
. Billing Amt -Unit Total Previous| Units Amount Earned|  Stored Labor & Percentage Amount Eamed to Units to ; Balance to
tem No, Description Quanttty | Unit gF’rice Scheduled Value | o0 iested g 'I?r:’lgngfrtlzcc’! Tnis Perlod | Materlal g:';:;:?a; C:nlgl;t:d : Dated Complete Complete
450 Change Order 45 NO COST 0.00 0.00 0.00 #HDOIN/O) 0.00 0.00
460 |Change Order 46 4500748946 112,687.00 112,887.00 0.00 100.00% 112,887.00 0.00
470 Change Order 47 4500746814 310,000,00 279.000.00 0.00 90.00% 279,000.00 31,000.00
480 Change Order 48 4500746814 133,081.00 106,464.80 0.00 80.00% 106,464.80 ! 26,616.20
490 Change Order 49 NO COST 0.00 ! C.00 0.00 #DIV/0! 0.00 : 0.00
500 |Change Order 50 4500731741 7,063,00 | 3,178.35 2,118.9C 75.00% 5,297.25 | 1,765.75
510 Change Order 51 4500746639 3,985.00 3,585.00 0.00 100.00% 3,985.00 0.00
520 Change Order 52 *45008652257 {85,000.00) (76,500.00) 0.00 90.00% (76,500.00) (8,500.00)
530 |Change Order 53 4500746814 582,309.00 494,562.65 0.00 85.00% 484,962.65 87,346.35
540 Change Order 54 4500738545 313,376.00 266,368.60 0.00 85.00% 286,369.60 47,006.40
550 Change Order 55 4500748946 290,000.00 261,000.00 0.00 90.00% 261,000.00 ! 28,000.00
560 Change Order 56 4500733480 137,950.00 82,770.00 0.00 60.00% 82,770.00 i 55,180.00
570 |Change Order 57 4500735497 2,650,000.00 2,332,000.00 0.00 88.00% 2,332,000.00 ! 318,000.00
580  |Change Order 58 4500746639 84,205.00 77.469.82 0.00 92,00% 77,469.52 6,736.48
590 Change Order 59 NO COST 0.00 0.00 0.00 #DIV/C! 0.00 0.00
600  |Change Order 60 4500652257 {10,000.00) (10,000.00} 0.00 100.00% {10,000.00) 0.00
510 |Change Order 61 4500852257 (475,000.00)|  (427,500.00) 0.00 £0.00% {427,500.00) {47,500.00)
620  |Change Order 62 4500852257 (408,174.00)|  (365,556.60) 0.00 £0.00% {365,556.60) (40,617.40)
630 Change Order 63 4500552257 {46,438.00) (46,438.00) 0.00 100.00% {456,438.00) 0.00
640 Change Order 64 4500748846 493,244.00 246,622.00 £.00 50.00% 246,622.00 246,622.00
£50  |Change Order 65 4500748946 225,000.00 135,000.00 0.00 80,00% 135,000.00 90,000.00
660  |Change Order 66 4500746814 290,000.00 174,000.00 0.00 60.00% 174,000.00 116,000.00
670 |Change Order 67 4500652257 . (162,250.00) {64,900.00) 0.00 40.00% (64,900,00) {97,350.00)
680 Change Order 68 4500748846 i 345,000.00 331,200.00 { C.00 96.00% .331,200.00 13,800.00
690  |Change Order 62 4500748836 ! 98,000.00 98,000.00 | 0.00 100.00% 98,000.00 0.00
700 Change Order 70 4500737274 15,000.00 15,000.00 C.00 100.00% 15,000.00 0.00
710 Change Order 71 4500738110 22 685.00 4,537.00 2,268.50 30.00% 6,805.50 15,878.50
720 |Change Order 72 4500746921 : 48,535.00 41,254.75 2,426.75 90,00% 43,681.50 4,853.50
730 :Change Order 73 4500748588 i 5,000.00 4,750.00 0.00 95.00% 4,750,00 250,00
740  iChange Order 74 4500746639 8,000.00 800.00 0.00 ¢ 10.00% £00.00 7,200.00
750  Change Order 75 4500746814 250,000.00 230,000.00 0.00 92.00% 23C,000.00 20,000.00
780 Change Order 76 4500852257 (57,982.00} (57,982.00) 0.00 . 100.00% (57,982.00) £.00
770 Change Order 77 NO COST 0.00 Q.00 0.00 H#OIV/! Q.00 C.00
780 Change Order 78 4500746814 1,500,000,00 1,275,000.00 0.00 85.00% 1,275,000.00 225 000.00
790 Change Order 78 4500746921 92,000.00 87,400.00 0.00 95.00% 87,400.00 ¢ 4,600.00
80C  |Change Order 80 4500748816 18,739.00 1,873.90 0.00 10.00% 1,873.90 | 16,865.10
810 Change Order 81 4500746921 77,840.00 ] 38,920.00 0.C0 50,00% 38,920.00 35,920.00
820  |Change Order 82 NO COST 0.00 0.00 0.00 #DIVIO! 0.00 0.00
830 Change Crder 83 NO COST 0.00 0.00 0.00 H#DIV/Q! 0.00 0.00
840  |Change Order B4 NO COST 0.00 0.00 0.00 H#DIVIQ! 0.0¢ 0.00
850 Change Order 85 4500652257 (250,000.00) {250,000.00) 0.00 100.00% (250,000.00) 0.00
880 Change Order 86 4500652257 (245,896.0C) 0.00 0.00 0.00% 0.00 (245,896.00)
870 |Change Order 87 4500852257 (41,947.00) (41,947.00) 0.00 100.00% (41,547.00} 0.00
880 ' Change Order 88 4500749525 350,000.00 315,000.00 0.00 90.00% 315,000.00 35,000.00
880 Change Qrder 88 4500749525 2,000,000.00 1,960,000.00 0.00 98.00% 1,860,000,00 4(,000.00
300 Change Order 90 4500652257 (654,180.00 (588,762.00% 0.00 90.00% (588,762.00): (65,418.00)
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GSC-18 (REV. 7/a2)
Commonwealth of Pennsylvanla
Popartriant of Goneral Servicos

Work Completed - Submission # 35

GRAND TOTALS TO DATE

Contract: | C-0577-0036-000-000-K-1 Project: |C-0677-0036.1 1
.. . ; . | Blllng At -Unit Total Previcus! Units Amount Earned|  Stored Labor & Percentage Amount Earned to Units to Balance to

tem No. Descripticn Quantity 1 Urit l gP?Ice Scheduled Value Requested 4 %:)ismg::iii This Perlod Material gtv:rr:;dm_ C??Sﬁt:d Dated Complete Complete
810 Change Crder 91 4500749241 3,000.00 3,000.00 C.00 i 100.00% I 3,000.00 0.00
§20  |Change Order 92 4500652257 ! (6,226.00} (6,226.00} .00 | 100.00% ¢ (6,226.00) 0.00
930 Change Order 93 NO COST : 0.00 0.00 C.00 1 #DIV/OI 0.00 0.00
940  [Change Crder 94 4500652257 i {400,000.00) (360,000.00} 0.00 | 90.00% {360,000.00) {40,000.00)
S50 Change Order 95 4500749351 : 33,000.00 28,050.00 1,650.00 90.00% | 20,700.00 ! 3,300.00
860  [Change Order 96 4500652257 {185,060.00} {185,060.00} 0.00 100.00% | (185,060.00)i 0.00
970 Change Orger 97 NO COST 0.00 £.00 c.00 #DIVIO! ¢ 0.00 0.00
S80 Change Order 98 4500748525 : 150,000.00 37,500.00 0.00 25.00% | 37,500.00 ! 112,500.00
890 [Change Order 99 4500748525 ! 540,000.00 513,000.00 0.00 95.00% | 513,000.00 27,000.00
1000 |Change Order 100 NO COST 0.00 0.00 0.00 #DIVIO! 0.00 ¢ 0.00
1010 |Change Crder 101 NO COST 0.00 0.00 0.00 r #DIVIO! I 0.00 I 0.00
1020 | Change Order 102 4500745525 725,000.00 725,000.00 0.00 | 100.00% | 725,000.00 0.00
1030  |Change Order 103 45007498525 383,908.00 ! 383,905.00 0.00 i 100.00% 383,908.00 0.00
1040  |Change Crder 104 4500748241 5,000.00 5,000.00 0.00 i 100.00% 5,000.00 0.00
1050  |Change Crder 105 4500746525 341,215.00 300,269.20 0.00 i B8.00% 300,269.20 40,945.80
1080 _|Change Crder 106 NO COST 0.00 ! £.00 0.00 . #DIV/O! | 0.00 0.00
1070 |Change Orger 107 NO COST 0.00 : 0.00 0.00 i #DIv/o! 0.00 0.00
1080 |Change Order 108 NO COST 0.00 : C.00 0.00 #DIV/O! 0.00 0.00
1090  |Change Order 109 4500748525 132,000.00 | 132,000.00 .00 { 100.00% 132,000.00 0.00
1100 |Change Crder 110 45006852257 (69,224,00)? (89,224.00} 0.00 ©100.00% (68,224.00) 0.00
1110  |Change Crder-111 ND COST 0.00 : C.00 0.00 HDIA! 0.00 0.00
1120 |Change Crder 112 NQ COST 0.00 0.00 0.00 #DIV/0! 0,00 0.00
1130  |Change Crder 113 4500749525 459,200.00 453,200.00 C.00 100.00% 459,200,00 Q.00
1140 |Change Order 114 4500745351 75,000.00 37,500,00 ; 0.00 50.00% 37,500.00 37,500.00
1150 |Change Order 115 4500652257 (2,507,170.00)| (2,005,736.00) (250,717.00): 90.00% (2,256,453.00) (250,717.00)
1160 |Change Order 116 NO COST 0.00 0.00 0.00 : #DIV/O! 0.00 0.00
1170 |Change Order 117 4500748305 10,000.00 10,000.00 0.00 ! 100.00% 10,000.00 0.00
1180 |Change Order 118 4500749305 14,324.00 14,324.00 0.00 100.00% 14,324.00 Q.00
1190 |Change Order 119 4500749305 20,000.00 20,000.00 0.00 100.00% 20,000.00 0.00
1200  |Change Qrder 120 4500749351 50,000.00 5,000.00 0.00 10.00% 5,000.00 45,000.00
1210  |Change Order 121 4500749305 16,954.00 11,867.80 3,390.80 980.00% 15,258.60 1,695.40
1220  |Change Order 122 NO COST 0.00 0.00 0.00 #DHV/0! 0.00 0.00
1230  |Change Order 123 4500852257 (3,000.00) (3,000.00) 0.00 100.00% (3,000.00) 0.00
1240  |Change Order 124 4500652257 (100,000.00) {90,000.00) 0.00 90.00% (90,000.00}) {10,000.00)
1250  |Change Order 125 NO COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1260  |Change Order 126 NOC COST 0.00 0.00 0.60 #Dvio! 0.00 0.00
1270 [Change Order 127 _NC COST 0.00 0,00 0.00 #DIV/0! 0.00 0.00
1280 Change Order 128 NC COST 0.00 0.00 0.00 #DIWVO! 0.00 0.00
1250 Change Order 129 NO GOST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1300 |Change Order 130 NQ COST 0.00 0.00 Q.00 #DIVIO! 0.00 0.00
1310 |Change Order 131 NQ COST 0.00 0.00 0.00 #DIV/0! 0.00 ; 0.00
1320  |Change Order 132 NO COST 0.00 0.00 0.00 #DIV/O| 0.00 0.00
1330  |Change Order 133 NO COST 0.00 0.00 0.00 #DIvio! 0.00 .00
1340 |Change Order 134 NO COST 0.00 0.00 | 0.00 #DIVIO] 0.00 C.00
1350  |Change Order 135 NO COST 0.00 0.00 0.00 H#DIVI0! 0.00 0.00
1360 _|Change Order 136 NO COST 0.00 0.00 0.00 HDIV/0! 0.00 0.00
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CEC-18 (REV, 7/02)
Commonwoalth of Penheylvania
Dopartment of Gonorol Sarvicos

Work Completed - Submission # 35

Contract; |G-0577-0036-000-000-K-1 Project: |C-0577-0036.1 GRAND TOTALS TO DATE
fon Units Labor & Percentage
; Billing Amt -Unit Total Previously Amount Earned|.  Stored Amount Earmed to Units to Balance to
Itern Ne, Description CQuantity Unit Scheduled Value Completed . Overhead - Campleted
; Price Requested This Period This Perlod Material Stored Mat 10 Date Dated Complete Complete
1370 |Change Order 137 4500752084 13,500.000.00 9,910,350.00 650,728,183 78.23% 10,561,078.13 2,938,921,87
1880 [Change Order 138 6.00 0.00 0.0¢ #DIV/Q! 0.00 0.00
1380 | Change Order 138 0.00 0.00 0.00 #DIV/O! 0.00 6.00
1400 __|Change Order 140 0.00 0.0C 0.00 #DIV/0! 0.00 0.00
1410 | Change Order 141 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1420 |Change Order 142 c.00 0.00 0.00 #DIV/0! 0.00 0.00
1430 | Change Order 143 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1440 | Change Order 144 0.00 0.00 0.0¢ #DIV/0) 0.00 0.00
1450 |Change Order 148 0.00 0.00 0.00 #DIV/0! 0.00 0.00
Grand Total Executed Change Orders PO Multiple i 33,286,716.98 | 27,911,362.48 410,686.38 85,06% 28,322,048.86 4,974,668.12
Grand Total Executed Change Orders PO Multiple { 33,206,716.98 | 27,911,362.48 410,686,38 0.00 0.00 85.06% 28,322,048.86 4,974 568.12
PLUS:  Grand Total Contract Award PO : 4500652257 315,797,000.00 | 275,851,142.84 3,108,880.53 0.00 0.00 88.34% | 278,960,023.37 36,836,976.63
AMENDED CONTRACT AMOUNT | 348,093,716.98 |303,762,505.32 3,519,566.91 0,00 ! 0.00 88,02% | 307,282,072.23 | 41,811,644.75
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JUNE 2015

b S [ et | e AGTUAL This
ClRetvity % | Rt 2 | Remmaining | Budgeted Total | Pariad Labot
Actmtle ARty Name . lComplete” |actual Start|Fisish Jal Tota) Cost {Total Cost -5 | Cost v sl Cogtin e 28
WSCIP - JUNE 2018 PROGRESS FILE - [0B0315) - WHIV AP 35 - PROGRESS .2 - ' - s :
PRE-CONSTRUCTION ... R
CONSTRUCTION ADMINTSTRATION -~ R T R A R R CR
CADMIN-1390 [CONSTRUCTION ADMINISTRATION JUNE 2015 100%|  1-Jun-15| 30-jun-15 $62,500.00 $0.00 $62,500.00 | $62,500.00
ENGINEERING & PROCUREMENT . T :
.. PROCUREMENT .. e T O o e I I e ———
_DIVISION 28 - ELECTRONICSAFETY&SECURITY e UEES! A . T
F 5280030 FABRICATE/DELIVERY “FIRE DETECTION AND ALARM (GSC-43 PROGRESS) 100%| 1-Oct-13| 5-lun-15]  $103,547.30 $0.00 | $103,547.30 | $51,773.65
CONSTRUCTION .- o] I . : o L
SITEWORK . i
_SITEWORK - OFFSITE (SR?B).- : T R ER I T R ]
SITE73-1470 ESEED&MULCH 100%| 17-Sep-12| 30-Jun-15 $2,000.00 $0.00 $2,000.00 $100.00 |~
SITEWORYK - QUADRANT #1 - B T T . P O RS .
SITEQ1-1980 LO0P ROAD T0 CUB BUILDING - ASSOCIATED SWALES 85%] 3-Sep-13 $850.00 $150.00 $1,000.00 $200.00
SITEQ2-2240 TEMP SEED QUAD 1 100%| 11-Apr-14] S-May-15 $9,570,00 $0.00 $9,570.00 |  $2,392.50
SITEQ1-2280 ROUGH GRADE OUTSIDE FENCE 85%| 3-Apr-12 $36,235.50 $6,394.50 $42,630.00 $8,526.00
SITEWORK - QUADRANTHZ - oo, 1 i g - .
SITEQ2-1480 RESPREAD CRANE ROADS & PADS 100%| 21-Apr-15] 25-lun-15 $2,500.00 so 0 52 500.00 $250.00
SITEQ2-1500 SIDEWALK - EXCAVATION 00%| 10-Dec-14 $27,000.00 $3,000.00 $30,000.00 | $1,500.00
SITEQ2-1510 SIDEWALK - STONE 90%| 10-Dec-14 $43,200.00 $4,500,00 $48,000.00 [ $2,400.00
SITEQ2-1520 SIDEWALK - CONCRETE 50%| 12-Dec-14 $148,500.00 $16,500.00 |  $165,000.00 | $8,250.00 |
SITEQR-1560 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 100%| 13-May-15]  4-dun-15]  $137,000.00 $0.00 ]  $137,000.00 | $6,850.00
SITEQ2-1580 RETURN SCREENED TOPSOIL INSIDE QUAD 2 40%| 3-Nov-14 $10,800.00 | 516,200.00 §27,000.00 | $1,350.00 |
" SITEWORK - QUADRANT #3 WITH PARKING LOT CUT. & CONSTRUCTION . S Y O Y P T— T
SITEQ3-1630 TRACK AND FIELD #3 - RETURN TOPSOIL SCREENED 100%| 16-Jun-15] 24-Jun-15 $12,500.00 $0,00 $12,500.00 | $12,500.00
SITEQ3-1640 TRACK AND FIELD #3 - ROUGH GRADE 100%| 28-May-15| 17-lun-15 $5,000.00 $0.00 $5,000.00 | $4,500.00 |
SITEQ3-1650 TRACK AND FIELD #3 - BASE STONE 100%| 10-un-15] 17-Jun-15 $10,500.00 $0.00 $10,500.00 | $10,500.00
SITEQ3-1670 TRACK AND FIELD #3 - TEMP SEED 100%| 25-Jun-15| 26-lun-i5 $2,500.00 $0.00 $2,500.00 | $2,500.00
SITEQ3-1780 SIDEWALK - EXCAVATION 91%| 18-Dec-14 $24,570.00 $2,430.00 $27,000.00 | $2,970.00
SITEQ3-1790 SIDEWALK - STONE 91%| 18-Dec-14 $34,125.00 $8,375.00 $37,500.00 | 34,125.00
SITEQ3-1800 SIDEWALK - CONCRETE 91.01%] 18-Dec-14 $145,611.1% | $14,388.89 | $160,000.00 | $17.611.11
SITEQ3-1830 4" CONCRETE PAVEMENT @ HOUSING UNITS - STONE 100%| 31-Mar-15| 5-Jun-15 $10,500.00 $0.00 $10,500.00 ]  51,050.00
SITEQ3-1840 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 25%|  a-Jun-15 $65,200.00 | $15800.00 |  $112,000.00{ $95,200.00
SITEWORK » QUADRANT #4 .- oo o ora o b i e oo oo e Y P B o
SITEQ4-1220 TRACK AND FIELD #4 - ROUGH GRADE 10%] 29-lun-15 $500.00 $4,500.00 $5,000.00 $500.00 -
SITEQ4-1430 SIDEWALK - EXCAVATION & FINE GRADE 75%| 16-Mar-15 $7,500.00 $2,500,00 $10,000.00 | $2,500.00
SITEQ4-1440 SIDEWALK - STONE 75%| 16-Mar-15 $15,875.00 $5,625,00 $22,500,00 | §5,625.00
SITEQ4-1450 SIDEWALK - CONCRETE 75%| 18-Mar-15 $122,750.00 | $41,250.00 [ $165,000.00 [ $41,250.00 |~
SITEQA-1470 4" CONCRETE PAVEMENT @ HOUSING UNITS - EXCAVATION 90%[ 12-May-15 $2,700,00 $300.00 $3,00000 [ $2,700.00
SITEQ4-1480 4" CONCRETE PAVEMENT @ HOUSING UNITS - STONE 90%] 13-May-15 $9,450,00 $1,050.00 $10,500.00 | 59,450.00 ("
SITEQ4-1450 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 75%| 20-May-15 $84,000.00 | $28,000.00 | $112,000.00 | $84,000.00
SITEQ4-1610 RETURN SCREENED TOPSOIL ! NSIDEQUAD4 42%] 17-Apr-15 $9,240,00 | $12,760.00 $22,000.00 | $3,740.00 |-
SITEWORK - EAGLE ZONE PHASE 2 (2013).. . R I P P e
SITEEZ2-1180 GRATERFORD ROAD - ROUGH GRADE&FINEGRADE 100%(  17-Jul-13| 21-May-15 $1,000.00 $0.00 $1,000.00 $50.00
SITEWORK - POST £&S ... . . . . . ] F Y PO DA
SITEPES-1010 BASINS CONVERTED TO PERMANENT - CUT TO BERMS 5% 29-Jun-15 $1,500.00 | $28,500.00 $30,000.00 [ $1,500.00
SITEPES-1070 BIO-INFILTRATION AREAS - CUT TO BERMS 100%| ~ 3-Dec-13] 11-dun-15 $12,000.00 $0.00 $12,000.00 $500.00
SITEPES-1080 BIC-INFILTRATION AREAS - AMENDED SOIL 100%|  3-Dec-13] 1f-un-15]  $315,000.00 $0.00 | $315,000.00 ] $15,950.00
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JUNE 2015

FENCING

FENCING - QUADRANT #1 (AREA 1)

Page 2 of 19

FQ1A1-1060 [ELECTRICAL&SECURITY ELECTRONICS 60%| 24-Nov-14 $12,000.00 $8,000.00 $20,000.00 $2,000.00
FENCING - QUADRANT #1 {AREA 2) ... _ B . o i e | e . -
FQ1A2-1060 [ELECTRICAL&SECURITY ELEC‘I’RONICS 60%| 1-Dec-14 $12,000.00 $8,000.00 $20,000.00 $6,000.00 |-
FENCING - QUADRANT #2 (AREA 3) R I T D I s
FQ2A3-1000 RED FLAG, LAYOUT DIG TRENCH & POST HOLES INSTALL POSTS&WEED BARRIER 100%| 20-Aug-14| B0-un-15 $58,500.00 $0.00 $58,500.00 $5,850.00 |-
FQZA3-1060 ELECTRICAL & SECURITY ELECTRONICS 60%| 23-Mar-15 $12,000.00 $8,000.00 $20,000.00 | $12,000.00 |-
FQ2A3-106010 INSTALL SHAKER $YSTEM 50%|  8-Jun-15 $4,000.00 $4,000.00 $8,000.00 $4,000.00
FQ2A3-106020 INSTALL BURIED CABLE SYSTEM 65%| 7-Oct-14 $5,200.00 $2,800.00 $8,000.00 $1,200.00 |
FQ2A3-1070 GRAVEL INFILL BETWEEN FENCES 50%| 11-Jun-15 $6,000.00 56,000.00 $12,000.00 $6,000.00
FENCING - QUADRANT #2 (AREA4) - . .. it . T
FQ2AA-106010 INSTALLSHAKER SYSTEM 100%| 1-Sep-14] 27-Apr-18 $8,000.00 so 0o $8,000.00 $400.00
FQ2A4-1070 GRAVEL INFILL BETWEEN FENCES 80%| 11-Jun-15 $25,600.00 $6,400.00 $32,000.00 | $25,500.00
EENCING - QUADRANT #3 [AREA S) .. . I DY, DR I
FOBAS-1070 GRAVELINFILL BETWEEN FENCES 90%| 19-May-15 $28,800.00 $3,200.00 $32,000.00 | $12,800.00 |-
FQ3AS-1080 INSTALL BOTTOM BARBED TAPE 50%| 19-Jun-15 $35,750.00 $35,750.00 $71,500.00 | $35,750,00
_FENCING ~QUADRANT #3 (AREA 6} EAGLE ZONE e i | e o I .
FCQ3AB-1070 GRAVEL INFILL BETWEEN FENCES 90%! 19-May-15 $10,300.00 $1,200.00 $12,000.00 5$4,800,00
FQ3A6-1080 INSTALL BOTTOM BARBED TAPE 75% 19-jun-15 $20,250.00 $6,750.00 $27,000.00 | $20,250.00 |
FENCING - QUADRANT #4 [AREA 7} EAGLE ZONE . i N T e
FOSAT7-1070 GRAVEL INFILL BETWEEN FENCES 90%] 22-lun-i5 $10,800.00 $1,20C.00 $12,000,00 | $10,800.00 |-
FQ3A7-1080 INSTALL BOTTOM BARBED TAPE 90%] 22-lun-15 $24,300.00 $2,700.00 $27,000.00 | $24,300.00 |-
.FENCING - QUADRANT #VSP [AREA §) EAGLE ZONE J o e L] i, . .
FVSPAS-1040 INSTALL UPPER BARBED TAPE 50%| 22-)un-15 $17,750.00 $17,750.00 635,500.00 | $17,750.00
FVSPAS-106010 INSTALL SHAKER SYSTEM 50%| 22-Jun-15 $4,000.00 $4,000.00 58,000.00 $4,000.00 | ~
FVSPAS-106040 INSTALL ZONE FENCE SECURITY EQUIPMENT 25%| 22-jun-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00
_.FENCING - INTERIOR ..
FENCING-O.UADRANT#J.[AREAJ.}INTERIOR ] I . . o ] L
FOAALINT-106030 [INSTALL SLIDE GATE HARDWARE 15%| 17-lun-15 $375.00 $2,125.00 $2,500.00 $375.00
+.FENCING - QUADRANT #2 (AREA 3} INTERIOR. . - . T _— T P
FQZA3INT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HDLES INSTALL POSTS&WEED BARRIER 90%|  8-Dec-14 $15,300.00 51,700.00 $17,000.00 | 512,750.00 |-
FQ2A3INT-1010 INSTALL BOTTOM PANELS 25%| 22-lun-15 $9,525.00 $28,875.00 $38,500.00 $9,625.00
FQZA3INT-1030 INSTALL TOP MESH PANEL 25%]  22-Jul-15 $9,250.00 $27,750.00 $37,000.00 $9,250.00
. FENCING - QUADRANT #2 {AREA 4) INTERIOR R
FO2AHNT-1010 INSTALL BOTTOM PANELS 100%] 21-Apr-i5| 1-Jun-15 $38,500.00 $0.00 $38,500.00 $3,850.00
FOZAAINT-1030 INSTALL TOP MESH PANEL 100%} 21-Apr-15|  1-Jun-15 $37,000.00 $0.00 $37,000.00 $3,700.00
FQ2AMNT-1040 INSTALL UPPER BARBED TAPE 45%] 23-Apr-18 $4,725.00 $5,775.00 $10,500.00 $525,00
FQZAMNT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 35%] 18-Jun-15 $1,050.00 $1,950.00 $3,000.00 $1,050.00
_FENCING - QUADRANT #3 {AREA B) INTERIQR ... . e - i DT IO P RTIITY [P TRTIEY T Jn
FQ3ABINT-1040 INSTALL UPPER BARBED TAPE 75%) 15-Apr-15 $7,875.00 $2,625.00 $10,500.00 $1,050.00
FQAASINT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 75%} 21-May-15 $2,250.00 $750.00 $3,000.00 $1,500,00
FOBASINT-106030 INSTALL SLIDE GATE HARDWARE 15%| 17-Jun-15 $375.00 $2,125.00 $2,500.00 $375.00
. FENCING - QUADRANT #3 (AREA 6) INTERIOR ... . o TR YR T I
FQ3ABINT-1010 INSTALL BOTTOM PANELS 90%| 13-Apr-15 $34,650.00 $3,850.00 $38,500.00 $1,925.00
FQRABINT-1020 INSTALL TOP MESH PANEL 80%| 13-Apr-15 $33,300.00 $3,700.00 $37,000.00 $1,850.00
EQ3ABINT-1040 INSTALL UPPER BARBED TAPE 75%| 15-Apr-15 $7,875.00 $2,625.00 $10,500.00 $1,575.00 |-
FQ3ABINT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 40%| 17-)un-15 $1,200.00 $1,800.00 $3,000.00 $1,200.00 |-
- FENCING ~ QUADRANT #4 (AREA-7) INTERIOR .. i) L ) R Lo .
FOAAZINT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES INSTALL POSTS & WEED BARRiER g5%| 9-Mar-15 $14,250.00 5750 00 $15,000.00 $750.00
FOAA7INT-1010 INSTALL BOTTOM PANELS 60%| 1-May-15 $23,100.00 4$15,400.00 $38,500.00 | $11,550.00




JUNE 2015

FQAATINT-1030 INSTALL TOP MESH PANEL 60%| 1-May-15 $22,200.00 $14,800.00 $37,000.00 $11,100.00
FQ4A7INT-106010 INSTALL SLIDE GATES 75%| 15-Apr-15 $3,750.00 $1,25C.00 55,000,00 $2,750.00 {7
..FENCING » QUADRANT #4 [AREA-8) INTERIOR O P T TR TSRy - . o R R R R - .
FQAASINT-1030 INSTALL TOP MESHH PANEL 95%| 7-Apr-15 $35,150.00 $1,850.00 $37,000.00 $1,850.00
FQAAZINT-1040 INSTALL UPPER BARBED TAPE 85%| 1-May-15 58,925.00 $1,575.00 $10,500.00 $1,575.00 |-
FOAABINT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 80%| 9-Mar-15 $2,700.00 $300.00 $3,000,00 $750.00 |-

.:ELECTRICAL DUCTBANKS & (SUBSTATION PCI 5173}

.- DUCTBANKS/ SITE ELECTRICAL - QUADRANT #1 .. > i e L - e T R
ESITEQ1-101040 INSTALL PERIMETER FENCE FIBER OPT!C CABUNG 95%| 1-Dec-14 $24,225.00 $1,275.00 $25,500.00 $5,100.00 |-
ESITEQ1-1060 SPLICE TELECOM WIRES - QUAD #1 75%| 1-Apr-15 $6,375.00 $2,125.00 $8,500.00 $1,700.00 |~
ESITEQ1-1100 UNDERGROUND BRANCH WIRES 75% 3-Jan-15 510,875.00 $3,625.00 $14,500.00 $5,075.00 |.
ESITEQ1-1110 UNDERGROUND LOW VOLTAGE WIRES 50%| 1-May-14 $9,000.00 $9,000.00 $18,000.00 $7,470.00 |

DUCTBANKS/ SITE ELECTRICAL ~ QUADRANT #2 . o] . R S it e
ESITEQ2-201040 INSTALL PERIMETER FENCE FIBER OPT[C CABLING 95%| 1-Dec-14. $24,225.00 $1,275.00 $25,500.00 $5,100.00 |~
ESITEQ2-2090 UNDERGROUND BRANCH CONDUIT 100%| 18-Nov-131 26-Jun-15 $68,500.00 $0.00 $69,500.00 $13,200.00 |~
ESITEQ2-2110 UNDERGROUND LOW VOLTAGE WIRES 95%| 24-Jun-15 $17,100.00 $800.00 $18,000.00 $17,100.00 |~

DUCTBANKS/ SITE ELECTRICAL ~ QUADRANT #3 . L e Vi ;
ESITEQ3-301040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 95%| 1-Dec-14 $24,225.00 $1,275.00 525,500.00 $5,100.00
ESITEQ3-3040 PULL TELECOM WIRES - QUAD 3 75%| 9-Sep-14 $13,125.00 $4,375.00 $17,500.00 $4,375.00
ESITEQ3-3110 UNDERGROUND LOW VOLTAGE WIRES 25%| 24-Jun-15 $4,500.00 $13,500.00 $18,000.00 $4,500.00 |~

DUCTBANKS/ SITE ELECTRICAL - QUADRANT #4 . L . R S . L et e
ESITEQ4-401040 INSTALL PERIMETER FENCE FIEER OPTIC CABLING 95%| 15-Dec-14 524,225,00 $1,275.00 $25,500.00 $5,100.00 |-
ESITEQ4-402050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 95%} 20-Apr-15 $7,600.00 $400.00 $8,000.00 $5,600.00 |-
ESITEQ4-3050 SPLICE TELECOM WIRES - QUAD #4 65%] 22-Jun-15 $5,525,00 $2,975.00 $8,500.00 $5,525.00 | -
ESITEQ4-4090 UNDERGROUND BRANCH CONDUIT 100%] 18-Nov-13| 26-Jun-15 $69,500.00 $0.00 $69,500.00 $6,950.00
ESITEQ4-4110 UNDERGROUND LOW VOLTAGE WIRES 23%{ 24-lun-15 $4,500.00 $13,500.00 518,000.00 $4,500.00

DUCTBANKS/ SITE ELECTRICAL - FTU / HEADWORKS / WAREHQUSE / FIRE PUMP . ] e R I .
ESITEQ5-51.0000 |UNDERGROUND BRANCH WIRES 50%)| 17-May-15 $37,500.00 $37,500.00 $75,000.00 $1.8,750.00

SUPPORT BUILDING 4 ~ ZONE H (FOQD SERVICES) . . i . S o .

HSUPP-133030 INSTALL ROOF LADDERS 50%| 22-Jun-15 52,750.00 $2,750.00 $5,500.00 $2,750.00 |

HSUPP-1470 TRIM FIRE ALARM DEVICES 20%| 29-Apr-15 $1,100.00 $4,400.00 $5,500,00 $1,1.06.00 | -

KITCHEN .. . e . [ I . e . . .
HSUPP-2030 ABOVE CEILING INSPECTIONS 100%| 11-Dec-14| 16-Jan-15 $7,000.00 $50.00 $7,000.00 $145.83 |-
HSUPP-2071 INSTALL LIGHT FIXTURES AND TRTM ELECTRICAL - KITCHEN 100%] 13-Apr-15| 1s5-Jun-15 $14,500.,00 $0.00 $14,500.00 $3,625.00 |-
HSUPP-2080 INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 90%! 4-May-15 $20,700.00 - $2,300.00 $23,000.00 $2,300.00 [~
HSUPP-2110 INSTALL KITCHEN EQUIPMENT 0-50% 40%] 22-May-14 $152,800.00 $229,200.00 $382,000.00 $19,100.00

DINING ROOMS . . ) ) R T P o |
HSUPP-3005 INSTALL WINDOWS / DOOR FRAMES 100%] 20-Dec-13| 28-Nov-14 $141,500.00 $0.00 $141,500.00 $2,830.00 |-
HSUPP-300520 GROUT FRAMES IN PRECAST 100% 2-Jun-14|  1-Dec14 513,000.00 50.00 51.3,000.00 $260.00 |”
HSUPP-3011 INSTALL LIGHT FIXTURES AND TRIM ELECTRICAL - DINING ROOM 75%| 24-Jan-15 $7,875.00 52,625.00 $10,500.00 $1,575.00 |

SLUPPORT BUILDING 4 - ZONE G (FOQD SERVILES) O IR . e . ; i .

GSUPP-129010 SWING DOORS 94.79%| 12-Nov-14 $2,715.78 $149.22 $2,865.00 $134.30 |-

GSUPP-1380 INSTALL WINDOWS/ GLASS 75%| 20-Dec-13 $106,125.00 $35,375.00 $141,500.00 $7,075.00 |°

GSUPP-1440 PULL FIRE ALARM WIRES 100%| 13-Mar-15| 30-Jun-15 $8,500.00 $0.00 $8,500.00 $425.00 |-

GSUPP-1450 PULL COMMUNICATION WIRES 100%] 20-Mar-15| 30-Jun-15 $16,500.00 $0.00 $16,500.00 $4,125.00 |-

GSUPP-1450 INSTALL LIGHT FIXTURES 80%| 23-Mar-15 $13,200.00 §3,300.00 $16,500.00 $3,300.00

GSUPP-1470 TRIM FIRE ALARM DEVICES 20%| 28-Apr-15 $1,100.00 $4,400.00 $5,500.00 $1,100.00
GSUPP-2030 ABQOVE CEILING INSPECTIONS 100%| 18-Feb-15| 29-Apr-15 5$7,000.00 $0.00 §7,000.00 5350.00 |~
GSUPP-2072 PLUMBING TRIM KITCHEN 20%| 20-May-15 $3,300.00 $13,200.00 $16,500.00 §3,300.00
GSUPP-2080 INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 75%| 11-May-15 $17,250.00 $5,750.00 $23,000.00 $5,750.00
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GSUPP-2100 INSTALL KITCHEN FLOORING 65%| 13-Apr-15 $10,825.00 $575.00 $11,500.00 $2,300.00
GSUPP-2110 INSTALL KITCHEN EQUIPMENT 0-50% 40%|  14-Jul-14) $18,200.00 $27,300.00 $45,500.00 $2,275.00
DINING ROOMS ooz {2 . ) T P T T HIT s D BT tTe: i e
GSUPP-300520 GROUT FRAMES IN PRECAST 100%| 16-Jun-14] 1-Dec-14 $13,000.00 $0.00 $13,000.00 $260.00 |™
SUPPORT BUILDING 3 - ZONE F (INFIRMARY). . oo e et e e e e e
FSUPP-1290 INSTALL DOOR FRAMES 100%| 17-Jun-14| 3-Nov-14 $8,500.00 $0.00 $8,500.00 $88.54
FSUPP-129010 SWING DOORS 95%! 11-Dec-14 $2,721.75 $143.25 $2,865.00 $286,50
FSUPP-1356 INSTALL COMPOSITE CEILINGS 50-100% 100%] 16-Mar-15| 20-Mar-15 $6,000,00 50.00 $6,000.00 $600.00
FSUPP-1400 HANG AND FINISH HARD CEILINGS 93%} 28-Apr-15 $6,510.00 5480.00 $7,000.00 $1,750.00
FSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 100%| 11-Dec-14| 14-Apri5 $14,000.00 50,00 $14,000.00 5280.73 |-
FSUPP-1460 TRIM MECHANICAL 25%| 11-May-15 $1,250.00 $3,750.00 $5,000.00 $1,250.00
FSUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 75%| 25-May-15 $10,500.00 $3,500.00 $14,000.00 | $18,500.00
ESUPP-151000 INSTALL MEDICAL EQUIPMENT & HEADWALL SYSTEM 90%| 29-Jan-13 $39,150.00 $4,350.00 $43,500.00 $6,525.00
FSUPP-1640 PULL FIRE ALARM WIRES 95%|  1-Jul-14 $8,075.00 $425.00 $8,500,00 $425.00
FSUPP-1660 INSTALL LIGHT FIXTURES & LIGHTING CONTROL 70%|  2-Feb-15 $11,550.00 $4,950.00 $16,500.00 $8,250.00
.SUPPORT BUILDING 8 ~ZONE E{CLINIC) oo s o S Ny I ] e
ESUPP-121020 CAUILK PRECAST 100%| 13-Oct-14| 23-Mar-15 $4,500.00 $0.00 $4,500.00 $90.63
ESUPP-1250 INSTALL OVERHEAD ELECTRICAL 100%| 15-Dec-14| 23-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00
ESUPP-120010 SWING DOORS 99%| 12-Nov-14 $2,836.35 $28.65 $2,865.00 $114.60
ESUPP-1350 FRAME HARD CEILINGS 100%|  7-Apr-15| 16-Apr-i5 $5,000.00 $0.00 $6,000.00 $300.00
ESUPP-1400 HANG AND FINISH HARD CEILINGS 85%| 15-May-15 $5,950.00 $1,050.00 $7,000.00 $3,850.00
£SURP-1490 INSTALL HARDWARE 75%| 26-May-15 $10,500.00 $5,500.00 $14,000.00 $1,400.00
ESUPP-1510 INSTALL MEDICAL EQUIPMENT & HEADWALL SYSTEM 50%| 28-Jan-15 $34,000.00 $34,000.00 $68,000.00 | $13,600.00
ESUPP-1660 INSTALL LIGHT EIXTURES & LIGHTING CONTROL 70%| 17-lun-15 $12,550.00 54,950.00 $16,500.00 [  $11,550.00
ESUPP-1680 TRIM COMMUNICATION DEVICES 70%| 1-Apr-15 $7,350.00 $3,150.00 $10,500.00 $4,200.00
SUPPORT BUILDING 2 - ZONE D (WEST VISITATION) - . o sttt | ot e e
DSUPP-129001 SWING DOORS 90%| 11-Dec-14 $2,578.50 $286.50 $2,865.00 $286.50
DSUPP-1340 INSTALL ROOF METALS 100%|  2-Sep-14f 22-Apr-15 521,000.00 $0.00 $21,000.00 $1,050.00
DSUPP-1390 ERAME HARD CEILINGS 100%| 12-May-151 27-May-15 $7,000.00 $0.00 $7,000.00 $700.00
DSUPP-1420 WMECHANICAL DRCPS THROUGH CEILING 75%| 20-May-15 $3,275.00 $1,125.00 $4,500.00 $2,475.00
DSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 85%| 23-Apr-15 $4,250.00 $750.00 $5,000.00 $250.00 |
DSUPP-1422 PLUMBING DROPS THROUGH CEILING 85%| 1-Jun-1s $4,250.00 $750.00 $5,000.00 $4,250.00
DSUPP-1443 INSTALL CEILING GRID 95%| 6-May-15 $6,650.00 $350.00 $7,000.00 $3,850.00
DSUPP-1450 INSTALL WINDOWS/ GLASS 90%| 13-Oct-14 537,372.50 $4,152.50 541,525.00 $6,228.75
DSUPP-1490 INSTALL HARDWARE - DETENTICN & COMMERCIAL 85%| 27-May-15 $14,025.00 $2,475.00 $16,500.00 [  $12,375.00 |-
DSUPP-1630 PULL BRANCH WIRES 90%| 30-Apr-15 $21,600.00 $2,400.00 $24,000.00 $2,400,00
DSUPP-1640 PULL FIRE ALARM WIRES 75%| 28-Apr-15 $6,375.00 $2,125.00 $8,500.00 $3,825.00
DSUPP-1680 TRIM COMMUNICATION DEVICES 50%| 1-Apr-i5 $5,250.00 $5,250.00 $10,500.00 $2,625,00
_SUPPQRT BUILDING 2 - ZONE C {EAST VISITATION) . .. R R D e PR O
CSUPP-129001 SWING DOORS 80%| 13-Apr-15 $2,578.50 $286.50 $2,865.00 $286.50
CSUPP-129010 CAULK FRAMES IN PRECAST 95%| 18-Sep-14 $13,775.00 $725.00 $14,500.00 $725.00
CSUPP-139C FRAME HARD CEILINGS 100%| 12-May-15}  5-Jun-15 $7,000.00 $0.00 $7,000.00 $2,800.00
CSUPP-1420 MECHANICAL DROPS THROUGH CEILING 75%| 21-May-15 $3,375.00 $1,125.00 $4,500.00 $2,700.00
CSUPP-1422 PLUMBING DROPS THROUGH CEILING 85%| 2-Jun-15 $4,250.00 $750.00 $5,000.00 $4,250.00
CSUPP-1443 INSTALL CEILING GRID 80%| 27-May-15 $6,200.00 $700.00 $7,000.00 $5,600.00
CSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 95%| 13-Apr-15 $15,675.00 $825.00 $16,500.00 $825.00
CSUPP-1490 INSTALL HARDWARE - DETENTION & COMMERCIAL 75%| 18-Jun-15 $12,375.00 $4,125,00 $16,500.00 $12,375.00
CSUPP-1630 PULL BRANCH WIRES 40%| 30-Apr-15 $9,600.00 $14,400.00 $24,000,00 $7,200.00
CSUPP-1640 PULL FIRE ALARM WIRES 30%|  1-Jul-14) $2,550.00 $5,950.00 $8,500.00 $1,700.00 | -
CSUPP-1650 PULL CCMMUNICATION WIRES A40%|  1-Jul-14 $5,500.00 $9,900.00 $16,500.00 $3,300.00 | .~

-SUPPORT BUILDING 2 - ZONE D/C {MASTER CONTRCL) .. ...
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CENTRAL-1040 HANG CONTROL ROOM DOCRS 50%| 13-Apr-15 $1,350.00 $150.00 $1,500.00 $150.00
CENTRAL-104010 INSTALL HARDWARE - DETENTION 60%| 28-May-15 $1,800.00 $1,200.00 $3,000.00 $1,350.00
CENTRAL-1050 FRAME CEILING 100%| 18-May-15| 20-May-15 $5,500.00 $0.00 $5.500.00 $2,750.00
CENTRAL-1061 ELECTRICAL DROPS THROUGH CEILING 40%| 16-Apr-15 42,600.00 $3,800.00 $6,500.00 $325.00
SUPPCRT BUILDING-1 » ZONE B (VISITOR STAGING) 0o I R I J e L PP B
BSUPP-121020 CAULK PRECAST 100%| 11-Apr-14] 16-Mar-15 $4,500.00 $0.00 $4,500.00 $60.00
BSUPP-1290 INSTALL DQOR FRAMES 100%| 3-Oct-14{ 23-Apr-15 $5,250.00 $0.00 $5,250.00 $103.91
BSUPP-1420 MECHANICAL DROPS THROUGH CEILING 70%|  S-Jun-15 $2,100.00 $800.00 43,000.00 $2,100.00
BSUPP-1422 PLUMBING PROPS THROUGH CEILING 70%)| 28-May-15 $2,100.00 $500.00 5$3,000.00 $1,350.00
BSUPP-1441 INSTALL SUPPCRTING STEEL AND ALUM STOREFRONT 85%|  3-0ct-14 $16,550.00 $3,450.00 $23,000.00 $1,150.00
BSUPP-1630 PULL BRANCH WIRES 90%| 20-Apr-15 $21,600.00 $2,400.00 $24,000.00 $2,400.00
BSUPP-1640 PULL FIRE ALARM WIRES 75%|  1-Jul14 $6,375.00 $2,125.00 $8,500.00 $5,525.00
BSUPP-1660 INSTALL LIGHT FIXTURES 2% 3-Jun-15 $330.00 $16,170.00 $16,500.00 $330.00 |~
BSUPP-1680 TRIM COMMUNICATION DEVICES 60%|  1-Jul-14 $6,300.00 $4,200.00 $10,500.00 $1,050,00
SUPPORT BUILDING 1 - ZONE A (ADMIN/INTAKE) . . . ] T T S| DR
ASUPP-121020 CAULK PRECAST 100%| 9-Apr-14| 7-Apr-1S $4,500.00 $0.00 $4,500.00 $60.00
ASUPP-1240 INSTALL OVERHEAD FIRE PROTECTICN 100%  9-Jul-14|  4-Feb-15 $60,500.00 $0.00 $90,500.00 $4,525.00
ASUPP-1250 INSTALL OVERHEAD ELECTRICAL 98%} 23-Jan-15 $16,170.00 $330.00 $16,500.00 $485.00 | -
ASUPP-1260 INSTALL OVERHEAD SECURITY 9% 23-lan-15 $79,870.00 $1,630.00 $81,500.00 5$2,445,00
ASUPP-1422 PLUMBING DROPS THROUGH CEILING 85%; 5-May-15 $5,100.00 $900.00 $6,000.00 $900.00
ASUPP-146D TRIM MECHANICAL 35%{ 18-Jun-15 $2,800.00 $5,200.00 $8,000.00 $2,800.00
ASUPP-1480 INSTALL HARDWARE - DETENTION & COMMERCIAL 35%¢ 25-Jun-15 $7,700.00 $14,300.00 $22,000.00 $7,700.00
ASUPP-1630 PULL BRANCH WIRES 75%1 22-Apr-15 $18,000.00 $6,000.00 $24,000.00 $1,200.00
ASUPP-1640 PULL FIRE ALARM WIRES 75%]  1Jul-14 $6,275.00 $2,125.00 5$8,500.00 $5,525.00
HOUSING UNIT D (TYPELS -2D) (L3-AL). . : s A o
AREAL:. o . B A e R S PR
L3A1-138630 AREA 1 DEVICES - TELECOM 100%]  i-Dee-14| 13-Mar-15 $4,000.00 $0.00 $4,000.00 5200.00
AREAZ oo e T O T T e S .
L3A1-23801.80 AREA 2 DEVICES - TELECOM 100%t 13-Mar-15| 16-Mar-15 $4,000.00 50.00 $4,000.00 $200.00
_AREAZ.... e I T E . - _
L3A1-338630 AREA 3 DEVICES - TELECOM 100%{ 1-Dec-14| 13-Mar-15 $4,000.00 50.00 $4,000.00 $79.17
CAREAS | . R T e e = .
L3AL-4380170 AREA 4 DEVICES - TELECOM 100%| 3-Dec-14| 16-Mar-15 $4,000.00 50.00 $4,000.00 $200.00
AREA 5 _ T T i
L3A1-5353 AREA 5 CABLE - FIRE ALARM 100%| 24-lun-14| 31-Dec-14 $5,500.00 $0.00 $8,500.00 $425.00
L2AL-5400 INSTALL ALL SECURITY EQUIPMENT 100%| 1-Dec-14] 25-Mar-15 $13,000.00 $0.00 $13,000.00 $2,600.00
N . . e LT P Pt Fan
L3A1-5360 FINAL TRIM - FIRE PROTECTION 95%| 1-Dec-14 $5,225.00 $275.00 $5,500.00 $1,100.00
L3AL-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 75%| 13-Apr-15 $1,575.00 $625.00 $2,500.00 $625.00 |-
HEOUSING UNIT E (TYPE L3 =20} (L3 AR} st R oA T
L3A2-138420 AREA 1 CABLE - FIRE ALARM 100%|  1-Dec-14]  2-Feb-15 $10,500.00 50.00 $10,500.00 $207.81
13A2-2380170 AREA 2 DEVICES - FIRE ALARM 100%| 10-Dec-14| 2-Feb-15 $4,000.00 $0.00 $4,000.00 $200.00
13A2-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 100%|  1-Apr-14] 2-Feb-15 $3,000.00 $0.00 $3,000.00 $150.00
SALLAREAS b L T I e SR e i :
L3A2-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 75%| 13-Apr-15 $1,875.00 $625.00 $2,500.00 $1,500.00 | -
L3A2-5420 FINAL CLEAN 75%| 18-May-15 $2,250.00 $750.00 $3,000.00 $1,050.00
L3A2-6480 TEST SECURITY SYSTEMS 85%| 6-Apr-15 $2,550.00 $450.00 $2,550.00

HOUSING UNIT & (TYPE L3 - 2D) (L3 - A3)

$3,000.00
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_ALL AREAS ] | . Lo s o o] e
13A3-5320 FINAL PAINT ALL AREAS 50%| 1-Jun-15 $7,000.00 $7,000.00 $14,000.00 $7.000.00 |-+
L3A3-5356 DEVICES - FIRE ALARM 95%| 13-Mar-15 $5,225.00 $275.00 §5,500.00 $275.00 [~
L3A3-5358 DEVICES - ELECTRICAL 95%| 1-Nov-14 $8,075.00 $425.00 $8,500.00 $425.00 [
1.3A3-5360 FINAL TRIM - FIRE PROTECTICN 75%| 1-Jun-15 $4,125.00 $1,375.00 $5,500.00 $4,125.00 |
13A3-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 75%| 13-Apr-15 $1,875.00 $625.00 $2,500.00 $625.00 |~
L3A3-5420 FINAL CLEAN 85%| 4-Jun-15 $1,950.00 $1,050.00 $3,000.00 $1,950.00 |~

“HOUSING UNIT B-(TYPE L5).(L5 -C1) -oo.... e i i s
L5C1-1270 INSTALL CMU - 15T FLOCR 100%| 18-Oct-13] 2-Mar-15 $79,500.00 $0.00 §79,500.00 $3,975.00 |
L5C1-1380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 23-tan-14| 27-Jan-15 $27,500.00 $0.00 $27,500.00 $1,375.00 |7
L5C1-138610 AREA 1 DEVICES - ELECTRICAL 50%| 20-May-15 $2,400.00 $1,600.00 $4,000.00 $1,200,00 [~
L5C1-138650 AREA 1 LIGHT FIXTURES 90%| 27-Apr-15 $3,600.00 $400.00 $4,000.00 $400.00 |~
AREA 2 o . R e e, .
L5C1-2310 INSTALL GLASS 90%{ 3-Mar-15 $17,226.00 $1,814.00 $19,140.00 $2,871.00 |-
L5C1-2380 OVERHEAD / DAYROOM - ELECTRICAL 100% 23-lan-14| 27-lan-15 $27,500.00 $0.00 $27,500.00 $1,375.00 |-
L5C1-2380160 AREA 2 DEVICES - ELECTRICAL 60%] 20-May-15 $2,400.00 $1,600.00 $4,000.00 $1,200.00 |~
L5C1-2380200 AREA 2 LIGHT FIXTURES 0%} 27-Apr-15 $3,500.00 $400.00 $4,000.00 $400.00 V
AREA 2 - T R e e e I .
L5C1-3380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 23-Jan-14| 27-Jan-15 $27,500.00 50.00 $27,500.00 $1,375.00 |-
L5C1-338410 AREA 3 CABLE - POWER/LTG 100%] 2-Feb-15| 25-May-15 $10,025.00 S0.00 $10,025.00 $1,002.50 [~
L5C1-338610 AREA 3 DEVICES - ELECTRICAL 50%) 20-May-15 $2,400.00 $1,600.00 $4,000.00 $1,200.00 |-
L5C1-338650 AREA 3 LIGHT FIXTURES 90%| 27-Apr-15 $2,500.00 $400.00 $4,000,00 $400.00 {7

_AREA4 . N e ot . . .

L5C1-4380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 23-lan-34| . 27-Jan-15 $27,500.00 S0.00 $27,500.00 $1,375.00 {
L5C1-4380100 AREA 4 CABLE - POWER/LTG 100%] 2-Feb-15| 23-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25 |-
L5C1-4380120 AREA 4 CABLE - TELECOM 100%] 17-Mar-15| 23-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00 | -
L5C1-4380150 AREA 4 DEVICES - ELECTRICAL 60%] 15-May-15 $2,400.00 $1,600.00 $4,000.00 $400.00 |-~
L5C1-4380180 AREA 4 LIGHT FIXTURES 90%] 27-Apr-15 $3,500.00 $400.00 $4,000.00 $400.00 1+
AREA 5 I L e e

L5C1-533040 INSTALL FIXTURES 100%| 1-Jun-15| 25-Jun-15 $4,000.00 50.00 $4,000.00 $4,000.00 { .-
[5C1-5352 AREA 5 CABLE - POWER/LTG 100%] 11-Feb-15| 26-May-15 $22,910,00 50.00 $22,910.00 $1,145.50 |
L5¢1-5353 AREA 5 CABLE - FIRE ALARM 100%;  1-Jul-14| 3C-jun-15 $8,500.00 $0.00 $8,500.00 542500 |7
L5C1-5354 AREA 5 CABLE - TELECOM 100%]  1-Jul-14] 17-Mar-15 $8,500.00 $0.00 $8,500.00 $425.00 |-
L5C1-5355 INSTALL LIGHT FIXTURES 90%{  1-Jul-14 611,250.00 $1,250.00 $12,500.00 $1,250,00 |~
L5C1-535510 INSTALL LIGHTING CONTROL 60%| 15-jun-15 $2,400.00 $1,600.00 $4,00C.00 $2,400.00 |
1.5C1-535010 ROUGH IN FIRE PROTECT!ON / TEST 100%| S5-Jan-15] 18-Jun-15 $18,000.00 $0.00 $18,000.00 $4,500.00 |~
L5C1-5400 INSTALL ALL SECURITY EQUIPMENT 100%| 27-Mar-15] 29-jun-15 $13,000.00 $0.00 $13,000.00 $6,500.00
L5€1-540020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%| 15-5ep-14] 3-Feb-15 $23,000.00 50,00 £23,000.00 $1,150.00 [©
ALL AREAS R i ) | | FRr R
L5C1-5340 FINAL TRTM - MECHANICAL / GRDs 75%| 15-Dec-14| $6,750.00 $2,250.00 $5,000.00 $5,400.00 |
L5C1-5355 DEVICES - FIRE ALARM 70%|  1-Jul-14 $3,850.00 $1,650.00 $5,500.00 $825.00 |~
L5C1-5357 DEVICES - TELECOM 95%|  1-jul-14 $7,125.00 $375.00 $7,500.00 $1,125.00 |~
15C1-5358 DEVICES - ELECTRICAL 40%| 12-May-15 $3,400.00 $5,100.00 $8,500.00 $850.00 |~
L5C1-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 75%| 27-Apr-15 $1,875.00 $625.00 $2,500.00 $625.00 [~
L5C1-670000 INSTALL KANE MESH PANELS §5%| 4-May-15 $5,025.00 $475.00 $8,500.00 $475.00 |~
L5C1-680000 SWING DOORS 95%| 19-May-15 $2,721.75 $143.25 $2,865.00 51,288,265 | —

- HOUSING UN!T A (TYPE L5) (L5 - C2) . . .

~AREAL ... . e I T L T [ D
L5C2-1310 INSTALL GLASS 90%| 6-Feb-15 $17,226.00 $1,914.00 $19,140.00 $2,871.00
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L5C2-1380 OVERHEAD / DAYROOM - ELECTRICAL 100%| 13-Jan-14| 31-Dec-14) $27,500.00 $0.00 $27,500.00 $1,375.00
15€2-138410 AREA 1 CABLE - POWER/LTG 100%| 16-Mar-15| 20-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25 |~
15C2-138430 AREA 1 CABLE - TELECOM 100%| 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 §525.00 [~
L5C2-133440 AREA 1 CABLE - SECURITY 88.02% S-Jan-15 $9,526.59 5198.41 $10,025.00 $302.84 |
AREA Z e e e ot R el R e s f R T
L5C2-2370 QVERHEAD / DAYROOM - MECHANICAL 95%| 25-Aug-14 $25,650.00 Sl 350 00 $27,000.00 $2,700.00 |~
L5C2-2380 QVERHEAD / DAYROOM - ELECTRICAL 100%| 13-Jan-14| 31-Dec-14 $27,500.00 50,00 $27,500.00 51,375.00 |~
L52-2380110 AREA 2 CABLE - POWER/LTG 100%| 16-Mar-15| 20-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25 |
L5C2-2380130 AREA 2 CABLE - TELECOM 100%| 16-Mar-13| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $525.00 |
15C2-2380140 AREA 2 CABLE - SECURITY S8.02% 9-jan-15 $9,826.58 $108.41 $10,025.00 $804.00 [~
L5(C2-3380 OVERHEAD/' DAYROOM ELECTRICA 100%| 13-lan-14| 31-Dec-14 $27,500.00 $0.00 $27,500.00 $1,375.00 | _
L5C2-338410 AREA 3 CABLE - POWER/LTG 100%| 2-Mar-15| B6-Mar-15 510,025.00 $0.00 $10,025.00 $501.25 |-
L5C2-338430 AREA 3 CABLE - TELECOM 100%| 16-Mar-15| 20-Mar-15 $10,500.00 $0.00 $10,500.00 $525.C0 |~
L5C2-338440 AREA 3 CABLE - SECURITY 98.02%| S-jan-15 $9,826.59 $108.41 $10,025,00 $302.84 |-
L5C2-3400 OVERHEAD/ DAYROOM - SECURITY 100%| 13-Jan-14| 31-Dec-i4 $31,500.00 $0.00 $31,500.00 $1,575.00 |-
CAREAG e ] s e e e R I PR R o PR R R FTe T R CRTRE) [PY) .
L5C2-4380 OVERHEAD[ DAYROOM ELECTR 100%| 13-Jan-14| 31-Dec-14 $27,500.00 $0.00 $27,500.00 $1,375.00 |~
L5C2-4380100 AREA 4 CABLE - POWER/LTG 100%| 2-Mar-15| 6-Mar-15 $10,025.00 $0.00 $10,025.00 $501.25 [
L5C2-4380120 AREA 4 CABLE - TELECOM 100%| 17-Mar-15| 23-Mar-15 $10,500.00 50.00 $10,500.00 $525.00 |
1502-4380130 AREA 4 CABLE - SECURITY 98.02% S-Jan-15 $9,826.59 5198.41 $10,025.00 $302.84 |~
L5C2-4380150 AREA 4 DEVICES - ELECTRICAL 95%| 26-May-15 $3,800.00 $200.00 $4,000.00 $200.00
15024380180 AREA 4 DEVICES - SECURITY 95%| 12-lan-13 $3,8C0.00 $200.00 $4,000.00 $200.00 |~
L3C2-5230 JNSTALL RAILINGS 90%| 24-jun-15 $27,000.00 $3,000.00 $30,000.00 $27,000.00 [~
L5C2-5280 INSTALL GLASS 95%| 27-Apr-13 $12,696.75 $5668.25 $13,365.00 $668.25 |
L5C2-5352 AREA 5 CABLE - POWER/LTG 100%| 2-Feb-15| &-Mar-15 $22,910.00 $0.00 $22,910,00 $1,145.50 |~
L5C2-5353 AREA 5 CABLE - FIRE ALARM 100% 1-Jul-14| 30-Jun-15 $8,500.00 $0.00 $8,500.00 $850.00
L5C2-5354 AREA 5 CABLE - TELECOM 100% 1-Jul-14| 23-Mar-15 $8,500.00 $0.00 $8,500.00 5425.00 |
L5€2-5355 INSTALL LIGHT FIXTURES 100%|  2-Apr-15| 25-Jun-15 $12,500.00 $0.00 $12,500.00 $625.00
L5£2-535510 INSTALL LIGHTING CONTROL 20%| 15-Jun-15 $500.00 53,200.00 $4,000.00 $800.00
L5C2-5400 INSTALL ALL SECURITY EQUIPMENT 100%| 30-Mar-15| 30-Jun-15 $13,000.00 $0.00 $13,000.00 | $6,500.00 |
ALL-AREAS . . | T : S e R I R
15C2-5358 DEVICES - ELECTRICAL 50%| zo-May-15 $4,250.00 $4,250.00 $8,500.00 | $1,700.00 |~
L5C2-536100 ENERGIZE - PERMANENT POWER 100%| 5-Feb-15| 5-Feb-15 $3,000.00 $0.00 $3,000.00 $600.00
L5C2-636110 TIE IN TELECOM T FEEDERS - ACTIVATE SYSTEM 75%]| 27-Apr-15 $1,875.00 $625.00 $2,500.00 $625.00 | 7
_HOUSING UNITH(’I’YPEL?:-ZD) (L3-AL) .. .
L3A4- 133620 AREA 1 DEVICES - FIRE ALARM 60%| 24-Apr-15 $2,400.00 51,600.00 $4,000.00 $400.00
13A4-138630 AREA 1 DEVICES - TELECOM 50%|  1-Jun-15 $2,000.00 $2,000.00 $4,00C.00 $2,000.00 |~
L3A4-138650 AREA 1 LIGHT FIXTURES 75%| 11-May-15 $3,000.00 $1,000.00 $4,000.00 $1,000.00
L3A4-2380170 AREA 2 DEVICES - FIRE ALARM 60%| 24-Apr-15 $2,400.00 $1,600.60 $4,000.00 $400.00 |-
L3A4-2330200 AREA 2 LIGHT FIXTURES 75%| 12-May-15 $3,000.00 $1,000.00 $4,000.00 $1,000.00 [~
__AREAB ‘ P I T
L.3A4-338620 AREA3DEVICES FIREALARM 60%| 24-Apr-15 $2,400.00 $1,600.00 $4,000.00 $400.00 |-
L3A4-338650 AREA 3 LIGHT FIXTURES 75%| 13-May-15 $3,000.00 51,000.00 $4,000.00 $1,000.00 |-
L3A4-339C OVERHEAD / DAYRCOM - FIRE PROTECTION 100%| 20-Mar-14| 24-Mar-15 $58,000.00 $0.00 $58,000.00 $2,900.00 |-
L3A4-3400 OVERHEAD / DAYROOM - SECURITY 100%| 13-Jan-14| 16-Mar-15 344,500.00 50.00 $44,500.00 $2,225,00
L3A4-4380150 AREA 4 DEVICES - FIRE ALARM 60%| 24-Apr-15 $2,400.00 $1,600.00 $4,000.00 $400.00
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L3A4-4380190 AREA 4 LIGHT FIXTURES 75%| 14-May-15 $3,000.00 $1,000.00 54,000.00 $1,000.00 | .
L3A4-4400 OVERHEAD / DAYROOM - SECURITY 100%| 13-lan-14]| 17-Mar-15 $44,500.00 $6.00 $44,500.00 $2,225,00 |-
AREAS.. B . . . e e e
L3A4-533040 INSTALL FIXTURES 80%| 25-Apr-15 $3,200.00 $800.00 $4,000.00 $3,2000C |
L3A4-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 80%| o-Feb-15 $3,200.00 $800.00 $4,000.00 $2,200,00 |
L3A4-5355 INSTALL LIGHT FIXTURES Q0% 2-Feb-15 $11,250.00 $1,250.00 $12,500.00 $1,250.00 |-
L3A4-5400 INSTALL ALL SECURITY EQUIPMENT 100%j 2-Feb-15| 30-Jun-15 $12,000.00 $0.00 $13,000.00 $6,500.00 {~
13A4-5340 FINAL TRIM - MECHANICAL / GRDs 95%| 29-Aug-14 5$8,550.00 $450.00 $9,000.00 5450.00 |~
L3A4-5356 DEVICES - FIRE ALARM 60%| 27-Apr-15 $3,300.00 $2,200.00 $5,500.00 $550.00 [~
13A4-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 50%| 1-Jun-15 $1,250.00 $1,250,00 $2,500.00 $1,250.00 |7
L3A4-5380 INSTALL CEILING TILE - ALL AREAS 5%| 24-Jlun-13 $575.00 $10,925,00 $11,500.00 §575.00

HOUSING UNIT T (TYPE Ld - 20) (Ld = ABY oo ot i s .

AREAL . .. P T B IR e T B | e ] e e o] e
L4A8-1340 PRIME/ FIRST COAT PAINT 80%| 21-Nov-13 $21,500.00 $5,400.00 $27,000.00 [ $16,200.00 |7
L4AS-134010 FINISH PAINTING 80%| 10-Jun-15 $5,400.00 $1,600.00 $8,000.00 $6,400.00 |-
L4A8-1370 OVERHEAD / DAYROOM - MECHANICAL 100%| 10-Mar-14| 38-lun-15 $69,000.00 $0.00 $69,000.00 [ $10,350.00 |-
L4AS-1350 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 14-Mar-14{ 15-May-15 $58,000.00 $0.00 $58,000.00 $2,900.00 |~

T e L N P e TP I
L4A8~213001 INSTALL FRAMES 100%| 3-Apr-14] B-Jun-15 $14,500.00 $0.00 $14,500.00 $1,450.00 |..
L4A8-2280 CAULK PRECAST JOINTS 60%| 1-Jun-15 $5,200.00 $3,400.00 $8,500.00 $5,100.00 |-
LAAS-2340 PRIME/ FIRST COAT PAINT 60%| 21-Nov-13 $16,200.00 $10,800.00 $27,000.00 |  $10,800.00 |
LAAS-234010 FINISH PAINTING 60%| 10-Jun-15 $4,800.00 $3,200.00 $8,000.00 $4,800.00 |.
L4AS-2380130 AREA 2 CABLE - TELECCM 95%| 13-Mar-15 $9,975.00 $525.00 $10,500,08 $525.00 |-
L4AB-2380140 AREA 2 CABLE - SECURITY 95%|  2-Apr-i5 $9,523.75 $501.25 $10,025.00 $501.25 |
1.4A8-2380190 AREA 2 DEVICES - SECURITY 50%| 4-May-15 $2,000.00 $2,000,00 $4,000,00 $1,600,00 | -
L4AB-242020 INSTALL DRYWALL CEILINGS 50%| 11-May-15 $11,500.00 $11,500.00 $23,000,00 [ $11,500.00 | -
L4AB-3280 CAULK PRECAST JOINTS 60%|  2-Jun-15 $5,100.00 43,400.00 $8,500.00 $5,100.00 [~
L4A8-3340 PRIME/ FIRST COAT PAINT 70%| 21-Nov-13 $18,900.00 $8,100.00 $27,000.00 [ $13,500.00 |.-
L4AB-334010 FINISH PAINTING 60%| 10-Jun-15 $4,800.00 $3,200.00 $8,000.00 $4,800.00 |~
L1AB-338640 AREA 3 DEVICES - SECURITY 50%| 4-May-15 $2,000.00 $2,000,00 $4,000.00 $1,600.00 |
L4AB-3400 OVERHEAD / DAYRQOM - SECURITY 100%| 27-Jan-14| 18-Mar-15 $44,500.00 $0.00 $44,500.00 $4,450.00 |~
L4A8-342020 INSTALL DRYWALL CEILINGS 50%| 11-May-15 $11,500.00 $11,500.00 $23,000.00 [ $11,500.00 |~

AREA 4 - L » N I —— oo e
L4A8-413091 INSTALL ADDITIONAL TRANSCM / CASBLE CHASES 100%| 16-Apr-15| 14-May-15 $10,025.00 $0.00 $10,025.00 $6,015.00 [
1448-4280 CAULK PRECAST JOINTS 60%|  1-Jun-15 $5,100.00 $3,400.00 $8,500.00 $5,100.00 | ..
L4AB-4340 PRIME/ FIRST COAT PAINT 60%| 21-Nov-13 $16,200.00 $10,800.00 $27,000.00 | $10,800.00 |~
L4A8-434010 FINISH PAINTING 60%| 10-Jun-15 $4,800.00 $3,200.00 $8,000.00 $4,500.00 | -
L4AR-4370 OVERHEAD / DAYROOM - MECHANICAL 100%| 17-Mar-14]| 28-May-15 $69,000.00 $0.00 $69,000.00 $3,450.00 |-
L4AB-4380180 AREA 4 DEVICES - SECURITY 50%| 7-May-15 $2,000.00 $2,000.00 $4,000.00 $1,600.00 |-

AREAS - e e O P e [T TSP DRI T]
L4A8-5250 PRIME/ FIRST COAT PAINT 50%| 10-lun-15 $7,000.00 $7,000.00 $14,000,00 $7,000.00 | -
LAAZ-5260 INSTALL CAULKING 60%| 4-May-15 $5,400.00 $3,400.00 $8,500.00 $1,700.00 | -
L4AB-527010 INSTALL DRYWALL CEILINGS 50%| 11-May-15 $11,500.00 $11,500.00 $23,000.00 [ $11,500.00
L4A8-533030 INSTALL SHOWER UNITS 50%| 9-Sep-14 $2,400.00 $1,600.00 $4,000.00 $800.00 | -
L4AB-536010 ROUGH IN FIRE PRCTECTION / TEST 75%| 11-May-15 $183,500.00 $4,500.00 $18,000.00 { $13,500.00 |~
LAAB-5340 FINAL TRiM - MECHANICAL / GRDs 75%|  7-lun-15 $5,750.00 $2,250.00 $5,000.00 $6,750.00 |~
L4AB-5356 DEVICES - FIRE ALARM 45%| 38-Apr-15 $2,475.00 $3,025.00 $5,500.00 $825.00 | -
L4AB-5357 DEVICES - TELECOM 10%| 28-apr-15 $750.00 $6,750.00 $7,500.00 $750.00 {~
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HOUSING UNIT R (TYPE L4 = 2D) (L4 = AS) .

AREA L T e . I IR Srae I )
L4A5-1280 CAULK PRECAST JOINTS 80%| 2-Mar-15 $7,650.00 $850.00 $8,500.00 $1,700.00
L4A5-129010 INSTALL ALL HARDWARE 80%| 3-Jun-15 $2,400.00 $600.00 $3,000.00 $2,400,00
L4A5-1310 INSTALL GLASS 100%| 17-Dec-14{ 26-Jun-15 $24,730.00 50.00 $24,730.00 | $22,257.00 [
L4A5-138630 AREA 1 DEVICES - TELECOM 25%|  1-Jun-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 [
LAAS-138640 AREA 1 DEVICES - SECURITY 95%| 13-Mar-15 $3,200.00 $200.00 $4,000.00 $200.00
L4A5-138650 AREA 1 LIGHT FIXTURES 50%) 26-May-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00 |-
L4A5-1400 OVERHEAD / DAYROOM - SECURITY 95%| 1-Dac-14 $21,850.00 $1,150.00 $23,000.00 $1,150.00

CAREAZ e e " i ST PR
L4A5-213002 SWING DOORS 50%]  3-Jun-15 $1,432.50 $1,432.50 $2,565.00 $1,432.50
L4A5-2280 CAULK PRECAST JOINTS 90%| 2-Mar-15 $7,650.00 $850.00 5$8,500.00 $1,700.00
LAAS-225010 INSTALL ALL HARDWARE 80%|  3-Jun-15 $2,400.00 $600.00 $3,000.00 $2,400.00 I
L4A5-2310 INSTALL GLASS 80%| 17-Dec-14 $19,784.00 $4,946,00 $24,730.00 | $16,074.50 |
L4A5-2380180 AREA 2 DEVICES - TELECOM 25%| 1-Jun-15 $1,000.00 $3,000.00 $4,000,00 $1,000.00 F
L4A5-2380190 AREA 2 DEVICES - SECURITY 95%| 13~-Mar-15 $3,800.00 $200.00 $4,000.00 $200.00

AREA 3 | O R . R T
L4A5-313002 SWING DOORS 50%|  3-lun-15 $1,432.50 $1,432,50 $2,265.00 $1,432.50
L4A5-3280 CAULK PRECAST JOINTS 20%| 2-Mar-15 $7,650.00 $850.00 $8,500.00 $1,700.00
L4A5-328010 INSTALL ALL HARCAWARE 80%| 22-lun-15 $2,400.00 $600.00 $3,000.00 $2,400.00
L4A5-3310 INSTALL GLASS 80%| 12-Jan-15 $19,784.00 $4,946,00 $24,730.00 | $16,074.50
1.4A5-338630 AREA 3 DEVICES - TELECOIM 25%| 1-Jun-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00 |-
L4A5-338640 AREA 3 DEVICES - SECURITY 95%)| 13-Mar-15 $3,800.00 $200.00 $4,000.00 $200.00 |*
14A5-338650 AREA 3 LIGHT FIXTURES 50%| 26-May-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00
L4A5-3400 OVERHEAD / DAYROOM - SECURITY 95%| 1-Dec-14 $21,850.00 $1,150.00 $23,000.00 $1,150.00

_AREAZ L I [T EUUTN (P e e
LAAS-4280 CAULK PRECAST JOINTS 80%| 2-Mar-13 $6,800.00 $1,700.00 $8,500.00 $850.00
L4A5-429010 INSTALL ALL HARDWARE 80%| 8-Jun-15 $2,400.00 $500.00 $3,000.00 $2,400.00
L4AS5-4310 INSTALL GLASS 80%| 12-lan-15 $19,784,00 $4,946.00 $24,730.00 | $16,074.50
LAA5-4380170 AREA 4 DEVICES - TELECOM 25%|  1-lun-15 $1,000.00 $3,000.00 $4,000.00 51,000.00 |*
L4A5-4380180 AREA 4 DEVICES - SECURITY 95%| 18-Mar-15 $3,800.00 $200.00 $4,000.00 $200.00
LAA5-4380190 AREA 4 LIGHT FIXTURES 50%| 26-May-15 $2,000.00 $2,000.00 $4,000.00 $2,000.00
L4A5-5120 INSTALL FIRST FLOOR DOOR FRAMES 100%| 19-May-14{  3-Jun-15 $14,500.00 $0.00 $11,500.00 $1,150.00
L4A5-513002 SWING DOORS 80%| 26-May-15 $2,292.00 $572.00 $2,365.00 $1,862.25
L4A5-527010 INSTALL DRYWALL CEILINGS 100%| 11-May-15]  5-Jun-15 $23,000.00 $0.00 $23,000,00 $4,600.00
L4A5-5280 INSTALL GLASS 100%|  2-Jun-15] 25-Jun-15 $13,365.00 50.00 $13,365.00 [ $13,365.00
L4AB-5200 INSTALL ALL DOORS 40%|  2-Jun-15 $10,500.00 $15,750.00 $26,250.00 [  $10,500.00
L4A5-529010 INSTALL ALL HARDWARE 80%| 2-Jun-15 $2,400.00 $600.00 $3,000.00 $2,400.00
L4A5-5353 AREA 5 CABLE - FIRE ALARM 95%| 25-Mar-15 $8,075.00 $425.00 $8,500.00 $425.00 |-
L4A5-5354 AREA 5 CABLE - TELECOM 95%| o-Mar-15 4$8,075.00 $425,00 $8,500.00 $425.00 |~
L4A5-535410 AREA 5 CABLE - SECURITY 95%| 25-Mar-15 $8,523.75 $501.25 $10,025.00 $501.25
L4A5-5355 INSTALL LIGHT FIXTURES £5%| 12-May-15 $10,625.00 $1,875.00 $12,500,00 $7,500.00 |~
L4A5-5400 INSTALL ALL SECURITY EQUIPMENT 95%| 27-Mar-15 $12,350,00 $650.00 $13,000,00 $$,100.00
ALLAREAS ..o i Sl PR N e i T
L4A5-5320 FINAL PAINT ALL AREAS 40%|  8-lun-15 45,600.00 $8,400.00 $14,000.00 $5,600.00
L4AS5-5356 DEVICES - FIRE ALARM 45%)| 28-Apr-15 $2,475.00 $3,025.00 $5,500.00 $530.00
L4A5-3357 DEVICES - TELECOM 35%| 28-Apr-15 $2,525.00 $4,875.00 $7,500.00 $2,625.00
L4A5-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25% $625.00 $1,875.00 $625,00

-HOUSING UNIT Q [TYPE L4 - 2D) {L4 - AB)

26-Jun-~15

$2,500.00

AREA L.
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1.4A6-1280 CAULK PRECAST JOINTS 80%| 8-Sep-14 $6,800.00 $1,700.00 $8,500.00 5$850.00
L4AB-1310 INSTALL GLASS 80%| S-lan-15 $19,784.00 $4,946.00 $24,730.00 $7,419.00
L4AG-1340 PRIME/ FIRST COAT PAINT 90%| 10-Apr-14 $24,300.00 $2,700.00 $27,000.00 $2,700.00
L4AG-134010 FINISH PAINTING 90%| 23-Apr-15 $7,200.00 $800.00 $8,000.00 $4,000.00 |~
L1A5-138650 AREA 1 LIGHT FIXTURES 25%| 11-lun-15 $1,000.00 $3,000.00 $4,000.00 $1,000.00
L4AG-1400 OVERHEAD / DAYROOM - SECURITY 90%| 17-Apr-15 $20,700.00 $2,300.00 $23,000.00 $3,450.00

CAREAZ oo . ] I . o | L
L4AG-213002 SWING DOORS 50%] 10-Jun-15 $1,432.50 $1,432.50 $2,865.00 $1,432,50 |-
L4AG-2310 INSTALL 5LASS 80%| S5-Jan-15 $19,784,00 $4,946.00 $24,730.00 $7,418.00 |-
L4AG-2340 PRIME/ FIRST COAT PAINT 50%| 10-Apr-14 $24,300.00 $2,700.00 $27,000.00 $2,700.00
L4AG-234010 FINISH PAINTING 90%| 18-May-15 $7,200.00 $800.00 $8,000.00 $4,000.00
L4A6-2370 OVERHEAD / DAYROOM - MECHANICAL 95%| 2-Sep-14 $33,725.00 $1,775.00 $35,500.00 $1,775.00
L4AG-2380200 AREA 2 LIGHT FIXTURES 20%| 11-Jun-15 $300.00 $3,200.00 $4,000.00 $800.00
LAAB-2400 OVERHEAD / DAYROOM - SECURITY 20%| 8-Dec-14 £20,700.00 $2,300.00 $23,000.00 $3,450.00 |-
L4AB-242020 INSTALL DRYWALL CEILINGS 50%| 12-May-15 $11,500.00 $11,500.00 $23,000.00 | $11,500.00

AREA 3 e R . R T T e———
LAAB-313002 SWING DODRS 50%| 11-Jun-15 $1,432.50 $1,432.50 5$2,865.00 $1,432.50 |-
LAA5-3310 INSTALL GLASS 80%| S-lan-15 $19,784.00 $4,946.00 $24,750.00 $7,419.00
LAAS-3240 PRIME/ FIRST COAT PAINT 90%| 10-Apr-14 $24,300.00 $2,700.00 $27,000.00 $2,700.00 |
LAA5-334010 FINISH PAINTING 80%| 26-May-15 $7,200.00 $800.00 5$8,000.00 $7,200.00
L4A5-338650 AREA 3 LIGHT FIXTURES 20%| 11-Jun-15 $800.00 $3,200.00 $4,000.00 $800.00
L4A6-3400 OVERHEAD / DAYROOM - SECURITY 00%| 17-Apr-15 $20,700.00 $2,300.00 $23,000.00 | $20,700.00
L4AB-342020 INSTALL DRYWALL CEILINGS 50%| 13-Apr-15 $11,500.00 $11,500.00 $23,000.00 | $112,500.00

AREA 4 .. ] e . T e e .
L4AB-4310 INSTALL GLASS 80%] S5-Jan-i5 $19,784.00 $4,946.00 $24,730.00 | $16,074.50
LAAG-4340 PRIME/ FIRST COAT PAINT 90%! 10-Apr-14 $24,300.00 $2,700.00 $27,000.00 $2,700.00
L1AB-434010 FINISH PAINTING 90%}  5-May-15 $7,200.00 $800.00 4$8,000.00 $4,000.00
L4AG-4380190 AREA 4 LIGHT FIXTURES 20%; 10-Jun-15 5800.00 $3,200.00 $4,000.00 $800.00 |
LAAB-4400 OVERHEAD / DAYROOM - SECURITY 80%| 17-Apr-15 $18,400.00 $4,600.00 $23,000.00 $1,150.00

AREA 5 | S , .. L . , )
LAAG-513002 SWING DOORS 50%| 15-Jun-15 $1,719.00 $1,146.00 $2,865.00 $1,719.00
L4A5-5250 PRIME/ FIRST COAT PAINT 90%| 1-Apr-15 $12,500.00 $1,400.00 $14,000.00 $1,400.00 |
L4AG-527010 INSTALL DRYWALL CEILINGS 50%| 13-Apr-15 $11,500.00 $11,500.00 $23,000.00 | 511,500.00
L4AG-5280 INSTALL GLASS 40%| 4-May-15 $5,346.00 $8,016.00 $13,365.00 $2,004.75 |-
L4AB-533010 INSTALL SANITARY ROUGH-IN / TEST 50%| &-Apr-15 $9,000.00 $9,000.00 $18,000.00 $9,000.00 }-
LIAB-535410 AREA 5 CABLE - SECURITY 95%| 12-an-15 $9,528.75 $501.25 $10,025,00 $501,25
L4AG-5355 INSTALL LIGHT FIXTURES 20%| 10-lun-15 $2,500.00 $10,000.00 $12,500.00 $2,500.00 1~

-ALLAREAS .. N ] e e e TN STy PR
L4AB-5320 FINAL PAINT ALL AREAS 80%|  1-Jun-18 $11,200.00 $2,800.00 $14,000.00 | $11,200.00
LAAB-5357 DEVICES - TELECOM 30%| 27-Apr-15 $2,250.00 $5,250.00 $7,500.00 $2,250.00
LAAG-536110 TIE [N TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%| 26-Jun-15 $625,00 $1,875.00 $2,500.00 $625.00

HOUSING UNIT M {TYPE LE) {L5 - C4) :

- AREA L .. . ‘ R e B i) e ) R
15¢4-113002 SWING DOORS 50%|  2-Jun-15 $1,432.50 $1,432.50 $2,865.00 $1,432.50 |-
L5C4-113040 INSTALL CLOSURES & WELD CUT 15T FLOOR 95%| 9-Feb-15 $3,529.00 $191.00 $3,820.00 $181.00 .
L5C4-113060 TACK WELD LOCKBARS 2ND FLOOR 100%| S-Mar-15| 4-Jun-15 $12,410.00 $0.00 $12,410.00 $1,241.00
L5C4-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 95%} 9-Feh-15 623,517.25 $1,237.75 $24,755.00 $1,237.75
L5C4-113090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 95%| 9-Feb-15 $3,625.00 $151.00 $3,820.00 $191.00 |
L5C4-113081 INSTALL ADDITICNAL TRANSOM / CABLE CHASES 100%| 11-May-15]  5-lun-15 $10,025.00 $0.00 $10,025.00 $12,002,50
L5C4-113053 INSTALL MANUAL RELEASE CABINET 100%| 16-Mar-15| 24-jun-15 $5,250.00 $0.00 $5,250.00 $5,250.00
L5C4-1280 CAULK PRECAST JOINTS 80%| 2-Mar-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00
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L5C4-134020 INSTALL HARDWARE 50%|  2-Jun-15 $1,500.00 $1,500.00 53,000.00 $1,500.00
L5C4-138030 OH / DAYROOM - CONDUIT - TELECOM 25%|  2-Jun-15 $5,488.75 $16,466.25 $21,955.00 55,488.75
L5C4-138040 OH / DAYROOM - CONDUIT - SECURITY 25%|  2-Jun-15 $5,488.75 $16,466.25 $21,955.00 $5,488.75
L5C4-138410 AREA 1 CABLE - POWER/LTG 30%|  3-Jun-15 $3,007.50 $7,017.50 $10,025.00 $3,007.50
15C4-138420 AREA 1 CABLE - FIRE ALARM 50%| 24-Jun-15 $5,250.00 $5,250.00 $10,500.00 $5,250.00 |-
L5C4-1390 OVERHEAD / DAYRCOM - FIRE PROTECTION 05%| 16-Oct-14 $23,750.00 $1,250.00 $25,00C.00 $1,250.00
15C4-140010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 85%| 2-Feb-15 $21,850.00 51,150.00 $23,000.00 $3,450.00
L5C4-1.40020 INSTALL 2ND LEVEL FA SYSTEM CONRUIT 75%| 2-Feb-15 $17,250,00 $5,750.00 $23,000.00 $12,650.00
L5C4-1420 INSTALL CEILING GRID 50%(  1-Jun-15 $5,750.00 $5,750.00 $11,500.00 $5,750.00
L5C4-160010 INSTALL INSULATICN - MECHANICAL SYSTEMS ~ AREA 1 75%| 30-Mar-15 $2,250.00 $750.00 $3,000.00 $750.00
L5C4-213002 SWING DOORS 50%| 15-Jun-15 $1,432.50 $1,432.50 $2,8565.00 $1,432.50
L5C4-2280 CAULK PRECAST JOINTS 80%| 2-Mar-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00
L5C4-234010 FINISH PAINTING 50%| 25-May-15 $4,000.00 $4,000.00 $8,00C.00 $4,000.00
L5C4-238020 OH / DAYROOM - CONDUIT - POWER/LTG 100%|  1-Apr-15| 12-Jup-15 $21,955.00 $0.00 $21,855.00 $4,381.00
L5C4-238030 OH / DAYROOM - CONDUIT - FIRE ALARM 75%  1-Jun-15 $16,456.25 $5,488.75 $21,955.00 $16,466.25 |-
L5€4-238040 OH / DAYROOM -~ CONDUIT - TELECOM 25%!  1-Jun-15 $5,488.75 $16,456.25 $21,955.00 $5,488.75
L5C4-238050 0OH / DAYROOM - CONDUIT - SECURITY 25%i  1-Jun-15 $5,488.75 $16,466.25 $21,955.00 §5,488.75 |~
L5C4-240010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100%;  5-Jan-15| 12-Jun-15 523,000.00 $0.00 $23,000.00 $4,600.00
L5C4-240020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 75%)  5-Jan-15 517,250.00 $5,750.00 $23,000.00 $10,350.00 |~
L5C4-2420 INSTALL CEILING GRID 50%]  1-lun-15 $5,750.00 $5,750.00 511,500.00 §5,750.00 {-
AREAZ..-.. R S TR B ] e . RNy T

L5C4-313002 SWING DOCRS 50%] 15-Jun-15 $1,432.50 $1,432.50 $2,865.00 $1,432.50 }-
L5C4-3280 CAULK PRECAST JOINTS 80%] 2-Mar-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00
L5C4-334010 FINISH PAINTING 50%] 26-May-15 $4,800.00 $3,200.00 $8,000.00 54,800.00
L5C4-338010 OH / DAYROOM - CONDUIT - POWER/LTG 100%] 15-Apr-15| 12-Jun-15 $21,955.00 $0.00 $21,955.00 $4,321.00
L5C4-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 75%] 1-Jun-15 516,466.25 $5,488.75 §21,955.00 $16,466.25
L5C4-338030 OH / DAYROOM - CONDUIT - TELECCM 25%]  1-Jun-15 $5,488.75 $16,456.25 $21,955.00 $5,488.75
L5C4-338040 OH / DAYROOM - CONDUIT - SECURITY 25%| 1-Jun-15 $5,488.75 $16,466.25 $21,955.00 $5,488.75
L5C4-338410 AREA 3 CABLE - POWER/LTG 30%| 2-Jun-15 $3,007.30 $7,017.50 $10,025.00 $3,007.50 1
L5C4-338420 AREA 3 CABLE - FIRE ALARM 50%| 24-Jun-15 $5,250.00 $5,250.00 $10,500.00 §5,250.00
L5C4-340010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100%}  S-Jan-15| 12-Jun-15 523,000.00 $0.00 $23,000.00 54,600.00
L5C4-340020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%¢  5-Jan-15| 26-Jun-15 $23,000.00 50.00 $23,000.00 $11,500.00
1.5C4-3420 INSTALL CEILING GRID 50%3  1-Jun-15 $5,750.00 $5,750.00 $11,500.00 $5,750.00
L5C4-413002 SWING DOORS 50%| 15-Jun-13 $1,432.50 $1,432.50 $2,865.00 $1,432.50 |+
L5C4-4280 CAULK PRECAST JOINTS 80%| 2-Apr-15 $6,800.00 $1,700.00 $8,50C.00 $2,550.00 |-
L5C4-434010 FINISH PAINTING 60%|  &-Jun-15 $4,800.00 $3,200.00 $8,000.00 $4,800.00
L5C4-438010C AREA 4 CABLE - POWER/LTG 30%|  2-Jun-15 $3,007.50 $7,017.50 $10,025.00 $3,007.50 |.
1L.5C4-4280110 AREA 4 CABLE - FIRE ALARM 50%| 24-Jun-15 $5,250.00 $5,250.00 §10,500.00 $5,250.00
L5€4-438020 OH / DAYROOM - CONDUIT - FIRE ALARM 75%|  1-Jun-15 $16,456.25 $5,488.75 $21,955.00 $16,465.25
L5C4-438030 OH / DAYROOM - CONDUIT - TELECOM 25%|  1-Jun-15 $5,488.75 $16,466.25 $21,955.00 $5,488.75 |-
L5C4-438050 OH / DAYROOM - CONDUIT - SECURITY 25%|  1-Jun-15 $5,488.75 $16,466.25 $21,855.00 $5,488.75
1.5¢4-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 100%| 15-Qct-14} 5S-lun-15 $25,000.00 $0.00 $25,000.00 $1,250.00
L5C4-440020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%(  5-Jan-15| 26-lun-15 $23,000.00 50.00 $23,000.00 $11,500.00
L5C4-4420 INSTALL CEILING GRIP 50%|  1-Jun-15 $5,750.00 $5,750.00 $11,500.00 $5,750.00
L.5C4-460010 JNSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 75%| 16-Mar-15 $2,250.00 5750.00 $3,000.00 $750.00
L5C4-513002 SWING DOORS 90.05%| 15-Jun-15 52,579.53 §285.17 $2,865.00 $2,572.83
L5CA-5230 INSTALL RAILINGS 100%| 4-Mar-15] 30-Apr-15 530,000.00 50.00 $30,000.00 $3,000.00
L5C4-5250 PRIME/ FIRST COAT PAINT 80%| 4-May-15 $9,200.00 $2,300.00 $11,500.00 $2,300.00
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L5CA4-5260 INSTALL CAULKING 80%| 13-May-15 $6,800.00 $1,700.00 5$8,500.00 $1,700.00
L5C4-535000 AREA 5 CONDUIT - POWER/LTG 100%|  9-Apr-14| 12-jun-15 $23,000.00 $0.00 $23,000.00 $4,600.00
15C4-535010 AREA 5 CONDUIT - FIRE ALARM 75%| 9-Apr-14 $17,250.00 $5,750.00 $23,000.00 $5,750.00 |-
L5C4-5352 AREA 5 CABLE - POWER/LTG 30%| 3-Jun-15 $5,872.00 $18,037.00 $22,910.00 $6,873.00 [
L5C4-5353 AREA 5 CABLE - FIRE ALARM 50%|  1-Ju-14 $4,250.00 $4,250,00 $8,500.00 $2,675.00 F
15C4-540020 INSTALL ZND LEVEL FA SYSTEM CONDUIT 100%| 5-Jan-15| 26-Jun-15 $23,000.00 $0.00 $25,000.00 |  $11,500.00

..ALL AREAS | i e e e e T P RETT I NP W [P e
15C4-5220 FINAL PAINT ALL AREAS 50%| ~ 1-lun-15 $8,400.00 $5,600.00 $14,000.00 $8,400.00
L5C4-536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%| 26-Jun-15 $625.00 51,5875.00 $2,500.00 $625.00

HOUSING UNIT LTYPELS) (L8 = G} oo i e ettt

CAREAL s e e - et | e e Bt el e e
L5¢3-113002 SWING DOORS 50%| 1-Jun-15 $1,482.50 $1,432,50 $2,865.00 $1,432.50 |1
L5C3-1280 CAULK PRECAST JOINTS 80%| 9-Apr-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00
L5C3-1310 INSTALL GLASS 50%| 23-Jun-15 $9,570.00 $9,570.00 $16,140.00 $6,570.00
L5C3-134010 FINISH PAINTING 80%| 27-Apr-15 $6,400.00 $1,600.00 $8,000.00 $3,200.00 |
L5C3-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 100%| 6-Apr-15| 19-Jun-15 $21,955.00 $0.00 $21,955.00 $5,482.75
L5C3-138030 OH / DAYRCOM - CONDUIT - TELECOM 90%|  2-Jul-14 $20,700.00 $2,300.00 $23,000.00 [ $12,650.00 |.
L5C3-138410 AREA 1 CABLE - POWER/LTG 50%| 26-May-15 $5,012.50 $5,012.50 $10,025.00 $5,012.50
1.5C3-138430 AREA 1 CABLE - TELECOM 25%| 22-Jun-15 $2,625.00 $7,875.00 $10,500.00 $2,625.00
L5C3-138440 AREA 1 CABLE - SECURITY 50%| 11-May-15 $5,01.2.50 $5,012,50 $10,025.00 $5,012.50
L5C3-1400 OVERHEAD / DAYROOM - SECURITY 33%| 20-Mar-14 $11,025.00 $20,475.00 $31,500.00 $9,450.00
1.5C3-140020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%|  5-Jan-15| 19-Jun-15 523,000.00 $0.00 $23,000.00 $5,750.00

AREAD .. . R o I -
L5C3-213002 SWING DOORS 50%| 1-Jun-15 $1,632.50 $1,432.50 $2,865.00 $1,432,50 |-
L5C3-2280 CAULK PRECAST JOINTS 20%| 1-Jun-15 $6,800.00 $1,700.00 $8,500.00 $6,800.00
L5C3-2310 INSTALL GLASS 50%| 23-Jun-15 $5,570.00 $9,570.00 $15,140.00 $9,570.00
L5C3-2380110 AREA 2 CABLE - POWER/LTG 10%| 26-May-15 $1,002.50 $9,022.50 $10,025.00 $1,002.50
L5C3-2380130 AREA 2 CABLE - TELECOM 10%| 22-Jun-15 $1,050.00 $9,450.00 $10,500.00 51,050.00
L5C3-2380140 AREA 2 CABLE - SECURITY 40%| 11-May-15 $4,010.00 $6,015.00 $10,025.00 $4,010.00
L5¢3-238030 OH / DAYROOM - CONDUIT - FIRE ALARM 100%| 5-Jan-15| 19-Jun-i5 $21,955.00 $0.00 $21,955.00 $5,488.75
L5CR-238040 OH / DAYROOM = COGNDUIT - TELECOM 100%| 5-lan-15| 18-un-i5 $21,955.00 $0.00 $21,055.00 [ $16,466.25
L5C3-240020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%| 5-lan-15| 18-Jun-15 $23,000.00 $0.00 $23,000.00 $5,750.00
L5C3-2430 INSTALL ROOF METALS 100%| 1-Dec-14|  S-un-15 $13,500.00 $0.00 $13,500.00 $1,350.00

. AREA3 o e e o e N ]
L5C3-313002 SWING DOORS 50%| 1-Jun-15 $1,432.50 $1,432.50 $2,865.00 $1,432.30
L5C3-3280 CAULK PRECAST JGINTS 30%| 9-Mar-15 $6,800.00 $1,700.00 $8,500.00 $2,550.00 |-
L5C3-3310 INSTALL GLASS 50%| 23-lun-15 $9,570.00 $9,570.00 $19,140.00 $9,570.00
15C3-3340 PRIME/ FIRST COAT PAINT 95%| 10-Apr-14 $21,375.00 $1,125.00 $22,500.00 $3,375.00
L5C3-334010 FINISH PAINTING 80%| 4-May-15 $6,400.00 $1,600.00 $8,000.00 5$6,400.00
L5¢3-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 100%|  6-Apr-15| 18-Jun-15 $21,555.00 $0.00 $21,955.00 $5,488.75 |-
L5¢3-338030 OH / DAYROOM - CONDU!IT - TELECOM 100%| 6-Apr-15| 19-Jun-15 $21,955.00 $0.00 $21,055.00 | $16,486.25
L5C3-338410 AREA 3 CABLE - POWER/LTG 60%| 26-May-15 $6,015.00 $4,010.00 $10,025.00 $6,015.00
L5C3-338430 AREA 3 CABLE - TELECOM 25%| 22-Jun-15 $2,625.00 $7,875.00 $10,500.00 $2,625.00
L5C3-338440 AREA 3 CABLE - SECURITY 60%| 11-May-15 $6,015.00 $4,010.00 $10,025.00 $6,015.00 |-
L5C3-340020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 90%| 6-Apr-15 $20,700.00 $2,300.00 $23,000.00 $3,450.00 | -
L5C3-3420 INSTALL CEILING GRIR 50%| 20-Apr-15 $5,750.00 $8,750.00 $11,500,00 $1,150.00
L5C3-3430 INSTALL ROOF METALS 100%| 1-Dec-14]  S-Jun-15 $13,500.00 $0.00 $13,500.00 $1,350.00

_ AREAL . . e e e | T I P
1.5C3-4200 PLUMBING CHASE - FIRE PROTECTION 95%|  7-iul-14 $15,675.00 $825.00 $16,500.00 $825.00
L5C3-4310 INSTALL GLASS 50%| 23-lun-15 $9,570.00 $8,570.00 $19,140.00 $9,570.60
15C3-4340 PRIME/ FIRST COAT PAINT 95%| 10-Apr-14 $21,375.00 $1,125.00 $22,500.00 $7,875.00 |-
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[5¢3-434010 FINISH PAINTING 80%]_27-Apr-i5 $5,400.00 | $1,600.00 $5,000.00 | 51,600.06
L5C3-4380100 AREA 4 CASLE - POWER/LTG 60%] 26-May-15 $6,015.00 | $4010.00 |  $10,025.00 |  56,015.00
L5C3-4380120 AREA & CABLE - TELECOM 25%]_22-un-15 $2,625.00 | $7,875.00 | _ $10,50000 |  $2,625.00
L5C3-438013C AREA 4 CABLE - SECURITY 50%] L1-May-15 $5,015.00 | $4,010.00 | _ $10,025.00 |  $6,015.00 |-
L5C3-438020 OH / DAYROOM - CONDUIT - FIRE ALARM 100%| 24-Apr-15| 15-Jun-15 $21,955.00 $0.00 $21,855.00 $5,488.75 |~
[5C3-438030 0% / DAYROON: - CONDUIT - TELECOM 100%|_24-Apr-15| 19-uni5|  521,955.00 $0.00 | $21,055.00 | $10,077.50
L5C3-239C OVERHEAD / DAYROOM - FIRE PROTECTION 95%|_17-Dec-14 $23,750.00 | $1,250.00 | _ 525000.00 | _ 51,250.00
L5(3-440020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%| 22-Apr-15| 15-Jun-15 $23,000.00 50.00 $23,000.00 $5,750.00 [°
15C3-2420 INSTALL CEILING GRID 50%| 20-Aor-15 $5,750.00 | $5,750.00 | $11,500.00 | _ 51,150.00
T AREAS . I e L e e

L5C3-513002 SWING DOORS 95%| 2-Dec-13 $2,850.00 $150.00 $3,000.00 $1,200.00 |~
[5C3-5250 PRIME/ FIRST COAT PAINT 85%| 14-Apr-15 510,925.00 $575.00 | $11,50000 | _ $5,175.00
15C3-5270 INSTALL CEILING GRID 80%| 27-Apr-15 $9,200.00 $2,300.00 $11,500.00 $5,750.00
L5C3-5280 INSTALL GLASS 50%|_23-Jun-15 3668250 | $5,582.50 | $13,365.00 |  56,682.50 |
L5C3-535010 AREA 5 CONDUIT - FIRE ALARM 100%|  9-Apr-14] 15Jun.i5|  523,000.00 000 |  $23,000.00 | _ $5,750.00
L5C2-535020 AREA 5 CONDUIT - TELECO, 100%| _S-Apr-14]_19-Jun-15| __ 523,000.00 $0.00|  $23,000.00 |  $11,500.00
L.5C3-535030 AREA 5 CONDUIT - SECURITY 100%|  9-Apr-14¢ 18-Jun-15 $23,000.00 $0.00 $23,000.00 $1,150.00
L5C3-5352 AREA 5 CABLE - POWER/LTG 60%| 26-May-15 $15,746.00 | $9,164.00 |  $22,910.00 | $13,746.00
L5C3-535410 AREA 5 CABLE - SECURITY 60%| 13-May-15 $6,015.00 $4,010.00 $10,025.00 $6,015.00
[5C3536020 ROUGH IN FIRE PROTECTION / TEST 100%|_25-5ep-14] 23-Jun.i5| 51800000 50.00 | $18,000.00 | _ $3,600.00
L5C3-535010 INSTALL ACCESS FLOORING 100%| 4-May-15| 12-May-15 $4,500.00 $0.00 $4,500.00 $225.00 |-
L5C3-540020 INSTALL 2ND LEVEL FA SYSTEM CONDUIT 100%| _6-Apr-15] 19Juni5| _ $23,000.00 S0.00 | $23,00000 | $5,750.00
L5C3-543010 INSTALL ROQF METALS 100%| 1-Dec-14| 5B-Jun-15 $38,500.00 $0.00 538,500.00 $3,850.00
L5C3-550010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA S 25%| 12-May-15 §750.0C $2,250,00 53,000.00 $750.00
L5C3-5320 FINAL PAINT ALL AREAS 80%| 26-May-15 $11,200.00 $2,800.00 514,000.00 $11,200,00
L5C3-5340 FINAL TRIM - MECHANICAL GRDs 10%| 23-un-15 $900.00 | $8,200.00 $5,000,00 $500.00
L5C3536110 TIE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%|_263un-15 $625.00 | $1,875.00 $2,500,00 $625.00

HOUSING UNIT P (TYPE L4 - 2D) (L4 - A7) T ., o

AREAL oo [ , U ISR [ IR RN CANRR .
LAAT-1280 CAULK PRECAST JOINTS 80%|_16-Apr-15 $6,800.00 | $1,700.00 $8,500.00 | $2,550.00
L4A7-134010 FINISH PAINTING 50%| 28-May-15 $4,000.00 $4,000.00 $8,000.00 $4,000.00
L4A7-138610 AREA 1 DEVICES - ELECTRICAL 95%| 1Dec-14 $2,800.00 $200.00 $4,000.00 $400,00 |-~
L4AT-138640 AREA 1 DEVICES - SECURITY B0%|_20-Mar-15 $3,200.00 $800.00 $4,000.00 | _$1,200.00
AREAZ ... B R S E R
L4A7-213002 SWING DOORS 30%|_25Jun-15 $859.50 | $2,005.50 $2,865.00 $859.50
L4A7-2280 CAULK PRECAST JOINTS 80%| 16-Apr-15 $6,800.00 | $1,700.00 $8,500.00 | $2,550.00
L4A7-2340 [PRIME/ FIRST COAT PAINT 50%| 25-Jlun-14 $7,000.00 $7,000.00 $14,000.00 $1,400.00
L4A7-233010 FINIS PAINTING 50%| 11-Viay-15 $4,000.00 | $4,000.00 $8,000.00 | $1,600.00
L4A7-2280 OVERHEAD / DAYROOWM - ELECTRICAL 95%| _1-5ep-14 $19,000.00 | $1,00000 | $20,000.00 | _ $1,000.00 | -
L4A7-2380130 AREA 2 CABLE - TELECOM 95%| 16-Mar-15 $8,975.00 $525.00 $10,500.00 $2,100.00 |..
L4A7-2380140 AREA 2 CABLE - SECURITY 95%| 16-Mar-15 $9,523.75 5501.25 $10,025.00 5501.25
L4A7-2380190 AREA 2 DEVICES - SECURITY 80%| 20-Mar-15 $3,200.00 $800.00 $4,000.00 $800.00
L4A7-242020 INSTALL DRYWALL CEILINGS 50%| _6-Apr-15 $11,500.00 | $11,500.00 | $25,000.00 | $11,500.00 [

__AREA3 e e S PR T e

L4A7-3340 PRIME/ FIRST COAT PAINT 80%| 25-Jun-14] $11,200.00 $2,800.00 $14,000.00 $5,600.00 [..
L4A7-334000 FINISH PAINTING 80%| 11-May-15 $5,400.00 | $1,600.00 $8,000.00 | 56,400.00 -
L4A7-3880 OVERHEAD / DAYROOM, - ELECTRICAL 95%| 26-Aug-14 $19,000.00 | $1,000.00 | _ 520,000.00 | _ 51,000.00
LaA7-338430 AREA 3 CABLE - TELECOM 95%] 17-Mar-15 $5,575.00 $525.00 | 510,500.00 | _ $2,100.00
LAAT7-338440 AREA 3 CABLE - SECURITY 95%] 17-Mar-15 $9,523.75 $501.25 $10,025.00 $2,005.00 |~
LAAT-338610 AREA 3 DEVICES - ELECTRICAL 95%f  1-Dec-14 $3,800.00 $200.00 $4,000.00 $800.00
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LAA7-342020 INSTALL DRYWALL CEILINGS 50%]  8-jun-15 $11,500.00 $11,500.00 $23,000.00 | $11,500.00
AREA4 .. e I TIPS PNV TRNNt TR o
L4A7-4340 PRIME/ FIRST COAT PAINT 80%| 30-Oct-14 $11,200.00 $2,800.00 $14,000.00 $2,800.00
L4A7-434010 FINISH PAINTING 28.02%| 28-May-15 §2,241.67 §5,758.33 $8,000.00 $2,241.67
L4AT-2380 OVERHEAD / DAYROOM - ELECTRICAL 95%| 18-Mar-15 $18,000.00 51,000.00 $20,000.00 $1,000.00
L4A7-4380120 AREA 4 CABLE - TELECOM 85%| 18-Mar-15 $8,975.00 $525.00 $10,500.00 $2,100.00
L4A7-4380130 AREA 4 CABLE - SECURITY 85%| 16-Mar-15 $8,523.75 5501.25 $10,025.00 $2,005.00
L4A7-4380150 AREA 4 DEVICES - ELECTRICAL 95%| 1-Dec-14 $3,200.00 $200.00 $4,000.00 5800.00 |
_AREAS O R T - e T P e NI R,
L4A7-513002 SWING DOORS 30%| 25-Jun-15 $859.50 52,005,50 $2,865.00 $859.50
L4A7-5180 INSTALL WINDOW WALLS 100%|  1-Aug-14| 28-May-15 $25,500.00 $0.00 $25,500.00 | $12,750.00 |.
L4A7-5230 INSTALL RAILINGS 100%| 20-apr-15] 8-May-15 $30,000.00 $0.00 $30,000.00 $7,500.00
LAAT7-527010 INSTALL DRYWALL CEILINGS 50%| 4-May-15 $11,500.00 $11,500.60 $23,000.00 | $11,500,00
L4A7-5300 SET MECHANICAL EQUIPMENT 100%| 25-Nev-14| 31-Mar-15 $18,000.00 $0.00 $18,000.00 $3,600.00 |«
LAA7-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 75%| 4-May-15 $3,375.00 $1,125.00 $4,500.00 $3,375.00
LAA7-5354 AREA 5 CABLE - TELECOM 95%| 25-Mar-15 $8,075.00 $425.00 $8,500.00 $425.00
LAAT-536010 ROUGH IN FIRE PROTECTION / TEST 100%| 11-May-15| 12-May-15 $18,000.00 $0.00 $18,000.00 $4,500.00 |
L4A7-539010 INSTALL ACCESS FLOORING 100%} 15-May-15| 3-Jun-15 $4,500.00 $0.00 $4,500.00 $450.00
LAA7-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA § 75%| i-Apr-15 $2,250.00 $750.00 $3,000.00 $1,500.00
ALL AREAS . B R .. N L ’
L4A7-5357 DEVICES - TELECOM 30%! 27-Apr-15 $2,250.00 $5,250.00 $7,500.00 $2,250.00
LAA7-536110 TiE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%] 25-lun-15 $625.00 $1,875.00 $2,500,00 $625.00 |-
HOUSING UNITS (TYPE L4 - 40) (L4-B2) ... =
AREA 1., e . L . I | e - .
L482-1130 INSTALL SLIDER TRANSOMS 15T FLOOR 0% 4-May-15 §22,257.00 $2,473.00 524,730.00 | $13,601.50+-
LAB2-113010 TACK WELD LOCKBARS 15T FLOOR 100%) 8-Junp-15| 26-un-15 $12,410.00 SC.00 $12,410.00 | $12,410.00
L4B2-113020 INSTALL CELL SLIDER DOCRS 15T FLOCR 90%] 4-May-15 $22,278.50 $2,475.50 $24,755.00 | $13,615.25
L4B2-113030 INSTALL RECEIVERS 15T FLOOR A0%| 18-May-15 $6,871.50 $763.50 $7,635.00 5496275 |
L4B2-113040 INSTALL CLOSURES & WELD CUT 15T FLOOR a0%| 15-Jun-15 $3,438.00 $382.00 $3,820.00 $3,438.00 |
L4B2-113050 INSTALL SLIDER TRANSOMS 2ND FLOOR o90%|  4-May-15 $22,279.50 $2,475.50 $24,755.00 | $13,615.25
1L482-113060 TACK WELD LOCKBARS 2ND FLOOR 100%|  8-Jun-15| 26-un-15 $12,410.00 S0.00 $12,410,00 [ $12,410.00 |~
L4B2-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 90%| 4-May-15 $22,279,50 $2,475.50 $24,755.00 | $13,615.25
1482-113080 INSTALL RECEIVERS 2ND FLOOR 90%] 18-May-15 $6,871.50 $763.50 $7,635,00 54,962.75
1482-113090 INSTALL CLOSURES & WELD GUT 2ND FLOOR 90%] 15-Jun-15 $2,438.00 $382.00 53,820.00 $2,438.00
L4B2-1160 INSTALL RAILINGS/ SCREENS 50%!  5-Jun-1i5 $15,000.00 $15,000.00 $30,000.00 | $15,000.00
L4B2-1280 CAULK PRECAST JOINTS 20%]  1-Jun-15 $1,700.00 $6,800.00 $8,500.00 $1,700.00
L482-1370 OVERHEAD / DAYROOM - MECHANICAL 90%] 3-Mar-15 $31,950.00 $3,550.00 $35,500.00 $5,325.00
L4B2-138010 OH / DAYROOM - CONDUIT - POWER/LTG 100%¢ 11i-Dec-13| 15-Jun-15 $23,000.00 S0.00 $23,000.00 $1,150.00
1.482-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 100%; 19-Nov-14| 15-Jun-15 521,955.00 $0.00 $21,955.00 $1,097.75 |
L482-138030 OH / DAYROOM - CONDUIT - TELECOM 100%F 19-Now-14| 15-jun-15 $21,955.00 50.00 $21,955.00 $1,087.75 | -
L4B2-138040 OH / DAYROOM - CONDRUIT - SECURITY 100%| 19-Nev-14| 15-Jun-15 $21,955.00 50.00 $21,955.00 $1,097.75
L482-1420 INSTALL CEILING GRID 20%| 25-Jun-15 $2,300.00 $5,200.00 $11,500.00 $2,300.00
L482-142010 ERAMING / FINISH ABOVE PRECAST CELLS 100%| 14-May-15|  3-Jun-15 $38,500.00 S0.00 $38,500.00 |  $15,400.00
L482-160010 INSTALL INSULATICN - MECHANICAL SYSTEMS - AREA 1 65%| 18-Jun-15 $1,550.00 $1,050.00 $3,000.00 $1,950.00
AREA 2 o L R T
L482-2130 INSTALL SLIDER TRANSOMS 15T FLOOR 00%| 4-May-15 $22,257.00 $2,473.00 $24,730.00 | §16,074.50
1482-213010 TACK WELD LOCKBARS 15T FLOOR 100%| 8-Jun-15{ 25-Jun-15 $12,410.00 $0.00 812,410.00 | $12,410.00
LAB2-213020 INSTALL CELL SLIDER DOORS 15T FLOOR 80%| 4-May-15 $22,279.50 $2,475.50 §24,755.00 | $13,615.28
L4B2-213030 INSTALL RECEIVERS 15T FLOOR 50%| 4-May-15 $6,871.50 5763.50 $7,635.00 $4,199,25
L4B2-213040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100%|  8Jun-15| 25-lun-15 53,820.00 $0.00 $3,820.00 $3,820.00
L482-213050 INSTALL SLIDER TRANSOMS 2ND FLOOR 70%| 4-May-15 $17,528.50 $7,426.50 $24,755.00 $8,664.25
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L4B2-213060 TACK WELD LOCKBARS 2ND FLOOR 30%| &Jun-15 $3,723.00 $8,687.00 $12,410.00 | $3,723.00
L4B2-213070 INSTALL CELL SLIDER DOORS 2ZND FLOOR 60%| 4-May-15 $14,853.00 59,902.0C $24,755.00 |  $6,182.75 |
L4B2-213080 INSTALL RECEWERS 2NB FLOOR 80%| 4-May-15 $6,108.00 51,527.00 $7,635.00 |  $3,435.75 |-
1482-2140 INSTALL PLENUM MECHANICAL 100%| 3-Feb-15| 14-Apr-15 5$60,500.00 $0.00 $60,500.00 | 53,025.00
1.4B2-2160 INSTALL RAILINGS/ SCREENS 50%| 8-Jun-15 $15,000.00 $15,000.00 $30,000.00 |  $15,000.00
1L4B2-2370 CVERHEAD / DAYRODM - MECHANICAL 90%| 3-Feb-15 $31,950.00 $3,550.00 $35500.00 |  $5,325.00
L4B2-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 14-May-15}  4-Jun-15 $38,500.00 $0.00 $38,500.00 | $15,400.00
L4R2-250010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 65%| A-May-15 $1,950.00 31,050.00 $3,000.00 $1,050.00 |-
P T _ o) I . |- I
L4B2-3130 INSTALL SLIDER TRANSOMS 15T FLOOR 90%| A-May-15 $22,257.00 $2,473.00 $24,730.00 | $13,601.50
L4B2-313001 INSTALL FRAMES 90%|  8-jun-15 $12,456.00 $1,384,00 $13,840.00 | $12,456.00 |~
L4B2-313010 TACK WELD LOCKBARS 15T FLOOR 100%| 8-Jun-15| 25-Jun-15 $12,410.00 $0.00 $12,510.00 | $12,410.00
L4B2-313020 INSTALL CELL SLIDER DOORS 157 FLOOR - 90%| 4-May-15 $22,279.50 $2,475.50 $24,755.00 | $13,615.25 7
L4B2-313030 INSTALL RECEIVERS 15T FLOOR 90%| A-May-15 $6,871.50 $763.50 $7,635.00 $4,106,25
L4B2-213040 INSTALL CLOSURES & WELD QUT 15T FLOOR 50%| 8-Jun-15 $3,438.00 $382.00 $3,820.00 |  $3,438.00
LaR2-313050 INSTALL SLIDER TRANSOMS 2ND FLOOR 75%| 4-May-15 $18,566.25 $6,188.75 $24,755.00 $9,902.00
L4B2-313070 INSTALL CELL SLIDER DOORS 2ND FLOOR 75%] 4-May-15 $18,565.25 $6,188.75 $24,755.00 |  $9,902.00 |~
L4B2-313080 INSTALL RECEIVERS 2ND FLOGR 50%| 4-May-15 $3,817.50 $3,817.50 $7,635.00 f  §1,145.25
L4aB2-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 50%| 8-un-15 51,510.00 $1,910.00 $3,820.00 | $1,910.00
L4B2-3160 INSTALL RAILINGS/ SCREENS 50%| 9-Jun-15 $15,000.00 |  $15,000.00 $30,000.00 | $15,000.00 |~
14B2-3370 OVERHEAD / DAYROCM - MECHANICAL 00%| 3-Feb-15 $31,550.00 $3,550,00 $35,500.00 [  $5,325.00 |.
LAB2-338410 AREA 3 CABLE - POWER/LTG o0%| 13-Apr-15 $5,022.50 $1,002,50 $10,025.00§  $7,017.50 |
L4B2-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 14-May-15|  4-Jun-15 $38,500.00 $0.00 $38,500.00 1  $30,800.00
14B2-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 65%| 4-May-15 51,850.00 $1,050.00 $3,000.00 7 $1,650.00 |
_AREA 4 e . T e e . .

1482-4130 INSTALL SLIDER TRANSOMS 1ST FLOOR 90%| 4-May-15 $22,257.00 $2,473.00 $24,730.00 | $13,601.50
L4B2-413010 TACK WELD LOCKBARS 15T FLOOR 100%|  SJun-15| 28-Jun-15 $12,410.00 30.00 $12,410.00{ $12,410.00 |
LAB2-413020 INSTALL CELL SLIDER DOORS 15T FLOOR 50%| 4-May-15 $22,279.50 $2,475.5C $24,755.00 | $13,615.25
14B2-413030 INSTALL RECEIVERS 15T FLOOR 50%| 18-May-15 $6,871.50 576350 $7,635.00]  $4,962.75 [
482-413040 INSTALL CLOSURES & WELD OUT 15T FLOOR 50%| 15-jun-15 $3,438.00 $382,00 $3,820.00 ]  $3,438.00 |
14B2-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 50%| 4-May-15 $22,279.50 $2,475.50 $24,755.00 |  $13,615.25
L452-413060 TACK WELD LOCKBARS 2ND FLOOR 100%|  &Jun-15| 25-un-15 $12,410.00 $0.00 $12,410.00 ] $12,410.00
1482-413070 INSTALL CELL SLIDER DOODRS 2ND FLCOR 90%| 4-May-15 $22,279.50 $2,475.50 $24,75500] $13,615.25
1482-413080 INSTALL RECEIVERS ZND FLOOR 90%| 15-lun-15 36,871.50 $763.5¢ $7,635.00 |  $6,871.50
L4B2-4160 INSTALL RAILINGS/ SCREENS 50%| 8-Jun-i5 $15,000.00 | $15,000.00 $30,000.00 ] $15,000,00 | -
1482-4280 CAULK PRECAST JOINTS 20%| 1-Jun-15 $1,700.00 $6,800.00 $8,500.007  $1,700.00 |.
1482-4290 POUR BACKS 200%| 7-Nov-14| 12-Jun-is $6,000.00 $0.00 56,000.00 ] $1,200.00
1482442010 FRAMING / FINISH ABOVE PRECAST CELLS 100%| 14-May-15|  4-Jun-13 $38,500.00 $0.00 $38,500.00 | $30,800.00
1482-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 B5%| 28-Feb-15 $1,550.00 $1,050.00 $3,000.00 $750.00

- AREA 5 {ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITES) ... . . e N R ;
L4B2-5130 INSTALL FIRST FLOOR DOOR FRAMES 50%| 8-Jun-15 $5,430.00 $5,490.00 $10,580.00§  §5,490,00
L4B2-5220 SET STAIRS 40%| 8-Dec-14 $7,400.00 | $11,100.00 $18,500.00 $925.00
14B2-5230 INSTALL RAILINGS/ SCREENS 50%|  8-Jun-15 $15,000.00 | $15,000.00 $30,000.00 | $15,000.00
L4B2-5260 INSTALL CAULKING 10%|  1-un-15 $850.00 5$7,650.00 $8,500.00 $850.00
L4B2-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 60%| 20-Apr-15 $25,100.00 ]  $19,400.00 $48,500.00 1 $19,400.00
L4B2-5352 AREA 5 CABLE - POWER/LTG 50%| 22-Apr-15 $20,619.00 $2,291.00 $22,910.00 |  $2,291.00
LAB2-5353 AREA 5 CABLE - FIRE ALARM 90%| 27-Apr-15 $7,650.00 $850.00 $8,500.00 $3,400.00
L4B2-5354 AREA 5 CABLE - TELECOM 90%| 27-Apr-15 $7,650.00 $850.00 $8,500.00 $7,650.00 |

ALLAREAS ... . L N R I o _

L4B2-5351 PULL FEEDER CABLES 90%| 26-Apr-15 $13,050.00 $1,450,00 $14,500.00 $2,900.00
L4B2-5355 DEVICES - FIRE ALARM 40%| 30-Apr-15 $2,200.00 $3,300.00 $5,500.00 $2,200.00
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L4B2-5357 DEVICES - TELECOM 25%| 30-Apr-15 $1,875.00 $5,625.00 $7,500.00 $1,875.00
L482-526110 TiE IN TELECOM TO FEEDERS - ACTIVATE SYSTEM 25%| 25-jul-15 $625.00 $1,875.00 $2,500.00 $625.00 [
--HQUSING UNIT.G (TYPE L3 -4D) (L3 ~B1).: i e e : ; o
L3BI1-1130 INSTALL SLIDER TRANSOMS 15T FLOOR 95%| 9-Mar-15 $23,483.50 $1,236.50 524,730.00 $1,236.50 |
.281-113050 INSTALL SLIDER TRANSOMS 2ND FLOOR 95%| 3-Apr-15 $23,517.25 $1,237.75 524,755.00 $1,237.75 |-
L3B1-1160 INSTALL RAILINGS 30%| 23-lun-15 $9,000.00 $21,000.00 $30,000.00 $9,000,00
L3B1-1280 CAULK PRECAST JOINTS 80%| 2-lun-15 $6,800.00 $1,700.00 $8,500.00 $6,800.00 [
L3B1-1280 POUR BACKS 100%|  2-Jan-15| 11-Jun-15 $6,000.00 $0.00 $6,000.00 $3,000.00
{3B1-1370 OVERHEAD / DAYROCM - MECHANICAL 50%|  2-lan-15 $31,850.00 $3,550.00 $35,500.00 $3,550.00
L3B1-138410 AREA 1 CABLE - POWER/LTG 90%| 3-Apr-15 $5,450.00 $1,080.00 $10,500.00 $5,250.00
1381-13290 OVERHEAD / DAYRCOM - FIRE PROTECTION 100%| 12-lan-15( 17-Jun-15 $30,000.00 $0.00 $30,000.00 $4,500.00
1381-1420 INSTALL CEILING GRID 100%| 11-Jun-15{ 16-Jun-15 $11,500.00 50.00 $11,500.00 $11,500.00
1381-2130 INSTALL SLIDER TRANSCMS 157 FLOOR 95%| 9-Mar-15 $23,483.50 $1,236.50 $24,730.00 $1,236.50
1381-213030 INSTALL RECEIVERS 15T FLOOR 100%} 9-Mar-15| 31-Mar-15 $7,635.00 $0.0¢ $7,635.00 $3,817.5C 1.
L381-213040 INSTALL CLOSURES & WELD QUT 15T FLOOR 100%i 9-Mar-15| 15-Mar-15 $3,820.00 $0.0C $3,820.00 $1,910.00
1381-213050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100%| &-Apr-15| 10-Apr-15 $24,755.00 $0.00 $24,755,00 $2,475.50
L381-213080 INSTALL RECEIVERS ZND FLOOR 100%| 29-Apr-15( 26-May-15 $7,635.00 $0.0C $7,635.00 $3,817.50
L3B1-213090 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100%| 4-May-15| 19-May-15 $3,820.00 S0.00 $3,820.00 $1,910.00
L3B81-2150 SET STAIRS 100%| 1-Jun-15|  2-un-15 $18,500.,00 $0.00 $18,500.00 |  $18,500.00 |-
L3B1-2160 INSTALL RAILINGS 50%| 22-lun-15 $15,000.00 515,000.0C $30,000.00 $15,000.00
L381-2275 INSTALL CMU - 2ND FLOOR 100%| 10-Mar-15| 31-Mar-15 $56,500.00 $0.00 $56,500.00 | $28,250.00
L381-2280 CAULK PRECAST JOINTS 80%| 2-Jun-15 $6,800.00 $1,700.00 $8,500.00 $6,800.00
1381-2380110 AREA 2 CABLE - POWER/LTG 90%| B-Apr-15 $9,022.50 $1,002.50 $10,025.00 $5,012.50
L381-2420 INSTALL CEILING GRID 100%| 8-Jun-15{ 11-Jun-15 $11,500.00 $0.00 $11,500.00 $11,500.00
L3B1-242020 INSTALL DRYWALL CEILINGS 25%| 18-May-15 $5,750.00 $17,250.00 $23,000.00 $5.75C.00
L3B1-3130 INSTALL SLIDER TRANSOMS 15T FLOOR 95%| 9-Mar-15 $23,483.50 51,236.50 $24,730.00 $1,236.50
L3B1-313001 INSTALL FRAMES 100%| 18-Sep-14] 25-Mar-15 513,840.00 $0.00 513,840.00 $652.00
L2B1-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100%| 5-May-15| 20-May-15 $3,820.00 $0.00 $3,820.00 $382.00
13B1-3280 CAULK PRECAST JOINTS 30%| 2-Jun-15 $6,800.00 $1,700.00 $8,500.00 $6,800.00
L3B1-3250 POUR BACKS 100%|  2-fan-15| 1i-jun-15 $6,000.00 $0.00 $6,000.00 $600.00
L3B1-3310 INSTALL GLASS 10%| 15-jun-15 $2,473.00 $22,257.00 $24,730.00 $2,473.00
L3B1-338410 AREA 3 CABLE - POWER/LTG 90%|  8-Apr-15 §9,022.50 $1.002.50 510,025.00 $1,503.75
L2B1-3420 INSTALL CEILING GRID 100% 6-Jul-15 8-Jul-15 511,500.00 50.00 $11,500.00 $11,500.00 |
_AREA 4. : ETRREY, ; i s . L .
L381-4130 INSTALL SLIDER TRANSOMS 15T FLOOR 95%] 5-Mar15 $23,493.50 $1,238.50 $24,730.00 51,236.50
L23B1-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 95%| 7-Apr-15 $23,517.25 $1,237.75 $24,755.00 51,237.75 | |
L3B1-4160 INSTALL RAILINGS 50%| 24-Jun-15 $15,000.00 §15,000.00 $30,000.00 | $15,000.00 |
L3B1-4280 CAULK PRECAST JOINTS 80%| 2-jun-15 $6,800.00 $1,700.00 $8,500.00 $6,800.00
L3B1-4280 POUR BACKS 100%| 2-Jan-15| 1l-lun-13 $6,000.00 $0.00 $6,000.00 $3,000.00
L3B1-4310 INSTALL GLASS 5%| 15-Jun-15 §1,236.50 $23,463.50 $24,730.00 51,236.50
L3B1-4380100 AREA 4 CABLE - POWER/LTG S0%| S-Apr-15 $9,022.50 $1,002,50 $10,025.00 53,007,530 |
L3B1-4420 INSTALL CEILING GRID 100%| 18-Jun-15| 18-jun-15 $11,500.00 $0.00 $11,500.0C0 | 5$11,500.00
L3B1-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 0%/ 22-May-15 $2,700.00 $300.00 $3,000.00 $1,200.00 |
AREA 5 (ADDED DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITIES) oot . [ TRl I TR IR e .

L3B1-5260 INSTALL SHOWER GRATING 75%| 20-May-15 $3,000.00 $1,000.00 $4,000.00 $1,000.00
L3B1-5260 INSTALL CAULKING 50%| 15-Jun-15 $4,250.00 $4,250.00 $8,500.00 $4,250.00 |.
L3B1-5270 INSTALL CEILING GRID 100%| 18-fun-15| 23-Jun-15 $11,500.00 50.00 $11,500.00 $11,500,00
L381-534010 INSTALL DUCTWORK / ROUGH MECHANICAL 50%| 26-lan-15 $24,250.00 $24,250.00 548,500.00 $16,875.00 |..
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1381-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 85%| 19-Nov-14] $12,350.00 $650.00 $13,000.00 $1,300.00 | =
1381-334021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 75%| 17-lun-15 $3,000.00 $1,000.00 $4,000.00 $3,000.00
1381-5353 AREA 5 CABLE - FIRE ALARM 00%| 8-Apr15 $7,650.00 $850.00 $8,500.00 $7,650.00 | -
3815354 AREA 5 CABLE - TELECOM 75%| 8-Apr-15 $6,375.00 $2,125.00 $8,500.00 $6,375.00 |-
L3B1-539010 INSTALL ACCESS FLOORING 75%|  Suun-15 $32,375.00 $1,125.00 $4,500.00 $3,375.00 | -
ALLAREBAS oo st s i o T e o PRt
13B1-5340 FINAL TRIM - MECHANICAL / GRDs 15% 8-Jul-15 $1,350.00 $7,650.00 $9,000.00 $1,350.00
1381-5351 PULL FEEDER CABLES 05%| 15-May-15 $13,775.00 $725.00 $14,500.00 $725.00 | -
L381-5356 DEVICES - FIRE ALARM 40%|  8-Jun-15 $2,200,00 $3,300.00 $5,500.00 $2,200.00 | ©
L3B81-5357 DEVICES - TELECOM 25%|  8Jun-15 $1,875.00 $5,625.00 $7,500.00 51,875.00 |
MAINTENANCE BUILDING 5A ~ZONE ) (MAINTENANCE) ... ... b ] | R R
JIND-120220 INSTALL LIGHTNING PROTECTION 99%| 1-Aug-14 $12,870.00 $130.00 $13,000.00 $2,470.00 |~
JIND-110240 INSTALL ROOFTOP EQUIPMENT 100%] 14-Aug-14| 15-Aug-14 $38,500.00 50.00 $38,500.00 $1,925.00 .
JIND-1221 FRAME BARD CEILINGS 90%|  5-Jun-15 $8,550.00 $650.00 $9,500.00 $8,550.00 |~
JIND-122110 INSTALLING CEILING GRID 80%| 15-Jun-15 $2,700.00 $1,800.00 $4,500.00 $2,700.00 | -
JIND-1230 PRIME AND FIRST COAT PAINT 100%| %6-Feb-15| 15-May-15 $6,000.00 $0.00 $6,000.00 $300.00 | -
JIND-1404 PULL BRANCH WIRES 60%| 20-Apr-15 $14,400.00 $9,600.00 $24,000.00 $7,200.00 |~
JIND-140510 PULL SECURITY WIRE 85%| 16-Apr-15 $4,870.30 $859.50 $5,730.00 52,008.50 |~
JIND-1409 TRIM COMMUNICATION DEVICES . 30%| 224un-15 $2,700.00 $6,300.00 $9,000.00 $2,700.00 |
JIND-202000 ERECT CANOPY COLUMNS / SUPPORT STEEL - LOADING DOCK 25%)| 15-Jun-15 $9,625.00 $28,875.00 $38,500.00 §9,625.00 |,
JIND-9591 ELECTRICAL DROPS THROUGH CEILING 25%| 25-lun-15 $1,375.00 $4,125.00 $5,500.00 $1,375.00 |
JIND-9582 PLUMBING DROPS THROUGH CEILING 25%| 26-lun-15 $750.00 $2,250.00 $3,000.00 $750.00 |
MAINTENANCE BUILBING 5B - ZONE M {MAINTENANCE) N R . 1. o ] ] .
MIND-110220 INSTALL LIGHTNING PROTECTION 95%| 1-Aup-14 $12,350.00 $650.00 $13,000.00 $1,950.00 |-
MIND-1190 INSTALL DOOR FRAMES 98.02%| 10-Feb-15 $15,438.28 $311.72 $15,750.00 $1,263.28 |~
MIND-119010 SWING DOORS 15%| 26-Jun-15] $428.75 $2,435.25 $2,865.00 $429.75 |~
MIND-1230 PRIME AND FIRST COAT PAINT 90%| 11-May-15 $5,400.00 $600.00 $6,000.00 $3,000.00 “’
MIND-1400 INSTALL OVERHEAD ELECTRICAL 35%)| 24-Mar-15 $7,000.00 $13,000.00 $20,000.00 $6,000.00 | -
MIND-1404 PULL BRANCH WIRES i5%| 2-Jun-15 $3,600.00 $20,400.00 $24,000.00 $3,600.00 |""
MIND-140510 PULL SECURITY WIRE 10%| 4-May-15 $573.00 $5,157.00 $5,730.00 $573.00 |-
MIND-1406 PULL COMMUNICATION WIRES 20%| 25-Jun-i5 $1,700.00 $6,500.00 $8,500.00 $1,700.00 ] -
MIND-140720 INSTALL ELECTRICAL SURFACE RACEWAYS 75%]| 17-Nov-14 $4,125.00 $1,375.00 $5,500.00 $1,650.00
INDUSTRIES BUILDING BA ~ ZONEK {LAUNDRY) ... ... | P U PR s FT TSR PRT [N PRRIRPR D .. L .
KIND-1180 INSTALL DOOR FRAMES - DETENTION & COMMERCIAL 100%1 3-Nev-14|  7-Apr-15 $15,750.00 $0.00 $15,750.00 $1,575.00 |-
KIND-1230 PRIME AND FIRST COAT PAINT 95% 16-Apr-15 $5,700.00 $300.00 $6,000.00 $300.00 |-
KIND-1250 HANG DOORS 100%| 18-Dec-14| 27-May-15 $7,000.00 $0.00 $7,000.00 $350.00 |-
KIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 80%| 12-Nov-14 $5,600.00 51,400.00 $7,000.00 $700.00 |-
KIND-132000 INSTALL EQUIPMENT - LAUNDRY 90%| 23-Feb-i5 $50,850.00 $5,650.00 $56,500.00 $8,475.00 |
KIND-132010 FINAL CONNECTION OF EQUIPMENT - LAUNDRY 20%| 20-Apr-15 $300.00 51,200.00 $1,500.00 $150.00
KIND-1400 INSTALL OVERHEAD ELECTRICAL 95%| 10-Feb-15 $1%,000.00 $1,000.00 $20,000.00 $1,000.00 |
KIND-1404 PULL BRANCH WIRES 90%| 20-Mar-15 $21,600.00 $2,400.00 $24,000.00 $3,600.00 | ©
KIND-1406 PULL COMMUNICATION WIRES 30%| i2-Mar-15 $2,550.00 $5,950.00 $8,500.00 $850.00 |~
KIND-1407 INSTALL LIGHT FIXTURES 80%| 11-Apr-15 $11,250.00 51,250.00 $12,500.00 $1,250,00 | .
KIND-140710 INSTALL LIGHTING CONTROL 80%| 13-Apr-15 $3,200.00 $800.60 $4,000.00 $800.00
KIND-1409 TRIM COMMUNICATION DEVICES 10%| 29-Jun-15 $800.00 $8,100.00 $5,000.00 $900.00 |
- INDUSTRIES BUILDING BA ~ZONE L {LAUNDRY) - coo2vriviit s e i R . I e T IR s i |
LIND-120240 INSTALL ROQFTOP EQUIPMENT 100%| 20-Jan-15 21-Jan-15 $38,500.00 $0.00 $38,500.00 $1,925.00 | =
LIND-1250 HANG DOORS 95.01%| 18-Dec-14 $6,930.73 $69.27 $7,000.00 $630.73 | -
LIND-1303 INSTALL OVERHEAD PLUNMBING & INSULATION 95%| 15-Dec-14 $6,650.00 $350.00 $7,000.00 $700.00 | .-
LIND-1320 INSTALL EQUIPMENT - LAUNDRY 35%| 6-Apr-15 57,350.00 $13,650.00 $21,000.00 $1,470.00 |,
LIND-1404 PULL BRANCH WIRES 90%| 3-Nov-14 $21,600.00 $2,400.00 $24,000.00 $2,400.00 |-
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LIND-1405 PULL FIRE ALARM WIRES 10%| 28-Jun-15 $850.00 $7,650.00 $8,500.00 $850.00 |
LIND-1407 INSTALL LIGHT FIXTURES S0%| 18-May-15 $11,250.00 $1,250.00 $12,500.00 $1,875.00
LIND-140710 INSTALL LIGHTING CONTROL 80%| 13-Apr-15 $3,200.00 $800.00 $4,000.00 $800.00
LIND-1409 TRIM COMMUNICATION DEVICES 10%| 28-Jun-15 $500.00 $8,100.00 $9,000.00 $900.00 |-
INDUSTRIES BUILDING 6B - ZONE N (FASRIC.CUTTING) ... e . R I ISR
NIND-110220 INSTALL LIGHTNING PROTECTION 5%  1-Aug-14 $4,550.00 $8,450.00 $13,000.00 $1,300.00 |»
NIND-1180 INSTALL DOCR FRAMES 98.02%| 6-Oct-14 $15,438.28 $311.72 $15,750.00 $475.78
NIND-119010 SWING DOORS 90%| 28-May-15 $2,578,50 $286.50 $2,865.00 $2,282.00
NIND-1400 INSTALL OVERHEAD ELECTRICAL 30%| 11-May-15 $6,000,00 $14,000.00 $20,000.00 $4,000,00
NIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 5% 22-lun-15 $1,150.00 $21,850.00 $23,000.00 $1,150,00
NIND-1404 PULL BRANCH WIRES 15%| 17-May-15 $3,600.00 $20,400.00 $24,000.00 $3,600.00 |
NIND-140510 PULL SECURITY WIRE 10%| 4-May-15 $573.00 $5,157.00 $5,730.00 $573.00
INDLISTRIES BUILDING 6B - ZONE P (SHOE MANUFACTURING) . ] e e I
PIND-115010 SWING DOORS 97.92%! 27-May-15 $2,805.31 $59.69 $2,865.00 $2,518.81
PIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 5%: 22-Jup-15 $1,150,00 $21,850.00 $23,000.00 §1,150.00
PIND-1409 TRIM COMMUNICATION DEVICES 10%{ 25-Jun-15 $900.00 $8,100.00 $9,000.00 $900.00
ACTIVITIES BUILDING 7A - ZONE L3-A (CHAPEL) . .. ... . I T
AL3ACT-1223 HANG AND FINISH DRYWALL 100%] 10-Now-14| 12- Mar-:LS $14,000.00 $0.00 $14,000.00 $2,800.00
AL3ACT-1250 HANG DOORS 95%] 9-Dec-14 $6,650.00 $350,00 $7,000.00 $350.00
AL3ACT-1407 INSTALL LIGHT FIXTURES 95%; 14-Apr-15 $11,875.00 $625.00 $12,500.00 $625.00 i
ACTIVITIES BUILDING BA - ZONE L3-8 (EDUCATION) T e o o T
BL3ACT-1223 HANG AND FINISH DRYWALL 100%! 10-Nov-14| 1-Apr-15 $14,000.00 $0.00 $14,000.00 $700.00
BL3ACT-124120 ABOVE CEILING CLOSE-IN INSPECTION 10%!  2-Jun-15 $300.00 $2,700.00 $3,000.00 $300.00
BL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 25%: 11-Jun-15 $6,375.00 $19,125.00 $25,500.00 $6,375.00
BL3ACT-1250 HANG DOORS 100%; 9-Dec-14| 10-Apr-15 $7,000.00 $6.00 $7,000.00 $700.00
BLIACT-1408 TRIM FIRE ALARM DEVICES 50%¢ 14-May-15 $2,750.00 $2,750.00 5$5,500.00 $1,925.00
BL3ACT-1409 TRIM COMMUNICATION DEVICES 50%| 22-Jun-15 $4,500.00 $4,500.00 $0,000.00 $4,500.00
BL3ACT-1410 TRIM ELECTRICAL DEVICES 00%| 2-May-15 $8,100.00 $900.00 $9,000.00 $900.00
BLRACT-950110 FA SYSTEM DROPS THROUGH CEILING 90%| 12-May-15 $4,950.00 $550.00 $5,500.00 £550.00
ACTIVITIES BUILDING 8A - ZONE L3-C (EDUCATION) - e i o - i
CL3ACT-1242 MECHANICAL DROPS THROUGH CE[L 45%| 11-Jun-15 $11,475.00 $14,025.00 $25,500.00 | $11,475.00
CL3ACT-1410 TRIM ELECTRICAL DEVICES 90%| 21-May-15 $8,100.00 $500.00 $9,000.00 $8,100.00
CL3ACT-959110 FA SYSTEM DROPS THROUGH CEILING 90%| 20-May-15 $4,950.00 $550.00 $5,500.00 $2,200.00
ACTIVITIES BUILDING 8A - ZONE L3-D (GYM) . - ] . I T e
DL3ACT-1182 INSTALLOVERHEAD MECHANICAL HIGH VELOCITY MAINS 95%| 11-Nov-14 $33,725.00 $1,775.00 $35,500.00 $1,775.00
DL3ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 95%| 12-Nov-14] $83,600.00 54,400.00 $88,000.00 $4,400.00
DL3ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 05%| 21-Oct-14] $2,850.00 $150.00 $3,000.00 $150.00
DL3ACT-1242 MECHANICAL DROPS THROUGH CEILING 30%| 25-Jun-15 $2,400.00 $5,600.00 $8,000.00 $2,400.00
DL3ACT-1404 PULL BRANCH WIRES 100%| 18-Mar-15] 25-May-15 $24,000.00 $0.00 $24,000.00 $1,200.00
DL3ACT-1408 TRIM FIRE ALARM DEVICES 50%|  8-Jun-15 §2,750.00 $2,750.00 $5,500.00 $2,750.00
DL3ACT-1402 TRIM COMMUNICATION DEVICES 50%| 22-Jun-15 $4,500.00 $4,500.00 $5,000.00 $4,500.00
DL3ACT-1410 TRIM ELECTRICAL DEVICES 85%| 18-May-15 $7,650.00 $1,350.00 $5,000.00 $4,550,00
PL3ACT-8591 ELECTRICAL DROPS THROUGH CEILING 75%| 20-May-15 $4,125,00 $1,375.00 $5,500.00 $2,750.00
DL3ACT-859110 FA SYSTEM DROPS THROUGH CEILING 75%| 20-May-15 $4,125.00 $1,375.00 $5,500.00 54,125.00 |
DL3ACT-9592 PLUMBING DROPS THROUGH CEILING 50% 15—Jun-15 $1,500.00 $1,500.00 $3,000.00 $1,500,00

_ ACTIVITIES BUILDING 78 -~ ZONE L4-A (CHAPEL) R . . R
ALSACT-118410 TEST & INSULATE MECHANICAL 65% 1-Mav-15 $1,300.00 $700.00 $2,000.00 $1,300,00
ALZACT-1221 FRAME DRYWALL 35%| 24-Jun-15 $3,325.00 $5,175.00 $9,500.00 $3,325.00
AL4ACT-1230 PRIME AND FIRST COAT PAINT 60%|  3-Jun-15 $3,600.00 $2,400.00 $6,000.00 $3,600.00
ALLACT-1240 CAULK PRECAST 80%| 19-Sep-14 $3,600.00 $900,00 $4,500.00 $225.00
ALAACT-140020 INSTALL QVERHEAD SECURITY SYSTEM CONDUIT 90%| 3-Mar-15 $20,700.00 $2,300.00 $23,000.00 $1,150.00
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ALAACT-1404 JPULL BRANCH WIRES 20%| 22-Jun-15 $4,800.00 $19,200,00 $24,000.00 $4,800.00
ACTIVITIES BUILDING 85 - ZONE Ld=B {EDUCATION} oo oo i od [ R ;
BLAACT-118410 TEST & INSULATE MECHANICAL 25%| 1-May-13 $500.00 $1,500.00 $2,000.00 $500.00 |-
BLAACT-1222 IN-WALL MECHANICAL 55%| 2-lun-15 $3,300.00 $2,700.00 $6,000.00 $3,300.00 | -
BLAACT-1230 PRIME AND FIRST COAT PAINT 60%|  3-Jun-15 $3,600.00 $2,400.00 $6,000.00 $3,600.00 |-
ACTIVITIES BUILDING 88 - ZONE L4-C (EDUCATION) .- e ] : . Lo .
CLAACT-118410 TEST & INSULATE MECHANICAL 30%| 1-May-15 S600.00 $1,400.00 $2,000.00 $600.00 |
CL4ACT-1230 PRIME AND FIRST COAT PAINT 60%|  3-Jun-15 $3,600.00 $2,400.00 $6,000.00 $3,600.00 |-
CLAACT-140710 INSTALL LIGHTING CONTROL 40%| 27- Apr -15 $1,600.00 $2,400,00 $4,000.00 $400.00 |
_ACTIVITIES BUILDING 98 =~ ZONE 1L4-D {GYM) . . e R P .
DLAACT-1186 INSTALL OVERHEAD FIRE PROTECTION 80%| 4-Dec-14 $27,200.00 $6,800.00 $24,000.00 $6,800.00 |,
DLAACT-1230 PRIME AND FIRST COAT PAINT 80%| 8-Jun-15 $4,800.00 $1,200.00 $6,000.00 $4,800.00 |
DL4ACT-1400 INSTALL CVERHEAD ELECTRICAL S0%| 15-May-15 $18,000.00 $2,000.00 $20,000.00 [ $13,000.00
DLAACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 85%| 15-May-15 $19,550.00 $3,450.00 $23,000.00 [ 513,800.00
DL4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 85%| 15-May-15 $19,550.00 $3,450.00 $23,000.00 | 513,800.00 |
DLAACT-1404 PULL BRANCH WIRES 60%| 22-Jun-15 $14,400.00 $9,600.00 $24,000.00 | $14,400.00
DL4ACT-1407 INSTALL LIGHT FIXTURES 80%| 15-Jun-15 $10,000.00 $2,500.00 $12,500.06 | $10,000.00
BUILDING 13 » CENTRAL UTILITY BUILDING (CUB) I . .
CUB-1402 TRIM FIRE PROTECTION 25%| 13-Apr-15 §750.00 $2,250.00 $3,000.00 $750.00
CUB-1505 PULL FIRE ALARM WIRES 98%| 1-Dec-14 58,320.00 $170.00 $2,500.00 $255.00 |
.BUILDING 11 - SALLYPORT T e o O . o
5P-1240 INSTALL OVERHEAD FIRE PROTECTION 100%| &-5ep-14| 10-Sep-14 $7,000.00 $0.00 $7,000.00 $1,050.00
5P-1410 INSTALL CEILING GRID 95%| &-May-15 52,850.00 $150.00 $3,000.00 $150.00
$P-9162 PLUMBING DROPS THROUGH CEILING 75%| 15-Jun-13 $5,250.00 $1,750.00 $7,000.00 $5,250.00 |.,
BUILDING .12 - FEMALE TRANSITION UNIT R e . e . B )
FTU-1475 [INSTALL CEILING TILE 100%| 1- Dec~14 17-Apr—15 $7,000.00 $0.00 $7,000.00 $1,750.00
GLOBAL SETTLEMENT $36,597,000
ADDITIONAL HOUSING UNIT "J" $13,500,000 L T L .
UNIT J [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 78.23%| 1-Apr-14 $10,561,078.13 | $2,938,921.88 | 513,500,000.00 | $650,728.13
-DES CHANGE ORDERS "SALMONS™ $18,787,000 s - .
.00 #016 ~'LS EXERSIZE YARD REVISIONS . I R e e o . S
CO#016-110 [WHV/HILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 100%| 1-Feb-14| 30-Jun-15|  {$126,597.00} $0.00 {5126,597.00)| {$12,655.70)
..CO #033:~L3/L4 SHIPS LADDERS o R PR o e .
CO#033-110 [WHIV/HILL SINGLE AC‘T’IV TV BILLING FORMAT BY /° COM PLETE 95%| 1-Mar-14 $109,060.00 $5,740.00 $114,800.00 | $11,480.00
CO #050 - SECURITY COMBINATION FIXTURES IN SUPPORY INMATE SEARCH ROOMS vl e . . . . .
CO#C50-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 75%|  l-an-14 §5,297.25 $1,765.75 §7,0683.00 $2,118,50
CO #071 = ACTIVITIES BUILDINGS REVISED FSE ) . e L . L
CO#071-110 |WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COM PLETE 30%| 1Jan-14 $6,805.50 $15,879.50 $22,685.00 $2,258.50
CO #072 - CHANGE 2A GRAVEL TO 2B GRAVEL-AT FENCE D T T ) ) T ]
CO#072-110 JWHIV/HILL SINGLE ACTIVITY BILLING FORMAT - 3Y % COMPLETE 90%| 31-Jan-14 $43,681.50 $4,852.50 548,535.00 $2,426.75
CO #095:- ADD WATER SOFTENERS . . ] I I L o
CORN95-110 JWHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 90%| 1-Mar-14 $29,700.00 $3,300.00 $33,000.00 $1,650.00
. CO #115 - DELETE WAREHOUSE BUT FOR COMMUNICATION i o o
CO#115-110 JWHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY% COMPLETE 90%| 1-Mar-14 (sz 255 253, 00) (3250,717.00) (52 507 170 oo) (3250,717.00)
. CO #1.21-~ SPRINKLERS IN SECURITY-CLOSETS - -+ . L e o
CO#121-110 PWHIV/HILL SINGLE ACTIVITY BILLING FORMAT & % COMPLETE 90%| 1-Mar-14 515 253 60 51,695.40 515 954 oo $3,390.80




GS5C16 (69D)

Project No, 877-36 (ER)
Department of General Setvices PREVAILING Contract No, 577-36DBC.1
18th and Herr Streets MINIMUM WAGE rile. Construct New Gorroclional Facllity

Harrisburg, Pennsylvania 17126 CERTIFICATE

Lacatlon Schwenksville, PA

-Skippaci-Township

The undersigned hereby certifies the following:

1. The Conlractor has pald the minimum wages for the payroll period covered by
this eslimate as specified In the contract noted above,

2, The Contractor has not received or required and will not receive or require -
directly or Indirecily - from any employee, any refund of such minimum wages.

3. That all provisions and requirements of the Pennsylvania Prevalling Wage Act
approved August 15, 1961 (Act No. 442) as amended August 9, 1963 (Act No.
342) and the Regulations Issued purstiant thereto, have heen complied with in
evory respact.

| aftest that the above facts are frue and correct and that | am authorized to execute this
cerlificate on hehalf of the Contractor.,

{( % JC) ‘2 . 8-28-2015
Signature g =iz Date

Title -
Veamwer MAdagee,
For Walsh Heety Jolnt Venlure

(Name of Contractor)

This attachment refers to and s part of Involce No.






