GSC-17 (REV 10/03)

Commonyiealth of Pennsylvania
Depariment of General Services

Section A
SAP Invoice No. for PO

4500652257 $

5,420,814.47

ACH Bank Routing Number

Section B
SAP Invoice No. for PO

Muitiple

$ 667,528.87

CONSTRUCTION CONTRACTOR'S SERVICE REPORT

Conlractor's Name & Address Project Title, Descriplion & Location Region: ER
Walsh Heery Joint Venture New Correclional Facility
4 Penn Center W Ste 102 SCI Phoenix-State Correctional Institution
Pitisburgh, PA 15276 Monigomery County, PA
PA Vendor Number: 369106-801 Contract Number: C-0577-0036-000-000-K-1
Federal ID Number: Submission Number: 34
Conlract Execution Date: 1219711 From: 05/01/15 To: 05{31/15
Total Confract Award 315,797,000.00 Check One: i:] FINAL I:] POST FINAL
Total Approved Change Orders 33,296,716.98 '

Amended Contract Amount

349,093,716.98

FINAL INSPECTION DATE

Not Yet Held

{11) Additional Credit Required {Line 9 - Line 10)

$ 0.00

Section A PO 4500652257
(1) Labor and Material Completed this Period $ 567153147
{2) Stored Materials Approved this Period 3 0.00
(3) Labor & Overhead for Stored Materials this Period $ 0.00
(4) Total of Original Contract Work Completed this Period $ 5,671,531.47
(5) Credit Change Order 115 -250,717.00
(6) Total Payable PO 4500652257 5,420,814.47
Section B PO Multiple
(5) Change Order Work Completed this Period Total CO Payable 416,811.87 Not of CO 115 $ 667,528.87
Section C
(8) Total Work Completed This Period (Line 4 + Line 5) $ 6,088,343.34
(7) LESS: Additional Credit Required (Line 11) $ 0.00
(8) TOTAL VALUE COMPLETED & APPROVED THIS PERIOD $ 6,088,343.34
(9) Total Retainage Required- 3% of C.A. or l:l Other  or PUNGHLIST $ 8,473,910.00
(10) Total Retainage Balance Held $

9,473,910.00

(12) Total of Original Contract Work Previously Compieted $ 270,179.611.38
(13) Toftal of Original Contract Work Completed this Period 3 5,671,631.47
{14) Total of Criginal Contract Work Compieted to Date $ 275,851,142.85
(15) Total of Change Order Work Previously Completed $ 27,494 ,550.61
(16} Total of Change Order Work Completed this Period $ 416,811.87
(17) Toftal of Change Order Work Completed to Date $ 27,911,362.48
(18) Grand Total Work Completed to Date-Per Billing Rate | 87.01% T $ 303,762,505,33
{19) Grand Total - Retainage Earned to Date, Not Yet Paid $ 8,531,478.64
(20) Grand Total Work Completed fo Date-Per Conlractual Rate I 89.46% | $ 312,293,983.97

| GERTIFY THAT THIS IS A TRUE AND CORRECT REPORT QF THE WORK COMPLETED AND MATERIAL INCORPORATED, AND THAT THE MATERIALS
HAVE BEEN FURNISHED OR THE LABOR HAS BEEN PERFORMED IN AWORKHMANLIKE MANNER AND IN ACCORDANGE WITH THE CONTRACT.

DGS Field Receipt Date;

Signature;

See Altached

Date: 07/31115

08/10/15

Signature:

Contractor

See Attached

Date: 08/10/15

Construciion Manager




SAP Inveice Number
Complroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS

CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500652257

Vendor |[D Number:
Submission Number:

Contractor Mame:

DGS Contract Number:;
Service Period From:
{REV 10/03)

Payment Approved $§ 5,420,814.47
369106-901 invoice Dafe: 05101115
34
Walsh Heery Joint Venture
4 Penn Center W Sie 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
a5/01/15 To: 05/31/15
Change Order # Payment Approved
Confract Award $ 567153147
- Credit CO 115 $ -2560,717.00
$
3
§
$
$
$
$
$
$
Grand Total % 5,420,814 47

Approved for Pa§




SAP Invoice Number
Comptroller Use Only

DEPARTMENT Of GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500752064

Payment‘Approved $

Vendor [D Number:

Submission Number:

Contractor Name:

DGS Coniract Number:

Service Period From:

(REV 10/03)

428,008.25

369106-901 invoice Date:

05/01/15

34.

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 Ta: 05/31/15

Changs Order # Payment Approved
137 5 428,006.25
' $
§
3
¥
$
$
$
$
$
¥
Grand Total $ 428,006,25

Approved for g




SAP Invoice Number
Comptroller Usa Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500735497

Payment Approved $

“endor [D Number:
Submission Nu-mber:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

79,500.00

369106-301 " Invoice Date:

05/01/15

34

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-OST?-DOS&DDO-OOO—K-'I

05/01/15 Tor 05/31/15
Change Order # Payment Approved
57 $ 79,500.00
$
$
$
$
$
$
$
$
$
§
Grand Total $ 73,500.00

Approved for Payi




SAP Invoice Number
Comptroller Use Only .

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738787

Vendor [D Number:
Submission Number:

Contracior Name:

PGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved $ 59,500.00

369106-901 Invoice Date: 05101115

34

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 To: | 05/31/15

Change Order # Payment Approved
36 $ 59,500.00

3

3

$

$

$

3

§

3

§

$
Grand Total $ 55 500.00




SAP Invoice Number
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749525

Payment Approved §

VendorA!D Number:
Submission Number:

Contractor Name:

OGS Contract Number:

Service Period From:

(REV 10/03)

41,824.30

369106-301 ' Invoice Date:

. 05/01M15

34

Walsh Heery Joint Venture
4 Penn Cenfer W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 To: 05131115
Change Order # Payment Approved
88 § 35,000.00
105 $ 6,824.30
$
$
3
¥
$
$
3
$
$
" Grand Total $ 41,824.30

Approved for




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500738545

SAP invoice Number
Compfroller Use Only

Payment Approved § 15,668.80

Vendor [ Number: '
Subrmission Number:

Caontractor Name:

[__)GS Confract Number:

Service Pericd From:

369106-901 Invoice Date: 05/01/156

34

Waish Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 To: 05/31/15
Change Order # Payment Approved
54 $ 15,668.80
3
$
$
¥
$
¥
%
$
§
$
Grand Total % 15,668.80

(REV 10/03)

Approved !




SAP tnvoice Number
Comptroller Use Oniy

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748546

Payment Approved $

Vendor 1D Number:
Submission Number:

Contracior Name:

DGS Contract Mumber:

Senvice Period From:

(REV 10/03)

14,500.00

3691086-901 Invoice Date:

05/01/15

34

Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittshurgh, PA 15276

C-0577-0036-000-000-K-1

05/01115 To 05/31/15
Change Order # Payment Approved
55 $ 14,600.00
$ .
$
$
$
$
3
$
$
$
3
Grand Total 5 14,500.00

Approved for PA




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746814

SAP Invoice Nufnber
Comptroller Use Only

Payment Approved § '

Vendor ID Number:
Submission Number:

Contracior Name:

DGS Contract Number:

Service Period From:

369106-901 ‘ Invoice Date:

34

Walsh Heery Joint Venture

11,654.05

05/01/15

4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 To:  05/3115
Change Order # Payment Approved
48 $ 5,654.05
75 $ 5,000.00
$
$
§
$
$
$
$
¥
$
Grand Total $ 11,654.05

(REV 10/03)

Approved for :‘




SAP Invoice Number |
Comptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS'
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500748836

Wendor 1D Number:
Submission Number.

Coniractor Name:

DGS Contract Number:

Service Period From:

{REV 10/03)

Payment Approved $ 6,858.90

369106-901 Invoice Date: 05/01/15

34

Waish Heery Joint Venture

4 Penn Cenfer W Sfe 102
Pittsburgh, PA 15276

| G-0577-0036-000-000-K-1

05/01/15 To: 05/31/15
Change Order # Payment Ap'proved
43 $ 6,858.90
¥
¥
§
$
3
$
$
$
$
$
Grand "[otal $ 6,858.90




SAP Invoice Number
Camptroller Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500746639

Vendor 1D Number:

Submission Number:

Contractor Name:

DGS Contract Number:

Service Period From:

(REV 10/03)

Payment Approved §

5,894.42

3689106-901 Invoice Date:

05/01/15

34

Walsh Heery Joint Venture

4 Penn Center W Ste 102
Pittsburgh, PA 152786

C-0577-0036-000-000-K-1

05/01/15 To: 05/31/15
Change Order # Payment Approved
58 $ 5,894.42
$
$
§
$
$
¥
¥
¥
¥
¥
Grand Total $ 5,894 42




SAP [nvoice Number
Comptrolier Use Only

DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

Payment Approved $§

PO 4500746921

vVandor 1D Number:
Submission Number:

Contractor Name:

2GS Confract Number:

Service Period From:

(REV 10/03)

2,428.75

369106-901 tnvoice Date:

05701115

34

Walsh Heery Joinf Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276

C-0577-0036-000-000-K-1

05/01/15 To 05/31/15
Change Order # Payment Approved
72 $ 2,426.75
$
$
3
$
$
$
¥
E2
¥
- %
Grand Total $ 2,426.75

Approved for B3




DEPARTMENT OF GENERAL SERVICES - PUBLIC WORKS
CONSTRUCTION CHANGE ORDER PAYMENT APPROVAL

PO 4500749305

Vendor [D Number:
Submission Number:

Contractor Name:

DGS Contract Number:

- Service Penod Fram:

SAP Invoice Number
Comptroller Use Only

Payment Approved § 1,695.40
369106-801 Tnvoice Date: 05/01/15
34
Walsh Heery Joint Venture
4 Penn Center W Ste 102
Pittsburgh, PA 15276
C-0577-0036-000-000-K-1
05/01/15 To: 05/31/16
AChange Order # Payment Approved
121 $ 1,695.40
$
$
$
3
3
)
3
¥
$
$
Grand Total $ 1,685.40

(REV 10/03)

i

- e —

S ——

LY ST
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Foaresnnwenalll al Papnsylunnle
Depariment of General Sarvicos

Work Completed - Submission # 34

GRAND TOTALS TO DATE

Contract: [|C-0577-0036-000-000-K-1 Project: |G-0577-0036.1
\ Biliing Amt -Unl otal Previoust Units Amount Eamed|  Stored Lator & Percentage Amount Earned to Units to Balance o
Htem Ne, Description Quantity Unit gF’rlce t Scheduled Value T Requested i/ ?ﬁ?g:_‘lii ThisnPEriod Material g:;?;:nda; C?;ng;}:d Dated Complete Complete
450 Change Order 45 NO COST 0.00 0.00 0.00 #HON/O! 0.00 0.00
460  |Change Order 456 4500748946 112,587.00 112,687.00 0.00 100.00% 112,887.00 0.00
470 Change Order 47 45007456814 310,000.00 279,000.00 0.00 90.00% 27%,000.00 31,000.00
480 Change Order 48 4500746514 133,081.00 §9,810.75 6,654.05 80.00% 106,464.80 25,616.20
480 Change Order 49 NO COST 0.00 c.00 0.00 #DIV/01 0.00 0.00
500 Change Crder 50 4500731741 7,063.00 3,178.35 0.00 45,00% 3,178.35 3,884.65
510 Change Order 51 4500746639 3,885.00 3,885.00 0.00 100.00% 3,985.00 0.00
520 Change Crder 52 4500652257 {85,000.00} (76,500.00) 0.00 80.00% {76,500.00) (8,500.00%
530 Change Order 53 4500746814 582,309.00 494 952.65 0.00 85.00% 494 962.65 B57,346.25
540 Change Order 54 4500738545 313,376.00 250,700.80 15,668.80 £5.00% 266,369.60 47 006.40
550 Change Order 55 4500748946 290,000.00 246,500,00 14,500.00 90.00% 261,000.00 25 000,00
560 Change Order 56 4500733480 137,950.00 82,770.00 0.00 50.00% 82,770.00 55,180.00
570 Change Order 57 4500735497 2,650,000.00 2,252 500.00 78,500.00 88.00% 2,332,000.00 318,000.00
580 {hange Order 58 4500746639 84,206.00 71,575.10 5,894.42 92.00% 77,469,52 6,736.48
580 Change Order 58 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
600 Change Order 60 4500652257 (10,000,00} (10,000.00) 0.00 100.00% {10,000.00) 0.00
610 Change Order 61 4500652257 (475,000.00) (427,500.00) 0,00 90,00% {427,500.00) {47,500.00)
620 Change Order 62 4500652257 (406,174.00) {365,556.60) 0.00 90.00% (365,556.60) (40,617.40)
630 Change Order 63 4500652257 (46,438.00) (46,438.00) .00 100.00% {46,438.00) 0.00
640 Change Order 64 4500748946 453,244.00 246,622,00 0.00 50.00% 246,622.00 246,622.00
650 Change Qrder 65 4500748546 225,000.00 135,000.00 0.00 50.00% 135,000.00 90,000.00
560 Change Order 65 4500746814 280,000.00 174,000.00 0.00 50.00% 174,000,00 116,000.00
670 Change Qrder 67 4500652257 (162,250.00) (64,900.00) 0.00 40.00% (64,900.00) (97,350.00}
880 Change Order 68 4500748946 345,000.00 331,200.00 0.00 96.00% 331,200.00 13,800.00
880 Change Order 69 4500748836 £8,000.00 98,000.00 0.00 100.00% 5§,000.00 0.00
700 Change Order 70 4500737274 15,000.00 15,000.00 0.00 100.00% 15,000.00 0.00
710 Change Order 71 4500738110 22,685.00 4,537.00 0.00 20,00% 4,537.00 18,148.00
720 Ghange Order 72 4500746521 48,5635.00 38,5628.00 242675 85.00% 41,254.75 7,280.25
730 Change Order 73 4500748688 5,000.00 4,750.00 0.00 95.00% 4,750.00 250.00
740 Change Crder 74 4500746639 §,000.00 800.00 0.00 10.00% 800.00 7,200.00
750 Change Order 75 4500746814 250,000.00 225,000.00 5,000.00 92.00% 23Q,000,00 20,000.00
760 Change Order 76 4500652257 (57,582.00) (57,982.00) 0.00 100.00% (57,982.00) 0.00
770 Change Order 77 NC COST c.0c 0.00 0.0¢ #O1V/0] .00 0.00
780 Change Order 78 4500746814 1,500,000.00 1,275,000.00 0.00 85.00% 1,275,000.00 225 000.00
780 Change Order 79 4500748921 $2,000.00 §7,400.00 0.00 95,00% 87,400.00 4,600.00
800 Change Order 80 4500748818 18,738.00 1,873.90 0.00 10,00% 1,873.90 16,865,10
810 Change Order 81 4500746921 77,840.00 38,920.00 0.00 50.00% 3§,920.00 38,920.00
520 Change Order 82 NO COST .00 Q.00 0.00 #OV/0] 0.00 0.00
830 Change Order 83 NQ COST - 0.00 0.00 0.00 #DIV/0] .00 C.00
840  |Change Order 84 NO COST 0.00 0,00 0.00 #DIV/0! 0.00 0.00
850 Change Order 85 4500652257 (250,000.00) {250,000.00) Q.00 100.00% {250,000.00) 0.00
860 Change Qrder 86 4500652257 {245,696.00} 0.00 0.00 0,00% 0.00 (245,896.00)
870 Change Order 87 4500652257 {41,947.00) (41,947.00) 0.00 100.00% {471,947.00) 0.00
280 Change Order 88 4500748525 350,000.00 280,000.00 35,000.00 90.00% 315,000.00 35,000.00
890 Change Order 89 4500749525 2,000,000.00 1,860,000.00 0.00 98.00% 1,860,000.00 40,000.00
SO0 Change Order 90 4500652257 (654,180.00) (588,762.0C) 0.00 90.00% (588,762.00) (65,418.00)
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GBC-18 (REV, 1/07)

Cammonwonith of Pananylvehla
Dapartmsnt of Ganeral Bervices

Work Completed - Submission # 34

GRAND TOTALS TO BATE

Contract: |C-0577-0036-000-000-K~1 Project; |C-0577-0¢36,1
itling Amt -Unit Total Previous! Unlts Amcunt Eamed| Stored Labor & Percentage Amount Earned to Units to Balance to
ftem No. Deszription Guantity unit o gPrEce v Scheduled Vaiue Reguested Y fm?gf{:ﬁi This Period Material g;::" :?ada; Cc:;ngl;::d Dated Complete Complete
910 Change Order 91 4500749241 3,000.00 3,000.00 0,00 100.00% 3,000.00 0.00
920 Change Order 92 4500852257 (6,226.00) (6,226.0C) 0.00 100.00% (8,226.00) 0.00
930 Change Crder 83 NO COST 0.00 C.00 0.00 #DIV/OI 0.00 0.00
940 Change Order 84 4500652257 (400,000.00) (360,000.00) 0.00 90.00% {360,000.00) {40,0006.00)
950 Change Order 85 4500749351 33,000.00 28,050.00 0.00 85.00% 28,050.00 4,950.00
960 Change Order 86 4500652257 (185,060.00} {185,050.00) 0.00 100.00% {1685,060.00) 0.00
970 Change Order 97 NQ COST 0.00 0.00 0.00 #DIVIC! 0.00 0.00
980 Change Order 98 4500749525 150,000,00 37,500.00 0.00 25.00% 37,500.00 112,500.00
990 Change Order 99 4500749525 540,000,00 51 3,000.00 0,00 $5.00% 513,000.00 27,000.00
1000 [Change Qrder 100 NC COST 0.00 0.00 0.00 #DIVIC £.00 0.00
1010 |Change Order 101 NC COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1020 |Change Order 102 4500745525 725,000.00 725000.00 0.00 100.00% 725.000.00 0.00
1030 . |Change Order 103 4500745525 383,809.00 283,800.00 0.06 100.00% 383,809.00 0.00
1040 |Change Order 104 4500748241 5,000.00 5,000.00 0.00 100,00% 5,000.00 0.00
1050 |Change QOrder 105 4500749525 341,215.00 293 444.90 5,824.30 88.00% 300,269.20 40,945.80
1080 |Change Order 106 NO COST 0.00 0.00 0.00 #DIV/Q! 0.00 0.00
1070 |Change Order 107 NO COST 0.00 0.00 - 0.00 #DIVIO] 0.00 0.00
1080  |Change Order 108 NO COST 0.00 0.00 0.00 #DIV/O 0.00 0.00
1090 |Change Order 109 4500749525 132,000.00 132,000.00 0.00 100.00% 132,000.00 0.00
1700 iChange Order 110 45006562257 {69,224.00) (69,224.00} 0.00 100.00% (68,224.00) 0.00
1110 |Change Crder 111 NO COST 0.00 0.00 0.00 H#ON! 0.00 C.00
1120 |Change Order 112 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1130 |Change QOrder 113 4500749525 459,200.00 459,200.00 0.00 100.00% 458,200.00 0.00
1140 |Change Order 114 4500749351 75,000.00 37,500.00 0.00 50.00% 37,500.00 37,500.00
1150 |Change Order 115 4500852257 (2,507,170.003| (1,755,012.00) {250,717.00) 80.00% {2,005,7356.00) (501,434.00)
1160 |Change Crder 116 NO COST 0.00 0.00 Q.00 #DIV/0] 0.00 0.0¢
1170 |Change Order 117 4500749305 10,000.00 10,000.00 0.00 100.00% 10,000.00 0.00
1180 |Change Order 118 45007489305 14,324.00 14,324.00 0.0 100.00% 14,324.00 0.00
1180 |Change Order 119 4500749305 20,00C.00 20,000.00 0.00 100.00% 20,000.00 |. 0.00
1200  [Change Order 120 4500749351 50,000.00 5,000.00 0.00 10.00% 5,000.00 45,000.00
1210 {Change Qrder 121 4500749305 18,854.00 10,172.40 1,695.40 70.00% 11,867.80 5,086.20
1220 |Change Order 122 NQ COST 0.00 0.00 0.00 HDONIC! 0.00 0.00
1230 [Change Order 123 4500652257 {3,000.00) (3,000.00) 0.00 100,00% (3,000.00) 0.00
1240 |Change Order 124 4500852257 {100,000.00) (80,000.00) 0.00 90.00% (20,000.00) {10,000.00)
1250 |Change Order 125 NQ COST 0.00 0.00 0.00 #DIVO! 0.00 0.00
1260 |Change Order 126 NC COST 0.00 0.00 0.00 #DIV/0! 0.00 0.00
1270 |Change Order 127 NO COST 0.00 0.00 0.00 #DIV/OI 0.00 0.00
1280 |Change Order 128 NOQ COST 0.00 0.00 0.00 HDIVOI 0.00 0.00
1290 |Change Order 128 NO COST 0.00 0.00 c.00 #DIV/OI 0.00 0.00
1300 Change Order 130 NO COST 0.00 0.00 0.00 H#DIVICI 0.00 0,00
1310 _[Change QOrder 131 NO COST 0.00 0.00 0.00 H#DOIV/O £.00 0.00
1320 [Change Order 132 NO COST 0.00 0.00 0.00 H#DIVIO] 0.00 0.00
1330 |Change Order 133 NO COST 0.00 0.00 0.00 HDINV/OI 0.00 0.00
1340 [Change Order 134 NO COST 0.00 0.00 0.00 HDIVIC! 0.00 0,00
1350 |Change Order 135 NO COST 0.00 0.00 0.00 #DIVIO! 0.00 0.00
1360 _|Change Order 136 NO COST 0.00 0.00 0.00 HDIV/O] C.00 0.00
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G R (REV 7M7)
Gommanwealth of Pennaylvania
Department of Gonersl Sarvicas

Contract; |C-0577-0036-000-000-1-1 Project: |C-0577-0036.1 Werk Complated - Submission # 34 GRAND TOTALS TO DATE
Units Labor & Percentage
. Bllling Amt -Unit Total Previously Amount Earned|  Stored Amount Eamed to Units to Balance to
ltem No. Deseriplien Quantity Unit Scheduled Value Completed Overhead - Completed
Price Requested This Perlod This Period Materlal Stored Mat 16 Date Dated Complete Complete
1370 |Change Order 137 4500752064 13,500,000.00 9,482,343.75 428,006.25 73.41% 9,910,350.00 3,589,650.00
1380 |Change Order 138 0.00 0.00 0.00 #DIVIO] 0.00 0.00
1390  |Change Order 139 0.00 0.00 0.00 #DIVIO! 0.00 C.00
1400 (Change Order 140 0.00 0.00 0.0C #DIVAT 0.00 0.00
1410 |Change Order 141 0.00 0.00 0.00 #DIVID) 0.00 0.00
1420 |Change Order 142 0.00 0.00 0.00 #DIV/O! 0.00 0.00
1430 |Change Order 143 0.00 0.00 0.00 #DIV/0I 0.00 0.00
1440 |Change Order 144 0.00 0.00 0.00 #DIVi0l 0.00 0.00
1450 _|Change Order 145 . 0.00 0.00 0.00 #DIV/0| 0.00 0.00
Grang Total Executed Change Orders PO Wultiple 33,206 716.88 | 27,494,550.61 416,811.87 §3.83% 27,911,362.48 5,385,354.50
Grand Total Executed Change Orders PO Multiple 33,286,716.98 | 27,494,550.61 416,811.87 0.00 0.00 83.83% 27 911,362.48 5,385,354.50
PLUS:  Grand Total Contract Award PO 4500652257 $15,797,000.00 | 270,178,611,37 5,671,531.47 0.00 0.00 87.35% |275851,142.84 39,945,857.16
AMENDED CONTRACT AMOUNT {349,093 716.98 | 207,674,161.98 6,088,343.34 0.00 0.00 a7,01% |303,762,505.32 45,331,211.66
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Actual This

Activity % |Actual Actual Actual Total  |Remaining  |Budgeted Total| Period Labor
Activity ID Agtivity Name Complete |Start Finish Cost Labor Cost  |Cost, Cost
WSCIP.s MAY; 2015, UPDATE-FILE (072375)*WHJV Update 34 For WHJV R L S : Lot e ST
PRE-CONSTRUCTION ", i o T z e
CONSTRUCTION: ADMINISTRATION o R i L i et o DR
CADMIN-1380 CONSTRUCTION ADMINISTRATION MAY 2015 100% C1-May-15 31-May~15 62 500 00 ¢.00 62 500 00 §2,500.00
CONSTRUCTION Lo e | e e | EEDE RN o :
PRECAST F’AINT CORREr FOR F’AINT ON PRECAST CORRECTIONS 100% 01-May-15 |31-May-1 5 ‘M 850 47 0.00 14 850 47 14,850.47
SITEWORK Ll b L T G o ] R P ITI PR KO TR, N K
SITEWORK ~\ALL AREAS i Lo ! S R R A B EDR T I I el A o
SITEAA-T121 HAUL ROAD(S) 50 100% 100% 31-Dec-13 [09-Apr-15_|156,500.00 0.00 156 500 DO 62,500.00
SITEWERK < QUADRANT #1-° o o : i R R AT 1 ‘
SITEQ1-1980 LOOF’ ROAD TO CUB BUILD!NG ASSOCIATED SWALES 55% 03-8ep-13 650.00 350.00 ’F DOD OD 150.00
SITEQ1-2020 TRACK AND FIELD #1 - BASE STCNE 100% 04-May-15 |05-May-15(10.500.00 0.00 10,500.00 10,500.00
SITEQ1-2040 TRACK AND FIELD #1 - TEMP SEED 100% 07-Mzy-15 |07-May-15|2,500.00 0.00 2,500,00 2,500.00
SITEQ1-2150 SIDEWALK - EXCAVATION 100% 13-Oct-14 |18-Apr-15 [32,500.00 0.00 32,500.00 10,075.00
SITEQ1-2160 SIDEWALK - STONE 100% 13-Oct-14 |04-May-15140,000.00 0.00 40,000.00 12,400.00
SITEQT{-2170 SIDEWALK - CONCRETE 25% 20-Cct-14 152,000,00  |8,000.00 160,000.00 41,611.11
SITEQ1-2230 RETURN SCREENED TOPSOIL INSIDE QUAD 1 75% 13-Apr-15 24,750.00 8,250.00 33.000.00 3.300.00
SITEQ1-2240 TEMP SEED QUAD 1 7'5% 11-Apr-14 7,177.50 2,392.50 9,570.00 4,785.00
SITEWORK < QUADRANT #2. " e o e e P e T ] g
SITEQ2-1480 RESF’READ CRANE ROADS & PADS 90% 21-Apr-15 2,250,00 250.00 2,500.00 1,750.00
SITEQ2-1500 SIDEWALK - EXCAVATION 85% 10-Dec-14 25,500.00 4,500.00 30,000.00 1,500.00
SITEQ2-1510 SIDEWALK - STONE 85% 10-Dec-14 40,800.00 7,200.00 48,000.00 2,400,00
SITEQ2-1520 SIDEWALK - CONCRETE 85% 12-Dec-14 140,250.00 24,750.00 165,000.00 24,750.00
SITEQ2-1540 4" CONCRETE PAVENMENT @ HCUSING UNITS - FINE GRADE 100% 11-May-15 |22-May-15 [3,000.00 0.00 3,000.00 3,000.00
SITEQ2-1550 4" CONCRETE PAVEMENT @ HOUSING UNITS - STONE 100% 11-May-15 [27-May-15 110,500.00 0.00 10,500.00 10,500.00
SITEQ2Z-1560 4" CONCRETE PAVEMENT @ HOUSING UNITS - CONCRETE 95% 13-May-15 130,150.00 5,850.00 137.000.00 130,150.00
SITEQ2-1580 RETURN SCREENED TOPSOIL INSIDE QUAD 2 25% 03-Nov-14 8,450,00 17,550.00  |27,000.00 4,050.00
SITEQZ-1620 ROUGH GRADE QUTSIDE FENCE 72% 02-Cot-14 31 680 00 12, 320 00 44 ODD OO 880.00
SITEWORK < QUADRANT, #3 WITH PARKING'LOT. CUT & CONSTRUCTION : 1 - o : )
SITEQ3-1420 LARGE PARKING LOT - DEPRESSED ISLAND 90% 03-Dec-13 156, 150 OO 17, 350 OO 17’3 500.00 78,075.00
SITEQ3-1640 TRACK AND FIELD #3 - ROUGH GRADE 10% 28-May-15 500.00 4,500.00 5,000.00 500.00
SITEQ3-1760 RESPREAD CRANE ROADS & PADS 100% 24-Mar-15 109-Apr-15 12,500.00 0.00 2,500.00 2,375.00
SITEQ3-1780 SIDEWALK - EXCAVATION 80% 18-Dec-14 21,600.00 5,400.00 27,000.00 14,850.00
SITEQ3-1790 SIDEWALK - STONE 80% 18-Dec-14 30,000.00 7,500.00 37,500.00 20,625.00
SITEQ3-1800 SIDEWALK - CONCRETE 80% 18-Dec-14 128,000,00  [32,000.00 1160,000.00 151,194.44
SITEQ3-1820 4" CONCRETE PAVEMENT @ HOUSING UNITS - EXCAVATION 100% 30-Mar-15 |27-May-15 [3,000.00 0.00 . 3,000.00 1,500.00
SITEQ3-1830 4" CONCRETE PAVEMENT @ HCUSING UNITS - STONE 90% 31-Mar-15 8,450.00 1,050.00 10,500.00 4,200.00
SITEQ3-1800 RETURN SCREENED TOPSOIL INSIDE QUAD 3 30% 19-May-18 6.600.00 15,400.00 22,000.00 §,800.00
SITEQ3-1930 ROUGH GRADE OUTSIDE FENCE §2% 16-May-13 31, 570 GO 5 930 OO 38,500,00 770.0C
SITEWORK < QUADRANT #4- * T T . | o LT LRI R
SITEQ4-1340 RESFREAD CRANE RDS & PADS 100% 23-Mar-15 08—Apr—15 2,500. DO O OO 2,500.00 2,375.00
SITEQA-1610 RETURN SCREENED TOF’SDJL INSIDE QUAD 4 25% 17-Apr-15 5,500.00 16,500.00 22, ODD 00 4,400.00
SITEWORK -~ FEMALE TRANSITION-UNIT. | - . ) : L o hens S AT o
SITEFT-1540 6" HD CONCRETE F’AVEMENT @ LOADING AREAS CONCRETE 100% 10-Jul-14  |06-May-15|5,500.00 0.00 5, 500 00 110. 00
SITEFT-1620 TEMP 8ZED FTU 100% 19-Aug-13 06—May—15 4 OOD ¢o 0.00 4 000, 00 800.00
SITEWORK = CUB BUILDING IMPROVEMENTS. ' R R B Al
SITECUB-1030 SIDE WALKS 80% 11-May-15 2 000 OO 500 DO 2,500, OO 2,000.00
SITECUB-1050 TOPSOIL CUB SITE 80% 04-Sep-13 18,800.00 4,700.00 23,500.00 14,100.00
SITECUB-1060 TEMP SEEDING 100% 07-May-15 [08-May-15500.00 0. 00 500 00 500.00
SITEWORK - EAGLE ZONE PHASE 2 (2013) R Jdo IR g K s I R
EgﬁgzNzémw COMPLETE SALLY PORT 50% 27-May-15 5,000.00 5, ooo oo 10 ooo 0o 5,000,00
FENCING - QUADRANT.#1 (AREA 1Y . ° ‘ R . R IR
FQ1A1-1060 iELECTRICAL & SECURITY ELECTRONICS 50% 24-Nov-14 1C,000.00 10,000.00 20,000.00 10,000.00

Page 1 of 25




Actual This

Activity % |Actual Actual Actual Total Remaining |Budgeted Total|Period Labor
Activity 1D Activity Name Complete Start Finish Cost Labor Cost COSt Cost
FENCING - QUADRANT #2 (AREAZ) .. . ¢ ) : S ) - ‘ o ‘ 2 L
FQ2A3-1050 JWELD NUTS & BOLTS INSTALI.. CORNER GUARDS 60% 12—Jan-15 2, ‘IOO OO ‘I 400 DO 3 500 00 2 ‘IOO 00
FENCING - QUADRANT #2 (AREA4) . © i S . e - L ool
FQ2A4-1060 ELECTRICAL & SECU RITY ELECTRONICS 50% 28- iVIar-'IS 10 OOO 00 10 000 00 20, 000 00 '10 OOD Q0
FQ2A4-106020 INSTALL BURIED CABLE SYSTEM 90% 25-Mar-15 7.200.00 800.00 3, OOO 00 5,200.00
FENCING-- QUADRANT #3 (AREA §) P ) L : L SR N
FQ3A5-1060 ELEGTRICAL & SECURITY ELECTRONICS 50% 09-Mar-15 10,000.00 10,000.00 20 OOO OG 10,000.00
FQ3A5-1070 GRAVEL INFILL BEETWEEN FENCES 50% 19-May-15 16,000.00 16,000.00 32,000.00 16,000.0C
FENCING - QUADRANT #3 (AREA 6) EAGLE ZONE . ' ‘ ; sl I R L 1o
FQ3A8-1080 ELECTRICAL & SECURITY ELECTRONICS 50% 02-Mar-15 10,000.00 10,000.00 20,000.00 10,000.00
FQ3AB-1070 GRAVEL INFILL BETWEEN FENCES 50% 19-May-15 5,000.00 6,000.00 12,000.00 8,000.00
FENCING - QUADRANT #4 (AREA 7) EAGLE ZONE. 1 o . : . S B e RN R : =
FQ3AT-1080 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 90% 06-Dec-14 3,150.00 350.00 3,500.00 3,150.00
FQB3AT-1060 ELECTRICAL & SECURIW ELECTRONICS 50% 08-Jan-15 10,000.00 10,000.00 20,000.00 10,000.00
FENCING - QUADRANT #4 {AREA 8). i L L . et e e T o
FQ4A8-1010 INSTALL BOTTOM PANELS 100% 12-Jun-13 [31-Cct-14 |177,500.00 0.00 177.500.00 3,543.84
FQ4A8-1020 BACKFILL TRENCH WITH 2A BASE 100% 12-Jun-13 [03-Mar-15 [28,500.00 0.00 29,500.00 590.00
FQ4A8-1030 INSTALL TOP MESH PANEL 100% 17-Jun-13 {31-Oct-14 '{184,000,00 0,00 184,000.00 3,662.05
FQ4A8-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100% 04-Jun-14 105-Mar-15 |6,500.00 0.00 6,500.00 128.65
FQ4A8-1060 ELECTRICAL & SECURITY ELECTRONICS 30% 12-Jan-15 5,000.00 14,000,00 20,000.00 5,000.00
FQ4A8-1080 INSTALL BOTTOM BARBED TAPE 90% 12-Jan-15 64,350.00 . |7,150.00 71,500.00 7,150.00
FENCING - QUADRANT #VSP (AREA 9) EAGLE. ZONE . ‘ . o L : AR _ el .
FVSPAS-1030 INSTALL TOP MESH PANEL 100% 28-May-14 |06-Nov-14 | 19,000.0C 0.00 19,000,600 1,800.00
FVSPAZ-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100% 04-Nov-14 [06-Nov-14 16,500,00 0.60 6,500.00 6,500.00
FVSPAZS-1070 INSTALL PEDESTR!AN GATES 100% 17-Oct-14 [06-Nov-14 |20,500.00 0.00 20,500.00 20,500.00
FENCING - INTERIOR . . . : . . | - :
FENCING -~ QUADRANT #1 (AREA 'I)INTER 10R. - : ; . ‘ el A [ IS fa s
FQIATINT-1050 [WELD NUTS & BOLTS, INSTALL CORNER GUARDS 100% 11-Feb-15 |19-Feb-15 |3,000.00 0.00 3,000.00 300.00
FENCING - QUADRANT #2 (AREA 3) INTERIOR : PR PR R GRS,
FQ2A3INT-1000 IRED FLAG, LAYOUT, DIG TRENCH & POST HOLES, INSTALL POSTS & WH 15% 08-Dec-14 2,550.00 14,450.00 17,000.00 850.00
FENCING < QUADRANT #2 (AREA 4} INTERIOR L B o ] - S D R
FQRA4INT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES INSTALL POSTS & WH 100% 03-Apr-15 |22-May-15(17,000.00 0.00 17,000.00 3,400.00
FQ2A4INT-1010 INSTALL BOTTCM PANELS S0% 21-Apr-15 34,650.00 3,850.00 38,500.00 11,550.00
FQ2A4INT-1030 INSTALL TOP MESH PANEL 90% 21-Apr-15 33,300.00 3,700.00 37,000.00 11,100.00
FQRA4INT-106020 INSTALL SWING GATES 75% 06-Apr-15 3,000.00 1,000.00 4,000.00 400.00
FENCING - QUADRANT #3 (AREA 5) INTERIOR " - L : ‘ Y L 1 P! I
FQ3ASINT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES INSTALL POSTS & WE 100% 31-Mar-15 |04-May-15]17,000.00 0.00 17,000.00 6,800.0C
FQ3ALINT-1010 INSTALL BOTTOM PANELS 100% 13-Apr-15 |22-May-15{38,500.00 0.00 38,500.00 15,400.00
FOB3ASINT-1030 INSTALL TCP MESH PANEL 100% 13-Apr-15 [22-May-15137,000.00 0.00 37,000.00 14,800.0C
F3ASINT-1040 INSTALL UPPER BARBED TAPE B5% 15-Apr-15 6,825.00 3,675.00 10,500.00 1,050.00
FQBABLINT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 25% 21-May-15 750.00 2,250.00 3,000.00 750.00
FENCING - QUADRANT #3 (AREA 6) INTERIOR . : ) s | ' - o] R R T e ]
FQ3ABINT-1000 RED FLAG, LAYOUT, DIG TRENCH & F'OST HOLES, INSTALI_ POSTS B WE100% 30-Apr-15 |26-May-15[17,000,00 0.00 17,000.00 17,000.00
FQ3ABINT-1010 INSTALL BOTTOM PANELS 85% 13-Apr-15 32,725.00 5,775.00 38,500.00 25,025.00
FQ3AGINT-1030 INSTALL TOP MESH PANEL B5% 13-Apr-15 31,450.00 5,550.00 37,000.00 24,050.00
FQ3ASINT-1040 . INSTALL UPPER BARBED TAFE 80% 15-Apr-15 $,300.00 4,200.00 ’IO 500 OO 1,650.00
FENCING - QUADRANT #4 (AREA 7} INTERIOR : L R ‘ B R :
FQ4A7INT-1000 RED FLAG, LAYOUT, DIG TRENCH & POST HOLES, INSTALL POSTS & WHE0% 09-Mar-15 13,500.00 1,500.00 15 000 o0 13,500.00
FQ4AT7INT-1010 INSTALL BOTTOM PANELS 30% 01-May-15 11,550.00 26,950.00 38,500.00 11,550.00
FQ4ATINT-1030 INSTALL TOP MESH PANEL 30% 01-May-15 11,100.00 25,900.00 37,000.00 11,100.00
FQ4A7INT-1040 INSTALL UPPER BARBED TAPE 50% 11-May-15 5,250.00 5,250.00 10,500.00 5,250.00
FQ4ATINT-1050 WELD NUTS & BOLTS, INSTALL CORI\IER GUARDS 55% 09-Mar-15 1,650.00 1,350.00 3 000 00 1,650.00
FENCING - QUADRANT #4 (AREA 8) INTERIOR ] ‘ = o — . - . R
FQ4ABINT-1000 [RED FLAG, LAYCUT, DIG TRENCH & POST HOLES INSTALL POSTS & WH 'IOD% 09-Mar-15 |30-Apr-i15 115,000.00 0.00 '15 OOO 00 15,000.00
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Actual This
Activity % |Actual Actual Actual Total  IRemaining |Budgeted Tetal| Period Labor

Activity 1D Agtivity Name Complete  [Start Finlsh Cost Labor Cost _ [Cost Cost
FQ4ABINT-1010 INSTALL BOTTOM PANELS 95.9% 07-Apr-15 34,650.00 3,850.00 38,500.00 34,650.00
FQ4ABINT-1030 INSTALL TOP MESH PANEL 90% 07-Apr-15 33,300.0C 3,700.00 37,000.00 33,300.00
FQAABINT-1040 INSTALL UPPER BARBED TAPE 70% 01-May-15 7,350.00 3,150.00 °0,500.00 7,350.00
FQ4ABINT-1050 WELD NUTS & BOLTS, INSTALL CORNER GUARDS 55% 0g-Mar-15 1,950.00 1,050.00 3,000.00 1,850.00
FQ4AABINT-106010 INSTALL SLIDE GATES 80% 02-Apr-15 - 4,000.00 1,000.00 5,000.00 500.00
FQAABINT-106020 INSTALL SWING GATES 05% 10-Apr-15 3,800.00 200.00 4,000.00 200.00
ELECTRICAL DUCTBANKS & (SUBSTATION PG SIT3Y. . . o 0y, 5 L RS Y AR SR R : ol e e e e e e
DUCTEANKSASITE ELECTRICAL Y QUADRANT #1:.iy T T e T T e TR A M rael B R R Ul ] IR
ESITEQ1-101030 INSTALL PERIMETER FENCE SECUR TY W!RE 95% D1 Oct 14 4,275.00 225.00 4,500.00 3,375.00
ESITEQ1-101040 INSTALL PERIMETER FENCE FIBER OPTIC CABLING 175% 01-Dec-14 19,125.00 5,375.00 25,500.00 B,375.C0
ESITEQ1-101050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT |50% 20-Apr-15 4,000.00 4,000.00 £,000.00 4,000.00
ESITEQ1-1G1060 FIBER OPTIC TERMINIATION / TESTING 80% 09-Mar-15 2,400.00 800.00 3,000.00 500.00
ESITEQ1-1060 SPLICE TELECOM WIRES - QUAD #1 55% 01-Apr-15 4,675.00 3,825.00 8,500.00 425.00
ESITEQ1-1100 LINGERGROUND BRANCH WJRES 40% 03-Jan-15 5, BOO 00 8,700.00 14 500. DO 4,350.00
DUCTEANKS/ SITEELECTRICAL : QUADRANT #2. | R ! ] R | | R A R S ] R
ESITEQ2-201030 INSTALL: PERIMETER FENCE SECU RITY WIRE 05% 02-Qct-14 4 275 00 225.00 4, 500 00 3,375.00
ESITEQ2-2040 PULL TELECOM WIRES - QUAD 2 85% 02-Mar-15 16,625.00 875.00 17.500.00 7,875.00
ESITEQ2-2060 SPLICE TELECOM WIRES - QUAD #2 55% 01-Apr-15 4,675.00 3,825.00 3,500.00 4,675.00
ESITEQ2-2090 UNDERGROUND BRANCH CONDUIT 80% 18-Nov-13 55,600.00 13,900.00 59,500.00 13,900.00
ESITEQ2-2100 UNDERGROUND BRANCH WIRES 25% 01 May—15 3, 625 OO 10 875.00 4 500 OO 3,625.00
DUCTBANKS/ SITEIELECTRICAL - QUADRANT #3 '\ S A ; o Sar IR S A A R
ESITEQS-301030 INSTALL PERIMETER FENCE SECUR TY W]RE 95% 27 Mar-'IS 4 275 OO 225 00 1 500 00 225.00
ESITEQ3-301060 FIBER OPTIC TERMINIATION / TESTING 25% 20-Apr-15 750.00 2,250,00 3,000.00 150.00
ESITEQ3-3060 SPLICE TELECOM WIRES - QUAD #3 50% 08-Apr-15 4,250.00 4,250.00 3,500.00 4,250.00
ESITEQ3-3090 UNDERGROUND BRANCH CONDUIT 80% 15-Jul-14 28,400.00 7.100.00 35,500.00 10,650.00
ESITEQ3-3100 UNDERGRCOUND BRANCH WIRES 25% 08-May-15 3,625.00 10 875 00 14,500.00 3,625.00
DUCTBANKS/SITE:ELECTRICAL z QUADRANT #4. - 5 o 2 N R B T A T T
ESITEQ4-401030 INSTALL PERIMETER FENCE SECURITY WIRE 95% 04-Oct-14 4,275.00 225 OO 4,500.00 2?.5 00
ESITEQ4-401050 INSTALL PERIMETER FENCE SECURITY EQUIPMENT 25% 20-Apr-15 2.000.00 5,000.00 8,000.00 2,000.00
ESITEQ4-402040 FABRICATION OF TRANSFORMERS 95% 01-Nov-13 36,575.00 1,925.00 28,500.00 1,925.00
ESTTEQ4-4040 PULL TELECOM WIRES - QUAD 4 90% 23-Mar-15 15,750.00 1,750.00 17,500.00 8,750.00
ESITEQ4-4080 UNDERGROUND BRANCH CONRUIT 90% 18-Nov-13 62,550.00 6,850.00 £$8,500.00 27,800.00
ESITEQ4-4100 UNDERGROUND BRANCH WIRES 25% 10-May-15 3,625.00 10 875 00 14 500 00 3,625.00
DUCTBANKS/ SITE:ELECTRICAL - FTU /HEADWORKS / WAREHOUSE / FIRE PUMP " IE T P DS S S
ESITEQS-500002 INSTALLATION OF AERIAL POWER LINE - HEADWORKS 100% 071-Oct-14 [10-Apr-15 |15,500.00 0 00 15, E00. 00 775,00
ESITEQS-510000 UNDERGROUND BRANCH Wi RES 25% 17-May-15 18,750.00 56,250,00 75,000.00 18,750.00
SUPPORT-BUILDING 4- ZONE H (FOOD SERVICES) -~ = = .7~ L e o I AT | P R
HSUPP-128010 SWING DOORS 89% 12-Nov-14 2,836.35 28.65 2,865.00 114.60
HSUPP-128020 INSTALL SLICERS 100% 13-Jan-15 [13-Mar-15 |25,500.00 0.00 25,500.00 2,550.00
HSUPP-1340 INSTALL ROOF METALS 100% 18-Aug-14 [04-May-15135,000,00 0.00 35,000.00 700.00
HSUPP-1360 PRIME AND FIRST COAT PAINT 100% 02-Oct-14 [17-Apr-15 121,000.00 0.00 24,000.00 2,100.00
HSUPP-1370 INSTALL DOORS -~ CCMMERCIAL 100% 27-Apr-15_|30-Apr-15 127,500,00 Q.00 27,500.00 2,750.00
HSUPP-1430 PULL BRANCH WIRES 100% 01-Oct-14 |17-Apr-15 124,000.00 0.00 24,000,00 4.,800.00
HSUPP-1440 PULL FIRE ALARM WIRES 85% 16-Feb-15 8,075.00 425.00 8,500.00 425,00
HSUPP-1450 PULL COMMUNICATION WIRES 50% 02-Mar-15 8,250.00 8,250.00 16,500.00 2,475.00
HSUPP-147010 TRIM SECURITY DEVICES 75% 29-Apr-15 2,250.00 750.00 3,000.00 750.00
HSUPP-1480 TRIM ELECTRICAL DEVICES 40% 29-Apr-15 5 000, OO 7 508.00 12,500.00 1, 875 00
KITCHEN | L - ] R L IR e
HSUPP-2040 INSTALL DRYWALI. CEILING 100% 16- Dec-14 29-May—15 23, OOO OO 0.00 23,000.00 230 00
HSUPP-2050 TAPE AND FINISH DRYWALL CEILING 99% 26-Jan-15 16,335.00 165.00 16,500.00 330.00
HSUPP-2060 FRIME AND FIRST COAT PAINT CEILING 99% 24-Feb-15 11,385.00 115.00 11,500.00 460.00
HSUPP-2071 INSTALL LIGHT FIXTURES AND TRIM ELECTRICAL - KITCHEN 75% 13-Apr-15 10,875.00 3,625.00 14,500.00 3,625.00
HSLUPP-2080 INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 80% 04-May-15 18,400.00 4,600.00 23,000.00 18,400.00
HSUPP-2110 INSTALL KITCHEN EQUIPMENT 0-50% 35% 22-May-14 133,700.00 248,300.00 {382,000.00 76.,400.00
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Actual This

Activity % |Actual Actual Actual Total  |Remsaining  |Budgeted Total|Period Labor
Activity ID Activity Name Complete Star‘t Finish Cost Labor Cost Cost Cost
CINING ROOMS e ‘ - ' i I - S N
H8UPP-3000 INSTALL HARDWARE 20% 25-Jan15 24,750.00 2 750 30 27, 500 Qo 4,125.00
HSUPP-337000 INSTALL DOORS - DETENTION 100% 12-Nov-14 |09-Feb-15 |15, 500 OO G OO 15,500.00 775.00
SUPPORT BUILDING 4 :.ZONE G(FOCOD SERVICES) L I R s : 3 R S
GSUPP-129020 INSTALL SLIDERS 100% 13-Jan-15 13-Mar—15 25 500 DD g, 00 25,500.00 1,275.00
GSUPP-1340 INSTALL ROOF METALS 100% T7-Jan-14 |16-Apr-15_|68,000.00 .00 68,000.00 1,360.00
GSUFPP-1380 PRIME AND FIRST COAT PAINT 100% 16-Oct-14 |11-May-15|5,500.00 .00 5,500.00 2,750.00
GSUPP-1370 INSTALL DOORS - COMMERCIAL 99% 28-Apr-15 27,225.00 275.00 27,500.00 2.475.00
GSUPP-1410 SET ELECTRICAL SWITCHBOARDS/‘TRANSFORMERS 100% 27-Aug-14 |30-Dec-14 |16,500.00 0.00 16,500.00 825.00
GSUPP-1430 PULL BRANCH WIRES 100% 24-Jan-15 |30-Apr-15 [24,000.00 0.00 24,000.00 2,400.00
GSUPP-1440 PULL FIRE ALARM WIRES 95% 13-Mar-15 §,075.00 425.00 8,500.00 1,700.00
GSUPP-1460 INSTALL LIGHT FIXTURES 50% 23-Mar-15 9,900.00 6,600.00 16,500.00 4,850.00
GSUPP-147010 TRIM SECURITY DEVICES 75% 28-Apr-15 2, 250 OO 750.00 3,000.00 1,050.00
KITCHEN . ) . . - o SPERT B . DEER RIS KN, L
GSUPP-2040 INSTALL DRYWALL CEILING 100% 23-Feb-15 ’I‘T-May-15 23 000.00 0.00 23,000.00 3.450.00
GSUPP-2050 TAPE AND FINISH DRYWALL CEILING 100% 23-Mar-15 |22-May-15 |16,500.00 0,00 16,500,00 4,950.00
GSUPP-20560 PRIME AND FIRST CCAT PAINT CEILING 100% 03-Apr-15 [29-May-15|11,500.00 0.00 11,500.00 8,625.00
GSUPP-2080 INSTALL KITCHEN HARDWARE - DETENTION & COMMERCIAL 50% 11-May-15 11,500.00 11,500.00  ;23,000.00 11,500,00
GGSUPP-2100 INSTALL KITCHEN FLOCRING 75% 13-Apr-15 8,625.00 2,875.00 11,500,00 4,025.00
G3UPP-2110 INSTALL KITCHEN EQUIPMENT 0-50% 35% 14-Jui-14 15,925,00 29,575.00  145,500.00 4,550,00
DINING ROOMS . ‘ : - R N PR - :
GSUPP-3000 INSTALL HARDWARE 80% 26-Jan-15 5,600.00 1 400 00 7,000.00 3,850.,00
SUPPORT BUILDING 3 - ZONE F (INFIRMARY} ‘ _ ‘ Lo amw :
FSUPP-1250 [NSTALL OVERHEAD ELECTRICAL 100% 01-Jul-14 |18-Mar-15 |10,500.0C- 0 co 10,500.00 525.00
FSUPP-128020 INSTALL SLIDERS 100% 14-Jan-15 j02-Mar-15 |25,500.00 0.00 £5,500.00 511.33
FSUPP-134010 INSTALL LIGHTNING PROTECTION 100% 01-Aug-14 |17-Nov-14 [13,000.00 0.00 13,000.00 650.00
FSUPP-135110 TOP OF WALL CAULKING 100% 08-Dee-14 |15-Jan-15 |1,500.00 0.00 1,500.00 75.00
FSUPP-1390 FRAME HARD CEILINGS 100% 25-Nov-14 |10-Apr-15 [6,000.00 0.0c0 5,000.00 3,600.00
FSUPP-1400 HANG AND FINISH HARD CEILINGS 68% 28-Apr-15 4,760.00 2,240.00 7,000.00 4,410.00
FSUPP-1410 INSTALL CEILING GRID 100% 25-Nov-14 |08-Apr-156 16,000.00 0.00 5,000.00 300.00
FSUPP-1420 MECHANICAL DROPS THROUGH CEILING 95% 20-Dec-13 6,650.00 350,00 7,000.00 350.00
FSUPP-1422 PLUMBING DROPS THROUGH CEILING 95% 02-Feb-15 4,275.00 225.00 4,500.00 225.00
FSUPP-1450 INSTALL WINDOWS/ GLASS 97% 13-Oct-14 33,789.65 1,045.35 34,845.00 12,882.65
F3UPP-151000 INSTALL MEDICAL EQUIPMENT & HEADWALL SYSTEM 75% 29-Jan-15 32,625.00 10,675.00  143,500.00 26,100.00
FSUPP-1830 PULL BRANCH WIRES 100% 16-Mar-15 |30-Apr-15 [24,000.00 0.00 24,000.00 2,400.00
FSUPP-1540 PULL FIRE ALARM WIRES 0% 01-Jul-i4 7,650.00 850.00 8,500.00 850.00
FSUPP-164010 PULL SECURITY WIRES 95% 16-Feb-15 7,253.25 381.75 7,635.00 1,145.25
FSUPP-1650 PULL COMMUNICATION WIRES 20% 01-Jul-14 14,850.00 1,650.00 16,500.00 825.00
FSUPP-157010 TRIM SECURITY DEVICES . 75% 05-May-15 2,250.00 750.00 3,000.00 2,250.00
SUPPORT BUILDING 3 - ZONE E (CLINIC) : i e R I
ESUPP-129010 SWING DCORS 95% 12-Nov-14 2,721.75 143.26 2.865.00 143.25
ESUPP-134010 INSTALL LIGHTNING PROTECTION 100% 01-Aug-14 |10-Apr-15 [13,000.00 0.00 13,000.00 650.00
ESUPP-135110 TOP OF WALL CAULKING 100% 05-Jap-15 |06-Apr-15 11,500.,00 0.00 1,500.00 75.00
ESUPP-1400 HANG AND FINISH HARD CEILINGS 30% 15-May-15 2,100.00 4,800.00 7,000.00 2,100.00
ESUPP-1421 ELECTRICAL DROPS THROUGH CEILING 100% 16-Apr-15 {22-May-1514,000.00 0.00 4.000.00 400.00
ESUPP-1422 PLUMBING DROPS THROUGH CEILING 95% 16-Apr-i5 4,275.00 225.00 4,500.00 225.00
ESUPP-1443 INSTALL CEILING GRID 98% 07-Apr-15 5,940.00 60.00 5,000.00 1,140.00
ESUPP-1445 INSTALL DCORS - DETENTION & COMMERCIAL 95% 12-Nov-14 13,300.00 700.00 14.000.00 700.00
ESUPP-1450 INSTALL WINDOWS/ GLASS 95% 13-Cet-14 33,102.75 1,742.25 34,845.00 15,680.25
ESUPP-1490 INSTALL HARDWARE B5% 26-May-15 9,100.00 4,800.00 14,000.00 ,100.00
ESUPP-1630 PULL BRANCH WIRES 100% 23-Mar-15 | 22-May-15}24,000,00 0.00 24,000.00 3,600.00
ESUPP-167010 TRIM SECURITY DEVICES 25% 04-May-15 750.00 2,250.00 3,000.00 -, |750.00
ESUPP-1680 TRIM ELECTRICAL DEVICES 50% i8-May-15 6,250.00 6,250.00 12,500.00 5,250.00
SUPPORT BUILDING 2 - ZONE D (WEST VISITATION) ‘ T ‘ - 1. -
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Actual This
Activity % |Actual Actual Acfual Totzl  |Remaining  [Budgeted TotaliPeriod Labor

Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost  |Cost Cost
DSUPR-121020 CAULK PRECAST 100% 05-May-14 [31-Mar-15 |4,800.00 0.00 4,500.00 225.00
DSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 95% 25-Aug-14 64,600.00 3,400.00 £8,000.00 3,400.00
CsuUPP-1280 INSTALL OVERHEAD ELECTRICAL 100% 48-Dec-14 |20-Apr-15 |12,500.00 0.00 12,500.00 £25.00
CEUPP-1280 INSTALL DOOR FRAMES - DETENTION & COMMERCIAL 100% 03-Nov-14 |09-Apr-15 [8,545.00 0.00 9,545.00 190.57
DSUPP-126010 CAULK FRAMES IN PRECAST 85% 02-Sep-14 13,775.00 725.00 14,500.00 725.00
DSUPP-128030 INSTALL MANUAL RELEASE 35% 31-Jan-15 1,825.00 3,575.00 £,500.00 550.00
DSUPP-135020 TOP OF WALL CAULKING 50% 10-Apr-15 750.00 750.00 1,500.00 300.00
DSUPP-1390 FRAME HARD CEILINGS 90% 12-May-15 5,300.00 700.00 7,000.00 5,300.00
DSUPP-1420 MECHANICAL DROPS THROUGH CEILING 20% 20-May-15 ©00.00 3,600.00 4,500.00 900.00
DSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 80% 23-Apr-15 4,000.00 1,000.00 5,000.00 1,750.00
DSUPP-1443 INSTALL CEILING GRID 40% 06-May-15 - [2,800.0C 4,200.00 7,000.00 2,800.00
DSUPP-1450 INSTALL WINDOWS/ GLASS 75% 13-Oct-14 31,143.75 10,381.25 41,525.00 10,381.25
DSUPP-1490 INSTALL HARGCWARE - BETENTION & COMMERCIAL 10% 27-May-15 1,650.00 14,850.00 °6,500.00 1,650.00
DSUPP-1510 TRIM SECURITY DEVICES 10% 18-May-15 3,800.00 35,100.00 39,000.00 3,500.00
DSUPP-1630 PULL BRANCH WIRES 80% 30-Apr-15 19,200.00 4,800.00 24,000.00 16,200.0C
DSUPP-16840 PULL FIRE ALARM WIRES 30% 28-Apr-15 2,560.00 5.950.00 8,500.00 1,700.00
DSUPP-164010 PULL SECURITY WIRES 50% 04-May-15 3,817.50 3,817.50 7.635.00 3.817.50
SUPPORT BUILDING 2 - ZONE C (EAST VISITATION) J . : R T T I A
CSUPP-121020 CAULK PRECAST 100% 05-May-14 |07-Apr-15 |4,500.00 0.00 4,500.00 450,00
CSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 95% 11-Aug-14 54,600.00 3,400.00 58,000.00 3,400.00
CSUPP-1280 INSTALL DOOR/ FRAME - DETENTION & COMMERCIAL 100% 02-8ep-14 |10-Apr-15_|10,000.00 0.00 10,000.00 199.66
CSUPP-134010C INSTALL LIGHTNING PROTECTION 100% 01-Aug-14 |17-Apr-15 113.000.00 0,00 13,000.00 550.00
CSUPP-135020 TOP OF WALL CAULKING 50% 13-Apr-15 750.00 750.00 1,500.00 300.00
CSUPP-1380 FRAME HARD CEILINGS 60% 112-May-15 4,200.00 2.800.00 7.000.00 4,200,00
CSUPP-1420 MECHANICAL DROPS THROUGH CEILING 15% 21-May-15 675,00 3,825.00 4,500.00 675.00
CSUPP-142t1 ELECTRICAL DROPS THROUGH CEILING 80% 21-May-16 4,000.00 1,000,00 5,000.00 4,000.00
C5UPP-1440 PRIME AND FIRST COAT PAINT 100% 20-Feb-15 [28-Apr-15 |12,500.00 0.00 12,500.00 2,500.00
CSUPP-1443 INSTALL CEILING GRID 10% 27-May-15 700.00 6,300.00 7,000,00 700.00
CSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 90% 13-Apr-15 14,850.00 1,650.00 18,500,00 4,950.00
CSUPP-1450 INSTALL WINDOWS/ GLASS 50% 13-Aug-14 21,750.00 21,750.00 43,500.00 8,700.00
CSUPP-1630 PULL BRANCH WIRES 10% 30-Apr-15 2.400.00 21,600.00  [:24,000.00 2,400.00
CSUPP-164010 PULL SECURITY WIRES 20% 04-May-15 1,527,00 6,108.00 7.635.00 1,527.00
SUPPORT BUILDING 2~ ZONE D/C {MASTER CONTROL) | ! . 1 . A T R R I I P
CENTRAL-1020 PRIME AND FIRST COAT PAINT 98% 23-Mar-15 20,580,00 420.00 21,000.00 1,680.00
CENTRAL-104010 INSTALL HARDWARE - DETENTION 15% 28-May-15 450.00 2,550.00 3,000.00 450.00
CENTRAL-1050 FRAME CEILING 50% 18-May-15 2,750.00 2,750.00 3,500.00 2,750.00
SUPPORT BUILDING.1 - ZONE B (VISITOR STAGING] - IR R I T T BN
BSUPP-121020 CAULK PRECAST 98% 11-Apr-14 4,410.00 90.00 4.500.00 135.00
BSUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 95% 11-Aug-14 32,300.00 1,700.00 34,000.00 1,700,00
88UPP-134010 INSTALL LIGHTNING PROTECTION 100% 01-Aug-14 [17-Apr-15 |13,000.00 0.00 13,000.00 §50.00 -
BSUPP-135020 TOP OF WALL CAULKING 100% 13-Apr-15 [21-Apr-15 |1,500.00 0.00 1,500.00 1,500.00
BSUPP-1390 FRAME HARD CEILINGS 100% 09-May-15 |15-May-15 [4,500.00 0.0C 4,500.00 4,500.00
BSUPP-1421 ELECTRICAL DROPS THROUGH CEILING 100% 09-Apr-15 |28-May-1533,000.00 0.00 3,000.00 900,00
BSUPP-1422 PLUMBING DROPS THROUGH CEILING 25% 28-May-15 750.00 2,250.00 3.000.00 750.00
BSUPP-1441 INSTALL SUPPORTING STEEL AND ALUM STOREFRONT 80% 03-Oct-14 18,400.00 4,600.00 23,000.00 2,300.00
BSUPP-1443 INSTALL CEILING GRID 100% 18-May-15 [22-May-15 14,500.00 0.00 4,500,00 4,500.00
BSUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL S0% 09-Apr-15 7.650,00 850.00 3,500.00 1,275.00
BSUPP-1630 PULL BRANCH WIRES 8C% 20-Apr-15 19,200.00 4,800.00 24,000.00 4.800.00
BSUPP-1650 PULL COMMUNICATION WIRES 95% 01-Jul-14 15,675.00 825.00 16,500.00 825.00
BSUPP-166000 INSTALL LIGHTING CONTROL 100% 27-Apr-15 |14-May-15[4,000.00 0.00 4,000.00 3,000.00
SUPPORT BUILDING 1 - ZONE A (ADMIN/ INTAKE) - T . : e SRR NN
ASUPP-121020 CAULK PRECAST 98% 09-Apr-14 4,410.00 50.00 4,500.00 135.00
ASUPP-1240 INSTALL OVERHEAD FIRE PROTECTION 95% 08-Jul-14 §5,975.00 4,525.00 50,500.00 4,525.00
ASUPP-1250 95% 23-Jan-15 15,675.00 B25.00 16,500.00 3,300.00

INSTALL OVERHEAD ELECTRICAL
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Actual This

Activity % |Actual Actual Actual Total Remaining  Budgeted Total|Period Labor
Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost  |Cost Cost
ASUPP-1260 INSTALL OYERHEAD SECURITY 95% 23-Jan-15 77,425.00 £,075.00 81,500.00 16,300.00
ASUPP-1340 INSTALL ROOF METALS 100% 02-Sep-14 [11-May-15 [28,000.00 0.00 28,000.00 1,400.00
ASUPP-134010 INSTALL LIGHTNING PROTECTION 100% 03-Oct-14 117-Apr-15 [13,000.00 0.00 13,000.00 650.00
ASUPP-1380 FRAME HARD CEILINGS 100% 25-Apr-15 {15-May-15 |9,500.00 0.00 ©,500.00 8,550.00
ASUPP-1405 PRIME AND FIRST COAT PAINT 100% 20-Oct-14 |08-May-15(16,500.00 0.00 16,500.00 1,650.00
ASUPP-1410 INSTALL CEILING GRID 98% 27-Apr-15 9,310.00 180.00 9,500.00 8,360.0C
ASUPP-1420 MECHANICAL DROPS THROUGH CEILING 40% 05-May-15 2,000.00 3,000.00 5,000.00 2,000.00
ASUPP-1421 ELECTRICAL DROPS THROUGH CEILING 90% 13-Apr-15 4,950.00 550.00 5,500.00 1,375.00
ASUPP-1422 PLUMEING DROPS THRCUGH CEILING 70% 05-May-15 4,200.00 1,800.00 6,000.00 4,200.00
ASUPP-1444 INSTALL SALLYPORT DOORS 100% 13-May-15 |27-May-15 {2,000.00 0.00 2,000.00 2,000.00
ASUPP-1445 INSTALL DOORS - DETENTION & COMMERCIAL 90% 27-Feb-15 18,800.00 2,200.00 22,000.00 3,300.00
ASUPP-1630 PULL BRANCH WIRES 70% 22-Apr-15 16,800.00 7,200.00 24,000.00 13,200.00
ASUPP-164010 PULL SECURITY WIRES 10% 04-May-15 763.50 6,871.50 7.635.00 763.50
HOUSINGUNITD(TYF‘ELS-ZD)(LB—‘M)‘,L - 0 i i K IR SV TR
AREA1 " - - ; - N A B B A IR ORT SRS I :
L3A1-134010 FINISH PAINTING 55% 26-Aug-14 7,600.00 400,00 8,000.00 1,200.00
L3A1-138620 AREA 1 DEVICES - FIRE ALARM 85% 03-Dec-14 3,800.00 2(0.00 4,000.00 600.00
L3A1-138630 AREA 1 DEVICES - TELECOM 85% 01-Dec-14 3, 800 00 200.00 4,000.00 800.00
AREA 2.-. . ' . - - LR ‘A . .- . . ‘\ oo St . . .
.3A1-234010 FINISH PAINTING 95% 26-Aug-14 7,600, OO 400.00 8.000.00 1,200.00
L3A1-2380180 AREA 2 DEVICES - TELECOM 95% 13-Mar-15 3,800.00 200 00 4, ODO 00 3,800.00
AREAZ - AR S ‘ L - - ST e S P CER O
L3A1-334010 FINISH PAINTING 95% 26-Aug-14 7,600.00 400 OO 8 000 OO 1,200.00
AREA 4 s A : ‘ s g R B
L3A1-434010 FINISH PAINTING 95% 26-Aug-14 7,600.00 400,00 B,OD0.00 1,200.00
L3A1-4380170 AREA 4 DEVICES TELECCM 95% 03-Dec-14 3,800.00 200.00 4.000.00 800.00
AREAS '+ : S , o ' ) e I
L3A1-534023 INSTALL PIPE/ ROUGH [VIECHAN]CAL COLD CONDENSATE 100% 03-Jun-14 [01-Dec-14 |4,500.00 0.00 4,500.00 225.00
I_3A1-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5§ 100% 02-May-14 123-Sep-14 13,000.00 0.00 3,000.00 150.00
ALL AREAS . L . . . L . . i L . o
L3A1-5320 FINAL PAINT ALL AREAS 80% 01-Dec-14 11,200.00 2,800.00 14,000.00 700,00
L3A1-5340 FINAL TRIM - MECHANICAL / GRDs 100% 13-Aug-14 [17-Feb-15 |8,000.00 0.00 9,000.00 450.00
L3A1-5360 FINAL TRIM - FIRE PRCTECTION 75% 01-Dec-14 4,125.00 1,375.00 5,500.00 2,750.00
L3A1-5420 FINAL CLEAN 75% 04-May-15 2,250.00 750.00 3,000.00 2,250.00
L3A1-5460 TEST AND BALANCE 20% 12-Apr-15 2,700.00 300.00 3,000.00 2,700.00
L3A1-5480 TEST SECURITY SYSTEMS 85% 06-Apr-15 2,550.00 450.00 3,000.00 2,550.00
L3A1-8070 CHLORINATION OF WATER SYSTEMS 100% 13-Apr-15 [13-Apr-15 {3,000.00 0.00 3.000.00 3,000.00
HOUSING UNIT.E (TYPE 13- 2D} {L3 - A2) ! . C . ‘ I L " R
AREA 1. ' : ME . ! ! R o R R
L3AZ-113092 HOOK UP & ADJUST CABLES 100%, 01-Dr~3Cw14 30 Mar—15 10,500.00 0.00 10 500 00 5,250.00
AREAS - : - 1 o b n [ R
L3A2-534023 INSTALL PIPE / ROUGH IVIECHANICAL COLD CONDENSATE 100% 08-Jun-14 04 NOV 14 4,500.00 0.00 4 500 00 225.00
L3A2-5355 INSTALL LIGHT FIXTURES 100% 16-Sep-14 j12-Mar-15 {12,500.00 G.00 12,500.00 1,250.00
L3AZ-536010 ROUGH IN FIRE PRCTECTICN / TEST 95% 13-Jan-14 17,100.00 200.00 18,000.00 2,700.00
L3A2-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 95% 14-Jul-14 2,850.00 150.00 3, 000 00 150.00
ALL AREAS . - ! ] : : T ‘ R :
L3A2-5358 DEVICES - ELECTRICAL 100% 22-Oct-14 19-Mar-15 |8,500.00 0.00 B 500.00 850.00
L3AZ2-5360 FINAL TRIM - FIRE PROTECTION 75% 01-Dec-14 4,125.00 1,375.00 5,500,00 3,850.00
L3A2-5420 FINAL CLEAN 40% 18-May-15 1,200.00 1,800.00 3,000.00 1.200.00
HOUSING UNIT F! (TYPE L3-2D) (L3 - A3) . e ' ' I Wl o
LB/ED-\ZSOD'IO INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 100% 02-Jul-14 |17-Feb-15 ,3,000.00 0.00 3,000.00 150.00
L3A3-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 100% 17-Jun-14 [17-Feb-15 3,005.00 0.60 3,000.00 150.00
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Actual This

Activity % |Actual Actual Actuzl Total  |Remaining  |Budgeted Total|Period Labor
Activity 1D Activity Name Complete  |Stant Finish Cost Labor Cost  |Cost Cost
L3A3-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 100% 17-Jun-14 17-Feb-15 |3,000.00 0.00 3,000.00 150.00
AREA 5 ~ . ‘ ‘ — — ) ; L E—
L3A3-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 100% 14-Jul-14  |D4-Nav-14 14,500.00 0.00 4,600.00 225.00
L3A3-535710 AREA 5 DEVICES - SECURITY 5% 01-Deg-14 3,800.00 200.00 4,000,00 200.00
ALL AREAS | . ) ) . Ao R . o L o I L 3
L3A3-8070 CHLORINATION OF WATER SYSTEMS 100% 13-Apr-15_|13-Apr-15 3,000.00 0.00 3,000.00 3,000.00
HOUSING UNIT.B (TYPEL5)Y {L5 - C1} " . N ) R AR
AREA1 . . ) |- > e s o
L5C1-1200 PLUMBING CHASE - FIRE PROTECTION 95% 25-Apr-14 29982500 1,575.00 31,500.00 1,575.00
L5C1-138610 AREA 1 DEVICES - ELECTRICAL 30% 20-May-15 1,200.00 2,800.00 4 000.00 1,200.00
1.6C1-138620 AREA 1 DEVICES - FIRE ALARM 50% 15-May-15 2,000.00 2,000.00 4,000.00 2,000.00
1.5C1-138640 AREA 1 DEVICES - SECURITY 95% 22-Jan-15 3,800.00 200.00 4,000.00 200.00
50 1-138650 AREA 1 LIGHT FIXTURES BO% 27-Apr-15 3,200.00 800.00 4,000.00 2,800.00
AREA 2 . . L. B ; ] B . . . ol w .-.,. S whe RN AR .f.— _\I_ S
1.5C1-213040 INSTALL CLOSURES & WELD OUT 18T FLCCR 100% 10-Sep-14 |1B-Mar-15 13,820.00 0.00 3,820.,00 1,810.00
L5C1-213090 INSTALL CLOSURES & WELD OUT 2ND FLOGR 100% 10-Sep-14 [18-Mar-15 13,820.00 0.00 3,820.00 1,810.00
L5C1-213091 INSTALL ADCITIONAL TRANSOM / CABLE CHASES 100% 02-Mar-15 {07-Apr-15 |10,025.00 0.00 10,025.00 10,025.00
1.5C1-213083 INSTALL MANUAL RELEASE CABINET 100% 15-dan-15 |13-Mar-15 |5,250.00 0.00 5,250.00 1,312.50
1.5C1-2380160 AREA 2 DEVICES - ELECTRICAL 30% 20-May-15 1,200.00 2,800.00 4,000.00 1,200.00
L5C1-2380170 AREA 2 DEVICES - FIRE ALARM 50% 02-Feb-15 2,000.00 2,000.00 4,000.00 1,200.00
L5C1-2380190 AREA 2 DEVICES - SECURITY 95% 22-Jan-15 3,800.00 200.00 4,000.00 200.00
L5C1-2380200 AREA 2 LIGHT FIXTURES B0% 27-Apr-15 3,200.00 800.00 4,000.00 2,800.00
1.5C1-2400 OVERHEAD / DAYROOM - SECURITY 95% 23-Jan-14 28,925,00 1,675.00 31,500.00 1,575.00
L5C1-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 95% 12-Jan-15 2,850.00 150.00 3,000.00 300.00
AREA 3 3 , . ‘ . : - - . : . - .
1.5C1-313091 INSTALL ADDITIONAL TRANSOM { CABLE CHASES 100% 02-Mar-15 |08-Apr-15 [10,025.00 0.00 10,025.00 10,025,00
1.5C1-313083 INSTALL MANUAL RELEASE CABINET 100% 15-Jan-15 [16-Mar-15 |5,250.00 C.00 5,250.00 1,312,50
L5C1-3200 PLUMBING CHASE - FIRE PROTECTION 95% 02-Jun-14 15,675,00 825.00 16,500.G00 825,00
L5C1-338610 AREA 3 DEVICES - ELECTRICAL 30% 20-May-15 1,200.00 2,800.00 4,000.0C 1,200.00
L5C1-338620 AREA 3 DEVICES - FIRE ALARM 50% 15-May-15 2,000.00 2,000.00 4,000.00 2,000.00
L5C1-338640 AREA 3 DEVICES - SECURITY 95% 22-Jan-15 3,800.00 200.00 4,000.00 200.00
L5C1-338650 AREA 3 LIGHT FIXTURES 80% 27-Apr=15 3,200.00 800.00 4,000.00 2,800.00
AREA 4. / : e L K 10 N B
L5C1-413040 INSTALL CLOSURES & WELD OUT 18T FLOCR 100% 10-Sep-14 [18-Mar-15 13,820.00 0.00 3,820,00 1,810.00
L5C1-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 10-Sep-14 }18-Mar-15 |3,820.00 0.00 3,820.00 1,810.00
L50C1-413091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100% 12-Dec-14 [09-Apr-15 |10,025.00 0.00 10,025.00 7,518.75
L5C1-4370 OVERHEAD / DAYROOM - MECHANICAL 95% 16-Jul-14 25,650.00 1,350,00 27,000.00 2,700.00
L5C1-4380150 AREA 4 DEVICES - ELECTRICAL 50% 15-May-15 2,000.00 2,000.00 4,000.00 2,000.00
L5C1-4380180 AREA 4 DEVICES - SECURITY 95% 22-Jan-15 3,800.00 206.00 4,000.00 200.00
L5C1-4380190 AREA 4 LIGHT FIXTURES 80% 27-Apr-15 3,200.00 800.00 4,000.00 2,800.00
AREA 5 - _ A KD — = — -
L5C1-513001 INSTALL FRAMES 100% 02-Dec-13 !15-May-15|14.500.00 0.00 14,500.00 1,450,00
L5C1-5210 INSTALL SECOND FLOOR DOOR FRAMES (FRAME INSTALL AFTER CMU}75% 02-Mar-15 8,235,00 2,745.00 10,980.00 5,039.00
L5C1-5270 INSTALL CEILING GRID 100% 02-Mar-15 |[20-Mar-15 [11,500.00 0,08 11,500.00 2,875.00
L.5C1-520010 INSTALL ALL HARDWARE 27.3% 23-Mar-15 2,250.00 750.00 3.000,00 2,250,00
L5C1-533010 INSTALL SANITARY ROUGH-IN/ TEST 100% 21-Apr-14 |02-Mar-15 |18,000.00 0.00 18,000.00 9,000,00
L5C1-833020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100% 21-Apr-14 |04-Mar-15 |18,000.00 0.00 18,000.00 4,500.00
L5C1-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 85% 23-Apr-15 3,400,00 600.00 4,000.00 800.00
LEC1-5352 AREA 5 CABLE - POWER/LTG 95% 11-Feb-15 21,764.50 1,145.50 22,910.00 16,037.00
L5C1-5353 AREA 5 CABLE - FIRE ALARM 95% 01-Jul-14 8,075.00 425.00 B,500.00 425.00
L5C1-535410 AREA 5 CABLE - SECURITY 95% 22-Jan-15 9,623,75 501.25 10,025,00 4,511.25
L5C1-5355 INSTALL LIGHT FIXTURES 80% 01-Jul-14 10,000.00 2,500.00 12,500.00 4,375.00
L5C1-535710 AREA 5 DEVICES - SECURITY 25% 18-May-15 1,000.00 3,000,00 4,000.00 1,000.00
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. Actual This
Activity % |Actual Actual Actual Total  |Remaining  |Budgeted Total|Period Labor
Activity 1D Activity Name Complete | Start Finish Cost Labor Cost | Cost Cost
L5C1-5400 INSTALL ALL SECURITY EQUIPMENT 50% 27-Mar-15 6,500.00 6,500.00 13,000.00 3,250.00
L5C1-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA & 70% 13-Feb-15 2,100.00 900 00 3 000 00 1,800.00
ALL AREAS ] L : - . : R D EE T LT SR N
L5C1-5300 SET MECHANICAL EQUIPMENT 85% 08-Sep-14 15,300.00 Z ?’00 OO 18 DOO OO ¢00.00
L5C1-5358 DEVICES - ELECTRICAL 30% 12-May-15 2,550.00 5,850,00 8,500.00 2,550.00
L5C1-536040 INSTALL LIGHTNING PROTECTION 100% 17-Cet-14 [28-May-15 113,000.00 0.00 13,000.00 5,200.00
L5C1-536100 ENERGIZE - PERMANENT POWER 100% 05-Feb-15 |05-Feb-15 |3,000.00 0.00 3.000.00 600.00
1.5C1-5370 FINAL TRIM SECURITY 95% 18- May-15 4,750.00 250.00 5,000.00 4,750.00
RECREATIONALYARD: T . T . e
L5C1-670000 INSTALL KANE MESH PANELS 90% 04 May-15 8,550.00 950.00 9,500.00 8,550.00
L5C1-680000 SWING DOORS 50% 19-May-15 1,432.50 1,432.50 2,865.00 1,432.50
HOUSING, UNITA(TYPE L5 (L5-.02) b . . e B I s NPT I
AREA 1 e ! I R NEN L e e e
L5C2-119020 PIPE] D, VALVE TAGS & INSULATION 50% 18-Mar-15 1,500.00 1,600.00 3,000.00 1,500.00
L5C2-1340 PRIME/ FIRST COAT PAINT . 90% 02-Oct-13 20,250.00 2,250.00 22,500.00 7,875.00
L5C2-138610C AREA 1 DEVICES - ELECTRICAL 90% 26-May-15 3.600.00 400 00 4 DOO OO 3,600.00
AREA 2" 1. : L . - L e R
L5C2-219020 PIPE |D, VALVE TAGS, & INSULATION 50% 18-Mar-15 1.500,00 1 500 00 3 OOO DO 1.500.00
L5C2-2310 INSTALL GLASS 90% 10-Feb-15 17,226.00 1,814.00 19,140.00 2,871.00
L5C2-2340 PRIME/ FIRST COAT PAINT S0% 02-Oct-13 20,250.00 2,250.00 22,500.00 7,875,00
L5C2-2380160 AREA 2 DEVICES - ELECTRICAL 0% 26-May-15 3,600.00 400 00 4 000.00 3,600.00
AREA 3 . . L o | R A SR I PR )
L5C2-313001 INSTALL FRAMES 80% 02-Dec-13 11,600.00 2 800. OD 14 500 00 -~ |725.00
L5C2-3310 INSTALL GLASS 0% 11-Feb-15 17,226.00 1,814.00 18,140.00 2,871.00
1.5C2-3340 FRIME/ FIRST COAT PAINT 0% 02-Cct-13 20,250.00 2,250.00 22,500.00 7,875.00
L.5C2-338610 AREA 3 DEVICES - ELECTRICAL 90% 26-May-15 3,600.00 400 00 4,000.00 3,600.00
AREAZL: ‘ MK i L ; ‘ L i R S I S R
L502-41300ﬁ INSTALL FRAMES 0% 02-Dec-13 13,050.00 1 450 OO 14,500.00 2,175.00
L5C2-4310 INSTALL GLASS 90% 12-Feb-15 17,226.00 1,214.00 19,140.00 2,871.00
L5C2-4340 PRIME! FIRST COAT PAINT 90% 02-Cct-13 20,250.00 2,250.00 22,500.00 . |7,875.00
L5C2-4380150 |AREA 4 DEVICES ELECTRICAL 90% 26-May-15 3,600.00 400.00 4 000. OO 3, 600 oo
AREAS . ' L e ) T :
L5C2-5210 INSTALL SECOND FLOOR DOOR FRAIV[ES (FRAME INSTALL AFTER CMU 75% 01-Dec-14 8,235.00 2.745.00 10, 980 00 3, 843 00
L5C2-5250 PRIME/ FIRST COAT PAINT 90% 05-Nov-14 10,350.00 1,150.00 11,500.00 4,600.00
L5C2-5270 INSTALL CEILING GRID 100% 02-Feb-15 |06-Feb-15 111,500.00 0.00 11,500.00 2,875.00
L5C2-5280 INSTALL GLASS 90% 27-Apr-15 12,028.50 1,336,50 13,365.00 668.25
L5C2-533030 INSTALL SHOWER UNITS 80% 18-Jan-15 3,200.00 800.00 4,000,00 200.00
L5C2-533040 INSTALL FIXTURES 95% 11-May-15 3,800.00 200.00 4,000.00 3,800.00
L5C2-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 90% 04-May-15 4,050.00 450.00 4,500.00 4,050.00
L5C2-5352 AREA 5 CABLE - POWER/LTG 05% 02-Feb-15 21,784.50 1,145.50 22,910.0C 10,309.50
1L5C2-535410 AREA 5 CABLE - SECURITY 95% 09-Jap-15 9,523.75 501.25 10,025.00 1,002.50
L5C2-5355 INSTALL LIGHT FIXTURES 95% 02-Apr-15 11,875.00 625.00 12,500.00 §,675.00
L5C2-535710 AREA 5 DEVICES - SECUR|TY 25% 18-May-15 1,000.00 3,000,00 4,000,00 1,000.00
L5C2-5400 INSTALL ALL SECURITY EQUIPMENT 50% 30-Mar-16 5,500. 00 6,500.00 73 000, 00 3,250.00°
ALL AREAS . L il . IR L s - ) B
L5C2-5358 DEVICES - ELECTRICAL 30% 20-May-15 2, 550 OO 5,850.00 8 500 0o 2,550.00
+{L5C2-536040 INSTALL LIGHTNING PROTECTION 100% 10-Mar-15 |{2B-May-15113,000.00 0.00 13,000.00 1,300.00
L5C2-6370 FINAL TRIM - SECURIT’Y 95% 18-May-15 4,750.00 250.00 5,000.00 4,750.00
RECREATIONAL YARD . . ) g ] ‘ : L ,
L5C2-670000 INSTALL KANE MESH PANELS 90% 16-Mar-15 8,5650.00 $50.00 ¢,500.00 3,800.00
HOUSING UNIT H (TYPE'L3-2D) (L3 -A4) : - i - IR I Y P
AREA1" - ‘ ‘ ‘ : T
L3A4-134010 FINISH PAINTING 10% 21-May-15 800.00 7,200.00 8,000.00 800.00
L3A4-138420 AREA 1 CABLE - FIRE ALARM 100% 03-Nov-14 | 15-May-15 [10,500.00 0.00 10,500,00 525.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining  |Budgeted Total{Period Labor
Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost  |Cost Cost
L3A4-138610 AREA 1 DEVICES - ELECTRICAL 95% 03-Nov-14 3,800.00 200.00 4,000.00 800.00
L3A4-138620 AREA 1 DEVICES - FIRE ALARM 50% 24-Apr-15 2,000.00 2,000.00 4,000.00 400.08
L3A4-138650 AREA 1 LIGHT FIXTURES 50% 11-May-15 2, 000 DO 2,000.00 4 000 OO 2 000 GO
AREA 2 ‘ S I I L gt Ty e R
L3A4-2340 PR ME! FIRST COAT PAINT 100% 21-Now-13 24-Feb—15 27' 000 OO 0.00 27 000 00 2 700 00
L3A4-234010 FINISH PAINTING 10% 21-May-15 800.00 7,200.00 8,000.00 800.00
L3A4-2380120 AREA 2 CABLE - FIRE ALARM 100% 01-Jul-14  [15-May-15 |10,500.00 0.00 10,500.00 525.00
1.3A4-2380160 AREA 2 DEVICES - ELECTRICAL 95% 03-Nov-14 3,800.00 200.00 4,000.00 800.00
L.3A4-2380170 AREA 2 DEVICES - FIRE ALARM 50% 24-Apr-15 2,000.00 2,000.00 4,000.00 400.00
L3A4-2380200 AREA 2 LIGHT FIXTURES 50% 12-May-15 2,000,00 - 12,600.00 4, DDO 00 2,000.00
AREA 3 . . R SRR & R
L3A4-3340 PRIME/ FIRST COAT PAINT 100% 24-Nov-13 [25-Fab-15 |27,000.00 0.00 27 000 00 2,700.00
13A4-334010 FINISH PAINTING 10% 21-May-15 800.00 7.200.00 8,000.00 800.00
13A4-338420 AREA 3 CABLE - FIRE ALARM 100% 03-Nov-14 |15-May-15110,500.00 0.00 10,560.00 525.00
£3A4-338610 AREA 3 DEVICES - ELECTRICAL 25% 03-Nov-14 3,800.00 200.00 4,000.00 800.00
L3A4-338620 AREA 3 DEVICES - FIRE ALARM 50% 24-Apr-15 2,000,00 2,000.00 4,000.00 400,00
L3A4-338650 AREA 3 LIGHT FIXTURES 50% 13-May-15 2.000.00 2,000.00 4,000.00 2,000.00
L3A4-342020 INSTALL DRYWALL CEILINGS 100% 31-Oct-14 |30-Apr-15 {23,000.00 0.00 23,000.00 20,700.00
L3A4-4340 PRIME/ FIRST COAT PAINT 100% 21-Nov-13 |25-Feb-15 |27,000.00 0.00 27,000.00 2,700.00
L3A4-434010 FINISH PAINTING 10% 21-May-15 800.00 7,200.00 8,000.00 800.00
L3A4-4380 OVERHEAD / DAYROOM - ELECTRICAL 100% 13-Jan-14 |18-Mar-15 |38,000.00 0.00 39,000.00 1,850.00
L3A4-4380110 AREA 4 CABLE - FIRE ALARM 100% 03-Nov-14 [15-May-15|10,500.00 0.00 10,500.00 525.00
L3A4-4380150 AREA 4 DEVICES - ELECTRICAL 95% 03-Jan-15 3,800.00 200.00 4,000.00 800.00
L3A4-4380160 AREA 4 DEVICES - FIRE ALARM 50% 24-Apr-15 2,000.00 2,000.00 4,000.00 400.00
L3A4-4380190 AREA 4 LIGHT FIXTURES 50% 14-May-15 2,000.00 2,000.00 4 DOO 00 2,000.00
AREA 5 - . ‘ ) g . BT *
L3A4-5220 SET STAIRS 100% (1-Dec-14 |05-Dec-14 [18,500.00 0.00 18 500 00 325.00
L3A4-527010 INSTALL DRYWALL CEILINGS 100% 05-Jan-15 |15-May-15 |23,000.00 0.00 23,000.00 17,250.00
L3A4-5280 INSTALL GLASS 100% 04-Mar-15 |16-Mar-15 |13,365.00 0.00 13,365.00 3,341.25
L3A4-533010 INSTALL SANITARY ROUGH-IN/TEST 95% 02-Apr-14 17,100.00 500.00 18,000.00 3,600.00
L3A4-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 95% 03-Apr-14 17,100.00 900.00 18,000.00 3,600.00
L3A4-5355 INSTALL LIGHT FIXTURES 80% 02-Feb-15 10,000.00 2,500.00 12,500.00 7,500.00
L3A4-535710 AREA 5 DEVICES - SECURITY 25% 18-May-15 1.000.00 3,600.00 4,000.00 1,600.00
1.3A4-560010 INSTALL ENSULATION MECHAN!CAL SYSTEMS - AREA 5 55% D9-Fab-15 1,980.00 1,050.00 3,000.00 1,850.00
ALL AREAS B i . 1 T T
L3A4-5356 DEVICES - FIRE ALARM 50% 27-Apr-15 2,750.00 2,750.00 5,500.00 550.00
L3A4-5358 DEVICES - ELECTRICAL 95% 03-May-15 8,075.00 425,00 8,500.00 8,075.00
L3A4-536100 ENERGIZE - PERMANENT POWER 100% 16-Jan-15 |16-Jan-15 |3,000.00 0.00 3,000.00 1,500.00
HOUSING UNIT T (TYPE L4 - 203 {L4 = A8). . ‘ ' s - o e
AREA1 . R I
L4AB-1160 INSTALL RAILINGS/ SCREENS 100% 18-May-15 | 28-May-15]30,000.00 0.00 30,000.00 30,000.00
L4AB-1280 POUR BACKS 100% 01-Jul-14 111-May-15|6,000.00 0.00 §,000.00 1,200.00
L4AB-138430 AREA 1 CABLE - TELECOM 90% 13-Mar-15 9,450.00 1,050.00 10,500.00 9,450.00
L4AB-138440 AREA 1 CABLE - SECURITY 90% 03-Apr-15 9,022,50 1,002.50 10,025.00 3,007.50
L4AB-138640 AREA 1 DEVICES - SECURITY 50% 04-May-15 2,000.00 2,000.00 4,000.00 2,000.00
L4AB-1380 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 14-Mar-14 55,100.00 2,900.00 £8,000.00 5,800.00
L4AB-1400 OVERHEAD / DAYROOM - SECURITY 90% 24-Jan-14 40,050.00 4,450.00 44,500.00 4,450.00
1.4A8-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 16-Mar-15 [03-Apr-15 |38,500.00 0.00 38,500.00 34,650.00
L4A8-160010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 1 75% 29-Jul-14 2,250.00 750,00 3 OOO 00 450.00
AREAZ . . ‘ . . . ) S NI
L4AB-2160 INSTALL RAILINGS/ SCREENS 100% 26-Apr-15 |28-May-1530,000.00 0.00 30 OOD 00 25,500.00
L4A8-217010 PLENUM DOMESTIC TESTING 100% 08-Sep-14 |04-May-15 |2,000.00 0.00 2,000.00 1,000.00
L4A8-2180 INSTALL PLENUM FIRE PROTECTION 85% 14-Mar-14 53,175.00 3,325.00 56,500.00 6,650.00
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Agtual This

Activity % [Actual Actual Actual Total Remaining |Budgeted Total|Period Laber
Activity 1D Activity Name Complete  |Start Finish Cost Laber Cost | Cost Cost
L4A8-2200 PLUMBING CHASE - FIRE PROTECTION S5% 14-Mar-14 29,925.00 1,575.00 31,500.00 1,575.00
|4A8-2270 INSTALL CMU - 18T FLOOR 100% 01-Apr-14 |13-May-15179,500.00 0.00 79,500.00 3,975.00
L4AB-2275 INSTALL CMU - 2ND FLOOR 100% 17-Dec-14 {08-May-15156,500.00 0.00 56,500.00 2,825.00
L4AB-2380 OVERHEAD / DAYROOM - ELECTRICAL 95% 24-Jan-14 37,050.00 1,950.00 39,000.00 1,850.00
L4AB-2380130 AREA 2 CABLE - TELECOM 90% 13-Mar-15 9,450.00 1,050.00 10,500.00 9,450.00
L4AB-2380140 AREA 2 CABLE - SECURITY 90% 03-Apr-15 8,022.50 1,002.50 10,025,00 3,007.50
L4AB-2380180 AREA 2 DEVICES - SECURITY 10% 04-May-15 400.00 3,600.00 4,000.00 400.00
L4AB-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 14-Mar-14 55,100.00 2,800.00 58,000.00 5,800.00
L4A8-2400 OVERHEAD / DAYROOM - SECURITY 90% '[24-Jan-14 4£0,050.00 4,450.00 44 500.00 4,450.00
L4AB8-242010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 16-Mar-15 [03-Apr-15 |38,500.00 0.00 38,500.00 34,650.00
L4A8-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 75% 28-Jul-14 2,250.00 750.00 3,000.00 450.00
AREA 3 ) B . ) : . . : R Lol R A
L4A8-3140 INSTALL PLENUM MECHANICAL 95% 10-Mar-14 112,575.00 5,825.00 118,500.00 11,850.00
1.4A8-3180 INSTALL RAILINGS/ SCREENS 100% 11-May-15 |18-Jun-15 [30,000.00 0.00 30,000.00 - 130,000.00
L4AB-3180 INSTALL PLENUM FIRE PROTECTION 5% 14-Mar-14 63,175.00 3,325.00 66,500,00 6,650.00
L4AB-3200 PLUMBING CHASE - FIRE PROTECTION 95% 17-Mar-14 29,825.00 1,5675.00 31,500.00 1.575.00
L4AB-3270 INSTALL CMU - 18T FLOOR 100% 01-Apr-14 |0B-May-15|79.500.00 0.00 79,500.00 3,975.00
L4AB-3275 INSTALL CMU - 2NP FLOOR 100% 17-Dec-14 [13-May-15 |56,500.00 0.00 56,500.00 2,825.00
L4AB-3380 OVERHEAD / DAYROOM - ELECTRICAL 95% 27-Jan-14 37,050.00 1,850.00 36,000,00 1,850.0¢
L4AB-338430 AREA 3 CABLE - TELECOM 90% 16-Mar-15 9,450.00 1.050.00 10,500.00 £,450.00
L4A8-338440 AREA 3 CABLE - SECURITY 90% 06-Apr-15 9,022.50 1,002.50 10,025.00 3,007.50
L4A8-338640 AREA 3 DEVICES - SECURITY 10% 04-May-15 400.00 3.600.00 4,000.00 400.00
L4A8-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 17-Mar-14 55,100.00 2,900.00 58,000.00 5,800.00
L4AB-3400 OVERHEAD / DAYROOM - SECURITY 90% 27-Jan-14 40,050,00 4.450.00 44,500.00 4,450.00
L4A8-342010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 15-Mar-15 [03-Apr-15 138,500.00 0.00 38,600.00 34,650.00
AREA 4 : ) N - : R -
L4AB-4160 INSTALL RAILINGS/ SCREENS 100% 25-Apr-15 |18-May-15130,000.00 0,00 30,0C0.00 25 500.00
L4A8-4180 INSTALL PLENUM FIRE PROTECTION 95% 14-Mar-14 63,175.00 3,325.00 56.500.00 6,650.00
L4AB-4200 PLUMBING CHASE - FIRE PROTECTION 95% 17-Mar-14 28,925,00 1,575.00 31,500.00 1,675.00
L4AB-4370 OVERHEAD / DAYROOM - MECHANICAL 95% 17-Mar-14 £5,550,00 3,450.00 69,000.00 6,900.00
L4A8-4380 OVERHEAD / DAYROCM - ELECTRICAL 5% 28-Jan-14 37,050.00 1,850.00 39,000.00 1,950.00
L4AB-4380120 AREA 4 CABLE - TELECOM 90% 16-Mar-15 9,450.00 1,050.00 10,500.00 9,450.00
L4A8-4380130 AREA 4 CABLE - SECURITY 90% 08-Apr-15 G,022.50 1,002.50 10,025.00 3,007.50
L.4A8-4380180 AREA 4 DEVICES - SECURITY 10% 07-May-15 400.00 3,600.00 4,000.00 400,00
L4AB-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 100% 15-Mar-14 [15-May-15 |58,000.00 0.00 58,000.00 8,700.00
L4AB-450010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 75% 29-Jul-14 2,250.00 750.00 3,000.00 450.00
L4AB-5180 INSTALL WINDOW WALLS 100% 28-Mar-14 |06-May-15 |48,500.00 0.00 48,500.00 24,750.00
L4AB-520010 PLACE CONCRETE TOPPING ON PRECAST 100% 05-May-15[11-May-15 [3,000.00 0.00 3,000.00 3.000.00
L4AB-5230 INSTALL RAILINGS/ SCREENS 100% 11-May-15 [28-May-15 |30,000.00 0.00 30,000.00 30,000.00
L4AB-5260 INSTALL CAULKING 40% 04-May-15 3,400.00 5,100,00 8,500.00 3,400.00
L4AB-5270 INSTALL CEILING GRID 100% 15-Apr-15 [30-Apr-15 [11,500.00 0.00 11,500.00 9,775.00
L4AB-5354 AREA 5 CABLE - TELECOM 90% 21-Mar-15 7,650.00 §50.00 8,500.00 850.00
L4A8-535410 AREA 5 CABLE - SECURITY 90% 13-Apr-15 6,022.50 1,002.50 10,025.00 5.513.75
L4AB-535710 AREA 5 DEVICES - SECURITY 10% 18-May-15 400.00 3,600.00 4,000.00 400.00
ALL AREAS : L - i e Aq o S
L4A8-5358 DEVICES - ELECTRICAL 50% 20-May-15 4,250.00 4,250.00 8,500.00 4,250.00
L4A8-536100 ENERGIZE - PERMANENT POWER 100% 17-Feb-15 [17-Feb-15 [3,000.00 0.00 3,000.00 1,500.00
HOQUSING UNIT:R (TYPE L4 - 2D} (L4 - AS) ‘ ; . N
AREA 1 ' : ] . i o S R i
L4A5-113093 INSTALL MANUAL RELEASE CABINET 100% 09-Feb~15 |02-Apr-15 |5,250.00 0.0e 5,250.00 5,250.00
L4A5-1160 INSTALL RAILINGS/ SCREENS 100% 17-Mar-15 [08-Apr-15 [30,000.00 0.00 30,000.00 30,000.00
L4A5-1200 PLUMBING CHASE - FIRE PROTECTION 95% 08-May-14 15,675.00 825.00 18,500,00 825.00
L4A5-1340 PRIME/ FIRST COAT PAINT 95% 21-Apr-14 25,650.00 1,350.00 27,000.00 12,150.00
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Actual This
Activity % |Actual Actual Actual Total  |Remaining |Budgeted Total|Period Labor
Activity ID Activity Name Complete  |Start Finigh Cost Labor Cost |Cost Cost
L4AB-134010 FINISH PAINTING 0% 17-Apr-15 7,200.00 800.00 §,000.00 4,800.00
L4AS-138610 AREA 1 DEVICES - ELECTRICAL < 195% 17-Apr-15 3,800.00 200.00 4,000.00 300.00
L4A5-138620 AREA 1 DEVICES - FIRE ALARM 35% 24-Apr-15 1,400.00 2,600.00 4,000.00 400.00
L4A5-142010 FRAMING i FINISH ABOVE PRECAST CELLS 'IOO% 01-| Dec-14 08-Mar-15 38 500 OO 0.00 38,500.00 3,850.00
AREAZ o . - ' . . no B I 7““‘-‘-‘3‘ I R
L4A5-2130583 INSTALL MANUAL RELEASE CABINET 100% 14-Nov—14 02-Apr-‘15 5, 250 00 0.00 5,250.00 526.00
L4AS-2160 INSTALL RAILINGS/ SCREENS 100% 17-Mar-15 |06-Apr-15 130,000.00 0.00 30,000.00 30,000.00
L4A5-2340 PRIME/ FIRST COAT PAINT 95% 21-Apr-14 25,650.00 1,350.00 27,000.00 12,150.00
L4A5-234010 FINISH PAINTING o0% 17-Apr-15 7.200.00 800.00 8,000.00 4,800.00
L4A5-2380160 AREA 2 DEVICES - ELECTRICAL 95% 17-Apr-15 3,800.00 200.00 4,000.00 800.00
L4A5-2380170 AREA 2 DEVICES - FIRE ALARM 35% 24-Apr-15 1,400.00 2,600.00 4,000.00 400.00
L4A5-242020 INSTALL DRYWALL CEILINGS B80% 11-May-15 18,400.00 4,600.00 23,000.00 18,400.00
AREA 3! ' o ‘ . : e T Ve .
L4A5-31560 INSTALL RAII.INGSIr SCREENS 100% 17-Mar-15 |01-Apr-15 |30,000.00 0.00 30,000.00 30,000.00
L4A5-3340 PRIME/ FIRST COAT PAINT 95% 21-Apr-14 25,650.00 1,350.00 27,000.00 12,150.00
L4A5-334010 FINISH PAINTING 90% 16-Apr-156 7,200.00 800.00 8,000.00 4,800.00
L4A5-338510 AREA 3 DEVICES - ELECTRICAL 95% 17-Apr-15 3,6800.00 200.00 4,000.00 800.00
L4A5-338520 AREA 3 DEVICES - FIRE ALARM 35% 24-pApr-15 1,400.00 2,600.00 4,000.00 400.00
L4AB-342020 INSTALL DRYWALL CEILINGS 80% 11-May-15 18,400.00 4 600 00 23,000.00 18,400.00
L4A5-4160 INSTALL RAILINGS/ SCREENS 100% 17-Mar-15 [09-Apr-15 |30,000.00 O DO 30,000.00 22,500.00
L4A5-4340 PRIME/ FIRST COAT PAINT 95% 21-Apr-14 25,650.00 1,350.00 27,000.00 12,150,800
L4A5-434010 FINISH PAINTING 90% 16-Apr-15 7,200.00 800.00 8,000.00 4,800.00
L4A5-4380150 AREA 4 DEVICES - ELECTRICAL 95% 02-Mar-15 3,600.00 200.00 4,000.00 200.00
L4A5-4380160 AREA 4 DEVICES - FIRE ALARM 35% 24-Apr-15 1,400.00 2,800.00 4,000.00 400.00
L4A5-4300 OVERMEAD / DAYROOM - FIRE PRCTECTION 95% 26-Aug-14 28,500.00 1,500.00 30,000.00 1,500.00
L4A5-513002 SWING DOORS 15% 26-May-15 428,75 2,435.25 2,865.00 429.75
L4AB-527010 INSTALL DRYWALL CEILINGS 80% 11-May-15 18,400.00 4,600.00 23,000.00 18,400.00
L4A5-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 95% 01-Aug-14 12,350.00 650.00 13,000.00 1,300.00
L4AS5-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 80% 23-Apr-15 3,200.00 $00.00 4,000.00 3,200.00
L4A5-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 90% 21-0ct-14 39,150.00 4,350.00 43,500.00 4,350.00
L4A5-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 50% 23-Apr-15 2,700.00 1.800.00 4,500.00 2,700.00
L4AB-5355 INSTALL LIGHT FIXTURES 25% 12-May-15 3,125.00 9,375.00 12,500.00 3,125.00
L4A5-535710 AREA 5 DEVICES - SECURITY 25% 18-May-15 1,000.00 3,000.00 4,000.00 1,000.00
L4AS5-536010 ROUGH IN FIRE PROTECTICN / TEST 95% 26-Aug-14 17,100.00 900.00 18,000.00 900.00
L4AS5-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 50% 01-Jan-15 1,500.00 1,500.00 3,000.00 1,050,00
ALL AREAS - w L | : B o N R : R R
L4AB-5356 DEVICES - FIRE ALARM 5% 28-Apr-158 1,925.00 3,575.00 5,500,00 550.00
L4AS-5358 DEVICES - ELECTRICAL 95% 15-May-15 8,075.00 425,00 8,500.00 8,075.00
L4AS-5370 FINAL TRIM - SECURITY 25% 08-May-15 1,250.00 3,750.00 5,000.00 1,250.00
HOUSINGUNITQ(TYF'EL4~2D)(L4 Ae) R IR R T
L4AB-‘HBD INSTALL RAILINGS/ SCREENS 100% 02-Apr-15_|15-Apr-15 [30,000.00 0.00 30,000.00 30,000.00
L4A6-1310 INSTALL GLASS 50% 05-Jan-15 12,385.00 12,365.00 24,730.00 8,655.50
L4AB-1340 PRIME/ FIRST COAT PAINT 80% 10-Apr-14 21,600.00 5,400.00 27,000.00 8,100.00
L4A6-134010 FINISH PAINTING 40% 23-Apr-15 3.200.00 4,800.00 8,000.00 3,200.00
L4AG-1370 OVERHEAD / DAYROOM - MECHANICAL 95% 02-Sep-14 33,725.00 1,775.00 35,500,00 1,775.00
L4A5-1380 QVERHEAD { DAYROOM - ELECTRICAL 100% 23-Apr-14 [17-Mar-15 [38,000.00 0.00 39,000.00 1,950.00
L4AB-138010 QOH / DAYROOM - CONDUIT - POWER/LTG 100% 11-Dec-13 |17-Mar-15 |23,000.00 6.00 23,000,00 1,150.00
L4AB-138610 AREA 1 DEVICES - ELECTRICAL 95% 03-Apr-15 3,800.00 200.00 4,000.00 800.00
L4AB-138620 AREA 1 DEVICES - FIRE ALARM 5% 27-Apr-15 1,400.00 2,600,00 4,000.00 400.00
‘1&4;26-12420 INSTALL CEILING GRID 100% 18-Mar-15 |30-Mar-15 [11,500.00 0.00 11,500.00 9,775.00
A2 - ‘ ‘
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Actual This

Activity % (Actual Actual Actual Total Remaining {Budgeted Totall Period Labor
Activity [D Activity Name Complete  [Start Finlsh Cost Labor Cost | Cost Cost
L4AB-213001 INSTALL FRAMES 100% 01-Aug-14 [21-May-15|14,500.00 0.00 14,500.00 2,000.00
L4AB-2270 INSTALL CMU - 1ST FLOOR 100% 03-Jun-14 |30-Apr-12 |41,000.00 0.00 41,000.00 20,500.00
L4AB-2310 INSTALL GLASS 50% 05-Jan-15 12,365.00 12,365.00 24,730.00 8,655.50
L4AE-2340 PRIME/ FIRST COAT PAINT 80% 10-Apr-14 21,600.00 5,400.00 27,000.00 8,100.00
L4AB6-234010 FINISH PAINTING 40% 18-May-15 3,200.00 4,800.00 8,000.00 3,200.00
L4A8-2370 CVERHEAD / DAYRCOM - MECHANICAL 90% 02-Sep-i4d 31,950.00 3,550.0C 35,500.00 5,325.00
L4AG-2380160 AREA 2 DEVICES - ELECTRICAL 85% 12-Jan-15 3,800.00 200.00 4,000.00 800.00
L4A5-2380170 AREA 2 DEVICES - FIRE ALARM 35% 27-Apr-15 1,400.00 2,600.00 4,000.00 400.00
L4AE-2430 INSTALL ROOF METALS 100% 07-Oct-14 |13-May-15[17,500.00 0.00 17,500.00 875.00
L4AB-327C INSTALL CMU - 18T FLOOR 100% 03-Jun-14 {30-Apr-15 [41,000.00 0.00 41,000.00 20,500.00
L4AB-3310 INSTALL GLASS 50% 05-Jan-18 12,365.00 12,385.00 24,730.00 8,655.50
L4AB-3340 PRIME/ FIRST COAT PAINT 80% 10-Apr-14 21,600.00 5,400.00 27,000.00 9,450.00
L4AB-3370 OVERHEAD / DAYROOM - MECHANICAL 95% 02-Sep-14 33,725.00 1,775.00 35,500.00 1,775.00
L4AB-33861C AREA 3 DEVICES - ELECTRICAL 95% 12-Jan-15 3,800.00 200.00 4,000.00 800.00
l.4AB-338620 AREA 3 DEVICES - FIRE ALARM 35% 27-Apr-15 1,400.00 2,600.00 4,000.00 400.00
AREA4 " | K e R I L R TR R R N -
L4A8-4280 CAULK PRECAST JOINTS 70% 08-Sep-14 5,850.00 2,550.00 8,500.00 1,700.00
L4AB-4340 PRIME/ FIRST COAT PAINT 80% 10-Apr-14 21,600.00 5,400.00 27,000.00 8,100.00
L4AB-434010 FINISH PAINTING 40% 05-May-15 3,200.00 4,800.00 8,000.00 3,200.00
L4A5-4370 OVERHEAD / DAYROOM - MECHANICAL 95% 02-Sep-14 33,725.00 1,775.00 35,500.00 1,775.00
L4AB-4380150 AREA 4 DEVICES - ELECTRICAL 95% j2-Jan-15 3,800.00 200.00 4,000.00 800.0C
L4AB-4380160 AREA 4 DEVICES - FIRE ALARM 35% 27-Apr-18 1,400.00 2,600.00 4,000.00 400.0C
AREA‘S,-: . i N . . et ' | e I \ ;.. S - ] ' R o j e s . . B )
l.4AB-5130 INSTALL FIRST FLOOR DOOR FRAMES 100% 01-Aug-14 |21-May-15[11,500.00 0.00 11,500.00 2,300.00
L4AG-5160 INSTALL SHOWER GRATING 100% 23-Mar-15 |C3-Apr-15 [4,000.00 0.0 4,000.00 2,800.00
LAAB-51T0 INSTALL CMU - 1ST FLOOR 100% 03-Jun-14 |3C-Apr-15 [36,000.00 0.00 36,000.00 1,800.00
L4AB-5250 PRIME/ FIRST COAT PAINT 30% 01-Apr-156 11,200.00 2,800.00 14,000.00 11,200.00
L4AB-5280 INSTALL GLASS 25% 04-May-15 3,341.25 10,023.75 13,365.00 3,341.25 -
L4AB-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 100% 06-Apr-15 |07-May-15[18,000.00 0.06 18,000.00 18,000.00
L4AB-534020 INSTALL PIPE / ROUGH MECHANICAL - CHILLED WATER 100% 15-Sep-14 [16-Mar-15 {13,000,00 0.00 13,000.00 1,300.00
L4AB-534021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 60% 23-Apr-15 2,400.00 1,600.00 4,000.00 2,400.00
L4AB-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 60% 23-Apr-15 2,700,00 1,800.00 4,500.00 2,700.00
L4AB-535000 AREA 5 CONDUIT - PCWER/LTG 100% 26-Sep-14 |16-Mar-15 |23,000.00 0.0¢ 23,000.0C 2,300,00
L4AB-535010 AREA 5 CONDUIT - FIRE ALARM 100% 02-Sep-14 [17-Mar-15 123,000.00 0.00 23,000.00 . 2,300.00
L4AB-535710 AREA 5 DEVICES - SECURITY 25% 18-May-15 1,000.00 3.000.00 4,000,00 1,000.00
L4AB-536010 ROUGH IN FIRE PROTECTION / TEST 100% 08-Apr-15 |08-May-1518,000.00 0.0C 18,000.00 - [18,000.0C
L4A6-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 50% 10-Sep-14 1,500,00 1,5600.00 3,000.00 1,200.00
ALL'AREAS . - ‘ B ‘ ‘ N i o e REE
L4AS-5300 SET MECHANICAL EQUIPMENT 90% 24-Nov-14 16,200,00 1,800.00 18,000.00 900.00
L4AB-536100 ENERGIZE - PERMANENT POWER 100% 26-Jan-15 |26-Jan-15 |3,000.00 0.00 3,000.00 3,000.00
L4AB-5370 FINAL TRIM - SECURITY 25% 11-May-15 1,250.00 3,750.00 5,000.00 1,250.00
BOUSING UNIT'M.{TYPELS) (L5 - C4) K E I e e N T
AREA 1 et o - j ‘ ] i s Ao N R e e E
L5C4-1130 INSTALL SLIDER TRANSOMS 18T FLCOR 95% 09-Feb-15 23,493.50 1,238.50 24,730.00 18,547.50
L5C4-113010 TACK WELD LOCKBARS 18T FLOGR 90% 09-Mar-15 11,169.00 1,241.00 12,410.00 11,169.00
L5C4-113020 INSTALL CELL SLIDER DOORS 18T FLOOR 95% 09-Mar-15 23,517.25 1,237.75 24,755.00 23,517.25
L5C4-113030 INSTALL RECEIVERS 15T FLOQCR 95% 09-Mar-15 7.253.25 381.75 7.,635.00 7.253.25
L5C4-113040 INSTALL CLOSURES & WELD OUT 18T FLOOR 90% 09-Feb-15 3,438.00 382.00 3,820.00 3,438.0C
LEC4-113050 INSTALL SLIDER TRANSOMS ZND FLOOR 5% 09-Mar-15 23.517.25 1,237.75 24,755.00 23.517.25
L5C4-113060 TACK WELD LOCKBARS ZND FLOOR 90% 09-Mar-15 11,169.00 1,241.00 12,410.00 11,168.00
L5C4-11307C INSTALL CELL SLIDER DOORS 2ND FLOOR 90% 09-Feb-15 22,279.50 2,475.50 24,755,00 22,278.50
L5C4-113080 INSTALL RECEIVERS 2ND FLOOR 95% 09-Mar-18 7.253.25 381.78 7,635.00 7,2563.25
L5C4-113090 INSTALL CLOSURES & WELDC CUT 2ND FLOOR 90% 09-Feb-15 3,438.00 382.00 3,820.00 3,438.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining |Budgeted Total|Period Labor
Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost  [Cost Cost
LL5C4-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90% 11-May-15 8,022.50 1,002.50 10,025.00 9,022.50
L5C4-1140 INSTALL PLENUM MECHANICAL DUCT 95% 29-Cct-14 54,150.00 2,850.00 57,000.00 8,550.00
L5C4-1180 INSTALL PLENUM FIRE PROTECTION 95% 13-Oct-14 28,500.00 1,500.00 30,000.00 1,500.00
L5C4-1200 PLUMBING CHASE - FIRE PROTECTICN 95% 13-Oct-14 15,675.00 825.00 *5,500.00 825.00
L5C4-1250 PLUMBING CHASE - DOMESTIC 95% 02-Jun-14 10,925.00 575.00 +1,500.00 1,150.00
L5C4-1340 PRIME/ FIRST COAT PAINT 70% 28-Apr-15 8,050.00 3,450.00 % 1,500.00 6,325.00
L5C4-134010 FINISH PAINTING 30% 1{-May-15 2,400.00 5,500.00 8,000.00 2,400.00
L5C4-1370 OVERHEAD / DAYROOM - MECHANICAL 90% 03-Nov-14 24,300.00 2,700.00 27,000.00 2,700.00
1.5C4-1380 OVERHEAD / DAYRQOM - ELECTRICAL 80% 02-Feb-15 11,800.00 2,800.00 . [14,500.00 7,250.00
L5C4-138010 OH / DAYROCM - CONDUIT - POWERILTG 80% 01-Apr-15 17,564.00 4,291.00 21,855.00 10,977.50
L5C4-140010 INSTALL 2ND LEVEL ELECTRICAL CONRUIT BO% 02-Feb-15 18,400.00 4,600.00 23,600.00 13,800.0C
AREA 2 - L : L R o e e e e ] :
L5C4-2130 INSTALL SLIDER TRANSCOMS 18T FLOOR 100% 09-Feb-15 |15-May-15 |24,730,00 0.00 24,730.00 24,730.00
L5C4-213010 TACK WELD LOCKBARS 1ST FLOOR 0% 16-Mar-15 11,169.00 1,241.00 12,410.00 11,169.00
L5C4-213020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% 16-Mar-15 |15-May-15 |24,755.00 0.00 24,755.00 24,755.00
L5C4-213030 INSTALL RECEIVERS 18T FLOOR 100% 16-Mar-15 |15-May-15,7,635.00 0.00 7,635.00 7,635.00
L5C4-213040 INSTALL CLOSURES & WELD OUT 18T FLOOQR 100% 09-Feb-15 |15-May-15|3,820.00 0.00 3,820.00 3,820.00
L.5C4-213050 INSTALL SLIDER TRANSOMS 2ND FLOOR 100% 09-Feb-15 [15-May-15 [24,755.00 0.00 24,755.00 24,755.00
L5C4-213060 TACK WELD LOCKBARS 2ND FLOOR 100% 09-Mar-15 [15-May-15(12,410.00 0.00 12,410.00 4,964.00
LEC4-213070 INSTALL CELL SLIDER DOORS 2ND FLOGR 95% 08-Mar-15 23,517.25 1,237.75 24,755.00 23,517.25
L5C4-213080 INSTALL RECEIVERS ZND FLOOR 100% 08-Mar-15 |15-May-15 |7,635.00 0.00 7,635.00 7,635.00
L5C4-213080 INSTALL CLOSURES & WELD OUT 2ZND FLLOOR 100% 0g-Mar-15 115-May-15 |3,820.00 0.00 3,820.00 3,820.00
L5C4-213001 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 95% 11-May-15 9,623.75 501.25 10,025.00 9,523.75
1.5C4-2140 INSTALL PLENUM MECHANICAL DUCT 95% 03-Nov-14 54,150.00 2,850.00 57,000.00 2,850.00
L5C4-2180 INSTALL PLENUM FIRE PROTECTICN 95% 16-Oct-14 28,500.00 1,500.00 30,000.00 1,500.00
L5C4-2200 PLUMBING CHASE - FIRE PROTECTION 95% 13-0ct-14 15,675.00 825.00 16,500.00 825.00
L5C4-2250 PLUMBING CHASE - DOMESTIC 95% 02-Jun-14 10,825.00 575.00 11,500.00 1,150.00
L5C4-227510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100% 17-Dec-14 [01-Mar-15 |23,000.00 0.00 23,000.00 1,150.00
L5C4-2340 PRIME/ FIRST CCAT PAINT 50% 04-May-15 5,750.00 5,750.00 11,500.00 5,750.00
L5C4-2380 OVERHEAD / DAYROCM - ELECTRICAL B0% 01-Apr-13 11,600,00 2,800.00 14,500.00 8,700.00
L5C4-238020 OH / DAYROQOM - CONDUIT - POWERILTG 80% 01-Apr-15 17,564.00 4,391.00 21,955.00 13,173.00
L5C4-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 16-Oct-14 23,750.00 1,250.00 25,000.00 1,250.00
L5C4-240010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 80% 05-Jan-15 18,400.00 4,600.00 23,000.00 9,200.00
L5C4-260010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 85% 30-Mar-15 2,550.00 450.00 3,000.00 1,050.00
AREA 3 : : L L . : -
L5C4-3130 INSTALL SLIDER TRANSOMS 18T FLOOR 100% 09-Feb-15 |15-May-15124,730.00 0.00 24,730.00 24,730.00
L5C4-313010 TACK WELD LOCKBARS 1ST FLOOR 100% 00-Feb-15 |15-May-15712,410.00 0.00 12,410.00 4,864.00
L5C4-313020 INSTALL CELL SLIDER COCORS 18T FLOOR 100% 09-Feb-15 |15-May-1524,755.00 0.00 24,755.00 24,755.00
L.5C4-313030 INSTALL RECEIVERS 18T FLOOR 100% 09-Feb-15 |15-May-1517,635.00 0.00 7,635.00 7.635.00
L5C4-313040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100% 16-Mar-15 |15-May-1513,820.00 0.00 3,820.00 3,820.00
L5C4-313050 INSTALL SLIDER TRANSCMS 2ND FLOOR 100% 09-Feb-15 [15-May-15124,755.00 0.00 24.755.00 24,755.00
L5C4-313060 TACK WELD LOCKBARS 2ND FLOOR 100% 09-Mar-15 |15-May-15 |12,410.00 0.00 12,410.00 4.964.00
L5C4-313070 INSTALL CELL SLIDER COQRS 2ND FLOOR 100% 09-Feb-15 |15-May-15 |24,755.00 0.0C 24,755.00 24,755.00
L5C4-313080 INSTALL RECEIVERS 2ND FLOOR 100% 09-Feb-15 |15-May-15 |7,635,00 0.00 7,635.00 7.635.00
L5C4-313000 INSTALL CLOSURES & WELD CUT 2ND FLOCR 100% 09-Mar-15 |15-May-15 |3,820.00 0.00 3,820.00 3,820.00
L5C4-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90% 11-May-15 9,022.50 1,002.50 10,025.00 9,022.50
1L5C4-3140 INSTALL PLENUM MECHANICAL DUCT 95% 22-Cct-14 54,150.00 2,850.00 57.000.00 2,8580.00
L5C4-3180 INSTALL PLENUM FIRE PROTECTION 95% 16-Cot-14 28,500.00 1,500.00 30,000.00 1,500.00
L5C4-3190 INSTALL PLENUM RAIN WATER B85% 27-Oct-14 23,750.00 1,250,00 25,000.00 5,250,00
L5C4-3200 PLUMBING CHASE - FIRE PROTECTION 95% 13-Oct-14 15,675.00 825.00 16,500.0C §25.00
L5C4-3340 PRIME/ FIRST COAT PAINT 50% 04-May-15 5,900.00 4,600.00 11,500.00 8,800.00
LEC4-3370 QVERHEAD [ DAYROOM - MECHANICAL 90% 03-Nov-14 24,300.00 2,700.00 27,000.00 2,700.00
L5C4-3380 OVERHEAD / CAYROOM - ELECTRICAL 80% 15-Apr-15 11,600.00 2,900.00 -14,500.00 8,700.00
L5C4-338010 OH / DAYROOM - CONDUIT - POWERATS 80% 15-Apr-15 17,564.00 4,391,600 21.955.00 13,173.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining  |Budgeted Total| Period Labor
Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost | Cost Cost
L5C4-3380 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 18-Oct-14 23,750.00 1,250.00 25,000.00 1,250.00
L5C4-340010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 80% 05-Jan-15 18,400.00 4,600.00 23,000.00 §,900.00
L5C4-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 85% 16-Mar-15 2,550.00 450.00 3,000.00 1,050.00
1.5C4-4130 INSTALL SLIDER TRANSCMS 18T FLOCR 85% 09-Feb-15 23,493.50 1,236.50 24,730.00 23,493.50
L5C4-413010 TACK WELD LOCKBARS 15T FLOOR 95% 09-Mar-15 11,789.50 620.50 12,410.00 4,343.50
L5C4-413020 INSTALL CELL SLIDER DOORS 18T FLOCR 95% 09-Feb-15 | 23,517.25 1,237.75 24,755.00 23,517.25
L5C4-413030 INSTALL RECEIVERS 15T FLOOR 95% 09-Feb-15 7,253.25 381.75 7.635.00 7,263.25
|L5C4-413040 INSTALL CLOSURES & WELD OUT 18T FLOOR 95% 09-Feb-15 3,622.00 191.00 3,820.00 3,629.00
L5C4-413050 INSTALL SLIDER TRANSOMS 2ND FLOOR 95% 09-Mar-15 23,517.25 1,237.75 24,755.00 23,517.25
L5C4-413060 TACK WELD LOCKBARS ZND FLOOR 100% 09-Mar-15 |18-May-1512,410.00 0.00 12,410.00 4,864.00
L5C4-413070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100% D9-Mar-15 |18-May-15 {24,755.00 0.00 24,755.00 24,755.00
L5C4-413080 INSTALL RECEIVERS 2ND FLOOR 100% 09-Mar-15 [18-May-15|7,635.00 0.00 7,835.00 7.635.00
L5C4-413090 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100% 09-Mar-15 [18-May-15 |3,820.00 0.00 3,820.00 3,820.00
L5C4-4130891 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 50% 04-May-15 6,015.00 4,010.00 10,025.00 6,015.00
L5C4-4180 INSTALL PLENUM FIRE PROTECTION 5% 16-Oct-14 28,500.00 1,500.00 30,000.00 4,500,00
L5C4-4200 PLUMBING CHASE - FIRE PROTECTION 895% 13-Oct-14 15,675.00 825,00 16,500.00 825.00
L.5C4-4340 PRIME/ FIRST COAT PAINT 60% 04-May-15 6,800.00 4,600.00 11,500.00 5,900.00
L5C4-4370 OVERHEAD / DAYRCOM - MECHANICAL 90% 03-Nov-i4 24,300.00 2,700.00 27,000.00 2,700.00
L5C4-4380 OVERHEAD / DAYRCOM - ELECTRICAL 80% 18-Apr-15 11,600.00 2,900.00 14,500.00 8,700.00
L5C4-438010C OH / DAYROOM - CONDUIT - POWER/LTG 80% 15-Apr-15 17.564.00 4,391.00 21,955.00 13,173.00
L5C4-4380 OVERHEAD / DAYROOM - FIRE PROTECTION 85% 16-Oct-14 23,750.00 1,260.00 25,000.C0 3,750.00
AREA'S : : . |- : : - ol L .
L5C4-5130 INSTALL FIRST FLOOR DOOR FRAMES 100% 01-Jul-14 [30-Apr-15 |11,500.00 0.00 11,500.00 3,450.,00
L5C4-5210 INSTALL SECOND FL.OOR DOOR FRAMES 100% 04-Mar-15 [30-Apr-15_|10,680.00 0.00 10,880.00 10,980.00
L5C4-5250 PRIME/ FIRST COAT PAINT 60% 04-May-15 5,900.00 4,600.00 11,500.00 £,900.00
L5C4-5260 INSTALL CAULKING 80% 13-May-15 5,100.00 3,400.00 8,500.00 5,100.00
L5C4-535000 AREA 5 CONDUIT - POWER/ILTG 80% 09-Apr-14 18,400.00 4,600.00 23,000.00 6,900.00
L5C4-540010 INSTALL 2ND LEVEL ELECTRICAL CONBUIT 80% 05-Jan-15 18,400.00 4,600.00 23,000.00 6,900.00
L.5C4-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 5 20% 18-May-15 500.00 2,400.00 3,000.00 £00.00
L5C4-5351 PULL FEEDER CABLES 100% 11-May-15 {18-May-15114,5600.00 0.00 14,500.00 14,500.00
L5C4-536040 INSTALL LIGHTNING PROTECTION 100% 23-Apr-15 |30-Apr-16 |13,000.00 0.00 13,000.00 13,000.00
L5C4-536100 ENERGIZE - PERMANENT POWER 100% 21-May-15 |21-May-15 |3,000.00 0.00 3,000.00 3,000.00
HOUSING UNIT:L (TYPELS) (L5 - C3). : . o _‘ S R | . o ) :
AREA 1 - : e i : : . ey e e : -
L5C3-1130 INSTALL SLIDER TRANSOMS 15T FLOOR 95% 24-Apr-14 71,725.00 3,775.00 75,500.00 11,325.00
L5C3-113010 TACK WELD LOCKBARS 18T FLOCOR 100% 02-Mar-15 |18-May-15|12,410.00 0.00 12,410.00 £20.50
L5C3-113020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% D2-Feb-15 |15-Apr-15 |24,755.00 0.00 24,755.00 24,755.00
L5C3-113030 INSTALL RECEIVERS 15T FLOOR 100% 02-Feb-15 |15-Apr-15 |7,635.00 0.00 7,635.00 7,635.00
L5C3-113040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100% D1-Dec-14 [14-Apr-15 [3,820.00 0.00 3,820,00 382,00
L5C3-113050 INSTALL SLIDER TRANSOMS 2ND FLOCR 100% 01-Dec-14 [14-Apr-15 [22,527.05 0.00 22,527.05 2,252,71
L5C3-113060 TACK WELD LOCKBARS 2ND FLOOR 100% 01-Dec-14 [14-Apr-18 |12,410.00 0.00 12.410.00 620.50
L5C3-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100% 01-Dec-14 |14-Apr-15 {22,527.05 0.00 22,527.05 2,252.71
L5C3-113080 INSTALL RECEIVERS 2ND FLOOR 100% 01-Dec-14 |14-Apr-15 |763.50 0.00 763.50 76.35
L5C3-113090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 01-Dec-14 [18-May-15 13,820.00 0.00 3,820.00 382.00
L5C3-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100% 04-May-15 |18-May-15{10,025.00 0.00 10,025.00 10,025.00
L5C3-1140 INSTALL PLENUM MECHANICAL DUCT 95% 04-Sep-14 54,150.00 2,850.00 57.000.0C 2,850.00
L5C3-1200 PLUMBING CHASE - FIRE PROTEGTICN 95% 07-Jul-14 15,675.00 825.00 16,500.00 825.00
L5C3-1340 PRIVIE/ FIRST COAT PAINT 90% 10-Apr-14 20,250.00 2,250.00 22,500.0C 2,000.00
L5C3-134010 FINISH PAINTING 40% 27-Apr-15 3,200.00 4,800.00 8,000.00 3,200.00
L5C3-1380 QVERHEAD / DAYROOM - ELECTRICAL 100% 20-Mar-14 |18-May-15 |27,500.00 0.00 27,500.00 6,875.00
L5C3-138010 OH / DAYROCOM - CONDUIT - POWER/LTG 100% 11-Dec-13 [18-May-15 123,000.00 0.00 23,000.00 2,300.00
L5C3-138040 OH/DAYROOM - CONDUIT - SECURITY 100% 02-Jul-14 |04-May-15123,000.00 0.00 23,000.00 14,950.00
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Actual This
Activity % |Actual Actual . |Actual Tetal  |Remaining |Budgeted Total Period Labor
Activity 1D Activity Name Complete | Start Finish Cost Laber Cost  {Cost Cost
L5C3-1380 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 08-Jul-14 23,750.00 1,250.00 £5,000.00 5,0006.00
L5C3-140010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100% 05-Jan-15 |18-May-15 |23,000.00 0.00 23,000.00 5,750.00
L5C3-1420 INSTALL CEILING GRID 50% 20-Apr-15 5,750.00 5,750.00 11,500.00 2,875.00
|L5C3-1430 INSTALL ROCF METALS 100% 13-Apr-15 |13-Apr-15_|13,500.00 0.00 13,500.00 2,700.00 .
AREA 2 @ B ) . . K o e et e I G St
L5C3-2130 INSTALL SLIDER TRANSOMS 18T FLCOR 100% 24-Apr-14 [15-Apr-15_|74,745.00 0.00 74,745.00 7.474.50
L5C3-213001 INSTALL FRAMES 100% 17-Apr-14 {13-Apr+18 |14,500.00 0.00 14,500.00 2,900.00
L5C3-213010 TACK WELD LOCKBARS 18T FLOCR 100% 00-Mar-15 |08-Apr-15 |12,410.00 0.00 12,410.00 520,50
L5C3-213020 INSTALL CELL SLIDER DOQORS 1ST FLOOR 100% 19-Jan-15 |08-Apr-15 [24,755.00 0.0 24,755.00 2,475.50
L5C3-213030 INSTALL RECEIVERS 137 FLOOR 100% 02-Feb-15 |08-Apr-15 [7,635.00 0.00 7,635.00 7,635:00
L5C3-213040 INSTALL CLOSURES & WELD OUT 1ST FLOCR 100% 02-Feb-15 |0B-Apr-15 13,820.00 0.00 3,820.00 382.00
IL5C3-213050 INSTALL SLIDER TRANSCOMS 2ND FLOOR 100% 01-Dec-14 |08-Apr-15 122,527.05 0.00 22,527.05 1,126.35
L5C3-213060 TACK WELD LOCKBARS 2ND FL.LOOR 100% 09-Mar-15 |0B-Apr-15 [12,410.00 0.00 12,410.00 520.50
L5C3-213070 INSTALL CELL SLIDER BOORS 2ND FLOOR 100% 02-Feb-15 [D8-Apr-15 24,755,600 0.00 24,755.00 2,475.50
L5C3-213080 INSTALL RECEIVERS 2ZND FLOOR 100% 01-Dec-14 [08-Apr-15 |763.50 0.00 763.50 76.35
L5C3-213090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 01-Dac-14 [08-Apr-15 13,820,0C 0.00 3,820.00 382.00
L5C3-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100% 09-Mar-15 108-Apr-15 {10,025.00 0.00 410,025.00 10,025.00
L5C3-213003 INSTALL MANUAL RELEASE CABINET 100% 02-Apr-15_[18-May-15 |5,250,00 0.00 5,250.00 5,250.00
L5C3-2140 INSTALL PLENUM MECHANICAL DUCT 95% 20-Aug-14 54,150.00 2,850.00 57,000.60 11,400.00
L5C3-227510 INSTALL IN WALL ELECTRICAL CONDUIT ~ 2ND FLOOR 100% 20-Oct-14 [08-Apr-15 123,000.00 0.00 23,000.00 1,150.00
L5C3-2220 POUR BACKS 100% 05-Nov-14 {18-Mar-15 [4,500.00 0.00 4,500,00 900.00
15C3-2340 PRIME/ FIRST COAT PAINT 85% 10-Apr-14 21,275.00 1,125.00 22,500.00 10,125.00
L5C3-2380 -|OVERHEAD / DAYROOM - ELECTRICAL 100% 20-Mar-14 [18-May-15[27,500.00 0.00 27,500.00 5,875,00
L5C3-238020 OH / DAYROOM - CONDUIT - POWER/LTG 100% 05-Jan-15 |19-May-15121,855.00 0.00 21,855,00 5,488.75
L5C3-238050 OH / DAYROOM - CONDUIT - SECURITY 100% 05-Jan-15 |04-May-15121,955,00 0.00 21,855.00 16,466.25
L5C3-2390 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 17-Dec-14 23,750.00 1,250.00 25,000.00 65,250.00
L5C3-240010 INSTALL 2ND LEVEL ELECTRICAL CONRDUIT 100% 05-Jan-15 |18-May-15123,000.00 0.00 23,000.00 5,750.00
L5C3-2420 INSTALL CEILING GRID 50% 20-Apr-15 5,750,00 5,750.00 11,500.00 2,875.00
L5C3-3130 JNSTALL SLIDER TRANSQOMS 18T FLOOR 100% 25-Apr-14 |14-Apr-15 |75,500.00 0.00 75,500.00 15,100.00
L5C3-313010 TACK WELD LOCKBARS 18T FLOOR 100% 09-Mar-15 [02-Apr-16 [12,410.00 0.00 12,410.00 520.50
L5C3-313020 INSTALL CELL SLIDER DOORS 15T FLOOR 100% 19-Jan-15 [02-Apr-15 [24,755.00 0.00 24,755.00 1,237.75
L5C3-313030 INSTALL RECEIVERS 18T FLOCR 100% 05-Jan-15 [02-Apr-15 |7,835.00 0.00 7,635.00 381.78
L5C3-313040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100% 02-Feb-15 [02-Apr-15_3,820.00 0.00 3,820.00 382.00
L5C3-313050 INSTALL SLIDER TRANSOMS 2ND FLOCR 100% 01-Dec-14 102-Apr-15 |22,527.05 0.00 22,527.05 1,126.35
L5C3-313060 TACK WELD LOCKBARS 2ND FLOOR 100% 06-Mar-15 102-Apr-15 |12,410.00 0.00 12,410.00 620.50
L5C3-313070 INSTALL CELL SLIDER DOORS 2ZND FLOOR 100% 01-Dec-14 |02-Apr-15 [22,627.05 0.00 22,527.05 2,475.50
L5C3-313080 INSTALL RECEIVERS 2ND FLOOR 100% 01-Dec-14 |02-Apr-15 |763,50 0.00 763.50 763.50
L5C3-313080 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 01-Dec-14 |02-Apr-15 13,820.00 0.00 3,820.00 181.00
L5C3-313081 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 100% 04-May-15 |18-May-15 | 10,025.00 0.00 10,025.00 10,025.00
L5C3-3140 INSTALL PLENUM MECHANICAL DUCT 95% 20-Aug-14 54,150.00 2,850.00 57,000.00 11,400.00
L5C3-3180 INSTALL PLENUM FIRE PROTECTION 95% 29-8ep-14 28,500.00 1.500.00 30,000.00 3,000.00
L5C3-3200 PLUMBING CHASE - FIRE PROTECTION 85% 07-Jul-14 15,675.00 §25.00 16,500.00 825.00
L5C3-3340 PRIME! FIRST COAT PAINT 80% 10-Apr-14 18,000.00 4,500.00 22,500.00 8,750.00
L5C3-3380 QVERHEAD / DAYROOM - ELECTRICAL 100% 20-Mar-14 |19-May-15(27,500,00 0.00 27,500.00 65,875.00
L5C3-338010 OH / DAYROOM - CONDUIT - POWERILTG 100% 06-Apr-15 |20-May-15(21,955,00 0.00 21,855.00 5,488.75
L5C3-338040 OH / DAYROQOM - CONDUIT - SECURITY 100% 06-Apr-15 |04-May-15121,955.00 0.00 21,655.00 16,466.25
L5C3-3380 OVERHEAD / DAYRCOM - FIRE PROTECTION 85% 17-Dec-14 23,750.00 1,250,00 25,000.00 6.250.00
L5C3-346010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100% 08-Apr-15 |20-May-15|23,000.00 0.00 23,000.00 5,750.00
L5C3-3420 INSTALL CEILING GRID 40% 20-Apr-15 4,600.00 6,800.00 11,500.00 1,725.00
AREA 4 : T = R 1
L5C3-4130 INSTALL SLIDER TRANSOMS 18T FLOOR 100% 25-Apr-14 |08-Apr-15 174,745.00 0.00 74,745.00 7,550.00
{L5C3-413010 TACK WELD LOCKBARS 18T FLOCR 100% 09-Mar-15 [08-Apr-15 [12,410.00 0.00 12,410.00 620,50
L5C3-413020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% 01-Dec-14 {0B-Apr-15 |22,527.05 0.00 22.527.05 2,252.71
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) Actual This

Activity % [Actual Actual Actual Total  |Remaining  {Budgeted Total|Period Laber
Activity ID Activity Name Complete  |8tart Finish Cost Labor Cost |Cost Cost
L5EC3-413030 INSTALL RECEIVERS 18T FLOCR 100% 01-Dec-14 [08-Apr-16 |763.50 0.00 763.50 76.35
L5C3-413040 INSTALL CLOSURES & WELD OUT 1ST FLOOR 100% 01-Dec-14 [08-Apr-15 [3,820.00 0.00 3.820.00 382,00
L5C3-413050 INSTALL SLIDER TRANSOWMS 2ND FLOOR 100% 01-Dec-14 [0B-Apr-15 [22,527.05 6.00 22,527.05 2,252.71
L5C3-413060 TACK WELD LOCKBARS 2ND FLOGR 100% 09-Mar-15 108-Apr-15 {12,410.00 0.00 12,410.00 520.50
1.5C3-413070 INSTALL CELL SLIDER DOCRS ZND FLOOR 100% 01-Dec-14 {08-Apr-15 |22,527.05 0.00 22,527.05 2,252.71
L5C3-413080 INSTALL RECEIVERS 2ND FLCCR 100% 01-Dec-14 {08-4pr-18 |763.50 0.00 7583.50 76.35
L5C3-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 01-Dec-14 [08-Apr-15 |3,820.00 0.00 3,820.00 382.00
L5C3-413083 INSTALL MANUAL RELEASE CABINET 95% 02-Apr-15 4,887.50 262.50 5,250.00 4,987.50
L5C3-4140 INSTALL PLENUM MECHANICAL DUCT 95% 20-Aug-14 54,150.00 2,850.00 57,000.00 11,400.00
L5C3-4190 INSTALL PLENUM RAIN WATER 85% 13-Oct-14 23,750,00 1,250.00 25,000.00 1,250.00
L5C3-4340 PRIME/ FIRST COAT PAINT 60% 10-Apr-14 13,500.00 §,000.00 22,500.80 6,750.00
L5C3-434010 FiINISH PAINTING 60% 27-Apr-16 4,800.00 3,200.00 8,000.00 4,800.00
1L5C3-4380 OVERHEAD / DAYROOM - ELECTRICAL 100% 20-Mar-14 |21-May-15 |27,500.00 0.0 27,500.00 8,875.00
L5C3-438010 OH / DAYROOM - CONDUIT - POWER/LTG 100% 24-Apr-15 |21-May-15(21,8565.00 0.00 21,855.00 5,488.75
L5C3-438030 OH / CAYROOM - CONDUIT - TELECOM 50% 24-Apr-15 10,877.50 10,977.50  |21,955.00 5,488.75
L5C3-438050 OH / DAYROOM - CONRUIT - SECURITY 100% 24-ppr-15 |04-May-15121,865.00 0.00 21,955.00 16,466.25
L5C3-4390 OVERHEAD / DAYROOM - FIRE PROTECTION 90% 17-Dec-14 22,500.00 2,500.00 25,000.00 5,000.00
L5C3-4400 OVERHEAD f DAYROOWM - SECURITY 50% 20-Mar-14 15,750.00 15,750.00  131,500.00 14,175.00
L5C3-440010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100% 22-Apr-15 |21-May-15|23,000.00 0.00 23,000.00 5,750.00
L5C3-4420 INSTALL CEILING GRID 40% 20-Apr-15 4,600,00 6,800.00 11,500.00 1,725.00
L5C3-4430 INSTALL ROOF METALS 100% 13-Apr-15_[13-Apr-15_113,500.00 0.00 13,500.00 2,700.00
AREA 5 A . . : . .
L5C3-5130 INSTALL FIRST FLOCR DCCR FRAMES 100% 09-Apr-14 [30-Apr-15 [22,500.00 Q.00 22,500.00 2,250.00
L5C3-5180 INSTALL WINDOW WALLS 100%, 21-Apr-14 |30-Apr-15 149,500.00 0.00 49,500.00 29,700.00
L5C3-5270 INSTALL CEILING GRID 30% 27-Apr-15 3,450.00 8,050.00 11,500.00 3,450.00
L5C3-527510 INSTALL IN WALL ELECTRICAL CONDUIT - 2ND FLOOR 100% 20-Oct-14 |21-May-15123,000.00 0.00 23,000.00 2,300.00
L5C3-533010 INSTALL SANITARY ROUGH-IN / TEST 75% 15-Apr-14 13,500,00 4,500.00 18,000.00 11,700.00
L5C3-533020 INSTALL DOMESTIC WATER ROUGH-IN /TEST 75% 15-Apr-14 13,500.00 4,500.00 18,000.00 11,700.00
L5C3-524021 INSTALL PIPE / ROUGH MECHANICAL - REFRIGERANT 75% 01-Apr-15 3,000.00 1,000.00 4,000.00 3,000.00
L5C3-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 75% 01-Apr-15 3,375.00 1,126.00 4,500.00 3,375.00
L5C3-535000 AREA 5 CONDUIT - POWER/LTG 100% 09-Apr-14_|21-May-15]23,000.00 0.00 23,000.00 2.300.00
L5C3-535030 AREA 5 CONDUIT - SECURITY 95% 08-Apr-14 21,850,00 1,150.00 23,000.00 10,350.00
L5C3-536510 INSTALL LIGHTING CONTROL 50% 26-May-15 2,000.00 2,000.00 4,000,00 2,000.00
L5C3-538010 INSTALL ACCESS FLOORING 95% 04-May-15 4,275.00 225.00 4,500.00 4,275.00
L5C3-540010 INSTALL 2ND LEVEL ELECTRICAL CONDUIT 100% 01-Apr-15 [21-May-15 123,000,00 0.00 23.000.00 2,300.00
ALL AREAS . . ‘ " K :
L5C3-536040 INSTALL LIGHTNING PROTECTICN 100% 01-Apr-15 [10-Apr-15 113,000.00 0.00 13.000.00 13,000.00
L5C3-536100 ENERGIZE - PERMANENT POWER 100% 12-May-15 | 12-May-15 13,000,00 0.00 3,000,00 3.000.00
HOUSING UNIT P (TYPE L4 - 2D) (L4 - A7) A 0 L : :
AREA 1 .
L4A7-113020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% D4-Nov-14 {02-Dec-14 124,755.00 0.00 24,755.00 1.237.75
L4A7-113040 INSTALL CLOSURES & WELD OUT 18T FLOOR 100% 20-Nov-14 |30-Apr-15 13,820.00 0.00 3,820.00 382.00
L4A7-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100% 04-Nov-14 [02-Dec-14 [24,755.00 0.00 24,755.00 1,237.75
L4A7-113080 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 20-Nov-14 |30-Apr-15 [3,820.00 0.00 3,820.00 382.00
L4A7-113091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90% 27-Apr-15 9,022.50 1,002.50 10,025.00 9,022.50
L4A7-113083 INSTALL MANUAL RELEASE CABINET 95% 16-Mar-15 4,987.50 262.50 5,250.00 4,587.50
L4A7-1370 OVERHEAD / DAYROOM - MECHANICAL 95% 29-Sep-14 33,725.00 1,775.00 35,500.00 1,775.00
L4AT-138440 AREA 1 CABLE - SECURITY 95% 16-Apr-15 9,523.75 501.25 10,025.00 501.25
L4A7-138810 AREA 1 DEVICES - ELECTRICAL 85% 01-Dec-14 3,400.00 600.00 4,000.00 400.00
L4A7-138640 AREA 1 DEVICES - SECURITY 50% 20-Mar-15 2.000.00 2,000.00 4,0600.00 1,000.00
L4A7-142010 FRAMING / FINISH ABOVE PRECAST CELLS 100% 16-Apr-15_|03-May-15 |38,500.00 0.00 38,500.00 1,825.00
AREA 2 i
L4A7-213001 INSTALL FRAMES 100% 18-May-15 [21-May-15 |13,840.00 0.00 13,840.00 13,840.00
L4AT-213020 INSTALL CELL SLIDER DOORS 157 FLOOR 100% 04-Nov-14 [02-Dec-14 |24,755.00 0.00 24,755.00 1,237.75
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Actual This
Activity % jActual Actual Actual Total  {Remaining  [Budgeted Total| Period Labor

Activity 1D Agtivity Name Complete  |Start Finish Cost Labor Cost  [Cost Cost
L4AT-213070 INSTALL CELL SLIDER DOORS 2ND FLOCR 100% 04-Nov-14 102-Dec-14 |24,755.00 0.00 24,755.00 1,237.75
L4A7-213090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 29-Nov-14 [28-Apr-15 |3,820.00 0.00 3,820.00 382.00
L4AT7-213091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 90% 27-Apr-15 9,022.50 1,002.50 10,025.00 8,022.50
L4A7-213083 INSTALL MANUAL RELEASE CABINET 95% 16-Mar-15 4,987.50 262.50 5,250.00 4,887.50
L4AT-2220 PLUMBING CHASE - MECHANICAL 95% 29-Sep-14 15,675.00 825.00 16,500.00 825.00
L4A7-2270 INSTALL CMU - 18T FLCOR 100% 15-Jul-14 |30-Apr-15 |41.000.00 0.00 44,000.00 20,500.00
L4A7-23401C FINISH PAINTING 30% 11-May-15 2,400.00 5.600.00 8,000.00 2,400.00
L4AT-2370 OVERHEAD / DAYROOM MECHANICAL 95% 29- Sep 14 33,725.00 1, ?7'5 00 - "5 500, 00 1,775.00
AREA 3. i | R ‘ e e et :
LAA7-313040 INSTALL CLOSURES & WELD OUT 1ST FLOOR 100% 02 Feb '15 28-Apr-15 3,820.00 2. OO 3, 820 00 3,820.00
L4AT-313070 INSTALL CELL SLIDER DOORS 2ND FLOCR 100% 04-Nov-14 |02-Dec-14 [24,756.00 0.00 24,755.00 1,237.75
L4AT-313090 INSTALL CLOSURES & WELD OUT 2N FLOOR 100% 08-Dec-14 |28-Apr-18 |3,820.00 0.00 3,520.00 382.00
L4AT-313091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 80% 04-May-15 8,020.00 2,005.00 10,025.00 8,020.00
L4A7-313093 INSTALL MANUAL RELEASE CABINET 95% 16-Mar-15 4,887.50 262.50 $5,250.00 4 .987.50
L4AT7-3160 INSTALL RAILINGS/ SCREENS 100% 15-Apr-15 |08-May-15(30,000.00 0.00 30,000.00 15,000.00
L4A7-34180 INSTALL PLENUM FIRE PROTECTION 95% 30-Sep-14 32,300.00 1,700.00 34,000.00 1,700.00
L4A7-3200 PLUMBING CHASE - FIRE PROTECTION 95% 20-Aug-14 15,675.00 825.00 16,500.00 825.00
L4AT-3220 PLUMBING CHASE - MECHANICAL 85% 29-Sep-14 15,675.00 825.00 16,500.00 3,300.00
L4AT-3270 INSTALL CMU - 18T FLOOR 100% 15-Jul-14  |04-May-15(41,000.00 0.00 41,000.0C 20,500.00
L4AT-3275 INSTALL CMU - 2ND FLCOR 100% 07-Nov-14 |04-May-15 [56,500,00 0.00 56,500.00 2,825.00
L4AT7-3370 OVERHEAD / DAYRCOM - MECHAN|CAL 895% 29-Sep-14 . 133,725,00 1.775.00 35,500.00 1.775.00
L4AT7-338440 AREA 3 CABLE - SECURITY 75% 17-Mar-15 7,518.75 2,506.25 10,025.00 2,506.25
1.4A7-338640 AREA 3 DEVICES - SECURITY 80% 23-Mar-18 3,200.00 800.00 4,000.00 3,200.00
L4A7-3390 OVERHEAD / DAYROOM - FIRE PROTECTION 95% 30-Sep-14 28,500.00 1,500.00 30,000.00 1,500.00
L4AT7-3430 INSTALL ROOF METALS 100% 13-Oct-14 [15-Apr-15 |17,500.00 0.00 17,500.00 875.00
AREA 4 : I ‘ . R R R T B
L4AT-413020 INSTALL CELL SL.IDER DOORS 1ST FLOOR 100% 04-Nov-14 [02-Dec-14 |24,755.00 0.00 24,755.00 1,237.75
L4A7-413040 INSTALL CLOSURES & WELD QUT 18T FLOOR 100% 08-Dec-14 [04-May-15 13,820.00 0.00 .13,820.00 382.00
L4AT-413070 INSTALL CELL SLIDER DOORS 2ND FLOCR 100% 04-Nov-14 [02-Dec-14 |24,755.00 0.00 24,755.00 1,237.75
L4AT-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% 02-Feb-15 |04-May-15 |3,820.00 5.00 3.820,00 3,820.00
L4AT-413091 INSTALL ADDITIONAL TRANSOM / CABLE CHASES 80% 04-May-15 8,020.00 2,005.00 10,025.00 8,020.00
L4AT-413093 INSTALL MANUAL RELEASE CABINET 95% 02-Feb-15 4,687.50 262.50 5,250.00 2,362.50
L4AT-4340 PRIME/ FIRST COAT PAINT 50% 30-Oct-14 8,400.0C 5,600.00 14,000.00 1,400.00
L4AT7-4370 OVERHEAD / DAYROOM - MECHANICAL 100% 29-Sep-14 [15-May-15 |35,500.00 0.00 35,500.00 3,550.00
L4A7-4380130 AREA 4 CABLE - SECURITY 75% 16-Mar-15 7,.518.76 2,506.25 10,025.00 2,506.25
L4AT-4380180 AREA 4 DEVICES - SECURITY 80% 24-Mar-15 3,200.00 800.00 £.,000.00 3,200.00
L4AT-4350 OVERMEAD / DAYROOM - FIRE PRCTECTICN 100% 06-Apr-15 {12-May-15 [30,000.00 0.00 30,000,00 30,000.00
L4AT-4430 INSTALL RCOF METALS 100% 13-Oct-14 [13-Apr-15 |17,500.00 0.00 17,500.00 875.00
L4AT-460010 INSTALL !NSUL.ATION MECHANICAL SYSTEMS AREA 4 100% 03-Feb-15 {15- Nlay-1 513,000.00 0.00 3,000.00 750.00
AREAS: ., : ‘ : : [ A I BN ES L R
L4AT-5130 INSTALL FIRST FLOOR DOOR FRAMES 100% ‘11—Aug-74 22—May—1 5[10,980.00 0.00 10,980.,00 2,196.00
L4AT-5220 SET STAIRS 100% 27-Apr-15 {08-May-15|18,600.00 0.00 18,500.00 18,500.00
L4A7-5230 INSTALL RAILINGS 75% 20-Apr-15 22,500.00 7,500.00 30,000.00 7,500.0¢
L4AT-5260 INSTALL CAULKING 50% 17-Apr-15 4,250.00 4,250.00 8,500.00 4,250.00
L4AT-533010 INSTALL SANITARY ROUGH-IN/TEST 100% 06-Nov-13 [08-Nov-13 |18,000.00 0.00 18,000.08 18,000.00
L4AT-535000 AREA 5 CONDUIT - POWER/LTG 100% 26-Sep-14 |13-Mar-15 |23,000.00 0.00 23,000.00 1,150.00
LAAT-5353 AREA 5 CABLE - FIRE ALLARM 100% 20-Mar-15 |25-Mar-15 [8,500.00 0.00 3,500.00 - 1425.00
L4AT-535410 AREA 5 CABLE - SECURITY 100% 13-Mar-15 {30-Apr-15 |10,025.00 0.00 10,025.00 2,506.25
L4AT-5355 INSTALL LIGHT FIXTURES 25% 12-May-15 3,125.00 2,375.00 12,500.00 3,125.00
L4AT-635710 AREA 5 DEVICES - SECURITY 25% 15-May-15 1,000.00 3,000.00 4,000.00 1,000.00
L4A7-536010 ROUGH IN FIRE PROTECTION / TEST 75% 11-May-15 13,500.00 4,500,00 18,000.00 13,500.00
L4A7-539010 INSTALL ACCESS FLOORING 90% 15-May-15 4,050.00 450.00 4,500.00 4,050.00
ﬁﬁ?}'f;;p?;l) INSTALL ROOF METALS 100% 13-Oct-14 [13-Apr-15 |38,500.00 0.00 38,500.00 1,925.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining  |Budgeted Total Period Labor
Activity D Activity Name Complete |Start Finish Cost Labor Cost |Cost Cost
L4A7-5370 FINAL TRIM - SECURITY 10% 13-May-15 500.00 4,500.00 5,000.00 500.00
HOUSING UNIT S§'(TYPE L4 - 4D; (L4 - B2} ! : ol o Lo s ]
L4B2-1130 INSTALL SLIDER TRANSOMS 18T FLOOR 35% 04-May-15 §,655.50 16,074.50  |24,730.00 8,655.50
L4B2-113020 INSTALL CELL SLIDER DOORS 15T FLOOR 35% 04-May-15 8,664.25 16,090.75  |24,755.00 8,684.25
L4B2-113030 INSTALL RECEIVERS 18T FLOOR 25% 18-May-15 1,808.75 5,726.25 7,635.00 1,808.75
L4B2-113050 INSTALL SLIDER TRANSOMS 2ND FLOCR 35% 04-May-15 8,664.25 16,080.75 24,755.00 8,664.25
L4B2-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 35% 04-May-15 B,664.25 16,090.75 24,755.00 8,664.25
L4B2-113080 INSTALL RECEIVERS 2ND FLOOR 25% 18-May-18 1,908.75 5,726.25 7,635.00 1,908.75
1482-1140 INSTALL PLENUM MECHANICAL 100% 03-Mar-15 [15-Apr-15 |60,500.00 6.00 60,500.00 5,050.00
L482-1150 SET STAIRS 100% 08-Dec-14 |15-Dec-14 [18,500.00 0.00 18,500.00 1,850.00
L4B82-1290 POUR BACKS 100% 07-Nov-14 {12-May-15 |6,000.00 0.00 8,000.00 1,200.00
L4B2-1370 OVERHEAD / DAYROOM - MECHANICAL 75% 03-Mar-156 26,625.00 8,875.00 35,500.00 8,875.00
L4B2-1380 OVERHEAD / DAYROCM - ELECTRICAL 95% 13-Mar-15 19,000.00 1,000.00 20,000.00 4,000.00
14B2-138010 OH / DAYROOM ~ CONDUIT - POWER/LTG 5% 11-Dec-13 21,850.00 1,150.00 23,000.00 2,300.00
L4B2-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 95% 19-Nov-14 20,857.25 1,087.75 21,955.00 4,391.00
L4B82-138030 OH / DAYROOM - CONRUIT - TELECOM 95% 19-Nov-14 20,857.25 1,087.75 21,955.0C 4,391.00
L4B2-138040 OH { DAYROOM - CONDUIT - SECURITY 95% 19-Nov-14 20,857.25 1,007.75 21,955.00 3,293.25
1 4B2-138410 AREA 1 CABLE - POWER/LTG 90% 13-Apr-15 9.022.50 1,002.50 10,025.00 7,017.50
L4B2-138440 AREA 1 CABLE - SECURITY 95% 13-May-15 9,523.75 501.25 10,025.00 9,523.75
L4B2-142010 FRAMING / FINISH ABOVE PRECAST CELLS 60% 14-May-15 23,100.00 15,400.00  |38,500,00 23,100.00
L4B2-1430 INSTALL ROOF METALS 100% 29-Nov-14 [13-Apr-18 |17,500.00 0.00 17,500.00 875.00
L.4B2-2130 INSTALL SLIDER TRANSOMS 18T FLOOR 2% 04-May-18 494.60 2423540  124,730.00 494.80
L4B82-213020 INSTALL CELL SLIDER DQQRS 18T FLOOR 35% 04-May-15 8,664.25 16,080.75  |24,755.00 8,664.25
L4B2-213030 INSTALL RECEIVERS 18T FLOOR 35% 04-May-15 2,672.25 4,962.75 7,635.00 2,672.25
L4B2-213050 INSTALL SLIDER TRANSOMS ZND FLOOR 35% 04-May-15 8,684.25 16,000.75  |24,755.00 8,664.25
L482-213070 INSTALL CELL SLIDER DCCORS 2ND FLOOR 35% 04-May-15 8,664.25 16,080.75 24,755.00 8,664.25
L4B2-213080 INSTALL RECEIVERS 2ND FLOOR 35% 04-May-15 2,672.25 4,962.75 7,635.00 | 2,672.25
L4B82-2140 INSTALL PLENUM MECHANICAL 95% 03-Feb-15 57,475.00 3,025.00 60,500.00 3,025.00
L4B2-2200 PLUMBING CHASE - FIRE PROTECTION 100% 23-Oct-14 [03-Mar-15 |16,500.00 0.00 18,500.00 1,650.00
L4B2-2270 INSTALL CMU - 18T FLOOR 100% 18-8ep-14 {14-May-1541,000.00 0.00 41,000,00 2,050.00
L.4B2-2275 INSTALL CMU - 2ND FLOOR 100% 16-Feb-15 | 14-May-18 |56,500.00 0.00 56,500.00 2,825.00
L4B2-2290 POUR BACKS 100% 07-Nov-14 |12-May-15 |6,000,00 0.00 8,000.00 1,200,00
L4B2-2370 OVERHEAD / DAYROOM - MECHANICAL 75% 03-Feb-15 26,625.00 8,875.00 35,500,600 8,875.00
L4B2-2380 OVERHEAD / DAYROOM - ELECTRICAL 85% 03-Feb-15 19,000.00 1,000.00 20,000.00 4,000.00
L4B2-2380110 AREA 2 CABLE - POWER/LTG 90% 13-Apr-15 9,022.50 1,002.50 10,025.00 7,017.50
L4B2-2380140 AREA 2 CABLE - SECURITY 90% 13-May-15 9,022.50 1,002.50 10,025.00 8,022.50
L4B2-238020 OH / DAYROOM - CONDUIT - POWER/LTG 100% 19-Nov-14 |22-May-15|21,855.00 0.00 21,955.00 3,293.25
L4B82-238030 OH / DAYROOM - CONDUIT - FIRE ALARM 100% 19-Nov-14 [22-May-15]21,855.00 0.00 21,955.00 5,488.75
L 4B2-238040 QH / DAYROOM - CONRUIT - TELECOM 100% 19-Nov-14 |22-May-1521,855.00 0.00 21,9566.00 5,488.75
L4B2-238050 OH / DAYROOM - CONDUIT - SECURITY 100% 19-Nov-14 [22-May-15 |21,855.00 0.00 21,955.00 4,391.00
L4B2-242010 FRAMING / FINISH ABOYE PRECAST CELLS 80% 14-May-15 23,100.00 15,400.00 38,500.00 23,100.00
L4B2-2430 INSTALL ROCOF METALS 100% 04-Nov-14 |13-Apr-15 [17,500.00 0.00 17,500.00 875.00
1.4B2-280010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 30% 04-May-15 900.00 2,100.00 3,600.00 800.00
AREA 3A : ‘ : R
L4B2-3130 INSTALL SLIDER TRANSOMS 18T FLOCR 35% 04-May-15 8,655.50 16,074.50 24,730.00 8,655.50
L4B2-313020 INSTALL CELL SLIDER DOORS 18T FLOCR 35% 04-May-15 8,664.25 16,000.75  |24,755.00 8,664.25
L4B2-313030 INSTALL RECEIVERS 1ST FLOOR 35% 04-May-15 2,672.25 4,862.78 7,635.00 2,672.25
L4B2-313050 INSTALL SLIDER TRANSOMS 2ND FLOOR 35% 04-May-15 8,664.25 16,080.75 24,755.00 8,664.25
L4B2-313070 INSTALL CELL SLIDER DOQCRS 2ND FLOOR 35% 04-May-15 8,664.25 16,000.75 24,755.00 8,664.25
L4B2-313080 INSTALL RECEIVERS 2ND FLOOR 35% 04-May-15 2,672.25 4,962,759 7.6835,00 2,672.25
L4B32-3140 INSTALL PLENUM MECHANICAL 95% 03-Feb-15 57,475.00 3,025.00 50,500.00 3,025.00
L4B2-3270 INSTALL CMU - 18T FLOCR 100% 18-Sep-14 | 14-May-15 |141,000.00 0.00 41,000.00 2,050.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining  |Budgeted TotaliPeriod Labor
Activity 1D Activity Name Complele  |Start Flnigh Cost Labor Cost |Cost Cost -
|.4B2-3275 INSTALL CMU - 2ND FLOOR 100% 16-Feb-15 114-May-15 |56,500.00 0.00 56,500.00 2,825.00
|_4B2-3370 OVERHEAD / DAYROOM - MECHANICAL 5% 03-Feb-15 26,625.00 8,875.00 35,500.00 8,875.00
L4B2-3380 OVERHEAD / DAYROOM ~ ELECTRICAL 90% 13-Apr-15 . [18,000.00 2,000.00 20,000.00 1,000.00
L4B2-338010 OH / DAYROOM - CONDUIT - POWER/LTG 100% 18-Nov-14 [22-May-15121,955.00 0.00 21,855.00 3,283.25
L4B2-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 100% 19-Nov-14 {22-May-15121,955.00 0.00 21,855.00 5488.75
L4B2-338030 OH / DAYROOM ~ CONDUIT - TELECOM 100% 18-Nov-14 |22-May-15 121,955.00 0.00 21,855.00 5,488.75
L4B2-338040 OH { DAYRQOWM - CONDUIT - SECURITY 100% 19-Nov-14 |22-May-15|21,955.00 0.00 21,955.00 4,391.00
L4B2-338440 AREA 3 CABLE - SECURITY 90% 13-May-15 9,022.50 1,002.50 10,025.00 9,022,50
L4B2-342010 FRAMING / FINISH ABOVE PRECAST CELLS 20% 14-May-15 7,700.00 30,800.00 28,500.00 7,700.00
L4B2-360010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 10% 04-May-156 300.00 2,700.00 3,000.00 300.00
AREA 4 e : . . . . S L K L T .
L4B2-4130 INSTALL SLIDER TRANSOMS 157 FLOOR 35% 04-May-15 8,655.50 16,074.50 24,730.00 8,655.50
L4B2-413020 INSTALL CELL SLIDER DOORS 18T FLOOR 35% 04-May-15 8,664.25 16,090.75  |24,755.00 8,664.25
L4B2-413030 INSTALL RECEIVERS 187 FLOOR 25% 18-May-15 1,008.75 5,728.25 7,635.00 1,808.75
L452-41305C INSTALL SLIDER TRANSOMS 2ND FLOOR 35% 04-May-15 8,664.25 16,080.75 24.,755.00 8,664.25
L4B82-413070 INSTALL CELL SLIDER DOORS 2ND FLOOR 35% D4-May-15 §,664.25 16,080,756 |24,755.00 8,664.25
L4B2-4140 INSTALL PLENUM MECHANICAL 100% 03-Feb-15 [14-Apr-15 |60,500.00 0.00 50,500.00 6,050.00
L4B2-4220 PLUMBING CHASE ~ MECHANICAL 100% 01-Oct-14 [03-Mar-15 116,500.00 0.00 16,500.00 825.00
L4B2-4370 OVERHEAD / DAYROOM - MECHANICAL 85% 03-Feb-15 30,175.00 5,325.00 35,500.00 12,425.00
L4B2-4380 OVERHEAD / DAYROOM - ELECTRICAL 90% 13-Apr-15 18,000.00 2,000.00 20,000.00 1,000.00
L4B2-438010 OH / DAYROOM - CONDUIT - POWERATG 100% 18-Nov-14 [22-May-15 [21,855.00 0.00 21,855.00 3,203,25
1.4B2-4380100 AREA 4 CABLE - POWER/LTG 90% 13-Apr-15 9,022.50 1,002.50 10,025.00 7,017.50
L4B2-4380130 AREA 4 CABLE - SECURITY 90% 13-May-15 9,022.50 1,002.50 10,025.C0 9,022.50
L4B2-438020 OF [ DAYROOM - CONDUIT - FIRE ALARM 100% 18-Nov-14 |22-May-15 |21,956.00 0.00 21,955.00 5,488.75
L4B2-438030 OH / DAYRCOM - CONDUIT - TELECOM 100% 19-Nov-14 |22-May-15 |21,955,00 0.00 21,955.00 5,488.75
L4B2-438050 OH / DAYROCOM - CONDUIT - SECURITY 100% 18-Nov-14 122-May-1521,855.00 0.00 21,955.00 4,391.00
L4B2-442010 FRAMING / FINISH ABOVE PRECAST CELLS 20% 14-May-15 7,700.00 30,800.00 38,500.00 7,700.00
L4B2-4430 INSTALL ROOF METALS 100% 03-Nov-14 |13-May-15]17,500.00 0.00 17,500.00 875.00
AREA & (ADDED DURATIONS FOR THERAPUTIC CLOSEOQUT ACTIVITES) ) ' L R R L A B R .
L4B2-5160 INSTALL SHOWER GRATING 50% 11-May-15 2,000.00 2.000.00 4,000.00 2,000.00
L4B2-517010 INSTALL 10 IN CMU SEPARATICN WALL - LEVEL 1 100% 068-Apr-15 [11-May-15156,500,00 0.00 £6,500.00 38,550.00
L4B2-517020 INSTALL 10 IN CMU SEPARATION WALL - LEVEL 2 100% 06-Apr-15 [11-May-15 |56,500.00 0.00 56,500.00 39,550.00
L4B2-5175 INSTALL DAYROOM HIGHWALL CwU 100% 20-Apr-15 |08-May-15141,000.00 0.00 41,000.00 41,000.00
L482-520010 PLACE CONCRETE TOPPING ON PRECAST 100% 11-May-15 |12-May-15 |3,000.00 0.00 3,000.00 3,000.00
L482-5210 INSTALL SECOND FLOCR DOCOR FRAMES 100% 01-Apr-15 |06-May-15 |15,750,00 0.00 15,750.00 15,750.00
L4B2-5220 SET STAIRS 35% 08-Dec-14 | 8,475.00 12,025.00 18,500.00 6,475.00
L4B2-534022 [NSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 80% 20-May-15 34,800.00 8,700.00 43,500.00 34,800.00
L4B2-535000 AREA 5 CONDUIT - POWER/LTG 100% 18-Mar-15 |28-May-15 23,000,00 0.00 23,000.00 11,500.00
LA4B2-535010 AREA 5 CONDUIT - FIRE ALARM 75% 18-Mar-15 17,250.00 5,750.00 23,000.00 5,750.00
L4B2-535020 AREA 5 CONDUIT - TELECOM 90% 18-Mar-15 20,700.00 2,300.00 23,000.00 9,200.00
L4B2-535030 AREA 5 CONDUIT - SECURITY 90% 18-Mar-15 20,700.00 2,300.00 23,000.00 9,200.00
L4B2-5352 AREA 5 CABLE - POWER/LTG 80% 22-Apr-15 18,328.00 4,582.00 22,910.00 13,746.00
L4B2-539010 INSTALL ACCESS FLOORING 90% 18-May-15 4,050.0¢ 450.00 4.,500.00 4,050.00
ALL AREAS . T T — —r e o ]
L4B82-5300 SET MECHANICAL EQUIPMENT 80% 24-Mar-15 14,400.00 3,600.00 18,000.00 5.400.00
L482-5351 PULL FEEDER CABLES 70% 30-Apr-15 10,150.00 4,350.00 14,500,00 §,700.00
L4B2-536100 ENERGIZE - PERMANENT POWER 100% 30-Jan-15 |30-Jan-15 [3,000.0C 0.00 3,000.00 1,500.00
HOUSING UNIT. G(TYPE L3 - 4D) (L3 - B1) E R T R .
AREA T : . s . ‘ ) L NI e R L ey | P R
L3B1-1130 INSTALL SLIDER TRANSOMS 18T FLOCR 0% 09-Mar-15 22,257.00 2,473.00 24,730.00 22,257.00
L381-113010 TACK WELD LOCKBARS 15T FLOOR 100% 09-Mar-15 [31-Mar-15 [12,410.00 0.00 12,410.00 12,410.00
L3B1-113020 INSTALL CELL SLIDER DCORS 18T FLOCR 100% 09-Mar-15 |31-Mar-15 124,755.00 0.00 24,755.00 24,755.00
13B1-113030 INSTALL RECEIVERS 18T FLOOR 100% 09-Mar-15 |31-Mar-15 [7,635.00 0.00 763500 7,635.00
L3B1-113040 INSTALL CLOSURES & WELD CUT 18T FLCOR 100% 09-Mar-15 |16-Mar-15 |3,6820,00 0.00 3,820.00 3,820.00
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Actual This

Activity % {Actual Actual Actual Total  |Remaining |Budgeted Tote!| Perfod Labor
Activity 1D Activity Name Complete  |Start Finish Cost Labor Cost  |Cost Cost
L381-113050 INSTALL SLIDER TRANSOMS 2ND FLOOR 80% 03-Apr-15 22,278.50 2,475.50 24,755.00 22,279.50
L3B1-113060 TACK WELD LOCKBARS 2ND FLOOR 100% 14-Apr-15 |23-Apr-15 112,410.00 0.00 12,410.00 12,410.00
L3B1-113070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100% 20-Apr-15 |30-Apr-15 124,755.00 0.00 24,755.00 24,755.00
L3B1-113080 INSTALL RECEIVERS 2ND FLOOR 100% 30-Apr-15 [26-May-15|7,635.00 0.00 7,635.00 7.,635.00
L3B1-113080 INSTALL CLOSURES & WELD QUT 2ND FLOOR 100% 11-May-15 | 18-May-15 |3,620.00 0.00 3,820.00 3,820.00
L.381-1370 OVERHEAD / DAYROCM - MECHANICAL B0% 02-Jan-15 28,400.00 7,100.00 35,500.00 10,650.00
L381-1380 OVERHEAD / DAYROCM - ELECTRICAL 100% 02-Feb-15 |18-Mar-15 |20,000.00 0.00 20,000.00 2,000.00
L381-138010 OB/ DAYROOM - CONDUIT - POWER/LTG 100% 11-Dec-13 [22-May-15 {23,000.00 0.00 23,060.00 1,150.00
L3B1-138020 OH / DAYROOM - CONDUIT - FIRE ALARM 100% 19-Nov-14 {17-Mar-15 [21,955.00 0.00 21,955.00 1,087.75
L3B1-138030 OH/ DAYROOM - CONDWIT - TELECOM 100% 18-Nov-14 |18-Mar-15 |21,955.00 0.00 21,855.00 1,087.75
L3B1-138040 OH / DAYRQOM - CONDUIT - SECURITY 100% 19-Nov-14 [17-Mar-15 |21,965.00 0.00 21,955.00 1,097.75
L3B1-138410 AREA 1 CABLE - POWER/LTG 40% 03-Apr-15 4,200,00 5,300.00 10,500.00 2,100.00
L3B1-142010 FRAMING / FINISH ABOVE PRECAST CELLS 40% 11-May-15 15,400.00 23,100.00 38,500.00 15,400.00
L381-160010 INSTALL INSULAT!ON - MECHANICAL SYSTEMS - AREA 1 0% 22-May-15 1,800.00 1,200.00 3,000.00 1,800.00
AREATRA - L L ’ ‘ . : ! H . ‘ :
L3B1-2130 INSTALL SLIDER TRANSOMS 1ST FLOOR 90% 09-Mar-15 22,257.00 2:473.00 24,730.00 22,257.00
L3B1-213010 TACK WELD LOCKBARS 18T FLOOR 100% 09-Mar-15 131-Mar-15 112,410.00 0.00 12,410.00 12.410.00
L3B1-213020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% 09-Mar-15 |31-Mar-15 |24,765.00 0.00 24,755.00 24,755.00
L3B1-213030 INSTALL RECEIVERS 18T FLOOR 50% 09-Mar-15 3,817.50 3,817.50 7.635.00 3,817.50
L3B1-213040 INSTALL CLOSURES & WELD OUT 18T FLOOR 50% 09-Mar-15 1.910.00 1,910.00 3,820.00 1,810.00
L3B1{-213050 INSTALL SLIDER TRANSOMS 2ND FLOGR 90% DE-Apr-15 22,279.50 2,475.50 24,755.00 22,279.50
L3B1-213060 TACK WELD LOCKBARS 2ND FLOOR 100% 15-Apr-15 |27-Apr-15 112,410.00 0.00 12,410.00 12,410.00
L3B1-213070 INSTALL CELL SLIDER DOQORS 2ND FLCOR 100% 21-Apr-15 |30-Apr-15 [24,755.00 0.00 24,755.00 24,755.00
L3B1-21308C INSTALL RECEIVERS 2ND FLOOR 50% 29-Apr-15 3,817.50 3,817.50 7.635.00 3,817.50
L3B1-213080 INSTALL CLOSURES & WELD OUT ZND FLOOR 50% 04-May-15 1,910.00 1,910.00 3,820.00 1,810.00
L351-2370 QVERHEAD / DAYROOM - MECHANICAL 75% 14-Jan-15 26,625.00 8,875.00 35,500.00 8,875.00
L381-2380 OVERHEAD / DAYROOM - ELECTRICAL 100% 09-Feb-15 |23-Mar-15 |20,000.00 0.00 20,000.00 2,000.00
L.381-2380110 AREA 2 CABLE - POWER/LTG 40% 08-Apr-15 4,010.00 5,015.00 10,025.00 2,005.00
L3B1-238020 OH / DAYROOM - CONDUIT - POWER/LTG 100% 18-Nov-14 [20-Mar-15 |21,855.00 0.00 21,955.00 1,087.75
L.381-238030 OF / DAYROCOM - CONDUIT - FIRE ALARM 100% 18-Nov-14 [20-Mar-15 |21,955.00 0.00 21,955.00 1,087.75
L3B1-238040 OH / DAYROOM - CONDUIT - TELECOM 100% 19-Nov-14 [20-Mar-15 |21,955.00 0.00 21,955.00 1,087.75
L3B1-238050 OB/ DAYROCOM - CONDUIT - SECURITY 100% 18-Nov-14 [20-Mar-15 [21,955.00 0.00 21,955.00 1,087.75
L381-242010 FRAMING / FINISH ABOVE PRECAST CELLS 75% 14-May-15 28,875.00 9,625.00 38,500.00 28,875.00
L3B1-250010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 2 60% 11-May-15 1,800.00 1,200.00 3,000.00 1,800.00
AREA 8 ; . ' R ‘ I .
L3B1-3130 INSTALL SLIDER TRANSOMS 1ST FLOOR 90% 08-Mar-15 22,257.00 2,473.00 24,730.00 22,257.00
L381-313010 TACK WELD LOCKBARS 15T FLOOR 100% 08-Mar-15 |31-Mar-15 {12,410.00 0.00 12,410.00 12,410.00
L3B1-313020 INSTALL CELL SLIDER DOORS 18T FLOOR 100% 08-Mar-15 [31-Mar-15 {24,755.00 0.00 24,755.00 24,755.00
L3B1-313030 INSTALL RECEIVERS 1ST FLOOR 100% 08-Mar-15 {31-Mar-15 {7,635.00 0.00 7.635.00 7,635.00
L3B1-313040 INSTALL CLOSURES & WELD CUT 18T FLOCR 100% 08-Mar-15 [01-Apr-15 {3,820.00 0.00 3.820,00 3,820.00
L381-313050 INSTALL SLIDER TRANSCMS 2ND FLOOR 100% 13-Apr-15 {20-Apr-15 |24,755.00 £.00 24,755.00 24,755.00
L3B1-313060 TACK WELD LOCKBARS 2ND FLGOR 100% 16-Apr-15 127-Apr-15 {12,410.00 0.00 12,410.00 12,410.00
1.381-313070 INSTALL CELL SLIDER DOORS 2ND FLOOR 100% 22-Apr-15_129-Apr-15 |24,755.00 0.00 24,755.00 24,755.00
L3B1-313080 INSTALL RECEIVERS 2ND FLOCR 100% 29-Apr-15_|26-May-15 |7,635,00 0.00 7,635.00 7,6835.00
L381-313090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 90% 05-May-158 3,438.00 382.00 3,820.00 3,438.00
L3B1-3270 INSTALL CMU - 18T FLOOR 100% 18-Sep-14 108-May-15 [41,000.00 0.00 41,000.00 4,100.00
L3B1-3275 INSTALL CMU - 2ND FLOCR 100% 10-Mar-15 |08-May-15 |56,500.00 0.00 55,500.00 5,650,00
L3B1-3370 OVERHEAD / DAYRCOM - MECHANICAL 75% 26-Jan-15 26,625.00 8,875.00 35,500.00 8,875.00
L3B1-3380 OVERHEAD / DAYROOM - ELECTRICAL 100% 17-Feb-15 |24-Mar-15 |20,000.00 0.00 20,000.00 2,000.00
L3B1-338010 QOH / DAYROOM - CONDUIT - POWER/LTG 100% 19-Nov-14 |23-Mar-15 121,955.00 0.00 21,955.00 1,087.75
L3B1-338020 OH / DAYROOM - CONDUIT - FIRE ALARM 100% 19-Nov-14 |24-Mar-15 121,958,00 0.00 21,855.00 1,097.75
L3B1-388030 OH / DAYROOM - CONDUIT - TELECOM 100% 18-Nov-14 [24-Mar-15 |21,855.00 0.00 21,955.00 1,097.75
L3B1-338040 OH /DAYROOM - CONDUIT - SECURITY 100% 18-Nov-14 [23-Mar-15 {21,955.00 0.00 21,955.00 1,087.75
L281-342010 FRAMING / FINISH ABCYE PRECAST CELLS 75% 04-May-15 28,875,00 9,625.00 38,500.00 28,875.00
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Actual This

Activity % |Actual Actual Actual Total  [Remaining |Budgeted Total Period Labor
Activity ID Activity Name Complete  {Start Finish Cost Labor Cost  |Cost. Cost
L381-342020 INSTALL DRYWALL CEILINGS 10% 05-May-15 2,300.00 20,700.00 23,000.00 2,300.00
1_381-360010 TNSTALL INSULATION - MECHANICAL SYSTEMS - AREA 3 60% 11-May-15 1,800.00 1,200.00 3,000.00 1,800.00
L3B1-413010 TACK WELD LOCKBARS 18T FLOCR 100% 09-Mar-15 {16-Mar-15 |12,410.00 0.00 12,410.00 12,410.00
L3B1-413020 INSTALL CELL SLIDER DOORS 18T FLCOR 100% 0e-Mar-15 [31-Mar-15 {24,755.00 0.00 24,755.00 24,755.00
L3B1-413030 INSTALL RECEIVERS 18T FLCOR 100% 09-Mar-15 [31-Mar-15 |7,635.00 0.00 7,635.00 7,635.00
.381-413040 INSTALL CLOSURES & WELD OUT 18T FLOCR 100% 23-Mar-15 |02-Apr-15 |3,820.00 0.00 3,820.00 3,820.00
L.AR1-413050 INSTALL SLICER TRANSOMS 2ND FLOOR 90% 07-Apr-15 22,279.50 2,475,580 24,755.00 22,279.50
L3B1-413060 TACK WELD LOCKBARS 2ND FLOCR 100% 13-Apr-15 |22-Apr-15 [12,410.00 0.00 12,410.00 12,410.00
1.3B1-41307C INSTALL CELL SLIDER DOORS 2ND FLOOR 100% 23-Apr-15 |{24-Apr-15 124,755.00 0.00 24,755.00 24,755.00
.381-413080 INSTALL RECEIVERS 2ND FLCOR 100% 23-Apr-15 |24-Apr-15_|7,625.00 0.00 7,635.00 7.835.00
L381-413090 INSTALL CLOSURES & WELD OUT 2ND FLOOR 100% N5-May-15 |21-May-153,820.00 0.00 3,820.00 3,820.00
L3B81-4140 INSTALL PLENUM MECHANICAL 85% 08-Jan-18 . |51,425.00 9,075.00 §0,500.00 5,050.00
L3B1-4170 INSTALL PLENUM DOMESTIC 85% 17-Feb-15 33,150.00 5,850.00 39,000.00 13,650.00
L3B1-4200 PLUMBING CHASE - FIRE PROTECTION 95% 01-Aug-14 15,675.00 825.00 18,500.00 B25.00
L3B1-4370 OVERHEAD / DAYROOM - MECHANICAL 75% 26-Jan-15 26,625.00 §,875.00 35,500.00 B,875.0C
L3B1-438C OVERHEAD / DAYROOM - ELECTRICAL 100% 26-Mar-15 |31-Mar-15 |20,000.00 0.00 20,000.00 1,000.00
| 381-438010 OH / DAYROOM - CONDUIT - POWER/LTG 100% 10-Nov-14 | 28-Mar-15 [21,855.00 0.00 21,955.00 1,007.75
L3B1-4380100 AREA 4 CABLE - POWER/LTG 80% 09-Apr-15 8,015.00 4,010.00 10,025,00 1,002.50
L3B1-438020 0K/ DAYROOM - CONDUIT - FIRE ALARM 100% 19-Nov-14 |26-Mar-15 |21.,955.00 0.00 21,855.00 1,097.75
L3B1-438030 O/ DAYROOM - CONDUIT - TELECOM 100% 19-Nov-14 [27-Mar-15 |21,855.00 0.00 21,855.00 1,097.75
.38 1-438050 OH / DAYROOM - CONDUIT - SECURITY 100% 18-Nov-14 [28-Mar-15 121,955.00 0.00 21,855.00 1,087.75
L3B81-442010 FRAMING / FINISH ABOVE PRECAST CELLS 10% 07-May-15 3,850.00 34,650,00 38,500.00 3,850.00
L381-460010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREA 4 50% 22-May-15 1,500.00 1,500.00 3,000.00 1,500.00
AREA b (ADDED. DURATIONS FOR THERAPUTIC CLOSEQUT ACTIVITIES) ) U : - - i D R R |
L381-5160 INSTALL SHOWER GRATING 50% 20-May-15 2,000,00 2,000.00 4,000.00 2,000.00
L3B1-520010 PLACE CONCRETE TOPPING ON PRECAST 100% 14-May-15 | 14-May-15 13,000.00 0.00 3,000.00 3,000.00
L.3B1-5210 INSTALL SECOND FLOOR DOOR FRAMES 100% 17-Mar-15 |25-Mar-15 115,750.00 0.00 15,750.00 11,025.00
L3B1-5250 PRIME/ FIRST COAT PAINT 5% 15-May-13 700,00 13,300.00 14,000.00 700.00
L3B1-5275 INSTALL CMU - 2ND FLOOR 100% 10-Mar-15 |28-Apr-15 [25,500.00 Q.00 25,500.00 12,750.00
L381-533030 INSTALL SHOWER UNITS 50% 11-May-15 2,000.00 2,000,00 4,000.00 2,000.00
L3B1-534022 INSTALL PIPE / ROUGH MECHANICAL - GAS PIPE 80% 13-May-15 34,800.00 8,700.,00 43,500.00 34,800.00
L3B1-534023 INSTALL PIPE / ROUGH MECHANICAL - COLD CONDENSATE 10% 13-May-15 450.00 4,050,00 4,500.00 450.0C
L3B1-535000 AREA 5 CONDUIT - POWER/LTG 100% 19-Nov-14 |22-May-15 |23,000.00 0.00 23,000.00 1,150.00
1.3B1-5352 AREA 5 CABLE - POWER/LTG 40% 08-Apr-156 9,164.00 13,748.00 22,910.00 4,582.00
1.3B1-538010 ROUGH IN FIRE PROTECTION / TEST 85% 13-Mar-15 15,300.00 2,700.00 18,000.00 15,300.00
L3B1-560010 INSTALL INSULATION - MECHANICAL SYSTEMS - AREAS 15% 10-Mar-15 450.00 2,550.00 3,000.00 450.00
ALL AREAS ! v e R ‘ - ' g IR - ‘ e o E —
L3B1-5300 SET MECHANICAL EQUIPMENT 80% 24-Mar-15 14,400.00 3,600.00 18,000.00 7,200.00
L3B1-5310 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100% 08-Jan-15 |14-Jan-15 |16,500.00 0.00 16,500.00 4,125.00
L3B1-5351 PULL FEEDER CABLES 90% 16-May-15 13,050.00 1,450.00 114,500.00 13.050.00
MAINTENANCE BUILDING 5A + ZONE J'(MAINTENANCE) - o BE ‘ R el e | e
JIND-110220 INSTALL LIGHTNING PRCTECTICN 80% 01-Aug-14 10,400.00 2,600,00 :13,000.00 7,150.00
JIND-1185 INSTALL OVERHEAD PLUMBING & INSULATION 95% 02-Oct-14 5,650.00 350.00 17,000.00 700.00
JIND-1180 INSTALL DOOR FRAMES 100% 03-Nov-14 |07-Apr-15 [15,750.00 0.00 i15,750.00 787.50
JIND-1230 [PRIME AND FIRST COAT PAINT 95% 168-Feb-15 5,700.00 3C0.00 :6,000.00 3,300.00
JIND-1250 HANG DCCORS - DETENTION & COMMERCIAL 99% 07-Apr13 5,830.00 70,00 17,000.00 1,680.00
JIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 100% 03-Nov-14 {03-Apr-15 {23,000.00 0.00 23,000.00 460.00
JIND-1403 PULL FEEDER CABLES 100% 02-Mar-15 |08-Apr-15 | 14,500.00 0.00 14,500.00 1,450.00
JIND-1404 PULL BRANCH WIRES 30% 20-Apr-15 7,200.00 16,800.00 24,000.00 2,400,00
JIND-140510 PULL SECURITY WIRE 50% 16-Apr-15 2,865.0C 2,865.00 5,730.00 2,005.50
JIND-1406 PLULL COMMUNICATION WIRES 40% 02-Mar-15 3,400.00 5,100.00 8,500.00 425.00
JIND-140710 INSTALL LIGHTING CONTROL 75% 01-Apr-15 3,000.00 1,000.00 4,000.00 1,600.00
JIND-204000 INSTALL DOCK LEVELERS - LOADING DOCK 00% 27-Apr-15 16,200.00 1,800.00 18,000.00 9,900.00
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Agctual This

Activity % |Actual Actual Actual Total Remalning |Budgeted Total Period Labor
Activity 1D Activity Name Complete  {Start Finish Cost Labor Cost  {Cost Cost
MAINTENANCE.BUILDING 5B - ZONE M (MAINTENANCE) ) L - L ‘ - o A L .
MIND-110220 INSTALL LIGHTNING PROTECTION BO% 01-Aug-14 10,400.00 2,600.00 13,000.00 7,150.00
MIND-1108 INSTALL ROCF METALS 95% 10-Nov-14 10,450.00 550.00 11,000.00 550.00
MIND-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 95% 10-Sep-14 27,650.00 1,450.00 29,000.0C 1,450.00
MIND-1185 INETALL OVERHEAD PLUMBING & INSULATION 95% 29-Sep-14 §,650.00 350.00 7,000.00 1,050.00
MIND-1186 INSTALL OVERHEAD FIRE PRCTECTION 95% 03-Nov-14 32,300.00 4,700.00 34,000.00 1,700.00
MIND-1230 PRIME AND FIRST COAT PAINT, 40% 11-May-15 2,400.00 3,600.00 6,000.00 2,400.00
MIND-1250 HANG DOORS - DETENTION & COMMERCIAL 50% 27-May-15 3,500.00 3,500.00 7,000.00 3,500.00
INDUSTRIES BUILDING BA - ZONE K (LAUNDRY) ‘ ) ‘ - : .- C N
KIND-110220 INSTALL LIGHTNING PROTECTION 98% 01-Aug-14 12,740.00 260.00 13,000.00 9,490.00
KIND-110240 INSTALL ROOFTOP EQUIPMENT 100% 20-Jan-15 |271-Jan-15 |38,500.00 0.00 38,500.00 7.700.00
KIND-1230 PRIME AND FIRST COAT PAINT 90% 16-Apr-15 5,400.00 §00.00 $,000.00 1,800.00
KIND-1250 HANG DOORS 95% 18-Dec-14 6,650.00 350.00 7,000.00 4,900.00
KIND-132000 INSTALL EQUIPMENT - LAUNDRY 75% 23-Feb-15 42 375.00 14,125.00 56,500.00 14,125.00
KIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 100% 10-Feb-15 {30-Apr-15 123,000.00 0.00 23,000.00 1,750.00
KIND-1403 PULL FEEDER CABLES 100% 02-Apr-15 {10-Apr-15 |14,500.00 0.00 14,500.00 725.00
KIND-1404 PULL BRANCH WIRES 75% 20-Mar-15 18,000.00 6,000.00 24,000.00 13,200.00
KIND-140520 TRIM SECURITY DEVICES 25% 04-May-15 750.00 2,250.00 3,000,00 750.00
KIND-1407 INSTALL LIGHT FIXTURES 80% 11-Apr-15 10,000.00 2,500.00 12,500,00 10,000.00
INDUSTRIES BUILDING 6A - ZONE L (LAUNDRY) . : : . R Co L ' :
LIND-110220 INSTALL LIGHTNING PROTECTION 98% 24-Mar-15 12,740.00 260.00 13,000,600 9,490,00 -
LIND-1250 HANG DOORS 90% 18-Dec-14 £,300.00 700.00 7,000.00 2,800.00
LIND-1300 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAING 95% 01-Oct-14 5,700.00 300.00 §,000.00 600.00
LIND-1301 INSTALL OVERREAD MECHANICAL LOW VELCCITY RUNOUTS 95% 06-Oct-14 90,250.00 4,750.00 95,000,00 9,500,00
LIND-1400 INSTALL OVERHEAD ELECTRICAL 100% 17-Feb-15 [15-May-15]20,000.00 0.00 20,000.00 1,600.00
LIND-140110 INSTALL FIRE ALARM SYSTEM CONDUIT 100% 30-Mar-15 |30-Apr-15 |23,000,00 0.00 23,000.00 1,150.00
LIND-1404 PULL BRANCH WIRES 80% 03-Nov-14 19,200.00 4,800.00 24,000.00 10,800.00
LIND-140510 PULL SECURITY WIRE 50% 04-May-15 2,865,00 2,885.00 5,730.00 2,865.00
LIND-14052C TRIM SECUR|TY DEVICES 10% 05-May-15 300.00 2,700,00 3,000.00 300.00
LIND-1410 TRIM ELECTRICAL DEVICES 20% 15-May-15 1,800.00 7,200.00 9,000.00 1,800.,00
INDUSTRIES BUILDING BB - ZONE N {(FABRIC CUTTING) i I N E
NIND-118010 SWING DOORS 10% 28-May-15 286.50 2,578.50 2,865.00 285.50
NIND-1230 PRIME AND FIRST COAT PAINT 90% 27-Mar-15 5,400.00 600.00 5,000.00 500.00
NIND-1300 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 95% 03-Nov-14 5,700.00 300.00 5,000.00 1,200.00
NIND-1302 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 95% 116-Oct-14 57,000.00 3,000.00 50,000.00 12,000.00
NIND-1304 INSTALL OVERHEAD PLUMBING & INSULATION 85% 03-Nov-14 5,850.00 1,050.00 7.000.00 700.00
NIND-130% INSTALL QVERHEAD FIRE PROTECTION 95% 01-Oct-14 32,300.00 1,700.00 34,000.00 1,700.00
NIND-1400 INSTALL OVERHEAD ELECTRICAL 10% 11-May-15 2,000.00 18,000.00 20,000.00 2,000.00
INDUSTRIES BUILDING 6B - ZONE P (SHOE MANUFACTURING) ‘ : ‘ e
PIND-110240 INSTALL ROOFTOP EQUIPMENT 95% 27-Apr-15 36,575.00 1,625,00 38,500.00 7,700.00
PiND-1190 INSTALL DOOR FRAMES 100% 16-Qct-14 |08-Apr-15 15,750.00 0.00 15,750.00 1,575.00
PIND-119010 SWING DOORS 10% 27-May-15 286.50 2,578,50 2,865.00 286,50
PIND-1230 PRIME AND FIRST COAT PAINT 100% 14-Apr-15_|04-May-15 |6,000,00 0.00 5,000.00 2,400.00
PIND-1300 INSTALL OVERHEAC MECHANICAL HIGH VELOCITY MAINS 95% 03-Nov-14 5,700.00 300.00 6,000.00 1,200.00
PIND-1301 INSTALL OVERMEAD MECHANICAL LOW VELOCITY RUNOUTS 95% 01-Oct-14 38,950.00 2,080.00 41,000.00 8,200.00
PIND-1303 INSTALL OVERHEAD PLUMBING & INSULATION 85% 13-Apr-15 5,850.00 1,050.00 7.000.00 1,750.00
PIND-1400 INSTALL OVERHEAD ELECTRICAL 20% 11-May-15 4,000,00 16,000.00 20,000.00 4,000.00
PIND-1403 PULL FEECER CABLES 100% 16-Apr-15 |30-Apr-15 14,500.00 0.00 14,500.00 1,147.92
PIND-140510 PULL SECURITY WIRE 10% 04-May-15 573.00 5,157.00 5,730.00 573.00
ACTIVITIES BUILDING 7A - ZONE L3-A (CHAPEL) } ‘ B o . e ‘
AL3ACT-1250 HANG DOORS 80% 09-Dec-14 6,300.00 700.00 7,000.00 700.0C
AL3IACT-1407 INSTALL LIGHT FIXTURES 90% 14-Apr-15 11,250.00 1,250.00 12,500.00 1,250.00
AL3ACT-140710 INSTALL LIGHTING CONTROL 95% 28-Oct-14 3,800.00 200.00 4,000,00 200.00
AL3ACT-0591 ELECTRICAL DROPS THROUGH CEILING 95% 23-Mar-15 5,225.00 275.00 5,500.00 2,475.00
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Agtual This
Activity % |Actual Actual Actual Total Remaining  |Budgeted Total|Period Labor

Activity 1D Activity Narme Complete  |Start Finish Cost Labor Cost  {Cost Cost
ALIACT-859110 FA SYSTEM DROPS THROUGH CEILING 85% 11-iMay-15 4,675.00 825.00 5,500.00 4,675.00
AL3ACT-9594 IN-WALL PLUMBING (DRYWALL) 95% 07-Nov-14 65,650.00 350.00 ?’ 000.00 1,050.00
ACTIVITIES BUILDING BA - ZONE L3:B (EDUCATION) . : Ll . : s LT & 1 -
BL3ACT-1221 FRAME DRYWALL CEILING 85% 09-Apr-15 9,025.00 475.00 9, 500 00 4,275.00
BLIACT-1223 HANG AND FINISH DRYWALL 958% 10-Nov-14 13,300.00 700.00 14,000.00 700.00
BL3ACT-1241 INSTALL CEILING GRID 100% 18-Feb-15 [19-May-1515,500.00 0.00 5,500.00 5,500.00
BL3ACT-1250 HANG DOORS 90% 09-Dec-14 6,300.00 700.0C 7,000.00 1,750.00
BL3ACT-1311 INSTALL FINISH HARDWARE 95% 14-Jan-15 6,650.00 350.00 7,000.00 350.00
BL3ACT-1400 INSTALL OVERHEAD ELECTRICAL 100% 01-Jul-14 [12-Mar-15 |20,000.00 0.00 20,000.00 1,000.00
BL3IACT-1407 INSTALL LIGHT FIXTURES 100% 27-Apr-15 |22-May-15 [12,500.00 0.00 12,500.C0 10,000.00
BL3ACT-140710 INSTALL LIGHTING CONTROL 100% 08-Nov-14 |22-May-15 14,000.00 0.00 4,000.00 400.00
BL3ACT-1408 TRIM FIRE ALARM DEVICES 15% 14-May-15 825.00 4,675.00 5,500.00 825.00
BL3ACT-1410 TRIM ELECTRICAL DEVICES BO% 02-May-15 7,200.00 1,800.00 9,000.00 7,200.00
BL3ACT-9591 ELECTRICAL DROPS THROUGH CEILING 100% 23-Mar-15 [26-May-1515,500.00 0.00 5,500.00 2,750.00
BL3ACT-859110 FA SYSTEM DROPS THROUGH CEILING 80% 12-May-15 4.,400.00 1,100.00 5,500.00 4,400.00
ACTIVITIES BUILDING 8A - ZONE L3-C-(EDUCATION) ' : . ] N BT R

- |CL3ACT-1241 INSTALL CEILING GRID 95% 03-Apr-15 5,225.00 275.00 5,500.00 1,100.00
CL3ACT-1311 INSTALL FINISH HARDWARE 95% 14-Jan-16 £,650.00 350.00 7,000.00 700.00
CL3ACT-1404 PULL BRANCH WIRES 100% 23-Mar-15 |28-May-15 |24,000.00 0.00 24,000,00 12,000.00
CL3ACT-1407 INSTALL LIGHT FIXTURES ' 95% 05-May-15 11,875.00 625.00 12,500,00 11,875.00
CL3ACT-140710. INSTALL LIGHTING CONTROL 95% 28-Oct-14 3.800.00 200.00 4,000.00 200.00
CL3ACT-1408 TRIM FIRE ALARM DEVICES 15% 14-May-15 825.00 4,675.00 5,500.00 825.00
CL3ACT-1409 TRIM COMMUNICATION DEVICES 80% 21-May-15 7.200,00 1,6800.00 2,000.0C 7,200.00
CL3ACT-141010 INSTALL LIGHTNING PRCTECTION 75% 21-Jul-14 . 9,750.00 3,250.00 13,000.00 3,250.00
CL3ACT-9581 ELECTRICAL DROPS THROUGH CEILING 100% 25-Mar-15 [20-May-155,500.00 0.00 5,800.00 4,675.00
CL3ACT-958110 FA SYSTEM DROPS THROUGH CE LING 20% 20-May-15 2,750.00 2,750.00 5 500 00 2,750.00
ACTIVITIES BUILDING 8A - ZONE L3:C-(GYM) -~ . "1 L : iE . L : N i
DL3ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MA NS 950% 11-Nov-14 31,050.00 3,550.00 35,500. 00 5,325.00
DL3ACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 80% 12-Nov-14 79,200.00 8,800.00 88,000.00 22,000.00
DL3ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 80% 21-Cct-14 2,700.00 300.00 3,000.00 150,00
DL3ACT-1241 INSTALL CEILING GRID 100% 03-Apr-15 {20-May-1515,500.00 0.00 5,500.00 3,025.00
DL3ACT-1311 INSTALL FINISH HARDWARE 95% 14-Jan-13 6,650.00 350.00 7,000.00 700.00
DL3ACT-1400 INSTALL OVERHEAD ELECTRICAL 95% 07-Oct-14 19,000.00 1,000.00 20,000.00 13,000.00
DL3ACT-140020 INSTALLL OVERHEAD SECURITY SYSTEM CONDUIT 100% 29-Sep-14 [30-Apr-15 123,000,00 0.00 23,000.00 1,150.00
DL3ACT-1404 PULL BRANCH WIRES 95% 19-Mar-15 22,800.00 1,200.00 24,000.00 16,800.00
DL3ACT-1407 INSTALL LIGHT FIXTURES 95% 27-Apr-15 11,875.00 525,00 12,500.00 10,625.00
DL3ACT-14071C INSTALL LIGHTING CONTROL 95% 03-Nov-14 3,800.00 200.00 4,000,00 400,00
DL3ACT-1410 TRIM ELECTRICAL DEVICES 30% 18-May-18 2,700.00 6,300.00 8,000.00 2,700.00
DL3ACT-9591 ELECTRICAL DRQOPS THROUGH CEILING 25% 20- May~15 1,375.00 4, 125 00 5,500.00 1,375.00
ACTIVITIES BUILDING.7B « ZONE L4-A (CHAPEL) . : e ! R B 1 . .
AL4ACT-1182 INSTALL OVERHEAD MECHANICAL HIGH VELOCITY MAINS 100% 1O Mar—15 15-May—15 18,000.00 O 00 18,000.00 16,200.00
ALAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNOUTS 80% 30-Mar-15 12,000.00 3,000.00 15,000.00 1,500.00
ALAACT-1220 INSTALL CMU WALLS 100% 18-Feb-15 [24-Apr-15 |63,000.00 0.00 53,000.00 22,050.00
AL4ACT-1400 INSTALL OVERHEAD ELECTRICAL 95% 16-Jan-15 16,000.00 1,000.00 20,000.C00 17,000.00
AL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 80% 20-Apr-15 18,400.00 4,600.00 23,000.00 12,650.00
ALAACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 85% 03-Mar-15 18,550.00 3,450.00 23,000.00 13,800.00
ALLACT-1401 INSTALL WALL FLECTRICAL CONDUITS 100% 18-Jan-15 |24-Apr-15 |10,500.00 0.00 10,500.00 3,5675.00
ALAACT-1403 PULL FEEDER CABLES 100% 23-Mar-15 |26-Mar-15 |14,500.00 0.00 14,500.00 1,450,00
AL4ACT-140710 INSTALL LIGHTING CCNTROL 25% 05-May-15 1,000.00 3,000.00 4,000.0¢ 1,000.00
AL4ACT-141010 INSTALL LIGHTNING PROTECTION 55% 01-Aug-14 7,150.00 5,850.00 13,000.00 1,300.00
ALAACT-8593 IN-WALL ELECTRICAL (DRYWALL} 100% 24-Mar-15 |28-May-15 |6,500.00 0.00 6,500.00 325.00
AL4ACT-8594 IN-WALL PLUMBING (DRYWALL} 75% 19-Dec-14 5,250,00 1,750,00 'I7,000.00 3,500.00
ACTIVITIES BUILDING 8B - ZONE L4-B (EDUCATION) ‘ L ' ) - R A R
8L4ACT-1182 [INSTALL OQVERHEAD MECHANICAL HIGH VELOCITY MAINS 25% 08-Mar-15 59,025.00 10,575.00 70,500,00 58,825.00
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Actual This

Activity % |Actual Actual Actual Total  |Remaining |Budgeted Total Pertod Labor
Activity 1D Activity Name Complete  {Start Finish Cost Labor Cost [Cost Cost
BLAACT-1183 INSTALL OVERHEAD MECHANICAL LOW VELOCITY RUNQUTS 75% D6-Apr-15 31,125.00 10,375.00  |41,500.00 18,675.00
BL4ACT-1184 INSTALL OVERHEAD MECHANICAL PIPING 95% 09-Dec-14 25,650.00 1,350.00 27,000.00 5,400.00
BL4ACT-1190 INSTALL DOOR & WINDOW FRAMES 100% 25-Aug-14 |04-May-15[15,750.00 0.00 15,750.00 787.50
BL4ACT-1220 INSTALL CMU WALLS 100% 05-Jan-15 [15-May-15 |63,000.00 0.00 53,000.00 12,600.00
BLAACT-1250 HANG DCORS 10% 23-Feb-15 700.00 5,300.00 7,000.00 700.00
BL4ACT-1400 INSTALL OVERHEAD ELECTRICAL 95% 16-Jan-15 19,000.00 1,000.00 20,000,00 11,0600.00
BL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 85% 27-Jan-15 18,550.00 3,450.00 23,000.00 11,500.00
BL4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 85% 27-Jan-15 18,550.00 3,450.00 23,000.00 11,500.00
BLAACT-1401 INSTALL WALL ELECTRICAL CONDUITS 100% 18-Jan-15 {07-May-156 [10,500.00 0.00 10,500.00 2,625.00
BL4ACT-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100% 20-Jan-15 |26-Jan-15 |16,500.00 0.00 18,500.00 1,650.00
BL4ACT-1403 PULL FEEDER CABELES 100% 23-Mar-15 |26-Mar-15 |14,500.00 0.00 14,500.00 1,450.00
BL4ACT-140710 INSTALL LIGHTING CONTROL 40% 27-Apr-15 1,600.00 2,400.00 4,000.00 800.00
BL4AACT-141010 INSTALL LIGHTNING PROTECTION . i55% 01-Aug-14 7,150.00 5,650.00 13,000.00 2,600.00
BL4ACT-9593 IN-WALL ELECTRICAL (DRYWALL) 80% 16-May-15 5,850.00 850.00 6,500.00 5,850.00
BLSACT-0504 IN-WALL PLUMBING (DRYWALL) 75% 16-Mar-15 5,280.00 1,750.00 7,000.00 5,250.00
ACTIVITIES'BUILDING BB - ZONE L4-C'(EDUCATION) - ] . 1 I . o M e
CLAACT-11890 INSTALL DCOR & WINDOW FRAMES 100% 25-Aug-14 |12-May-1615,750.00 0.00 15,750.00 8,662.50
CLAACT-1200 INSTALL FIRST CCARSE CMU 100% 23-Dec-14 |02-Apr-15 19,500.00 0.00 9,500.00 475,00
CL4ACT-1210 DRILL & DOWEL FOR CMU 100% 18-Feb-15 {02-Apr-15 |12,5600.00 0.00 12,500.00 625,00
CL4ACT-1220 INSTALL CMU WALLS 100% 23-Dec-14 |12-May-1563,000.00 0.00 63,000.00 12,600.00
CL4ACT-1250 HANG DOCRS 10% 23-Feb-15 700.06 6,300.00 7.000.00 700.00
CL4ACT-1400 INSTALL OVERHEAD ELECTRICAL 85% 16-Jan-15 17,008.00 3,000,00 20,000.0C 9,000,00
CL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 85% 27-Jan-1% 19,550.00 3,450.00 23,000,00 12,650.00
CL4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONDUIT 85% 27-Jan-16 19,550.00 3,480.00 23,000.00 12,650.00
CL4ACT-1401 INSTALL WALL ELECTRICAL CONDUITS 100% 29-Jan-15 [12-May-15110,500.00 0.00 10,500.00 2,100.00
CL4ACT-1402 SET ELECTRICAL SWITCHBOARDS/TRANSFORMERS 100% 09-Feb-15 |17-Feb-15 115,500.00 0.00 16,500.00 1,650,00
CL4AACT-1403 PUL. FEEDER CABLES 100% 23-Mar-15 |26-Mar-15 114,500.00 0.00 14,500.00 1,450.00
CL4ACT-140710 INSTALL LIGHTING CONTROL 30% 27-Apr-15 1,200.00 2,800.00 4,000.00 400.00
CL4ACT-141010 INSTALL LIGHTNING PROTECTICN 55% 01-Aug-14 7,150.00 5,850,00 13.000.00 1,300.00
ACTIVITIES BUILDING 9B - ZONE L4-D {(GYM) L N . A Z
DL4ACT-1100 GROUT PRECAST 100% 18-Aug-14 [12-Mar-15 |8,500.00 0.00 §,500.00 425.00
DL4ACT-1220 INSTALL CMU WALLS 100% 27-Feb-15 | 15-May-15 |163,000.00 0.00 63,000.00 22,050.00
DL4ACT-1250 HANG DOORS 25% 05-Mar-15 1,750.00 5,250,00 7,000.00 1,750.00
DL4ACT-1400 INSTALL OYERHEAD ELECTRICAL 25% 15-May-15 5,000.00 15,000.00  20,000.00 5,000.00
DL4ACT-140010 INSTALL OVERHEAD FA SYSTEM CONDUIT 26% 15-May-15 5,750.00 17,250.00  23,000.00 5,750.00
DL4ACT-140020 INSTALL OVERHEAD SECURITY SYSTEM CONCUIT 25% 15-May-15 5,750.00 17,25C.00 23,000.00 5,750.00
DLAACT-1401 INSTALL WALL ELECTRICAL CONDUITS 100% 17-Feb-15 |[15-May-1510,500.00 0.00 10,500.00 3,675.00
DL4ACT-1403 PULL FEEDER CABLES 100% 23-Mar-15 [27-Mar-15 |14,500.00 0,00 14,500.00 1,450.00
DLAACT-141010 INSTALL LIGHTNING PROTECTION 50% 1-Aug-14 7,800.00 5,200.00 13,000.00 1,850.00
BUILDING 13 - CENTRAL UTILITY BUILDING (CUB) : ‘L . aE ) :
CUB-1507 INSTALL LIGHT FIXTURES 98% 24-Sep-14 12,250.00 250.00 12,500.00 1,000.00
BUILDING 11 - SALLYPORT . ik A
SP-1120 INSTALL POOR FRAMES 75% 25-Jul-14 1,500.00 500.00 2,000,00 100.00
SP-1230 INSTALL OVERHEAD PLUMBING 100% 23-Mar-15 |30-Mar-15 {5,500.00 0.00 5,500.00 275.00
SP-1240 INSTALL OVERHEAD FIRE PROTECTION 85% 08-Sep-14 5,850.00 1,050.00 7,000.00 700.00
SP-1340 INSTALL ROOF METALS 100% (3-Mar-15 {15-Apr-15 |5,500.00 0.00 5,500.00 1,100.00
SP-1380 FRAME HARD CEILINGS 100% 30-Apr-15 {18-May-15 |4,500.00 0.00 4,500.00 3,600.00
SP-1405 PRIME AND FIRST COAT PAINT 100% 07-May-15 [20-May-15 | 7,000.00 0.00 7,000,00 7,000.00
SP-1410 INSTALL CEILING GRID 20% 06-May-15 2,700.00 300.00 3,000.00 2,700.00
5P-8161 ELECTRICAL DROPS THROUGH CEILING 95% 01-Jul-14 2,850.00 150.00 3,000,00 300.00
BUILDING 12 - FEMALE TRANSITION UNIT . : ) ) ‘ e .
FTU-118010 MEP ROOF PENETRATION 100% 17-May-14 [16-Apr-15_{4,000.00 0.00 4,000.00 200.00
FTU-1340 INSTALL FLASHING 100% 30-Sep-14 |16-Apr-15_[20,000.00 0.00 20,000.00 2,000.00
FTU-1351 INSTALL CMU WALLS 50-100% 100% 27-May-14 | 18-Apr-15 |37,000.00 0.00 37,000.00 1,850.00
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Actual This
Activity % |Actual Actual Actual Total  |Remsining  jBudgeted Total|Period Laber

Activity ID Activity Name Complete  |Stert Finish Cost Labor Cost |Cost Cost
FTU-140010 ABOVE CEILING CLOSE-IN INSPECTION 95% 01-Dec-14 2,850.00 150.00 3,000.00 1,350.00
FTU-146010 INSTALL MECHANICAL ROOM EQUIPMENT 85% 08-Sep-14 89,775.00 4,725.00 94,500.00 2,450.00
FTU-1462 TRIM FIRE PROTECTION 80% 03-Nov-14 10,350.00 1,150.00 11,500.00 575.00
FTU-1530 TRIM KITCHEN EQUIPMENT 80% 24-Nov-14 2,292.00 573.00 2,865.00 858.50
FTU-1805 PULL FIRE ALARM WIRES 100% 11-Aug-14 [16-Apr-15 |8,500.00 0.00 8,500.00 425.00
FTU-160610 PULL SECURITY WIRE 100% 01-Aug-14 |16-Apr-15 |6,000.00 0.00 6,000.00 300.00
FTU-9060 TEST SECURITY SYSTEMS 50% 16-Apr-15 1,500.00 1,500.00 3,000.00 1,500.00
GLOBAL SETTLEMENT $38,597,000 : . - i o .
ADDITIONAL HOQUSING UNIT "J" $13,500,000 - : : . SN SRR i
UNIT J [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 73.4% 01-Apr-14 8,010,350.00 {3,588,650.00 |13,500,000.00 |428,006.25
DGS CHANGE ORDERS "SALMONS" $19,797,000 ‘ ) : S : ;
CO #036 - THERAPUTIC ADDITIONS ' e -
CO#036-180 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE (FOR 90% 09-Dec-13 1,071,000.00 |119, ODO OO 1,190,600.00 |59,500.00
CO #043 - SUPPORT ADMIN CHANGES TO GUARD STATION & LAYQUT REVISIONS . ‘ : . 1 -
COf043-110 [WHIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 85% 01-Feb-14 58, 300 65 'IO 288 35 £8,588.00 5,858.80
CO #048 - MAINT/IND CHANGES ) ‘ ‘ ) .
CO#048-110 PWHJIVHILL SINGLE ACTIVITY BILLING FORMAT BY % COMPLETE 80% 31-Jan-14 106,464.80 26,616.20 133,081.00 5,654.05
CO #054 - ACTIVITIES L3/L4 CONSTRUCTION CHANGES, ‘ : : .
CO#054-110 [WHIVHILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE B85% 01-Jan-14 266.369.50 47,006.40 313,376.00 15,668.80
CO #055 - SALLYPORT REVISIONS ‘ . ‘ : ‘
CO#055-110 [WHJIV/HILL SINGLE ACTVITY BILLING FORMAT - BY % COMPLETE 80% 01-Mar-14 261,000, DO 29.000.00 280, 000 00 14.500.00
CO #057 - IP VS, ANALOG CAMERAS & CONDUITS | ‘ : . ‘ ‘ - : :
CO#057-110 [WHJV/HILL SINGLE ACTIVITY BILLNG FORMAT - BY % COMPLETE 88% 28-Oct-13 2,332,000. DO 16 8,000.00 |2,650, ODO OO ?9.500.00
CO #058 - WATER MANAGEMENT.8YSTEMS IN PSYCH CBS CELLS . o L o
CO#058-110 TWHJIV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 82% 31-Jan-14 77,469.52 6,736.48 84,206.00 5,894.42
CC #0727 - CHANGE 2A GRAVEL TO 28 GRAVEL AT'FENCE . . : : R I -
CO#072-110 TWHIVHILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE B5% 31-Jan-14 41,254.75 7.2680.25 48,535.00 2,426.75
CO #075 - ADDITIONAL DROPS [N ACTIVITIES BUILDINGS. ‘ ‘ S ‘ :
CO#075-110 TWHJV/HILL BINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 92% 31-Jan-14 230,000.00 20,000.00 250,000.00 5,000.00
GO #088 - SUPPORT BUILDING FROM C/O #15- DESIGN CHANGES . . - : a : :
CO#088-110 [WHJVHILL SINGLE ACTIVITY BILLING FORIVIAT BY % COMPLETE 90% 01-Mar-14 315,000.00 35,000.00  [35C,000.C0 35,000.00
CC #105 - CHANGES TO FIBER BACK:BONE ‘ : -
CO#105-110 IWHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 88% 01-Mar-14 300,269.20 40 945.80 341 215.00 5,824.30
CO #115 - DELETE WAREHQUSE BUT FCR COMMUNICATION . - ‘ : L ‘ :
CO#115-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 80% 01-Mar-14 (2.005,736.00) (501 434 OO} (2.507,170,00) {250,717.00)
CO #1291 - SPRINKLERS [N SECURITY CLOSETS - : ) T
CO#121-110 [WHJV/HILL SINGLE ACTIVITY BILLING FORMAT - BY % COMPLETE 70% 01-Mar-14 11,867.80 5,0B6.20 16,854.00 1,685.40
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GSC-16 (6-09)

Project No. 577-36 (ER)
Depattment of General Sevices PREVAILING Contract No. 577-36DBC.1
18th and Herr Sireels MINIMUM WAGE Tile COnstruct New Gorrectional Facllity
Harrishurg, Pennsylvania 17126 CERTIFICATE
Localion Schwanksville, PA
SkippacicFownship—————

The undersigned herehy certifies the following:

1. The Contractor has paid the minimum wages for the payroll period covered by
this estimate as specified in the confract noted above.

2. The Contractor has not received ot required and will not receive or require -
direclly or indirectly - from any employse, any refund of such minimum wages.

3. That all provisions and requirements of the Pennsylvania Prevailing Wage Act
approved August 15, 1961 (Act No, 442) as amended August 9, 1963 (Act No,
342) and the Regulations issued pursuant thereto, have heen complied with in
evety respect.

| attest that the above facts arve true and correct and that | am authorized to execute this
cetrtificate on behalf of the Contractor.

(i% (X ;‘2 . 7-27-2015
Signature Date

e Hecoeer Madsser.

For Walsh Heery Joint Veniure

(Name of Contractor)

vE

34
This attachment refers to and is part of Invoice No.






